
027107353CONTRACT ID:

PROJECT: C 271-7-353

CONTRACT:

12253211

PROJECTED AMOUNT: $1,651,463.57

CONTRACTOR:

HIGHWAY: IH 10

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TRP INFRASTRUCTURE SERVICES, LLC

Hamoon Bahrami, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 108

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/24/2026

$1,651,463.57

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,682,561.57

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 171.43

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 82.94

$53,229.96 $1,272,955.16 $1,326,185.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($13,552.00)($30,008.00)($43,560.00)

$0.00 $0.00 $0.00 

$66,781.96 $1,302,963.16 $1,369,745.12 

$0.00 $0.00 $0.00 

$66,781.96 $1,369,745.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,302,963.16 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$43,560.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 45

 45

C. O. ADJUSTED DAYS:

 108

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/24/2026

02/07/2026

 63

 0

 63

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  14  11

HOLIDAY 1

RAIN 4

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1 RAIN

09/03/2026  1 RAIN

09/04/2026  1 RAIN

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1 RAIN

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 271-7-353 027107353PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05057001 TMA (STATIONARY)000 DAY  1,500.000 $7,500.00 5.000  45.00 10.00

0080 05057003 TMA (MOBILE OPERATION)000 DAY  10.000 $150.00 15.000  159.00 252.00

0105 06667242 RE PM TY III (W)(12")(SLD)000 LF  3.000 $474.00 158.000  16,177.00 31,640.00

0115 06667244 RE PM TY III (W)(24")(SLD)000 LF  7.250 $4,132.50 570.000  5,399.00 7,454.00

0130 06667353 PAVEMENT SLER (ARROW)000 EA  26.000 $52.00 2.000  111.00 209.00

0135 06667354 PAVEMENT SLER (WORD)000 EA  32.000 $64.00 2.000  121.00 243.00

0140 06667356 PAVEMENT SLER (DBL ARROW)000 EA  37.000 $37.00 1.000  38.00 53.00

0175 06687091 PREFAB PM TY C (W)(ARROW)000 EA  180.000 $360.00 2.000  111.00 209.00

0190 06687102 PREFAB PM TY C (W)(NUMBER)000 EA  198.000 $198.00 1.000  2.00 12.00

0195 06687103 PREFAB PM TY C (W)(WORD)000 EA  265.000 $530.00 2.000  123.00 243.00

0230 06727006 REFL PAV MRKR TY II-C-R000 EA  4.000 $1,100.00 275.000  3,550.00 9,940.00

0235 06777002 ELIM EXT PM & MRKS (6")000 LF  0.350 $230.30 658.000  92,874.00 225,130.00

0240 06777004 ELIM EXT PM & MRKS (8")000 LF  0.500 $100.50 201.000  26,468.00 67,161.00

0245 06777005 ELIM EXT PM & MRKS (10")000 LF  0.700 $3,290.00 4,700.000  63,650.00 61,250.00

0250 06777006 ELIM EXT PM & MRKS (12")000 LF  1.000 $451.00 451.000  23,027.00 47,902.00

0255 06777008 ELIM EXT PM & MRKS (24")000 LF  2.700 $1,088.10 403.000  2,958.00 2,661.00

0260 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  39.000 $78.00 2.000  111.00 209.00

0275 06777014 ELIM EXT PM & MRKS (NUMBER)000 EA  39.000 $39.00 1.000  2.00 12.00

0280 06777015 ELIM EXT PM & MRKS (WORD)000 EA  45.000 $90.00 2.000  121.00 243.00

0305 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.010 $6.58 658.000  92,874.00 225,130.00

0310 06787004 PAV SURF PREP FOR MRK (8")000 LF  0.020 $4.02 201.000  26,468.00 67,161.00

0315 06787005 PAV SURF PREP FOR MRK (10")000 LF  0.030 $141.00 4,700.000  63,650.00 61,250.00

0320 06787006 PAV SURF PREP FOR MRK (12")000 LF  0.250 $39.50 158.000  19,484.00 40,986.00

0325 06787008 PAV SURF PREP FOR MRK (24")000 LF  0.450 $256.50 570.000  5,410.00 7,454.00

0330 06787009 PAV SURF PREP FOR MRK (ARROW)000 EA  11.500 $23.00 2.000  111.00 209.00

0345 06787015 PAV SURF PREP FOR MRK (NUMBER)000 EA  13.500 $13.50 1.000  2.00 12.00

0350 06787016 PAV SURF PREP FOR MRK (WORD)000 EA  13.500 $27.00 2.000  121.00 243.00

0375 60647003 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST000 LF  10.860 $51,042.00 4,700.000  63,650.00 61,250.00

0390 60657003 MLTPLY PV MK W/WTY (W) (6") (DOT)000 LF  1.500 $987.00 658.000  658.00 1,962.00

0400 60657007 MLTPLY PV MK W/WTY (W) (8") (SLD)000 LF  1.000 $201.00 201.000  26,468.00 65,541.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0504 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $10,616.06 10,616.060  111,993.62 13,500.00

0506 96017001 MATERIAL ON HAND DOL  1.000 -$16,539.60-16,539.600  0.00 1.00

$66,781.96TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 027107353 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 8ESTIMATE 0008

CONTRACT LINE ITEMS 

027107353PROJECT CONTROLC 271-7-353

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  15,000.000  1.000  0.000  0.90  13,500.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  4.000  0.000  4.00  6,000.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  55.000  63.000  0.000  14.00  770.00

0075 05057001 000 TMA (STATIONARY) DAY  1,500.000  10.000  0.000  45.00  67,500.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  252.000  0.000  159.00  1,590.00

0090 06587014 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR) EA  15.000  953.000  0.000  894.00  13,410.00

0095 06587033 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR) EA  15.000  233.000  0.000  237.00  3,555.00

0100 06667215 000 RE PM TY II (Y) 12" (SLD) LF  1.300  2,122.000  0.000  320.00  416.00

0105 06667242 000 RE PM TY III (W)(12")(SLD) LF  3.000  31,640.000  0.000  16,177.00  48,531.00

0110 06667243 000 RE PM TY III (W)(12")(DOT) LF  2.000  6,960.000  0.000  2,987.00  5,974.00

0115 06667244 000 RE PM TY III (W)(24")(SLD) LF  7.250  7,454.000  0.000  5,399.00  39,142.75

0125 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  0.610  27,590.000  0.000  20,250.00  12,352.50

0130 06667353 000 PAVEMENT SLER (ARROW) EA  26.000  209.000  0.000  111.00  2,886.00

0135 06667354 000 PAVEMENT SLER (WORD) EA  32.000  243.000  0.000  121.00  3,872.00

0140 06667356 000 PAVEMENT SLER (DBL ARROW) EA  37.000  53.000  0.000  38.00  1,406.00

0145 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  38.000  30.000  0.000  18.00  684.00

0150 06667363 000 PAVEMENT SLER (SYMBOL) EA  95.000  33.000  0.000  4.00  380.00

0155 06667365 000 PAVEMENT SLER (YLD TRI) EA  11.000  171.000  0.000  111.00  1,221.00

0160 06667367 000 PAVEMENT SLER (NUMBER) EA  10.500  12.000  0.000  1.00  10.50

0175 06687091 000 PREFAB PM TY C (W)(ARROW) EA  180.000  209.000  0.000  111.00  19,980.00

0180 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  307.000  53.000  0.000  37.00  11,359.00

0185 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  326.000  30.000  0.000  18.00  5,868.00

0190 06687102 000 PREFAB PM TY C (W)(NUMBER) EA  198.000  12.000  0.000  2.00  396.00

0195 06687103 000 PREFAB PM TY C (W)(WORD) EA  265.000  243.000  0.000  123.00  32,595.00

0200 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  63.000  171.000  0.000  111.00  6,993.00

0215 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  2,600.000  33.000  0.000  4.00  10,400.00

0230 06727006 000 REFL PAV MRKR TY II-C-R EA  4.000  9,940.000  0.000  3,550.00  14,200.00

0235 06777002 000 ELIM EXT PM & MRKS (6") LF  0.350  225,130.000  0.000  92,874.00  32,505.90

0240 06777004 000 ELIM EXT PM & MRKS (8") LF  0.500  67,161.000  0.000  26,468.00  13,234.00

0245 06777005 000 ELIM EXT PM & MRKS (10") LF  0.700  61,250.000  0.000  63,650.00  44,555.00

0250 06777006 000 ELIM EXT PM & MRKS (12") LF  1.000  47,902.000  0.000  23,027.00  23,027.00

0255 06777008 000 ELIM EXT PM & MRKS (24") LF  2.700  2,661.000  0.000  2,958.00  7,986.60

0260 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  39.000  209.000  0.000  111.00  4,329.00

0265 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  54.000  53.000  0.000  39.00  2,106.00

0270 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  68.000  30.000  0.000  18.00  1,224.00

0275 06777014 000 ELIM EXT PM & MRKS (NUMBER) EA  39.000  12.000  0.000  2.00  78.00

0280 06777015 000 ELIM EXT PM & MRKS (WORD) EA  45.000  243.000  0.000  121.00  5,445.00

0285 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  254.000  33.000  0.000  4.00  1,016.00

0290 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  32.000  171.000  0.000  111.00  3,552.00

0305 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  225,130.000  0.000  92,874.00  928.74

0310 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.020  67,161.000  0.000  26,468.00  529.36

0315 06787005 000 PAV SURF PREP FOR MRK (10") LF  0.030  61,250.000  0.000  63,650.00  1,909.50

0320 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.250  40,986.000  0.000  19,484.00  4,871.00

0325 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.450  7,454.000  0.000  5,410.00  2,434.50
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  11.500  209.000  0.000  111.00  1,276.50

0335 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  16.250  53.000  0.000  37.00  601.25

0340 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  16.250  30.000  0.000  18.00  292.50

0345 06787015 000 PAV SURF PREP FOR MRK (NUMBER) EA  13.500  12.000  0.000  2.00  27.00

0350 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  13.500  243.000  0.000  121.00  1,633.50

0355 06787023 000 PAV SURF PREP FOR MRK (36")(YLD TRI) EA  5.400  171.000  0.000  111.00  599.40

0360 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  51.000  33.000  0.000  4.00  204.00

0375 60647003 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  10.860  61,250.000  0.000  63,650.00  691,239.00

0380 60657001 000 MLTPLY PV MK W/WTY (W) (6") (SLD) LF  0.600  87,432.000  0.000  10,555.00  6,333.00

0385 60657002 000 MLTPLY PV MK W/WTY (W) (6") (BRK) LF  0.750  27,590.000  0.000  28,304.00  21,228.00

0390 60657003 000 MLTPLY PV MK W/WTY (W) (6") (DOT) LF  1.500  1,962.000  0.000  658.00  987.00

0395 60657004 000 MLTPLY PV MK W/WTY (Y) (6") (SLD) LF  0.600  80,556.000  0.000  53,565.00  32,139.00

0400 60657007 000 MLTPLY PV MK W/WTY (W) (8") (SLD) LF  1.000  65,541.000  0.000  26,468.00  26,468.00

Category Subtotal $1,257,751.50

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0504 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  13,500.000  0.000  111,993.62  111,993.62

Category Subtotal $111,993.62

027107353C 271-7-353PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  648.000  18.000  0.000  0.000  0.00

0120 06667252 000 RE PM TY III (Y)(12")(SLD) LF  4.400  264.000  0.000  0.000  0.00

0165 06667368 000 PAVEMENT SLER (BIKE ARROW) EA  26.000  4.000  0.000  0.000  0.00

0170 06667370 000 PAVEMENT SLER (BIKE WORD) EA  26.000  4.000  0.000  0.000  0.00

0205 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  133.000  4.000  0.000  0.000  0.00

0210 06687116 000 PREFAB PM TY C (W)(BIKE WORD) EA  190.000  4.000  0.000  0.000  0.00

0220 06727002 000 REFL PAV MRKR TY I-C EA  5.500  242.000  0.000  0.000  0.00

0225 06727004 000 REFL PAV MRKR TY II-A-A EA  4.000  284.000  0.000  0.000  0.00

0295 06777025 000 ELIM EXT PM & MARKS (BIKE ARROW) EA  39.000  4.000  0.000  0.000  0.00

0300 06777028 000 ELIM EXT PM & MARKS (BIKE WORD) EA  39.000  4.000  0.000  0.000  0.00

0365 06787026 000 PAV SURF PREP FOR MRK (BIKE ARROW) EA  11.250  4.000  0.000  0.000  0.00

0370 06787029 000 PAV SURF PREP FOR MRK (BIKE WORD) EA  11.250  4.000  0.000  0.000  0.00

0405 60657009 000 MLTPLY PV MK W/WTY (W) (8") (DOT) LF  1.400  1,620.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0500 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0501 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0502 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  50,000.000  0.000  0.000  0.00

0503 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,700.000  0.000  0.000  0.00

0506 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0507 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,700.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,369,745.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  15,000.000MOBILIZATION  0.900  13,500.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  6,000.00 4.00

05037001 000 DAY  55.000PORTABLE CHANGEABLE MESSAGE SIGN  14.000  770.00 63.00

05057001 000 DAY  1,500.000TMA (STATIONARY)  45.000  67,500.00 10.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  159.000  1,590.00 252.00

06587014 000 EA  15.000INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BR)  894.000  13,410.00 953.00

06587033 000 EA  15.000INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BR)  237.000  3,555.00 233.00

06667215 000 LF  1.300RE PM TY II (Y) 12" (SLD)  320.000  416.00 2,122.00

06667242 000 LF  3.000RE PM TY III (W)(12")(SLD)  16,177.000  48,531.00 31,640.00

06667243 000 LF  2.000RE PM TY III (W)(12")(DOT)  2,987.000  5,974.00 6,960.00

06667244 000 LF  7.250RE PM TY III (W)(24")(SLD)  5,399.000  39,142.75 7,454.00

06667262 000 LF  0.610RE PM TY III (BLK)(6")(SHADOW)  20,250.000  12,352.50 27,590.00

06667353 000 EA  26.000PAVEMENT SLER (ARROW)  111.000  2,886.00 209.00

06667354 000 EA  32.000PAVEMENT SLER (WORD)  121.000  3,872.00 243.00

06667356 000 EA  37.000PAVEMENT SLER (DBL ARROW)  38.000  1,406.00 53.00

06667358 000 EA  38.000PAVEMENT SLER (UTURN ARROW)  18.000  684.00 30.00

06667363 000 EA  95.000PAVEMENT SLER (SYMBOL)  4.000  380.00 33.00

06667365 000 EA  11.000PAVEMENT SLER (YLD TRI)  111.000  1,221.00 171.00

06667367 000 EA  10.500PAVEMENT SLER (NUMBER)  1.000  10.50 12.00

06687091 000 EA  180.000PREFAB PM TY C (W)(ARROW)  111.000  19,980.00 209.00

06687093 000 EA  307.000PREFAB PM TY C (W)(DBL ARROW)  37.000  11,359.00 53.00

06687096 000 EA  326.000PREFAB PM TY C (W)(UTURN ARROW)  18.000  5,868.00 30.00

06687102 000 EA  198.000PREFAB PM TY C (W)(NUMBER)  2.000  396.00 12.00

06687103 000 EA  265.000PREFAB PM TY C (W)(WORD)  123.000  32,595.00 243.00

06687111 000 EA  63.000PREFAB PM TY C (W)(36")(YLD TRI)  111.000  6,993.00 171.00

06687135 000 EA  2,600.000PREFAB PM TY C (MULTI)(SHIELD)  4.000  10,400.00 33.00

06727006 000 EA  4.000REFL PAV MRKR TY II-C-R  3,550.000  14,200.00 9,940.00

06777002 000 LF  0.350ELIM EXT PM & MRKS (6")  92,874.000  32,505.90 225,130.00

06777004 000 LF  0.500ELIM EXT PM & MRKS (8")  26,468.000  13,234.00 67,161.00

06777005 000 LF  0.700ELIM EXT PM & MRKS (10")  63,650.000  44,555.00 61,250.00

06777006 000 LF  1.000ELIM EXT PM & MRKS (12")  23,027.000  23,027.00 47,902.00

06777008 000 LF  2.700ELIM EXT PM & MRKS (24")  2,958.000  7,986.60 2,661.00

06777009 000 EA  39.000ELIM EXT PM & MRKS (ARROW)  111.000  4,329.00 209.00

06777010 000 EA  54.000ELIM EXT PM & MRKS (DBL ARROW)  39.000  2,106.00 53.00

06777012 000 EA  68.000ELIM EXT PM & MRKS (UTURN ARROW)  18.000  1,224.00 30.00

06777014 000 EA  39.000ELIM EXT PM & MRKS (NUMBER)  2.000  78.00 12.00

06777015 000 EA  45.000ELIM EXT PM & MRKS (WORD)  121.000  5,445.00 243.00

06777022 000 EA  254.000ELIM EXT PM & MRKS (SHIELD)  4.000  1,016.00 33.00

06777024 000 EA  32.000ELIM EXT PM & MRKS (36")(YLD TRI)  111.000  3,552.00 171.00

06787002 000 LF  0.010PAV SURF PREP FOR MRK (6")  92,874.000  928.74 225,130.00

06787004 000 LF  0.020PAV SURF PREP FOR MRK (8")  26,468.000  529.36 67,161.00

06787005 000 LF  0.030PAV SURF PREP FOR MRK (10")  63,650.000  1,909.50 61,250.00

06787006 000 LF  0.250PAV SURF PREP FOR MRK (12")  19,484.000  4,871.00 40,986.00
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06787008 000 LF  0.450PAV SURF PREP FOR MRK (24")  5,410.000  2,434.50 7,454.00

06787009 000 EA  11.500PAV SURF PREP FOR MRK (ARROW)  111.000  1,276.50 209.00

06787010 000 EA  16.250PAV SURF PREP FOR MRK (DBL ARROW)  37.000  601.25 53.00

06787012 000 EA  16.250PAV SURF PREP FOR MRK (UTURN ARR)  18.000  292.50 30.00

06787015 000 EA  13.500PAV SURF PREP FOR MRK (NUMBER)  2.000  27.00 12.00

06787016 000 EA  13.500PAV SURF PREP FOR MRK (WORD)  121.000  1,633.50 243.00

06787023 000 EA  5.400PAV SURF PREP FOR MRK (36")(YLD TRI)  111.000  599.40 171.00

06787025 000 EA  51.000PAV SURF PREP FOR MRK (SHIELD)  4.000  204.00 33.00

60647003 000 LF  10.860PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST  63,650.000  691,239.00 61,250.00

60657001 000 LF  0.600MLTPLY PV MK W/WTY (W) (6") (SLD)  10,555.000  6,333.00 87,432.00

60657002 000 LF  0.750MLTPLY PV MK W/WTY (W) (6") (BRK)  28,304.000  21,228.00 27,590.00

60657003 000 LF  1.500MLTPLY PV MK W/WTY (W) (6") (DOT)  658.000  987.00 1,962.00

60657004 000 LF  0.600MLTPLY PV MK W/WTY (Y) (6") (SLD)  53,565.000  32,139.00 80,556.00

60657007 000 LF  1.000MLTPLY PV MK W/WTY (W) (8") (SLD)  26,468.000  26,468.00 65,541.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  111,993.620  111,993.62 13,500.00

$1,369,745.12TOTAL ITEM EARNINGS TO DATE


