
027115099CONTRACT ID:

PROJECT: F 2025(280)

CONTRACT:

12243012

PROJECTED AMOUNT: $4,020,382.33

CONTRACTOR:

HIGHWAY: IH 610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

MC2 CIVIL, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/17/2024AWARD DATE:

ESTIMATE PERIOD:

0015

06/08/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/07/2025

12/03/2024

ESTIMATE PAID:

 250

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/30/2025

$4,020,382.33

CONTRACT:

05/26/2026

AWARD AMOUNT: $3,950,379.30

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 88.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/29/2026

00/00/0000

 100.00

$39,318.55 $3,969,102.84 $4,008,421.39 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$39,318.55 $3,969,102.84 $4,008,421.39 

$0.00 $0.00 $0.00 

$39,318.55 $4,008,421.39 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,969,102.84 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 250

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/30/2025

04/08/2025

 281

 0

 281

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 14  0  14

AWAITING FINAL DOCU 5

OTHER - SEE RMRKS 6

SUNDAY 2

WORK COMPL &  ACCE 1

05/26/2026  1

05/27/2026  1

05/28/2026  1

05/29/2026  1

05/30/2026  1

05/31/2026  1 SUNDAY

06/01/2026  1 WORK COMPL &  ACCEP

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 SUNDAY

06/08/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(280) 027115099PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0175 05007001 MOBILIZATION000 LS  395,000.000 $39,500.00 0.100  1.00 1.00

0400 06667238 RE PM TY III (W)(6")(DOT)000 LF  3.300 -$19.80-6.000  168.00 168.00

0415 06667248 RE PM TY III (Y)(6")(SLD)000 LF  1.200 -$80.40-67.000  3,493.00 3,493.00

0465 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.250 -$81.25-325.000  8,443.00 8,443.00

$39,318.55TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027115099PROJECT CONTROLF 2025(280)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  10,000.000  35.790  0.000  35.79  357,900.00

0065 01047001 000 REMOV CONC (PAV) SY  20.000  4,095.650  0.000  4,095.65  81,913.00

0070 01047005 000 REMOV CONC (MOWSTRIP) LF  5.000  532.680  0.000  328.54  1,642.70

0075 01047006 000 REMOV CONC (RIPRAP) SY  3.000  101.670  0.000  101.67  305.01

0080 01047016 000 REMOV CONC (CURB) LF  0.100  1,108.770  0.000  807.00  80.70

0085 01057007 000 RMV (7"-11") TRT/UNTRT BASE & ASPH PAV SY  5.000  3,064.160  0.000  3,063.98  15,319.90

0090 01057016 000 RMV (16"-20") TRT/UNTRT BASE & ASPH PAV SY  10.000  4,750.030  0.000  4,750.03  47,500.30

0095 01107001 000 EXCAV (ROADWAY) CY  22.000  5,793.000  0.000  5,793.00  127,446.00

0100 01327006 000 EMBANK (FNL)(DC)(TY C) CY  20.000  471.000  0.000  471.00  9,420.00

0105 01627002 000 BLOCK SODDING SY  5.000  6,159.410  0.000  6,258.66  31,293.31

0125 01667001 000 FERTILIZER AC  800.000  1.540  0.000  1.31  1,044.00

0130 01687001 000 VEGETATIVE WATERING TGL  30.000  184.780  0.000  184.78  5,543.40

0135 02607001 000 LIME (COM OR QK)(SLURRY) OR QK(DRY) TON  350.000  162.060  0.000  257.95  90,282.50

0140 02607007 000 LIME TRT (EXIST MATL)(8") SY  6.500  12,004.310  0.000  13,430.15  87,295.99

0145 02767343 000 CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6") SY  23.000  12,004.310  0.000  13,428.40  308,853.24

0150 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  165.000  825.300  0.000  810.59  133,747.35

0155 03607008 000 CONC PVMT (CRCP) (14") SY  91.000  10,707.400  0.000  11,125.33  1,012,404.84

0160 03607079 000 CONC PVMT (CRCP)(FAST TRK) (15") SY  95.000  2,266.280  0.000  1,406.27  133,595.75

0165 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  45.030  0.000  43.43  26,058.60

0170 04507024 000 RAIL (TY SSTR) LF  120.000  60.000  0.000  60.00  7,200.00

0175 05007001 000 MOBILIZATION LS  395,000.000  1.000  0.000  1.00  395,000.00

0180 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  24,000.000  11.000  0.000  11.00  264,000.00

0185 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  60.000  20.000  0.000  34.00  2,040.00

0190 05057003 000 TMA (MOBILE OPERATION) DAY  725.000  20.000  0.000  30.00  21,750.00

0195 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  5,734.590  0.000  4,959.00  19,836.00

0200 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  5,734.590  0.000  4,959.00  4,959.00

0215 05087001 000 CONSTRUCTING DETOURS SY  150.000  1,078.000  0.000  1,085.56  162,833.25

0220 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  14.000  3,120.000  0.000  3,120.00  43,680.00

0225 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  3,150.000  0.000  3,150.00  31,500.00

0230 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  12.000  3,120.000  0.000  3,120.00  37,440.00

0235 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  100.000  205.000  0.000  141.00  14,100.00

0240 05297007 000 CONC CURB (MONO) (TY II) LF  10.000  1,106.910  0.000  1,147.00  11,470.00

0245 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  525.000  0.000  713.00  21,390.00

0250 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,400.000  2.000  0.000  3.00  7,200.00

0255 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  1.000  0.000  1.00  1,500.00

0260 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  532.680  0.000  553.35  1,660.05

0265 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  250.000  3.000  0.000  2.00  500.00

0270 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  3.000  0.000  3.00  9,600.00

0275 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  3.000  0.000  2.00  700.00

0280 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  3.000  0.000  6.00  18,000.00

0285 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,200.000  4.000  0.000  4.00  4,800.00

0290 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  35,000.000  4.000  0.000  4.00  140,000.00

0295 06187036 000 CONDT (PVC) (SCH 40) (3") LF  11.000  930.000  0.000  1,860.00  20,460.00

0300 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  14.000  616.000  0.000  470.00  6,580.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0305 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  60.000  520.000  0.000  1,040.00  62,400.00

0310 06187090 000 CONDUIT (PREPARE) LF  2.000  4,900.000  0.000  4,900.00  9,800.00

0315 06207002 000 ELEC CONDR (NO.14) INSULATED LF  1.000  6,150.000  0.000  6,150.00  6,150.00

0320 06207007 000 ELEC CONDR (NO.8) BARE LF  1.500  620.000  0.000  620.00  930.00

0325 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.700  1,240.000  0.000  1,240.00  2,108.00

0330 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  6,400.000  3.000  0.000  3.00  19,200.00

0335 06247008 000 GROUND BOX TY D (162922)W/APRON EA  2,500.000  2.000  0.000  1.00  2,500.00

0340 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  30.000  45.000  0.000  45.00  1,350.00

0345 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  35.000  747.000  0.000  747.00  26,145.00

0350 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,000.000  2.000  0.000  3.00  3,000.00

0355 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  1.000  0.000  2.00  2,400.00

0360 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  30.000  11.000  0.000  11.00  330.00

0365 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  30.000  4.000  0.000  4.00  120.00

0370 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  1.300  9,231.000  0.000  6,404.00  8,325.20

0375 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.000  3,981.000  0.000  3,150.00  6,300.00

0380 06627075 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  5.500  3,581.000  0.000  2,665.00  14,657.50

0385 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  1.300  7,855.000  0.000  5,601.00  7,281.30

0390 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.200  4,102.000  0.000  4,344.00  5,212.80

0395 06667237 000 RE PM TY III (W)(6")(BRK) LF  2.750  340.000  0.000  340.00  935.00

0400 06667238 000 RE PM TY III (W)(6")(DOT) LF  3.300  168.000  0.000  168.00  554.40

0405 06667239 000 RE PM TY III (W)(8")(SLD) LF  1.800  1,242.000  0.000  1,367.00  2,460.60

0410 06667242 000 RE PM TY III (W)(12")(SLD) LF  4.000  2,797.000  0.000  2,957.00  11,828.00

0415 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.200  3,493.000  0.000  3,493.00  4,191.60

0420 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  2.750  340.000  0.000  340.00  935.00

0425 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  5.000  0.000  5.00  1,125.00

0430 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  420.000  2.000  0.000  2.00  840.00

0435 06687103 000 PREFAB PM TY C (W)(WORD) EA  385.000  6.000  0.000  6.00  2,310.00

0440 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  3,100.000  3.000  0.000  3.00  9,300.00

0445 06727006 000 REFL PAV MRKR TY II-C-R EA  6.500  216.000  0.000  66.00  429.00

0450 06777002 000 ELIM EXT PM & MRKS (6") LF  0.550  19,960.000  0.000  10,075.00  5,541.25

0455 06777004 000 ELIM EXT PM & MRKS (8") LF  0.800  4,617.000  0.000  3,603.00  2,882.40

0460 06777006 000 ELIM EXT PM & MRKS (12") LF  1.100  5,045.000  0.000  3,669.00  4,035.90

0465 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  8,443.000  0.000  8,443.00  2,110.75

0470 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.350  1,242.000  0.000  1,367.00  478.45

0475 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.500  2,797.000  0.000  2,957.00  1,478.50

0480 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  35.000  5.000  0.000  10.00  350.00

0485 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  45.000  2.000  0.000  2.00  90.00

0490 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  45.000  6.000  0.000  6.00  270.00

0495 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  110.000  3.000  0.000  3.00  330.00

0500 07307019 000 FULL - WIDTH MOWING CYC  500.000  3.000  0.000  1.00  500.00

0505 07347002 000 LITTER REMOVAL CYC  1,000.000  11.000  0.000  6.00  6,000.00

0510 07387092 000 CLEANING / SWEEPING (DIRECT CONNECTOR) CYC  500.000  11.000  0.000  2.00  1,000.00

0520 60277006 000 FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER) LF  3.500  6,430.000  0.000  6,430.00  22,505.00

Category Subtotal $3,980,535.54

002 FORCE ACCOUNTCATEGORY DESCRIPTION
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002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0602 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  70,000.000  0.000  27,885.85  27,885.85

Category Subtotal $27,885.85

027115099F 2025(280)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 01627003 000 STRAW OR HAY MULCH SY  0.300  1,293.480  0.000  0.000  0.00

0115 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.500  61.590  0.000  0.000  0.00

0120 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.300  1,231.880  0.000  0.000  0.00

0205 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  12.000  29.000  0.000  0.000  0.00

0210 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  29.000  0.000  0.000  0.00

0515 60277004 000 FIBER OPTIC FUSION SPLICE EA  90.000  192.000  0.000  0.000  0.00

0525 60277008 000 FIBER OPTIC PATCH PANEL (144 POSITIONS) EA  3,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0601 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0603 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0604 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0605 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0606 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0607 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0608 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0609 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0610 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0611 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,008,421.39
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  10,000.000PREPARING ROW  35.790  357,900.00 35.79

01047001 000 SY  20.000REMOV CONC (PAV)  4,095.650  81,913.00 4,095.65

01047005 000 LF  5.000REMOV CONC (MOWSTRIP)  328.540  1,642.70 532.68

01047006 000 SY  3.000REMOV CONC (RIPRAP)  101.670  305.01 101.67

01047016 000 LF  0.100REMOV CONC (CURB)  807.000  80.70 1,108.77

01057007 000 SY  5.000RMV (7"-11") TRT/UNTRT BASE & ASPH PAV  3,063.980  15,319.90 3,064.16

01057016 000 SY  10.000RMV (16"-20") TRT/UNTRT BASE & ASPH PAV  4,750.030  47,500.30 4,750.03

01107001 000 CY  22.000EXCAV (ROADWAY)  5,793.000  127,446.00 5,793.00

01327006 000 CY  20.000EMBANK (FNL)(DC)(TY C)  471.000  9,420.00 471.00

01627002 000 SY  5.000BLOCK SODDING  6,258.662  31,293.31 6,159.41

01667001 000 AC  800.000FERTILIZER  1.305  1,044.00 1.54

01687001 000 TGL  30.000VEGETATIVE WATERING  184.780  5,543.40 184.78

02607001 000 TON  350.000LIME (COM OR QK)(SLURRY) OR QK(DRY)  257.950  90,282.50 162.06

02607007 000 SY  6.500LIME TRT (EXIST MATL)(8")  13,430.153  87,295.99 12,004.31

02767343 000 SY  23.000CEM TRT(PLNT MX)(CL N)(TY E)(GR 4)(6")  13,428.402  308,853.24 12,004.31

02927006 000 TON  165.000ASPHALT TRT BASE (GR 2)(PG 64)  810.590  133,747.35 825.30

03607008 000 SY  91.000CONC PVMT (CRCP) (14")  11,125.328  1,012,404.84 10,707.40

03607079 000 SY  95.000CONC PVMT (CRCP)(FAST TRK) (15")  1,406.271  133,595.75 2,266.28

04327013 000 CY  600.000RIPRAP (MOW STRIP)(4 IN)  43.431  26,058.60 45.03

04507024 000 LF  120.000RAIL (TY SSTR)  60.000  7,200.00 60.00

05007001 000 LS  395,000.000MOBILIZATION  1.000  395,000.00 1.00

05027001 000 MO  24,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  264,000.00 11.00

05037001 000 DAY  60.000PORTABLE CHANGEABLE MESSAGE SIGN  34.000  2,040.00 20.00

05057003 000 DAY  725.000TMA (MOBILE OPERATION)  30.000  21,750.00 20.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  4,959.000  19,836.00 5,734.59

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  4,959.000  4,959.00 5,734.59

05087001 000 SY  150.000CONSTRUCTING DETOURS  1,085.555  162,833.25 1,078.00

05127013 000 LF  14.000PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  3,120.000  43,680.00 3,120.00

05127025 000 LF  10.000PORT CTB (MOVE)(SGL SLP)(TY 1)  3,150.000  31,500.00 3,150.00

05127037 000 LF  12.000PORT CTB (STKPL)(SGL SLP)(TY 1)  3,120.000  37,440.00 3,120.00

05127070 000 EA  100.000PORT CTB (CONNECTION HARDWARE)  141.000  14,100.00 205.00

05297007 000 LF  10.000CONC CURB (MONO) (TY II)  1,147.000  11,470.00 1,106.91

05407002 000 LF  30.000MTL W-BEAM GD FEN (STEEL POST)  713.000  21,390.00 525.00

05407005 000 EA  2,400.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  3.000  7,200.00 2.00

05407015 000 EA  1,500.000DOWNSTREAM ANCHOR TERMINAL SECTION  1.000  1,500.00 1.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  553.350  1,660.05 532.68

05427002 000 EA  250.000REMOVE TERMINAL ANCHOR SECTION  2.000  500.00 3.00

05447001 000 EA  3,200.000GUARDRAIL END TREATMENT (INSTALL)  3.000  9,600.00 3.00

05447003 000 EA  350.000GUARDRAIL END TREATMENT (REMOVE)  2.000  700.00 3.00

05457002 000 EA  3,000.000CRASH CUSH ATTEN (MOVE & RESET)  6.000  18,000.00 3.00

05457004 000 EA  1,200.000CRASH CUSH ATTEN (REMOVE)  4.000  4,800.00 4.00

05457006 000 EA  35,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  4.000  140,000.00 4.00

06187036 000 LF  11.000CONDT (PVC) (SCH 40) (3")  1,860.000  20,460.00 930.00
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06187055 000 LF  14.000CONDT (PVC) (SCH 80) (2") (BORE)  470.000  6,580.00 616.00

06187061 000 LF  60.000CONDT (PVC) (SCH 80) (3") (BORE)  1,040.000  62,400.00 520.00

06187090 000 LF  2.000CONDUIT (PREPARE)  4,900.000  9,800.00 4,900.00

06207002 000 LF  1.000ELEC CONDR (NO.14) INSULATED  6,150.000  6,150.00 6,150.00

06207007 000 LF  1.500ELEC CONDR (NO.8) BARE  620.000  930.00 620.00

06207008 000 LF  1.700ELEC CONDR (NO.8) INSULATED  1,240.000  2,108.00 1,240.00

06237002 000 EA  6,400.000ITS GND BOX(PCAST) TY 1 (243636)W/APRN  3.000  19,200.00 3.00

06247008 000 EA  2,500.000GROUND BOX TY D (162922)W/APRON  1.000  2,500.00 2.00

06367005 000 SF  30.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  45.000  1,350.00 45.00

06367006 000 SF  35.000REPLACE EXISTING ALUMINUM SIGNS(TY O)  747.000  26,145.00 747.00

06447004 000 EA  1,000.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  3.000  3,000.00 2.00

06447028 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SA(T)  2.000  2,400.00 1.00

06587018 000 EA  30.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  11.000  330.00 11.00

06587036 000 EA  30.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  4.000  120.00 4.00

06627064 000 LF  1.300WK ZN PAV MRK REMOV (W)4"(SLD)  6,404.000  8,325.20 9,231.00

06627072 000 LF  2.000WK ZN PAV MRK REMOV (W)8"(SLD)  3,150.000  6,300.00 3,981.00

06627075 000 LF  5.500WK ZN PAV MRK REMOV (W)12"(SLD)  2,665.000  14,657.50 3,581.00

06627097 000 LF  1.300WK ZN PAV MRK REMOV (Y)4"(SLD)  5,601.000  7,281.30 7,855.00

06667236 000 LF  1.200RE PM TY III (W)(6")(SLD)  4,344.000  5,212.80 4,102.00

06667237 000 LF  2.750RE PM TY III (W)(6")(BRK)  340.000  935.00 340.00

06667238 000 LF  3.300RE PM TY III (W)(6")(DOT)  168.000  554.40 168.00

06667239 000 LF  1.800RE PM TY III (W)(8")(SLD)  1,367.000  2,460.60 1,242.00

06667242 000 LF  4.000RE PM TY III (W)(12")(SLD)  2,957.000  11,828.00 2,797.00

06667248 000 LF  1.200RE PM TY III (Y)(6")(SLD)  3,493.000  4,191.60 3,493.00

06667262 000 LF  2.750RE PM TY III (BLK)(6")(SHADOW)  340.000  935.00 340.00

06687091 000 EA  225.000PREFAB PM TY C (W)(ARROW)  5.000  1,125.00 5.00

06687093 000 EA  420.000PREFAB PM TY C (W)(DBL ARROW)  2.000  840.00 2.00

06687103 000 EA  385.000PREFAB PM TY C (W)(WORD)  6.000  2,310.00 6.00

06687135 000 EA  3,100.000PREFAB PM TY C (MULTI)(SHIELD)  3.000  9,300.00 3.00

06727006 000 EA  6.500REFL PAV MRKR TY II-C-R  66.000  429.00 216.00

06777002 000 LF  0.550ELIM EXT PM & MRKS (6")  10,075.000  5,541.25 19,960.00

06777004 000 LF  0.800ELIM EXT PM & MRKS (8")  3,603.000  2,882.40 4,617.00

06777006 000 LF  1.100ELIM EXT PM & MRKS (12")  3,669.000  4,035.90 5,045.00

06787002 000 LF  0.250PAV SURF PREP FOR MRK (6")  8,443.000  2,110.75 8,443.00

06787004 000 LF  0.350PAV SURF PREP FOR MRK (8")  1,367.000  478.45 1,242.00

06787006 000 LF  0.500PAV SURF PREP FOR MRK (12")  2,957.000  1,478.50 2,797.00

06787009 000 EA  35.000PAV SURF PREP FOR MRK (ARROW)  10.000  350.00 5.00

06787010 000 EA  45.000PAV SURF PREP FOR MRK (DBL ARROW)  2.000  90.00 2.00

06787016 000 EA  45.000PAV SURF PREP FOR MRK (WORD)  6.000  270.00 6.00

06787025 000 EA  110.000PAV SURF PREP FOR MRK (SHIELD)  3.000  330.00 3.00

07307019 000 CYC  500.000FULL - WIDTH MOWING  1.000  500.00 3.00

07347002 000 CYC  1,000.000LITTER REMOVAL  6.000  6,000.00 11.00

07387092 000 CYC  500.000CLEANING / SWEEPING (DIRECT CONNECTOR)  2.000  1,000.00 11.00

60277006 000 LF  3.500FIBER OPTIC CBL(SINGLE-MODE)(144 FIBER)  6,430.000  22,505.00 6,430.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  27,885.848  27,885.85 70,000.00

$4,008,421.39TOTAL ITEM EARNINGS TO DATE


