
027116153CONTRACT ID:

PROJECT: BR 2B24(059)

CONTRACT:

01263018

PROJECTED AMOUNT: $3,198,584.00

CONTRACTOR:

HIGHWAY: IH 610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

MBN ENTERPRISES LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0004

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/02/2026

01/06/2026

ESTIMATE PAID:

 18

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2026

$3,198,584.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $3,111,482.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 3.89

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 18

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2026

06/01/2026

 463

 0

 463

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

027116153BR 2B24(059)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01047036 000 REMOV CONC (RAIL) LF  10.000  366.000  0.000  0.000  0.00

0065 01057032 000 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  15.000  407.000  0.000  0.000  0.00

0070 03607076 000 CONC PVMT (CRCP)(FAST TRK) (12") SY  200.000  407.000  0.000  0.000  0.00

0075 04507024 000 RAIL (TY SSTR) LF  90.000  366.000  0.000  0.000  0.00

0080 04507049 000 RAIL (CLF-RO) LF  100.000  690.000  0.000  0.000  0.00

0085 05007001 000 MOBILIZATION LS  310,000.000  1.000  0.000  0.000  0.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  4.000  0.000  0.000  0.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  20.000  0.000  0.000  0.00

0100 05057001 000 TMA (STATIONARY) DAY  250.000  50.000  0.000  0.000  0.00

0105 05057002 000 TMA (MOBILE OPERATION) HR  50.000  120.000  0.000  0.000  0.00

0110 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  50.000  0.000  0.000  0.00

0115 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  50.000  0.000  0.000  0.00

0120 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  25.000  960.000  0.000  0.000  0.00

0125 05337003 000 MILL RUMBLE STRIPS (CONC) (SHLDR) LF  20.000  366.000  0.000  0.000  0.00

0130 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  30,000.000  1.000  0.000  0.000  0.00

0135 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  18.000  0.000  0.000  0.00

0140 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.750  900.000  0.000  0.000  0.00

0145 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.750  1,200.000  0.000  0.000  0.00

0150 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.750  1,200.000  0.000  0.000  0.00

0155 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.650  1,200.000  0.000  0.000  0.00

0160 06667237 000 RE PM TY III (W)(6")(BRK) LF  1.700  900.000  0.000  0.000  0.00

0165 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.750  1,200.000  0.000  0.000  0.00

0170 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  1.850  900.000  0.000  0.000  0.00

0175 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  45.000  0.000  0.000  0.00

0180 06777002 000 ELIM EXT PM & MRKS (6") LF  0.650  4,200.000  0.000  0.000  0.00

0185 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  4,200.000  0.000  0.000  0.00

0190 07307018 000 STRIP MOWING CYC  4,500.000  6.000  0.000  0.000  0.00

0195 07347002 000 LITTER REMOVAL CYC  3,000.000  6.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 121020027116362 [IH 610 EB @ BROAD ST]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0245 04517024 000 RETROFIT RAIL (TY SSTR) LF  205.000  164.000  0.000  0.000  0.00

0250 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  6,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

1201 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

1202 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1203 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

1204 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

1205 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  24,100.000  0.000  0.000  0.00

1206 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  30,000.000  0.000  0.000  0.00

1207 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL  1.000  5,000.000  0.000  0.000  0.00

1208 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

038913063BR 2B24(059)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 01047004 000 REMOV CONC (MOWSTRIP) CY  25.000  145.000  0.000  0.000  0.00

0410 01047036 000 REMOV CONC (RAIL) LF  10.000  56.000  0.000  0.000  0.00

0415 01627002 000 BLOCK SODDING SY  10.000  1,468.000  0.000  0.000  0.00

0420 01667001 000 FERTILIZER AC  2,500.000  0.300  0.000  0.000  0.00

0425 01687001 000 VEGETATIVE WATERING TGL  100.000  36.390  0.000  0.000  0.00

0430 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  143.000  0.000  0.000  0.00

0435 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  12.000  0.000  0.000  0.00

0440 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  20.000  0.000  0.000  0.00

0445 05057001 000 TMA (STATIONARY) DAY  250.000  50.000  0.000  0.000  0.00

0450 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  245.000  0.000  0.000  0.00

0455 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  245.000  0.000  0.000  0.00

0460 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  25.000  1,050.000  0.000  0.000  0.00

0465 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  2,940.000  0.000  0.000  0.00

0470 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  20.000  1,980.000  0.000  0.000  0.00

0475 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.000  3,038.000  0.000  0.000  0.00

0480 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  4.000  0.000  0.000  0.00

0485 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  3.000  0.000  0.000  0.00

0490 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.200  3,143.000  0.000  0.000  0.00

0495 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  250.000  3.000  0.000  0.000  0.00

0500 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  250.000  1.000  0.000  0.000  0.00

0505 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,000.000  3.000  0.000  0.000  0.00

0510 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  3.000  0.000  0.000  0.00

0515 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  5,000.000  2.000  0.000  0.000  0.00

0520 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  4,000.000  1.000  0.000  0.000  0.00

0525 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  22.000  0.000  0.000  0.00

0530 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  36.000  109.000  0.000  0.000  0.00

0535 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.750  2,450.000  0.000  0.000  0.00

0540 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.750  4,140.000  0.000  0.000  0.00

0545 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.750  4,700.000  0.000  0.000  0.00

0550 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.650  5,100.000  0.000  0.000  0.00
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0555 06667237 000 RE PM TY III (W)(6")(BRK) LF  1.700  2,260.000  0.000  0.000  0.00

0560 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.750  5,900.000  0.000  0.000  0.00

0565 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  1.850  2,360.000  0.000  0.000  0.00

0570 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  120.000  0.000  0.000  0.00

0575 06777002 000 ELIM EXT PM & MRKS (6") LF  0.650  15,720.000  0.000  0.000  0.00

0580 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  15,720.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 121020038913062 [SH 146 NB @ WEST MAIN STREET]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0630 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  900.000  5.000  0.000  0.000  0.00

0635 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  18.000  339.000  0.000  0.000  0.00

0640 04517024 000 RETROFIT RAIL (TY SSTR) LF  205.000  340.000  0.000  0.000  0.00

0645 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  6,000.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 121020038913096 [SH 146 SB @ WEST MAIN STREET]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0695 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  18.000  339.000  0.000  0.000  0.00

0700 04517024 000 RETROFIT RAIL (TY SSTR) LF  205.000  340.000  0.000  0.000  0.00

0705 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  6,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

038913064BR 2B24(059)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0805 01047004 000 REMOV CONC (MOWSTRIP) CY  25.000  88.000  0.000  0.000  0.00

0810 01047036 000 REMOV CONC (RAIL) LF  10.000  63.000  0.000  0.000  0.00

0815 01627002 000 BLOCK SODDING SY  10.000  877.000  0.000  0.000  0.00

0820 01667001 000 FERTILIZER AC  2,500.000  0.190  0.000  0.000  0.00

0825 01687001 000 VEGETATIVE WATERING TGL  100.000  22.410  0.000  0.000  0.00

0830 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  88.000  0.000  0.000  0.00

0835 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  11.000  0.000  0.000  0.00

0840 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  20.000  0.000  0.000  0.00

0845 05057001 000 TMA (STATIONARY) DAY  250.000  50.000  0.000  0.000  0.00

0850 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  15.000  85.000  0.000  0.000  0.00

0855 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  85.000  0.000  0.000  0.00

0860 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  25.000  3,390.000  0.000  0.000  0.00

0865 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  3,420.000  0.000  0.000  0.00

0870 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  20.000  3,420.000  0.000  0.000  0.00

0875 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  27.000  1,837.000  0.000  0.000  0.00

0880 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,500.000  4.000  0.000  0.000  0.00

0885 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  1.000  0.000  0.000  0.00
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0890 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  4.200  1,982.000  0.000  0.000  0.00

0895 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  250.000  1.000  0.000  0.000  0.00

0900 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,000.000  1.000  0.000  0.000  0.00

0905 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  400.000  1.000  0.000  0.000  0.00

0910 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  5,000.000  1.000  0.000  0.000  0.00

0915 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  4,000.000  1.000  0.000  0.000  0.00

0920 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  30,000.000  1.000  0.000  0.000  0.00

0925 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  152.000  0.000  0.000  0.00

0930 06587020 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BR) EA  36.000  65.000  0.000  0.000  0.00

0935 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.750  3,535.000  0.000  0.000  0.00

0940 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.750  6,850.000  0.000  0.000  0.00

0945 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.750  7,070.000  0.000  0.000  0.00

0950 06667236 000 RE PM TY III (W)(6")(SLD) LF  1.650  7,300.000  0.000  0.000  0.00

0955 06667237 000 RE PM TY III (W)(6")(BRK) LF  1.700  3,620.000  0.000  0.000  0.00

0960 06667239 000 RE PM TY III (W)(8")(SLD) LF  3.000  1,020.000  0.000  0.000  0.00

0965 06667242 000 RE PM TY III (W)(12")(SLD) LF  8.000  210.000  0.000  0.000  0.00

0970 06667248 000 RE PM TY III (Y)(6")(SLD) LF  1.750  7,345.000  0.000  0.000  0.00

0975 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  1.850  3,620.000  0.000  0.000  0.00

0980 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  225.000  0.000  0.000  0.00

0985 06777002 000 ELIM EXT PM & MRKS (6") LF  0.650  23,115.000  0.000  0.000  0.00

0990 06777004 000 ELIM EXT PM & MRKS (8") LF  1.000  1,020.000  0.000  0.000  0.00

0995 06777006 000 ELIM EXT PM & MRKS (12") LF  3.500  210.000  0.000  0.000  0.00

1000 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.250  23,115.000  0.000  0.000  0.00

1005 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.500  1,020.000  0.000  0.000  0.00

1010 06787006 000 PAV SURF PREP FOR MRK (12") LF  1.500  210.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 121020038913063 [SH 146 NB @ UPRR,MARKET & LEFEVRE S

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1060 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  90.000  880.000  0.000  0.000  0.00

1065 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  18.000  380.000  0.000  0.000  0.00

1070 04507049 000 RAIL (CLF-RO) LF  100.000  125.000  0.000  0.000  0.00

1075 04517024 000 RETROFIT RAIL (TY SSTR) LF  205.000  2,305.000  0.000  0.000  0.00

1080 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  6,000.000  2.000  0.000  0.000  0.00

1085 07787004 000 CONCRETE RAIL REPLACEMENT (IN-KIND) LF  30.000  30.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 121020038913097 [SH 146 SB @ UPRR,MARKET & LEFEVRE S

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1135 04297005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  90.000  1,320.000  0.000  0.000  0.00

1140 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  18.000  507.000  0.000  0.000  0.00

1145 04507049 000 RAIL (CLF-RO) LF  100.000  125.000  0.000  0.000  0.00

1150 04517024 000 RETROFIT RAIL (TY SSTR) LF  205.000  2,245.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


