
027116169CONTRACT ID:

PROJECT: F 2B25(337)

CONTRACT:

01263207

PROJECTED AMOUNT: $2,108,348.00

CONTRACTOR:

HIGHWAY: IH 610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

ELITE KINGS CONSTRUCTION, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0004

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/11/2026

01/07/2026

ESTIMATE PAID:

 22

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/20/2026

$2,108,348.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $2,017,346.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 43.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 19.33

$260,577.00 $146,987.65 $407,564.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$260,577.00 $146,987.65 $407,564.65 

$0.00 $0.00 $0.00 

$260,577.00 $407,564.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $146,987.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 22

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/20/2026

04/10/2026

 51

 0

 51

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  4  26

HOLIDAY 1

OTHER - SEE RMRKS 8

TIME SUSPENDED 17

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 TIME SUSPENDED

06/28/2026  1 TIME SUSPENDED

06/29/2026  1

06/30/2026  1

07/01/2026  1 TIME SUSPENDED

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 HOLIDAY

07/05/2026  1 TIME SUSPENDED

07/06/2026  1

07/07/2026  1

07/08/2026  1 TIME SUSPENDED

07/09/2026  1 TIME SUSPENDED

07/10/2026  1 TIME SUSPENDED

07/11/2026  1 TIME SUSPENDED

07/12/2026  1 TIME SUSPENDED

07/13/2026  1

07/14/2026  1

07/15/2026  1 TIME SUSPENDED

07/16/2026  1 TIME SUSPENDED

07/17/2026  1 TIME SUSPENDED

07/18/2026  1 TIME SUSPENDED

07/19/2026  1 TIME SUSPENDED

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B25(337) 027116169PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 03617003 FULL - DEPTH REPAIR CRCP (8")000 CY  200.000 $22,307.00 111.535  326.51 1,080.00

0085 05007001 MOBILIZATION000 LS  400,000.000 $201,600.00 0.504  0.50 1.00

0090 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,500.000 $1,500.00 1.000  4.00 4.00

0095 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  1,000.000 $12,000.00 12.000  27.00 7.00

0100 05057001 TMA (STATIONARY)000 DAY  250.000 $2,500.00 10.000  61.00 64.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0303 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $20,670.00 20,670.000  86,572.85 64,000.00

$260,577.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027116169PROJECT CONTROLF 2B25(337)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 03617003 000 FULL - DEPTH REPAIR CRCP (8") CY  200.000  1,080.000  0.000  326.51  65,301.80

0085 05007001 000 MOBILIZATION LS  400,000.000  1.000  0.000  0.50  201,600.00

0090 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,500.000  4.000  0.000  4.00  6,000.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1,000.000  7.000  0.000  27.00  27,000.00

0100 05057001 000 TMA (STATIONARY) DAY  250.000  64.000  0.000  61.00  15,250.00

0110 05297002 000 CONC CURB (TY II) LF  20.000  840.000  0.000  292.00  5,840.00

Category Subtotal $320,991.80

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0303 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  64,000.000  0.000  86,572.85  86,572.85

Category Subtotal $86,572.85

027116169F 2B25(337)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03167007 000 ASPH (AC-20-5TR) GAL  4.000  36,582.000  0.000  0.000  0.00

0065 03167245 000 AGGR (TY-PB OR PL, GR-4)(SAC-B) CY  140.000  655.000  0.000  0.000  0.00

0070 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  135.000  7,272.000  0.000  0.000  0.00

0075 03547066 000 PLANE CONC PAV(0" TO 2") SY  6.000  580.000  0.000  0.000  0.00

0105 05057003 000 TMA (MOBILE OPERATION) DAY  700.000  5.000  0.000  0.000  0.00

0115 05317002 000 CONC SIDEWALKS (5") SY  20.000  56.000  0.000  0.000  0.00

0120 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.150  6,642.000  0.000  0.000  0.00

0125 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.000  92.000  0.000  0.000  0.00

0130 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  2.000  166.000  0.000  0.000  0.00

0135 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.000  1,567.000  0.000  0.000  0.00

0140 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  3,140.000  0.000  0.000  0.00

0145 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  250.000  10.000  0.000  0.000  0.00

0150 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  275.000  5.000  0.000  0.000  0.00

0155 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  325.000  8.000  0.000  0.000  0.00

0160 06667069 000 REFL PAV MRK TY I(W)(ENTR GORE)(100MIL) EA  700.000  5.000  0.000  0.000  0.00

0165 06667072 000 REFL PAV MRK TY I(W)(EXIT GORE)(100MIL) EA  790.000  3.000  0.000  0.000  0.00

0170 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  10.000  713.000  0.000  0.000  0.00

0175 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  6.000  415.000  0.000  0.000  0.00

0180 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.500  112.000  0.000  0.000  0.00

0185 06667175 000 RE PM TY II (W) 6" (SLD) LF  3.000  460.000  0.000  0.000  0.00

0190 06667184 000 RE PM TY II (W) 24" (SLD) LF  5.000  2,756.000  0.000  0.000  0.00

0195 06667186 000 RE PM TY II (W) (ARROW) EA  125.000  5.000  0.000  0.000  0.00



CONTRACT ID 027116169 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0004

0200 06667187 000 RE PM TY II (W) (DBL ARROW) EA  175.000  4.000  0.000  0.000  0.00

0205 06667194 000 RE PM TY II (W) (WORD) EA  300.000  8.000  0.000  0.000  0.00

0210 06667195 000 RE PM TY II (W) (ENTR GORE) EA  450.000  10.000  0.000  0.000  0.00

0215 06667196 000 RE PM TY II (W) (EXIT GORE) EA  475.000  6.000  0.000  0.000  0.00

0220 06667213 000 RE PM TY II (Y) 6" (SLD) LF  2.000  3,400.000  0.000  0.000  0.00

0225 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.250  9,134.000  0.000  0.000  0.00

0230 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.250  3,050.000  0.000  0.000  0.00

0235 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.850  3,710.000  0.000  0.000  0.00

0240 06727001 000 REFL PAV MRKR TY I-A EA  5.000  31.000  0.000  0.000  0.00

0245 06727002 000 REFL PAV MRKR TY I-C EA  15.000  8.000  0.000  0.000  0.00

0250 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  42.000  0.000  0.000  0.00

0255 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  529.000  0.000  0.000  0.00

0260 06787002 000 PAV SURF PREP FOR MRK (6") LF  2.000  1,345.000  0.000  0.000  0.00

0265 06787004 000 PAV SURF PREP FOR MRK (8") LF  2.000  330.000  0.000  0.000  0.00

0270 06787008 000 PAV SURF PREP FOR MRK (24") LF  3.150  418.000  0.000  0.000  0.00

0275 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  45.500  5.000  0.000  0.000  0.00

0280 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  50.000  1.000  0.000  0.000  0.00

0285 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  75.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0302 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0304 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

0306 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

0307 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  5,000.000  0.000  0.000  0.00

0308 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  10,000.000  0.000  0.000  0.00

0309 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0310 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $407,564.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03617003 000 CY  200.000FULL - DEPTH REPAIR CRCP (8")  326.509  65,301.80 1,080.00

05007001 000 LS  400,000.000MOBILIZATION  0.504  201,600.00 1.00

05027001 000 MO  1,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  6,000.00 4.00

05037001 000 DAY  1,000.000PORTABLE CHANGEABLE MESSAGE SIGN  27.000  27,000.00 7.00

05057001 000 DAY  250.000TMA (STATIONARY)  61.000  15,250.00 64.00

05297002 000 LF  20.000CONC CURB (TY II)  292.000  5,840.00 840.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  86,572.850  86,572.85 64,000.00

$407,564.65TOTAL ITEM EARNINGS TO DATE


