
027116170CONTRACT ID:

PROJECT: STP 2B25(078)VRU

CONTRACT:

08253029

PROJECTED AMOUNT: $2,509,074.63

CONTRACTOR:

HIGHWAY: IH 610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THIRD COAST SERVICES LLC

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/16/2025

08/07/2025

ESTIMATE PAID:

 116

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$2,509,074.63

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,464,072.63

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 124.73

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 75.13

$153,012.67 $1,709,764.20 $1,862,776.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

($968.00)($21,296.00)($22,264.00)

$0.00 $0.00 $0.00 

$153,980.67 $1,731,060.20 $1,885,040.87 

$0.00 $0.00 $0.00 

$153,980.67 $1,885,040.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,731,060.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$22,264.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 23

 23

C. O. ADJUSTED DAYS:

 116

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

00/00/0000

 93

 0

 93

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  1  36

OTHER - SEE RMRKS 10

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 15

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2B25(078)VRU 027116170PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  40.330 $1,457.93 36.150  604.23 507.00

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,344.760 $7,344.76 1.000  7.00 7.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0603 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $349.98 349.980  69,371.88 1.00

0611 96017001 MATERIAL ON HAND DOL  1.000 $144,828.00 144,828.000  271,500.72 1.00

$153,980.67TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027116170PROJECT CONTROLSTP 2B25(078)VRU

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  40.330  507.000  0.000  604.23  24,368.60

0065 01047016 000 REMOV CONC (CURB) LF  9.220  289.000  0.000  331.00  3,051.82

0070 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  227.630  267.000  0.000  267.00  60,777.21

0080 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  366.030  22.000  0.000  44.00  16,105.32

0085 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  518.580  2.000  0.000  2.00  1,037.16

0090 04797008 000 ADJUSTING MANHOLES (WATER METER) EA  518.580  1.000  0.000  2.00  1,037.16

0095 05007001 000 MOBILIZATION LS  246,407.260  1.000  0.000  0.90  221,766.53

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,344.760  7.000  0.000  7.00  51,413.32

0105 05057001 000 TMA (STATIONARY) DAY  426.380  346.000  0.000  71.00  30,272.98

0110 05297002 000 CONC CURB (TY II) LF  14.980  574.000  0.000  413.25  6,190.49

0115 05317001 000 CONC SIDEWALKS (4") SY  149.810  76.000  0.000  240.63  36,048.78

0120 05317003 000 CONC SIDEWALKS (6") SY  161.340  358.000  0.000  66.35  10,704.91

0125 05317005 000 CURB RAMPS (TY 1) EA  3,226.710  31.000  0.000  31.00  100,028.01

0130 05317006 000 CURB RAMPS (TY 2) EA  3,687.670  8.000  0.000  6.00  22,126.02

0135 05317008 000 CURB RAMPS (TY 5) EA  4,609.580  2.000  0.000  1.00  4,609.58

0140 05317010 000 CURB RAMPS (TY 7) EA  3,399.570  9.000  0.000  8.00  27,196.56

0145 05317012 000 CURB RAMPS (TY 20) EA  4,033.380  2.000  0.000  2.00  8,066.76

0150 05317013 000 CURB RAMPS (TY 21) EA  3,745.280  2.000  0.000  1.00  3,745.28

0160 06187054 000 CONDT (PVC) (SCH 80) (2") LF  13.830  1,245.000  0.000  1,072.00  14,825.76

0165 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  18.390  530.000  0.000  607.00  11,162.73

0170 06187060 000 CONDT (PVC) (SCH 80) (3") LF  19.700  2,170.000  0.000  1,406.00  27,698.20

0175 06187061 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  27.030  1,720.000  0.000  1,765.00  47,707.95

0180 06187064 000 CONDT (PVC) (SCH 80) (4") LF  23.300  605.000  0.000  580.00  13,514.00

0185 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  29.890  1,465.000  0.000  1,250.00  37,362.50

0215 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  4,918.560  3.000  0.000  3.00  14,755.68

0225 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,309.100  46.000  0.000  46.00  60,218.60

0235 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  9,257.470  3.000  0.000  3.00  27,772.41

0240 06287191 000 ELC SRV TY D 120/240 070(NS)SS(E)SP(O) EA  9,663.590  1.000  0.000  1.00  9,663.59

0245 06367001 000 ALUMINUM SIGNS (TY A) SF  27.580  535.250  0.000  535.25  14,762.20

0250 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,000.140  6.000  0.000  6.00  6,000.84

0255 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,081.110  1.000  0.000  1.00  1,081.11

0260 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  880.650  8.000  0.000  4.00  3,522.60

0440 06827001 000 VEH SIG SEC (12")LED(GRN) EA  244.730  58.000  0.000  58.00  14,194.34

0445 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  244.790  9.000  0.000  9.00  2,203.11

0450 06827003 000 VEH SIG SEC (12")LED(YEL) EA  244.730  58.000  0.000  58.00  14,194.34

0455 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  244.790  9.000  0.000  9.00  2,203.11

0460 06827005 000 VEH SIG SEC (12")LED(RED) EA  244.730  58.000  0.000  58.00  14,194.34

0465 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  244.730  16.000  0.000  16.00  3,915.68

0470 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  557.520  58.000  0.000  48.00  26,760.96

0475 06827037 000 BACKPLATE W/REFL BRDR(4 SEC) EA  199.780  7.000  0.000  7.00  1,398.46

0480 06827054 000 BACKPLATE W/REFL BRDR(3 SEC) EA  138.120  60.000  0.000  60.00  8,287.20

0500 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  12,677.990  1.000  0.000  1.00  12,677.99

0505 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  12,875.560  3.000  0.000  3.00  38,626.68

0510 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  13,514.760  2.000  0.000  2.00  27,029.52
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0515 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  13,816.930  4.000  0.000  4.00  55,267.72

0520 06867041 000 INS TRF SIG PL AM(S)1 ARM(40') EA  13,427.610  1.000  0.000  1.00  13,427.61

0525 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  14,717.640  4.000  0.000  4.00  58,870.56

0530 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  15,037.260  4.000  0.000  4.00  60,149.04

0540 06867219 000 INS TRF SIG PL AM(S)2 ARM(55-40')LUM EA  37,634.820  1.000  0.000  2.00  75,269.64

0545 06877001 000 PED POLE ASSEMBLY EA  2,149.420  57.000  0.000  50.00  107,471.00

0550 06887001 000 PED DETECT PUSH BUTTON (APS) EA  729.120  57.000  0.000  47.00  34,268.64

0565 60067002 000 VIVDS CAM ASSY FXD LNS EA  2,398.420  23.000  0.000  23.00  55,163.66

Category Subtotal $1,544,168.26

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0603 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  69,371.88  69,371.89

0611 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  271,500.72  271,500.72

Category Subtotal $340,872.61

027116170STP 2B25(078)VRUPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 04167045 000 DRILL SHAFT (TRF SIG POLE) (42 IN) LF  335.230  18.000  0.000  0.000  0.00

0155 05367006 000 CONC MEDIAN (MONO NOSE) SY  259.290  43.000  0.000  0.000  0.00

0190 06207007 000 ELEC CONDR (NO.8) BARE LF  1.840  6,475.000  0.000  0.000  0.00

0195 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.230  120.000  0.000  0.000  0.00

0200 06207009 000 ELEC CONDR (NO.6) BARE LF  2.190  930.000  0.000  0.000  0.00

0205 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.720  2,775.000  0.000  0.000  0.00

0210 06217006 000 TRAY CABLE (4 CONDR) (12 AWG) LF  3.460  6,730.000  0.000  0.000  0.00

0220 06247007 000 GROUND BOX TY D (162922) EA  907.720  1.000  0.000  0.000  0.00

0230 06247013 000 REMOVE GROUND BOX EA  230.610  40.000  0.000  0.000  0.00

0265 06447073 000 REMOVE SM RD SN SUP&AM EA  152.290  4.000  0.000  0.000  0.00

0270 06667132 000 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  403.340  8.000  0.000  0.000  0.00

0275 06667236 000 RE PM TY III (W)(6")(SLD) LF  2.130  1,199.000  0.000  0.000  0.00

0280 06667237 000 RE PM TY III (W)(6")(BRK) LF  2.360  1,810.000  0.000  0.000  0.00

0285 06667238 000 RE PM TY III (W)(6")(DOT) LF  4.320  354.000  0.000  0.000  0.00

0290 06667239 000 RE PM TY III (W)(8")(SLD) LF  3.460  2,507.000  0.000  0.000  0.00

0295 06667244 000 RE PM TY III (W)(24")(SLD) LF  12.390  1,977.000  0.000  0.000  0.00

0300 06667248 000 RE PM TY III (Y)(6")(SLD) LF  2.130  530.000  0.000  0.000  0.00

0305 06667254 000 RE PM TY III (W)(ARROW) EA  374.530  23.000  0.000  0.000  0.00

0310 06667255 000 RE PM TY III (W)(DBL ARROW) EA  432.150  7.000  0.000  0.000  0.00

0315 06667257 000 RE PM TY III (W)(WORD) EA  409.100  17.000  0.000  0.000  0.00

0320 06667262 000 RE PM TY III (BLK)(6")(SHADOW) LF  2.600  1,160.000  0.000  0.000  0.00

0325 06687091 000 PREFAB PM TY C (W)(ARROW) EA  355.540  6.000  0.000  0.000  0.00

0330 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  503.200  2.000  0.000  0.000  0.00
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0335 06687103 000 PREFAB PM TY C (W)(WORD) EA  450.250  14.000  0.000  0.000  0.00

0340 06727002 000 REFL PAV MRKR TY I-C EA  6.910  58.000  0.000  0.000  0.00

0345 06727004 000 REFL PAV MRKR TY II-A-A EA  6.910  60.000  0.000  0.000  0.00

0350 06727006 000 REFL PAV MRKR TY II-C-R EA  6.910  229.000  0.000  0.000  0.00

0355 06777001 000 ELIM EXT PM & MRKS (4") LF  0.720  35.000  0.000  0.000  0.00

0360 06777002 000 ELIM EXT PM & MRKS (6") LF  0.760  3,272.000  0.000  0.000  0.00

0365 06777004 000 ELIM EXT PM & MRKS (8") LF  1.440  2,690.000  0.000  0.000  0.00

0370 06777006 000 ELIM EXT PM & MRKS (12") LF  2.170  1,184.000  0.000  0.000  0.00

0375 06777008 000 ELIM EXT PM & MRKS (24") LF  4.320  1,804.000  0.000  0.000  0.00

0380 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  80.670  25.000  0.000  0.000  0.00

0385 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  109.480  6.000  0.000  0.000  0.00

0390 06777015 000 ELIM EXT PM & MRKS (WORD) EA  86.430  23.000  0.000  0.000  0.00

0395 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.120  5,464.000  0.000  0.000  0.00

0400 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.150  2,507.000  0.000  0.000  0.00

0405 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.460  1,977.000  0.000  0.000  0.00

0410 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  5.760  29.000  0.000  0.000  0.00

0415 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  5.760  9.000  0.000  0.000  0.00

0420 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  5.760  31.000  0.000  0.000  0.00

0425 06787024 000 PAV SURF PREP FOR MRK (MED NOSE) EA  5.760  4.000  0.000  0.000  0.00

0430 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  55,890.680  4.000  0.000  0.000  0.00

0435 06807012 000 REMOVING TRAFFIC SIGNALS (DIAMOND) EA  9,746.610  4.000  0.000  0.000  0.00

0485 06847029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  1.650  18,045.000  0.000  0.000  0.00

0490 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  1.960  18,375.000  0.000  0.000  0.00

0495 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  2.300  24,007.000  0.000  0.000  0.00

0535 06867167 000 INS TRF SIG PL AM(S)2 ARM(44-36')LUM EA  18,430.900  1.000  0.000  0.000  0.00

0555 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,471.920  4.000  0.000  0.000  0.00

0560 60067001 000 VIVDS PROSR SYS EA  15,746.470  4.000  0.000  0.000  0.00

0570 60067005 000 VIVDS CNTRL SOFTWARE EA  10,452.510  1.000  0.000  0.000  0.00

0575 60067007 000 VIVDS CABLING LF  3.280  8,166.000  0.000  0.000  0.00

0580 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  8,324.380  4.000  0.000  0.000  0.00

0585 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  5.490  500.000  0.000  0.000  0.00

0590 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  3,122.370  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0601 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0602 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL -1.000  1.000  0.000  0.000  0.00

0604 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0605 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  25,000.000  0.000  0.000  0.00

0606 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

0607 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0608 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0609 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0610 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0612 96067014 FORCE ACCOUNT DOL  1.000  10,000.000  0.000  0.000  0.00

PUBLIC UTILITY FORCE ACCOUNT

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $1,885,040.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047013 000 SY  40.330REMOV CONC (SIDEWALK, RAMP OR SUP)  604.230  24,368.60 507.00

01047016 000 LF  9.220REMOV CONC (CURB)  331.000  3,051.82 289.00

04167044 000 LF  227.630DRILL SHAFT (TRF SIG POLE) (36 IN)  267.000  60,777.21 267.00

04167046 000 LF  366.030DRILL SHAFT (TRF SIG POLE) (48 IN)  44.000  16,105.32 22.00

04797007 000 EA  518.580ADJUSTING MANHOLES (WATER VALVE BOX)  2.000  1,037.16 2.00

04797008 000 EA  518.580ADJUSTING MANHOLES (WATER METER)  2.000  1,037.16 1.00

05007001 000 LS  246,407.260MOBILIZATION  0.900  221,766.53 1.00

05027001 000 MO  7,344.760BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  51,413.32 7.00

05057001 000 DAY  426.380TMA (STATIONARY)  71.000  30,272.98 346.00

05297002 000 LF  14.980CONC CURB (TY II)  413.250  6,190.49 574.00

05317001 000 SY  149.810CONC SIDEWALKS (4")  240.630  36,048.78 76.00

05317003 000 SY  161.340CONC SIDEWALKS (6")  66.350  10,704.91 358.00

05317005 000 EA  3,226.710CURB RAMPS (TY 1)  31.000  100,028.01 31.00

05317006 000 EA  3,687.670CURB RAMPS (TY 2)  6.000  22,126.02 8.00

05317008 000 EA  4,609.580CURB RAMPS (TY 5)  1.000  4,609.58 2.00

05317010 000 EA  3,399.570CURB RAMPS (TY 7)  8.000  27,196.56 9.00

05317012 000 EA  4,033.380CURB RAMPS (TY 20)  2.000  8,066.76 2.00

05317013 000 EA  3,745.280CURB RAMPS (TY 21)  1.000  3,745.28 2.00

06187054 000 LF  13.830CONDT (PVC) (SCH 80) (2")  1,072.000  14,825.76 1,245.00

06187055 000 LF  18.390CONDT (PVC) (SCH 80) (2") (BORE)  607.000  11,162.73 530.00

06187060 000 LF  19.700CONDT (PVC) (SCH 80) (3")  1,406.000  27,698.20 2,170.00

06187061 000 LF  27.030CONDT (PVC) (SCH 80) (3") (BORE)  1,765.000  47,707.95 1,720.00

06187064 000 LF  23.300CONDT (PVC) (SCH 80) (4")  580.000  13,514.00 605.00

06187065 000 LF  29.890CONDT (PVC) (SCH 80) (4") (BORE)  1,250.000  37,362.50 1,465.00

06237002 000 EA  4,918.560ITS GND BOX(PCAST) TY 1 (243636)W/APRN  3.000  14,755.68 3.00

06247008 000 EA  1,309.100GROUND BOX TY D (162922)W/APRON  46.000  60,218.60 46.00

06287148 000 EA  9,257.470ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  3.000  27,772.41 3.00

06287191 000 EA  9,663.590ELC SRV TY D 120/240 070(NS)SS(E)SP(O)  1.000  9,663.59 1.00

06367001 000 SF  27.580ALUMINUM SIGNS (TY A)  535.250  14,762.20 535.25

06447001 000 EA  1,000.140IN SM RD SN SUP&AM TY10BWG(1)SA(P)  6.000  6,000.84 6.00

06447004 000 EA  1,081.110IN SM RD SN SUP&AM TY10BWG(1)SA(T)  1.000  1,081.11 1.00

06447065 000 EA  880.650RELOCATE SM RD SN SUP&AM TY 10BWG  4.000  3,522.60 8.00

06827001 000 EA  244.730VEH SIG SEC (12")LED(GRN)  58.000  14,194.34 58.00

06827002 000 EA  244.790VEH SIG SEC (12")LED(GRN ARW)  9.000  2,203.11 9.00

06827003 000 EA  244.730VEH SIG SEC (12")LED(YEL)  58.000  14,194.34 58.00

06827004 000 EA  244.790VEH SIG SEC (12")LED(YEL ARW)  9.000  2,203.11 9.00

06827005 000 EA  244.730VEH SIG SEC (12")LED(RED)  58.000  14,194.34 58.00

06827006 000 EA  244.730VEH SIG SEC (12")LED(RED ARW)  16.000  3,915.68 16.00

06827018 000 EA  557.520PED SIG SEC (LED)(COUNTDOWN)  48.000  26,760.96 58.00

06827037 000 EA  199.780BACKPLATE W/REFL BRDR(4 SEC)  7.000  1,398.46 7.00

06827054 000 EA  138.120BACKPLATE W/REFL BRDR(3 SEC)  60.000  8,287.20 60.00

06867027 000 EA  12,677.990INS TRF SIG PL AM(S)1 ARM(24')LUM  1.000  12,677.99 1.00

06867031 000 EA  12,875.560INS TRF SIG PL AM(S)1 ARM(28')LUM  3.000  38,626.68 3.00
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06867035 000 EA  13,514.760INS TRF SIG PL AM(S)1 ARM(32')LUM  2.000  27,029.52 2.00

06867039 000 EA  13,816.930INS TRF SIG PL AM(S)1 ARM(36')LUM  4.000  55,267.72 4.00

06867041 000 EA  13,427.610INS TRF SIG PL AM(S)1 ARM(40')  1.000  13,427.61 1.00

06867043 000 EA  14,717.640INS TRF SIG PL AM(S)1 ARM(40')LUM  4.000  58,870.56 4.00

06867047 000 EA  15,037.260INS TRF SIG PL AM(S)1 ARM(44')LUM  4.000  60,149.04 4.00

06867219 000 EA  37,634.820INS TRF SIG PL AM(S)2 ARM(55-40')LUM  2.000  75,269.64 1.00

06877001 000 EA  2,149.420PED POLE ASSEMBLY  50.000  107,471.00 57.00

06887001 000 EA  729.120PED DETECT PUSH BUTTON (APS)  47.000  34,268.64 57.00

60067002 000 EA  2,398.420VIVDS CAM ASSY FXD LNS  23.000  55,163.66 23.00

96017001 DOL  1.000MATERIAL ON HAND  271,500.720  271,500.72 1.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  69,371.884  69,371.89 1.00

$1,885,040.87TOTAL ITEM EARNINGS TO DATE


