
 6,727.80

027117179CONTRACT ID:

PROJECT: STP 2B24(535)HES

CONTRACT:

01253037

PROJECTED AMOUNT: $163,363.16

CONTRACTOR:

HIGHWAY: IH 610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

THE ROLLING GROUP LLC

Eugene Ampomah, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0014

05/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/26/2025

01/07/2025

ESTIMATE PAID:

 16

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/01/2025

$170,090.96

CONTRACT:

04/26/2026

AWARD AMOUNT: $152,861.16

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 53.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/07/2026

00/00/0000

 100.00

$25,725.10 $25,822.66 $51,547.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$25,725.10 $25,822.66 $51,547.76 

$0.00 $0.00 $0.00 

$25,725.10 $51,547.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $25,822.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 16

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/01/2025

03/28/2025

 30

 0

 30

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 32  0  32

AWAITING FINAL DOCU 12

HOLIDAY 1

OTHER - SEE RMRKS 10

SATURDAY 4

SUNDAY 5

04/26/2026  1 SUNDAY

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1

05/01/2026  1

05/02/2026  1 SATURDAY

05/03/2026  1 SUNDAY

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1 AWAITING FINAL DOCUMENTATION

05/09/2026  1 SATURDAY

05/10/2026  1 SUNDAY

05/11/2026  1 AWAITING FINAL DOCUMENTATION

05/12/2026  1 AWAITING FINAL DOCUMENTATION

05/13/2026  1 AWAITING FINAL DOCUMENTATION

05/14/2026  1 AWAITING FINAL DOCUMENTATION

05/15/2026  1 AWAITING FINAL DOCUMENTATION

05/16/2026  1 SATURDAY

05/17/2026  1 SUNDAY

05/18/2026  1 AWAITING FINAL DOCUMENTATION

05/19/2026  1 AWAITING FINAL DOCUMENTATION

05/20/2026  1 AWAITING FINAL DOCUMENTATION

05/21/2026  1 AWAITING FINAL DOCUMENTATION

05/22/2026  1 AWAITING FINAL DOCUMENTATION

05/23/2026  1 SATURDAY

05/24/2026  1 SUNDAY

05/25/2026  1 HOLIDAY

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1
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WORK PERFORMED THIS PERIOD

STP 2B24(535)HES 027117179PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007001 MOBILIZATION000 LS  10,000.000 $5,000.00 0.500  1.00 1.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0307 96097001 DISPUTE SETTLEMENT DOL  1.000 $20,725.10 20,725.100  20,725.10 1.00

$25,725.10TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027117179PROJECT CONTROLSTP 2B24(535)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  1.00  10,000.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  2.000  0.000  2.00  10,000.00

1001 05057001 TMA (STATIONARY) DAY  224.260  0.000  30.000  16.00  3,588.16

Add omitted item from the original set of plan, CO#1

Category Subtotal $23,588.16

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0302 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  2,500.000  0.000  7,234.50  7,234.50

0307 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  20,725.10  20,725.10

Category Subtotal $27,959.60

027117179STP 2B24(535)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  22.000  105.000  0.000  0.000  0.00

0075 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  7.880  260.000  0.000  0.000  0.00

0080 06207002 000 ELEC CONDR (NO.14) INSULATED LF  3.080  365.000  0.000  0.000  0.00

0085 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  333.000  3.000  0.000  0.000  0.00

0090 60277011 000 FIBER OPTIC CBL (SINGLE-MODE)(6 FIBER) LF  18.888  540.000  0.000  0.000  0.00

0095 60277012 000 FIBER OPTIC PATCH PANEL (6 POSITION) EA  2,000.330  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0301 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0303 96067002 PARTNERING DOL  1.000  1.000  0.000  0.000  0.00

0304 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0305 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0306 96067006 BOND EXPENSE SUP NEGOTIATED CONTRACTS DOL  1.000  1.000  0.000  0.000  0.00

0308 96097002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0309 96097003 SBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0310 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

0311 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00
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0312 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0313 96067014 FORCE ACCOUNT DOL  1.000  2,000.000  0.000  0.000  0.00

HYDRO EXCAVATION

0314 96067014 FORCE ACCOUNT DOL  1.000  2,000.000  0.000  0.000  0.00

PUBLIC UTILITY

 0.00Category Subtotal

174301011STP 2B24(535)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0250 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  22.000  450.000  0.000  0.000  0.00

0255 06187057 000 CONDT (PVC) (SCH 80) (2") (CONC ENCSE) LF  7.880  4,580.000  0.000  0.000  0.00

0260 06207002 000 ELEC CONDR (NO.14) INSULATED LF  3.080  5,015.000  0.000  0.000  0.00

0265 06237002 000 ITS GND BOX(PCAST) TY 1 (243636)W/APRN EA  333.000  8.000  0.000  0.000  0.00

0270 60277001 000 FIBER OPTIC CBL (SINGLE-MODE)(12 FIBER) LF  3.330  310.000  0.000  0.000  0.00

0275 60277002 000 FIBER OPTIC CBL (SINGLE-MODE)(36 FIBER) LF  2.085  5,095.000  0.000  0.000  0.00

0280 60277003 000 FO SPLICE ENCLOSURE (TYPE 2) EA  700.000  3.000  0.000  0.000  0.00

0285 60277004 000 FIBER OPTIC FUSION SPLICE EA  1,333.000  24.000  0.000  0.000  0.00

0290 60277005 000 FIBER OPTIC PATCH PANEL (12 POSITION) EA  777.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $51,547.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007001 000 LS  10,000.000MOBILIZATION  1.000  10,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,000.00 2.00

05057001 DAY  224.260TMA (STATIONARY)  16.000  3,588.16 0.00

Add omitted item from the original set of plan, CO#1

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  7,234.500  7,234.50 2,500.00

96097001 DOL  1.000DISPUTE SETTLEMENT  20,725.100  20,725.10 1.00

$51,547.76TOTAL ITEM EARNINGS TO DATE


