
027206031CONTRACT ID:

PROJECT: F 2025(996)

CONTRACT:

10253201

PROJECTED AMOUNT: $57,196,848.87

CONTRACTOR:

HIGHWAY: US

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 059

BIG CREEK CONSTRUCTION, LTD.

Blake Stembridge, P.E.

LAMPASAS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/04/2025

10/09/2025

ESTIMATE PAID:

 107

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/02/2026

$57,196,848.87

CONTRACT:

07/26/2026

AWARD AMOUNT: $54,760,408.87

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 19.18

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 24.44

$1,410,821.60 $12,569,593.26 $13,980,414.86 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$282,164.32 $2,513,918.67 $2,796,082.99 

$1,128,657.28 $10,055,674.59 $11,184,331.87 

$1,410,821.60 $13,980,414.86 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,569,593.26 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/02/2026

01/05/2026

 558

 0

 558

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(996) 027206031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0220 04327002 RIPRAP (CONC)(5 IN)000 CY  625.000 $7,437.50 11.900  11.90 367.00

0310 04627064 CONC BOX CULV (5 FT X 5 FT)(EXTEND)000 LF  1,200.000 $47,400.00 39.500  39.50 126.00

0420 04677108 SET (TY I)(S= 5 FT)(HW= 6 FT)(4:1)(C)000 EA  25,000.000 $50,000.00 2.000  2.00 2.00

0495 04967004 REMOV STR (SET)000 EA  750.000 $1,500.00 2.000  2.00 10.00

0500 04967007 REMOV STR (PIPE)000 LF  22.000 $1,584.00 72.000  72.00 1,134.00

F 2025(996) 027206032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1060 01107001 EXCAV (ROADWAY)000 CY  10.000 $140,000.00 14,000.000  113,207.27 113,861.00

1065 01327004 EMBANK (FNL)(DC)(TY B)000 CY  8.000 $80,000.00 10,000.000  60,235.16 60,283.00

1100 02477188 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)000 CY  45.000 $747,630.00 16,614.000  54,231.70 86,076.00

1175 04327002 RIPRAP (CONC)(5 IN)000 CY  625.000 $8,687.50 13.900  146.90 250.00

1205 04587007 WATERPROOFING (TY 10)000 SY  150.000 $2,028.60 13.524  106.85 116.00

1210 04607005 CMP (GAL STL 24 IN)000 LF  75.000 $10,950.00 146.000  2,029.00 1,964.00

1220 04607009 CMP (GAL STL 36 IN)000 LF  105.000 $7,140.00 68.000  218.00 218.00

1235 04627062 CONC BOX CULV (5 FT X 3 FT)(EXTEND)000 LF  1,100.000 $48,950.00 44.500  121.00 121.00

1245 04627069 CONC BOX CULV (6 FT X 6 FT)(EXTEND)000 LF  950.000 $48,450.00 51.000  51.00 51.00

1260 04627073 CONC BOX CULV (7 FT X 6 FT)(EXTEND)000 LF  850.000 $11,900.00 14.000  14.00 54.00

1330 04677100 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)000 EA  18,000.000 $36,000.00 2.000  5.00 5.00

1345 04677141 SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1)(C)000 EA  19,000.000 $38,000.00 2.000  2.00 2.00

1350 04677144 SET (TY I)(S= 6 FT)(HW= 8 FT)(4:1)(C)000 EA  25,500.000 $51,000.00 2.000  2.00 2.00

1360 04677166 SET (TY I)(S= 7 FT)(HW= 7 FT)(4:1)(C)000 EA  22,500.000 $45,000.00 2.000  2.00 4.00

1375 04677324 SET (TY II) (24 IN) (CMP) (6: 1) (P)000 EA  1,515.000 $6,060.00 4.000  48.00 48.00

1385 04677364 SET (TY II) (36 IN) (CMP) (6: 1) (P)000 EA  3,200.000 $6,400.00 2.000  6.00 6.00

1390 04807001 CLEAN EXIST CULVERTS000 EA  2,400.000 $4,800.00 2.000  15.00 18.00

1395 04967004 REMOV STR (SET)000 EA  750.000 $1,500.00 2.000  38.00 33.00

1400 04967007 REMOV STR (PIPE)000 LF  22.000 $704.00 32.000  874.00 884.00

1410 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,700.000 $7,700.00 1.000  6.00 16.00

$1,410,821.60TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027206031PROJECT CONTROLF 2025(996)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,000.000  430.500  0.000  322.88  322,875.00

0220 04327002 000 RIPRAP (CONC)(5 IN) CY  625.000  367.000  0.000  11.90  7,437.50

0310 04627064 000 CONC BOX CULV (5 FT X 5 FT)(EXTEND) LF  1,200.000  126.000  0.000  39.50  47,400.00

0420 04677108 000 SET (TY I)(S= 5 FT)(HW= 6 FT)(4:1)(C) EA  25,000.000  2.000  0.000  2.00  50,000.00

0495 04967004 000 REMOV STR (SET) EA  750.000  10.000  0.000  2.00  1,500.00

0500 04967007 000 REMOV STR (PIPE) LF  22.000  1,134.000  0.000  72.00  1,584.00

0505 05007001 000 MOBILIZATION LS  5,400,000.860  0.600  0.000  0.60  3,240,000.52

0510 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,700.000  17.000  0.000  1.00  7,700.00

0730 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  43.000  0.000  18.00  2,250.00

0885 40467002 000 SAPL (DRAINAGE STRUCTURES)(ID= 72") LF  1,000.000  544.000  0.000  544.00  544,000.00

2000 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  26,194.00  26,194.00

Category Subtotal $4,250,941.02

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2505 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,328,000.000  0.000  2,439.15  2,439.15

Category Subtotal $2,439.15

027206032PROJECT CONTROLF 2025(996)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1050 01007002 000 PREPARING ROW STA  1,000.000  336.200  0.000  252.15  252,150.00

1055 01047006 000 REMOV CONC (RIPRAP) SY  25.000  765.000  0.000  252.89  6,322.33

1060 01107001 000 EXCAV (ROADWAY) CY  10.000  113,861.000  0.000  113,207.27  1,132,072.70

1065 01327004 000 EMBANK (FNL)(DC)(TY B) CY  8.000  60,283.000  0.000  60,235.16  481,881.26

1095 02167001 000 PROOF ROLLING HR  100.000  100.000  0.000  4.00  400.00

1100 02477188 000 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  45.000  86,076.000  0.000  54,231.70  2,440,426.50

1115 03107006 000 PRIME COAT (RC-250) GAL  4.500  33,393.000  0.000  550.00  2,475.00

1120 03167086 000 ASPH (AC-20-5TR OR CRS-2P) GAL  3.900  142,002.000  0.000  30,750.00  119,925.00

1130 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  90.000  3,945.000  0.000  601.00  54,090.00

1145 03447080 000 SP MIXES SP-D SAC-B PG76-22 (LEVEL-UP) TON  115.000  2,500.000  0.000  9,253.80  1,064,187.00

1155 03547045 000 PLANE ASPH CONC PAV(0" TO 1" MICRO) SY  1.000  185,103.000  0.000  8,893.80  8,893.80

1165 04037001 000 TEMPORARY SPL SHORING SF  30.000  2,882.000  0.000  5,689.00  170,670.00

1175 04327002 000 RIPRAP (CONC)(5 IN) CY  625.000  250.000  0.000  146.90  91,812.50

1195 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  250.000  271.000  0.000  13.00  3,250.00

1200 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  109.000  0.000  27.65  6,911.50

1205 04587007 000 WATERPROOFING (TY 10) SY  150.000  116.000  0.000  106.85  16,027.20

1210 04607005 000 CMP (GAL STL 24 IN) LF  75.000  1,964.000  0.000  2,029.00  152,175.00

1215 04607006 000 CMP (GAL STL 27 IN) LF  90.000  121.000  0.000  121.00  10,890.00

1220 04607009 000 CMP (GAL STL 36 IN) LF  105.000  218.000  0.000  218.00  22,890.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1225 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  950.000  182.000  0.000  182.00  172,900.00

1230 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,000.000  36.500  0.000  36.50  36,500.00

1235 04627062 000 CONC BOX CULV (5 FT X 3 FT)(EXTEND) LF  1,100.000  121.000  0.000  121.00  133,100.00

1240 04627067 000 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  1,100.000  44.500  0.000  44.50  48,950.00

1245 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  950.000  51.000  0.000  51.00  48,450.00

1250 04627070 000 CONC BOX CULV (7 FT X 3 FT)(EXTEND) LF  1,200.000  22.000  0.000  22.00  26,400.00

1255 04627071 000 CONC BOX CULV (7 FT X 4 FT)(EXTEND) LF  600.000  102.000  0.000  102.00  61,200.00

1260 04627073 000 CONC BOX CULV (7 FT X 6 FT)(EXTEND) LF  850.000  54.000  0.000  14.00  11,900.00

1265 04627078 000 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF  1,300.000  18.000  0.000  18.00  23,400.00

1270 04627080 000 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,000.000  80.000  0.000  80.00  80,000.00

1275 04627109 000 CONC BOX CULV (12 FT X 11 FT)(EXTEND) LF  6,500.000  15.000  0.000  15.00  97,500.00

1280 04667165 000 WINGWALL (FW - S) (HW=9 FT) EA  30,000.000  1.000  0.000  1.00  30,000.00

1285 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  10,000.000  2.000  0.000  2.00  20,000.00

1290 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  13,000.000  2.000  0.000  2.00  26,000.00

1295 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  13,000.000  3.000  0.000  3.00  39,000.00

1300 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  20,000.000  1.000  0.000  1.00  20,000.00

1305 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  50,000.000  1.000  0.000  1.00  50,000.00

1310 04667184 000 WINGWALL (PW - 1) (HW=14 FT) EA  100,000.000  2.000  0.000  2.00  200,000.00

1315 04677044 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(3:1)(C) EA  16,500.000  1.000  0.000  1.00  16,500.00

1320 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  17,000.000  6.000  0.000  6.00  102,000.00

1325 04677072 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA  18,000.000  1.000  0.000  1.00  18,000.00

1330 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  18,000.000  5.000  0.000  5.00  90,000.00

1335 04677111 000 SET (TY I)(S= 5 FT)(HW= 7 FT)(3:1)(C) EA  10,400.000  3.000  0.000  3.00  31,200.00

1340 04677133 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1)(C) EA  25,100.000  2.000  0.000  2.00  50,200.00

1345 04677141 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1)(C) EA  19,000.000  2.000  0.000  2.00  38,000.00

1350 04677144 000 SET (TY I)(S= 6 FT)(HW= 8 FT)(4:1)(C) EA  25,500.000  2.000  0.000  2.00  51,000.00

1355 04677158 000 SET (TY I)(S= 7 FT)(HW= 5 FT)(4:1)(C) EA  10,500.000  5.000  0.000  5.00  52,500.00

1360 04677166 000 SET (TY I)(S= 7 FT)(HW= 7 FT)(4:1)(C) EA  22,500.000  4.000  0.000  2.00  45,000.00

1365 04677195 000 SET (TY I)(S= 8 FT)(HW= 8 FT)(4:1)(C) EA  25,500.000  2.000  0.000  2.00  51,000.00

1370 04677196 000 SET (TY I)(S= 8 FT)(HW= 9 FT)(3:1)(C) EA  33,000.000  2.000  0.000  2.00  66,000.00

1375 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,515.000  48.000  0.000  48.00  72,720.00

1380 04677336 000 SET (TY II) (27 IN) (CMP) (6: 1) (P) EA  2,000.000  2.000  0.000  2.00  4,000.00

1385 04677364 000 SET (TY II) (36 IN) (CMP) (6: 1) (P) EA  3,200.000  6.000  0.000  6.00  19,200.00

1390 04807001 000 CLEAN EXIST CULVERTS EA  2,400.000  18.000  0.000  15.00  36,000.00

1395 04967004 000 REMOV STR (SET) EA  750.000  33.000  0.000  38.00  28,500.00

1400 04967007 000 REMOV STR (PIPE) LF  22.000  884.000  0.000  874.00  19,228.00

1405 05007001 000 MOBILIZATION LS  5,400,000.860  0.400  0.000  0.30  1,620,000.26

1410 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,700.000  16.000  0.000  6.00  46,200.00

1415 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  60.000  558.000  0.000  194.00  11,640.00

1445 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  13,020.000  0.000  700.00  2,100.00

1455 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.000  1,521.000  0.000  470.00  3,760.00

1595 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.200  43,740.000  0.000  5,680.00  1,136.00

1600 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.250  1,500.000  0.000  900.00  225.00

1605 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.170  268,960.000  0.000  63,754.00  10,838.18

1615 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.210  33,620.000  0.000  770.00  161.70

1620 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.190  271,360.000  0.000  60,804.00  11,552.76

1635 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  10,086.000  0.000  1,651.00  1,651.00

1640 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  23,534.000  0.000  1,272.00  1,272.00



CONTRACT ID 027206031 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 14ESTIMATE 0008

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1705 30077001 000 BONDING COURSE GAL  4.250  31,399.000  0.000  12,400.00  52,700.00

1715 60257002 000 TRAIL MNT SOL PRD RAD SPEED CNT MONITOR EA  5,000.000  2.000  0.000  2.00  10,000.00

Category Subtotal $9,727,034.69

027206031F 2025(996)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  25.000  1,704.000  0.000  0.000  0.00

0070 01047008 000 REMOV CONC (MEDIANS) SY  25.000  466.000  0.000  0.000  0.00

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  542.000  0.000  0.000  0.00

0080 01107001 000 EXCAV (ROADWAY) CY  10.000  346,222.000  0.000  0.000  0.00

0085 01327004 000 EMBANK (FNL)(DC)(TY B) CY  8.000  116,210.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  39,075.000  0.000  0.000  0.00

0095 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.180  475,858.000  0.000  0.000  0.00

0100 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.200  475,858.000  0.000  0.000  0.00

0105 01687001 000 VEGETATIVE WATERING TGL  10.000  7,999.000  0.000  0.000  0.00

0110 01697022 000 SOIL RET BLKT(SL_STEEP_CLAY_LONG_SPRY) SY  1.000  87,148.000  0.000  0.000  0.00

0115 02167001 000 PROOF ROLLING HR  100.000  100.000  0.000  0.000  0.00

0120 02477188 000 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  45.000  101,236.000  0.000  0.000  0.00

0125 02757001 000 CEMENT TON  250.000  47.000  0.000  0.000  0.00

0130 02757017 000 CEMENT TREAT (SUBGRADE) (8") SY  7.000  2,807.000  0.000  0.000  0.00

0135 03107006 000 PRIME COAT (RC-250) GAL  4.500  48,266.000  0.000  0.000  0.00

0140 03167086 000 ASPH (AC-20-5TR OR CRS-2P) GAL  3.900  191,892.000  0.000  0.000  0.00

0145 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  85.000  1,867.000  0.000  0.000  0.00

0150 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  90.000  5,531.000  0.000  0.000  0.00

0155 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  78.000  77,828.000  0.000  0.000  0.00

0160 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  90.000  48,399.000  0.000  0.000  0.00

0165 03447080 000 SP MIXES SP-D SAC-B PG76-22 (LEVEL-UP) TON  115.000  2,500.000  0.000  0.000  0.00

0170 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  38.000  9,000.000  0.000  0.000  0.00

0175 03547045 000 PLANE ASPH CONC PAV(0" TO 1" MICRO) SY  1.000  15,575.000  0.000  0.000  0.00

0180 03547046 000 PLANE ASPH CONC PAV (0" TO 2" MICRO) SY  1.200  242,415.000  0.000  0.000  0.00

0185 03547059 000 PLANE ASPH CONC PAV(10") SY  10.000  3,208.000  0.000  0.000  0.00

0190 04007008 000 CUT & RESTORE ASPH PAVING SY  75.000  469.000  0.000  0.000  0.00

0195 04017001 000 FLOWABLE BACKFILL CY  250.000  246.000  0.000  0.000  0.00

0200 04027001 000 TRENCH EXCAVATION PROTECTION LF  12.000  602.000  0.000  0.000  0.00

0205 04037001 000 TEMPORARY SPL SHORING SF  30.000  1,904.000  0.000  0.000  0.00

0210 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  800.000  25.000  0.000  0.000  0.00

0215 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  400.000  70.000  0.000  0.000  0.00

0225 04327005 000 RIPRAP (CONC)(CL B) CY  625.000  945.000  0.000  0.000  0.00

0230 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  1,250.000  2.600  0.000  0.000  0.00

0235 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  250.000  283.000  0.000  0.000  0.00

0240 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  222.000  0.000  0.000  0.00

0245 04587007 000 WATERPROOFING (TY 10) SY  150.000  123.000  0.000  0.000  0.00

0250 04607005 000 CMP (GAL STL 24 IN) LF  75.000  1,430.000  0.000  0.000  0.00
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0255 04607007 000 CMP (GAL STL 30 IN) LF  100.000  166.000  0.000  0.000  0.00

0260 04607009 000 CMP (GAL STL 36 IN) LF  105.000  83.000  0.000  0.000  0.00

0265 04607010 000 CMP (GAL STL 42 IN) LF  125.000  95.000  0.000  0.000  0.00

0270 04607037 000 CMP (GAL STL 66 IN) LF  250.000  31.000  0.000  0.000  0.00

0275 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  450.000  126.000  0.000  0.000  0.00

0280 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  500.000  316.000  0.000  0.000  0.00

0285 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  800.000  281.000  0.000  0.000  0.00

0290 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  900.000  39.500  0.000  0.000  0.00

0295 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  950.000  152.500  0.000  0.000  0.00

0300 04627059 000 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  1,000.000  71.000  0.000  0.000  0.00

0305 04627063 000 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  1,400.000  8.500  0.000  0.000  0.00

0315 04627069 000 CONC BOX CULV (6 FT X 6 FT)(EXTEND) LF  950.000  191.500  0.000  0.000  0.00

0320 04627077 000 CONC BOX CULV (8 FT X 5 FT)(EXTEND) LF  1,400.000  19.000  0.000  0.000  0.00

0325 04627079 000 CONC BOX CULV (8 FT X 7 FT)(EXTEND) LF  1,350.000  66.500  0.000  0.000  0.00

0330 04627112 000 CONC BOX CULV (5 FT X 6.5 FT)(EXTEND) LF  1,200.000  41.500  0.000  0.000  0.00

0335 04667015 000 HEADWALL (CH - FW - 0) (DIA= 72 IN) EA  17,000.000  1.000  0.000  0.000  0.00

0340 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  12,000.000  1.000  0.000  0.000  0.00

0345 04667111 000 HEADWALL (CH - PW - 0) (DIA= 72 IN) EA  18,000.000  1.000  0.000  0.000  0.00

0350 04667120 000 HEADWALL (CH - PW - S) (DIA= 36 IN) EA  12,000.000  1.000  0.000  0.000  0.00

0355 04667153 000 WINGWALL (FW - 0) (HW=11 FT) EA  65,000.000  1.000  0.000  0.000  0.00

0360 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  25,000.000  2.000  0.000  0.000  0.00

0365 04667179 000 WINGWALL (PW - 1) (HW=9 FT) EA  20,000.000  2.000  0.000  0.000  0.00

0370 04667181 000 WINGWALL (PW - 1) (HW=11 FT) EA  48,000.000  2.000  0.000  0.000  0.00

0375 04677041 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA  16,000.000  2.000  0.000  0.000  0.00

0380 04677044 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(3:1)(C) EA  16,500.000  1.000  0.000  0.000  0.00

0385 04677045 000 SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C) EA  17,000.000  8.000  0.000  0.000  0.00

0390 04677053 000 SET (TY I)(S= 3 FT)(HW= 6 FT)(4:1)(C) EA  21,000.000  1.000  0.000  0.000  0.00

0395 04677071 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1)(C) EA  17,500.000  3.000  0.000  0.000  0.00

0400 04677072 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C) EA  18,000.000  2.000  0.000  0.000  0.00

0405 04677075 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1)(C) EA  19,000.000  1.000  0.000  0.000  0.00

0410 04677076 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(4:1)(C) EA  22,400.000  2.000  0.000  0.000  0.00

0415 04677107 000 SET (TY I)(S= 5 FT)(HW= 6 FT)(3:1)(C) EA  20,000.000  5.000  0.000  0.000  0.00

0425 04677114 000 SET (TY I)(S= 5 FT)(HW= 8 FT)(3:1)(C) EA  31,900.000  2.000  0.000  0.000  0.00

0430 04677132 000 SET (TY I)(S= 6 FT)(HW= 5 FT)(3:1)(C) EA  19,000.000  4.000  0.000  0.000  0.00

0435 04677140 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(3:1)(C) EA  30,100.000  1.000  0.000  0.000  0.00

0440 04677141 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1)(C) EA  19,000.000  6.000  0.000  0.000  0.00

0445 04677145 000 SET (TY I)(S= 6 FT)(HW= 9 FT)(3:1)(C) EA  40,400.000  1.000  0.000  0.000  0.00

0450 04677147 000 SET (TY I)(S= 6 FT)(HW= 10 FT)(3:1)(C) EA  42,000.000  1.000  0.000  0.000  0.00

0455 04677196 000 SET (TY I)(S= 8 FT)(HW= 9 FT)(3:1)(C) EA  33,000.000  2.000  0.000  0.000  0.00

0460 04677199 000 SET (TY I)(S= 8 FT)(HW= 10 FT)(3:1)(C) EA  50,000.000  1.000  0.000  0.000  0.00

0465 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,515.000  36.000  0.000  0.000  0.00

0470 04677344 000 SET (TY II) (30 IN) (CMP) (6: 1) (P) EA  2,500.000  4.000  0.000  0.000  0.00

0475 04677364 000 SET (TY II) (36 IN) (CMP) (6: 1) (P) EA  3,200.000  2.000  0.000  0.000  0.00

0480 04677376 000 SET (TY II) (42 IN) (CMP) (6: 1) (P) EA  4,500.000  2.000  0.000  0.000  0.00

0485 04807001 000 CLEAN EXIST CULVERTS EA  2,400.000  21.000  0.000  0.000  0.00

0490 04967002 000 REMOV STR (INLET) EA  4,500.000  1.000  0.000  0.000  0.00

0515 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  60.000  558.000  0.000  0.000  0.00

0520 05057001 000 TMA (STATIONARY) DAY  80.000  700.000  0.000  0.000  0.00

0525 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  28.000  1,155.000  0.000  0.000  0.00

0530 05067011 000 ROCK FILTER DAMS (REMOVE) LF  7.000  1,455.000  0.000  0.000  0.00

0535 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  40.000  78.000  0.000  0.000  0.00

0540 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00
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0545 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.000  21,866.000  0.000  0.000  0.00

0550 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  21,866.000  0.000  0.000  0.00

0555 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  8.000  2,890.000  0.000  0.000  0.00

0560 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  2,890.000  0.000  0.000  0.00

0565 05067047 000 ROCK FILTER DAMS (INSTALL) (TY 1) 6:1 LF  50.000  300.000  0.000  0.000  0.00

0570 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  51.000  480.000  0.000  0.000  0.00

0575 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  2,400.000  0.000  0.000  0.00

0580 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  19.000  480.000  0.000  0.000  0.00

0585 05307006 000 DRIVEWAYS (CONC) SY  130.000  698.000  0.000  0.000  0.00

0590 05307010 000 DRIVEWAYS (ACP) SY  34.000  6,102.000  0.000  0.000  0.00

0595 05307016 000 DRIVEWAYS (SURF TREAT) SY  21.000  1,023.000  0.000  0.000  0.00

0600 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  85,272.000  0.000  0.000  0.00

0605 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.200  84,925.000  0.000  0.000  0.00

0610 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  3,325.000  0.000  0.000  0.00

0615 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  24.000  0.000  0.000  0.00

0620 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,000.000  20.000  0.000  0.000  0.00

0625 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  4.000  0.000  0.000  0.00

0630 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,500.000  4.000  0.000  0.000  0.00

0635 05527004 000 WIRE FENCE (TY D) LF  15.000  3,655.000  0.000  0.000  0.00

0640 05527007 000 GATE (TY 2) EA  1,500.000  1.000  0.000  0.000  0.00

0645 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  250.000  14.000  0.000  0.000  0.00

0650 05607003 000 MAILBOX INSTALL-D (TWG-POST) TY 2 EA  350.000  2.000  0.000  0.000  0.00

0655 06107004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  4,000.000  1.000  0.000  0.000  0.00

0660 06107200 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  10,000.000  6.000  0.000  0.000  0.00

0665 06187054 000 CONDT (PVC) (SCH 80) (2") LF  22.000  1,123.000  0.000  0.000  0.00

0670 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  44.000  419.000  0.000  0.000  0.00

0675 06207007 000 ELEC CONDR (NO.8) BARE LF  3.700  1,772.000  0.000  0.000  0.00

0680 06207008 000 ELEC CONDR (NO.8) INSULATED LF  4.000  3,544.000  0.000  0.000  0.00

0685 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,200.000  7.000  0.000  0.000  0.00

0690 06247013 000 REMOVE GROUND BOX EA  1,000.000  1.000  0.000  0.000  0.00

0695 06287004 000 ELC SRV TY A 120/240 060(NS)AL(E)SP(O) EA  9,000.000  1.000  0.000  0.000  0.00

0700 06367003 000 ALUMINUM SIGNS (TY O) SF  65.000  352.000  0.000  0.000  0.00

0705 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  42.000  0.000  0.000  0.00

0710 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,000.000  6.000  0.000  0.000  0.00

0715 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,200.000  3.000  0.000  0.000  0.00

0720 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,400.000  2.000  0.000  0.000  0.00

0725 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,500.000  1.000  0.000  0.000  0.00

0735 06507045 000 INS OH SN SUP(40 FT CANT) EA  56,000.000  1.000  0.000  0.000  0.00

0740 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  40.000  23.000  0.000  0.000  0.00

0745 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  90.000  17.000  0.000  0.000  0.00

0750 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.200  54,334.000  0.000  0.000  0.00

0755 06627006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.250  2,250.000  0.000  0.000  0.00

0760 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.170  344,424.000  0.000  0.000  0.00

0765 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  250.000  20.000  0.000  0.000  0.00

0770 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.210  43,054.000  0.000  0.000  0.00

0775 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.190  347,116.000  0.000  0.000  0.00

0780 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.200  2,320.000  0.000  0.000  0.00

0785 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.200  6,496.000  0.000  0.000  0.00

0790 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.650  52,338.000  0.000  0.000  0.00

0795 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.650  88,538.000  0.000  0.000  0.00

0800 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  12,916.000  0.000  0.000  0.00

0805 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  30,000.000  0.000  0.000  0.00
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0810 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.000  228.000  0.000  0.000  0.00

0815 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  665.000  0.000  0.000  0.00

0820 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.000  108.000  0.000  0.000  0.00

0825 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  250.000  8.000  0.000  0.000  0.00

0830 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  275.000  6.000  0.000  0.000  0.00

0835 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  0.750  665.000  0.000  0.000  0.00

0840 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.700  21,654.000  0.000  0.000  0.00

0845 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.680  87,658.000  0.000  0.000  0.00

0850 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.700  21,970.000  0.000  0.000  0.00

0855 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.680  89,594.000  0.000  0.000  0.00

0860 06727002 000 REFL PAV MRKR TY I-C EA  4.500  1,135.000  0.000  0.000  0.00

0865 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  2,210.000  0.000  0.000  0.00

0870 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  22,357.000  0.000  0.000  0.00

0875 30077001 000 BONDING COURSE GAL  4.250  41,249.000  0.000  0.000  0.00

0880 40237002 000 CIPP (DRAINAGE STRUCTURES) (ID=36") LF  960.000  239.000  0.000  0.000  0.00

0890 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  19.000  640.000  0.000  0.000  0.00

0895 60257002 000 TRAIL MNT SOL PRD RAD SPEED CNT MONITOR EA  5,000.000  2.000  0.000  0.000  0.00

2005 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

2010 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

2200 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  259,000.000  0.000  0.000  0.00

0341-7001: D-GR HMA TY-B PG64-22

2205 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  155,000.000  0.000  0.000  0.00

0341-7001 D-GR HMA TY-B PG64-22

2300 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  190,000.000  0.000  0.000  0.00

0344-7065: SP MIXES SP-D SAC-B PG76-22

2305 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  114,000.000  0.000  0.000  0.00

0344-7065: SP MIXES SP-D SAC-B PG76-22

2310 05857003 000 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  143,000.000  0.000  0.000  0.00

0344-7065: SP MIXES SP-D SAC-B PG76-22 SCHEDULE 1

2315 05857003 000 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  18,000.000  0.000  0.000  0.00

0344-7065: SP MIXES SP-D SAC-B PG76-22 SCHEDULE 3

2700 96027003 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  920.000  0.000  0.000  0.00

0416-7033 Additional 5 LF

2705 96027004 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

0416-7033 Additional 2 LF

2710 96027003 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  460.000  0.000  0.000  0.00

0416-7040 Additional 5 LF

2715 96027004 000 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

0416-7040 Additional 2 LF

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE
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NBR
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($)
SUPP DESCRIPTION

2500 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  0.000  0.00

2510 96067008 000 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  150,000.000  0.000  0.000  0.00

2515 96067014 000 FORCE ACCOUNT DOL  1.000  50,000.000  0.000  0.000  0.00

CONTRACTOR ENVIRONMENTAL

2520 50507001 000 DEWATERING REPORTS EA  1.000  600.000  0.000  0.000  0.00

 0.00Category Subtotal
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027206032F 2025(996)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1070 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  1,455.000  0.000  0.000  0.00

1075 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  0.180  258,036.000  0.000  0.000  0.00

1080 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.200  258,036.000  0.000  0.000  0.00

1085 01687001 000 VEGETATIVE WATERING TGL  10.000  4,339.000  0.000  0.000  0.00

1090 01697022 000 SOIL RET BLKT(SL_STEEP_CLAY_LONG_SPRY) SY  1.000  4,056.000  0.000  0.000  0.00

1105 02757001 000 CEMENT TON  250.000  37.000  0.000  0.000  0.00

1110 02757017 000 CEMENT TREAT (SUBGRADE) (8") SY  7.000  2,193.000  0.000  0.000  0.00

1125 03167175 000 AGGR (TY-B, GR-5)(SAC-B) CY  85.000  1,193.000  0.000  0.000  0.00

1135 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  78.000  55,049.000  0.000  0.000  0.00

1140 03447031 000 SP MIXES SP-C SAC-B PG76-22 TON  90.000  36,108.000  0.000  0.000  0.00

1150 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  38.000  6,000.000  0.000  0.000  0.00

1160 03547059 000 PLANE ASPH CONC PAV(10") SY  10.000  2,457.000  0.000  0.000  0.00

1170 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  400.000  30.000  0.000  0.000  0.00

1180 04327005 000 RIPRAP (CONC)(CL B) CY  625.000  180.000  0.000  0.000  0.00

1185 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  1,250.000  1.100  0.000  0.000  0.00

1190 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  625.000  54.000  0.000  0.000  0.00

1420 05057001 000 TMA (STATIONARY) DAY  80.000  700.000  0.000  0.000  0.00

1425 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  28.000  895.000  0.000  0.000  0.00

1430 05067011 000 ROCK FILTER DAMS (REMOVE) LF  7.000  1,065.000  0.000  0.000  0.00

1435 05067021 000 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  40.000  78.000  0.000  0.000  0.00

1440 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  10.000  78.000  0.000  0.000  0.00

1450 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  13,020.000  0.000  0.000  0.00

1460 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,521.000  0.000  0.000  0.00

1465 05067047 000 ROCK FILTER DAMS (INSTALL) (TY 1) 6:1 LF  50.000  170.000  0.000  0.000  0.00

1470 05307010 000 DRIVEWAYS (ACP) SY  34.000  3,389.000  0.000  0.000  0.00

1475 05307016 000 DRIVEWAYS (SURF TREAT) SY  21.000  1,516.000  0.000  0.000  0.00

1480 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  66,492.000  0.000  0.000  0.00

1485 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.200  65,745.000  0.000  0.000  0.00

1490 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  32.000  2,437.500  0.000  0.000  0.00

1495 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  120.000  137.500  0.000  0.000  0.00

1500 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,200.000  24.000  0.000  0.000  0.00

1505 05567006 000 PIPE UNDERDRAINS (TY 6) (6") LF  38.000  2,352.000  0.000  0.000  0.00

1510 05607002 000 MAILBOX INSTALL-S (TWG-POST) TY 2 EA  250.000  4.000  0.000  0.000  0.00

1515 06107200 000 IN RD IL (TY SA) 50T-12 (400W EQ) LED EA  10,000.000  3.000  0.000  0.000  0.00

1520 06187054 000 CONDT (PVC) (SCH 80) (2") LF  22.000  344.000  0.000  0.000  0.00

1525 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  44.000  257.000  0.000  0.000  0.00

1530 06207007 000 ELEC CONDR (NO.8) BARE LF  3.700  553.000  0.000  0.000  0.00

1535 06207008 000 ELEC CONDR (NO.8) INSULATED LF  4.000  1,106.000  0.000  0.000  0.00

1540 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,200.000  5.000  0.000  0.000  0.00

1545 06287221 000 ELC SRV TY D 120/240 100(NS)AL(E)SP(O) EA  8,500.000  1.000  0.000  0.000  0.00

1550 06367001 000 ALUMINUM SIGNS (TY A) SF  35.000  32.000  0.000  0.000  0.00

1555 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  36.000  0.000  0.000  0.00

1560 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,000.000  3.000  0.000  0.000  0.00

1565 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,200.000  3.000  0.000  0.000  0.00

1570 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,400.000  3.000  0.000  0.000  0.00
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1575 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,500.000  1.000  0.000  0.000  0.00

1580 06447073 000 REMOVE SM RD SN SUP&AM EA  125.000  40.000  0.000  0.000  0.00

1585 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  40.000  44.000  0.000  0.000  0.00

1590 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  90.000  27.000  0.000  0.000  0.00

1610 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  250.000  8.000  0.000  0.000  0.00

1625 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  4.200  2,194.000  0.000  0.000  0.00

1630 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  4.200  5,074.000  0.000  0.000  0.00

1645 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  15.000  90.000  0.000  0.000  0.00

1650 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  250.000  2.000  0.000  0.000  0.00

1655 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.700  16,936.000  0.000  0.000  0.00

1660 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.680  66,887.000  0.000  0.000  0.00

1665 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.700  16,560.000  0.000  0.000  0.00

1670 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.680  68,527.000  0.000  0.000  0.00

1675 06727002 000 REFL PAV MRKR TY I-C EA  4.500  847.000  0.000  0.000  0.00

1680 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  1,759.000  0.000  0.000  0.00

1685 06827003 000 VEH SIG SEC (12")LED(YEL) EA  300.000  2.000  0.000  0.000  0.00

1690 06827005 000 VEH SIG SEC (12")LED(RED) EA  300.000  2.000  0.000  0.000  0.00

1695 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  5,000.000  1.000  0.000  0.000  0.00

1700 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  7,500.000  1.000  0.000  0.000  0.00

1710 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  19.000  720.000  0.000  0.000  0.00

2720 96027003 000 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  460.000  0.000  0.000  0.00

0416-7040 Additional 5 LF

2725 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

0416-7040 Additional 2 LF

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,980,414.86
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,000.000PREPARING ROW  575.025  575,025.00 766.70

01047006 000 SY  25.000REMOV CONC (RIPRAP)  252.893  6,322.33 765.00

01107001 000 CY  10.000EXCAV (ROADWAY)  113,207.270  1,132,072.70 113,861.00

01327004 000 CY  8.000EMBANK (FNL)(DC)(TY B)  60,235.158  481,881.26 60,283.00

02167001 000 HR  100.000PROOF ROLLING  4.000  400.00 100.00

02477188 000 CY  45.000FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  54,231.700  2,440,426.50 86,076.00

03107006 000 GAL  4.500PRIME COAT (RC-250)  550.000  2,475.00 33,393.00

03167086 000 GAL  3.900ASPH (AC-20-5TR OR CRS-2P)  30,750.000  119,925.00 142,002.00

03167211 000 CY  90.000AGGR (TY-PB, GR-4)(SAC-B)  601.000  54,090.00 3,945.00

03447080 000 TON  115.000SP MIXES SP-D SAC-B PG76-22 (LEVEL-UP)  9,253.800  1,064,187.00 2,500.00

03547045 000 SY  1.000PLANE ASPH CONC PAV(0" TO 1" MICRO)  8,893.800  8,893.80 185,103.00

04037001 000 SF  30.000TEMPORARY SPL SHORING  5,689.000  170,670.00 2,882.00

04327002 000 CY  625.000RIPRAP (CONC)(5 IN)  158.800  99,250.00 617.00

04327041 000 CY  250.000RIPRAP (STONE PROTECTION)(12 IN)  13.000  3,250.00 271.00

04327043 000 CY  250.000RIPRAP (STONE PROTECTION)(18 IN)  27.646  6,911.50 109.00

04587007 000 SY  150.000WATERPROOFING (TY 10)  106.848  16,027.20 116.00

04607005 000 LF  75.000CMP (GAL STL 24 IN)  2,029.000  152,175.00 1,964.00

04607006 000 LF  90.000CMP (GAL STL 27 IN)  121.000  10,890.00 121.00

04607009 000 LF  105.000CMP (GAL STL 36 IN)  218.000  22,890.00 218.00

04627057 000 LF  950.000CONC BOX CULV (3 FT X 3 FT)(EXTEND)  182.000  172,900.00 182.00

04627059 000 LF  1,000.000CONC BOX CULV (4 FT X 3 FT)(EXTEND)  36.500  36,500.00 36.50

04627062 000 LF  1,100.000CONC BOX CULV (5 FT X 3 FT)(EXTEND)  121.000  133,100.00 121.00

04627064 000 LF  1,200.000CONC BOX CULV (5 FT X 5 FT)(EXTEND)  39.500  47,400.00 126.00

04627067 000 LF  1,100.000CONC BOX CULV (6 FT X 4 FT)(EXTEND)  44.500  48,950.00 44.50

04627069 000 LF  950.000CONC BOX CULV (6 FT X 6 FT)(EXTEND)  51.000  48,450.00 51.00

04627070 000 LF  1,200.000CONC BOX CULV (7 FT X 3 FT)(EXTEND)  22.000  26,400.00 22.00

04627071 000 LF  600.000CONC BOX CULV (7 FT X 4 FT)(EXTEND)  102.000  61,200.00 102.00

04627073 000 LF  850.000CONC BOX CULV (7 FT X 6 FT)(EXTEND)  14.000  11,900.00 54.00

04627078 000 LF  1,300.000CONC BOX CULV (8 FT X 6 FT)(EXTEND)  18.000  23,400.00 18.00

04627080 000 LF  1,000.000CONC BOX CULV (8 FT X 8 FT)(EXTEND)  80.000  80,000.00 80.00

04627109 000 LF  6,500.000CONC BOX CULV (12 FT X 11 FT)(EXTEND)  15.000  97,500.00 15.00

04667165 000 EA  30,000.000WINGWALL (FW - S) (HW=9 FT)  1.000  30,000.00 1.00

04667174 000 EA  10,000.000WINGWALL (PW - 1) (HW=4 FT)  2.000  20,000.00 2.00

04667175 000 EA  13,000.000WINGWALL (PW - 1) (HW=5 FT)  2.000  26,000.00 2.00

04667176 000 EA  13,000.000WINGWALL (PW - 1) (HW=6 FT)  3.000  39,000.00 3.00

04667179 000 EA  20,000.000WINGWALL (PW - 1) (HW=9 FT)  1.000  20,000.00 1.00

04667180 000 EA  50,000.000WINGWALL (PW - 1) (HW=10 FT)  1.000  50,000.00 1.00

04667184 000 EA  100,000.000WINGWALL (PW - 1) (HW=14 FT)  2.000  200,000.00 2.00

04677044 000 EA  16,500.000SET (TY I)(S= 3 FT)(HW= 4 FT)(3:1)(C)  1.000  16,500.00 1.00

04677045 000 EA  17,000.000SET (TY I)(S= 3 FT)(HW= 4 FT)(4:1)(C)  6.000  102,000.00 6.00

04677072 000 EA  18,000.000SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1)(C)  1.000  18,000.00 1.00

04677100 000 EA  18,000.000SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C)  5.000  90,000.00 5.00

04677108 000 EA  25,000.000SET (TY I)(S= 5 FT)(HW= 6 FT)(4:1)(C)  2.000  50,000.00 2.00
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04677111 000 EA  10,400.000SET (TY I)(S= 5 FT)(HW= 7 FT)(3:1)(C)  3.000  31,200.00 3.00

04677133 000 EA  25,100.000SET (TY I)(S= 6 FT)(HW= 5 FT)(4:1)(C)  2.000  50,200.00 2.00

04677141 000 EA  19,000.000SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1)(C)  2.000  38,000.00 2.00

04677144 000 EA  25,500.000SET (TY I)(S= 6 FT)(HW= 8 FT)(4:1)(C)  2.000  51,000.00 2.00

04677158 000 EA  10,500.000SET (TY I)(S= 7 FT)(HW= 5 FT)(4:1)(C)  5.000  52,500.00 5.00

04677166 000 EA  22,500.000SET (TY I)(S= 7 FT)(HW= 7 FT)(4:1)(C)  2.000  45,000.00 4.00

04677195 000 EA  25,500.000SET (TY I)(S= 8 FT)(HW= 8 FT)(4:1)(C)  2.000  51,000.00 2.00

04677196 000 EA  33,000.000SET (TY I)(S= 8 FT)(HW= 9 FT)(3:1)(C)  2.000  66,000.00 2.00

04677324 000 EA  1,515.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  48.000  72,720.00 48.00

04677336 000 EA  2,000.000SET (TY II) (27 IN) (CMP) (6: 1) (P)  2.000  4,000.00 2.00

04677364 000 EA  3,200.000SET (TY II) (36 IN) (CMP) (6: 1) (P)  6.000  19,200.00 6.00

04807001 000 EA  2,400.000CLEAN EXIST CULVERTS  15.000  36,000.00 18.00

04967004 000 EA  750.000REMOV STR (SET)  40.000  30,000.00 43.00

04967007 000 LF  22.000REMOV STR (PIPE)  946.000  20,812.00 2,018.00

05007001 000 LS  5,400,000.860MOBILIZATION  0.900  4,860,000.78 1.00

05027001 000 MO  7,700.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  53,900.00 33.00

05037001 000 DAY  60.000PORTABLE CHANGEABLE MESSAGE SIGN  194.000  11,640.00 558.00

05067039 000 LF  3.000TEMP SEDMT CONT FENCE (INSTALL)  700.000  2,100.00 13,020.00

05067045 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (18")  470.000  3,760.00 1,521.00

06447073 000 EA  125.000REMOVE SM RD SN SUP&AM  18.000  2,250.00 43.00

06627005 000 LF  0.200WK ZN PAV MRK NON-REMOV (W)6"(BRK)  5,680.000  1,136.00 43,740.00

06627006 000 LF  0.250WK ZN PAV MRK NON-REMOV (W)6"(DOT)  900.000  225.00 1,500.00

06627008 000 LF  0.170WK ZN PAV MRK NON-REMOV (W)6"(SLD)  63,754.000  10,838.18 268,960.00

06627036 000 LF  0.210WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  770.000  161.70 33,620.00

06627038 000 LF  0.190WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  60,804.000  11,552.76 271,360.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  1,651.000  1,651.00 10,086.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,272.000  1,272.00 23,534.00

30077001 000 GAL  4.250BONDING COURSE  12,400.000  52,700.00 31,399.00

40467002 000 LF  1,000.000SAPL (DRAINAGE STRUCTURES)(ID= 72")  544.000  544,000.00 544.00

60257002 000 EA  5,000.000TRAIL MNT SOL PRD RAD SPEED CNT MONITOR  2.000  10,000.00 2.00

96017001 000 DOL  1.000MATERIAL ON HAND  26,194.000  26,194.00 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  2,439.150  2,439.15 1,328,000.00

$13,980,414.86TOTAL ITEM EARNINGS TO DATE


