
 7,088.90

027304045CONTRACT ID:

PROJECT: F 2026(117)

CONTRACT:

11253005

PROJECTED AMOUNT: $14,874,583.45

CONTRACTOR:

HIGHWAY: US 183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

JOE BLAND CONSTRUCTION LLC

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 12/31/2025

11/05/2025

ESTIMATE PAID:

 67

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/30/2026

$14,881,672.35

CONTRACT:

07/26/2026

AWARD AMOUNT: $14,639,581.45

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 36.02

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 16.16

$1,337,134.30 $1,067,895.94 $2,405,030.24 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,337,134.30 $1,067,895.94 $2,405,030.24 

$0.00 $0.00 $0.00 

$1,337,134.30 $2,405,030.24 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,067,895.94 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 67

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/30/2026

01/30/2026

 186

 0

 186

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1



CONTRACT ID 027304045 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 9ESTIMATE 0007

WORK PERFORMED THIS PERIOD

F 2026(117) 027304045PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0150 03417004 D-GR HMA TY-B PG64-22 (LEVEL-UP)000 TON  92.000 $70,760.88 769.140  769.14 452.00

0160 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP)000 TON  108.000 $535,145.40 4,955.050  4,955.05 6,611.00

0170 03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")000 SY  55.000 $381,785.80 6,941.560  6,941.56 6,283.00

0175 03547002 PLANE & TEXT ASPH CONC PAV(0" TO 2")000 SY  1.500 $51,478.85 34,319.230  34,319.23 146,615.00

0180 04007006 CUT & RESTORING PAV000 SY  200.000 $86,200.00 431.000  1,207.00 1,035.00

0345 05007001 MOBILIZATION000 LS  425,000.000 $63,750.00 0.150  0.90 1.00

0350 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  14,000.000 $14,000.00 1.000  7.00 12.00

0360 05057001 TMA (STATIONARY)000 DAY  205.000 $4,510.00 22.000  80.00 62.00

0365 05057002 TMA (MOBILE OPERATION)000 HR  100.000 $19,000.00 190.000  195.00 512.00

0660 30077001 BONDING COURSE000 GAL  3.250 $13,487.50 4,150.000  4,150.00 41,389.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0800 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $97,015.87 97,015.870  186,166.81 150,000.00

$1,337,134.30TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027304045PROJECT CONTROLF 2026(117)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  750.000  293.000  0.000  8.00  6,000.00

0150 03417004 000 D-GR HMA TY-B PG64-22 (LEVEL-UP) TON  92.000  452.000  0.000  769.14  70,760.88

0160 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  108.000  6,611.000  0.000  4,955.05  535,145.40

0170 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  55.000  6,283.000  0.000  6,941.56  381,785.80

0175 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  1.500  146,615.000  0.000  34,319.23  51,478.85

0180 04007006 000 CUT & RESTORING PAV SY  200.000  1,035.000  0.000  1,207.00  241,400.00

0185 04027001 000 TRENCH EXCAVATION PROTECTION LF  6.000  541.000  0.000  310.00  1,860.00

0245 04647007 000 RC PIPE (CL III)(30 IN) LF  175.000  1,090.000  0.000  970.00  169,750.00

0250 04647009 000 RC PIPE (CL III)(36 IN) LF  265.000  335.000  0.000  335.00  88,775.00

0305 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  6,000.000  2.000  0.000  2.00  12,000.00

0310 04677347 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  6,250.000  4.000  0.000  2.00  12,500.00

0315 04967004 000 REMOV STR (SET) EA  750.000  57.000  0.000  14.00  10,500.00

0330 04967007 000 REMOV STR (PIPE) LF  15.000  2,177.000  0.000  126.00  1,890.00

0335 04967008 000 REMOV STR (BOX CULVERT) LF  100.000  58.000  0.000  336.00  33,600.00

0345 05007001 000 MOBILIZATION LS  425,000.000  1.000  0.000  0.90  382,500.00

0350 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  14,000.000  12.000  0.000  7.00  98,000.00

0355 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  23,750.000  2.000  0.000  2.00  47,500.00

0360 05057001 000 TMA (STATIONARY) DAY  205.000  62.000  0.000  80.00  16,400.00

0365 05057002 000 TMA (MOBILE OPERATION) HR  100.000  512.000  0.000  195.00  19,500.00

0370 05067004 000 ROCK FILTER DAMS (INSTALL) (TY 4) LF  75.000  162.000  0.000  142.00  10,650.00

0380 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.000  1,569.000  0.000  2,230.00  13,380.00

0660 30077001 000 BONDING COURSE GAL  3.250  41,389.000  0.000  4,150.00  13,487.50

Category Subtotal $2,218,863.43

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0800 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  150,000.000  0.000  186,166.81  186,166.81

Category Subtotal $186,166.81

027304045F 2026(117)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  25.000  1,035.000  0.000  0.000  0.00

0070 01047046 000 REMOV CONC (MISC) SY  30.000  44.000  0.000  0.000  0.00

0075 01057036 000 RMV (16") TRT/UNTRT BASE & ASPH PAV SY  6.000  7,576.000  0.000  0.000  0.00

0080 01107001 000 EXCAV (ROADWAY) CY  15.000  28,582.000  0.000  0.000  0.00

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY  7.000  20,449.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  2.000  77,641.000  0.000  0.000  0.00
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0095 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  0.500  77,641.000  0.000  0.000  0.00

0100 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.200  38,820.500  0.000  0.000  0.00

0105 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.200  38,820.500  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  45.000  1,419.000  0.000  0.000  0.00

0115 01697002 000 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY  1.250  2,049.000  0.000  0.000  0.00

0120 01697032 000 SOIL RET BLKT(CHAN_PERM_4 PSF) SY  2.000  68,272.000  0.000  0.000  0.00

0125 01697034 000 SOIL RET BLKT(CHAN_PERM_8 PSF) SY  4.500  7,320.000  0.000  0.000  0.00

0130 02167001 000 PROOF ROLLING HR  900.000  100.000  0.000  0.000  0.00

0135 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  68.000  26,046.000  0.000  0.000  0.00

0140 03107013 000 PRIME COAT(MC-30 OR AE-P) GAL  4.000  18,030.000  0.000  0.000  0.00

0145 03417001 000 D-GR HMA TY-B PG64-22 TON  80.000  18,945.000  0.000  0.000  0.00

0155 03417056 000 D-GR HMA TY-D PG76-22 TON  95.000  18,969.000  0.000  0.000  0.00

0165 03477002 000 TOM-C PG76-22 SAC-B TON  117.000  12,942.000  0.000  0.000  0.00

0190 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  435.000  20.000  0.000  0.000  0.00

0195 04327002 000 RIPRAP (CONC)(5 IN) CY  385.000  1,581.000  0.000  0.000  0.00

0200 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  715.000  608.000  0.000  0.000  0.00

0205 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  245.000  300.000  0.000  0.000  0.00

0210 04627008 000 CONC BOX CULV (5 FT X 4 FT) LF  670.000  58.000  0.000  0.000  0.00

0215 04627011 000 CONC BOX CULV (6 FT X 3 FT) LF  716.000  71.000  0.000  0.000  0.00

0220 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  753.000  132.000  0.000  0.000  0.00

0225 04627013 000 CONC BOX CULV (6 FT X 5 FT) LF  934.000  31.000  0.000  0.000  0.00

0230 04627014 000 CONC BOX CULV (6 FT X 6 FT) LF  825.000  96.000  0.000  0.000  0.00

0235 04647003 000 RC PIPE (CL III)(18 IN) LF  125.000  1,636.000  0.000  0.000  0.00

0240 04647005 000 RC PIPE (CL III)(24 IN) LF  150.000  1,570.000  0.000  0.000  0.00

0255 04667103 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  6,500.000  8.000  0.000  0.000  0.00

0260 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  8,500.000  4.000  0.000  0.000  0.00

0265 04667118 000 HEADWALL (CH - PW - S) (DIA= 30 IN) EA  9,000.000  1.000  0.000  0.000  0.00

0270 04667174 000 WINGWALL (PW - 1) (HW=4 FT) EA  18,000.000  3.000  0.000  0.000  0.00

0275 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  19,500.000  2.000  0.000  0.000  0.00

0280 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  22,500.000  5.000  0.000  0.000  0.00

0285 04667177 000 WINGWALL (PW - 1) (HW=7 FT) EA  30,500.000  3.000  0.000  0.000  0.00

0290 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  36,250.000  1.000  0.000  0.000  0.00

0295 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,250.000  54.000  0.000  0.000  0.00

0300 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,750.000  48.000  0.000  0.000  0.00

0320 04967005 000 REMOV STR (WINGWALL) EA  1,000.000  14.000  0.000  0.000  0.00

0325 04967006 000 REMOV STR (HEADWALL) EA  1,425.000  2.000  0.000  0.000  0.00

0340 04967019 000 REMOV STR (RET WALL) LF  150.000  7.000  0.000  0.000  0.00

0375 05067011 000 ROCK FILTER DAMS (REMOVE) LF  25.000  162.000  0.000  0.000  0.00

0385 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  1,569.000  0.000  0.000  0.00

0390 05307006 000 DRIVEWAYS (CONC) SY  170.000  721.000  0.000  0.000  0.00

0395 05307010 000 DRIVEWAYS (ACP) SY  95.000  2,412.000  0.000  0.000  0.00

0400 05307018 000 TURNOUTS (ACP) SY  145.000  392.000  0.000  0.000  0.00

0405 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  9,537.500  0.000  0.000  0.00

0410 05407013 000 SHORT RADIUS (28") LF  50.000  325.000  0.000  0.000  0.00

0415 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,425.000  24.000  0.000  0.000  0.00

0420 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,315.000  27.000  0.000  0.000  0.00

0425 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  1,975.000  0.000  0.000  0.00

0430 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,600.000  21.000  0.000  0.000  0.00

0435 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  190.000  14.000  0.000  0.000  0.00

0440 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  325.000  18.000  0.000  0.000  0.00

0445 05607009 000 MAILBOX INSTALL-D (TWW-POST) TY 4 EA  385.000  3.000  0.000  0.000  0.00

0450 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  715.000  5.000  0.000  0.000  0.00
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0455 06107002 000 RELOCATE RD IL ASM (SHOE-BASE) EA  1,525.000  2.000 -2.000  0.000  0.00

0456 06107004 RELOCATE RD IL ASM (TRANS-BASE) EA  2,014.000  0.000  2.000  0.000  0.00

CO#01 Added Item

0457 06857002 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  6,110.900  0.000  1.000  0.000  0.00

CO#01 Added Item

0460 06187030 000 CONDT (PVC) (SCH 40) (2") LF  19.000  234.000  0.000  0.000  0.00

0465 06207007 000 ELEC CONDR (NO.8) BARE LF  5.000  244.000  0.000  0.000  0.00

0470 06207008 000 ELEC CONDR (NO.8) INSULATED LF  6.000  488.000  0.000  0.000  0.00

0475 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,725.000  2.000  0.000  0.000  0.00

0480 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  925.000  47.000  0.000  0.000  0.00

0485 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,095.000  4.000  0.000  0.000  0.00

0490 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,250.000  2.000  0.000  0.000  0.00

0495 06447009 000 IN SM RD SN SUP&AM TY10BWG(1)SB(P) EA  925.000  6.000  0.000  0.000  0.00

0500 06447012 000 IN SM RD SN SUP&AM TY10BWG(1)SB(T) EA  1,075.000  2.000  0.000  0.000  0.00

0505 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,350.000  1.000  0.000  0.000  0.00

0510 06447045 000 IN SM RD SN SUP&AM TYS80(1)SB(U-BM) EA  1,350.000  1.000  0.000  0.000  0.00

0515 06447073 000 REMOVE SM RD SN SUP&AM EA  135.000  40.000  0.000  0.000  0.00

0520 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  45.000  155.000  0.000  0.000  0.00

0525 06627004 000 WK ZN PAV MRK NON-REMOV (W)4"(SLD) LF  0.250  58,559.000  0.000  0.000  0.00

0530 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.250  14,550.000  0.000  0.000  0.00

0535 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  58,057.000  0.000  0.000  0.00

0540 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  0.250  54.000  0.000  0.000  0.00

0545 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.250  2,749.000  0.000  0.000  0.00

0550 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  6.500  12.000  0.000  0.000  0.00

0555 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  38.000  40.000  0.000  0.000  0.00

0560 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  45.000  16.000  0.000  0.000  0.00

0565 06627033 000 WK ZN PAV MRK NON-REMOV (Y)4"(BRK) LF  0.250  14,630.000  0.000  0.000  0.00

0570 06627035 000 WK ZN PAV MRK NON-REMOV (Y)4"(SLD) LF  0.250  58,559.000  0.000  0.000  0.00

0575 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.250  12,720.000  0.000  0.000  0.00

0580 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.250  58,334.000  0.000  0.000  0.00

0585 06627057 000 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA  3.000  180.000  0.000  0.000  0.00

0590 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.250  374.000  0.000  0.000  0.00

0595 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.000  2,749.000  0.000  0.000  0.00

0600 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  16.000  12.000  0.000  0.000  0.00

0605 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  205.000  40.000  0.000  0.000  0.00

0610 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  220.000  16.000  0.000  0.000  0.00

0615 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.750  58,057.000  0.000  0.000  0.00

0620 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.750  58,334.000  0.000  0.000  0.00

0625 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  1.000  12,720.000  0.000  0.000  0.00

0630 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.750  14,550.000  0.000  0.000  0.00

0635 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  4.000  11,614.000  0.000  0.000  0.00

0640 06727002 000 REFL PAV MRKR TY I-C EA  5.000  874.000  0.000  0.000  0.00

0645 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  1,654.000  0.000  0.000  0.00

0650 06777001 000 ELIM EXT PM & MRKS (4") LF  1.000  9,744.000  0.000  0.000  0.00

0655 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  105.000  2.000  0.000  0.000  0.00

0665 50617001 000 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA  2,000.000  10.000  0.000  0.000  0.00

0670 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0675 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0680 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0685 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

0690 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0695 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00
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002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM
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PRICE
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NET CO

QUANTITY
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TO DATE
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($)
SUPP DESCRIPTION

0805 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0810 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0815 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0820 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0825 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0830 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  40,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,405,030.24
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01007002 000 STA  750.000PREPARING ROW  8.000  6,000.00 293.00

03417004 000 TON  92.000D-GR HMA TY-B PG64-22 (LEVEL-UP)  769.140  70,760.88 452.00

03417059 000 TON  108.000D-GR HMA TY-D PG76-22 (LEVEL-UP)  4,955.050  535,145.40 6,611.00

03517007 000 SY  55.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(8")  6,941.560  381,785.80 6,283.00

03547002 000 SY  1.500PLANE & TEXT ASPH CONC PAV(0" TO 2")  34,319.230  51,478.85 146,615.00

04007006 000 SY  200.000CUT & RESTORING PAV  1,207.000  241,400.00 1,035.00

04027001 000 LF  6.000TRENCH EXCAVATION PROTECTION  310.000  1,860.00 541.00

04647007 000 LF  175.000RC PIPE (CL III)(30 IN)  970.000  169,750.00 1,090.00

04647009 000 LF  265.000RC PIPE (CL III)(36 IN)  335.000  88,775.00 335.00

04677346 000 EA  6,000.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  2.000  12,000.00 2.00

04677347 000 EA  6,250.000SET (TY II) (30 IN) (RCP) (6: 1) (C)  2.000  12,500.00 4.00

04967004 000 EA  750.000REMOV STR (SET)  14.000  10,500.00 57.00

04967007 000 LF  15.000REMOV STR (PIPE)  126.000  1,890.00 2,177.00

04967008 000 LF  100.000REMOV STR (BOX CULVERT)  336.000  33,600.00 58.00

05007001 000 LS  425,000.000MOBILIZATION  0.900  382,500.00 1.00

05027001 000 MO  14,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  98,000.00 12.00

05037002 000 EA  23,750.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  47,500.00 2.00

05057001 000 DAY  205.000TMA (STATIONARY)  80.000  16,400.00 62.00

05057002 000 HR  100.000TMA (MOBILE OPERATION)  195.000  19,500.00 512.00

05067004 000 LF  75.000ROCK FILTER DAMS (INSTALL) (TY 4)  142.000  10,650.00 162.00

05067044 000 LF  6.000BIODEG EROSN CONT LOGS (INSTL) (12")  2,230.000  13,380.00 1,569.00

30077001 000 GAL  3.250BONDING COURSE  4,150.000  13,487.50 41,389.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  186,166.810  186,166.81 150,000.00

$2,405,030.24TOTAL ITEM EARNINGS TO DATE


