
 6,600.00

027401040CONTRACT ID:

PROJECT: STP 2025(667)HES

CONTRACT:

06253214

PROJECTED AMOUNT: $4,567,824.70

CONTRACTOR:

HIGHWAY: US 183

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

BIG CREEK CONSTRUCTION, LTD.

Blake Stembridge, P.E.

MILLS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0011

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/07/2025

06/05/2025

ESTIMATE PAID:

 133

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$4,574,424.70

CONTRACT:

07/26/2026

AWARD AMOUNT: $4,457,729.70

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 80.61

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.78

$589,461.80 $3,563,080.99 $4,152,542.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$58,946.18 $356,308.09 $415,254.27 

$530,515.62 $3,206,772.90 $3,737,288.52 

$589,461.80 $4,152,542.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,563,080.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 133

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

10/05/2025

 165

 0

 165

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  17  20

SATURDAY 5

SUNDAY 6

TIME SUSPENDED 9

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

STP 2025(667)HES 027401040PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 03167007 ASPH (AC-20-5TR)000 GAL  3.900 $180,628.50 46,315.000  157,415.00 168,826.00

0090 03167211 AGGR (TY-PB, GR-4)(SAC-B)000 CY  105.000 $122,115.00 1,163.000  3,714.00 4,020.00

0120 05057001 TMA (STATIONARY)000 DAY  240.000 $2,880.00 12.000  101.00 165.00

0125 05057003 TMA (MOBILE OPERATION)000 DAY  500.000 $8,000.00 16.000  16.00 6.00

0145 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  34.000 $1,700.00 50.000  1,625.00 1,575.00

0215 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.500 $2,493.00 1,662.000  1,662.00 6,412.00

0220 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL)000 LF  0.900 $115,173.00 127,970.000  127,970.00 128,230.00

0225 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL)000 LF  0.900 $116,407.80 129,342.000  129,342.00 256,460.00

0230 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.650 $20,936.50 32,210.000  32,210.00 32,070.00

0235 06727002 REFL PAV MRKR TY I-C000 EA  6.000 $9,564.00 1,594.000  1,594.00 1,600.00

0240 06727004 REFL PAV MRKR TY II-A-A000 EA  6.000 $9,564.00 1,594.000  1,594.00 3,224.00

$589,461.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027401040PROJECT CONTROLSTP 2025(667)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01327005 000 EMBANK (FNL)(OC)(TY C) CY  100.000  10.000  0.000  10.00  1,000.00

0065 02477188 000 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  57.000  23,133.000  0.000  23,133.00  1,318,581.01

0070 02517049 000 REWORK BS MTL (TY C)(6")(ORD COMP) SY  2.400  175,998.000  0.000  155,277.00  372,664.80

0075 03107004 000 PRIME COAT (MC-30) GAL  3.000  31,463.000  0.000  22,975.06  68,925.18

0080 03167007 000 ASPH (AC-20-5TR) GAL  3.900  168,826.000  0.000  157,415.00  613,918.50

0085 03167086 000 ASPH (AC-20-5TR OR CRS-2P) GAL  3.900  53,744.000  0.000  54,850.00  213,915.00

0090 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  105.000  4,020.000  0.000  3,714.00  389,970.00

0095 03167282 000 AGGR (TY-PB OR TY-B, GR- 3 )(SAC-B) CY  100.000  1,245.000  0.000  1,245.00  124,500.00

0100 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  32.000  0.000  64.00  48,000.00

0105 04517020 000 RETROFIT RAIL (TY T631) LF  200.000  50.000  0.000  50.00  10,000.00

0110 05007001 000 MOBILIZATION LS  280,000.000  1.000  0.000  0.90  252,000.00

0115 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,600.000  10.000  0.000  10.00  46,000.00

0120 05057001 000 TMA (STATIONARY) DAY  240.000  165.000  0.000  101.00  24,240.00

0125 05057003 000 TMA (MOBILE OPERATION) DAY  500.000  6.000  0.000  16.00  8,000.00

0140 05307016 000 DRIVEWAYS (SURF TREAT) SY  34.000  4,055.000  0.000  4,055.00  137,870.00

0145 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  34.000  1,575.000  0.000  1,625.00  55,250.00

0150 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  4.000  0.000  4.00  12,000.00

0155 05407027 000 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,500.000  6.000  0.000  6.00  9,000.00

0160 05407029 000 MTL BM GD FEN TRANS (ANCHOR PLATE) EA  1,400.000  4.000  0.000  4.00  5,600.00

0165 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  8.500  950.000  0.000  950.00  8,075.00

0170 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,975.000  20.000  0.000  20.00  79,500.00

0175 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  875.000  2.000  0.000  3.00  2,625.00

0180 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  220.000  21.000  0.000  21.00  4,620.00

0185 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  250.000  4.000  0.000  5.00  1,250.00

0190 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  950.000  8.000  0.000  8.00  7,600.00

0195 06447057 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  700.000  37.000  0.000  37.00  25,900.00

0200 06447073 000 REMOVE SM RD SN SUP&AM EA  300.000  45.000  0.000  45.00  13,500.00

0205 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  38.000  76.000  0.000  76.00  2,888.00

0210 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  9,617.000  0.000  9,608.00  14,412.00

0215 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  6,412.000  0.000  1,662.00  2,493.00

0220 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.900  128,230.000  0.000  127,970.00  115,173.00

0225 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.900  256,460.000  0.000  129,342.00  116,407.80

0230 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.650  32,070.000  0.000  32,210.00  20,936.50

0235 06727002 000 REFL PAV MRKR TY I-C EA  6.000  1,600.000  0.000  1,594.00  9,564.00

0240 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  3,224.000  0.000  1,594.00  9,564.00

0250 04297009 CONC STR REPAIR (STANDARD) SF  400.000  0.000  16.500  16.50  6,600.00

CO #1 Adding Conc Str Repair (Standard)

Category Subtotal $4,152,542.79

027401040STP 2025(667)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0130 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  400.000  0.000  0.000  0.00

0135 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  400.000  0.000  0.000  0.00

0245 06777001 000 ELIM EXT PM & MRKS (4") LF  0.150  128,230.000  0.000  0.000  0.00

0275 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0280 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0285 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0305 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  109,595.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,152,542.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01327005 000 CY  100.000EMBANK (FNL)(OC)(TY C)  10.000  1,000.00 10.00

02477188 000 CY  57.000FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  23,133.000  1,318,581.01 23,133.00

02517049 000 SY  2.400REWORK BS MTL (TY C)(6")(ORD COMP)  155,277.000  372,664.80 175,998.00

03107004 000 GAL  3.000PRIME COAT (MC-30)  22,975.060  68,925.18 31,463.00

03167007 000 GAL  3.900ASPH (AC-20-5TR)  157,415.000  613,918.50 168,826.00

03167086 000 GAL  3.900ASPH (AC-20-5TR OR CRS-2P)  54,850.000  213,915.00 53,744.00

03167211 000 CY  105.000AGGR (TY-PB, GR-4)(SAC-B)  3,714.000  389,970.00 4,020.00

03167282 000 CY  100.000AGGR (TY-PB OR TY-B, GR- 3 )(SAC-B)  1,245.000  124,500.00 1,245.00

04297009 SF  400.000CONC STR REPAIR (STANDARD)  16.500  6,600.00 0.00

CO #1 Adding Conc Str Repair (Standard)

04327013 000 CY  750.000RIPRAP (MOW STRIP)(4 IN)  64.000  48,000.00 32.00

04517020 000 LF  200.000RETROFIT RAIL (TY T631)  50.000  10,000.00 50.00

05007001 000 LS  280,000.000MOBILIZATION  0.900  252,000.00 1.00

05027001 000 MO  4,600.000BARRICADES, SIGNS AND TRAFFIC HANDLING  10.000  46,000.00 10.00

05057001 000 DAY  240.000TMA (STATIONARY)  101.000  24,240.00 165.00

05057003 000 DAY  500.000TMA (MOBILE OPERATION)  16.000  8,000.00 6.00

05307016 000 SY  34.000DRIVEWAYS (SURF TREAT)  4,055.000  137,870.00 4,055.00

05407002 000 LF  34.000MTL W-BEAM GD FEN (STEEL POST)  1,625.000  55,250.00 1,575.00

05407005 000 EA  3,000.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  12,000.00 4.00

05407027 000 EA  1,500.000MTL BM GD FEN (LONG SPAN SYSTEM)  6.000  9,000.00 6.00

05407029 000 EA  1,400.000MTL BM GD FEN TRANS (ANCHOR PLATE)  4.000  5,600.00 4.00

05427001 000 LF  8.500REMOVE METAL BEAM GUARD FENCE  950.000  8,075.00 950.00

05447001 000 EA  3,975.000GUARDRAIL END TREATMENT (INSTALL)  20.000  79,500.00 20.00

05607001 000 EA  875.000MAILBOX INSTALL-M (TWG-POST) TY 1  3.000  2,625.00 2.00

05607004 000 EA  220.000MAILBOX INSTALL-S (WC-POST) TY 3  21.000  4,620.00 21.00

05607005 000 EA  250.000MAILBOX INSTALL-D (WC-POST) TY 3  5.000  1,250.00 4.00

06447004 000 EA  950.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  8.000  7,600.00 8.00

06447057 000 EA  700.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  37.000  25,900.00 37.00

06447073 000 EA  300.000REMOVE SM RD SN SUP&AM  45.000  13,500.00 45.00

06587019 000 EA  38.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  76.000  2,888.00 76.00

06627112 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  9,608.000  14,412.00 9,617.00

06627114 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,662.000  2,493.00 6,412.00

06667266 000 LF  0.900RE PROFILE PM TY I(W)6"(SLD)(100MIL)  127,970.000  115,173.00 128,230.00

06667270 000 LF  0.900RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  129,342.000  116,407.80 256,460.00

06667408 000 LF  0.650REFL PAV MRK TY I (W)6"(BRK)(100MIL)  32,210.000  20,936.50 32,070.00

06727002 000 EA  6.000REFL PAV MRKR TY I-C  1,594.000  9,564.00 1,600.00

06727004 000 EA  6.000REFL PAV MRKR TY II-A-A  1,594.000  9,564.00 3,224.00

$4,152,542.79TOTAL ITEM EARNINGS TO DATE


