
-5,394.40

027501244CONTRACT ID:

PROJECT: F 2B24(154)

CONTRACT:

06243211

PROJECTED AMOUNT: $11,508,986.78

CONTRACTOR:

HIGHWAY: IH 40

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, LLC

Bernardo Ferrel, P.E.

POTTER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/01/2024

06/06/2024

ESTIMATE PAID:

 187
 0.00  64.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/04/2024

$11,503,592.38

CONTRACT:

09/01/2026

AWARD AMOUNT: $11,497,986.78

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 90.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $11,750,945.45 $11,750,945.45 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $11,750,945.45 $11,750,945.45 

$0.00 $0.00 $0.00 

$0.00 $11,750,945.45 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $11,750,945.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 187

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/04/2024

09/30/2024

 143

 64

 207

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 4

SUNDAY 4

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2B24(154) 027501244PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0200 06206009 ELEC CONDR (NO.6) BARE000 LF  3.020 -$2,204.60-730.000  0.00 0.00

0205 06206010 ELEC CONDR (NO.6) INSULATED000 LF  3.020 -$4,409.20-1,460.000  0.00 0.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1030 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $6,613.80 6,613.800  39,894.19 5,000.00

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027501244PROJECT CONTROLF 2B24(154)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  382.800  193.000  0.000  8.50  3,253.80

0065 01646024 000 CELL FBR MLCH SEED(PERM)(RURAL)(CLAY) AC  2,556.000  5.000  0.000  10.50  26,838.00

0075 04166026 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  697.290  2,843.000  0.000  2,871.00  2,001,919.59

0080 04326001 000 RIPRAP (CONC)(4 IN) CY  625.200  278.000  0.000  315.50  197,250.60

0085 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  715.200  240.000  0.000  292.50  209,196.00

0090 05006001 000 MOBILIZATION LS  669,505.290  1.000  0.000  0.90  602,554.77

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  42,761.470  9.000  0.000  9.00  384,853.23

0100 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  46.800  2,425.000  0.000  2,425.00  113,490.00

0105 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,058.000  20.000  0.000  21.00  43,218.00

0106 05406022 MTL THRIE-BEAM GD FEN (STEEL POST) EA  2,926.000  0.000  1.000  1.00  2,926.00

THRIE BEAM REQUIRED DUE TO HIGH MAST

0107 05406033 MTL BM GD FEN (LONG SPAN SYSTEM) EA  2,220.800  0.000  1.000  1.00  2,220.80

LONG SPAN REQUIRED DUE TO DRAINAGE FLUME

0109 05426001 REMOVE METAL BEAM GUARD FENCE LF  5.250  0.000  275.000  550.00  2,887.50

MBGF REMOVAL REQUIRED DUE TO MOVING EXISTING

0110 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  498.000  1.000  0.000  1.00  498.00

0115 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  498.000  1.000  0.000  1.00  498.00

0120 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,978.000  20.000  0.000  22.00  87,516.00

0125 06106008 000 REMOVE RD IL ASM (CTB MOUNT) EA  534.000  226.000  0.000  219.00  116,946.00

0130 06106009 000 REMOVE RD IL ASM (TRANS-BASE) EA  918.000  57.000  0.000  62.00  56,916.00

0135 06106101 000 REPLACE LUMINAIRE W/LED (150W EQ) EA  642.000  36.000  0.000  34.00  21,828.00

0140 06106102 000 REPLACE LUMINAIRE W/LED (250W EQ) EA  642.000  55.000  0.000  61.00  39,162.00

0145 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,810.800  16.000  0.000  12.00  21,729.60

0150 06136004 000 HI MST IL POLE (125 FT)(100 MPH) EA  50,180.400  11.000  0.000  11.00  551,984.40

0155 06136006 000 HI MST IL POLE (150 FT)(100 MPH) EA  61,114.800  52.000  0.000  52.00  3,177,969.60

0160 06186046 000 CONDT (PVC) (SCH 80) (2") LF  11.810  33,860.000  0.000  29,985.00  354,122.85

0165 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  17.770  12,275.000  0.000  14,305.00  254,199.85

0170 06186062 000 CONDT (RM) (3/4") LF  41.060  520.000  0.000  440.00  18,066.40

0175 06186070 000 CONDT (RM) (2") LF  66.460  490.000  0.000  1,069.00  71,045.74

0180 06206003 000 ELEC CONDR (NO.12) BARE LF  2.210  520.000  0.000  90.00  198.90

0185 06206004 000 ELEC CONDR (NO.12) INSULATED LF  2.210  1,040.000  0.000  970.00  2,143.70

0210 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,362.000  123.000  0.000  120.00  163,440.00

0215 06246008 000 GROUND BOX TY C (162911)W/APRON EA  1,386.000  39.000  0.000  30.00  41,580.00

0220 06286002 000 REMOVE ELECTRICAL SERVICES EA  402.000  10.000  0.000  11.00  4,422.00

0225 06286045 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  7,458.000  20.000  0.000  20.00  149,160.00

0230 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  69.600  51.000  0.000  54.00  3,758.40

0235 06906009 000 REMOVAL OF CABLES LF  1.080  15,500.000  0.000  1,420.00  1,533.60

0240 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  11,094.000  2.000  0.000  2.00  22,188.00

0241 61546001 ALUMINUM ELECTRICAL COND (#4 XHHW) LF  2.280  0.000  150,110.000  150,110.00  342,250.80

CHANGED COPPER CONDUCTORS FOR

0245 61566002 000 LED HI MST IL ASM (6 FIXT)(ASYM)(TY A) EA  34,951.130  48.000  0.000  48.00  1,677,654.24

0250 61566009 000 LED HI MST IL AM(6 FIXT)ASYM(TY A)SHLD EA  38,572.560  15.000  0.000  15.00  578,588.40

0255 61856002 002 TMA (STATIONARY) DAY  210.000  200.000  0.000  349.00  73,290.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1025 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  54,050.450  0.000  1.000  2.00  108,100.90

REMOVING AND INSTALLING HIGH MAST POLE

Category Subtotal $11,531,399.67

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  1,741.26  1,741.26

1030 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  39,894.19  39,894.19

1040 96066070 FORCE ACCT-ELEC SERV AND SIGNAL EQUIP DOL  1.000  1,000.000  0.000  177,910.33  177,910.33

Category Subtotal $219,545.78

027501244F 2B24(154)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01646053 000 DRILL SEEDING (TEMP)(WARM OR COOL) AC  882.000  5.000  0.000  0.000  0.00

0190 06206007 000 ELEC CONDR (NO.8) BARE LF  2.780  34,545.000 -34,545.000  0.000  0.00

0195 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.780  69,090.000 -69,090.000  0.000  0.00

0200 06206009 000 ELEC CONDR (NO.6) BARE LF  3.020  13,265.000 -13,265.000  0.000  0.00

0205 06206010 000 ELEC CONDR (NO.6) INSULATED LF  3.020  26,530.000 -26,530.000  0.000  0.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1010 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1015 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

190 06206007 ELEC CONDR (NO.8) BARE LF  2.780  0.000  0.000  0.000  0.00

REMOVING ITEM FOR

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,750,945.45
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  382.800REMOVING CONC (RIPRAP)  8.500  3,253.80 193.00

01646024 000 AC  2,556.000CELL FBR MLCH SEED(PERM)(RURAL)(CLAY)  10.500  26,838.00 5.00

04166026 000 LF  697.290DRILL SHAFT (HIGH MAST POLE) (60 IN)  2,871.000  2,001,919.59 2,843.00

04326001 000 CY  625.200RIPRAP (CONC)(4 IN)  315.500  197,250.60 278.00

04326045 000 CY  715.200RIPRAP (MOW STRIP)(4 IN)  292.500  209,196.00 240.00

05006001 000 LS  669,505.290MOBILIZATION  0.900  602,554.77 1.00

05026001 008 MO  42,761.470BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  384,853.23 9.00

05406002 001 LF  46.800MTL W-BEAM GD FEN (STEEL POST)  2,425.000  113,490.00 2,425.00

05406016 001 EA  2,058.000DOWNSTREAM ANCHOR TERMINAL SECTION  21.000  43,218.00 20.00

05406022 EA  2,926.000MTL THRIE-BEAM GD FEN (STEEL POST)  1.000  2,926.00 0.00

THRIE BEAM REQUIRED DUE TO HIGH MAST

05406033 EA  2,220.800MTL BM GD FEN (LONG SPAN SYSTEM)  1.000  2,220.80 0.00

LONG SPAN REQUIRED DUE TO DRAINAGE FLUME

05426001 LF  5.250REMOVE METAL BEAM GUARD FENCE  550.000  2,887.50 0.00

MBGF REMOVAL REQUIRED DUE TO MOVING EXISTING

05426002 000 EA  498.000REMOVE TERMINAL ANCHOR SECTION  1.000  498.00 1.00

05426003 000 EA  498.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  498.00 1.00

05446001 000 EA  3,978.000GUARDRAIL END TREATMENT (INSTALL)  22.000  87,516.00 20.00

06106008 000 EA  534.000REMOVE RD IL ASM (CTB MOUNT)  219.000  116,946.00 226.00

06106009 000 EA  918.000REMOVE RD IL ASM (TRANS-BASE)  62.000  56,916.00 57.00

06106101 000 EA  642.000REPLACE LUMINAIRE W/LED (150W EQ)  34.000  21,828.00 36.00

06106102 000 EA  642.000REPLACE LUMINAIRE W/LED (250W EQ)  61.000  39,162.00 55.00

06106104 000 EA  1,810.800IN RD IL (U/P) (TY 1) (150W EQ) LED  12.000  21,729.60 16.00

06136004 000 EA  50,180.400HI MST IL POLE (125 FT)(100 MPH)  11.000  551,984.40 11.00

06136006 000 EA  61,114.800HI MST IL POLE (150 FT)(100 MPH)  52.000  3,177,969.60 52.00

06186046 000 LF  11.810CONDT (PVC) (SCH 80) (2")  29,985.000  354,122.85 33,860.00

06186047 000 LF  17.770CONDT (PVC) (SCH 80) (2") (BORE)  14,305.000  254,199.85 12,275.00

06186062 000 LF  41.060CONDT (RM) (3/4")  440.000  18,066.40 520.00

06186070 000 LF  66.460CONDT (RM) (2")  1,069.000  71,045.74 490.00

06206003 000 LF  2.210ELEC CONDR (NO.12) BARE  90.000  198.90 520.00

06206004 000 LF  2.210ELEC CONDR (NO.12) INSULATED  970.000  2,143.70 1,040.00

06246002 000 EA  1,362.000GROUND BOX TY A (122311)W/APRON  120.000  163,440.00 123.00

06246008 000 EA  1,386.000GROUND BOX TY C (162911)W/APRON  30.000  41,580.00 39.00

06286002 000 EA  402.000REMOVE ELECTRICAL SERVICES  11.000  4,422.00 10.00

06286045 000 EA  7,458.000ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  20.000  149,160.00 20.00

06586061 000 EA  69.600INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  54.000  3,758.40 51.00

06906009 000 LF  1.080REMOVAL OF CABLES  1,420.000  1,533.60 15,500.00

60016002 000 EA  11,094.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  22,188.00 2.00

61546001 LF  2.280ALUMINUM ELECTRICAL COND (#4 XHHW)  150,110.000  342,250.80 0.00

CHANGED COPPER CONDUCTORS FOR

61566002 000 EA  34,951.130LED HI MST IL ASM (6 FIXT)(ASYM)(TY A)  48.000  1,677,654.24 48.00

61566009 000 EA  38,572.560LED HI MST IL AM(6 FIXT)ASYM(TY A)SHLD  15.000  578,588.40 15.00

61856002 002 DAY  210.000TMA (STATIONARY)  349.000  73,290.00 200.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  1,741.260  1,741.26 5,000.00
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96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  39,894.190  39,894.19 5,000.00

96066070 DOL  1.000FORCE ACCT-ELEC SERV AND SIGNAL EQUIP  177,910.330  177,910.33 1,000.00

96086001 DOL  54,050.450UNIQUE CHANGE ORDER ITEM 1  2.000  108,100.90 0.00

REMOVING AND INSTALLING HIGH MAST POLE

$11,750,945.45TOTAL ITEM EARNINGS TO DATE


