
 22,838.36

027502075CONTRACT ID:

PROJECT: BR 2025(429)

CONTRACT:

02253206

PROJECTED AMOUNT: $9,879,034.89

CONTRACTOR:

HIGHWAY: IH 40

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

ALTUS CONSTRUCTION LLC

Jeremy Hagar, P.E.

CARSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/27/2025AWARD DATE:

ESTIMATE PERIOD:

0019

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/19/2025

02/07/2025

ESTIMATE PAID:

 239
-9.00  25.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/07/2025

$9,901,873.25

CONTRACT:

09/01/2026

AWARD AMOUNT: $9,874,034.89

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.57

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.97

$86,279.01 $9,317,227.12 $9,403,506.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$24,432.00 ($24,432.00)$0.00 

$0.00 $0.00 $0.00 

$61,847.01 $9,341,659.12 $9,403,506.13 

$0.00 $0.00 $0.00 

$61,847.01 $9,403,506.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,341,659.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 230

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/07/2025

04/18/2025

 206

 25

 231

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  8  19

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 10

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2025(429) 027502075PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 04327001 RIPRAP (CONC)(4 IN)000 CY  343.000 $1,029.00 3.000  33.00 1,012.00

0155 04327013 RIPRAP (MOW STRIP)(4 IN)000 CY  652.630 $9,789.45 15.000  15.00 24.00

0160 04507051 RAIL (TY T80PP)000 LF  242.260 $46,998.44 194.000  300.00 420.00

0185 05057001 TMA (STATIONARY)000 DAY  310.780 $932.34 3.000  90.00 50.00

0210 05067046 BIODEG EROSN CONT LOGS (REMOVE)000 LF  1.860 $5,580.00 3,000.000  3,000.00 3,000.00

0235 05147001 PERM CTB (SGL SLOPE) (TY 1) (42 )000 LF  125.980 $1,763.72 14.000  1,362.00 1,362.00

0240 05407002 MTL W-BEAM GD FEN (STEEL POST)000 LF  32.630 $1,631.50 50.000  50.00 50.00

0245 05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM)000 EA  2,330.840 $4,661.68 2.000  2.00 2.00

0270 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,106.110 $6,212.22 2.000  2.00 2.00

0330 06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB000 EA  22.880 $274.56 12.000  12.00 12.00

0335 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2000 EA  35.890 $107.67 3.000  3.00 3.00

0345 06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2000 EA  27.970 $83.91 3.000  3.00 3.00

0355 06667347 PAVEMENT SLER 6"000 LF  0.420 $460.32 1,096.000  1,096.00 1,096.00

0360 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.790 $553.00 700.000  700.00 700.00

0365 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.750 $2,094.75 2,793.000  2,793.00 2,793.00

0370 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.720 $2,160.00 3,000.000  3,000.00 3,000.00

0375 06727006 REFL PAV MRKR TY II-C-R000 EA  5.130 $200.07 39.000  39.00 39.00

0380 06787002 PAV SURF PREP FOR MRK (6")000 LF  0.190 $208.24 1,096.000  1,096.00 1,096.00

0535 96017001 MATERIAL ON HAND DOL  1.000 -$30,499.46-30,499.460  86,628.87 1,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 040330027502188 [BI 40D EB @ IH 40]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0505 04507024 RAIL (TY SSTR)000 LF  95.070 $7,605.60 80.000  832.00 832.00

$61,847.01TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027502075PROJECT CONTROLBR 2025(429)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  37.290  1,591.000  0.000  1,591.00  59,328.39

0065 01047035 000 REMOV CONC (TRAFFIC BARRIER) LF  17.710  92.000  0.000  92.00  1,629.32

0070 01057042 000 RMV (22") TRT/UNTRT BASE & ASPH PAV SY  35.790  2,682.000  0.000  2,682.00  95,988.78

0075 01107001 000 EXCAV (ROADWAY) CY  31.080  437.000  0.000  437.00  13,581.96

0080 01327004 000 EMBANK (FNL)(DC)(TY B) CY  18.170  9,131.000  0.000  9,131.00  165,910.28

0100 02477134 000 FL BS(CMP IN PLC)(TY A,B OR D GR4)(12") SY  41.560  3,137.000  0.000  3,950.50  164,182.78

0105 03107004 000 PRIME COAT (MC-30) GAL  7.460  786.000  0.000  760.00  5,669.60

0110 03447001 000 SP MIXES SP-B PG64-22 TON  125.870  97.000  0.000  135.00  16,992.45

0115 03447057 000 SP MIXES SP-D SAC-A PG70-28 TON  188.950  929.000  0.000  1,106.25  209,025.94

0120 03447077 000 TACK COAT GAL  4.180  829.000  0.000  326.00  1,362.68

0125 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  2.380  1,858.000  0.000  1,858.00  4,422.04

0130 04037001 000 TEMPORARY SPL SHORING SF  40.270  4,684.000  0.000  4,684.00  188,624.68

0135 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  303.010  16.000  0.000  8.00  2,424.08

0140 04237001 000 RETAINING WALL (MSE) SF  129.210  6,473.000  0.000  6,473.00  836,376.33

0145 04327001 000 RIPRAP (CONC)(4 IN) CY  343.000  1,012.000  0.000  33.00  11,319.00

0150 04327012 000 RIPRAP (CONC)(FLUME) CY  652.630  14.000  0.000  30.00  19,578.90

0155 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  652.630  24.000  0.000  15.00  9,789.45

0160 04507051 000 RAIL (TY T80PP) LF  242.260  420.000  0.000  300.00  72,678.00

0165 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  271,309.250  1.000  0.000  1.00  271,309.25

0170 05007001 000 MOBILIZATION LS  977,287.800  1.000  0.000  0.90  879,559.02

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,739.480  12.000  0.000  12.00  428,873.76

0180 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,961.720  4.000  0.000  4.00  35,846.88

0185 05057001 000 TMA (STATIONARY) DAY  310.780  50.000  0.000  90.00  27,970.20

0205 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.040  3,000.000  0.000  3,000.00  21,120.00

0210 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.860  3,000.000  0.000  3,000.00  5,580.00

0215 05087001 000 CONSTRUCTING DETOURS SY  186.910  1,179.000  0.000  1,061.00  198,311.51

0220 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  13.050  2,040.000  0.000  2,040.00  26,622.00

0230 05127070 000 PORT CTB (CONNECTION HARDWARE) EA  93.230  70.000  0.000  70.00  6,526.10

0235 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  125.980  1,362.000  0.000  1,362.00  171,584.76

0240 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  32.630  50.000  0.000  50.00  1,631.50

0245 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,330.840  2.000  0.000  2.00  4,661.68

0250 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  3,025.000  0.000  3,025.00  9,075.00

0260 05437017 000 CABLE BARRIER TERM SEC (INSTL)(TL-3) EA  6,686.990  2.000  0.000  2.00  13,373.98

0265 05437037 000 CABLE BARRIER (REMOVE) LF  4.660  500.000  0.000  500.00  2,330.00

0270 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,106.110  2.000  0.000  2.00  6,212.22

0275 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  298.350  2.000  0.000  2.00  596.70

0280 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  932.330  6.000  0.000  5.00  4,661.65

0290 05457018 000 CCA (INSTL)(N)(TL3)(WORK ZONE) EA  7,738.370  4.000  0.000  7.00  54,168.59

0295 06367001 000 ALUMINUM SIGNS (TY A) SF  36.360  24.000  0.000  24.00  872.64

0300 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  792.480  4.000  0.000  4.00  3,169.92

0310 06447073 000 REMOVE SM RD SN SUP&AM EA  107.220  2.000  0.000  2.00  214.44

0315 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  7.510  516.000  0.000  516.00  3,875.16

0320 06477003 000 REMOVE LRSA EA  913.690  1.000  0.000  1.00  913.69

0325 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  93.230  7.000  0.000  7.00  652.61
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  22.880  12.000  0.000  12.00  274.56

0335 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  35.890  3.000  0.000  3.00  107.67

0345 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  27.970  3.000  0.000  3.00  83.91

0350 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  18.650  3.000  0.000  3.00  55.95

0355 06667347 000 PAVEMENT SLER 6" LF  0.420  1,096.000  0.000  1,096.00  460.32

0360 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.790  700.000  0.000  700.00  553.00

0365 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.750  2,793.000  0.000  2,793.00  2,094.75

0370 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.720  3,000.000  0.000  3,000.00  2,160.00

0375 06727006 000 REFL PAV MRKR TY II-C-R EA  5.130  39.000  0.000  39.00  200.07

0380 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.190  1,096.000  0.000  1,096.00  208.24

0535 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  86,628.87  86,628.87

Category Subtotal $4,151,425.26

002 BRIDGE: 040330027502188 [BI 40D EB @ IH 40]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0435 04007010 000 CEM STABIL BKFL CY  251.500  427.000  0.000  477.00  119,965.50

0440 04167002 000 DRILL SHAFT (18 IN) LF  56.160  528.000  0.000  528.00  29,652.48

0445 04167007 000 DRILL SHAFT (42 IN) LF  273.050  924.000  0.000  924.00  252,298.20

0450 04167008 000 DRILL SHAFT (48 IN) LF  469.240  408.000  0.000  408.00  191,449.92

0455 04207012 000 CL C CONC (ABUT) CY  1,057.920  157.500  0.000  164.89  174,440.43

0460 04207022 000 CL C CONC (CAP) CY  2,262.440  77.200  0.000  77.20  174,660.37

0465 04207038 000 CL C CONC (COLUMN) CY  1,055.500  76.500  0.000  76.50  80,745.75

0470 04227001 000 REINF CONC SLAB SF  36.730  17,296.000  0.000  17,296.00  635,282.08

0475 04227013 000 APPROACH SLAB CY  645.900  208.000  0.000  208.00  134,347.20

0480 04277005 000 EPOXY WATERPROOF FINISH (TY X) SF  17.810  2,239.000  0.000  2,239.00  39,876.60

0485 04347007 000 ELASTOMERIC BEARING (EE5) EA  2,695.070  10.000  0.000  10.00  26,950.70

0490 04347008 000 ELASTOMERIC BEARING (EE6) EA  3,095.350  2.000  0.000  2.00  6,190.70

0495 04347037 000 ELASTOMERIC BEARING (F7) EA  5,594.010  6.000  0.000  6.00  33,564.06

0500 04427001 000 STR STEEL (PLATE GIRDER) LB  2.490  1,292,142.000  0.000  1,292,142.00  3,217,433.58

0505 04507024 000 RAIL (TY SSTR) LF  95.070  832.000  0.000  832.00  79,098.24

0510 04547005 000 SEALED EXPANSION JOINT (5 IN) (SEJ - M) LF  279.700  176.000  0.000  176.00  49,227.20

Category Subtotal $5,245,183.01

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  6,897.86  6,897.86

Category Subtotal $6,897.86

027502075BR 2025(429)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0085 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.330  28,864.000  0.000  0.000  0.00

0090 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.280  28,864.000  0.000  0.000  0.00

0095 01697011 000 SOIL RET BLKT(SL_MOD_SAND_SHORT_ROLL) SY  2.100  7,721.000  0.000  0.000  0.00

0190 05057002 000 TMA (MOBILE OPERATION) HR  124.310  40.000  0.000  0.000  0.00

0195 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  31.700  480.000  0.000  0.000  0.00

0200 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  11.800  480.000  0.000  0.000  0.00

0225 05127041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  17.710  2,040.000  0.000  0.000  0.00

0255 05437001 000 CABLE BARRIER SYSTEM (INSTALL)(TL-3) LF  30.770  500.000  0.000  0.000  0.00

0285 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  38,536.480  2.000  0.000  0.000  0.00

0305 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  559.400  1.000  0.000  0.000  0.00

0340 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  22.880  12.000  0.000  0.000  0.00

0385 07407005 000 ANTI-GRAFFITI COATING (PERMNENT-TY II) SF  2.680  6,473.000  0.000  0.000  0.00

0515 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0520 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0540 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0545 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0630 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  22,838.360  0.000  0.00

Added by CO#1

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0530 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0550 96057007 ROAD USER COST - INCENTIVE DOL  50.000  250.000  0.000  0.000  0.00

0555 96057008 ROAD USER COST - DISINCENTIVE DOL -50.000  250.000  0.000  0.000  0.00

0560 96057007 ROAD USER COST - INCENTIVE DOL  200.000  50.000  0.000  0.000  0.00

0565 96057008 ROAD USER COST - DISINCENTIVE DOL -200.000  50.000  0.000  0.000  0.00

0570 96057007 ROAD USER COST - INCENTIVE DOL  1,000.000  121.000  0.000  0.000  0.00

0575 96057008 ROAD USER COST - DISINCENTIVE DOL -1,000.000  121.000  0.000  0.000  0.00

0580 96057007 ROAD USER COST - INCENTIVE DOL  2,000.000  13.000  0.000  0.000  0.00

0585 96057008 ROAD USER COST - DISINCENTIVE DOL -2,000.000  13.000  0.000  0.000  0.00

0590 96057007 ROAD USER COST - INCENTIVE DOL  50.000  300.000  0.000  0.000  0.00

0595 96057008 ROAD USER COST - DISINCENTIVE DOL -50.000  300.000  0.000  0.000  0.00

0600 96057007 ROAD USER COST - INCENTIVE DOL  200.000  50.000  0.000  0.000  0.00

0605 96057008 ROAD USER COST - DISINCENTIVE DOL -200.000  50.000  0.000  0.000  0.00

0610 96057007 ROAD USER COST - INCENTIVE DOL  600.000  121.000  0.000  0.000  0.00

0615 96057008 ROAD USER COST - DISINCENTIVE DOL -600.000  121.000  0.000  0.000  0.00

0620 96057007 ROAD USER COST - INCENTIVE DOL  200.000  13.000  0.000  0.000  0.00

0625 96057008 ROAD USER COST - DISINCENTIVE DOL -200.000  13.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $9,403,506.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  37.290REMOV CONC (RIPRAP)  1,591.000  59,328.39 1,591.00

01047035 000 LF  17.710REMOV CONC (TRAFFIC BARRIER)  92.000  1,629.32 92.00

01057042 000 SY  35.790RMV (22") TRT/UNTRT BASE & ASPH PAV  2,682.000  95,988.78 2,682.00

01107001 000 CY  31.080EXCAV (ROADWAY)  437.000  13,581.96 437.00

01327004 000 CY  18.170EMBANK (FNL)(DC)(TY B)  9,131.000  165,910.28 9,131.00

02477134 000 SY  41.560FL BS(CMP IN PLC)(TY A,B OR D GR4)(12")  3,950.500  164,182.78 3,137.00

03107004 000 GAL  7.460PRIME COAT (MC-30)  760.000  5,669.60 786.00

03447001 000 TON  125.870SP MIXES SP-B PG64-22  135.000  16,992.45 97.00

03447057 000 TON  188.950SP MIXES SP-D SAC-A PG70-28  1,106.250  209,025.94 929.00

03447077 000 GAL  4.180TACK COAT  326.000  1,362.68 829.00

03547019 000 SY  2.380PLANE & TEXT ASPH CONC PAV(2")  1,858.000  4,422.04 1,858.00

04007010 000 CY  251.500CEM STABIL BKFL  477.000  119,965.50 427.00

04037001 000 SF  40.270TEMPORARY SPL SHORING  4,684.000  188,624.68 4,684.00

04167002 000 LF  56.160DRILL SHAFT (18 IN)  528.000  29,652.48 528.00

04167007 000 LF  273.050DRILL SHAFT (42 IN)  924.000  252,298.20 924.00

04167008 000 LF  469.240DRILL SHAFT (48 IN)  408.000  191,449.92 408.00

04167028 000 LF  303.010DRILL SHAFT (SIGN MTS) (24 IN)  8.000  2,424.08 16.00

04207012 000 CY  1,057.920CL C CONC (ABUT)  164.890  174,440.43 157.50

04207022 000 CY  2,262.440CL C CONC (CAP)  77.200  174,660.37 77.20

04207038 000 CY  1,055.500CL C CONC (COLUMN)  76.500  80,745.75 76.50

04227001 000 SF  36.730REINF CONC SLAB  17,296.000  635,282.08 17,296.00

04227013 000 CY  645.900APPROACH SLAB  208.000  134,347.20 208.00

04237001 000 SF  129.210RETAINING WALL (MSE)  6,473.000  836,376.33 6,473.00

04277005 000 SF  17.810EPOXY WATERPROOF FINISH (TY X)  2,239.000  39,876.60 2,239.00

04327001 000 CY  343.000RIPRAP (CONC)(4 IN)  33.000  11,319.00 1,012.00

04327012 000 CY  652.630RIPRAP (CONC)(FLUME)  30.000  19,578.90 14.00

04327013 000 CY  652.630RIPRAP (MOW STRIP)(4 IN)  15.000  9,789.45 24.00

04347007 000 EA  2,695.070ELASTOMERIC BEARING (EE5)  10.000  26,950.70 10.00

04347008 000 EA  3,095.350ELASTOMERIC BEARING (EE6)  2.000  6,190.70 2.00

04347037 000 EA  5,594.010ELASTOMERIC BEARING (F7)  6.000  33,564.06 6.00

04427001 000 LB  2.490STR STEEL (PLATE GIRDER)  1,292,142.000  3,217,433.58 1,292,142.00

04507024 000 LF  95.070RAIL (TY SSTR)  832.000  79,098.24 832.00

04507051 000 LF  242.260RAIL (TY T80PP)  300.000  72,678.00 420.00

04547005 000 LF  279.700SEALED EXPANSION JOINT (5 IN) (SEJ - M)  176.000  49,227.20 176.00

04967010 000 EA  271,309.250REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  271,309.25 1.00

05007001 000 LS  977,287.800MOBILIZATION  0.900  879,559.02 1.00

05027001 000 MO  35,739.480BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  428,873.76 12.00

05037002 000 EA  8,961.720PORTABLE CHANGEABLE MESSAGE SIGN  4.000  35,846.88 4.00

05057001 000 DAY  310.780TMA (STATIONARY)  90.000  27,970.20 50.00

05067043 000 LF  7.040BIODEG EROSN CONT LOGS (INSTL) (8")  3,000.000  21,120.00 3,000.00

05067046 000 LF  1.860BIODEG EROSN CONT LOGS (REMOVE)  3,000.000  5,580.00 3,000.00

05087001 000 SY  186.910CONSTRUCTING DETOURS  1,061.000  198,311.51 1,179.00

05127013 000 LF  13.050PORT CTB (DES SOURCE)(SGL SLP)(TY 1)  2,040.000  26,622.00 2,040.00
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05127070 000 EA  93.230PORT CTB (CONNECTION HARDWARE)  70.000  6,526.10 70.00

05147001 000 LF  125.980PERM CTB (SGL SLOPE) (TY 1) (42 )  1,362.000  171,584.76 1,362.00

05407002 000 LF  32.630MTL W-BEAM GD FEN (STEEL POST)  50.000  1,631.50 50.00

05407005 000 EA  2,330.840MTL BEAM GD FEN TRANS (THRIE-BEAM)  2.000  4,661.68 2.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  3,025.000  9,075.00 3,025.00

05437017 000 EA  6,686.990CABLE BARRIER TERM SEC (INSTL)(TL-3)  2.000  13,373.98 2.00

05437037 000 LF  4.660CABLE BARRIER (REMOVE)  500.000  2,330.00 500.00

05447001 000 EA  3,106.110GUARDRAIL END TREATMENT (INSTALL)  2.000  6,212.22 2.00

05447003 000 EA  298.350GUARDRAIL END TREATMENT (REMOVE)  2.000  596.70 2.00

05457004 000 EA  932.330CRASH CUSH ATTEN (REMOVE)  5.000  4,661.65 6.00

05457018 000 EA  7,738.370CCA (INSTL)(N)(TL3)(WORK ZONE)  7.000  54,168.59 4.00

06367001 000 SF  36.360ALUMINUM SIGNS (TY A)  24.000  872.64 24.00

06447004 000 EA  792.480IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  3,169.92 4.00

06447073 000 EA  107.220REMOVE SM RD SN SUP&AM  2.000  214.44 2.00

06477001 000 LB  7.510INSTALL LRSS (STRUCT STEEL)  516.000  3,875.16 516.00

06477003 000 EA  913.690REMOVE LRSA  1.000  913.69 1.00

06587003 000 EA  93.230INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  7.000  652.61 7.00

06587012 000 EA  22.880INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB  12.000  274.56 12.00

06587018 000 EA  35.890INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  3.000  107.67 3.00

06587036 000 EA  27.970INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  3.000  83.91 3.00

06587078 000 EA  18.650REMOVE DELIN & OBJECT MARKER ASSMS  3.000  55.95 3.00

06667347 000 LF  0.420PAVEMENT SLER 6"  1,096.000  460.32 1,096.00

06667408 000 LF  0.790REFL PAV MRK TY I (W)6"(BRK)(100MIL)  700.000  553.00 700.00

06667411 000 LF  0.750REFL PAV MRK TY I (W)6"(SLD)(100MIL)  2,793.000  2,094.75 2,793.00

06667423 000 LF  0.720REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  3,000.000  2,160.00 3,000.00

06727006 000 EA  5.130REFL PAV MRKR TY II-C-R  39.000  200.07 39.00

06787002 000 LF  0.190PAV SURF PREP FOR MRK (6")  1,096.000  208.24 1,096.00

96017001 DOL  1.000MATERIAL ON HAND  86,628.870  86,628.87 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  6,897.860  6,897.86 1,000.00

$9,403,506.13TOTAL ITEM EARNINGS TO DATE


