
 1,080,783.20

027504061CONTRACT ID:

PROJECT: BR 2024(461)

CONTRACT:

12233007

PROJECTED AMOUNT: $13,818,535.45

CONTRACTOR:

HIGHWAY: IH 40

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

BUILT RIGHT CONSTRUCTION OF OKLAHOMA, LLC

Jeremy Hagar, P.E.

CARSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/12/2023AWARD DATE:

ESTIMATE PERIOD:

0032

09/27/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/04/2024

12/05/2023

ESTIMATE PAID:

 408
 22.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/08/2024

$14,899,318.65

CONTRACT:

09/01/2026

AWARD AMOUNT: $13,665,830.90

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 83.27

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$1,004.17 $15,672,908.81 $15,673,912.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $105,000.00 $105,000.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,004.17 $15,567,908.81 $15,568,912.98 

$0.00 $0.00 $0.00 

$1,004.17 $15,568,912.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $15,567,908.81 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 408

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/08/2024

02/03/2024

 468

 22

 490

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 27  0  27

HOLIDAY 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 18

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 TIME SUSPENDED

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 TIME SUSPENDED

09/09/2026  1 TIME SUSPENDED

09/10/2026  1 TIME SUSPENDED

09/11/2026  1 TIME SUSPENDED

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 TIME SUSPENDED

09/15/2026  1 TIME SUSPENDED

09/16/2026  1 TIME SUSPENDED

09/17/2026  1 TIME SUSPENDED

09/18/2026  1 TIME SUSPENDED

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 TIME SUSPENDED

09/22/2026  1 TIME SUSPENDED

09/23/2026  1 TIME SUSPENDED

09/24/2026  1 TIME SUSPENDED

09/25/2026  1 TIME SUSPENDED

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

BR 2024(461) 027504061PROJECT CONTROL

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

5530 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $1,004.17 1,004.170  256,613.36 65,000.00

$1,004.17TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027504061PROJECT CONTROLBR 2024(461)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0050 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  20.00  2,038.00

Added by CO#1

0055 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  155.000  155.00  13,430.75

Added by CO#1

0060 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  1,174.000  0.000  1,174.00  16,436.00

0065 03546076 000 PLANE ASPH CONC PAV (6.5") SY  24.000  1,050.000  0.000  1,050.00  25,200.00

0070 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  100.000 -96.920  3.08  2,464.00

0071 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  122.920  134.50  117,418.50

Added by CO#1

0075 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  38.000 -15.000  23.00  18,400.00

0080 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  294.000  0.000  294.00  35,280.00

0085 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  294.000  0.000  294.00  17,640.00

0090 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.10  75,000.00

0095 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  3.000  0.000  3.00  10,500.00

0110 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  500.000  0.000  500.00  5,000.00

0115 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  500.000  0.000  500.00  1,500.00

0120 05126017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  25.000  810.000  0.000  810.00  20,250.00

0125 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  810.000  0.000  810.00  12,150.00

0130 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  570.000 -235.000  425.00  38,250.00

0145 05406011 001 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  150.000  38.000 -19.000  19.00  2,850.00

0150 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,200.000  1.000  0.000  1.00  4,200.00

0155 05436021 000 REMOVE CABLE BARRIER LF  8.000  65.000 -45.000  20.00  160.00

0160 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  850.000  1.000  0.000  1.00  850.00

0162 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  0.000  1.000  1.00  350.00

Added by CO#1

0165 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  1.000  0.000  1.00  3,000.00

0170 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

0175 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  1.000  0.000  2.00  20,000.00

0180 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  1.00  100.00

0185 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

0190 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

0195 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  5.000  0.000  5.00  275.00

0200 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  3.000  0.000  3.00  165.00

0205 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

0210 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  6,715.00  8,058.00

0225 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  2.200  640.000  0.000  1,060.00  2,332.00

0230 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  2,650.000  0.000  5,458.00  9,278.60

0235 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  2,550.000  0.000  5,252.50  8,929.25

0240 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  3,377.50  3,039.75

0245 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  680.000  0.000  157.00  54.95

0250 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  90.000  0.000  75.00  56.25

0255 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  102.000  35.250  137.25  65,193.75

0260 30776075 000 TACK COAT GAL  18.000  92.000  0.000  110.00  1,980.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0265 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  15,000.000  4.000  0.000  4.00  60,000.00

0270 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  340.000  0.000  628.00  6,280.00

0275 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  90.000  0.000  75.00  1,125.00

0285 61856002 002 TMA (STATIONARY) DAY  220.000  400.000  0.000  285.00  62,700.00

0290 61856003 002 TMA (MOBILE OPERATION) HR  150.000  96.000  0.000  310.00  46,500.00

Category Subtotal $755,790.80

002 BRIDGE: 040330027504119 [IH 40 WB @ BI 40 F]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0345 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  7.000  0.000  28.81  1,440.35

0350 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  5.00  2,000.00

0355 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  2,571.000  0.000  2,571.00  28,281.00

0360 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  95.000  0.000  137.00  21,235.00

0365 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  25.000  0.000  32.00  7,520.00

0370 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  113.000  0.000  406.00  113,680.00

0375 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  1.000  0.000  1.00  800.00

0380 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  1,046.000  0.000  1,046.00  125,520.00

0385 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  422.000  0.000  422.00  99,170.00

0390 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,046.000  0.000  1,046.00  57,530.00

0395 04966056 000 REMOVE STR (STL SECTIONS) LF  250.000  14.000  0.000  14.00  3,500.00

0400 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  454.000  0.000  339.00  8,475.00

0410 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  76.000  0.000  76.00  45,600.00

0415 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  135.000  0.000  135.00  22,275.00

0420 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

0425 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $542,626.35

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5530 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  65,000.000  0.000  256,613.36  256,613.36

Category Subtotal $256,613.36

027504062PROJECT CONTROLBR 2024(461)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0570 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  20.00  2,038.00

Added by CO#1

0575 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  155.000  155.00  13,430.75

Added by CO#1

0580 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  1,174.000  0.000  1,174.00  16,436.00

0585 03546137 000 PLANE ASPH CONC PAV (5.5") SY  24.000  1,050.000  0.000  1,050.00  25,200.00

0590 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  99.000 -95.920  3.08  2,464.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0591 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  122.920  134.50  117,418.50

Added by CO#1

0595 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  34.000 -11.000  23.00  18,400.00

0600 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  294.000  0.000  387.66  46,519.20

0605 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  294.000  0.000  294.00  17,640.00

0610 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.10  75,000.00

0615 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

0630 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  500.000  0.000  500.00  5,000.00

0635 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  500.000  0.000  500.00  1,500.00

0640 05126017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF  25.000  810.000  0.000  810.00  20,250.00

0645 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  810.000  0.000  810.00  12,150.00

0650 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  570.000 -235.000  425.00  38,250.00

0665 05406011 001 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  150.000  38.000 -19.000  19.00  2,850.00

0667 05436020 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,200.000  0.000  1.000  1.00  4,200.00

Added by CO#1

0668 05436021 REMOVE CABLE BARRIER LF  8.000  0.000  190.000  190.00  1,520.00

Added by CO#1

0669 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  0.000  1.000  1.00  350.00

Added by CO#1

0670 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  1.000  0.000  1.00  3,000.00

0671 05436022 REMOVE CABLE BARRIER TERMINAL SECTION EA  850.000  0.000  1.000  1.00  850.00

Added by CO#1

0675 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

0680 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,000.000  1.000  0.000  1.00  10,000.00

0685 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  1.00  100.00

0690 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

0695 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

0700 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  5.000  0.000  5.00  275.00

0705 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  2.000  0.000  2.00  110.00

0710 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

0715 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  6,715.00  8,058.00

0730 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  2.200  640.000  0.000  810.00  1,782.00

0735 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  2,650.000  0.000  1,799.00  3,058.30

0740 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  2,550.000  0.000  2,490.50  4,233.85

0745 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  3,377.50  3,039.75

0750 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  680.000  0.000  157.00  54.95

0755 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  90.000  0.000  75.00  56.25

0760 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  102.000  35.000  137.00  65,075.00

0765 30776075 000 TACK COAT GAL  18.000  92.000  0.000  110.00  1,980.00

0770 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  340.000  0.000  314.00  3,140.00

0775 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  90.000  0.000  75.00  1,125.00

0780 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  340.000  0.000  314.00  3,140.00

Category Subtotal $574,050.55

002 BRIDGE: 040330027504120 [IH 40 EB @ BI 40 F]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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002 BRIDGE: 040330027504120 [IH 40 EB @ BI 40 F]CATEGORY DESCRIPTION

0835 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  13.000  0.000  28.81  1,440.35

0845 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  2,413.000  0.000  2,413.00  26,543.00

0850 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  95.000  0.000  162.00  25,110.00

0855 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  25.000  0.000  127.00  29,845.00

0860 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  107.000  0.000  465.60  130,368.00

0865 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  6.000  0.000  6.00  4,800.00

0870 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  1,046.000  0.000  1,046.00  125,520.00

0875 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  422.000  0.000  422.00  99,170.00

0880 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,046.000  0.000  1,046.00  57,530.00

0885 04966056 000 REMOVE STR (STL SECTIONS) LF  250.000  14.000  0.000  14.00  3,500.00

0890 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  443.000  0.000  339.00  8,475.00

0900 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  76.000  0.000  76.00  45,600.00

0905 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  135.000  0.000  135.00  22,275.00

0910 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

0915 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  4.00  5,600.00

Category Subtotal $588,576.35

027504063PROJECT CONTROLBR 2024(461)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1005 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  20.00  2,038.00

Added by CO#1

1010 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  165.000  165.00  14,297.25

Added by CO#1

1015 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  1,174.000  0.000  1,174.00  16,436.00

1020 03546076 000 PLANE ASPH CONC PAV (6.5") SY  24.000  1,190.000  0.000  1,190.00  28,560.00

1026 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  127.000  25.00  21,825.00

Added by CO#1

1031 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  23.000  29.63  25,866.12

Added by CO#1

1035 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  294.000  0.000  294.00  35,280.00

1040 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  294.000  0.000  294.00  17,640.00

1045 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.10  75,000.00

1050 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  4.000  0.000  4.00  14,000.00

1065 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  500.000  0.000  500.00  5,000.00

1070 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  500.000  0.000  500.00  1,500.00

1075 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  1,620.000  0.000  1,620.00  24,300.00

1080 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  570.000 -235.000  335.00  30,150.00

1090 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  26.000  300.000  0.000  300.00  7,800.00

1095 05406011 001 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  150.000  38.000 -19.000  19.00  2,850.00

1097 05436020 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,200.000  0.000  1.000  1.00  4,200.00

Added by CO#1

1098 05436021 REMOVE CABLE BARRIER LF  8.000  0.000  185.000  185.00  1,480.00

Added by CO#1

1099 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  0.000  1.000  1.00  350.00

Added by CO#1

1100 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  2.000  0.000  2.00  6,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1101 05436022 REMOVE CABLE BARRIER TERMINAL SECTION EA  850.000  0.000  1.000  1.00  850.00

Added by CO#1

1105 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

1110 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  1.00  100.00

1115 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

1120 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

1125 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  5.000  0.000  5.00  275.00

1130 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  2.000  0.000  2.00  110.00

1135 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

1140 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  5,965.00  7,158.00

1155 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  2.200  640.000  0.000  814.00  1,790.80

1160 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  2,650.000  0.000  2,261.00  3,843.70

1165 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  2,550.000  0.000  3,269.00  5,557.30

1170 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  2,076.00  1,868.40

1175 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  680.000  0.000  325.00  113.75

1180 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  90.000  0.000  80.00  60.00

1185 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  102.000  45.810  147.81  70,209.75

1190 30776075 000 TACK COAT GAL  18.000  92.000  0.000  50.00  900.00

1195 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  340.000  0.000  326.00  3,260.00

1200 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  90.000  0.000  80.00  1,200.00

1205 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  340.000  0.000  326.00  3,260.00

Category Subtotal $472,485.07

002 BRIDGE: 040330027504121 [IH 40 WB @ FM 295]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1260 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  16.000  0.000  21.16  1,057.75

1270 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  2,430.000  0.000  2,430.00  26,730.00

1275 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  110.000  0.000  157.89  24,472.95

1280 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  25.000  0.000  88.11  20,705.85

1285 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  134.000  0.000  518.40  145,152.00

1290 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  7.000  0.000  7.00  5,600.00

1295 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  1,178.000  0.000  1,178.00  141,360.00

1300 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  460.000  0.000  460.00  108,100.00

1305 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,178.000  0.000  1,178.00  64,790.00

1310 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  299.000  0.000  433.50  10,837.50

1315 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  156.000  0.000  156.00  3,900.00

1320 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  76.000  0.000  76.00  45,600.00

1325 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  138.000  0.000  138.00  22,770.00

1330 07866001 000 CARBON FIBER REINF POLYMER PROTECTION SF  135.000  32.000  0.000  32.00  4,320.00

1335 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

1340 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

1350 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  195,023.760  195,023.76  195,023.76

Added by CO#4

Category Subtotal $826,019.81

027504064PROJECT CONTROLBR 2024(461)
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CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1430 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  20.00  2,038.00

Added by CO#1

1435 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  165.000  165.00  14,297.25

Added by CO#1

1440 03546049 000 PLANE ASPH CONC PAV (6") SY  22.000  1,190.000  0.000  1,190.00  26,180.00

1445 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  1,174.000  0.000  1,174.00  16,436.00

1451 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  125.000  90.78  79,250.94

Added by CO#1

1456 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  23.000  29.63  25,866.12

Added by CO#1

1460 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  294.000  0.000  294.00  35,280.00

1465 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  294.000  0.000  294.00  17,640.00

1470 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.10  75,000.00

1475 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

1490 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  500.000  0.000  500.00  5,000.00

1495 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  500.000  0.000  500.00  1,500.00

1500 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  1,620.000  0.000  1,620.00  24,300.00

1505 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  540.000 -205.000  335.00  30,150.00

1515 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  26.000  50.000  0.000  50.00  1,300.00

1520 05406011 001 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  150.000  38.000 -19.000  19.00  2,850.00

1521 05426001 REMOVE METAL BEAM GUARD FENCE LF  6.000  0.000  150.000  225.00  1,350.00

Added by CO#1

1522 05436020 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,200.000  0.000  1.000  1.00  4,200.00

Added by CO#1

1523 05436021 REMOVE CABLE BARRIER LF  8.000  0.000  200.000  200.00  1,600.00

Added by CO#1

1524 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  0.000  1.000  1.00  350.00

Added by CO#1

1525 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  2.000  0.000  2.00  6,000.00

1526 05436022 REMOVE CABLE BARRIER TERMINAL SECTION EA  850.000  0.000  1.000  1.00  850.00

Added by CO#1

1530 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

1535 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  1.00  100.00

1540 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

1545 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

1550 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  5.000  0.000  5.00  275.00

1555 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  2.000  0.000  2.00  110.00

1560 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

1565 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  4,137.00  4,964.40

1580 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  2.200  640.000  0.000  812.00  1,786.40

1585 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  2,650.000  0.000  2,260.00  3,842.00

1590 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  2,550.000  0.000  3,269.00  5,557.30

1595 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  5,513.00  4,961.70

1600 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  680.000  0.000  325.00  113.75

1605 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  90.000  0.000  80.00  60.00

1610 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  102.000  43.610  145.61  69,164.75
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1615 30776075 000 TACK COAT GAL  18.000  92.000  0.000  60.00  1,080.00

1620 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  340.000  0.000  326.00  3,260.00

1625 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  90.000  0.000  80.00  1,200.00

1630 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  340.000  0.000  326.00  3,260.00

Category Subtotal $515,529.61

002 BRIDGE: 040330027504122 [IH 40 EB @ FM 295]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1685 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  9.000  0.000  21.16  1,057.75

1695 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  2,430.000  0.000  2,430.00  26,730.00

1700 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  110.000  0.000  125.91  19,516.05

1710 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  172.000  0.000  461.64  129,259.20

1715 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  5.000  0.000  5.00  4,000.00

1720 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  1,178.000  0.000  1,178.00  141,360.00

1725 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  460.000  0.000  460.00  108,100.00

1730 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,178.000  0.000  1,178.00  64,790.00

1740 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  300.000  0.000  433.50  10,837.50

1745 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  156.000  0.000  156.00  3,900.00

1750 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  76.000  0.000  76.00  45,600.00

1755 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  184.000  0.000  184.00  30,360.00

1760 07866001 000 CARBON FIBER REINF POLYMER PROTECTION SF  135.000  284.000  0.000  284.00  38,340.00

1765 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

1770 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $629,450.50

027504065PROJECT CONTROLBR 2024(461)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1860 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  20.00  2,038.00

Added by CO#1

1865 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  155.000  155.00  13,430.75

Added by CO#1

1870 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  1,174.000  0.000  1,174.00  16,436.00

1875 03546076 000 PLANE ASPH CONC PAV (6.5") SY  24.000  1,307.000  0.000  1,307.00  31,368.00

1880 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  108.000 -102.195  5.81  4,644.00

1881 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  124.195  176.00  153,648.00

Added by CO#1

1886 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  23.000  29.63  25,866.12

Added by CO#1

1890 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  294.000  0.000  294.00  35,280.00

1895 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  294.000  0.000  294.00  17,640.00

1900 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.10  75,000.00

1905 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1920 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  500.000  0.000  500.00  5,000.00

1925 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  500.000  0.000  500.00  1,500.00

1930 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  1,620.000  0.000  1,710.00  25,650.00

1935 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  570.000 -235.000  335.00  30,150.00

1945 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  26.000  350.000  0.000  350.00  9,100.00

1950 05406011 001 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  150.000  38.000 -19.000  19.00  2,850.00

1955 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,200.000  1.000  0.000  1.00  4,200.00

1960 05436021 000 REMOVE CABLE BARRIER LF  8.000  25.000  195.000  220.00  1,760.00

1965 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  850.000  1.000  0.000  1.00  850.00

1968 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  0.000  1.000  1.00  350.00

Added by CO#1

1970 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  2.000  0.000  2.00  6,000.00

1975 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

1980 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  1.00  100.00

1985 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

1990 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

1995 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  5.000  0.000  5.00  275.00

2000 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  2.000  0.000  2.00  110.00

2005 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

2010 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  6,620.00  7,944.00

2025 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  2.200  640.000  0.000  812.00  1,786.40

2030 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  2,650.000  0.000  2,260.00  3,842.00

2035 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  2,550.000  0.000  3,269.00  5,557.30

2040 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  2,381.00  2,142.90

2045 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  680.000  0.000  325.00  113.75

2050 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  90.000  0.000  80.00  60.00

2055 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  102.000  45.810  147.81  70,209.75

2060 30776075 000 TACK COAT GAL  18.000  92.000  0.000  50.00  900.00

2065 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  340.000  0.000  326.00  3,260.00

2070 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  90.000  0.000  80.00  1,200.00

2075 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  340.000  0.000  326.00  3,260.00

Category Subtotal $607,877.97

002 BRIDGE: 040330027504123 [IH 40 WB @ FM 2300]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2130 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  20.000  0.000  29.54  1,476.80

2140 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  1.00  400.00

2145 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  3,074.000  0.000  3,074.00  33,814.00

2150 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  120.000  0.000  133.10  20,630.50

2160 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  154.000  0.000  653.00  182,840.00

2165 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  5.000  0.000  5.00  4,000.00

2170 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  1,293.000  0.000  1,293.00  155,160.00

2175 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  506.000  0.000  506.00  118,910.00

2180 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,293.000  0.000  1,293.00  71,115.00

2185 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  437.000  0.000  322.00  8,050.00

2195 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  76.000  0.000  76.00  45,600.00
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002 BRIDGE: 040330027504123 [IH 40 WB @ FM 2300]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2200 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  220.000  0.000  220.00  36,300.00

2205 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

2210 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $683,896.30

027504066PROJECT CONTROLBR 2024(461)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2300 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  20.00  2,038.00

Added by CO#1

2305 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  155.000  155.00  13,430.75

Added by CO#1

2310 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  1,174.000  0.000  1,174.00  16,436.00

2315 03546100 000 PLANE ASPH CONC PAV (5") SY  21.000  1,307.000  0.000  1,307.00  27,447.00

2320 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  112.000 -106.195  5.81  4,644.00

2321 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  130.195  115.00  100,395.00

Added by CO#1

2326 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  23.000  29.06  25,372.87

Added by CO#1

2330 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  294.000  0.000  294.00  35,280.00

2335 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  294.000  0.000  294.00  17,640.00

2340 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

2355 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  500.000  0.000  500.00  5,000.00

2360 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  500.000  0.000  500.00  1,500.00

2365 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  1,620.000  0.000  1,620.00  24,300.00

2370 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  570.000 -235.000  335.00  30,150.00

2380 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  26.000  250.000  0.000  250.00  6,500.00

2385 05406011 001 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  150.000  38.000 -19.000  19.00  2,850.00

2387 05426001 REMOVE METAL BEAM GUARD FENCE LF  6.000  0.000  200.000  225.00  1,350.00

Added by CO#1

2390 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,200.000  1.000  0.000  1.00  4,200.00

2395 05436021 000 REMOVE CABLE BARRIER LF  8.000  70.000 -50.000  20.00  160.00

2400 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  850.000  1.000  0.000  1.00  850.00

2402 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  0.000  1.000  1.00  350.00

Added by CO#1

2405 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  2.000  0.000  2.00  6,000.00

2410 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

2415 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  1.00  100.00

2420 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

2425 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

2430 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  5.000  0.000  5.00  275.00

2435 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  3.000  0.000  3.00  165.00

2440 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

2445 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  4,138.00  4,965.60

2460 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  2.200  640.000  0.000  812.00  1,786.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2465 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  2,650.000  0.000  2,260.00  3,842.00

2470 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  2,550.000  0.000  3,269.00  5,557.30

2475 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  5,520.00  4,968.00

2480 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  680.000  0.000  325.00  113.75

2485 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  90.000  0.000  80.00  60.00

2490 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  102.000  43.610  145.61  69,164.75

2495 30776075 000 TACK COAT GAL  18.000  92.000  0.000  60.00  1,080.00

2500 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  340.000  0.000  333.00  3,330.00

2505 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  90.000  0.000  80.00  1,200.00

2510 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  340.000  0.000  333.00  3,330.00

Category Subtotal $470,187.42

002 BRIDGE: 040330027504124 [IH 40 EB @ FM 2300]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2565 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  20.000  0.000  29.54  1,476.80

2575 04016001 000 FLOWABLE BACKFILL CY  400.000  10.000  0.000  4.00  1,600.00

2580 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  3,074.000  0.000  3,074.00  33,814.00

2585 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  120.000  0.000  98.20  15,221.00

2595 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  186.000  0.000  640.92  179,457.60

2600 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  8.000  0.000  8.00  6,400.00

2605 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  1,293.000  0.000  1,293.00  155,160.00

2610 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  506.000  0.000  506.00  118,910.00

2615 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,293.000  0.000  1,293.00  71,115.00

2620 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  411.000  0.000  334.00  8,350.00

2630 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  76.000  0.000  76.00  45,600.00

2635 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  220.000  0.000  220.00  36,300.00

2640 07866001 000 CARBON FIBER REINF POLYMER PROTECTION SF  135.000  99.000  0.000  99.00  13,365.00

2645 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

2650 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $692,369.40

027505048PROJECT CONTROLBR 2024(461)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2740 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  20.00  2,038.00

Added by CO#1

2745 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  155.000  155.00  13,430.75

Added by CO#1

2750 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  1,174.000  0.000  1,174.00  16,436.00

2755 03546076 000 PLANE ASPH CONC PAV (6.5") SY  24.000  1,050.000  0.000  1,050.00  25,200.00

2760 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  83.000 -81.378  1.62  1,297.60

2761 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  117.378  109.18  95,312.39

Added by CO#1
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2766 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  23.000  27.60  24,094.80

Added by CO#1

2770 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  294.000  0.000  294.00  35,280.00

2775 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  294.000  0.000  294.00  17,640.00

2780 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.10  75,000.00

2785 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

2800 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  500.000  0.000  500.00  5,000.00

2805 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  500.000  0.000  500.00  1,500.00

2810 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  1,620.000  0.000  1,620.00  24,300.00

2815 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  540.000 -205.000  349.00  31,410.00

2825 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  26.000  150.000  0.000  150.00  3,900.00

2830 05406011 001 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  150.000  38.000 -19.000  19.00  2,850.00

2832 05426001 REMOVE METAL BEAM GUARD FENCE LF  6.000  0.000  200.000  200.00  1,200.00

Added by CO#1

2840 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  850.000  1.000 -1.000  1.00  850.00

2842 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  0.000  1.000  1.00  350.00

Added by CO#1

2845 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  2.000  0.000  2.00  6,000.00

2850 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

2855 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  1.00  100.00

2860 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

2865 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

2870 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  5.000  0.000  5.00  275.00

2875 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  3.000  0.000  3.00  165.00

2880 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

2885 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  6,470.00  7,764.00

2895 06666225 007 PAVEMENT SEALER 6" LF  0.500  5,950.000  0.000  495.00  247.50

2900 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  2.200  640.000  0.000  1,105.00  2,431.00

2905 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  2,705.000  0.000  4,183.50  7,111.95

2910 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  2,605.000  0.000  4,392.50  7,467.25

2915 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  3,750.00  3,375.00

2920 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  570.000  0.000  852.50  298.38

2925 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  90.000  0.000  70.00  52.50

2930 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  102.000  67.330  169.33  80,431.75

2935 30776075 000 TACK COAT GAL  18.000  92.000  0.000  145.00  2,610.00

2940 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  285.000  0.000  285.00  2,850.00

2945 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  90.000  0.000  70.00  1,050.00

2950 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  285.000  0.000  285.00  2,850.00

Category Subtotal $546,524.87

002 BRIDGE: 040910027505125 [IH 40 WB @ IH 40 FRONTAGE ROAD CONNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3005 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  12.000  0.000  13.75  687.50

3010 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  5.00  2,000.00

3015 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  2,302.000  0.000  2,302.00  25,322.00

3020 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  95.000  0.000  69.21  10,727.55
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002 BRIDGE: 040910027505125 [IH 40 WB @ IH 40 FRONTAGE ROAD CONNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3025 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  25.000  0.000  69.69  16,377.15

3030 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  111.000  0.000  475.20  133,056.00

3035 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  4.000  0.000  4.00  3,200.00

3040 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  1,046.000  0.000  1,046.00  125,520.00

3045 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  422.000  0.000  425.00  99,875.00

3050 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,046.000  0.000  1,046.00  57,530.00

3055 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  324.000  0.000  324.00  8,100.00

3065 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  84.000  0.000  84.00  50,400.00

3070 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  90.000  0.000  90.00  14,850.00

3075 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

3080 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $553,245.20

027505049PROJECT CONTROLBR 2024(461)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3170 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  20.00  2,038.00

Added by CO#1

3175 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  155.000  155.00  13,430.75

Added by CO#1

3180 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  1,174.000  0.000  1,174.00  16,436.00

3185 03546137 000 PLANE ASPH CONC PAV (5.5") SY  24.000  1,050.000  0.000  1,050.00  25,200.00

3190 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  83.000 -81.378  1.62  1,297.60

3191 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  125.378  114.44  99,906.99

Added by CO#1

3196 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  23.000  30.00  26,190.00

Added by CO#1

3200 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  294.000  0.000  294.00  35,280.00

3205 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  294.000  0.000  294.00  17,640.00

3210 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.10  75,000.00

3215 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

3230 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  500.000  0.000  500.00  5,000.00

3235 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  500.000  0.000  500.00  1,500.00

3240 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  1,620.000  0.000  1,620.00  24,300.00

3245 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  570.000 -235.000  335.00  30,150.00

3255 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  26.000  300.000  0.000  300.00  7,800.00

3260 05406011 001 MTL THRIE-BEAM GD FEN ADJUSTMENT LF  150.000  38.000 -19.000  19.00  2,850.00

3262 05426001 REMOVE METAL BEAM GUARD FENCE LF  6.000  0.000  200.000  200.00  1,200.00

Added by CO#1

3265 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,200.000  1.000  0.000  1.00  4,200.00

3270 05436021 000 REMOVE CABLE BARRIER LF  8.000  75.000 -60.000  15.00  120.00

3275 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  850.000  1.000  0.000  1.00  850.00

3277 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  0.000  1.000  1.00  350.00

Added by CO#1

3280 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  2.000  0.000  2.00  6,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3285 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

3290 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  1.00  100.00

3295 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

3300 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

3305 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  5.000  0.000  5.00  275.00

3310 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  3.000  0.000  3.00  165.00

3315 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

3320 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  4,375.00  5,250.00

3330 06666225 007 PAVEMENT SEALER 6" LF  0.500  5,950.000  0.000  495.00  247.50

3335 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  2.200  640.000  0.000  1,105.00  2,431.00

3340 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  2,705.000  0.000  4,183.50  7,111.95

3345 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  2,605.000  0.000  4,392.50  7,467.25

3350 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  3,020.00  2,718.00

3355 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  570.000  0.000  852.50  298.38

3360 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  90.000  0.000  70.00  52.50

3365 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  102.000  59.800  161.80  76,855.00

3370 30776075 000 TACK COAT GAL  18.000  92.000  0.000  145.00  2,610.00

3375 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  285.000  0.000  285.00  2,850.00

3380 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  90.000  0.000  70.00  1,050.00

3385 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  285.000  0.000  285.00  2,850.00

Category Subtotal $553,426.92

002 BRIDGE: 040910027505126 [IH 40 EB @ IH 40 FRONTAGE ROAD CONNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3440 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  9.000  0.000  13.75  687.50

3450 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  2,334.000  0.000  2,334.00  25,674.00

3455 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  95.000  0.000  52.84  8,190.20

3460 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  25.000  0.000  166.40  39,104.00

3465 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  107.000  0.000  574.00  160,720.00

3470 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  5.000  0.000  5.00  4,000.00

3475 04396004 000 CONCRETE OVERLAY (3 IN) SY  120.000  1,046.000  0.000  1,046.00  125,520.00

3480 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  422.000  0.000  424.50  99,757.50

3485 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,046.000  0.000  1,046.00  57,530.00

3490 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  344.000  0.000  344.00  8,600.00

3500 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  84.000  0.000  84.00  50,400.00

3505 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  180.000  0.000  180.00  29,700.00

3510 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

3515 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $615,483.20

027511086PROJECT CONTROLBR 2024(461)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3600 01046009 REMOVING CONC (RIPRAP) SY  50.000  0.000  65.000  84.40  4,220.00

Added by CO#1

3615 03546048 000 PLANE ASPH CONC PAV (3") SY  13.000  1,280.000  0.000  1,280.00  16,640.00

3621 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  90.000  81.87  71,468.15

Added by CO#1

3626 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  83.000  95.00  82,935.00

Added by CO#1

3630 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.10  75,000.00

3635 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

3640 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  112.00  3,920.00

3650 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  1,850.000  0.000  1,850.00  18,500.00

3655 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  1,850.000  0.000  1,850.00  5,550.00

3660 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  1,620.000  0.000  1,620.00  24,300.00

3665 05126041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  20.000  810.000  0.000  810.00  16,200.00

3670 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  480.000 -145.000  328.00  29,520.00

3680 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  1,775.000 -50.000  1,725.00  69,000.00

3685 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,400.000  3.000 -1.000  2.00  4,800.00

3690 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  1.000  0.000  1.00  1,600.00

3695 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  6.000  1,850.000  0.000  1,850.00  11,100.00

3700 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  350.000  2.000  0.000  2.00  700.00

3705 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,200.000  1.000  0.000  1.00  4,200.00

3710 05436021 000 REMOVE CABLE BARRIER LF  8.000  25.000  235.000  260.00  2,080.00

3715 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  850.000  1.000  0.000  1.00  850.00

3720 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  2.00  7,000.00

3725 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  2.000  0.000  2.00  700.00

3730 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  2.000  0.000  2.00  6,000.00

3735 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  1.000  0.000  1.00  1,500.00

3740 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

3750 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  2.000  0.000  2.00  100.00

3755 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

3760 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  20.000  0.000  20.00  1,100.00

3765 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  2.000  0.000  2.00  110.00

3770 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

3775 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  2,600.00  3,120.00

3790 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  5,880.000  0.000  5,880.00  2,058.00

3795 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  730.000  0.000  730.00  547.50

3800 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  2,990.000  0.000  2,990.00  29,900.00

3805 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  730.000  0.000  730.00  10,950.00

3810 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  2,890.000  0.000  2,890.00  28,900.00

Category Subtotal $578,774.65

002 BRIDGE: 040910027511145 [IH 40 WB @ IH 40 FRONTAGE ROAD CONNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3865 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  32.000  0.000  53.00  2,650.00

3870 04016001 000 FLOWABLE BACKFILL CY  400.000  15.000  0.000  29.00  11,600.00

3875 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  3,002.000  0.000  3,002.00  33,022.00
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002 BRIDGE: 040910027511145 [IH 40 WB @ IH 40 FRONTAGE ROAD CONNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

3890 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  138.000  0.000  120.00  33,600.00

3900 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  10.000  0.000  10.00  8,000.00

3905 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  58.000  244.000  0.000  244.00  14,152.00

3915 04396011 000 REINFORCED CONCRETE OVERLAY (4.0 IN) SY  150.000  1,026.000  0.000  1,026.00  153,900.00

3920 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  541.000  0.000  541.00  127,135.00

3925 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,026.000  0.000  1,026.00  56,430.00

3930 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  241.000  0.000  241.00  14,460.00

3932 04956002 RAISING EXIST STRUCT EA  11,002.025  0.000  1.000  1.00  11,002.03

Added by CO#2

3935 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  601.000  0.000  601.00  15,025.00

3940 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  140.000  0.000  140.00  3,500.00

3945 07856004 000 BRIDGE JOINT REPAIR (ARMOR) LF  500.000  4.000  0.000  4.00  2,000.00

3951 07856011 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  0.000  86.000  76.00  45,600.00

Added by CO#2

3952 07866001 CARBON FIBER REINF POLYMER PROTECTION SF  135.000  0.000  41.000  41.00  5,535.00

Added by CO#2

3954 40026001 REPLACE ELASTOMERIC BEARING PADS EA  1,962.632  0.000  1.000  1.00  1,962.63

Added by CO#2

3955 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  3.000  0.000  3.00  4,200.00

3960 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $546,573.66

027511087PROJECT CONTROLBR 2024(461)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0462 03616007 FULL - DEPTH REPAIR CRCP (13") SY  351.081  0.000  253.000  212.76  74,696.27

Added by CO#3

4060 03546048 000 PLANE ASPH CONC PAV (3") SY  13.000  1,280.000  0.000  1,280.00  16,640.00

4066 04326001 RIPRAP (CONC)(4 IN) CY  873.000  0.000  92.000  85.87  74,960.15

Added by CO#1

4071 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  84.000  92.00  80,316.00

Added by CO#1

4075 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.10  75,000.00

4080 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

4085 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  112.00  3,920.00

4095 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  1,875.000  0.000  1,875.00  18,750.00

4100 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  1,875.000  0.000  1,875.00  5,625.00

4105 05126029 000 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF  15.000  1,620.000  0.000  1,620.00  24,300.00

4110 05126041 000 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF  20.000  810.000  0.000  810.00  16,200.00

4115 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  480.000 -145.000  328.00  29,520.00

4125 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  1,925.000 -175.000  1,750.00  70,000.00

4130 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,400.000  3.000 -1.000  2.00  4,800.00

4135 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,600.000  1.000  0.000  1.00  1,600.00

4140 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  6.000  1,875.000  0.000  1,875.00  11,250.00

4145 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  350.000  1.000  0.000  1.00  350.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4155 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  2.000  0.000  2.00  7,000.00

4160 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  2.000  0.000  2.00  700.00

4165 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  3,000.000  2.000  0.000  2.00  6,000.00

4170 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,500.000  1.000  0.000  1.00  1,500.00

4175 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  1.000  0.000  1.00  30,000.00

4185 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

4190 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  50.000  3.000  0.000  3.00  150.00

4195 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  19.000  0.000  19.00  1,045.00

4200 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  55.000  3.000  0.000  3.00  165.00

4205 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.200  5,880.000  0.000  5,880.00  7,056.00

4210 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.200  4,485.000  0.000  4,560.00  5,472.00

4220 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  6,473.00  5,825.70

4225 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  5,880.000  0.000  5,880.00  2,058.00

4230 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  730.000  0.000  730.00  547.50

4235 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  2,990.000  0.000  2,990.00  29,900.00

4240 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  730.000  0.000  730.00  10,950.00

4245 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  2,890.000  0.000  2,890.00  28,900.00

Category Subtotal $652,346.62

002 BRIDGE: 040910027511146 [IH 40 EB @ IH 40 FRONTAGE ROAD CONNCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4300 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  30.000  0.000  37.00  1,850.00

4305 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  50.00  20,000.00

4310 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  3,002.000  0.000  3,002.00  33,022.00

4325 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  131.000  0.000  113.00  31,640.00

4335 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  7.000  0.000  7.00  5,600.00

4340 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  58.000  201.000  0.000  201.00  11,658.00

4350 04396011 000 REINFORCED CONCRETE OVERLAY (4.0 IN) SY  150.000  1,026.000  0.000  1,026.00  153,900.00

4355 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  541.000  0.000  541.00  127,135.00

4360 04836005 000 HYDRO-DEMOLITION (1 IN) SY  55.000  1,026.000  0.000  1,026.00  56,430.00

4365 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  241.000  0.000  241.00  14,460.00

4367 04956002 RAISING EXIST STRUCT EA  11,002.025  0.000  1.000  1.00  11,002.03

Added by CO#2

4370 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  827.000  0.000  827.00  20,675.00

4375 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  140.000  0.000  140.00  3,500.00

4380 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  550.000  43.000  0.000  40.00  22,000.00

4386 07856011 BRIDGE JOINT REPLACEMENT (SEJ) LF  600.000  0.000  86.000  76.00  45,600.00

Added by CO#2

4387 07866001 CARBON FIBER REINF POLYMER PROTECTION SF  135.000  0.000  28.000  28.00  3,780.00

Added by CO#2

4389 40026001 REPLACE ELASTOMERIC BEARING PADS EA  1,962.632  0.000  4.000  4.00  7,850.53

Added by CO#2

4390 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  3.000  0.000  3.00  4,200.00

4395 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $577,102.56
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030901045PROJECT CONTROLBR 2024(768)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4495 03546064 000 PLANE ASPH CONC PAV (2 1/2") SY  7.000  2,469.000  0.000  2,469.00  17,283.00

4500 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  534.000  0.000  534.00  7,476.00

4505 04206066 001 CL C CONC (RAIL FOUNDATION) CY  800.000  105.000  0.000  105.00  84,000.00

4511 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  55.000  54.00  47,142.00

Added by CO#1

4515 04506023 001 RAIL (TY SSTR) LF  145.000  630.000  0.000  630.00  91,350.00

4520 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  145.000  120.000  0.000  120.00  17,400.00

4525 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

4530 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  1,425.000  0.000  1,425.00  14,250.00

4535 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  1,425.000  0.000  1,425.00  4,275.00

4540 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  20.000  0.000  20.00  1,800.00

4545 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  130.000  0.000  130.00  39,000.00

4550 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  475.000  0.000  475.00  19,000.00

4555 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,400.000  5.000  0.000  5.00  12,000.00

4560 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  6.000  1,050.000  0.000  1,050.00  6,300.00

4565 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  250.000  1.000  0.000  1.00  250.00

4570 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  5.000  0.000  5.00  17,500.00

4575 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  350.000  3.000  0.000  3.00  1,050.00

4580 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  2.000  0.000  2.00  60,000.00

4590 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  50.000  14.000  0.000  14.00  700.00

4595 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  55.000  8.000  0.000  8.00  440.00

4605 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  2.200  20.000  0.000  8,330.00  18,326.00

4610 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  160.000  0.000  9,049.00  15,383.30

4615 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  160.000  0.000  13,098.00  22,266.60

4620 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  1,484.000  0.000  1,196.00  418.60

4625 06786005 000 PAV SURF PREP FOR MRK (10") LF  0.750  100.000  0.000  90.00  67.50

4630 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  59.000  132.760  191.76  91,086.00

4635 30776075 000 TACK COAT GAL  18.000  54.000  0.000  270.00  4,860.00

4640 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  742.000  0.000  667.00  6,670.00

4645 60196007 000 PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST LF  15.000  100.000  0.000  90.00  1,350.00

4650 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  742.000  0.000  740.00  7,400.00

Category Subtotal $616,044.00

002 BRIDGE: 040910027507108 [SH 70 @ IH 40]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4705 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  16.000  0.000  6.00  300.00

4715 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  3,811.000  0.000  3,811.00  41,921.00

4730 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  595.000  0.000  931.00  260,680.00

4735 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  5.000  0.000  5.00  4,000.00

4740 04386010 000 RESIZING AND SEALING JOINTS LF  52.000  122.000  0.000  122.00  6,344.00

4745 04396003 000 CONCRETE OVERLAY (2.5 IN) SY  110.000  2,463.000  0.000  2,463.00  270,930.00

4750 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  673.000  0.000  673.00  158,155.00

4755 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  2,463.000  0.000  2,463.00  147,780.00

4760 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  526.000  0.000  526.00  13,150.00
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002 BRIDGE: 040910027507108 [SH 70 @ IH 40]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4765 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  186.000  0.000  186.00  4,650.00

4770 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  550.000  330.000  0.000  330.00  181,500.00

4775 07866001 000 CARBON FIBER REINF POLYMER PROTECTION SF  135.000  473.000  0.000  473.00  63,855.00

4780 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  3.000  0.000  3.00  4,200.00

4785 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $1,160,265.00

031001045PROJECT CONTROLBR 2024(768)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

4885 03546048 000 PLANE ASPH CONC PAV (3") SY  13.000  2,201.000  0.000  2,711.00  35,243.00

4890 03546075 000 PLANE ASPH CONC PAV (2" TO 6.5") SY  14.000  428.000  0.000  428.00  5,992.00

4895 04206066 001 CL C CONC (RAIL FOUNDATION) CY  800.000  16.800  0.000  16.80  13,440.00

4901 04326045 RIPRAP (MOW STRIP)(4 IN) CY  873.000  0.000  59.000  69.98  61,092.54

Added by CO#1

4905 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  145.000  120.000  0.000  120.00  17,400.00

4915 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  2.000  0.000  2.00  7,000.00

4920 05066040 002 BIODEG EROSN CONT LOGS (INSTL) (8") LF  10.000  875.000  0.000  875.00  8,750.00

4925 05066043 002 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  875.000  0.000  875.00  2,625.00

4930 05146001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  90.000  20.000  0.000  20.00  1,800.00

4935 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  130.000  0.000  130.00  39,000.00

4940 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  40.000  425.000  0.000  425.00  17,000.00

4945 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,400.000  6.000  0.000  6.00  14,400.00

4950 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  6.000  500.000  0.000  500.00  3,000.00

4955 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  350.000  4.000  0.000  4.00  1,400.00

4960 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  6.000  0.000  6.00  21,000.00

4965 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  30,000.000  2.000  0.000  2.00  60,000.00

4975 06446068 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  750.000  2.000  0.000  2.00  1,500.00

4980 06446074 000 RELOCATE SM RD SN SUP&AM(RAIL MOUNT) EA  4,500.000  3.000  0.000  3.00  13,500.00

4985 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  50.000  8.000  0.000  8.00  400.00

4990 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  60.000  8.000  0.000  8.00  480.00

4995 06666225 007 PAVEMENT SEALER 6" LF  0.500  320.000  0.000  1,660.00  830.00

5000 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.700  160.000  0.000  3,215.00  5,465.50

5005 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.700  160.000  0.000  10,758.00  18,288.60

5010 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.350  1,656.000  0.000  1,660.00  581.00

5015 30776057 000 SP MIXES SP-D PG70-28 TON  475.000  48.000  32.990  80.99  38,470.25

5020 30776075 000 TACK COAT GAL  18.000  43.000  0.000  130.00  2,340.00

5025 60196006 000 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF  10.000  828.000  0.000  852.00  8,520.00

5030 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  828.000  0.000  790.00  7,900.00

Category Subtotal $407,417.89

002 BRIDGE: 250650027507107 [SH 70 @ IH 40]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5095 04276007 003 EPOXY WATERPROOF FINISH (TY X) SF  11.000  3,474.000  0.000  3,474.00  38,214.00



CONTRACT ID 027504061 CONTRACTOR'S ESTIMATE PACKAGE Page 22 of 32ESTIMATE 0032

002 BRIDGE: 250650027507107 [SH 70 @ IH 40]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

5100 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  200.000  0.000  125.00  19,375.00

5110 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  280.000  606.000  0.000  1,087.66  304,545.92

5115 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  6.000  0.000  6.00  4,800.00

5120 04386010 000 RESIZING AND SEALING JOINTS LF  52.000  100.000  0.000  100.00  5,200.00

5125 04396003 000 CONCRETE OVERLAY (2.5 IN) SY  110.000  2,197.000  0.000  2,197.00  241,670.00

5130 04516024 000 RETROFIT RAIL (TY SSTR) LF  235.000  734.000  0.000  734.00  172,490.00

5135 04836006 000 HYDRO-DEMOLITION (1 1/2 IN) SY  60.000  2,197.000  0.000  2,197.00  131,820.00

5140 07126009 003 JT / CRCK SEAL (HOT - POURED RUBBER) LF  25.000  146.000  0.000  146.00  3,650.00

5145 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  190.000  0.000  194.00  4,850.00

5150 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  550.000  310.000  0.000  310.00  170,500.00

5155 07866001 000 CARBON FIBER REINF POLYMER PROTECTION SF  135.000  312.000  0.000  312.00  42,120.00

5160 73096001 001 CLEANING STRUCTURE (BENT) EA  1,400.000  3.000  0.000  3.00  4,200.00

5165 73096002 001 CLEANING STRUCTURE (ABUTMENT) EA  1,400.000  2.000  0.000  2.00  2,800.00

Category Subtotal $1,146,234.92

027504061BR 2024(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0045 01046009 REMOVING CONC (RIPRAP) SY  50.000  0.000  27.000  0.000  0.00

Added by CO#1

0082 04396013 MULTI-LAYER POLYMER OVERLAY SY  65.325  0.000  294.000  0.000  0.00

Added by CO#5

0100 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  0.000  0.00

0105 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

0135 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

0140 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  26.000  250.000  0.000  0.000  0.00

0147 05426001 REMOVE METAL BEAM GUARD FENCE LF  6.000  0.000  200.000  0.000  0.00

Added by CO#1

0215 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00

0220 06666225 007 PAVEMENT SEALER 6" LF  0.500  5,840.000  0.000  0.000  0.00

0280 60196014 000 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF  10.000  340.000  0.000  0.000  0.00

0295 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

5500 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

5505 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

5510 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

5515 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  21,044.400  0.000  0.000  0.00

5520 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  16,660.150  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040330027504119 [IH 40 WB @ BI 40 F]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0382 04396013 MULTI-LAYER POLYMER OVERLAY SY  65.325  0.000  1,046.000  0.000  0.00
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Added by CO#5

0405 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  146.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5525 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal

027504062BR 2024(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0565 01046009 REMOVING CONC (RIPRAP) SY  50.000  0.000  49.000  0.000  0.00

Added by CO#1

0602 04396013 MULTI-LAYER POLYMER OVERLAY SY  65.325  0.000  882.000  0.000  0.00

Added by CO#5

0620 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  0.000  0.00

0625 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

0655 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

0660 05406010 001 MTL W-BEAM GD FEN ADJUSTMENT LF  26.000  200.000  0.000  0.000  0.00

0666 05426001 REMOVE METAL BEAM GUARD FENCE LF  6.000  0.000  150.000  0.000  0.00

Added by CO#1

0720 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00

0725 06666225 007 PAVEMENT SEALER 6" LF  0.500  5,840.000  0.000  0.000  0.00

0785 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040330027504120 [IH 40 EB @ BI 40 F]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0840 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  0.000  0.00

0872 04396013 MULTI-LAYER POLYMER OVERLAY SY  65.325  0.000  1,046.000  0.000  0.00

Added by CO#5

0895 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  146.000  0.000  0.000  0.00

 0.00Category Subtotal

027504063BR 2024(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 01046009 REMOVING CONC (RIPRAP) SY  50.000  0.000  52.000  0.000  0.00

Added by CO#1
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1025 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  101.000 -101.000  0.000  0.00

1030 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  35.000 -35.000  0.000  0.00

1055 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  0.000  0.00

1060 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

1085 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

1096 05426001 REMOVE METAL BEAM GUARD FENCE LF  6.000  0.000  150.000  0.000  0.00

Added by CO#1

1145 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00

1150 06666225 007 PAVEMENT SEALER 6" LF  0.500  5,840.000  0.000  0.000  0.00

1210 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040330027504121 [IH 40 WB @ FM 295]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1265 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  0.000  0.00

 0.00Category Subtotal

027504064BR 2024(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1425 01046009 REMOVING CONC (RIPRAP) SY  50.000  0.000  48.000  0.000  0.00

Added by CO#1

1450 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  79.000 -79.000  0.000  0.00

1455 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  35.000 -35.000  0.000  0.00

1480 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  0.000  0.00

1485 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

1510 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

1570 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00

1575 06666225 007 PAVEMENT SEALER 6" LF  0.500  5,840.000  0.000  0.000  0.00

1635 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040330027504122 [IH 40 EB @ FM 295]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1690 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  0.000  0.00

1705 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  25.000  0.000  0.000  0.00

1735 04966056 000 REMOVE STR (STL SECTIONS) LF  250.000  7.000  0.000  0.000  0.00

 0.00Category Subtotal

027504065BR 2024(461)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1855 01046009 REMOVING CONC (RIPRAP) SY  50.000  0.000  56.000  0.000  0.00

Added by CO#1

1885 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  33.000 -33.000  0.000  0.00

1910 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  0.000  0.00

1915 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

1940 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

1952 05426001 REMOVE METAL BEAM GUARD FENCE LF  6.000  0.000  125.000  0.000  0.00

Added by CO#1

2015 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00

2020 06666225 007 PAVEMENT SEALER 6" LF  0.500  5,840.000  0.000  0.000  0.00

2080 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040330027504123 [IH 40 WB @ FM 2300]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2135 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  50.000  9.000  0.000  0.000  0.00

2155 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  30.000  0.000  0.000  0.00

2190 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  195.000  0.000  0.000  0.00

 0.00Category Subtotal

027504066BR 2024(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2295 01046009 REMOVING CONC (RIPRAP) SY  50.000  0.000  28.000  0.000  0.00

Added by CO#1

2325 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  38.000 -38.000  0.000  0.00

2345 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  0.000  0.00

2350 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

2375 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

2450 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00

2455 06666225 007 PAVEMENT SEALER 6" LF  0.500  5,840.000  0.000  0.000  0.00

2515 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040330027504124 [IH 40 EB @ FM 2300]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2570 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  50.000  4.000  0.000  0.000  0.00

2590 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  30.000  0.000  0.000  0.00
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2625 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  198.000  0.000  0.000  0.00

 0.00Category Subtotal

027505048BR 2024(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2735 01046009 REMOVING CONC (RIPRAP) SY  50.000  0.000  25.000  0.000  0.00

Added by CO#1

2765 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  38.000 -38.000  0.000  0.00

2790 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  0.000  0.00

2795 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

2820 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

2835 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  4,200.000  1.000 -1.000  0.000  0.00

2890 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00

2955 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040910027505125 [IH 40 WB @ IH 40 FRONTAGE ROAD CONN

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3060 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  154.000  0.000  0.000  0.00

 0.00Category Subtotal

027505049BR 2024(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3165 01046009 REMOVING CONC (RIPRAP) SY  50.000  0.000  26.000  0.000  0.00

Added by CO#1

3195 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  38.000 -38.000  0.000  0.00

3220 05066020 002 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  112.000  0.000  0.000  0.00

3225 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

3250 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

3325 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00

3390 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040910027505126 [IH 40 EB @ IH 40 FRONTAGE ROAD CONN

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3445 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  0.000  0.00

3495 07136005 000 CRACK CLEANING AND SEALING (JCP) LF  25.000  154.000  0.000  0.000  0.00
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 0.00Category Subtotal

027511086BR 2024(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3605 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  0.000  0.00

Added by CO#1

3610 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  121.000  0.000  0.00

Added by CO#1

3620 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  54.000 -54.000  0.000  0.00

3625 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  92.000 -92.000  0.000  0.00

3645 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

3675 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

3745 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  0.000  0.00

3780 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00

3785 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.900  5,820.000  0.000  0.000  0.00

3815 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040910027511145 [IH 40 WB @ IH 40 FRONTAGE ROAD CONN

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

3880 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  120.000  0.000  0.000  0.00

3885 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  30.000  0.000  0.000  0.00

3895 04316002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  435.000  27.000  0.000  0.000  0.00

3910 04396001 000 CONCRETE OVERLAY (1.5 IN) SY  100.000  241.000  0.000  0.000  0.00

3950 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  129.000  0.000  0.000  0.00

 0.00Category Subtotal

027511087BR 2024(461)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4050 01106002 EXCAVATION (CHANNEL) CY  101.900  0.000  20.000  0.000  0.00

Added by CO#1

4055 01326001 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  86.650  0.000  121.000  0.000  0.00

Added by CO#1

4065 04326001 000 RIPRAP (CONC)(4 IN) CY  800.000  57.000 -57.000  0.000  0.00

4070 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  99.000 -99.000  0.000  0.00

4090 05066024 002 CONSTRUCTION EXITS (REMOVE) SY  15.000  112.000  0.000  0.000  0.00

4120 05146003 000 PERM CTB (SGL SLOPE) (TY 3) (42 ) LF  300.000  20.000 -20.000  0.000  0.00

4150 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  250.000  1.000  0.000  0.000  0.00

4180 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  1.000  0.000  0.000  0.00

4215 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  219.000  0.000  0.000  0.00
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4250 63626005 000 REC REFL PAV MRKR TY II-C-R EA  55.000  38.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040910027511146 [IH 40 EB @ IH 40 FRONTAGE ROAD CONN

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4315 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  120.000  0.000  0.000  0.00

4320 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  30.000  0.000  0.000  0.00

4330 04316002 000 PNEUMATICALLY PLACED CONC (REPAIR) CF  435.000  28.000  0.000  0.000  0.00

4345 04396001 000 CONCRETE OVERLAY (1.5 IN) SY  100.000  241.000  0.000  0.000  0.00

4385 07856015 000 BRIDGE JOINT REPLACEMENT (SPECIAL) LF  165.000  129.000  0.000  0.000  0.00

 0.00Category Subtotal

030901045BR 2024(768)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4510 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  55.000 -55.000  0.000  0.00

4585 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  2.000  0.000  0.000  0.00

4600 06666225 007 PAVEMENT SEALER 6" LF  0.500  340.000  0.000  0.000  0.00

4655 63626004 000 REC REFL PAV MRKR TY II-A-A EA  55.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 040910027507108 [SH 70 @ IH 40]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4710 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  0.000  0.00

4720 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  155.000  225.000  0.000  0.000  0.00

4725 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  40.000  0.000  0.000  0.00

 0.00Category Subtotal

031001045BR 2024(768)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

4900 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  800.000  59.000 -59.000  0.000  0.00

4910 05006001 000 MOBILIZATION LS  750,000.000  0.100  0.000  0.000  0.00

4970 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  100.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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002CATEGORY DESCRIPTION BRIDGE: 250650027507107 [SH 70 @ IH 40]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

5080 01046009 000 REMOVING CONC (RIPRAP) SY  50.000  25.000  0.000  0.000  0.00

5085 01326003 000 EMBANKMENT (FINAL)(ORD COMP)(TY B) CY  50.000  5.000  0.000  0.000  0.00

5090 04016001 000 FLOWABLE BACKFILL CY  400.000  5.000  0.000  0.000  0.00

5105 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  235.000  45.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $15,568,912.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  50.000REMOVING CONC (RIPRAP)  366.896  18,344.80 184.00

01106002 CY  101.900EXCAVATION (CHANNEL)  160.000  16,304.00 0.00

Added by CO#1

01326001 CY  86.650EMBANKMENT (FINAL)(ORD COMP)(TY A)  1,260.000  109,179.00 0.00

Added by CO#1

03546048 000 SY  13.000PLANE ASPH CONC PAV (3")  5,271.000  68,523.00 4,761.00

03546049 000 SY  22.000PLANE ASPH CONC PAV (6")  1,190.000  26,180.00 1,190.00

03546064 000 SY  7.000PLANE ASPH CONC PAV (2 1/2")  2,469.000  17,283.00 2,469.00

03546075 000 SY  14.000PLANE ASPH CONC PAV (2" TO 6.5")  10,354.000  144,956.00 10,354.00

03546076 000 SY  24.000PLANE ASPH CONC PAV (6.5")  4,597.000  110,328.00 4,597.00

03546100 000 SY  21.000PLANE ASPH CONC PAV (5")  1,307.000  27,447.00 1,307.00

03546137 000 SY  24.000PLANE ASPH CONC PAV (5.5")  2,100.000  50,400.00 2,100.00

03616007 SY  351.080FULL - DEPTH REPAIR CRCP (13")  212.761  74,696.27 0.00

Added by CO#3

04016001 000 CY  400.000FLOWABLE BACKFILL  94.000  37,600.00 45.00

04206066 001 CY  800.000CL C CONC (RAIL FOUNDATION)  121.800  97,440.00 121.80

04276007 003 SF  11.000EPOXY WATERPROOF FINISH (TY X)  33,917.000  373,087.00 33,917.00

04296003 000 SF  155.000CONC STR REPAIR(DECK REP(PART DEPTH))  1,061.150  164,478.25 1,040.00

04296005 000 SF  235.000CONC STR REPAIR(DECK REP (FULL DEPTH))  483.200  113,552.00 125.00

04296007 000 SF  280.000CONC STR REPAIR (VERTICAL & OVERHEAD)  6,446.424  1,804,998.72 2,554.00

04326001 000 CY  800.000RIPRAP (CONC)(4 IN)  90.014  72,011.20 654.00

04326001 CY  873.000RIPRAP (CONC)(4 IN)  1,067.129  931,603.62 654.00

Added by CO#1

04326045 000 CY  800.000RIPRAP (MOW STRIP)(4 IN)  46.000  36,800.00 72.00

04326045 CY  873.000RIPRAP (MOW STRIP)(4 IN)  486.531  424,741.57 72.00

Added by CO#1

04386004 000 LF  58.000CLEANING AND SEALING EXIST JOINTS(CL7)  445.000  25,810.00 445.00

04386010 000 LF  52.000RESIZING AND SEALING JOINTS  222.000  11,544.00 222.00

04396003 000 SY  110.000CONCRETE OVERLAY (2.5 IN)  4,660.000  512,600.00 4,660.00

04396004 000 SY  120.000CONCRETE OVERLAY (3 IN)  11,571.660  1,388,599.20 11,478.00

04396011 000 SY  150.000REINFORCED CONCRETE OVERLAY (4.0 IN)  2,052.000  307,800.00 2,052.00

04506023 001 LF  145.000RAIL (TY SSTR)  630.000  91,350.00 630.00

04506054 001 LF  145.000RAIL  (TY SSTR) (W/DRAIN SLOTS)  240.000  34,800.00 240.00

04516024 000 LF  235.000RETROFIT RAIL (TY SSTR)  6,114.500  1,436,907.50 6,109.00

04836005 000 SY  55.000HYDRO-DEMOLITION (1 IN)  11,178.000  614,790.00 11,178.00

04836006 000 SY  60.000HYDRO-DEMOLITION (1 1/2 IN)  7,494.000  449,640.00 7,494.00

04956002 EA  11,002.030RAISING EXIST STRUCT  2.000  22,004.06 0.00

Added by CO#2

04966056 000 LF  250.000REMOVE STR (STL SECTIONS)  28.000  7,000.00 28.00

05006001 000 LS  750,000.000MOBILIZATION  0.900  675,000.00 0.90

05026001 008 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  27.000  94,500.00 27.00

05066020 002 SY  35.000CONSTRUCTION EXITS (INSTALL) (TY 1)  224.000  7,840.00 224.00

05066040 002 LF  10.000BIODEG EROSN CONT LOGS (INSTL) (8")  10,025.000  100,250.00 10,025.00

05066043 002 LF  3.000BIODEG EROSN CONT LOGS (REMOVE)  10,025.000  30,075.00 10,025.00
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05126017 000 LF  25.000PORT CTB (DES SOURCE)(F-SHAPE)(TY 1)  1,620.000  40,500.00 1,620.00

05126029 000 LF  15.000PORT CTB (MOVE)(F-SHAPE)(TY 1)  14,670.000  220,050.00 14,580.00

05126041 000 LF  20.000PORT CTB (STKPL)(F-SHAPE)(TY 1)  1,620.000  32,400.00 1,620.00

05146001 000 LF  90.000PERM CTB (SGL SLOPE) (TY 1) (42 )  3,570.000  321,300.00 5,500.00

05146003 000 LF  300.000PERM CTB (SGL SLOPE) (TY 3) (42 )  260.000  78,000.00 260.00

05406002 001 LF  40.000MTL W-BEAM GD FEN (STEEL POST)  4,375.000  175,000.00 4,600.00

05406006 001 EA  2,400.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  15.000  36,000.00 17.00

05406010 001 LF  26.000MTL W-BEAM GD FEN ADJUSTMENT  1,400.000  36,400.00 1,400.00

05406011 001 LF  150.000MTL THRIE-BEAM GD FEN ADJUSTMENT  152.000  22,800.00 304.00

05406016 001 EA  1,600.000DOWNSTREAM ANCHOR TERMINAL SECTION  2.000  3,200.00 2.00

05426001 000 LF  6.000REMOVE METAL BEAM GUARD FENCE  6,125.000  36,750.00 5,275.00

05426002 000 EA  350.000REMOVE TERMINAL ANCHOR SECTION  7.000  2,450.00 7.00

05426003 000 EA  250.000REMOVE DOWNSTREAM ANCHOR TERMINAL  1.000  250.00 1.00

05436020 000 EA  4,200.000CABLE BARRIER TERMINAL SECTION (TL-4)  8.000  33,600.00 5.00

05436021 000 LF  8.000REMOVE CABLE BARRIER  1,110.000  8,880.00 260.00

05436022 000 EA  850.000REMOVE CABLE BARRIER TERMINAL SECTION  9.000  7,650.00 6.00

05446001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  15.000  52,500.00 15.00

05446003 000 EA  350.000GUARDRAIL END TREATMENT (REMOVE)  15.000  5,250.00 7.00

05456003 000 EA  3,000.000CRASH CUSH ATTEN (MOVE & RESET)  18.000  54,000.00 18.00

05456005 000 EA  1,500.000CRASH CUSH ATTEN (REMOVE)  2.000  3,000.00 2.00

05456007 000 EA  30,000.000CRASH CUSH ATTEN (INSTL)(L)(N)(TL3)  14.000  420,000.00 14.00

05456019 000 EA  10,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  3.000  30,000.00 2.00

06366011 001 EA  100.000REPLACE EXISTING ALUMINUM SIGNS (TY O)  8.000  800.00 8.00

06446068 000 EA  750.000RELOCATE SM RD SN SUP&AM TY 10BWG  2.000  1,500.00 2.00

06446074 000 EA  4,500.000RELOCATE SM RD SN SUP&AM(RAIL MOUNT)  3.000  13,500.00 3.00

06586013 000 EA  50.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB  43.000  2,150.00 43.00

06586014 000 EA  50.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  8.000  400.00 8.00

06586026 000 EA  50.000INSTL DEL ASSM (D-SY)SZ (BRF)CTB  30.000  1,500.00 30.00

06586061 000 EA  55.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  87.000  4,785.00 87.00

06586062 000 EA  60.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  8.000  480.00 8.00

06586064 000 EA  55.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  25.000  1,375.00 25.00

06626067 000 LF  1.200WK ZN PAV MRK REMOV (W)6"(SLD)  58,800.000  70,560.00 58,800.00

06626098 000 LF  1.200WK ZN PAV MRK REMOV (Y)6"(SLD)  52,295.000  62,754.00 44,850.00

06666225 007 LF  0.500PAVEMENT SEALER 6"  2,650.000  1,325.00 12,220.00

06666305 007 LF  2.200RE PM W/RET REQ TY I (W)6"(BRK)(090MIL)  15,660.000  34,452.00 5,140.00

06666308 007 LF  1.700RE PM W/RET REQ TY I (W)6"(SLD)(090MIL)  36,929.000  62,779.30 21,630.00

06666320 007 LF  1.700RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL)  53,460.000  90,882.00 20,830.00

06776002 000 LF  0.900ELIM EXT PAV MRK & MRKS (6")  35,488.000  31,939.20 52,380.00

06786002 000 LF  0.350PAV SURF PREP FOR MRK (6")  17,935.000  6,277.26 20,120.00

06786005 000 LF  0.750PAV SURF PREP FOR MRK (10")  2,160.000  1,620.00 2,280.00

07126009 003 LF  25.000JT / CRCK SEAL (HOT - POURED RUBBER)  4,969.000  124,225.00 5,112.00

07136005 000 LF  25.000CRACK CLEANING AND SEALING (JCP)  972.000  24,300.00 968.00

07856004 000 LF  500.000BRIDGE JOINT REPAIR (ARMOR)  4.000  2,000.00 4.00

07856010 000 LF  550.000BRIDGE JOINT REPLACEMENT (ARMOR)  680.000  374,000.00 683.00

07856011 000 LF  600.000BRIDGE JOINT REPLACEMENT (SEJ)  776.000  465,600.00 624.00

07856015 000 LF  165.000BRIDGE JOINT REPLACEMENT (SPECIAL)  1,302.000  214,830.00 1,302.00

07866001 000 SF  135.000CARBON FIBER REINF POLYMER PROTECTION  1,269.000  171,315.00 1,200.00

30776057 000 TON  475.000SP MIXES SP-D PG70-28  1,464.970  695,860.75 923.00

30776075 000 GAL  18.000TACK COAT  1,130.000  20,340.00 833.00
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40026001 EA  1,962.630REPLACE ELASTOMERIC BEARING PADS  5.000  9,813.16 0.00

Added by CO#2

60016002 000 EA  15,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  60,000.00 4.00

60196006 000 LF  10.000PREFB PV MK W/WNTY TY B (W)(6")(SLD)  10,322.000  103,220.00 10,160.00

60196007 000 LF  15.000PREFB PV MK W/WNTY TY B(W)6"(BRK)CNTST  2,160.000  32,400.00 2,280.00

60196014 000 LF  10.000PREFB PV MK W/WNTY TY B (Y)(6")(SLD)  9,505.000  95,050.00 9,620.00

61856002 002 DAY  220.000TMA (STATIONARY)  285.000  62,700.00 400.00

61856003 002 HR  150.000TMA (MOBILE OPERATION)  310.000  46,500.00 96.00

73096001 001 EA  1,400.000CLEANING STRUCTURE (BENT)  28.000  39,200.00 28.00

73096002 001 EA  1,400.000CLEANING STRUCTURE (ABUTMENT)  26.000  36,400.00 24.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  256,613.358  256,613.36 65,000.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  195,023.760  195,023.76 0.00

Added by CO#4

$15,568,912.98TOTAL ITEM EARNINGS TO DATE


