
-61,487.66

027601048CONTRACT ID:

PROJECT: STP 2026(172)HES

CONTRACT:

12253026

PROJECTED AMOUNT: $1,201,488.49

CONTRACTOR:

HIGHWAY: US 57

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CENTERLINE TECHNOLOGIES, LLC

Roberto Moya III, P.E.

MAVERICK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/14/2026

12/02/2025

ESTIMATE PAID:

 61

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$1,140,000.83

CONTRACT:

07/28/2026

AWARD AMOUNT: $1,201,488.50

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 40.40

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 27.84

$0.00 $317,400.00 $317,400.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $317,400.00 $317,400.00 

$0.00 $0.00 $0.00 

$0.00 $317,400.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $317,400.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 61

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

02/14/2026

 151

 0

 151

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 35  25  10

SATURDAY 5

SUNDAY 5

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

027601048PROJECT CONTROLSTP 2026(172)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0105 96017001 MATERIAL ON HAND DOL  1,000.000  1.000  0.000  317.40  317,400.00

Material on Hand

Category Subtotal $317,400.00

016004053STP 2026(172)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0255 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  0.000  0.00

0260 05057001 000 TMA (STATIONARY) DAY  1.000  6.000  0.000  0.000  0.00

0265 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  19.000  0.000  0.000  0.00

0270 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  32.000  113.000  0.000  0.000  0.00

0275 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  792.000  2.000  0.000  0.000  0.00

0280 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  85.000  40.000  0.000  0.000  0.00

0285 06587317 000 INSTL OM SM RD SIGN (1-OM-PW)Y EA  5.000  15.000  0.000  0.000  0.00

0288 06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.390  0.000  1,835.000  0.000  0.00

0289 06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  635.000  0.000  10.000  0.000  0.00

0290 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  5,090.000  0.000  0.000  0.00

0295 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  132,000.000  0.000  0.000  0.00

0300 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  8,032.000  0.000  0.000  0.00

0305 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  93,826.000  0.000  0.000  0.00

0310 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  1,596.000  0.000  0.000  0.00

0314 06727002 REFL PAV MRKR TY I-C EA  3.500  0.000  3,192.000  0.000  0.00

0315 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  3,192.000 -3,192.000  0.000  0.00

0320 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  238,948.000  0.000  0.000  0.00

0325 60687002 000 LEAD LED CHEVRON W/ MONITOR SYS EA  2,000.000  6.000  0.000  0.000  0.00

0330 60687003 000 LED CHEVRON EA  1,645.000  34.000  0.000  0.000  0.00

 0.00Category Subtotal

016005052STP 2026(172)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0485 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  0.000  0.00

0490 05057001 000 TMA (STATIONARY) DAY  1.000  10.000  0.000  0.000  0.00

0495 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  25.000  0.000  0.000  0.00

0500 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  32.000  67.500  0.000  0.000  0.00

0505 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  792.000  18.000  0.000  0.000  0.00
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0510 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  85.000  68.000  0.000  0.000  0.00

0515 06587317 000 INSTL OM SM RD SIGN (1-OM-PW)Y EA  5.000  56.000  0.000  0.000  0.00

0519 06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.390  0.000  4,771.000  0.000  0.00

0520 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.500  502.000  0.000  0.000  0.00

0524 06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  635.000  0.000  26.000  0.000  0.00

0525 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  17,804.000  0.000  0.000  0.00

0530 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  169,594.000  0.000  0.000  0.00

0535 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  10,350.000  0.000  0.000  0.00

0540 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  113,351.000  0.000  0.000  0.00

0545 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  2,314.000  0.000  0.000  0.00

0549 06727002 REFL PAV MRKR TY I-C EA  3.500  0.000  4,628.000  0.000  0.00

0550 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  4,628.000 -4,628.000  0.000  0.00

0555 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  311,099.000  0.000  0.000  0.00

0560 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.001  502.000  0.000  0.000  0.00

0565 60687002 000 LEAD LED CHEVRON W/ MONITOR SYS EA  2,000.000  10.000  0.000  0.000  0.00

0570 60687003 000 LED CHEVRON EA  1,645.000  58.000  0.000  0.000  0.00

 0.00Category Subtotal

016006037STP 2026(172)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0725 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  0.000  0.00

0730 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  8.000  0.000  0.000  0.00

0735 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.500  422.000  0.000  0.000  0.00

0740 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  190.000  3.000  0.000  0.000  0.00

0745 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  190.000  3.000  0.000  0.000  0.00

0750 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  134,366.000  0.000  0.000  0.00

0755 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  10,829.000  0.000  0.000  0.00

0760 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  62,484.000  0.000  0.000  0.00

0765 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  506.000  0.000  0.000  0.00

0769 06727002 REFL PAV MRKR TY I-C EA  3.500  0.000  1,012.000  0.000  0.00

0770 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  1,012.000 -1,012.000  0.000  0.00

0775 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  207,679.000  0.000  0.000  0.00

0780 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.001  422.000  0.000  0.000  0.00

0785 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  0.001  3.000  0.000  0.000  0.00

0790 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  0.001  3.000  0.000  0.000  0.00

 0.00Category Subtotal

016007037STP 2026(172)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0945 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.750  0.000  0.000  0.00

0950 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  7.000  0.000  0.000  0.00

0955 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.500  660.000  0.000  0.000  0.00

0960 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  190.000  5.000  0.000  0.000  0.00
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0965 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  190.000  5.000  0.000  0.000  0.00

0970 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  1,790.000  0.000  0.000  0.00

0975 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  98,272.000  0.000  0.000  0.00

0980 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  10,656.000  0.000  0.000  0.00

0985 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  38,296.000  0.000  0.000  0.00

0990 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  1,193.000  0.000  0.000  0.00

0994 06727002 REFL PAV MRKR TY I-C EA  3.500  0.000  2,386.000  0.000  0.00

0995 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  2,386.000 -2,386.000  0.000  0.00

1000 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  149,014.000  0.000  0.000  0.00

1005 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.001  660.000  0.000  0.000  0.00

1010 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  0.001  5.000  0.000  0.000  0.00

1015 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  0.001  5.000  0.000  0.000  0.00

 0.00Category Subtotal

027601048STP 2026(172)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.000  0.00

0065 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.750 -0.750  0.000  0.00

0070 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  5.000  0.000  0.000  0.00

0075 06667007 000 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.390  1,090.000 -1,090.000  0.000  0.00

0080 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  4,836.000 -4,836.000  0.000  0.00

0085 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  30,518.000 -30,518.000  0.000  0.00

0090 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  31,650.000 -31,650.000  0.000  0.00

0095 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  382.000 -382.000  0.000  0.00

0100 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  67,004.000 -67,004.000  0.000  0.00

0110 96027001 PAYMENT ADJUSTMENT-POS DOL  1,000.000  1.000  0.000  0.000  0.00

Payment Adjustment Positive

0115 96027002 PAYMENT ADJUSTMENT-NEG DOL -5,000.000  1.000  0.000  0.000  0.00

Payment Adjustment Negative

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1,000.000  1.000  0.000  0.000  0.00

Law Enforcement

0125 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1,000.000  1.000  0.000  0.000  0.00

Erosion Control Maintenance

0130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1,000.000  1.000  0.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

027602032STP 2026(172)HESPROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1170 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.750 -0.750  0.000  0.00

1175 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  10.000 -10.000  0.000  0.00

1180 06667007 000 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.390  28.000 -28.000  0.000  0.00

1185 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  18,691.000 -18,691.000  0.000  0.00

1190 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  134,386.000 -134,386.000  0.000  0.00

1195 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  7,108.000 -7,108.000  0.000  0.00

1200 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  93,308.000 -93,308.000  0.000  0.00

1205 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  377.000 -377.000  0.000  0.00

1210 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  754.000 -754.000  0.000  0.00

1215 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  253,493.000 -253,493.000  0.000  0.00

 0.00Category Subtotal

027603045STP 2026(172)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1370 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.500 -0.500  0.000  0.00

1375 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  10.000 -10.000  0.000  0.00

1380 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  7.000  140.000 -140.000  0.000  0.00

1385 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  14,705.000 -14,705.000  0.000  0.00

1390 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  169,446.000 -169,446.000  0.000  0.00

1395 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  9,431.000 -9,431.000  0.000  0.00

1400 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  131,071.000 -131,071.000  0.000  0.00

1405 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  171.000 -171.000  0.000  0.00

1410 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  342.000 -342.000  0.000  0.00

1415 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  324,653.000 -324,653.000  0.000  0.00

1420 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.001  140.000 -140.000  0.000  0.00

 0.00Category Subtotal

027604034STP 2026(172)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1575 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.500  0.000  0.000  0.00

1580 05057001 000 TMA (STATIONARY) DAY  1.000  2.000  0.000  0.000  0.00

1585 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  14.000 -14.000  0.000  0.00

1590 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  32.000  18.000  0.000  0.000  0.00

1595 06667007 000 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.390  172.000 -172.000  0.000  0.00

1600 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.500  697.000 -697.000  0.000  0.00

1605 06667034 000 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  7.000  140.000 -140.000  0.000  0.00

1610 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  190.000  4.000 -4.000  0.000  0.00

1615 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  190.000  4.000 -4.000  0.000  0.00
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1620 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  22,440.000 -22,440.000  0.000  0.00

1625 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  154,820.000 -154,820.000  0.000  0.00

1630 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  6,997.000 -6,997.000  0.000  0.00

1635 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  140,754.000 -140,754.000  0.000  0.00

1640 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  1,309.000 -1,309.000  0.000  0.00

1645 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  2,618.000 -2,618.000  0.000  0.00

1650 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  325,011.000 -325,011.000  0.000  0.00

1655 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.001  697.000 -697.000  0.000  0.00

1660 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.001  140.000 -140.000  0.000  0.00

1665 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  0.001  4.000 -4.000  0.000  0.00

1670 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  0.001  4.000 -4.000  0.000  0.00

 0.00Category Subtotal

027605031STP 2026(172)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1825 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  1.000  0.000  0.000  0.00

1830 05057001 000 TMA (STATIONARY) DAY  1.000  4.000  0.000  0.000  0.00

1835 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  13.000 -13.000  0.000  0.00

1840 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  32.000  18.000  0.000  0.000  0.00

1845 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  792.000  10.000  0.000  0.000  0.00

1850 06447075 000 REMOVE SM RD SN SUP&AM (SIGN ONLY) EA  85.000  8.000  0.000  0.000  0.00

1855 06587317 000 INSTL OM SM RD SIGN (1-OM-PW)Y EA  5.000  10.000  0.000  0.000  0.00

1860 06667022 000 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.500  1,194.000 -1,194.000  0.000  0.00

1865 06667040 000 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  190.000  5.000 -5.000  0.000  0.00

1870 06667064 000 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  190.000  5.000 -5.000  0.000  0.00

1875 06667406 000 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  20,373.000 -20,373.000  0.000  0.00

1880 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  138,536.000 -138,536.000  0.000  0.00

1885 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  5,582.000 -5,582.000  0.000  0.00

1890 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  115,980.000 -115,980.000  0.000  0.00

1895 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  749.000 -749.000  0.000  0.00

1900 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  1,498.000 -1,498.000  0.000  0.00

1905 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  280,471.000 -280,471.000  0.000  0.00

1910 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.001  1,194.000 -1,194.000  0.000  0.00

1915 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  0.001  5.000 -5.000  0.000  0.00

1920 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  0.001  5.000 -5.000  0.000  0.00

1925 60687002 000 LEAD LED CHEVRON W/ MONITOR SYS EA  2,000.000  4.000  0.000  0.000  0.00

1930 60687003 000 LED CHEVRON EA  1,645.000  16.000  0.000  0.000  0.00

 0.00Category Subtotal

159002007STP 2026(174)HRRPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.750  0.000  0.000  0.00

2090 05057001 000 TMA (STATIONARY) DAY  1.000  5.000  0.000  0.000  0.00
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2095 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  13.000  0.000  0.000  0.00

2100 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  32.000  45.000  0.000  0.000  0.00

2105 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  792.000  13.000  0.000  0.000  0.00

2110 06587317 000 INSTL OM SM RD SIGN (1-OM-PW)Y EA  5.000  13.000  0.000  0.000  0.00

2115 06667409 000 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  80,879.000  0.000  0.000  0.00

2120 06667418 000 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  9,740.000  0.000  0.000  0.00

2125 06667421 000 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  20,191.000  0.000  0.000  0.00

2130 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  336.000  0.000  0.000  0.00

2134 06727002 REFL PAV MRKR TY I-C EA  3.500  0.000  672.000  0.000  0.00

2135 06727006 000 REFL PAV MRKR TY II-C-R EA  3.500  672.000 -672.000  0.000  0.00

2140 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.001  110,810.000  0.000  0.000  0.00

2145 60687002 000 LEAD LED CHEVRON W/ MONITOR SYS EA  2,000.000  6.000  0.000  0.000  0.00

2150 60687003 000 LED CHEVRON EA  1,645.000  20.000  0.000  0.000  0.00

 0.00Category Subtotal
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002302047STP 2026(172)HESPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2155 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  0.000  5,133.000  0.000  0.00

2160 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  0.000  94,195.000  0.000  0.00

2165 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  0.000  6,100.000  0.000  0.00

2170 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  0.000  51,015.000  0.000  0.00

2175 06727002 REFL PAV MRKR TY I-C EA  3.500  0.000  258.000  0.000  0.00

2180 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  944.000  0.000  0.00

2185 06787002 PAV SURF PREP FOR MRK (6") LF  0.001  0.000  156,443.000  0.000  0.00

2154 05057003 TMA (MOBILE OPERATION) DAY  1.000  0.000  10.000  0.000  0.00

2153 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.000  0.750  0.000  0.00

2152 06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  635.000  0.000  6.000  0.000  0.00

2151 06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.390  0.000  1,100.000  0.000  0.00

 0.00Category Subtotal

002303053STP 2026(172)HESPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2190 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.340  0.000  2,186.000  0.000  0.00

2195 06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  7.000  0.000  330.000  0.000  0.00

2200 06667040 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  190.000  0.000  30.000  0.000  0.00

2205 06667064 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  190.000  0.000  16.000  0.000  0.00

2210 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  0.000  281.000  0.000  0.00

2215 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  0.000  1,877.000  0.000  0.00

2220 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  0.000  43,697.000  0.000  0.00

2225 06727002 REFL PAV MRKR TY I-C EA  3.500  0.000  15.000  0.000  0.00

2230 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  641.000  0.000  0.00

2235 06787002 PAV SURF PREP FOR MRK (6") LF  0.001  0.000  87,277.000  0.000  0.00

2240 06787004 PAV SURF PREP FOR MRK (8") LF  0.001  0.000  2,186.000  0.000  0.00

2245 06787008 PAV SURF PREP FOR MRK (24") LF  0.001  0.000  330.000  0.000  0.00

2250 06787009 PAV SURF PREP FOR MRK (ARROW) EA  0.001  0.000  30.000  0.000  0.00

2255 06787016 PAV SURF PREP FOR MRK (WORD) EA  0.001  0.000  16.000  0.000  0.00

2189 05057003 TMA (MOBILE OPERATION) DAY  1.000  0.000  10.000  0.000  0.00

2188 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.000  0.750  0.000  0.00

2204 06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  635.000  0.000  4.000  0.000  0.00

2187 06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.390  0.000  734.000  0.000  0.00

 0.00Category Subtotal

016103028STP 2026(172)HESPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION
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2260 06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  7.000  0.000  556.000  0.000  0.00

2270 06667064 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  190.000  0.000  17.000  0.000  0.00

2275 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  0.000  5,595.000  0.000  0.00

2280 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  0.000  16,870.000  0.000  0.00

2285 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  0.000  4,760.000  0.000  0.00

2290 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  0.000  21,727.000  0.000  0.00

2295 06727002 REFL PAV MRKR TY I-C EA  3.500  0.000  281.000  0.000  0.00

2300 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  512.000  0.000  0.00

2305 06787002 PAV SURF PREP FOR MRK (6") LF  0.001  0.000  48,952.000  0.000  0.00

2310 06787008 PAV SURF PREP FOR MRK (24") LF  0.001  0.000  556.000  0.000  0.00

2315 06787009 PAV SURF PREP FOR MRK (ARROW) EA  0.001  0.000  55.000  0.000  0.00

2320 06787016 PAV SURF PREP FOR MRK (WORD) EA  0.001  0.000  17.000  0.000  0.00

2265 06667040 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  190.000  0.000  55.000  0.000  0.00

2259 05057003 TMA (MOBILE OPERATION) DAY  1.000  0.000  10.000  0.000  0.00

2258 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  0.000  0.500  0.000  0.00

 0.00Category Subtotal

029902039STP 2026(172)HESPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2325 06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.390  0.000  2,908.000  0.000  0.00

2330 06667022 REFL PAV MRK TY I (W)8"(SLD)(060MIL) LF  0.500  0.000  929.000  0.000  0.00

2335 06667040 REFL PAV MRK TY I (W)(ARROW)(060MIL) EA  190.000  0.000  2.000  0.000  0.00

2340 06667064 REFL PAV MRK TY I (W)(WORD)(060MIL) EA  190.000  0.000  2.000  0.000  0.00

2345 06667406 REFL PAV MRK TY I (W)6"(BRK)(060MIL) LF  0.350  0.000  6,492.000  0.000  0.00

2350 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  0.000  143,357.000  0.000  0.00

2355 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  0.000  10,431.000  0.000  0.00

2360 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  0.000  82,046.000  0.000  0.00

2365 06727002 REFL PAV MRKR TY I-C EA  3.500  0.000  81.000  0.000  0.00

2370 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  1,757.000  0.000  0.00

2375 06787002 PAV SURF PREP FOR MRK (6") LF  0.001  0.000  245,234.000  0.000  0.00

2380 06787004 PAV SURF PREP FOR MRK (8") LF  0.001  0.000  929.000  0.000  0.00

2385 06787009 PAV SURF PREP FOR MRK (ARROW) EA  0.001  0.000  2.000  0.000  0.00

2390 06787016 PAV SURF PREP FOR MRK (WORD) EA  0.001  0.000  2.000  0.000  0.00

2324 05057003 TMA (MOBILE OPERATION) DAY  1.000  0.000  10.000  0.000  0.00

2339 06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  635.000  0.000  10.000  0.000  0.00

 0.00Category Subtotal

029904091STP 2026(172)HESPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2395 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  0.000  60,775.000  0.000  0.00

2400 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  0.000  5,643.000  0.000  0.00

2405 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  0.000  21,654.000  0.000  0.00

2410 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  554.000  0.000  0.00
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2415 06787002 PAV SURF PREP FOR MRK (6") LF  0.001  0.000  88,072.000  0.000  0.00

2394 05057003 TMA (MOBILE OPERATION) DAY  1.000  0.000  10.000  0.000  0.00

2392 06667007 REFL PAV MRK TY I (W)6"(DOT)(060MIL) LF  0.390  0.000  367.000  0.000  0.00

2393 06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  635.000  0.000  2.000  0.000  0.00

 0.00Category Subtotal

159003017STP 2026(172)HESPROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2155 06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  7.000  0.000  0.000  0.000  0.00

2160 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  0.000  0.000  0.000  0.00

2420 06667034 REFL PAV MRK TY I (W)24"(SLD)(060MIL) LF  7.000  0.000  12.000  0.000  0.00

2425 06667409 REFL PAV MRK TY I (W)6"(SLD)(060MIL) LF  0.340  0.000  219,648.000  0.000  0.00

2430 06667418 REFL PAV MRK TY I (Y)6"(BRK)(060MIL) LF  0.350  0.000  24,270.000  0.000  0.00

2435 06667421 REFL PAV MRK TY I (Y)6"(SLD)(060MIL) LF  0.340  0.000  57,202.000  0.000  0.00

2440 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  1,928.000  0.000  0.00

2445 06787002 PAV SURF PREP FOR MRK (6") LF  0.001  0.000  301,132.000  0.000  0.00

2450 06787008 PAV SURF PREP FOR MRK (24") LF  0.001  0.000  12.000  0.000  0.00

2419 05057003 TMA (MOBILE OPERATION) DAY  1.000  0.000  10.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $317,400.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

96017001 DOL  1,000.000MATERIAL ON HAND  317.400  317,400.00 1.00

Material on Hand

$317,400.00TOTAL ITEM EARNINGS TO DATE


