
027902050CONTRACT ID:

PROJECT: F 2025(825)

CONTRACT:

06253004

PROJECTED AMOUNT: $16,513,695.49

CONTRACTOR:

HIGHWAY: SH 78

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

D. L. LENNON INCORPORATED - CONTRACTOR

Bryan Esmaili-Doki, P.E.

FANNIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 12/08/25

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0002

11/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 07/08/2025

06/04/2025

ESTIMATE PAID:

 26

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/08/2025

$16,513,695.49

CONTRACT:

10/26/2025

AWARD AMOUNT: $15,468,982.99

PARIS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 10.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 6.95

$396,808.00 $750,311.50 $1,147,119.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$396,808.00 $750,311.50 $1,147,119.50 

$0.00 $0.00 $0.00 

$396,808.00 $1,147,119.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $750,311.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 26

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/08/2025

00/00/0000

 237

 0

 237

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  11  20

OTHER - SEE RMRKS 6

RAIN 3

SATURDAY 4

SUNDAY 5

TOO WET 2

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1 RAIN

10/29/2025  1

10/30/2025  1

10/31/2025  1

11/01/2025  1 SATURDAY

11/02/2025  1 SUNDAY

11/03/2025  1

11/04/2025  1

11/05/2025  1

11/06/2025  1

11/07/2025  1

11/08/2025  1 SATURDAY

11/09/2025  1 SUNDAY

11/10/2025  1

11/11/2025  1

11/12/2025  1

11/13/2025  1

11/14/2025  1

11/15/2025  1 SATURDAY

11/16/2025  1 SUNDAY

11/17/2025  1

11/18/2025  1

11/19/2025  1

11/20/2025  1 RAIN

11/21/2025  1 TOO WET

11/22/2025  1 SATURDAY

11/23/2025  1 SUNDAY

11/24/2025  1 RAIN

11/25/2025  1 TOO WET
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WORK PERFORMED THIS PERIOD

F 2025(825) 027902050PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  1,039.000 $344,948.00 332.000  463.00 486.00

0235 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,340.000 $5,340.00 1.000  2.00 15.00

0245 05057001 TMA (STATIONARY)000 DAY  250.000 $7,250.00 29.000  41.00 205.00

0255 05067002 ROCK FILTER DAMS (INSTALL) (TY 2)000 LF  45.000 $39,150.00 870.000  1,020.00 1,890.00

0265 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  4.000 $120.00 30.000  30.00 1,930.00

$396,808.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

027902050PROJECT CONTROLF 2025(825)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,039.000  486.000  0.000  463.00  481,057.00

0230 05007001 000 MOBILIZATION LS  1,047,225.000  1.000  0.000  0.50  523,612.50

0235 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,340.000  15.000  0.000  2.00  10,680.00

0240 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,000.000  2.000  0.000  3.00  75,000.00

0245 05057001 000 TMA (STATIONARY) DAY  250.000  205.000  0.000  41.00  10,250.00

0250 05057003 000 TMA (MOBILE OPERATION) DAY  250.000  80.000  0.000  2.00  500.00

0255 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  45.000  1,890.000  0.000  1,020.00  45,900.00

0265 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  1,930.000  0.000  30.00  120.00

Category Subtotal $1,147,119.50

027902050F 2025(825)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047003 000 REMOV CONC (MOWSTRIP) SY  10.000  2,187.000  0.000  0.000  0.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  10.000  276.000  0.000  0.000  0.00

0075 01127001 000 SUBGR WIDEN (OC) STA  224.000  78.000  0.000  0.000  0.00

0080 01327015 000 EMBANK (VEH)(OC)(TY B) CY  12.000  76.000  0.000  0.000  0.00

0085 01347001 000 BACKFILL (TY A) STA  360.000  486.000  0.000  0.000  0.00

0090 01527001 000 ROAD GRADER WORK (ORD COMP) STA  230.000  486.000  0.000  0.000  0.00

0095 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.150  135,098.000  0.000  0.000  0.00

0100 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.150  135,098.000  0.000  0.000  0.00

0105 01647025 000 STRAW/HAY MLCH SEED(PERM_RURAL_SAND) SY  0.250  270,195.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  0.010  1,621.000  0.000  0.000  0.00

0115 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  2.000  1,000.000  0.000  0.000  0.00

0120 02477003 000 FL BS (CMP IN PLC)(TY A GR 4) TON  36.000  947.000  0.000  0.000  0.00

0125 02477023 000 FL BS (CMP IN PLC)(TY A GR 4) (4") SY  8.970  224,620.000  0.000  0.000  0.00

0130 02907001 000 CEMENT TON  225.000  1,043.000  0.000  0.000  0.00

0135 02907002 000 EMULSION (STANDARD YIELD) GAL  3.470  855,203.000  0.000  0.000  0.00

0140 02907015 000 EMUL TRT(EXIST MATRL & NEW BASE)(10") SY  4.550  217,608.000  0.000  0.000  0.00

0145 03447009 000 SP MIXES SP-C PG64-22 TON  117.080  47,663.000  0.000  0.000  0.00

0150 03447077 000 TACK COAT GAL  6.500  10,832.000  0.000  0.000  0.00

0155 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  8.500  7,822.000  0.000  0.000  0.00

0160 04007006 000 CUT & RESTORING PAV SY  50.000  34.000  0.000  0.000  0.00

0165 04027001 000 TRENCH EXCAVATION PROTECTION LF  5.000  19.000  0.000  0.000  0.00

0170 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  615.000  287.000  0.000  0.000  0.00

0175 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  55.000  276.000  0.000  0.000  0.00

0180 04627056 000 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  650.000  5.000  0.000  0.000  0.00

0185 04627057 000 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  700.000  3.000  0.000  0.000  0.00

0190 04627060 000 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  800.000  7.000  0.000  0.000  0.00

0195 04647003 000 RC PIPE (CL III)(18 IN) LF  70.000  4.000  0.000  0.000  0.00
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0200 04647007 000 RC PIPE (CL III)(30 IN) LF  115.000  50.000  0.000  0.000  0.00

0205 04667188 000 WINGWALL (PW - 2) (HW=4 FT) EA  15,000.000  1.000  0.000  0.000  0.00

0210 04667190 000 WINGWALL (PW - 2) (HW=6 FT) EA  18,000.000  2.000  0.000  0.000  0.00

0215 04677472 000 SET (REMOV & REINSTALL) EA  500.000  10.000  0.000  0.000  0.00

0220 04967005 000 REMOV STR (WINGWALL) EA  850.000  3.000  0.000  0.000  0.00

0225 04967007 000 REMOV STR (PIPE) LF  7.000  42.000  0.000  0.000  0.00

0260 05067011 000 ROCK FILTER DAMS (REMOVE) LF  9.000  1,890.000  0.000  0.000  0.00

0270 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  1,930.000  0.000  0.000  0.00

0275 05307002 000 INTERSECTIONS (ACP) SY  70.600  1,033.000  0.000  0.000  0.00

0280 05307006 000 DRIVEWAYS (CONC) SY  115.000  276.000  0.000  0.000  0.00

0285 05307010 000 DRIVEWAYS (ACP) SY  76.600  318.000  0.000  0.000  0.00

0290 05307015 000 DRIVEWAYS (BASE) SY  33.000  5,583.000  0.000  0.000  0.00

0295 05307018 000 TURNOUTS (ACP) SY  152.500  730.000  0.000  0.000  0.00

0300 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.206  97,270.000  0.000  0.000  0.00

0305 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.208  48,635.000  0.000  0.000  0.00

0310 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  25.690  1,375.000  0.000  0.000  0.00

0315 05407009 000 MTL W-BEAM GD FEN ADJUSTMENT LF  14.890  2,325.000  0.000  0.000  0.00

0320 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.500  50.000  0.000  0.000  0.00

0325 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,190.000  6.000  0.000  0.000  0.00

0330 05447002 000 GUARDRAIL END TREATMENT (MOVE & RESET) EA  690.000  42.000  0.000  0.000  0.00

0335 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  2.000  0.000  0.000  0.00

0340 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  700.000  4.000  0.000  0.000  0.00

0345 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  170.000  132.000  0.000  0.000  0.00

0350 05607005 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  220.000  6.000  0.000  0.000  0.00

0355 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  710.000  132.000  0.000  0.000  0.00

0360 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  764.000  34.000  0.000  0.000  0.00

0365 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  917.000  11.000  0.000  0.000  0.00

0370 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,170.000  2.000  0.000  0.000  0.00

0375 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,272.000  4.000  0.000  0.000  0.00

0380 06447070 000 RELOCATE SM RD SN SUP&AM(HIST MRKR) EA  2,000.000  1.000  0.000  0.000  0.00

0385 06447073 000 REMOVE SM RD SN SUP&AM EA  76.000  173.000  0.000  0.000  0.00

0390 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  25.000  67.000  0.000  0.000  0.00

0395 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  39.000  64.000  0.000  0.000  0.00

0400 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.210  97,617.000  0.000  0.000  0.00

0405 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.270  18,460.000  0.000  0.000  0.00

0410 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.210  87,284.000  0.000  0.000  0.00

0415 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.000  903.000  0.000  0.000  0.00

0420 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF  1.500  2,960.000  0.000  0.000  0.00

0425 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  1,776.000  0.000  0.000  0.00

0430 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.500  12,484.000  0.000  0.000  0.00

0435 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.200  449.000  0.000  0.000  0.00

0440 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  7.550  222.000  0.000  0.000  0.00

0445 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  75.000  26.000  0.000  0.000  0.00

0450 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.600  2,958.000  0.000  0.000  0.00

0455 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.530  97,617.000  0.000  0.000  0.00

0460 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.600  10,710.000  0.000  0.000  0.00

0465 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.530  43,917.000  0.000  0.000  0.00

0470 06727004 000 REFL PAV MRKR TY II-A-A EA  4.450  903.000  0.000  0.000  0.00

0475 06727006 000 REFL PAV MRKR TY II-C-R EA  4.450  148.000  0.000  0.000  0.00

0480 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0495 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0500 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00
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0505 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0510 96067001 000 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0515 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  209,264.400  0.000  0.000  0.00

0520 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  209,264.400  0.000  0.000  0.00

0525 05857003 000 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  109,680.000  0.000  0.000  0.00

0530 96107001 000 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0485 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  171,834.200  0.000  0.000  0.00

0490 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  343,668.500  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,147,119.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,039.000PREPARING ROW  463.000  481,057.00 486.00

05007001 000 LS  1,047,225.000MOBILIZATION  0.500  523,612.50 1.00

05027001 000 MO  5,340.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,680.00 15.00

05037002 000 EA  25,000.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  75,000.00 2.00

05057001 000 DAY  250.000TMA (STATIONARY)  41.000  10,250.00 205.00

05057003 000 DAY  250.000TMA (MOBILE OPERATION)  2.000  500.00 80.00

05067002 000 LF  45.000ROCK FILTER DAMS (INSTALL) (TY 2)  1,020.000  45,900.00 1,890.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  30.000  120.00 1,930.00

$1,147,119.50TOTAL ITEM EARNINGS TO DATE


