
028101041CONTRACT ID:

PROJECT: F 2026(448)

CONTRACT:

03263209

PROJECTED AMOUNT: $1,772,924.00

CONTRACTOR:

HIGHWAY: SH 78

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 063

ELECNOR BELCO ELECTRIC, INC.

Christopher Blain, P.E

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

03/25/2026AWARD DATE:

ESTIMATE PERIOD:

0002

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/28/2026

03/05/2026

ESTIMATE PAID:

 43

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/26/2026

$1,772,924.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,754,724.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 26.88

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 6.31

$59,289.00 $52,659.00 $111,948.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$59,289.00 $52,659.00 $111,948.00 

$0.00 $0.00 $0.00 

$59,289.00 $111,948.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $52,659.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 028101041 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 15ESTIMATE 0002

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 43

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/26/2026

00/00/0000

 160

 0

 160

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  17  8

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(448) 028101041PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  39,000.000 $3,900.00 0.100  0.10 0.20

0095 06187030 CONDT (PVC) (SCH 40) (2")000 LF  20.000 $280.00 14.000  14.00 14.00

0100 06187036 CONDT (PVC) (SCH 40) (3")000 LF  24.000 $4,176.00 174.000  174.00 196.00

0105 06187037 CONDT (PVC) (SCH 40) (3") (BORE)000 LF  24.000 $5,136.00 214.000  214.00 214.00

F 2026(449) 061901031PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0530 04167043 DRILL SHAFT (TRF SIG POLE) (30 IN)000 LF  354.000 $4,956.00 14.000  14.00 28.00

0535 04167044 DRILL SHAFT (TRF SIG POLE) (36 IN)000 LF  401.000 $6,416.00 16.000  16.00 16.00

0540 05007001 MOBILIZATION000 LS  39,000.000 $3,900.00 0.100  0.10 0.20

0575 06187031 CONDT (PVC) (SCH 40) (2") (BORE)000 LF  36.000 $2,880.00 80.000  80.00 80.00

0585 06187037 CONDT (PVC) (SCH 40) (3") (BORE)000 LF  24.000 $3,216.00 134.000  134.00 134.00

F 2026(449) 101404019PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0875 05007001 MOBILIZATION000 LS  39,000.000 $3,900.00 0.100  0.10 0.20

0880 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,259.000 $5,259.00 1.000  1.00 2.00

0905 06187030 CONDT (PVC) (SCH 40) (2")000 LF  20.000 $400.00 20.000  20.00 32.00

0910 06187036 CONDT (PVC) (SCH 40) (3")000 LF  24.000 $2,640.00 110.000  110.00 146.00

0915 06187040 CONDT (PVC) (SCH 40) (4")000 LF  30.000 $360.00 12.000  12.00 24.00

0920 06187041 CONDT (PVC) (SCH 40) (4") (BORE)000 LF  32.000 $3,520.00 110.000  110.00 110.00

0925 06187054 CONDT (PVC) (SCH 80) (2")000 LF  22.000 $550.00 25.000  25.00 25.00

F 2026(449) 197301022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1400 05007001 MOBILIZATION000 LS  39,000.000 $3,900.00 0.100  0.10 0.20

F 2026(449) 267902013PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1920 05007001 MOBILIZATION000 LS  39,000.000 $3,900.00 0.100  0.10 0.20
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$59,289.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

028101041PROJECT CONTROLF 2026(448)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 05007001 000 MOBILIZATION LS  39,000.000  0.200  0.000  0.10  3,900.00

0095 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  14.000  0.000  14.00  280.00

0100 06187036 000 CONDT (PVC) (SCH 40) (3") LF  24.000  196.000  0.000  174.00  4,176.00

0105 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  24.000  214.000  0.000  214.00  5,136.00

0387 96017001 MATERIAL ON HAND DOL  1.000  100,000.000  0.000  47,400.00  47,400.00

RECEIVED

Category Subtotal $60,892.00

061901031PROJECT CONTROLF 2026(449)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0530 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  354.000  28.000  0.000  14.00  4,956.00

0535 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  401.000  16.000  0.000  16.00  6,416.00

0540 05007001 000 MOBILIZATION LS  39,000.000  0.200  0.000  0.10  3,900.00

0545 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,259.000  1.000  0.000  1.00  5,259.00

0575 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  36.000  80.000  0.000  80.00  2,880.00

0585 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  24.000  134.000  0.000  134.00  3,216.00

Category Subtotal $26,627.00

101404019PROJECT CONTROLF 2026(449)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 05007001 000 MOBILIZATION LS  39,000.000  0.200  0.000  0.10  3,900.00

0880 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,259.000  2.000  0.000  1.00  5,259.00

0905 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  32.000  0.000  20.00  400.00

0910 06187036 000 CONDT (PVC) (SCH 40) (3") LF  24.000  146.000  0.000  110.00  2,640.00

0915 06187040 000 CONDT (PVC) (SCH 40) (4") LF  30.000  24.000  0.000  12.00  360.00

0920 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  32.000  110.000  0.000  110.00  3,520.00

0925 06187054 000 CONDT (PVC) (SCH 80) (2") LF  22.000  25.000  0.000  25.00  550.00

Category Subtotal $16,629.00

197301022PROJECT CONTROLF 2026(449)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1400 05007001 000 MOBILIZATION LS  39,000.000  0.200  0.000  0.10  3,900.00

Category Subtotal $3,900.00
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267902013PROJECT CONTROLF 2026(449)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1920 05007001 000 MOBILIZATION LS  39,000.000  0.200  0.000  0.10  3,900.00

Category Subtotal $3,900.00

028101041F 2026(448)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  401.000  48.000  0.000  0.000  0.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,259.000  1.000  0.000  0.000  0.00

0075 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  97.000  10.000  0.000  0.000  0.00

0080 05057001 000 TMA (STATIONARY) DAY  263.000  20.000  0.000  0.000  0.00

0085 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.000  50.000  0.000  0.000  0.00

0090 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  50.000  0.000  0.000  0.00

0110 06187054 000 CONDT (PVC) (SCH 80) (2") LF  22.000  28.000  0.000  0.000  0.00

0115 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.400  240.000  0.000  0.000  0.00

0120 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  654.000  0.000  0.000  0.00

0125 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  414.000  0.000  0.000  0.00

0130 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  28.000  0.000  0.000  0.00

0135 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.000  84.000  0.000  0.000  0.00

0140 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,738.000  3.000  0.000  0.000  0.00

0145 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,738.000  3.000  0.000  0.000  0.00

0150 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  6,712.000  1.000  0.000  0.000  0.00

0155 06367001 000 ALUMINUM SIGNS (TY A) SF  47.000  31.500  0.000  0.000  0.00

0160 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  1,172.000  1.000  0.000  0.000  0.00

0165 06447073 000 REMOVE SM RD SN SUP&AM EA  120.000  1.000  0.000  0.000  0.00

0170 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  20.000  0.000  0.000  0.00

0175 06667347 000 PAVEMENT SLER 6" LF  0.370  120.000  0.000  0.000  0.00

0180 06667348 000 PAVEMENT SLER 8" LF  0.600  20.000  0.000  0.000  0.00

0185 06667352 000 PAVEMENT SLER 24" LF  2.100  48.000  0.000  0.000  0.00

0190 06667353 000 PAVEMENT SLER (ARROW) EA  88.000  2.000  0.000  0.000  0.00

0195 06667354 000 PAVEMENT SLER (WORD) EA  88.000  2.000  0.000  0.000  0.00

0200 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.600  20.000  0.000  0.000  0.00

0205 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.500  100.000  0.000  0.000  0.00

0210 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  48.000  0.000  0.000  0.00

0215 06687091 000 PREFAB PM TY C (W)(ARROW) EA  264.000  2.000  0.000  0.000  0.00

0220 06687103 000 PREFAB PM TY C (W)(WORD) EA  323.000  2.000  0.000  0.000  0.00

0225 06727002 000 REFL PAV MRKR TY I-C EA  8.200  2.000  0.000  0.000  0.00

0230 06727004 000 REFL PAV MRKR TY II-A-A EA  8.500  8.000  0.000  0.000  0.00

0235 06777002 000 ELIM EXT PM & MRKS (6") LF  1.500  60.000  0.000  0.000  0.00

0240 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  18.000  0.000  0.000  0.00

0245 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  118.000  2.000  0.000  0.000  0.00

0250 06777015 000 ELIM EXT PM & MRKS (WORD) EA  118.000  2.000  0.000  0.000  0.00

0255 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  120.000  0.000  0.000  0.00

0260 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.500  20.000  0.000  0.000  0.00
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0265 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.000  48.000  0.000  0.000  0.00

0270 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  59.000  2.000  0.000  0.000  0.00

0275 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  59.000  2.000  0.000  0.000  0.00

0280 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.000  10.000  0.000  0.000  0.00

0285 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  36,000.000  1.000  0.000  0.000  0.00

0290 06827001 000 VEH SIG SEC (12")LED(GRN) EA  224.000  6.000  0.000  0.000  0.00

0295 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  224.000  2.000  0.000  0.000  0.00

0300 06827003 000 VEH SIG SEC (12")LED(YEL) EA  224.000  6.000  0.000  0.000  0.00

0305 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  224.000  2.000  0.000  0.000  0.00

0310 06827005 000 VEH SIG SEC (12")LED(RED) EA  224.000  6.000  0.000  0.000  0.00

0315 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  224.000  2.000  0.000  0.000  0.00

0320 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  121.000  5.000  0.000  0.000  0.00

0325 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  187.000  1.000  0.000  0.000  0.00

0330 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  199.000  1.000  0.000  0.000  0.00

0335 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  190.000  0.000  0.000  0.00

0340 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  101.000  0.000  0.000  0.00

0345 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.000  434.000  0.000  0.000  0.00

0350 06867039 000 INS TRF SIG PL AM(S)1 ARM(36')LUM EA  11,729.000  1.000  0.000  0.000  0.00

0355 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  12,108.000  1.000  0.000  0.000  0.00

0360 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  12,311.000  1.000  0.000  0.000  0.00

0365 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,344.000  1.000  0.000  0.000  0.00

0370 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  10,947.000  3.000  0.000  0.000  0.00

0375 60087002 000 RVDS (ADVANCE DETECTION ONLY) EA  8,413.000  3.000  0.000  0.000  0.00

0384 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  2,300.000  0.000  0.000  0.00

0385 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

POSITIVE

0386 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

NEGATIVE

0388 96017001 MATERIAL ON HAND DOL -1.000  100,000.000  0.000  0.000  0.00

USED

0389 96107001 ON THE JOB TRAINING DOL  0.800  125.000  0.000  0.000  0.00

PAID BY THE HOUR

0390 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  500.000  0.000  0.000  0.00

0391 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  500.000  0.000  0.000  0.00

0392 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  2,300.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0393 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

0394 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

0395 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

0396 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0397 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal
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061901031F 2026(449)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0550 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  97.000  10.000  0.000  0.000  0.00

0555 05057001 000 TMA (STATIONARY) DAY  263.000  20.000  0.000  0.000  0.00

0560 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.000  50.000  0.000  0.000  0.00

0565 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  50.000  0.000  0.000  0.00

0570 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  35.000  0.000  0.000  0.00

0580 06187036 000 CONDT (PVC) (SCH 40) (3") LF  24.000  319.000  0.000  0.000  0.00

0590 06187054 000 CONDT (PVC) (SCH 80) (2") LF  22.000  35.000  0.000  0.000  0.00

0595 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.400  240.000  0.000  0.000  0.00

0600 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  1,006.000  0.000  0.000  0.00

0605 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  568.000  0.000  0.000  0.00

0610 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  220.000  0.000  0.000  0.00

0615 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.000  105.000  0.000  0.000  0.00

0620 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,738.000  5.000  0.000  0.000  0.00

0625 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,738.000  1.000  0.000  0.000  0.00

0630 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  6,712.000  1.000  0.000  0.000  0.00

0635 06367001 000 ALUMINUM SIGNS (TY A) SF  47.000  26.250  0.000  0.000  0.00

0640 06667352 000 PAVEMENT SLER 24" LF  2.100  23.000  0.000  0.000  0.00

0645 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  23.000  0.000  0.000  0.00

0650 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.000  23.000  0.000  0.000  0.00

0655 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  36,000.000  1.000  0.000  0.000  0.00

0660 06827001 000 VEH SIG SEC (12")LED(GRN) EA  224.000  6.000  0.000  0.000  0.00

0665 06827003 000 VEH SIG SEC (12")LED(YEL) EA  224.000  6.000  0.000  0.000  0.00

0670 06827005 000 VEH SIG SEC (12")LED(RED) EA  224.000  6.000  0.000  0.000  0.00

0675 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  121.000  6.000  0.000  0.000  0.00

0680 06847029 000 TRF SIG CBL (TY A)(14 AWG)(3 CONDR) LF  3.000  10.000  0.000  0.000  0.00

0685 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  236.000  0.000  0.000  0.00

0690 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  7.000  947.000  0.000  0.000  0.00

0695 06867027 000 INS TRF SIG PL AM(S)1 ARM(24')LUM EA  9,742.000  1.000  0.000  0.000  0.00

0700 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  9,595.000  1.000  0.000  0.000  0.00

0705 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  12,108.000  1.000  0.000  0.000  0.00

0710 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,344.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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0720 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

0721 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

0722 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

0723 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0724 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE



CONTRACT ID 028101041 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 15ESTIMATE 0002

 0.00Category Subtotal

101404019F 2026(449)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY
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TO DATE
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($)
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0865 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  354.000  26.000  0.000  0.000  0.00

0870 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  401.000  15.000  0.000  0.000  0.00

0885 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  97.000  10.000  0.000  0.000  0.00

0890 05057001 000 TMA (STATIONARY) DAY  263.000  40.000  0.000  0.000  0.00

0895 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.000  50.000  0.000  0.000  0.00

0900 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  50.000  0.000  0.000  0.00

0930 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.400  240.000  0.000  0.000  0.00

0935 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  554.000  0.000  0.000  0.00

0940 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  322.000  0.000  0.000  0.00

0945 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  64.000  0.000  0.000  0.00

0950 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.000  75.000  0.000  0.000  0.00

0955 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,738.000  3.000  0.000  0.000  0.00

0960 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,738.000  2.000  0.000  0.000  0.00

0965 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  6,712.000  1.000  0.000  0.000  0.00

0970 06367001 000 ALUMINUM SIGNS (TY A) SF  47.000  52.000  0.000  0.000  0.00

0975 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,172.000  1.000  0.000  0.000  0.00

0980 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  426.000  0.000  0.000  0.00

0985 06667347 000 PAVEMENT SLER 6" LF  0.370  1,842.000  0.000  0.000  0.00

0990 06667348 000 PAVEMENT SLER 8" LF  0.600  426.000  0.000  0.000  0.00

0995 06667352 000 PAVEMENT SLER 24" LF  2.100  64.000  0.000  0.000  0.00

1000 06667353 000 PAVEMENT SLER (ARROW) EA  88.000  6.000  0.000  0.000  0.00

1005 06667354 000 PAVEMENT SLER (WORD) EA  88.000  6.000  0.000  0.000  0.00

1010 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.500  1,842.000  0.000  0.000  0.00

1015 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  64.000  0.000  0.000  0.00

1020 06687091 000 PREFAB PM TY C (W)(ARROW) EA  264.000  6.000  0.000  0.000  0.00

1025 06687103 000 PREFAB PM TY C (W)(WORD) EA  323.000  6.000  0.000  0.000  0.00

1030 06727002 000 REFL PAV MRKR TY I-C EA  8.200  24.000  0.000  0.000  0.00

1035 06727004 000 REFL PAV MRKR TY II-A-A EA  8.500  88.000  0.000  0.000  0.00

1040 06777001 000 ELIM EXT PM & MRKS (4") LF  1.200  460.000  0.000  0.000  0.00

1045 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  1,842.000  0.000  0.000  0.00

1050 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.500  426.000  0.000  0.000  0.00

1055 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.000  64.000  0.000  0.000  0.00

1060 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  59.000  6.000  0.000  0.000  0.00

1065 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  59.000  6.000  0.000  0.000  0.00

1070 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  36,000.000  1.000  0.000  0.000  0.00

1075 06827001 000 VEH SIG SEC (12")LED(GRN) EA  224.000  6.000  0.000  0.000  0.00

1080 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  224.000  2.000  0.000  0.000  0.00

1085 06827003 000 VEH SIG SEC (12")LED(YEL) EA  224.000  6.000  0.000  0.000  0.00

1090 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  224.000  2.000  0.000  0.000  0.00

1095 06827005 000 VEH SIG SEC (12")LED(RED) EA  224.000  6.000  0.000  0.000  0.00

1100 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  224.000  2.000  0.000  0.000  0.00

1105 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  121.000  5.000  0.000  0.000  0.00

1110 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  187.000  1.000  0.000  0.000  0.00
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1115 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  199.000  1.000  0.000  0.000  0.00

1120 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  168.000  0.000  0.000  0.00

1125 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  99.000  0.000  0.000  0.00

1130 06847042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  7.000  498.000  0.000  0.000  0.00

1135 06867031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  9,595.000  2.000  0.000  0.000  0.00

1140 06867043 000 INS TRF SIG PL AM(S)1 ARM(40')LUM EA  12,108.000  1.000  0.000  0.000  0.00

1145 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,344.000  1.000  0.000  0.000  0.00

1150 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  10,947.000  3.000  0.000  0.000  0.00

1155 60087002 000 RVDS (ADVANCE DETECTION ONLY) EA  8,413.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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1165 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

1166 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

1167 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

1168 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1169 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal

197301022F 2026(449)PROJECT CONTROL
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($)
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1310 01007002 000 PREPARING ROW STA  5,095.000  14.000  0.000  0.000  0.00

1315 01047011 000 REMOV CONC (DRIVEWAYS) SY  44.000  509.000  0.000  0.000  0.00

1320 01107001 000 EXCAV (ROADWAY) CY  61.000  180.000  0.000  0.000  0.00

1325 01327006 000 EMBANK (FNL)(DC)(TY C) CY  55.000  650.000  0.000  0.000  0.00

1330 01347004 000 BACKFILL (TY A OR B) STA  437.000  14.000  0.000  0.000  0.00

1335 01507001 000 BLADING STA  389.000  14.000  0.000  0.000  0.00

1340 01647010 000 DRILL SEED (PERM_RURAL_CLAY) SY  0.700  8,581.000  0.000  0.000  0.00

1345 01647015 000 DRILL SEED (TEMP_WARM_COOL) SY  0.700  8,581.000  0.000  0.000  0.00

1350 01687001 000 VEGETATIVE WATERING TGL  15.000  2,553.000  0.000  0.000  0.00

1355 03447001 000 SP MIXES SP-B PG64-22 TON  202.000  799.000  0.000  0.000  0.00

1360 03447011 000 SP MIXES SP-C SAC-B PG64-22 TON  264.000  335.000  0.000  0.000  0.00

1365 03447077 000 TACK COAT GAL  20.000  410.000  0.000  0.000  0.00

1370 03547019 000 PLANE & TEXT ASPH CONC PAV(2") SY  21.000  1,246.000  0.000  0.000  0.00

1375 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  354.000  56.000  0.000  0.000  0.00

1380 04647003 000 RC PIPE (CL III)(18 IN) LF  101.000  104.000  0.000  0.000  0.00

1385 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  762.000  2.000  0.000  0.000  0.00

1390 04967004 000 REMOV STR (SET) EA  192.000  2.000  0.000  0.000  0.00

1395 04967007 000 REMOV STR (PIPE) LF  38.000  85.000  0.000  0.000  0.00

1405 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,259.000  2.000  0.000  0.000  0.00

1410 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  97.000  10.000  0.000  0.000  0.00
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1415 05057001 000 TMA (STATIONARY) DAY  263.000  40.000  0.000  0.000  0.00

1420 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  65.000  40.000  0.000  0.000  0.00

1425 05067011 000 ROCK FILTER DAMS (REMOVE) LF  37.000  40.000  0.000  0.000  0.00

1430 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  57.000  172.000  0.000  0.000  0.00

1435 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  22.000  172.000  0.000  0.000  0.00

1440 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  44.000  0.000  0.000  0.00

1445 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  44.000  0.000  0.000  0.00

1450 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  10.000  55.000  0.000  0.000  0.00

1455 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  55.000  0.000  0.000  0.00

1460 05307007 000 DRIVEWAYS (CONC) (HES) SY  139.000  475.000  0.000  0.000  0.00

1465 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  3.200  3,620.000  0.000  0.000  0.00

1470 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  9.000  0.000  0.000  0.00

1475 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  36.000  95.000  0.000  0.000  0.00

1480 06187036 000 CONDT (PVC) (SCH 40) (3") LF  24.000  35.000  0.000  0.000  0.00

1485 06187040 000 CONDT (PVC) (SCH 40) (4") LF  30.000  44.000  0.000  0.000  0.00

1490 06187054 000 CONDT (PVC) (SCH 80) (2") LF  22.000  10.000  0.000  0.000  0.00

1495 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  1,340.000  0.000  0.000  0.00

1500 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  155.000  0.000  0.000  0.00

1505 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  208.000  0.000  0.000  0.00

1510 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.000  30.000  0.000  0.000  0.00

1515 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,738.000  1.000  0.000  0.000  0.00

1520 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,738.000  1.000  0.000  0.000  0.00

1525 06257001 000 ZINC-COAT STL WIRE STRAND (3/16") LF  3.000  666.000  0.000  0.000  0.00

1530 06257003 000 ZINC-COAT STL WIRE STRAND (5/16") LF  4.000  1,003.000  0.000  0.000  0.00

1535 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  6,712.000  1.000  0.000  0.000  0.00

1540 06367001 000 ALUMINUM SIGNS (TY A) SF  47.000  137.500  0.000  0.000  0.00

1545 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  1.300  1,300.000  0.000  0.000  0.00

1550 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  386.000  0.000  0.000  0.00

1555 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  42.000  60.000  0.000  0.000  0.00

1560 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  800.000  0.000  0.000  0.00

1565 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  12.000  95.000  0.000  0.000  0.00

1570 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  223.000  5.000  0.000  0.000  0.00

1575 06667045 000 REFL PAV MRK TY I(W)(DBL ARROW)(100MIL) EA  340.000  1.000  0.000  0.000  0.00

1580 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  276.000  6.000  0.000  0.000  0.00

1585 06667347 000 PAVEMENT SLER 6" LF  0.370  6,579.000  0.000  0.000  0.00

1590 06667348 000 PAVEMENT SLER 8" LF  0.600  860.000  0.000  0.000  0.00

1595 06667352 000 PAVEMENT SLER 24" LF  2.100  95.000  0.000  0.000  0.00

1600 06667353 000 PAVEMENT SLER (ARROW) EA  88.000  5.000  0.000  0.000  0.00

1605 06667354 000 PAVEMENT SLER (WORD) EA  88.000  6.000  0.000  0.000  0.00

1610 06667356 000 PAVEMENT SLER (DBL ARROW) EA  88.000  1.000  0.000  0.000  0.00

1615 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.600  2,575.000  0.000  0.000  0.00

1620 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.500  4,004.000  0.000  0.000  0.00

1625 06727002 000 REFL PAV MRKR TY I-C EA  8.200  44.000  0.000  0.000  0.00

1630 06727004 000 REFL PAV MRKR TY II-A-A EA  8.500  210.000  0.000  0.000  0.00

1635 06777001 000 ELIM EXT PM & MRKS (4") LF  1.200  200.000  0.000  0.000  0.00

1640 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  100.000  0.000  0.000  0.00

1645 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  4,204.000  0.000  0.000  0.00

1650 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.500  800.000  0.000  0.000  0.00

1655 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.000  95.000  0.000  0.000  0.00

1660 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  59.000  5.000  0.000  0.000  0.00

1665 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  59.000  1.000  0.000  0.000  0.00

1670 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  59.000  6.000  0.000  0.000  0.00
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1675 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  1.000  254.000  0.000  0.000  0.00

1680 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  36,000.000  1.000  0.000  0.000  0.00

1685 06827001 000 VEH SIG SEC (12")LED(GRN) EA  224.000  8.000  0.000  0.000  0.00

1690 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  224.000  4.000  0.000  0.000  0.00

1695 06827003 000 VEH SIG SEC (12")LED(YEL) EA  224.000  8.000  0.000  0.000  0.00

1700 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  224.000  4.000  0.000  0.000  0.00

1705 06827005 000 VEH SIG SEC (12")LED(RED) EA  224.000  8.000  0.000  0.000  0.00

1710 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  224.000  4.000  0.000  0.000  0.00

1715 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  121.000  6.000  0.000  0.000  0.00

1720 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  187.000  2.000  0.000  0.000  0.00

1725 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  199.000  2.000  0.000  0.000  0.00

1730 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  983.000  0.000  0.000  0.00

1735 06867008 000 INS TRF SIG PL AM (S)STR(TY B)LUM EA  8,492.000  4.000  0.000  0.000  0.00

1740 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,344.000  1.000  0.000  0.000  0.00

1745 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  10,947.000  4.000  0.000  0.000  0.00

1750 60087002 000 RVDS (ADVANCE DETECTION ONLY) EA  8,413.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE
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NBR
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UNIT

PRICE

BID
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NET CO

QUANTITY

QTY PAID

TO DATE
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($)
SUPP DESCRIPTION

1760 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

1761 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

1762 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

1763 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1764 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal

267902013F 2026(449)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT
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BID

QUANTITY

NET CO

QUANTITY
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TO DATE
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1905 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  59.000  30.000  0.000  0.000  0.00

1910 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  354.000  22.000  0.000  0.000  0.00

1915 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  401.000  13.000  0.000  0.000  0.00

1925 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,259.000  2.000  0.000  0.000  0.00

1930 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  97.000  10.000  0.000  0.000  0.00

1935 05057001 000 TMA (STATIONARY) DAY  263.000  40.000  0.000  0.000  0.00

1940 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  12.000  50.000  0.000  0.000  0.00

1945 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  3.000  50.000  0.000  0.000  0.00

1950 05297002 000 CONC CURB (TY II) LF  45.000  30.000  0.000  0.000  0.00

1955 05317003 000 CONC SIDEWALKS (6") SY  154.000  20.000  0.000  0.000  0.00

1960 05317011 000 CURB RAMPS (TY 10) EA  2,930.000  2.000  0.000  0.000  0.00

1965 05317013 000 CURB RAMPS (TY 21) EA  2,930.000  1.000  0.000  0.000  0.00

1970 06187030 000 CONDT (PVC) (SCH 40) (2") LF  20.000  19.000  0.000  0.000  0.00
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1975 06187036 000 CONDT (PVC) (SCH 40) (3") LF  24.000  171.000  0.000  0.000  0.00

1980 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  24.000  246.000  0.000  0.000  0.00

1985 06187040 000 CONDT (PVC) (SCH 40) (4") LF  30.000  14.000  0.000  0.000  0.00

1990 06187041 000 CONDT (PVC) (SCH 40) (4") (BORE) LF  32.000  35.000  0.000  0.000  0.00

1995 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.400  240.000  0.000  0.000  0.00

2000 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.000  654.000  0.000  0.000  0.00

2005 06207009 000 ELEC CONDR (NO.6) BARE LF  2.500  450.000  0.000  0.000  0.00

2010 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  38.000  0.000  0.000  0.00

2015 06207012 000 ELEC CONDR (NO.4) INSULATED LF  4.000  105.000  0.000  0.000  0.00

2020 06247006 000 GROUND BOX TY C (162911)W/APRON EA  1,738.000  8.000  0.000  0.000  0.00

2025 06287190 000 ELC SRV TY D 120/240 070(NS)SS(E)PS(U) EA  6,712.000  1.000  0.000  0.000  0.00

2030 06367001 000 ALUMINUM SIGNS (TY A) SF  47.000  60.000  0.000  0.000  0.00

2035 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,172.000  1.000  0.000  0.000  0.00

2040 06447073 000 REMOVE SM RD SN SUP&AM EA  120.000  1.000  0.000  0.000  0.00

2045 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  160.000  0.000  0.000  0.00

2050 06667347 000 PAVEMENT SLER 6" LF  0.370  650.000  0.000  0.000  0.00

2055 06667348 000 PAVEMENT SLER 8" LF  0.600  160.000  0.000  0.000  0.00

2060 06667352 000 PAVEMENT SLER 24" LF  2.100  233.000  0.000  0.000  0.00

2065 06667353 000 PAVEMENT SLER (ARROW) EA  88.000  4.000  0.000  0.000  0.00

2070 06667354 000 PAVEMENT SLER (WORD) EA  88.000  4.000  0.000  0.000  0.00

2075 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.600  330.000  0.000  0.000  0.00

2080 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.500  320.000  0.000  0.000  0.00

2085 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  16.000  233.000  0.000  0.000  0.00

2090 06687091 000 PREFAB PM TY C (W)(ARROW) EA  264.000  4.000  0.000  0.000  0.00

2095 06687103 000 PREFAB PM TY C (W)(WORD) EA  323.000  4.000  0.000  0.000  0.00

2100 06777001 000 ELIM EXT PM & MRKS (4") LF  1.200  795.000  0.000  0.000  0.00

2105 06777004 000 ELIM EXT PM & MRKS (8") LF  3.000  26.000  0.000  0.000  0.00

2110 06777008 000 ELIM EXT PM & MRKS (24") LF  4.000  22.000  0.000  0.000  0.00

2115 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  118.000  8.000  0.000  0.000  0.00

2120 06777015 000 ELIM EXT PM & MRKS (WORD) EA  118.000  2.000  0.000  0.000  0.00

2125 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.300  650.000  0.000  0.000  0.00

2130 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.500  160.000  0.000  0.000  0.00

2135 06787008 000 PAV SURF PREP FOR MRK (24") LF  2.000  233.000  0.000  0.000  0.00

2140 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  59.000  4.000  0.000  0.000  0.00

2145 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  59.000  4.000  0.000  0.000  0.00

2150 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  36,000.000  1.000  0.000  0.000  0.00

2155 06827001 000 VEH SIG SEC (12")LED(GRN) EA  224.000  6.000  0.000  0.000  0.00

2160 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  224.000  1.000  0.000  0.000  0.00

2165 06827003 000 VEH SIG SEC (12")LED(YEL) EA  224.000  6.000  0.000  0.000  0.00

2170 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  224.000  2.000  0.000  0.000  0.00

2175 06827005 000 VEH SIG SEC (12")LED(RED) EA  224.000  6.000  0.000  0.000  0.00

2180 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  224.000  2.000  0.000  0.000  0.00

2185 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  416.000  6.000  0.000  0.000  0.00

2190 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  121.000  6.000  0.000  0.000  0.00

2195 06827044 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  199.000  1.000  0.000  0.000  0.00

2200 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  480.000  0.000  0.000  0.00

2205 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  35.000  0.000  0.000  0.00

2210 06847046 000 TRF SIG CBL (TY A)(14 AWG)(20 CONDR) LF  8.000  395.000  0.000  0.000  0.00

2215 06847079 000 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF  3.000  766.000  0.000  0.000  0.00

2220 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  10,901.000  2.000  0.000  0.000  0.00

2225 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  12,311.000  1.000  0.000  0.000  0.00

2230 06877001 000 PED POLE ASSEMBLY EA  2,145.000  4.000  0.000  0.000  0.00
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2235 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,195.000  6.000  0.000  0.000  0.00

2240 06887003 000 PED DETECTOR CONTROLLER UNIT EA  3,858.980  1.000  0.000  0.000  0.00

2245 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  9,344.000  1.000  0.000  0.000  0.00

2250 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  10,947.000  3.000  0.000  0.000  0.00

2255 60087002 000 RVDS (ADVANCE DETECTION ONLY) EA  8,413.000  2.000  0.000  0.000  0.00

 0.00Category Subtotal
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2265 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  500.000  0.000  0.000  0.00

DO NOT HAVE POLICE REPORT

2266 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  500.000  0.000  0.000  0.00

HAVE POLICE REPORT

2267 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  500.000  0.000  0.000  0.00

2268 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

2269 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  500.000  0.000  0.000  0.00

PAID BY INVOICE

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $111,948.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT
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UNITDESCRIPTIONSP

NBR
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CODE

04167043 000 LF  354.000DRILL SHAFT (TRF SIG POLE) (30 IN)  14.000  4,956.00 28.00

04167044 000 LF  401.000DRILL SHAFT (TRF SIG POLE) (36 IN)  16.000  6,416.00 16.00

05007001 000 LS  39,000.000MOBILIZATION  0.500  19,500.00 1.00

05027001 000 MO  5,259.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  10,518.00 3.00

06187030 000 LF  20.000CONDT (PVC) (SCH 40) (2")  34.000  680.00 46.00

06187031 000 LF  36.000CONDT (PVC) (SCH 40) (2") (BORE)  80.000  2,880.00 80.00

06187036 000 LF  24.000CONDT (PVC) (SCH 40) (3")  284.000  6,816.00 342.00

06187037 000 LF  24.000CONDT (PVC) (SCH 40) (3") (BORE)  348.000  8,352.00 348.00

06187040 000 LF  30.000CONDT (PVC) (SCH 40) (4")  12.000  360.00 24.00

06187041 000 LF  32.000CONDT (PVC) (SCH 40) (4") (BORE)  110.000  3,520.00 110.00

06187054 000 LF  22.000CONDT (PVC) (SCH 80) (2")  25.000  550.00 25.00

96017001 DOL  1.000MATERIAL ON HAND  47,400.000  47,400.00 100,000.00

RECEIVED

$111,948.00TOTAL ITEM EARNINGS TO DATE


