
 828,383.44

028703034CONTRACT ID:

PROJECT: C 287-3-34

CONTRACT:

01243002

PROJECTED AMOUNT: $40,664,251.67

CONTRACTOR:

HIGHWAY: SH 80

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

GONZALES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0029

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/05/2024

01/04/2024

ESTIMATE PAID:

 478

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/14/2024

$41,492,635.11

CONTRACT:

09/01/2026

AWARD AMOUNT: $39,193,544.65

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 106.46

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.76

$158,755.58 $39,088,388.62 $39,247,144.20 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($69,919.00)($69,919.00)

$0.00 $0.00 $0.00 

$158,755.58 $39,158,307.62 $39,317,063.20 

$0.00 $0.00 $0.00 

$158,755.58 $39,317,063.20 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $39,158,307.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$69,919.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 29

 29

C. O. ADJUSTED DAYS:

 478

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/14/2024

05/06/2024

 449

 0

 449

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 287-3-34 028703034PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0215 04646003 RC PIPE (CL III)(18 IN)001 LF  99.360 $9,538.56 96.000  1,062.00 344.00

0245 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P)000 EA  1,295.960 $7,775.76 6.000  59.00 18.00

0495 06666041 REFL PAV MRK TY I (W)12"(SLD)(090MIL)007 LF  4.000 $1,376.00 344.000  344.00 172.00

0535 06726007 REFL PAV MRKR TY I-C000 EA  5.000 $1,810.00 362.000  412.00 126.00

0540 06726009 REFL PAV MRKR TY II-A-A000 EA  5.000 $5,510.00 1,102.000  1,362.00 1,940.00

1897 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000 $86,175.00 86,175.000  86,175.00 484,000.00

CATEGORY 002 DESCRIPTION BRIDGE: 130900028704006 [SH 80 @ O'NEAL CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0660 04386001 CLEANING AND SEALING EXISTING JOINTS000 LF  19.000 $4,560.00 240.000  240.00 240.00

C 287-4-38 028704038PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0980 04326002 RIPRAP (CONC)(5 IN)000 CY  626.380 $751.66 1.200  60.33 19.00

1250 05456005 CRASH CUSH ATTEN (REMOVE)000 EA  951.150 $3,804.60 4.000  6.00 6.00

1435 06686085 PREFAB PAV MRK TY C (W) (WORD)000 EA  250.000 $1,750.00 7.000  7.00 14.00

1440 06726007 REFL PAV MRKR TY I-C000 EA  5.000 $2,580.00 516.000  516.00 193.00

1445 06726009 REFL PAV MRKR TY II-A-A000 EA  5.000 $12,870.00 2,574.000  2,574.00 2,712.00

CATEGORY 002 DESCRIPTION BRIDGE: 130900028704008 [SH 80 @ SANDIES CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1640 04386001 CLEANING AND SEALING EXISTING JOINTS000 LF  19.000 $6,574.00 346.000  346.00 346.00

CATEGORY 003 DESCRIPTION BRIDGE: 130900028704009 [SH 80 @ SALT BRANCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1705 04386001 CLEANING AND SEALING EXISTING JOINTS000 LF  19.000 $3,648.00 192.000  192.00 192.00

CATEGORY 005 DESCRIPTION BRIDGE: 130900028704011 [SH 80 @ MURRAY BRANCH]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1830 04386001 CLEANING AND SEALING EXISTING JOINTS000 LF  19.000 $3,648.00 192.000  192.00 192.00

CATEGORY 006 DESCRIPTION BRIDGE: 130900028704012 [SH 80 @ CLEAR FORK CREEK]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE



CONTRACT ID 028703034 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 17ESTIMATE 0029

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1885 04386001 CLEANING AND SEALING EXISTING JOINTS000 LF  19.000 $6,384.00 336.000  336.00 336.00

$158,755.58TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

028703034PROJECT CONTROLC 287-3-34

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006011 000 PREPARING ROW(TREE)(24" TO 36" DIA.) EA  5,150.000  6.000  0.000  6.00  30,900.00

0061 01006002 PREPARING ROW STA  981.320  0.000  300.000  275.00  269,863.00

CO#2 - Additional Prep ROW

0065 01066002 000 OBLITERATING ABANDONED ROAD SY  8.300  4,439.000  0.000  4,439.00  36,843.70

0070 01106001 000 EXCAVATION (ROADWAY) CY  14.200  25,257.000  0.000  24,378.50  346,174.70

0075 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  14.200  20,347.000  0.000  20,347.00  288,927.40

0085 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.320  120,767.000  0.000  104,359.00  33,394.88

0090 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.220  30,193.000  0.000  14,032.00  3,087.04

0095 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.220  30,193.000  0.000  44,591.00  9,810.02

0105 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  71.440  33,986.000  0.000  33,460.80  2,390,439.55

0110 02476507 003 FL BS (RDWY DEL)(TY E GR 5)(FNAL POS) CY  96.000  135.000  0.000  912.00  87,552.00

0125 02756001 000 CEMENT TON  220.000  648.000  0.000  1,238.89  272,555.80

0130 02756002 000 CEMENT TREAT (EXIST MATL) (6") SY  3.000  79,263.000  0.000  156,049.54  468,148.62

0135 02756035 000 CEMENT TREAT (NEW BASE)(12") SY  4.800  3,593.000  0.000  3,593.00  17,246.40

0140 03106009 000 PRIME COAT (MC-30) GAL  4.900  30,095.000  0.000  23,700.00  116,130.00

0145 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  147.990  1,960.000  0.000  2,261.00  334,605.39

0150 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.470  86,544.000  0.000  95,750.00  428,002.50

0155 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  80.470  500.000  0.000  1,899.00  152,812.53

0160 03546020 000 PLANE ASPH CONC PAV(0" TO 1") SY  1.800  9,133.000  0.000  9,133.00  16,439.40

0170 03546064 000 PLANE ASPH CONC PAV (2 1/2") SY  3.780  854.000  0.000  2,062.00  7,794.36

0175 04006005 000 CEM STABIL BKFL CY  200.680  136.000  0.000  208.46  41,833.75

0185 04326002 000 RIPRAP (CONC)(5 IN) CY  626.380  18.000  0.000  48.76  30,542.29

0190 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  225.000  63.000  0.000  63.00  14,175.00

0195 04626045 002 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  457.910  126.000  0.000  126.00  57,696.66

0200 04626047 002 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  593.980  86.000  0.000  74.00  43,954.52

0205 04626048 002 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  653.380  25.000  0.000  23.50  15,354.43

0210 04626121 002 CONC BOX CULV (5 FT X 2.5 FT) (EXTEND) LF  892.050  20.000  0.000  20.00  17,841.00

0215 04646003 001 RC PIPE (CL III)(18 IN) LF  99.360  344.000  0.000  1,062.00  105,520.32

0220 04676101 000 SET (TY I)(S=3 FT)(HW=2FT)(4:1)(C) EA  4,103.880  4.000  0.000  4.00  16,415.52

0225 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  6,155.820  6.000  0.000  4.00  24,623.28

0230 04676139 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C) EA  4,697.870  7.000  0.000  6.00  28,187.23

0235 04676143 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C) EA  6,263.820  2.000  0.000  2.00  12,527.64

0240 04676172 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C) EA  5,507.840  2.000  0.000  2.00  11,015.68

0245 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,295.960  18.000  0.000  59.00  76,461.64

0250 04966042 000 REMOV STR (SMALL) EA  1,295.960  2.000  0.000  5.00  6,479.80

0255 05006001 000 MOBILIZATION LS  3,707,500.030  1.000  0.000  0.90  3,336,750.03

0260 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,000.000  30.000  0.000  28.00  224,000.00

0265 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.350  4,526.000  0.000  3,816.00  16,599.60

0275 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  75.000  480.000  0.000  480.00  36,000.00

0280 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  480.000  0.000  480.00  7,200.00

0285 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  25.000  480.000  0.000  480.00  12,000.00

0290 05306002 000 INTERSECTIONS (ACP) SY  55.200  1,020.000  0.000  1,053.00  58,125.60

0295 05306006 000 DRIVEWAYS (SURF TREAT) SY  41.400  1,917.000  0.000  1,773.00  73,402.20
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.100  78,123.000  0.000  77,348.00  7,734.80

0305 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.100  39,057.000  0.000  40,827.00  4,082.70

0310 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.980  725.000  0.000  725.00  18,110.50

0315 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,439.820  5.000  0.000  5.00  12,199.10

0320 05406020 001 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  105.920  100.000  0.000  100.00  10,592.00

0325 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  6.060  425.000  0.000  425.00  2,575.50

0330 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,373.900  9.000  0.000  9.00  30,365.10

0335 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  419.640  4.000  0.000  4.00  1,678.56

0340 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,079.760  2.000  0.000  2.00  2,159.52

0345 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  951.150  2.000  0.000  2.00  1,902.30

0350 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,825.360  2.000  0.000  2.00  19,650.72

0365 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  115.000  26.000  0.000  21.00  2,415.00

0370 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  150.000  4.000  0.000  3.00  450.00

0375 06186023 000 CONDT (PVC) (SCH 40) (2") LF  14.000  393.000  0.000  393.00  5,502.00

0380 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  35.000  179.000  0.000  319.00  11,165.00

0385 06206007 000 ELEC CONDR (NO.8) BARE LF  2.200  603.000  0.000  603.00  1,326.60

0390 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.250  1,206.000  0.000  1,206.00  2,713.50

0395 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,295.000  4.000  0.000  4.00  5,180.00

0400 06286152 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  6,200.000  1.000  0.000  1.00  6,200.00

0405 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  700.000  12.000  0.000  13.00  9,100.00

0410 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  750.000  7.000  0.000  7.00  5,250.00

0415 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  950.000  2.000  0.000  2.00  1,900.00

0420 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  375.000  51.000  0.000  51.00  19,125.00

0425 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  500.000  2.000  0.000  2.00  1,000.00

0430 06446073 000 RELOCATE SM RD SN SUP&AM(HIST MRKR) EA  500.000  1.000  0.000  1.00  500.00

0435 06446076 000 REMOVE SM RD SN SUP&AM EA  50.000  79.000  0.000  79.00  3,950.00

0440 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  6.000  0.000  6.00  150.00

0450 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.000  29.000  0.000  29.00  812.00

0455 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.450  157,692.000  0.000  211,765.00  95,294.25

0460 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.450  153,595.000  0.000  237,909.00  107,059.05

0475 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.770  1,805.000  0.000  1,977.00  3,499.29

0480 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.770  4,175.000  0.000  5,453.00  9,651.81

0485 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.000  2,384.000  0.000  835.00  835.00

0490 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.950  5,014.000  0.000  4,193.00  3,983.35

0495 06666041 007 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  4.000  172.000  0.000  344.00  1,376.00

0500 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.750  6,858.000  0.000  3,746.00  2,809.50

0505 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.150  81,882.000  0.000  43,638.50  50,184.28

0510 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.150  86,756.000  0.000  43,690.00  50,243.50

0515 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  10.000  172.000  0.000  221.00  2,210.00

0520 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  24.000  0.000  16.00  3,200.00

0525 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  400.000  12.000  0.000  6.00  2,400.00

0530 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  24.000  0.000  16.00  4,000.00

0535 06726007 000 REFL PAV MRKR TY I-C EA  5.000  126.000  0.000  412.00  2,060.00

0540 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  1,940.000  0.000  1,362.00  6,810.00

0545 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.250  153,584.000  0.000  173,695.00  43,423.75

0550 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,500.000  2.000  0.000  2.00  9,000.00

0555 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  500.000  2.000  0.000  2.00  1,000.00

0560 07306107 000 FULL - WIDTH MOWING CYC  24,225.000  3.000  0.000  1.00  24,225.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 30766001 000 D-GR HMA TY-B PG64-22 TON  99.000  24,332.000  0.000  23,501.67  2,326,665.33

0570 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  112.200  38,509.000  0.000  40,644.16  4,560,274.76

0575 30766066 000 TACK COAT GAL  3.870  39,572.000  0.000  29,800.00  115,326.00

0590 61856002 002 TMA (STATIONARY) DAY  290.000  161.000  0.000  2.00  580.00

0600 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.700  6,858.000  0.000  83,695.00  58,586.50

0610 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.700  86,756.000  0.000  95,204.00  66,642.80

0906 03166246 AGGR(TY-PE GR-3 SAC-B) CY  164.570  0.000  1,642.000  1,411.00  232,208.27

CO#1 - US 90A Seal Coat

0916 03166542 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.750  0.000  50,266.000  54,300.00  257,925.00

CO#1 - US 90A Seal Coat

1892 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  38,045.44  38,045.44

1894 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  484,000.000  0.000  41,068.44  41,068.44

1896 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  484,000.000  0.000  367.71  367.71

1897 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  484,000.000  0.000  86,175.00  86,175.00

1901 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  35,277.53  35,277.53

1916 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  25,000.000  25,000.00  25,000.00

CO#1 - Mobilization for US 90A Seal Coat

Category Subtotal $18,032,630.94

002 BRIDGE: 130900028704006 [SH 80 @ O'NEAL CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0660 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  19.000  240.000  0.000  240.00  4,560.00

0665 04516024 000 RETROFIT RAIL (TY SSTR) LF  290.000  346.000  0.000  346.00  100,340.00

Category Subtotal $104,900.00

028704038PROJECT CONTROLC 287-4-38

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0825 01006011 000 PREPARING ROW(TREE)(24" TO 36" DIA.) EA  5,150.000  10.000  0.000  10.00  51,500.00

0830 01046009 000 REMOVING CONC (RIPRAP) SY  14.000  194.000  0.000  194.00  2,716.00

0835 01046017 000 REMOVING CONC (DRIVEWAYS) SY  28.000  1,136.000  0.000  1,136.00  31,808.00

0840 01106001 000 EXCAVATION (ROADWAY) CY  14.200  39,433.000  0.000  38,653.70  548,882.54

0845 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  14.200  38,508.000  0.000  38,508.20  546,816.44

0850 01506002 000 BLADING HR  180.000  30.000  0.000  4.00  720.00

0860 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.320  169,307.000  0.000  124,732.00  39,914.24

0870 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.220  42,328.000  0.000  56,624.00  12,457.28

0880 02476370 003 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  71.440  44,544.000  0.000  44,366.99  3,169,577.77

0895 02756001 000 CEMENT TON  220.000  774.000  0.000  1,514.82  333,260.40

0900 02756002 000 CEMENT TREAT (EXIST MATL) (6") SY  3.000  103,823.000  0.000  201,236.87  603,710.61

0905 03106009 000 PRIME COAT (MC-30) GAL  4.900  38,476.000  0.000  32,650.00  159,985.00

0910 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  147.990  2,645.000  0.000  2,598.00  384,478.02

0915 03166400 002 ASPH (AC-15P OR AC-10-2TR OR CRS-2P) GAL  4.470  116,675.000  0.000  98,900.00  442,083.00

0920 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  80.470  500.000  0.000  1,448.50  116,560.80
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NBR

UNIT UNIT
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NET CO
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QTY PAID

TO DATE
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0925 03546020 000 PLANE ASPH CONC PAV(0" TO 1") SY  1.800  10,871.000  0.000  10,871.00  19,567.80

0930 03546041 000 PLANE ASPH CONC PAV (1.5") SY  1.910  8,279.000  0.000  8,929.00  17,054.39

0935 03546064 000 PLANE ASPH CONC PAV (2 1/2") SY  3.780  3,840.000  0.000  5,166.00  19,527.48

0945 04006005 000 CEM STABIL BKFL CY  200.680  827.000  0.000  999.57  200,593.71

0950 04006006 000 CUT & RESTORING PAV SY  183.470  308.000  0.000  85.00  15,594.95

0960 04026001 000 TRENCH EXCAVATION PROTECTION LF  27.000  144.000  0.000  34.00  918.00

0965 04036001 000 TEMPORARY SPL SHORING SF  59.400  571.000  0.000  309.00  18,354.60

0970 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  295.000  20.000  0.000  20.00  5,900.00

0975 04206007 001 CL A CONC (FLUME) CY  650.000  3.000  0.000  3.00  1,950.00

0980 04326002 000 RIPRAP (CONC)(5 IN) CY  626.380  19.000  0.000  60.33  37,789.51

0985 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  225.000  21.000  0.000  47.25  10,631.25

0990 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  636.100  158.000  0.000  158.00  100,503.80

0995 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  731.140  237.000  0.000  237.00  173,280.18

1000 04626045 002 CONC BOX CULV (3 FT X 2 FT)(EXTEND) LF  457.910  34.000  0.000  34.00  15,568.94

1005 04626046 002 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  524.870  92.000  0.000  92.00  48,288.04

1010 04626048 002 CONC BOX CULV (4 FT X 3 FT)(EXTEND) LF  653.380  88.000  0.000  79.00  51,617.02

1015 04626049 002 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  696.580  23.000  0.000  23.00  16,021.34

1020 04626053 002 CONC BOX CULV (5 FT X 5 FT)(EXTEND) LF  782.980  45.000  0.000  45.00  35,234.10

1025 04646002 001 RC PIPE (CL III)(15 IN) LF  81.000  40.000  0.000  124.00  10,044.00

1030 04646003 001 RC PIPE (CL III)(18 IN) LF  99.360  1,990.000  0.000  3,094.00  307,419.84

1035 04646005 001 RC PIPE (CL III)(24 IN) LF  113.400  356.000  0.000  660.00  74,844.00

1040 04656284 001 MANHOLE (COMPL)(SPECIAL) EA  39,958.860  1.000  0.000  1.00  39,958.86

1045 04666151 000 WINGWALL (FW - 0) (HW=4 FT) EA  5,615.840  1.000  0.000  1.00  5,615.84

1050 04666180 000 WINGWALL (PW - 1) (HW=5 FT) EA  11,426.070  1.000  0.000  1.00  11,426.07

1055 04666181 000 WINGWALL (PW - 1) (HW=6 FT) EA  16,269.740  1.000  0.000  1.00  16,269.74

1060 04676106 000 SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C) EA  6,155.820  2.000  0.000  2.00  12,311.64

1065 04676110 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) EA  6,479.820  1.000  0.000  1.00  6,479.82

1070 04676111 000 SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C) EA  5,480.840  2.000  0.000  2.00  10,961.68

1075 04676112 000 SET (TY I)(S=3 FT)(HW= 4 FT)(4:1)(C) EA  7,559.780  2.000  0.000  2.00  15,119.56

1080 04676142 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P) EA  5,723.840  8.000  0.000  8.00  45,790.72

1085 04676143 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C) EA  6,263.820  2.000  0.000  3.00  18,791.46

1090 04676144 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1) (C) EA  7,019.800  3.000  0.000  4.00  28,079.20

1095 04676146 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1) (C) EA  7,235.790  4.000  0.000  2.00  14,471.58

1100 04676148 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C) EA  6,587.810  2.000  0.000  2.00  13,175.63

1105 04676185 000 SET (TY I)(S= 5 FT)(HW= 6 FT)(3:1) (C) EA  7,019.800  12.000  0.000  1.00  7,019.80

1110 04676341 000 SET (TY II) (15 IN) (RCP) (6: 1) (P) EA  1,187.970  2.000  0.000  3.00  3,563.91

1115 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,295.960  100.000  0.000  164.00  212,537.44

1120 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,814.350  2.000  0.000  2.00  3,628.70

1125 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,051.940  14.000  0.000  23.00  47,194.62

1130 04966042 000 REMOV STR (SMALL) EA  1,295.960  32.000  0.000  39.00  50,542.44

1135 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.350  4,090.000  0.000  4,015.00  17,465.25

1140 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.650  4,090.000  0.000  1,400.00  910.00

1145 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  75.000  1,680.000  0.000  1,680.00  126,000.00

1150 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  3,450.000  0.000  3,000.00  45,000.00

1155 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  25.000  1,680.000  0.000  1,680.00  42,000.00

1160 05296008 000 CONC CURB & GUTTER (TY II) LF  59.400  382.000  0.000  382.00  22,690.80

1165 05306002 000 INTERSECTIONS (ACP) SY  55.200  3,052.000  0.000  2,542.00  140,318.40

1170 05306006 000 DRIVEWAYS (SURF TREAT) SY  41.400  4,309.000  0.000  2,574.00  106,563.60
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1175 05306020 000 DRIVEWAYS (CONC)(TYPE 1) SY  117.660  335.000  0.000  400.15  47,081.65

1180 05306028 000 DRIVEWAYS (CONC)(TYPE 2) SY  148.580  441.000  0.000  471.05  69,988.61

1185 05316002 000 CONC SIDEWALKS (5") SY  59.400  1,426.000  0.000  1,416.31  84,128.82

1190 05316018 000 CURB RAMPS (TY 1) SY  1,295.960  10.000  0.000  10.00  12,959.60

1195 05316019 000 CURB RAMPS (TY 2) SY  1,511.960  20.000  0.000  20.00  30,239.20

1200 05316027 000 CURB RAMPS (TY 10) SY  1,295.960  53.000  0.000  53.00  68,685.88

1205 05316032 000 CONC SIDEWALKS (SPECIAL) (TYPE A) SY  1,025.970  19.000  0.000  19.00  19,493.43

1210 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.100  98,625.000  0.000  97,048.00  9,704.80

1215 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.100  51,437.000  0.000  51,862.00  5,186.20

1220 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.980  1,200.000  0.000  1,200.00  29,976.00

1225 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,439.820  16.000  0.000  16.00  39,037.12

1230 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  6.060  1,400.000  0.000  1,400.00  8,484.00

1235 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,373.900  16.000  0.000  16.00  53,982.40

1240 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  419.640  16.000  0.000  16.00  6,714.24

1245 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,079.760  14.000  0.000  14.00  15,116.64

1250 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  951.150  6.000  0.000  6.00  5,706.90

1255 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,825.360  6.000  0.000  6.00  58,952.16

1265 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  115.000  36.000  0.000  24.00  2,760.00

1270 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  150.000  3.000  0.000  2.00  300.00

1275 06106004 000 RELOCATE RD IL ASM (TRANS-BASE) EA  2,495.000  2.000  0.000  2.00  4,990.00

1280 06186023 000 CONDT (PVC) (SCH 40) (2") LF  14.000  1,027.000  0.000  1,027.00  14,378.00

1285 06206007 000 ELEC CONDR (NO.8) BARE LF  2.200  1,046.000  0.000  1,186.00  2,609.20

1290 06206008 000 ELEC CONDR (NO.8) INSULATED LF  2.250  2,092.000  0.000  2,332.00  5,247.00

1295 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,295.000  5.000  0.000  6.00  7,770.00

1300 06286152 000 ELC SRV TY D 120/240 060(NS)SS(N)SP(O) EA  6,200.000  1.000  0.000  1.00  6,200.00

1305 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  575.000  15.000  0.000  10.00  5,750.00

1310 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  700.000  12.000  0.000  7.00  4,900.00

1315 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  750.000  6.000  0.000  5.00  3,750.00

1320 06446017 000 IN SM RD SN SUP&AM TY10BWG(2)SA(P) EA  950.000  1.000  0.000  1.00  950.00

1325 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  375.000  94.000  0.000  73.00  27,375.00

1330 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  500.000  4.000  0.000  3.00  1,500.00

1335 06446076 000 REMOVE SM RD SN SUP&AM EA  50.000  125.000  0.000  125.00  6,250.00

1350 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  28.000  48.000  0.000  48.00  1,344.00

1355 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.450  210,290.000  0.000  249,591.00  112,315.95

1360 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.450  216,876.000  0.000  385,367.00  173,415.15

1375 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.770  1,649.000  0.000  534.00  945.18

1380 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.770  5,914.000  0.000  8,846.00  15,657.42

1385 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.000  2,040.000  0.000  628.00  628.00

1390 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.950  7,680.000  0.000  5,886.00  5,591.70

1395 06666041 007 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  4.000  409.000  0.000  120.00  480.00

1400 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.750  6,517.000  0.000  1,286.00  964.50

1405 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.750  2,518.000  0.000  2,480.00  1,860.00

1410 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.150  109,171.000  0.000  37,095.00  42,659.25

1415 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.150  118,278.000  0.000  35,702.00  41,057.30

1420 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  10.000  272.000  0.000  180.00  1,800.00

1425 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  26.000  0.000  10.00  2,000.00

1430 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  400.000  12.000  0.000  6.00  2,400.00

1435 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  14.000  0.000  7.00  1,750.00
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1440 06726007 000 REFL PAV MRKR TY I-C EA  5.000  193.000  0.000  516.00  2,580.00

1445 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  2,712.000  0.000  2,574.00  12,870.00

1450 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.250  213,384.000  0.000  221,743.00  55,435.75

1455 06856001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  4,500.000  1.000  0.000  1.00  4,500.00

1460 06856002 000 RELOCATE RDSD FLASH BEACON ASSEMBLY EA  1,995.000  1.000  0.000  1.00  1,995.00

1465 06856003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  500.000  1.000  0.000  1.00  500.00

1470 07306107 000 FULL - WIDTH MOWING CYC  24,225.000  4.000  0.000  2.00  48,450.00

1475 30766001 000 D-GR HMA TY-B PG64-22 TON  99.000  31,033.000  0.000  30,027.59  2,972,731.41

1480 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  112.200  53,415.000  0.000  58,520.61  6,566,012.44

1485 30766066 000 TACK COAT GAL  3.870  51,977.000  0.000  40,500.00  156,735.00

1490 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,500.000  2.000  0.000  2.00  21,000.00

1500 61856002 002 TMA (STATIONARY) DAY  290.000  282.000  0.000  10.00  2,900.00

1510 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  0.750  6,517.000  0.000  14,455.00  10,841.25

1515 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.700  109,171.000  0.000  108,406.00  75,884.20

1520 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  0.750  2,518.000  0.000  2,512.00  1,884.00

1525 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.700  118,278.000  0.000  121,831.00  85,281.70

Category Subtotal $19,773,695.86

002 BRIDGE: 130900028704008 [SH 80 @ SANDIES CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP
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UNIT UNIT
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1580 04016001 000 FLOWABLE BACKFILL CY  510.230  2.000  0.000  9.00  4,592.07

1585 04166003 000 DRILL SHAFT (30 IN) LF  376.220  308.000  0.000  320.50  120,578.51

1590 04206019 001 CL C CONC (ABUT)(EXTEND) CY  3,500.000  10.600  0.000  10.60  37,100.00

1595 04206033 001 CL C CONC (CAP)(EXTEND) CY  3,500.000  16.000  0.000  16.00  56,000.00

1600 04206037 001 CL C CONC (COLUMN) CY  3,500.000  11.800  0.000  11.80  41,300.00

1605 04226023 000 SHEAR KEY CY  2,000.000  9.300  0.000  9.30  18,600.00

1610 04226037 000 REINF CONC SLAB (BOX BEAM)(EXT SLAB) SF  80.000  2,150.000  0.000  2,150.00  172,000.00

1615 04256001 001 PRESTR CONC BOX BEAM (4B20) LF  325.000  237.000  0.000  237.00  77,025.00

1620 04256002 001 PRESTR CONC BOX BEAM (5B20) LF  325.000  237.000  0.000  237.00  77,025.00

1630 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  739.690  76.100  0.000  76.10  56,290.41

1635 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  108.000  0.000  54.00  13,500.00

1640 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  19.000  346.000  0.000  346.00  6,574.00

1645 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  190.000  256.000  0.000  256.00  48,640.00

1650 04516024 000 RETROFIT RAIL (TY SSTR) LF  290.000  253.000  0.000  253.00  73,370.00

Category Subtotal $802,594.99

003 BRIDGE: 130900028704009 [SH 80 @ SALT BRANCH]CATEGORY DESCRIPTION

ITEM
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DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1705 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  19.000  192.000  0.000  192.00  3,648.00

1710 04516024 000 RETROFIT RAIL (TY SSTR) LF  290.000  266.000  0.000  266.00  77,140.00

Category Subtotal $80,788.00

004 BRIDGE: 130900028704010 [SH 80 @ DRAW]CATEGORY DESCRIPTION
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004 BRIDGE: 130900028704010 [SH 80 @ DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1760 04006005 000 CEM STABIL BKFL CY  200.680  67.000  0.000  67.00  13,445.56

1765 04326002 000 RIPRAP (CONC)(5 IN) CY  626.380  17.000  0.000  101.88  63,815.59

1770 04626009 002 CONC BOX CULV (5 FT X 5 FT) LF  815.380  77.000  0.000  77.00  62,784.26

1775 04626053 002 CONC BOX CULV (5 FT X 5 FT)(EXTEND) LF  782.980  100.000  0.000  100.00  78,298.00

1780 04676185 000 SET (TY I)(S= 5 FT)(HW= 6 FT)(3:1) (C) EA  7,019.800  10.000  0.000  10.00  70,198.00

Category Subtotal $288,541.41

005 BRIDGE: 130900028704011 [SH 80 @ MURRAY BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1830 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  19.000  192.000  0.000  192.00  3,648.00

1835 04516024 000 RETROFIT RAIL (TY SSTR) LF  290.000  266.000  0.000  266.00  77,140.00

Category Subtotal $80,788.00

006 BRIDGE: 130900028704012 [SH 80 @ CLEAR FORK CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1885 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  19.000  336.000  0.000  336.00  6,384.00

1890 04516024 000 RETROFIT RAIL (TY SSTR) LF  290.000  506.000  0.000  506.00  146,740.00

Category Subtotal $153,124.00

028703034C 287-3-34PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01506002 000 BLADING HR  180.000  30.000  0.000  0.000  0.00

0100 01686001 000 VEGETATIVE WATERING MG  17.500  1,016.600  0.000  0.000  0.00

0115 02606006 000 LIME TRT (EXST MATL) (6") SY  3.000  79,263.000  0.000  0.000  0.00

0120 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  308.000  937.000  0.000  0.000  0.00

0165 03546041 000 PLANE ASPH CONC PAV (1.5") SY  1.910  4,292.000  0.000  0.000  0.00

0180 04006012 000 CUT AND RESTORE PAV (FLEX BASE) SY  123.110  59.000  0.000  0.000  0.00

0270 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.650  4,526.000  0.000  0.000  0.00

0355 05506015 000 REMOVE AND INSTALL EXISTING GATE EA  2,952.990  1.000  0.000  0.000  0.00

0360 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  425.000  1.000  0.000  0.000  0.00

0445 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  60.000  20.000  0.000  0.000  0.00

0465 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.250  4,410.000  0.000  0.000  0.00

0470 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.250  1,750.000  0.000  0.000  0.00

0580 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,500.000  2.000  0.000  0.000  0.00

0585 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  10,500.000  1.000  0.000  0.000  0.00

0595 61856005 002 TMA (MOBILE OPERATION) DAY  690.000  141.000  0.000  0.000  0.00

0605 64396014 000 HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL LF  0.750  81,882.000  0.000  0.000  0.00

1891 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

1893 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

1898 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  3,600.000  0.000  0.000  0.00
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1899 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  3,600.000  0.000  0.000  0.00

1902 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1903 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1904 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1906 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

1907 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1908 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1909 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

1911 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

028704038C 287-4-38PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0855 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.350  8,888.000  0.000  0.000  0.00

0865 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.220  42,328.000  0.000  0.000  0.00

0875 01686001 000 VEGETATIVE WATERING MG  17.500  1,425.200  0.000  0.000  0.00

0885 02606006 000 LIME TRT (EXST MATL) (6") SY  3.000  103,823.000  0.000  0.000  0.00

0890 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  308.000  1,229.000  0.000  0.000  0.00

0940 03616045 000 FULL - DEPTH REPAIR CPJR (10") SY  574.820  500.000  0.000  0.000  0.00

0955 04006012 000 CUT AND RESTORE PAV (FLEX BASE) SY  123.110  254.000  0.000  0.000  0.00

1260 05606003 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  425.000  2.000  0.000  0.000  0.00

1340 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  32.000  0.000  0.000  0.00

1345 06586047 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  60.000  27.000  0.000  0.000  0.00

1365 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  1.250  4,394.000  0.000  0.000  0.00

1370 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  1.250  2,104.000  0.000  0.000  0.00

1495 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  10,500.000  1.000  0.000  0.000  0.00

1505 61856005 002 TMA (MOBILE OPERATION) DAY  690.000  118.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 130900028704008 [SH 80 @ SANDIES CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1575 04006005 000 CEM STABIL BKFL CY  200.680  11.600  0.000  0.000  0.00

1625 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  1,000.000  7.000  0.000  0.000  0.00

1655 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  162.000  9.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $39,317,063.20



CONTRACT ID 028703034 CONTRACTOR'S ESTIMATE PACKAGE Page 14 of 17ESTIMATE 0029

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 STA  981.320PREPARING ROW  275.000  269,863.00 0.00

CO#2 - Additional Prep ROW

01006011 000 EA  5,150.000PREPARING ROW(TREE)(24" TO 36" DIA.)  16.000  82,400.00 16.00

01046009 000 SY  14.000REMOVING CONC (RIPRAP)  194.000  2,716.00 194.00

01046017 000 SY  28.000REMOVING CONC (DRIVEWAYS)  1,136.000  31,808.00 1,136.00

01066002 000 SY  8.300OBLITERATING ABANDONED ROAD  4,439.000  36,843.70 4,439.00

01106001 000 CY  14.200EXCAVATION (ROADWAY)  63,032.200  895,057.24 64,690.00

01326005 000 CY  14.200EMBANKMENT (FINAL)(ORD COMP)(TY C)  58,855.200  835,743.84 58,855.00

01506002 000 HR  180.000BLADING  4.000  720.00 30.00

01646033 000 SY  0.320DRILL SEEDING (PERM) (RURAL) (SANDY)  229,091.000  73,309.12 290,074.00

01646041 000 SY  0.220DRILL SEEDING (TEMP) (WARM)  14,032.000  3,087.04 30,193.00

01646043 000 SY  0.220DRILL SEEDING (TEMP) (COOL)  101,215.000  22,267.30 72,521.00

02476370 003 CY  71.440FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  77,827.790  5,560,017.32 78,530.00

02476507 003 CY  96.000FL BS (RDWY DEL)(TY E GR 5)(FNAL POS)  912.000  87,552.00 135.00

02756001 000 TON  220.000CEMENT  2,753.710  605,816.20 1,422.00

02756002 000 SY  3.000CEMENT TREAT (EXIST MATL) (6")  357,286.410  1,071,859.23 183,086.00

02756035 000 SY  4.800CEMENT TREAT (NEW BASE)(12")  3,593.000  17,246.40 3,593.00

03106009 000 GAL  4.900PRIME COAT (MC-30)  56,350.000  276,115.00 68,571.00

03166246 CY  164.570AGGR(TY-PE GR-3 SAC-B)  1,411.000  232,208.27 0.00

CO#1 - US 90A Seal Coat

03166249 002 CY  147.990AGGR(TY-PE GR-4 SAC-B)  4,859.000  719,083.41 4,605.00

03166400 002 GAL  4.470ASPH (AC-15P OR AC-10-2TR OR CRS-2P)  194,650.000  870,085.50 203,219.00

03166542 GAL  4.750ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  54,300.000  257,925.00 0.00

CO#1 - US 90A Seal Coat

03516006 000 SY  80.470FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  3,347.500  269,373.33 1,000.00

03546020 000 SY  1.800PLANE ASPH CONC PAV(0" TO 1")  20,004.000  36,007.20 20,004.00

03546041 000 SY  1.910PLANE ASPH CONC PAV (1.5")  8,929.000  17,054.39 8,279.00

03546064 000 SY  3.780PLANE ASPH CONC PAV (2 1/2")  7,228.000  27,321.84 4,694.00

04006005 000 CY  200.680CEM STABIL BKFL  1,275.030  255,873.02 1,030.00

04006006 000 SY  183.470CUT & RESTORING PAV  85.000  15,594.95 308.00

04016001 000 CY  510.230FLOWABLE BACKFILL  9.000  4,592.07 2.00

04026001 000 LF  27.000TRENCH EXCAVATION PROTECTION  34.000  918.00 144.00

04036001 000 SF  59.400TEMPORARY SPL SHORING  309.000  18,354.60 571.00

04166003 000 LF  376.220DRILL SHAFT (30 IN)  320.500  120,578.51 308.00

04166029 000 LF  295.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  20.000  5,900.00 20.00

04206007 001 CY  650.000CL A CONC (FLUME)  3.000  1,950.00 3.00

04206019 001 CY  3,500.000CL C CONC (ABUT)(EXTEND)  10.600  37,100.00 10.60

04206033 001 CY  3,500.000CL C CONC (CAP)(EXTEND)  16.000  56,000.00 16.00

04206037 001 CY  3,500.000CL C CONC (COLUMN)  11.800  41,300.00 11.80

04226023 000 CY  2,000.000SHEAR KEY  9.300  18,600.00 9.30

04226037 000 SF  80.000REINF CONC SLAB (BOX BEAM)(EXT SLAB)  2,150.000  172,000.00 2,150.00

04256001 001 LF  325.000PRESTR CONC BOX BEAM (4B20)  237.000  77,025.00 237.00

04256002 001 LF  325.000PRESTR CONC BOX BEAM (5B20)  237.000  77,025.00 237.00
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04326002 000 CY  626.380RIPRAP (CONC)(5 IN)  210.970  132,147.39 54.00

04326008 000 CY  739.690RIPRAP (CONC)(CL B)(RR8&RR9)  76.100  56,290.41 76.10

04326031 000 CY  225.000RIPRAP (STONE PROTECTION)(12 IN)  110.250  24,806.25 84.00

04326033 000 CY  250.000RIPRAP (STONE PROTECTION)(18 IN)  54.000  13,500.00 108.00

04386001 000 LF  19.000CLEANING AND SEALING EXISTING JOINTS  1,306.000  24,814.00 1,306.00

04506054 001 LF  190.000RAIL  (TY SSTR) (W/DRAIN SLOTS)  256.000  48,640.00 256.00

04516024 000 LF  290.000RETROFIT RAIL (TY SSTR)  1,637.000  474,730.00 1,637.00

04626003 002 LF  636.100CONC BOX CULV (4 FT X 2 FT)  158.000  100,503.80 158.00

04626004 002 LF  731.140CONC BOX CULV (4 FT X 3 FT)  237.000  173,280.18 237.00

04626009 002 LF  815.380CONC BOX CULV (5 FT X 5 FT)  77.000  62,784.26 77.00

04626045 002 LF  457.910CONC BOX CULV (3 FT X 2 FT)(EXTEND)  160.000  73,265.60 160.00

04626046 002 LF  524.870CONC BOX CULV (3 FT X 3 FT)(EXTEND)  92.000  48,288.04 92.00

04626047 002 LF  593.980CONC BOX CULV (4 FT X 2 FT)(EXTEND)  74.000  43,954.52 86.00

04626048 002 LF  653.380CONC BOX CULV (4 FT X 3 FT)(EXTEND)  102.500  66,971.45 113.00

04626049 002 LF  696.580CONC BOX CULV (4 FT X 4 FT)(EXTEND)  23.000  16,021.34 23.00

04626053 002 LF  782.980CONC BOX CULV (5 FT X 5 FT)(EXTEND)  145.000  113,532.10 145.00

04626121 002 LF  892.050CONC BOX CULV (5 FT X 2.5 FT) (EXTEND)  20.000  17,841.00 20.00

04646002 001 LF  81.000RC PIPE (CL III)(15 IN)  124.000  10,044.00 40.00

04646003 001 LF  99.360RC PIPE (CL III)(18 IN)  4,156.000  412,940.16 2,334.00

04646005 001 LF  113.400RC PIPE (CL III)(24 IN)  660.000  74,844.00 356.00

04656284 001 EA  39,958.860MANHOLE (COMPL)(SPECIAL)  1.000  39,958.86 1.00

04666151 000 EA  5,615.840WINGWALL (FW - 0) (HW=4 FT)  1.000  5,615.84 1.00

04666180 000 EA  11,426.070WINGWALL (PW - 1) (HW=5 FT)  1.000  11,426.07 1.00

04666181 000 EA  16,269.740WINGWALL (PW - 1) (HW=6 FT)  1.000  16,269.74 1.00

04676101 000 EA  4,103.880SET (TY I)(S=3 FT)(HW=2FT)(4:1)(C)  4.000  16,415.52 4.00

04676106 000 EA  6,155.820SET (TY I)(S=3 FT)(HW=3FT)(4:1)(C)  6.000  36,934.92 8.00

04676110 000 EA  6,479.820SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P)  1.000  6,479.82 1.00

04676111 000 EA  5,480.840SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C)  2.000  10,961.68 2.00

04676112 000 EA  7,559.780SET (TY I)(S=3 FT)(HW= 4 FT)(4:1)(C)  2.000  15,119.56 2.00

04676139 000 EA  4,697.870SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C)  6.000  28,187.23 7.00

04676142 000 EA  5,723.840SET (TY I)(S= 4 FT)(HW= 3 FT)(6:1) (P)  8.000  45,790.72 8.00

04676143 000 EA  6,263.820SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1) (C)  5.000  31,319.10 4.00

04676144 000 EA  7,019.800SET (TY I)(S= 4 FT)(HW= 4 FT)(4:1) (C)  4.000  28,079.20 3.00

04676146 000 EA  7,235.790SET (TY I)(S= 4 FT)(HW= 4 FT)(6:1) (C)  2.000  14,471.58 4.00

04676148 000 EA  6,587.810SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C)  2.000  13,175.63 2.00

04676172 000 EA  5,507.840SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1) (C)  2.000  11,015.68 2.00

04676185 000 EA  7,019.800SET (TY I)(S= 5 FT)(HW= 6 FT)(3:1) (C)  11.000  77,217.80 22.00

04676341 000 EA  1,187.970SET (TY II) (15 IN) (RCP) (6: 1) (P)  3.000  3,563.91 2.00

04676363 000 EA  1,295.960SET (TY II) (18 IN) (RCP) (6: 1) (P)  223.000  288,999.08 118.00

04676390 000 EA  1,814.350SET (TY II) (24 IN) (RCP) (4: 1) (C)  2.000  3,628.70 2.00

04676395 000 EA  2,051.940SET (TY II) (24 IN) (RCP) (6: 1) (P)  23.000  47,194.62 14.00

04966042 000 EA  1,295.960REMOV STR (SMALL)  44.000  57,022.24 34.00

05006001 000 LS  3,707,500.030MOBILIZATION  0.900  3,336,750.03 1.00

05026001 008 MO  8,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  28.000  224,000.00 30.00

05066038 005 LF  4.350TEMP SEDMT CONT FENCE (INSTALL)  7,831.000  34,064.85 8,616.00

05066039 005 LF  0.650TEMP SEDMT CONT FENCE (REMOVE)  1,400.000  910.00 4,090.00

05126001 000 LF  75.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  2,160.000  162,000.00 2,160.00

05126025 000 LF  15.000PORT CTB (MOVE)(SGL SLP)(TY 1)  3,480.000  52,200.00 3,930.00

05126049 000 LF  25.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  2,160.000  54,000.00 2,160.00
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05296008 000 LF  59.400CONC CURB & GUTTER (TY II)  382.000  22,690.80 382.00

05306002 000 SY  55.200INTERSECTIONS (ACP)  3,595.000  198,444.00 4,072.00

05306006 000 SY  41.400DRIVEWAYS (SURF TREAT)  4,347.000  179,965.80 6,226.00

05306020 000 SY  117.660DRIVEWAYS (CONC)(TYPE 1)  400.150  47,081.65 335.00

05306028 000 SY  148.580DRIVEWAYS (CONC)(TYPE 2)  471.050  69,988.61 441.00

05316002 000 SY  59.400CONC SIDEWALKS (5")  1,416.310  84,128.82 1,426.00

05316018 000 SY  1,295.960CURB RAMPS (TY 1)  10.000  12,959.60 10.00

05316019 000 SY  1,511.960CURB RAMPS (TY 2)  20.000  30,239.20 20.00

05316027 000 SY  1,295.960CURB RAMPS (TY 10)  53.000  68,685.88 53.00

05316032 000 SY  1,025.970CONC SIDEWALKS (SPECIAL) (TYPE A)  19.000  19,493.43 19.00

05336001 000 LF  0.100RUMBLE STRIPS (SHOULDER)  174,396.000  17,439.60 176,748.00

05336002 000 LF  0.100RUMBLE STRIPS (CENTERLINE)  92,689.000  9,268.90 90,494.00

05406001 001 LF  24.980MTL W-BEAM GD FEN (TIM POST)  1,925.000  48,086.50 1,925.00

05406006 001 EA  2,439.820MTL BEAM GD FEN TRANS (THRIE-BEAM)  21.000  51,236.22 21.00

05406020 001 LF  105.920MTL W - BEAM GD FEN (LOW FILL CULVERT)  100.000  10,592.00 100.00

05426001 000 LF  6.060REMOVE METAL BEAM GUARD FENCE  1,825.000  11,059.50 1,825.00

05446001 000 EA  3,373.900GUARDRAIL END TREATMENT (INSTALL)  25.000  84,347.50 25.00

05446003 000 EA  419.640GUARDRAIL END TREATMENT (REMOVE)  20.000  8,392.80 20.00

05456003 000 EA  1,079.760CRASH CUSH ATTEN (MOVE & RESET)  16.000  17,276.16 16.00

05456005 000 EA  951.150CRASH CUSH ATTEN (REMOVE)  8.000  7,609.20 8.00

05456019 000 EA  9,825.360CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  8.000  78,602.88 8.00

05606007 000 EA  115.000MAILBOX INSTALL-S (WC-POST) TY 3  45.000  5,175.00 62.00

05606008 000 EA  150.000MAILBOX INSTALL-D (WC-POST) TY 3  5.000  750.00 7.00

05856011 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  86,175.000  86,175.00 484,000.00

06106004 000 EA  2,495.000RELOCATE RD IL ASM (TRANS-BASE)  2.000  4,990.00 2.00

06186023 000 LF  14.000CONDT (PVC) (SCH 40) (2")  1,420.000  19,880.00 1,420.00

06186047 000 LF  35.000CONDT (PVC) (SCH 80) (2") (BORE)  319.000  11,165.00 179.00

06206007 000 LF  2.200ELEC CONDR (NO.8) BARE  1,789.000  3,935.80 1,649.00

06206008 000 LF  2.250ELEC CONDR (NO.8) INSULATED  3,538.000  7,960.50 3,298.00

06246010 000 EA  1,295.000GROUND BOX TY D (162922)W/APRON  10.000  12,950.00 9.00

06286152 000 EA  6,200.000ELC SRV TY D 120/240 060(NS)SS(N)SP(O)  2.000  12,400.00 2.00

06446001 000 EA  575.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  10.000  5,750.00 15.00

06446004 000 EA  700.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  20.000  14,000.00 24.00

06446007 000 EA  750.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  12.000  9,000.00 13.00

06446017 000 EA  950.000IN SM RD SN SUP&AM TY10BWG(2)SA(P)  3.000  2,850.00 3.00

06446060 000 EA  375.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  124.000  46,500.00 145.00

06446061 000 EA  500.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  5.000  2,500.00 6.00

06446073 000 EA  500.000RELOCATE SM RD SN SUP&AM(HIST MRKR)  1.000  500.00 1.00

06446076 000 EA  50.000REMOVE SM RD SN SUP&AM  204.000  10,200.00 204.00

06586014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  6.000  150.00 6.00

06586062 000 EA  28.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  77.000  2,156.00 77.00

06626008 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)6"(SLD)  461,356.000  207,610.20 367,982.00

06626037 000 LF  0.450WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  623,276.000  280,474.20 370,471.00

06626109 000 EA  1.770WK ZN PAV MRK SHT TERM (TAB)TY W  2,511.000  4,444.47 3,454.00

06626110 000 EA  1.770WK ZN PAV MRK SHT TERM (TAB)TY Y  14,299.000  25,309.23 10,089.00

06666017 007 LF  1.000REFL PAV MRK TY I (W)6"(DOT)(090MIL)  1,463.000  1,463.00 4,424.00

06666035 007 LF  0.950REFL PAV MRK TY I (W)8"(SLD)(090MIL)  10,079.000  9,575.05 12,694.00

06666041 007 LF  4.000REFL PAV MRK TY I (W)12"(SLD)(090MIL)  464.000  1,856.00 581.00

06666306 007 LF  0.750RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  5,032.000  3,774.00 13,375.00
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06666318 007 LF  0.750RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  2,480.000  1,860.00 2,518.00

06666343 007 LF  1.150REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  80,733.500  92,843.53 191,053.00

06666347 007 LF  1.150REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  79,392.000  91,300.80 205,034.00

06686076 000 LF  10.000PREFAB PAV MRK TY C (W) (24") (SLD)  401.000  4,010.00 444.00

06686077 000 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  26.000  5,200.00 50.00

06686083 000 EA  400.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  12.000  4,800.00 24.00

06686085 000 EA  250.000PREFAB PAV MRK TY C (W) (WORD)  23.000  5,750.00 38.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  928.000  4,640.00 319.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  3,936.000  19,680.00 4,652.00

06776001 000 LF  0.250ELIM EXT PAV MRK & MRKS (4")  395,438.000  98,859.50 366,968.00

06856001 000 EA  4,500.000INSTALL RDSD FLASH BEACON ASSEMBLY  3.000  13,500.00 3.00

06856002 000 EA  1,995.000RELOCATE RDSD FLASH BEACON ASSEMBLY  1.000  1,995.00 1.00

06856003 000 EA  500.000REMOVE RDSD FLASH BEACON ASSEMBLY  3.000  1,500.00 3.00

07306107 000 CYC  24,225.000FULL - WIDTH MOWING  3.000  72,675.00 7.00

30766001 000 TON  99.000D-GR HMA TY-B PG64-22  53,529.260  5,299,396.74 55,365.00

30766042 000 TON  112.200D-GR HMA TY-D SAC-B PG70-22  99,164.770  11,126,287.20 91,924.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  41,068.440  41,068.44 484,000.00

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  367.710  367.71 484,000.00

30766066 000 GAL  3.870TACK COAT  70,300.000  272,061.00 91,549.00

60016002 000 EA  10,500.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  21,000.00 2.00

61856002 002 DAY  290.000TMA (STATIONARY)  12.000  3,480.00 443.00

64396006 000 LF  0.750HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL  14,455.000  10,841.25 6,517.00

64396008 000 LF  0.700HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  192,101.000  134,470.70 116,029.00

64396014 000 LF  0.750HPPM-RIB W/RET REQ TYI(Y)6"(BRK)100MIL  2,512.000  1,884.00 2,518.00

64396016 000 LF  0.700HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  217,035.000  151,924.50 205,034.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  38,045.440  38,045.44 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  35,277.530  35,277.53 10,000.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  25,000.000  25,000.00 0.00

CO#1 - Mobilization for US 90A Seal Coat

$39,317,063.20TOTAL ITEM EARNINGS TO DATE


