
028703036CONTRACT ID:

PROJECT: F 2B24(283)

CONTRACT:

07243204

PROJECTED AMOUNT: $15,132,051.76

CONTRACTOR:

HIGHWAY: SH 80

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

HUNTER INDUSTRIES, LTD.

Covey Morrow, P.E.

GONZALES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

07/10/2024

ESTIMATE PAID:

 284

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/24/2024

$15,132,051.76

CONTRACT:

09/01/2026

AWARD AMOUNT: $14,520,545.76

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 118.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 86.63

$36,064.00 $13,014,290.68 $13,050,354.68 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($57,948.00)($57,948.00)

$0.00 $0.00 $0.00 

$36,064.00 $13,072,238.68 $13,108,302.68 

$0.00 $0.00 $0.00 

$36,064.00 $13,108,302.68 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,072,238.68 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$57,948.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 44

 44

C. O. ADJUSTED DAYS:

 284

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/24/2024

12/05/2024

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(283) 028703036PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0702 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000 $36,064.00 36,064.000  36,064.00 200,000.00

$36,064.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

028703036PROJECT CONTROLF 2B24(283)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  3,500.000  15.500  0.000  53.21  186,235.00

0065 01006009 000 PREPARING ROW (TREE) (6" TO 24" DIA) EA  1,265.000  14.000  0.000  15.00  18,975.00

0070 01006011 000 PREPARING ROW(TREE)(24" TO 36" DIA.) EA  1,870.000  67.000  0.000  67.00  125,290.00

0075 01046017 000 REMOVING CONC (DRIVEWAYS) SY  24.500  294.000  0.000  294.00  7,203.00

0080 01046021 000 REMOVING CONC (CURB) LF  14.000  160.000  0.000  160.00  2,240.00

0085 01106001 000 EXCAVATION (ROADWAY) CY  17.500  19,705.000  0.000  19,705.00  344,837.50

0090 01326005 000 EMBANKMENT (FINAL)(ORD COMP)(TY C) CY  17.500  19,562.000  0.000  19,562.00  342,335.00

0105 01646033 000 DRILL SEEDING (PERM) (RURAL) (SANDY) SY  0.180  253,581.000  0.000  203,342.00  36,601.56

0110 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.130  63,397.000  0.000  9,322.00  1,211.86

0115 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.130  63,397.000  0.000  26,600.00  3,458.00

0125 02476370 005 FL BS (CMP IN PLC)(TY E GR 5)(FNL POS) CY  62.720  26,808.000  0.000  26,808.00  1,681,397.76

0130 02476520 005 FL BS(RDWY DEL)(TY E GR 5)(IN VEH) CY  103.580  274.000  0.000  248.50  25,739.63

0150 02756001 000 CEMENT TON  214.500  741.000  0.000  1,355.93  290,847.01

0155 02756011 000 CEMENT TREAT(EXIST MATL)(8") SY  3.120  64,930.000  0.000  128,041.91  399,490.76

0160 02756014 000 CEMENT TREAT (MX EXST MTL & NW BS)(8") SY  4.080  11,232.000  0.000  11,084.00  45,222.72

0165 03106009 000 PRIME COAT (MC-30) GAL  5.300  23,134.000  0.000  21,430.00  113,579.00

0170 03106012 000 PRIME COAT (RC-250) GAL  5.300  2,177.000  0.000  2,000.00  10,600.00

0175 03166202 002 AGGR(TY-E GR-5 SAC-B) CY  183.010  80.000  0.000  161.00  29,464.61

0180 03166249 002 AGGR(TY-PE GR-4 SAC-B) CY  124.130  1,616.000  0.000  1,564.04  194,144.29

0185 03166542 002 ASPH (AC 20-5TR OR AC-20XP OR CRS-2P) GAL  4.920  70,828.000  0.000  55,750.00  274,290.00

0195 03546020 000 PLANE ASPH CONC PAV(0" TO 1") SY  4.880  2,416.000  0.000  2,335.00  11,394.80

0200 03546041 000 PLANE ASPH CONC PAV (1.5") SY  4.880  2,402.000  0.000  1,605.00  7,832.40

0205 04006005 000 CEM STABIL BKFL CY  174.970  520.000  0.000  564.00  98,683.09

0210 04006006 000 CUT & RESTORING PAV SY  54.000  102.000  0.000  102.00  5,508.00

0220 04026001 000 TRENCH EXCAVATION PROTECTION LF  7.560  111.000  0.000  111.00  839.16

0225 04036001 000 TEMPORARY SPL SHORING SF  23.760  3,467.000  0.000  3,179.00  75,533.04

0230 04326002 000 RIPRAP (CONC)(5 IN) CY  588.620  45.000  0.000  45.00  26,487.90

0235 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  220.760  88.000  0.000  206.69  45,628.88

0240 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  422.290  78.000  0.000  78.00  32,938.62

0245 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  640.460  130.000  0.000  130.00  83,259.80

0250 04626046 002 CONC BOX CULV (3 FT X 3 FT)(EXTEND) LF  479.530  73.000  0.000  76.50  36,684.05

0255 04626047 002 CONC BOX CULV (4 FT X 2 FT)(EXTEND) LF  668.540  51.000  0.000  51.00  34,095.54

0260 04626049 002 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  710.660  58.000  0.000  58.00  41,218.28

0265 04626052 002 CONC BOX CULV (5 FT X 4 FT)(EXTEND) LF  880.230  9.000  0.000  9.00  7,922.07

0270 04626133 002 CONC BOX CULV (5 FT X 6.5 FT)(EXTEND) LF  1,021.710  34.000  0.000  34.00  34,738.14

0275 04646003 001 RC PIPE (CL III)(18 IN) LF  78.840  862.000  0.000  1,546.00  121,886.64

0280 04646005 001 RC PIPE (CL III)(24 IN) LF  99.360  28.000  0.000  56.00  5,564.16

0285 04646008 001 RC PIPE (CL III)(36 IN) LF  193.330  81.000  0.000  81.00  15,659.73

0290 04676111 000 SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C) EA  8,460.970  4.000  0.000  3.00  25,382.91

0295 04676117 000 SET (TY I)(S=3 FT)(HW= 5 FT)(3:1)(C) EA  14,109.540  2.000  0.000  1.00  14,109.54

0300 04676139 000 SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C) EA  8,919.990  4.000  0.000  4.00  35,679.96

0305 04676148 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C) EA  13,665.650  4.000  0.000  3.00  40,996.98

0310 04676181 000 SET (TY I)(S= 5 FT)(HW= 5 FT)(3:1) (C) EA  12,409.570  6.000  0.000  6.00  74,457.44

0315 04676193 000 SET (TY I)(S= 5 FT)(HW= 8 FT)(3:1) (C) EA  28,236.360  2.000  0.000  2.00  56,472.72
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,079.060  58.000  0.000  97.00  201,668.82

0330 04676448 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  4,330.930  4.000  0.000  2.00  8,661.86

0335 04966042 000 REMOV STR (SMALL) EA  842.430  9.000  0.000  4.00  3,369.72

0340 05006001 000 MOBILIZATION LS  1,181,947.330  1.000  0.000  0.90  1,063,752.60

0345 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,241.530  16.000  0.000  16.00  67,864.48

0350 05066001 002 ROCK FILTER DAMS (INSTALL) (TY 1) LF  65.000  452.000  0.000  535.00  34,775.00

0360 05066038 002 TEMP SEDMT CONT FENCE (INSTALL) LF  4.500  1,925.000  0.000  4,750.00  21,375.00

0370 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  68.490  360.000  0.000  360.00  24,656.40

0375 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  46.050  720.000  0.000  720.00  33,156.00

0380 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  49.330  360.000  0.000  360.00  17,758.80

0385 05306002 000 INTERSECTIONS (ACP) SY  55.200  954.000  0.000  955.00  52,716.00

0390 05306004 000 DRIVEWAYS (CONC) SY  97.200  226.000  0.000  226.00  21,967.20

0395 05306006 000 DRIVEWAYS (SURF TREAT) SY  41.400  2,587.000  0.000  2,774.00  114,843.60

0400 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.130  64,045.000  0.000  64,015.00  8,321.95

0405 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  0.150  32,265.000  0.000  32,440.00  4,866.00

0410 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.000  200.000  0.000  200.00  5,400.00

0415 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,850.000  4.000  0.000  4.00  11,400.00

0420 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  4.000  825.000  0.000  825.00  3,300.00

0425 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,365.000  4.000  0.000  4.00  13,460.00

0430 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  6.000  0.000  6.00  1,500.00

0435 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  850.000  4.000  0.000  4.00  3,400.00

0440 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  750.000  2.000  0.000  2.00  1,500.00

0445 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,250.000  2.000  0.000  2.00  16,500.00

0450 05606007 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  150.000  24.000  0.000  27.00  4,050.00

0455 05606008 000 MAILBOX INSTALL-D (WC-POST) TY 3 EA  165.000  4.000  0.000  3.00  495.00

0460 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  1.000  0.000  3.00  1,875.00

0465 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  775.000  6.000  0.000  4.00  3,100.00

0470 06446060 000 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  500.000  28.000  0.000  29.00  14,500.00

0475 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  525.000  3.000  0.000  5.00  2,625.00

0480 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  30.000  0.000  30.00  3,000.00

0485 06586014 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI) EA  25.000  2.000  0.000  2.00  50.00

0490 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  31.500  8.000  0.000  8.00  252.00

0495 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  65.000  18.000  0.000  29.00  1,885.00

0500 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.350  64,528.000  0.000  207,248.00  72,536.80

0505 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.350  70,468.000  0.000  213,512.00  74,729.20

0525 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.630  5,198.000  0.000  2,367.00  3,858.21

0530 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.950  2,239.000  0.000  1,050.00  997.50

0535 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.250  2,148.000  0.000  1,083.00  1,353.75

0555 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  15.000  46.000  0.000  37.00  555.00

0560 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  200.000  8.000  0.000  4.00  800.00

0565 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  450.000  12.000  0.000  6.00  2,700.00

0570 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  250.000  8.000  0.000  4.00  1,000.00

0575 06726007 000 REFL PAV MRKR TY I-C EA  5.000  54.000  0.000  54.00  270.00

0580 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  1,586.000  0.000  1,406.00  7,030.00

0585 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.580  194,690.000  0.000  85,435.00  49,552.30

0590 30766001 000 D-GR HMA TY-B PG64-22 TON  93.400  20,542.000  0.000  18,845.58  1,760,177.16

0595 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  104.400  44,243.000  0.000  37,352.61  3,899,612.48

0600 30766066 000 TACK COAT GAL  3.660  32,315.000  0.000  22,650.00  82,899.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0605 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  12,547.300  2.000  0.000  2.00  25,094.60

0610 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  13,638.370  2.000  0.000  2.00  27,276.74

0615 61856002 002 TMA (STATIONARY) DAY  381.870  100.000  0.000  2.00  763.74

0625 64396006 000 HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL LF  0.850  4,889.000  0.000  5,260.00  4,471.00

0630 64396008 000 HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL LF  0.850  64,528.000  0.000  63,494.00  53,969.90

0635 64396016 000 HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL LF  0.850  70,468.000  0.000  68,917.00  58,579.45

0702 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  200,000.000  0.000  36,064.00  36,064.00

0703 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  10,000.000  0.000  3,006.52  3,006.52

Category Subtotal $13,001,479.33

002 BRIDGE: 130900028703004 [SH 80 @ BEATTY BRANCH]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 04206135 001 CL C CONC (RAIL FOUNDATION)(HPC) CY  1,458.040  24.000  0.000  24.00  34,992.96

0690 04506023 001 RAIL (TY SSTR) LF  269.100  143.000  0.000  143.00  38,481.30

0695 04516024 000 RETROFIT RAIL (TY SSTR) LF  294.130  73.000  0.000  73.00  21,471.49

Category Subtotal $94,945.75

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0708 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  11,877.60  11,877.60

Category Subtotal $11,877.60

028703036F 2B24(283)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 01506002 000 BLADING HR  108.000  30.000  0.000  0.000  0.00

0100 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.400  3,186.000  0.000  0.000  0.00

0120 01686001 000 VEGETATIVE WATERING MG  14.000  2,134.530  0.000  0.000  0.00

0135 02516208 000 REWORK BASE MTL (TY C)(14") SY  4.800  7,154.000  0.000  0.000  0.00

0140 02606012 000 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  330.000  1,023.000  0.000  0.000  0.00

0145 02606027 000 LIME TRT (EXST MATL)(8") SY  3.120  64,930.000  0.000  0.000  0.00

0190 03516006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  118.800  500.000  0.000  0.000  0.00

0215 04006012 000 CUT AND RESTORE PAV (FLEX BASE) SY  55.080  190.000  0.000  0.000  0.00

0325 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,435.470  2.000  0.000  0.000  0.00

0355 05066011 002 ROCK FILTER DAMS (REMOVE) LF  20.000  452.000  0.000  0.000  0.00

0365 05066039 002 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  1,925.000  0.000  0.000  0.00

0510 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  4.000  840.000  0.000  0.000  0.00

0515 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  4.000  840.000  0.000  0.000  0.00

0520 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.630  4,759.000  0.000  0.000  0.00

0540 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  0.850  4,889.000  0.000  0.000  0.00

0545 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.950  64,528.000  0.000  0.000  0.00
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0550 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.950  70,468.000  0.000  0.000  0.00

0620 61856005 002 TMA (MOBILE OPERATION) DAY  981.960  80.000  0.000  0.000  0.00

0696 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0697 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0698 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0699 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  200,000.000  0.000  0.000  0.00

0701 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  200,000.000  0.000  0.000  0.00

0704 96096002 DBE GOAL SHORTFALL DOL -1.000  1.000  0.000  0.000  0.00

0706 96106001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0707 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0709 96066069 FORCE ACCT-3RD PARTY DAMAGE REPAIR DOL  1.000  1.000  0.000  0.000  0.00

0711 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0712 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

0713 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  1.000  0.000  0.000  0.00

0714 96046004 CONTRACTOR FORCE ACCOUNT 4 DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,108,302.68



CONTRACT ID 028703036 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 10ESTIMATE 0024

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  3,500.000PREPARING ROW  53.210  186,235.00 15.50

01006009 000 EA  1,265.000PREPARING ROW (TREE) (6" TO 24" DIA)  15.000  18,975.00 14.00

01006011 000 EA  1,870.000PREPARING ROW(TREE)(24" TO 36" DIA.)  67.000  125,290.00 67.00

01046017 000 SY  24.500REMOVING CONC (DRIVEWAYS)  294.000  7,203.00 294.00

01046021 000 LF  14.000REMOVING CONC (CURB)  160.000  2,240.00 160.00

01106001 000 CY  17.500EXCAVATION (ROADWAY)  19,705.000  344,837.50 19,705.00

01326005 000 CY  17.500EMBANKMENT (FINAL)(ORD COMP)(TY C)  19,562.000  342,335.00 19,562.00

01646033 000 SY  0.180DRILL SEEDING (PERM) (RURAL) (SANDY)  203,342.000  36,601.56 253,581.00

01646041 000 SY  0.130DRILL SEEDING (TEMP) (WARM)  9,322.000  1,211.86 63,397.00

01646043 000 SY  0.130DRILL SEEDING (TEMP) (COOL)  26,600.000  3,458.00 63,397.00

02476370 005 CY  62.720FL BS (CMP IN PLC)(TY E GR 5)(FNL POS)  26,808.000  1,681,397.76 26,808.00

02476520 005 CY  103.580FL BS(RDWY DEL)(TY E GR 5)(IN VEH)  248.500  25,739.63 274.00

02756001 000 TON  214.500CEMENT  1,355.930  290,847.01 741.00

02756011 000 SY  3.120CEMENT TREAT(EXIST MATL)(8")  128,041.910  399,490.76 64,930.00

02756014 000 SY  4.080CEMENT TREAT (MX EXST MTL & NW BS)(8")  11,084.000  45,222.72 11,232.00

03106009 000 GAL  5.300PRIME COAT (MC-30)  21,430.000  113,579.00 23,134.00

03106012 000 GAL  5.300PRIME COAT (RC-250)  2,000.000  10,600.00 2,177.00

03166202 002 CY  183.010AGGR(TY-E GR-5 SAC-B)  161.000  29,464.61 80.00

03166249 002 CY  124.130AGGR(TY-PE GR-4 SAC-B)  1,564.040  194,144.29 1,616.00

03166542 002 GAL  4.920ASPH (AC 20-5TR OR AC-20XP OR CRS-2P)  55,750.000  274,290.00 70,828.00

03546020 000 SY  4.880PLANE ASPH CONC PAV(0" TO 1")  2,335.000  11,394.80 2,416.00

03546041 000 SY  4.880PLANE ASPH CONC PAV (1.5")  1,605.000  7,832.40 2,402.00

04006005 000 CY  174.970CEM STABIL BKFL  564.000  98,683.09 520.00

04006006 000 SY  54.000CUT & RESTORING PAV  102.000  5,508.00 102.00

04026001 000 LF  7.560TRENCH EXCAVATION PROTECTION  111.000  839.16 111.00

04036001 000 SF  23.760TEMPORARY SPL SHORING  3,179.000  75,533.04 3,467.00

04206135 001 CY  1,458.040CL C CONC (RAIL FOUNDATION)(HPC)  24.000  34,992.96 24.00

04326002 000 CY  588.620RIPRAP (CONC)(5 IN)  45.000  26,487.90 45.00

04326031 000 CY  220.760RIPRAP (STONE PROTECTION)(12 IN)  206.690  45,628.88 88.00

04506023 001 LF  269.100RAIL (TY SSTR)  143.000  38,481.30 143.00

04516024 000 LF  294.130RETROFIT RAIL (TY SSTR)  73.000  21,471.49 73.00

04626002 002 LF  422.290CONC BOX CULV (3 FT X 3 FT)  78.000  32,938.62 78.00

04626008 002 LF  640.460CONC BOX CULV (5 FT X 4 FT)  130.000  83,259.80 130.00

04626046 002 LF  479.530CONC BOX CULV (3 FT X 3 FT)(EXTEND)  76.500  36,684.05 73.00

04626047 002 LF  668.540CONC BOX CULV (4 FT X 2 FT)(EXTEND)  51.000  34,095.54 51.00

04626049 002 LF  710.660CONC BOX CULV (4 FT X 4 FT)(EXTEND)  58.000  41,218.28 58.00

04626052 002 LF  880.230CONC BOX CULV (5 FT X 4 FT)(EXTEND)  9.000  7,922.07 9.00

04626133 002 LF  1,021.710CONC BOX CULV (5 FT X 6.5 FT)(EXTEND)  34.000  34,738.14 34.00

04646003 001 LF  78.840RC PIPE (CL III)(18 IN)  1,546.000  121,886.64 862.00

04646005 001 LF  99.360RC PIPE (CL III)(24 IN)  56.000  5,564.16 28.00

04646008 001 LF  193.330RC PIPE (CL III)(36 IN)  81.000  15,659.73 81.00

04676111 000 EA  8,460.970SET (TY I)(S=3 FT)(HW= 4 FT)(3:1)(C)  3.000  25,382.91 4.00

04676117 000 EA  14,109.540SET (TY I)(S=3 FT)(HW= 5 FT)(3:1)(C)  1.000  14,109.54 2.00
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04676139 000 EA  8,919.990SET (TY I)(S= 4 FT)(HW= 3 FT)(4:1) (C)  4.000  35,679.96 4.00

04676148 000 EA  13,665.650SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1) (C)  3.000  40,996.98 4.00

04676181 000 EA  12,409.570SET (TY I)(S= 5 FT)(HW= 5 FT)(3:1) (C)  6.000  74,457.44 6.00

04676193 000 EA  28,236.360SET (TY I)(S= 5 FT)(HW= 8 FT)(3:1) (C)  2.000  56,472.72 2.00

04676363 000 EA  2,079.060SET (TY II) (18 IN) (RCP) (6: 1) (P)  97.000  201,668.82 58.00

04676448 000 EA  4,330.930SET (TY II) (36 IN) (RCP) (3: 1) (C)  2.000  8,661.86 4.00

04966042 000 EA  842.430REMOV STR (SMALL)  4.000  3,369.72 9.00

05006001 000 LS  1,181,947.330MOBILIZATION  0.900  1,063,752.60 1.00

05026001 008 MO  4,241.530BARRICADES, SIGNS AND TRAFFIC HANDLING  16.000  67,864.48 16.00

05066001 002 LF  65.000ROCK FILTER DAMS (INSTALL) (TY 1)  535.000  34,775.00 452.00

05066038 002 LF  4.500TEMP SEDMT CONT FENCE (INSTALL)  4,750.000  21,375.00 1,925.00

05126001 000 LF  68.490PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  360.000  24,656.40 360.00

05126025 000 LF  46.050PORT CTB (MOVE)(SGL SLP)(TY 1)  720.000  33,156.00 720.00

05126049 000 LF  49.330PORT CTB (REMOVE)(SGL SLP)(TY 1)  360.000  17,758.80 360.00

05306002 000 SY  55.200INTERSECTIONS (ACP)  955.000  52,716.00 954.00

05306004 000 SY  97.200DRIVEWAYS (CONC)  226.000  21,967.20 226.00

05306006 000 SY  41.400DRIVEWAYS (SURF TREAT)  2,774.000  114,843.60 2,587.00

05336001 000 LF  0.130RUMBLE STRIPS (SHOULDER)  64,015.000  8,321.95 64,045.00

05336002 000 LF  0.150RUMBLE STRIPS (CENTERLINE)  32,440.000  4,866.00 32,265.00

05406001 001 LF  27.000MTL W-BEAM GD FEN (TIM POST)  200.000  5,400.00 200.00

05406006 001 EA  2,850.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  4.000  11,400.00 4.00

05426001 000 LF  4.000REMOVE METAL BEAM GUARD FENCE  825.000  3,300.00 825.00

05446001 000 EA  3,365.000GUARDRAIL END TREATMENT (INSTALL)  4.000  13,460.00 4.00

05446003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  6.000  1,500.00 6.00

05456003 000 EA  850.000CRASH CUSH ATTEN (MOVE & RESET)  4.000  3,400.00 4.00

05456005 000 EA  750.000CRASH CUSH ATTEN (REMOVE)  2.000  1,500.00 2.00

05456019 000 EA  8,250.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  16,500.00 2.00

05606007 000 EA  150.000MAILBOX INSTALL-S (WC-POST) TY 3  27.000  4,050.00 24.00

05606008 000 EA  165.000MAILBOX INSTALL-D (WC-POST) TY 3  3.000  495.00 4.00

05856011 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  36,064.000  36,064.00 200,000.00

06446001 000 EA  625.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  1,875.00 1.00

06446004 000 EA  775.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  3,100.00 6.00

06446060 000 EA  500.000IN SM RD SN SUP&AM TYTWT(1)WS(P)  29.000  14,500.00 28.00

06446061 000 EA  525.000IN SM RD SN SUP&AM TYTWT(1)WS(T)  5.000  2,625.00 3.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  30.000  3,000.00 30.00

06586014 000 EA  25.000INSTL DEL ASSM (D-SW)SZ (BRF)CTB (BI)  2.000  50.00 2.00

06586062 000 EA  31.500INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  8.000  252.00 8.00

06586099 000 EA  65.000INSTL OM ASSM (OM-2Z)(WFLX)GND  29.000  1,885.00 18.00

06626008 000 LF  0.350WK ZN PAV MRK NON-REMOV (W)6"(SLD)  207,248.000  72,536.80 64,528.00

06626037 000 LF  0.350WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  213,512.000  74,729.20 70,468.00

06626110 000 EA  1.630WK ZN PAV MRK SHT TERM (TAB)TY Y  2,367.000  3,858.21 5,198.00

06666017 007 LF  0.950REFL PAV MRK TY I (W)6"(DOT)(090MIL)  1,050.000  997.50 2,239.00

06666035 007 LF  1.250REFL PAV MRK TY I (W)8"(SLD)(090MIL)  1,083.000  1,353.75 2,148.00

06686076 000 LF  15.000PREFAB PAV MRK TY C (W) (24") (SLD)  37.000  555.00 46.00

06686077 000 EA  200.000PREFAB PAV MRK TY C (W) (ARROW)  4.000  800.00 8.00

06686083 000 EA  450.000PREFAB PAV MRK TY C (W) (LNDP ARROW)  6.000  2,700.00 12.00

06686085 000 EA  250.000PREFAB PAV MRK TY C (W) (WORD)  4.000  1,000.00 8.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  54.000  270.00 54.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  1,406.000  7,030.00 1,586.00



CONTRACT ID 028703036 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 10ESTIMATE 0024

06776002 000 LF  0.580ELIM EXT PAV MRK & MRKS (6")  85,435.000  49,552.30 194,690.00

30766001 000 TON  93.400D-GR HMA TY-B PG64-22  18,845.580  1,760,177.16 20,542.00

30766042 000 TON  104.400D-GR HMA TY-D SAC-B PG70-22  37,352.610  3,899,612.48 44,243.00

30766066 000 GAL  3.660TACK COAT  22,650.000  82,899.00 32,315.00

60016002 000 EA  12,547.300PORTABLE CHANGEABLE MESSAGE SIGN  2.000  25,094.60 2.00

61586001 000 EA  13,638.370TMSP RADAR SPEED CONTROL MONITOR  2.000  27,276.74 2.00

61856002 002 DAY  381.870TMA (STATIONARY)  2.000  763.74 100.00

64396006 000 LF  0.850HPPM-RIB W/RET REQ TYI(W)6"(BRK)100MIL  5,260.000  4,471.00 4,889.00

64396008 000 LF  0.850HPPM-RIB W/RET REQ TYI(W)6"(SLD)100MIL  63,494.000  53,969.90 64,528.00

64396016 000 LF  0.850HPPM-RIB W/RET REQ TYI(Y)6"(SLD)100MIL  68,917.000  58,579.45 70,468.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  3,006.520  3,006.52 10,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  11,877.600  11,877.60 1,000.00

$13,108,302.68TOTAL ITEM EARNINGS TO DATE


