g

SiteManager

W
CONTRACT ID: 028904032
PROJECT: F 2023(446)
CONTRACT: 02233210
AWARD AMOUNT: $10,684,355.43
PROJECTED AMOUNT: $10,954,355.43
ADJ. PROJECTED AMOUNT: $12,201,671.04
CONTRACTOR: CK NEWBERRY, LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:
ESTIMATE TYPE:

% COMPLETE:

% TIME USED:

% RETAINAGE:

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

%40
05/26/2026 to 05/30/2026
FINL
100.00
99.71
0.00

TOTAL TO DATE

$11,955,284.18
$9,564,227.34
$2,391,056.84
$0.00

$0.00

$0.00

$0.00

$0.00

$11,955,284.18

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

REPORT DATE:

SH 16

BROWNWOOD

SAN SABA

Blake Stembridge, P.E.
050

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$11,875,507.57 $79,776.61
$9,500,406.05 $63,821.29
$2,375,101.52 $15,955.32
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$79,776.61

$11,875,507.57

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

09/08/26

02/02/2023
02/23/2023
03/08/2023
05/09/2023
05/29/2026
10/28/2025

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

028904032

ESTIMATE 0040

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
05/26/2026
05/27/2026
05/28/2026
05/29/2026
05/30/2026

05/09/2023
05/08/2023
306
43
349
348
10/28/2025

DAILY BREAKDOWN

Days
Charged

Days
Credited
TIME SUSPENDED
TIME SUSPENDED
TIME SUSPENDED
WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$1,317.00

0

DAYS AT

PER DAY $1,317.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
5 0

OTHER - SEE RMRKS
TIME SUSPENDED
WORK COMPL & ACCE
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Days
Credited
5

N



CONTRACT ID

028904032 ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0250
0685

PROJECT

CATEGORY

ITEM
CODE

05006001
96016001

F 2023(446)
001

SP DESCRIPTION
NBR

000 MOBILIZATION
000 MATERIAL ON HAND

0040

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

028904032
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 905,000.000 0.100
DOL 1.000 -10,723.390

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$90,500.00
-$10,723.39

$79,776.61
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Total Bid QTY Paid
Quantity To Date

1.00 1.00
1,000.00 0.00




CONTRACT ID

CONTRACT LINE ITEMS

PROJECT F 2023(446)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01006002 000
0065 01046017 000
0070 01106001 000
0075 01326006 000
0080 01506002 000
0090 01646041 000
0095 01646043 000
0105 02166001 000
0110 02476053 003
0111 02476053

0115 02476231 003
0120 02516036 000
0121 02756001

0122 02756017

0123 02756003

0124 02756004

0125 03106009 000
0130 03166017 002
0131 03166015

0133 03166024

0136 03166029

0139 03166173

0141 03166177

0143 03166222

0145 03166224 002
0150 03546122 000
0155 04006006 000
0160 04016001 000
0165 04036001 000
0170 04326001 000
0175 04326002 000

028904032

ESTIMATE 0040

CONTROL 028904032
ROADWAY

DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

PREPARING ROW
REMOVING CONC (DRIVEWAYS)
EXCAVATION (ROADWAY)
EMBANKMENT (FINAL)(DENS CONT)(TY C)
BLADING
DRILL SEEDING (TEMP) (WARM)
DRILL SEEDING (TEMP) (COOL)
PROOF ROLLING
FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)
FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)

CO#07 ADD ITEM 0247-6053
FL BS (CMP IN PLACE)(TY A GR 1-2)(10")
REWORK BS MTL (TY C) (8") (DENS CONT)
CEMENT

CO#03 ADD ITEM 0275-6001
CEMENT TREAT (EXIST MATL) (7")

CO#03 ADD ITEM 0275-6017
CEMENT TREAT (NEW BASE) (6")

CO#04 ADD ITEM 0275-6003
CEMENT TREAT (MX EXST MTL & NW BS) (6")

CO#05 ADD NEW ITEM 0275-6004
PRIME COAT (MC-30)
ASPH (AC-20-5TR)
ASPH (AC-15P)

CO#11 Adding Item 0316-6015
ASPH (CRS-2P)

CO#8 ADD NEW ITEM 0316-6024
ASPH (RC-250)

CO#03 ADD ITEM 0316-6029
AGGR(TY-B GR-3 SAC-B)

CO#8 ADD NEW ITEM 0316-6173
AGGR(TY-B GR-5 SAC-B)

CO#03 ADD ITEM 0316-6177
AGGR(TY-PB GR-3 SAC-B)

CO#04 ADD ITEM 0316-6222
AGGR(TY-PB GR-4 SAC-B)
PLAN & TEXT ASPH CONC PAV (0" TO 10")
CUT & RESTORING PAV
FLOWABLE BACKFILL
TEMPORARY SPL SHORING
RIPRAP (CONC)(4 IN)
RIPRAP (CONC)(5 IN)

UNIT

STA
SY
cYy
cYy
HR
SY
SY
HR
CcYy
cY

SY

SY

TON

Sy

Sy

Sy

GAL

GAL

GAL

GAL

GAL

CcYy

cYy

CcY

cYy

SY

SY

CcY

SF

(634
(634

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

250.000
20.000
15.000
18.000

150.000

0.100
0.100
50.000
60.000
60.000

18.500

2.000

250.000

3.000

1.000

3.000

5.000

4.500

4.250

4.500

6.000

160.000

300.000

130.000

115.000

5.000

125.000

165.000

18.000

550.000
550.000

BID
QUANTITY

309.000
209.000
15,063.000
17,691.000
40.000
51,272.000
51,272.000
40.000
14,223.000
0.000

164,829.000
146,094.000
0.000

0.000

0.000

0.000
25,090.000
79,324.000
0.000

0.000

0.000

0.000

0.000

0.000
1,985.000
8,870.000
55.000
37.000
491.000

8.000
139.000

NET CO
QUANTITY

0.000
0.000
-1,296.000
-1,118.000
0.000
0.000
0.000
0.000
0.000
64.000

-2,244.000
-63,921.000
818.000
8,213.000
25,050.000
96,195.000
-62.000
-19,718.000
22,708.000
24,000.000
1,645.000
650.000
70.000
1,210.000
-19.000
0.000

0.000

0.000

0.000

0.000
-22.000

QTY PAID
TO DATE

323.23
209.00
13,515.58
17,525.00
12.00
93,123.00
87,781.00
16.00
15,047.00
64.00

162,585.00
78,536.46
790.70
7,970.50
24,922.00
95,919.00
29,542.00
68,164.00
22,708.00
26,715.00
2,567.50
320.00
106.50
1,053.25
1,655.50
9,364.90
44.00
31.54
403.75

5.20
150.06
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AMOUNT
$

80,808.00
4,180.00
202,733.70
315,450.00
1,800.00
9,312.30
8,778.10
800.00
902,820.00
3,840.00

3,007,822.51
157,072.92
197,674.50
23,911.50
24,922.00
287,757.00
147,710.00
306,738.00
96,509.00
120,217.50
15,405.00
51,200.00
31,950.00
136,922.50
178,882.50
46,824.50
5,500.00
5,204.10
7,267.50

2,860.00
82,533.00



CONTRACT ID
CATEGORY

LINE ITEM
NBR CODE
0180 04326045
0185 04386004
0190 04516019
0195 04626010
0200 04626092
0205 04646005
0210 04646007
0215 04666179
0220 04666183
0225 04676217
0230 04676395
0235 04676423
0240 04806001
0243 04966004
0245 04966016
0250 05006001
0255 05026001
0260 05066003
0265 05066011
0270 05066038
0275 05066039
0280 05066053
0285 05086001
0286 05086001
0289 05106001
0290 05106003
0295 05126001
0300 05126025
0305 05126049
0310 05306004
0315 05306006
0320 05306008
0325 05406002
0330 05426001
0335 05446001
0340 05446003
0345 05456003
0346 06586062
0347 05446002
0350 05456005
0355 05456019
0375 06186023

028904032
001

SP
NBR

000
000
000
002
002
001
001
000
000
000
000
000
000

000
000
008
005
005
005
005
005
000

000
000
000
000
000
000
000
001
000
000
000
000

000
000
000

ESTIMATE 0040
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

RIPRAP (MOW STRIP)(4 IN)
CLEANING AND SEALING EXIST JOINTS(CL7)
RETROFIT RAIL (TY T631)
CONC BOX CULV (6 FT X 3 FT)
CONC BOX CULV(5'X 6.5')
RC PIPE (CL Il1)(24 IN)
RC PIPE (CL I11)(30 IN)
WINGWALL (PW - 1) (HW=4 FT)
WINGWALL (PW - 1) (HW=8 FT)
SET (TY 1)(S= 6 FT)(HW= 5 FT)(3:1) (C)
SET (TY 1l) (24 IN) (RCP) (6: 1) (P)
SET (TY 11) (30 IN) (RCP) (6: 1) (P)
CLEAN EXIST CULVERTS
REMOV STR (SET)
CO#01 ADD NEW ITEM 0496-6004
REMOV STR (PIPE)
MOBILIZATION
BARRICADES, SIGNS AND TRAFFIC HANDLING
ROCK FILTER DAMS (INSTALL) (TY 3)
ROCK FILTER DAMS (REMOVE)
TEMP SEDMT CONT FENCE (INSTALL)
TEMP SEDMT CONT FENCE (REMOVE)
ROCK FILTER DAMS (INSTALL) (TY 2) (6:1)
CONSTRUCTING DETOURS
CONSTRUCTING DETOURS
CO#07 ADD ITEM 0508-6001
ONE-WAY TRAF CONT (FLAGGER CONT)
CO#03 ADD ITEM 0510-600"
ONE-WAY TRAF CONT (PORT TRAF SIG)
PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)
PORT CTB (MOVE)(SGL SLP)(TY 1)
PORT CTB (REMOVE)(SGL SLP)(TY 1)
DRIVEWAYS (CONC)
DRIVEWAYS (SURF TREAT)
TURNOUTS (ACP)
MTL W-BEAM GD FEN (STEEL POST)
REMOVE METAL BEAM GUARD FENCE
GUARDRAIL END TREATMENT (INSTALL)
GUARDRAIL END TREATMENT (REMOVE)
CRASH CUSH ATTEN (MOVE & RESET)
INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)
CO#11 Adding Item 0658-6062
GUARDRAIL END TREATMENT (MOVE & RESET)
CO#11 Adding Item 0544-6002
CRASH CUSH ATTEN (REMOVE)
CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)
CONDT (PVC) (SCH 40) (2")

UNIT

cYy
LF
LF
LF
LF
LF
LF
EA
EA
EA
EA
EA
EA
EA

EA
LS
MO
LF
LF
LF
LF
LF
SY
SY

HR

MO
LF
LF
LF
SY
Sy
Sy
LF
LF
EA
EA
EA
EA

EA

EA
EA
LF

CONTRACTOR'S ESTIMATE PACKAGE
ROADWAY

UNIT
PRICE

575.000
65.000
130.000
850.000
1,300.000
120.000
150.000
22,000.000
40,000.000
16,000.000
2,500.000
3,000.000
2,500.000
1,300.000

1,168.390
905,000.000
10,000.000
70.000
15.000
4.500

1.000
75.000
30.000
30.000

339.000

10,000.000
70.000
25.000
45.000

100.000
25.000
100.000
35.000
2.000
4,000.000
300.000
1,000.000
40.300

1,500.000

1,000.000
15,000.000
50.000

BID
QUANTITY

159.000
151.000
250.000
65.000
26.000
678.000
156.000
1.000
2.000
6.000
32.000
10.000
11.000
0.000

12.000
1.000
18.000
380.000
1,420.000
12,730.000
12,730.000
1,040.000
37,290.000
0.000

0.000

3.500
390.000
390.000
390.000
165.000

2,373.000
95.000
1,400.000
794.000
12.000

8.000

2.000

0.000

0.000

2.000
2.000
10.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
544.000
0.000
0.000
0.000
0.000
29.000
0.000
0.000
2.000

0.000
0.000
1.000
0.000
0.000
0.000
0.000
0.000
0.000
1,945.000

116.000

0.000
0.000
0.000
0.000
0.000
750.000
0.000
0.000
0.000
0.000
0.000
0.000
30.000

2.000

0.000
0.000
0.000

QTY PAID
TO DATE

209.67
257.50
250.00
65.00
26.00
1,222.00
180.00
1.00
2.00
6.00
61.00
10.00
11.00
6.00

15.00
1.00
19.00
80.00
1,053.00
4,634.00
4,634.00
973.00
40,546.73
1,945.00

152.00

5.00
390.00
390.00
390.00
144.57

3,123.00
53.00
2,488.50
962.00
13.00
11.00
2.00
30.00

2.00

2.00
2.00
10.00
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AMOUNT
$

120,560.25
16,737.50
32,500.00
55,250.00
33,800.00

146,640.00
27,000.00
22,000.00
80,000.00
96,000.00

152,500.00
30,000.00
27,500.00

7,800.00

17,5625.85
905,000.00
190,000.00

5,600.00
15,795.00
20,853.00

4,634.00

72,975.00

1,216,401.90

58,350.00

51,528.00

50,000.00
27,300.00
9,750.00
17,550.00
14,457.00
78,075.00
5,300.00
87,097.50
1,924.00
52,000.00
3,300.00
2,000.00
1,209.00

3,000.00

2,000.00
30,000.00
500.00



CONTRACT ID 028904032
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0380 06246006 000
0390 06446001 000
0395 06446004 000
0400 06446007 000
0405 06446031 000
0410 06446036 000
0415 06446060 000
0420 06586081 000
0425 06626001 000
0430 06626004 000
0435 06626012 000
0440 06626016 000
0445 06626032 000
0450 06626034 000
0451 06626034

0470 06626109 000
0480 06626111 000
0485 06666017 007
0490 06666035 007
0495 06666053 007
0500 06666071 007
0505 06666077 007
0510 06666285 007
0515 06666289 007
0520 06666293 007
0525 06666305 007
0530 06726007 000
0535 06726009 000
0545 06776001 000
0546 06776001

0550 06826003 000
0555 06846010 000
0560 06856004 000
0562 96086005

0565 06856006 000
0569 30766001

0570 30766001 000
0571 30766064 000
0575 60016001 000
0580 61856002 002
0585 61856003 002

ESTIMATE 0040
DESCRIPTION

DESCRIPTION
SUPP DESCRIPTION

GROUND BOX TY BATTERY (162915)W/APRON

IN SM RD SN SUP&AM TY10BWG(1)SA(P)

IN SM RD SN SUP&AM TY10BWG(1)SA(T)

IN SM RD SN SUP&AM TY10BWG(1)SA(U)

IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT)

IN SM RD SN SUP&AM TYS80(1)SA(U-BM)

IN SM RD SN SUP&AM TYTWT(1)WS(P)

INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI)

WK ZN PAV MRK NON-REMOV (W)4"(BRK)

WK ZN PAV MRK NON-REMOV (W)4"(SLD)

WK ZN PAV MRK NON-REMOV (W)8"(SLD)

WK ZN PAV MRK NON-REMOV (W)24"(SLD)

WK ZN PAV MRK NON-REMOV (Y)4"(BRK)

WK ZN PAV MRK NON-REMOV (Y)4"(SLD)

WK ZN PAV MRK NON-REMOV (Y)4"(SLD)
CO#07 ADD ITEM 0662-6034

WK ZN PAV MRK SHT TERM (TAB)TY W
WK ZN PAV MRK SHT TERM (TAB)TY Y-2
REFL PAV MRK TY | (W)8"(DOT)(090MIL)
REFL PAV MRK TY | (W)8"(SLD)(090MIL)
REFL PAV MRK TY | (W)(ARROW)(090MIL)
REFL PAV MRK TY I(W)(LNDP ARW)(090MIL)
REFL PAV MRK TY | (W)(WORD)(090MIL)
REF PROF PAV MRK TY I(W)6"(SLD)(090MIL)
REF PROF PAV MRK TY I(Y)8"(SLD)(090MIL)
REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL)
RE PM W/RET REQ TY | (W)6"(BRK)(090MIL)
REFL PAV MRKR TY I-C
REFL PAV MRKR TY II-A-A
ELIM EXT PAV MRK & MRKS (4")
ELIM EXT PAV MRK & MRKS (4")
CO#07 ADD ITEM 0677-6001
VEH SIG SEC (12")LED(YEL)
TRF SIG CBL (TY A)(12 AWG)(5 CONDR)
INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)
UNIQUE CHANGE ORDER ITEM 5
CO#11 Adding ltem 9608-6005
REMOV RDSD FLSH BCN AM (SOLAR PWRD)
D-GR HMA TY-B PG64-22
CO#07 ADD ITEM 3076-6001
D-GR HMA TY-B PG64-22
PRODUCTION PAYMENT ADJUSTMENT
D-GR HMA Ty-B PG64-22
PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)
TMA (MOBILE OPERATION)

ROADWAY

UNIT

EA
EA
EA
EA
EA
EA
EA
LF
LF
LF
LF
LF
LF
LF

EA
EA
LF
LF
EA
EA
EA
LF
LF
LF
LF
EA
EA
LF
LF

EA
LF
EA
DOL

EA
TON

TON
DOL

DAY
DAY
HR

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

3,000.000
700.000
800.000

1,100.000

1,300.000

1,400.000
500.000

40.000
0.250
0.250
0.500

12.000
0.250
0.250
0.250

1.000
1.000
1.500
1.000
200.000
800.000
400.000
1.000
1.000
1.000
0.500
5.000
5.000
2.000
2.000

300.000
6.000
10,000.000
4,348.050

2,500.000
125.000

125.000
1.000

200.000
200.000
50.000

BID
QUANTITY

1.000
71.000
3.000

6.000

1.000

1.000
38.000
26.000
29,767.000
223,793.000
2,160.000
52.000
201,356.000
9,950.000
0.000

1,584.000
5,895.000
723.000
1,405.000
8.000
4.000
4.000
61,387.000
72,362.000
1,740.000
4,580.000
70.000
1,980.000
5,200.000
0.000

2.000
10.000
1.000
0.000

1.000
0.000

6,509.000
21,000.000

92.000
532.000
264.000

NET CO
QUANTITY

0.000

0.000

0.000

0.000

0.000

0.000

0.000

0.000
-10,054.000
27,042.000
0.000

0.000
-195,306.000
44,500.000
146,820.000

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
3,400.000

0.000
0.000
0.000
1.000

0.000
1,670.000

0.000
0.000

0.000
0.000
0.000

QTY PAID
TO DATE

1.00

57.00

3.00

5.00

1.00

1.00

36.00
26.00
1,276.00
183,444.00
2,952.00
87.00
1,810.00
60,886.00
197,121.00

12.00
2,544.00
744.00
1,257.00
14.00
4.00

4.00
64,274.00
72,979.00
1,720.00
4,290.00
279.00
2,109.00
8,440.00
5,020.00

2.00
10.00
1.00
1.00

1.00
1,670.00

6,559.77
1,670.00

95.00
34.00
22.00

Page 6 of 11

AMOUNT
$

3,000.00
39,900.00
2,400.00
5,500.00
1,300.00
1,400.00
18,000.00
1,040.00
319.00
45,861.00
1,476.00
1,044.00
452.50
15,221.50
49,280.25

12.00
2,544.00
1,116.00
1,257.00
2,800.00
3,200.00
1,600.00
64,274.00
72,979.00
1,720.00
2,145.00
1,395.00
10,545.00
16,880.00
10,040.00

600.00
60.00
10,000.00
4,348.05

2,500.00
208,750.00

819,971.25
1,670.00

19,000.00
6,800.00
1,100.00



CONTRACT ID 028904032
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0725 96086001

0730 96086002

0745 96076001

0750 96076001
CATEGORY 002

LINE ITEM SP
NBR CODE NBR
0705 96066056
PROJECT F 2023(446)

CATEGORY 001

LINE
NBR

0085
0100
0135
0140
0360
0365
0370
0385
0441

0455
0460
0465
0475
0540
0572

0685
0690
0695
0735

0740

ITEM
CODE

01646033
01686001
03166029
03166175
05606003
05606007
05606008
06366001
06626016

06626063
06626075
06626095
06626110
06726010
30766065

96016001
96026001
96026002
96086003

96086004

SP
NBR

000
000
002
002
000
000
000
001

000
000
000
000
000
000

000
000
000

ESTIMATE 0040

DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
UNIQUE CHANGE ORDER ITEM 1 DOL
CO#03 ADD ITEM 9608-6001
UNIQUE CHANGE ORDER ITEM 2 DOL
CO#6 ADD ITEM 9608-6002
STOCK ACCOUNT MATERIAL PURCHASE DOL
District + Account: 230008-7328
STOCK ACCOUNT MATERIAL PURCHASE DOL
District + Account: 230008-7328
DESCRIPTION FORCE ACCOUNT
DESCRIPTION UNIT
SUPP DESCRIPTION
FORCE ACCOUNT - SAFETY CONTINGENCY DOL
CONTROL 028904032
DESCRIPTION ROADWAY
DESCRIPTION UNIT
SUPP DESCRIPTION
DRILL SEEDING (PERM) (RURAL) (SANDY) SY
VEGETATIVE WATERING MG
ASPH (RC-250) GAL
AGGR(TY-B GR-4 SAC-B) CY
MAILBOX INSTALL-M (TWG-POST) TY 1 EA
MAILBOX INSTALL-S (WC-POST) TY 3 EA
MAILBOX INSTALL-D (WC-POST) TY 3 EA
ALUMINUM SIGNS (TY A) SF
WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF
CO#07 ADD ITEM 0662-6016
WK ZN PAV MRK REMOV (W)4"(SLD) LF
WK ZN PAV MRK REMOV (W)24"(SLD) LF
WK ZN PAV MRK REMOV (Y)4"(SLD) LF
WK ZN PAV MRK SHT TERM (TAB)TY Y EA
REFL PAV MRKR TY II-C-R EA
PLACEMENT PAYMENT ADJUSTMENT DOL
D-GR HMA Ty-B PG64-22
MATERIAL ON HAND DOL
PAYMENT ADJUSTMENT-POS DOL
PAYMENT ADJUSTMENT-NEG DOL
UNIQUE CHANGE ORDER ITEM 3 DOL
CO#9 MOBILIZATION - PIPE CREW
UNIQUE CHANGE ORDER ITEM 4 DOL

CO#9 FENCE WORK

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

1,850.000

194,577.180

1.000

1.000

UNIT
PRICE

1.000

UNIT
PRICE

0.150
15.000
4.250
100.000
600.000
250.000
350.000
35.000
12.000

5.000
16.000
4.500
1.000
5.000
1.000

1.000
1.000
-1.000
12,314.570

3,923.850

BID
QUANTITY

0.000

0.000

0.000

0.000

BID
QUANTITY

178,000.000

BID
QUANTITY

102,544.000
1,128.000
31,781.000
760.000
2.000

7.000

1.000
16.000
0.000

660.000
48.000
1,200.000
792.000
230.000
21,000.000

1,000.000
1,000.000
2,000.000

0.000

0.000

NET CO QTY PAID
QUANTITY TO DATE
1.000 1.00
1.000 1.00
10,723.390 10,723.39
7,651.320 7,651.32
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 29,162.61
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
-31,781.000 0.000
-760.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
244.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
-792.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
1.000 0.000
1.000 0.000
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AMOUNT
$
1,850.00

194,577.18

10,723.39

7,651.32

$11,926,121.57

AMOUNT
$
29,162.61

$29,162.61

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00

0.00



CONTRACT ID 028904032 ESTIMATE 0040 CONTRACTOR'S ESTIMATE PACKAGE Page 8 of 11

Category Subtotal 0.00
CATEGORY 002 DESCRIPTION FORCE ACCOUNT
sc o UNIT BID NET CO QTY PAID AMOUNT
LINE ITEM SP DESCRIPTION UNIT PRICE QUANTITY QUANTITY TO DATE ($)
NBR CODE NBR SUPP DESCRIPTION
0700 96066055 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000 50,000.000 0.000 0.000 0.00
Category Subtotal 0.00

TOTAL ITEM EARNINGS THIS CONTRACT $11,955,284.18



CONTRACT ID

028904032 ESTIMATE 0040

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01006002
01046017
01106001
01326006
01506002
01646041
01646043
02166001
02476053
02476231
02516036
02756001
02756003
02756004
02756017
03106009
03166015

03166017
03166024

03166029
03166173

03166177
03166222
03166224
03546122
04006006
04016001
04036001
04326001
04326002
04326045
04386004
04516019
04626010
04626092
04646005
04646007
04666179
04666183
04676217

SP
NBR

000
000
000
000
000
000
000
000
003
003
000

000

002

002
000
000
000
000
000
000
000
000
000
002
002
001
001
000
000
000

DESCRIPTION

PREPARING ROW
REMOVING CONC (DRIVEWAYS)
EXCAVATION (ROADWAY)

EMBANKMENT (FINAL)(DENS CONT)(TY C)
BLADING

DRILL SEEDING (TEMP) (WARM)

DRILL SEEDING (TEMP) (COOL)

PROOF ROLLING

FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)
FL BS (CMP IN PLACE)(TY A GR 1-2)(10")
REWORK BS MTL (TY C) (8") (DENS CONT)
CEMENT

CEMENT TREAT (NEW BASE) (6")

CEMENT TREAT (MX EXST MTL & NW BS) (6")
CEMENT TREAT (EXIST MATL) (7")
PRIME COAT (MC-30)

ASPH (AC-15P)

CO#11 Adding ltem 0316-6015

ASPH (AC-20-5TR)

ASPH (CRS-2P)

CO#8 ADD NEW ITEM 0316-6024

ASPH (RC-250)

AGGR(TY-B GR-3 SAC-B)

CO#8 ADD NEW ITEM 0316-6173
AGGR(TY-B GR-5 SAC-B)
AGGR(TY-PB GR-3 SAC-B)
AGGR(TY-PB GR-4 SAC-B)

PLAN & TEXT ASPH CONC PAV (0" TO 10")
CUT & RESTORING PAV

FLOWABLE BACKFILL
TEMPORARY SPL SHORING

RIPRAP (CONC)(4 IN)

RIPRAP (CONC)(5 IN)

RIPRAP (MOW STRIP)(4 IN)

CLEANING AND SEALING EXIST JOINTS(CL7)
RETROFIT RAIL (TY T631)

CONC BOX CULV (6 FT X 3 FT)

CONC BOX CULV(5'X 6.5')

RC PIPE (CL Il)(24 IN)

RC PIPE (CL Il)(30 IN)
WINGWALL (PW - 1) (HW=4 FT)
WINGWALL (PW - 1) (HW=8 FT)

SET (TY 1)(S= 6 FT)(HW= 5 FT)(3:1) (C)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

STA
SY
CcY
Cy
HR
SY
SY
HR
CcY
SY
SY
TON
SY
SY
SYy
GAL
GAL

GAL
GAL

GAL
CY

cYy
cYy
cYy
SY
Sy
CcY
SF
cYy
cYy
cY
LF
LF
LF
LF
LF
LF
EA
EA
EA

UNIT
PRICE

250.000
20.000
15.000
18.000

150.000

0.100
0.100
50.000
60.000
18.500
2.000
250.000
1.000
3.000
3.000
5.000
4.250

4.500
4.500

6.000
160.000

300.000
130.000
115.000
5.000
125.000
165.000
18.000
550.000
550.000
575.000
65.000
130.000
850.000
1,300.000
120.000
150.000
22,000.000
40,000.000
16,000.000

BID
QUANTITY

309.00
209.00
15,063.00
17,691.00
40.00
51,272.00
51,272.00
40.00
14,223.00
164,829.00
146,094.00
0.00

0.00

0.00

0.00
25,090.00
0.00

79,324.00
0.00

0.00
0.00

0.00
0.00
1,985.00
8,870.00
55.00
37.00
491.00
8.00
139.00
159.00
151.00
250.00
65.00
26.00
678.00
156.00
1.00
2.00
6.00

QTY PAID
TO DATE

323.232
209.000
13,515.580
17,525.000
12.000
93,123.000
87,781.000
16.000
15,111.000
162,585.000
78,536.460
790.698
24,922.000
95,919.000
7,970.500
29,542.000
22,708.000

68,164.000
26,715.000

2,567.500
320.000

106.500
1,053.250
1,555.500
9,364.900

44.000
31.540
403.750
5.200

150.060

209.670

257.500

250.000

65.000
26.000
1,222.000
180.000
1.000
2.000
6.000

AMOUNT
$)

80,808.00
4,180.00
202,733.70
315,450.00
1,800.00
9,312.30
8,778.10
800.00
906,660.00
3,007,822.51
157,072.92
197,674.50
24,922.00
287,757.00
23,911.50
147,710.00
96,509.00

306,738.00
120,217.50

15,405.00
51,200.00

31,950.00
136,922.50
178,882.50

46,824.50

5,500.00
5,204.10
7,267.50
2,860.00

82,533.00
120,560.25

16,737.50

32,500.00

55,250.00

33,800.00
146,640.00

27,000.00

22,000.00

80,000.00

96,000.00
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CONTRACTID
04676395 000
04676423 000
04806001 000
04966004
04966016 000
05006001 000
05026001 008
05066003 005
05066011 005
05066038 005
05066039 005
05066053 005
05086001 000
05106001
05106003 000
05126001 000
05126025 000
05126049 000
05306004 000
05306006 000
05306008 000
05406002 001
05426001 000
05446001 000
05446002
05446003 000
05456003 000
05456005 000
05456019 000
06186023 000
06246006 000
06446001 000
06446004 000
06446007 000
06446031 000
06446036 000
06446060 000
06586062
06586081 000
06626001 000
06626004 000
06626012 000
06626016 000
06626032 000
06626034 000
06626109 000

028904032 ESTIMATE 0040

SET (TY 1) (24 IN) (RCP) (6: 1) (P)
SET (TY 11) (30 IN) (RCP) (6: 1) (P)

CLEAN EXIST CULVERTS

REMOV STR (SET)

CO#01 ADD NEW ITEM 0496-6004

REMOV STR (PIPE)

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
ROCK FILTER DAMS (INSTALL) (TY 3)

ROCK FILTER DAMS (REMOVE)

TEMP SEDMT CONT FENCE (INSTALL)
TEMP SEDMT CONT FENCE (REMOVE)
ROCK FILTER DAMS (INSTALL) (TY 2) (6:1)
CONSTRUCTING DETOURS

ONE-WAY TRAF CONT (FLAGGER CONT)
ONE-WAY TRAF CONT (PORT TRAF SIG)
PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)
PORT CTB (MOVE)(SGL SLP)(TY 1)

PORT CTB (REMOVE)(SGL SLP)(TY 1)
DRIVEWAYS (CONC)

DRIVEWAYS (SURF TREAT)

TURNOUTS (ACP)

MTL W-BEAM GD FEN (STEEL POST)
REMOVE METAL BEAM GUARD FENCE
GUARDRAIL END TREATMENT (INSTALL)
GUARDRAIL END TREATMENT (MOVE & RESET)
CO#11 Adding Item 0544-6002

GUARDRAIL END TREATMENT (REMOVE)
CRASH CUSH ATTEN (MOVE & RESET)
CRASH CUSH ATTEN (REMOVE)

CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)
CONDT (PVC) (SCH 40) (2")

GROUND BOX TY BATTERY (162915)W/APRON
IN SM RD SN SUP&AM TY10BWG(1)SA(P)

IN SM RD SN SUP&AM TY10BWG(1)SA(T)

IN SM RD SN SUP&AM TY10BWG(1)SA(U)

IN SM RD SN SUP&AM TYS80(1)SA(T-2EXT)
IN SM RD SN SUP&AM TYS80(1)SA(U-BM)

IN SM RD SN SUP&AM TYTWT(1)WS(P)
INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)
CO#11 Adding ltem 0658-6062

INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI)
WK ZN PAV MRK NON-REMOV (W)4"(BRK)
WK ZN PAV MRK NON-REMOV (W)4"(SLD)
WK ZN PAV MRK NON-REMOV (W)8"(SLD)
WK ZN PAV MRK NON-REMOV (W)24"(SLD)
WK ZN PAV MRK NON-REMOV (Y)4"(BRK)
WK ZN PAV MRK NON-REMOV (Y)4"(SLD)
WK ZN PAV MRK SHT TERM (TAB)TY W

CONTRACTOR'S ESTIMATE PACKAGE

EA
EA
EA
EA

EA
LS
MO
LF
LF
LF
LF
LF
SY
HR
MO
LF
LF
LF
SY
SY
SY
LF
LF
EA
EA

EA
EA
EA
EA
LF
EA
EA
EA
EA
EA
EA
EA
EA

EA
LF
LF
LF
LF
LF
LF
EA

2,500.000
3,000.000
2,500.000
1,300.000

1,168.390
905,000.000
10,000.000
70.000
15.000
4.500
1.000
75.000
30.000
339.000
10,000.000
70.000
25.000
45.000
100.000
25.000
100.000
35.000
2.000
4,000.000
1,500.000

300.000
1,000.000
1,000.000

15,000.000
50.000
3,000.000

700.000

800.000
1,100.000
1,300.000
1,400.000

500.000

40.300

40.000
0.250
0.250
0.500

12.000
0.250
0.250
1.000

32.00
10.00
11.00

0.00

12.00
1.00
18.00
380.00
1,420.00
12,730.00
12,730.00
1,040.00
37,290.00
0.00

3.50
390.00
390.00
390.00
165.00
2,373.00
95.00
1,400.00
794.00
12.00
0.00

8.00
2.00
2.00
2.00
10.00
1.00
71.00
3.00
6.00
1.00
1.00
38.00
0.00

26.00
29,767.00
223,793.00
2,160.00
52.00
201,356.00
9,950.00
1,584.00

61.000
10.000
11.000

6.000

15.000
1.000
19.000
80.000
1,053.000
4,634.000
4,634.000
973.000
42,491.730
152.000
5.000
390.000
390.000
390.000
144.570
3,123.000
53.000
2,488.500
962.000
13.000
2.000

11.000
2.000
2.000
2.000

10.000
1.000

57.000
3.000
5.000
1.000
1.000

36.000

30.000

26.000
1,276.000
183,444.000
2,952.000
87.000
1,810.000
258,007.000
12.000

152,500.00
30,000.00
27,500.00

7,800.00

17,525.85
905,000.00
190,000.00
5,600.00
15,795.00
20,853.00
4,634.00
72,975.00
1,274,751.90
51,528.00
50,000.00
27,300.00
9,750.00
17,550.00
14,457.00
78,075.00
5,300.00
87,097.50
1,924.00
52,000.00

3,000.00

3,300.00
2,000.00
2,000.00
30,000.00
500.00
3,000.00
39,900.00
2,400.00
5,500.00
1,300.00
1,400.00
18,000.00
1,209.00

1,040.00
319.00
45,861.00
1,476.00
1,044.00
452.50
64,501.75
12.00
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CONTRACTID
06626111 000
06666017 007
06666035 007
06666053 007
06666071 007
06666077 007
06666285 007
06666289 007
06666293 007
06666305 007
06726007 000
06726009 000
06776001 000
06826003 000
06846010 000
06856004 000
06856006 000
30766001 000
30766064 000
60016001 000
61856002 002
61856003 002
96066056
96076001
96086001
96086002
96086005

028904032

ESTIMATE 0040

WK ZN PAV MRK SHT TERM (TAB)TY Y-2
REFL PAV MRK TY | (W)6"(DOT)(090MIL)
REFL PAV MRK TY | (W)8"(SLD)(090MIL)
REFL PAV MRK TY | (W)(ARROW)(090MIL)
REFL PAV MRK TY I(W)(LNDP ARW)(090MIL)
REFL PAV MRK TY | (W)(WORD)(090MIL)
REF PROF PAV MRK TY I(W)6"(SLD)(090MIL)
REF PROF PAV MRK TY I(Y)6"(SLD)(090MIL)
REF PROF PAV MRK TY I(Y)6"(BRK)(090MIL)
RE PM W/RET REQ TY | (W)6"(BRK)(090MIL)
REFL PAV MRKR TY I-C

REFL PAV MRKR TY II-A-A

ELIM EXT PAV MRK & MRKS (4")

VEH SIG SEC (12")LED(YEL)

TRF SIG CBL (TY A)(12 AWG)(5 CONDR)
INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)
REMOV RDSD FLSH BCN AM (SOLAR PWRD)
D-GR HMA TY-B PG64-22

PRODUCTION PAYMENT ADJUSTMENT
D-GR HMA Ty-B PG64-22

PORTABLE CHANGEABLE MESSAGE SIGN
TMA (STATIONARY)

TMA (MOBILE OPERATION)

FORCE ACCOUNT - SAFETY CONTINGENCY
STOCK ACCOUNT MATERIAL PURCHASE
District + Account: 230008-7328

UNIQUE CHANGE ORDER ITEM 1

UNIQUE CHANGE ORDER ITEM 2

CO#6 ADD ITEM 9608-6002

UNIQUE CHANGE ORDER ITEM 5

CO#11 Adding Item 9608-6005

CONTRACTOR'S ESTIMATE PACKAGE

EA
LF
LF
EA
EA
EA
LF
LF
LF
LF
EA
EA
LF
EA
LF
EA
EA
TON
DOL

DAY
DAY
HR

DOL
DOL

DOL
DOL

DOL

1.000
1.500
1.000
200.000
800.000
400.000
1.000
1.000
1.000
0.500
5.000
5.000
2.000
300.000
6.000
10,000.000
2,500.000
125.000
1.000

200.000
200.000
50.000
1.000
1.000

1,850.000
194,577.180

4,348.050

TOTAL ITEM EARNINGS TO DATE

5,895.00
723.00
1,405.00
8.00

4.00

4.00
61,387.00
72,362.00
1,740.00
4,580.00
70.00
1,980.00
5,200.00
2.00
10.00
1.00

1.00
6,509.00
21,000.00

92.00
532.00
264.00

178,000.00
0.00

0.00
0.00

0.00

2,544.000
744.000
1,257.000
14.000
4.000
4.000
64,274.000
72,979.000
1,720.000
4,290.000
279.000
2,109.000
13,460.000
2.000
10.000
1.000
1.000
8,229.770
1,670.000

95.000
34.000
22.000
29,162.610
18,374.710

1.000
1.000

1.000

2,544.00
1,116.00
1,257.00
2,800.00
3,200.00
1,600.00
64,274.00
72,979.00
1,720.00
2,145.00
1,395.00
10,545.00
26,920.00
600.00
60.00
10,000.00
2,500.00
1,028,721.25
1,670.00

19,000.00
6,800.00
1,100.00

29,162.61

18,374.71

1,850.00
194,577.18

4,348.05

$11,955,284.18
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