
028904034CONTRACT ID:

PROJECT: C 289-4-34

CONTRACT:

09253208

PROJECTED AMOUNT: $11,356,628.98

CONTRACTOR:

HIGHWAY: SH 16

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ALLEN KELLER COMPANY

Blake Stembridge, P.E.

SAN SABA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/07/2025

09/05/2025

ESTIMATE PAID:

 153

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$11,356,628.98

CONTRACT:

07/26/2026

AWARD AMOUNT: $11,074,628.98

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 37.97

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 41.46

$515,616.65 $4,192,913.70 $4,708,530.35 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$515,616.65 $4,192,913.70 $4,708,530.35 

$0.00 $0.00 $0.00 

$515,616.65 $4,708,530.35 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,192,913.70 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 153

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

12/01/2025

 403

 0

 403

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 289-4-34 028904034PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01007002 PREPARING ROW000 STA  502.070 $12,049.68 24.000  240.00 240.00

0110 02477090 FL BS (CMP IN PLC)(TY A GR 1-2) (10")000 SY  17.440 $411,156.72 23,575.500  23,575.50 120,269.00

0135 02757003 CEMENT TRT (EXIST MATL)(8")000 SY  1.750 $13,714.46 7,836.833  31,949.83 104,249.00

0150 03167086 ASPH (AC-20-5TR OR CRS-2P)000 GAL  4.680 $72,072.00 15,400.000  21,100.00 66,453.00

0160 03167211 AGGR (TY-PB, GR-4)(SAC-B)000 CY  160.600 $72,591.20 452.000  632.00 1,476.00

0355 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,114.610 $10,114.61 1.000  9.00 24.00

0360 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  104.460 $7,312.20 70.000  414.00 180.00

0425 05087001 CONSTRUCTING DETOURS000 SY  23.210 $65,141.19 2,806.600  28,057.00 28,057.00

0430 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG)000 MO  4,102.960 $4,102.96 1.000  6.00 9.00

0440 05127025 PORT CTB (MOVE)(SGL SLP)(TY 1)000 LF  18.510 $16,659.00 900.000  1,500.00 1,470.00

0475 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  2.420 $484.00 200.000  950.00 2,200.00

0485 05447003 GUARDRAIL END TREATMENT (REMOVE)000 EA  241.860 $483.72 2.000  8.00 22.00

0490 05457002 CRASH CUSH ATTEN (MOVE & RESET)000 EA  2,902.330 $17,413.98 6.000  8.00 10.00

0590 06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD)000 LF  0.380 $8,745.70 23,015.000  48,906.00 71,650.00

0595 06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD)000 LF  9.820 $196.40 20.000  20.00 48.00

0605 06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD)000 LF  0.380 $8,509.72 22,394.000  48,179.00 53,535.00

0700 06777002 ELIM EXT PM & MRKS (6")000 LF  0.620 $936.20 1,510.000  5,045.00 39,516.00

0705 60247001 PREFORMED IN-LANE (TRANS) RUMBLE STRIP000 LF  18.810 $1,504.80 80.000  400.00 160.00

0710 70197001 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)000 EA  1,486.900 $1,486.90 1.000  1.00 6.00

0750 96017001 MATERIAL ON HAND000 DOL  1.000 -$212,954.05-212,954.050  440,079.98 1,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0805 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $3,895.26 3,895.260  23,988.02 277,000.00

$515,616.65TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

028904034PROJECT CONTROLC 289-4-34

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  502.070  240.000  0.000  240.00  120,496.80

0070 01107001 000 EXCAV (ROADWAY) CY  5.770  20,497.000  0.000  13,202.00  76,175.54

0075 01327006 000 EMBANK (FNL)(DC)(TY C) CY  3.320  24,553.000  0.000  16,493.00  54,756.76

0110 02477090 000 FL BS (CMP IN PLC)(TY A GR 1-2) (10") SY  17.440  120,269.000  0.000  23,575.50  411,156.72

0115 02477176 000 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  43.470  11,151.000  0.000  3,376.00  146,754.72

0125 02517052 000 REWORK BS MTL (TY C)(8")(DENS CONT) SY  0.560  121,502.000  0.000  23,999.00  13,439.44

0130 02757001 000 CEMENT TON  243.110  882.000  0.000  300.00  72,933.00

0135 02757003 000 CEMENT TRT (EXIST MATL)(8") SY  1.750  104,249.000  0.000  31,949.83  55,912.21

0150 03167086 000 ASPH (AC-20-5TR OR CRS-2P) GAL  4.680  66,453.000  0.000  21,100.00  98,748.00

0160 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  160.600  1,476.000  0.000  632.00  101,499.20

0190 04007010 000 CEM STABIL BKFL CY  199.430  400.000  0.000  264.00  52,649.52

0195 04017001 000 FLOWABLE BACKFILL CY  234.700  113.000  0.000  84.50  19,832.15

0200 04027001 000 TRENCH EXCAVATION PROTECTION LF  251.850  111.000  0.000  88.00  22,162.81

0205 04037001 000 TEMPORARY SPL SHORING SF  38.300  8,335.000  0.000  3,559.00  136,309.70

0225 04327002 000 RIPRAP (CONC)(5 IN) CY  645.740  461.000  0.000  26.00  16,789.24

0255 04587007 000 WATERPROOFING (TY 10) SY  108.140  95.000  0.000  47.50  5,136.65

0260 04607005 000 CMP (GAL STL 24 IN) LF  147.330  1,969.000  0.000  1,156.00  170,313.48

0265 04627001 000 CONC BOX CULV (3 FT X 2 FT) LF  449.350  62.000  0.000  62.00  27,859.70

0270 04627005 000 CONC BOX CULV (4 FT X 4 FT) LF  584.110  130.000  0.000  130.00  75,934.30

0275 04627023 000 CONC BOX CULV (8 FT X 6 FT) LF  1,299.460  54.000  0.000  24.00  31,187.04

0280 04627078 000 CONC BOX CULV (8 FT X 6 FT)(EXTEND) LF  1,718.140  32.000  0.000  26.00  44,671.64

0285 04627080 000 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,963.890  60.000  0.000  30.00  58,916.70

0290 04627093 000 CONC BOX CULV (10 FT X 10 FT)(EXTEND) LF  2,209.630  28.000  0.000  14.00  30,934.82

0295 04647003 000 RC PIPE (CL III)(18 IN) LF  215.380  82.000  0.000  84.00  18,091.92

0300 04647005 000 RC PIPE (CL III)(24 IN) LF  234.880  387.000  0.000  212.00  49,794.56

0305 04667180 000 WINGWALL (PW - 1) (HW=10 FT) EA  18,119.550  4.000  0.000  2.00  36,239.10

0310 04667184 000 WINGWALL (PW - 1) (HW=14 FT) EA  43,955.290  2.000  0.000  1.00  43,955.29

0315 04677040 000 SET (TY I)(S= 3 FT)(HW= 3 FT)(3:1)(C) EA  3,287.390  4.000  0.000  2.00  6,574.78

0320 04677071 000 SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1)(C) EA  5,047.520  2.000  0.000  2.00  10,095.04

0325 04677075 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1)(C) EA  6,507.990  10.000  0.000  10.00  65,079.90

0330 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  3,604.520  70.000  0.000  18.00  64,881.36

0335 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,149.430  3.000  0.000  2.00  6,298.86

0340 04967007 000 REMOV STR (PIPE) LF  45.640  77.000  0.000  77.00  3,514.28

0345 04967037 000 REMOV STR (PIPE) EA  702.820  10.000  0.000  5.00  3,514.10

0350 05007001 000 MOBILIZATION LS  1,052,000.000  1.000  0.000  0.90  946,800.00

0355 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,114.610  24.000  0.000  9.00  91,031.49

0360 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  104.460  180.000  0.000  414.00  43,246.44

0365 05057001 000 TMA (STATIONARY) DAY  227.340  241.000  0.000  102.00  23,188.68

0375 05067003 000 ROCK FILTER DAMS (INSTALL) (TY 3) LF  67.720  580.000  0.000  550.00  37,246.00

0380 05067011 000 ROCK FILTER DAMS (REMOVE) LF  14.520  1,480.000  0.000  80.00  1,161.60

0400 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.110  15,413.000  0.000  15,392.00  63,261.12

0420 05067048 000 ROCK FILTER DAMS (INSTALL) (TY 2) 6:1 LF  62.880  900.000  0.000  70.00  4,401.60

0425 05087001 000 CONSTRUCTING DETOURS SY  23.210  28,057.000  0.000  28,057.00  651,202.97

0430 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  4,102.960  9.000  0.000  6.00  24,617.76
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0440 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  18.510  1,470.000  0.000  1,500.00  27,765.00

0475 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  2.420  2,200.000  0.000  950.00  2,299.00

0485 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  241.860  22.000  0.000  8.00  1,934.88

0490 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  2,902.330  10.000  0.000  8.00  23,218.64

0500 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  10,158.140  2.000  0.000  2.00  20,316.28

0590 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.380  71,650.000  0.000  48,906.00  18,584.28

0595 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  9.820  48.000  0.000  20.00  196.40

0605 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.380  53,535.000  0.000  48,179.00  18,308.02

0610 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.380  81,537.000  0.000  6,450.00  2,451.00

0615 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  9.820  432.000  0.000  45.00  441.90

0620 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.380  84,788.000  0.000  15,620.00  5,935.60

0700 06777002 000 ELIM EXT PM & MRKS (6") LF  0.620  39,516.000  0.000  5,045.00  3,127.90

0705 60247001 000 PREFORMED IN-LANE (TRANS) RUMBLE STRIP LF  18.810  160.000  0.000  400.00  7,524.00

0710 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  1,486.900  6.000  0.000  1.00  1,486.90

0750 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  440,079.98  440,079.98

0755 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  72,105.56  72,105.56

Category Subtotal $4,684,542.33

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0805 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  277,000.000  0.000  23,988.02  23,988.02

Category Subtotal $23,988.02

028904034C 289-4-34PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  73.640  25.000  0.000  0.000  0.00

0080 01507002 000 BLADING HR  468.680  40.000  0.000  0.000  0.00

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.170  26,295.000  0.000  0.000  0.00

0090 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.170  26,295.000  0.000  0.000  0.00

0095 01647009 000 DRILL SEED (PERM_RURAL_SAND) SY  0.170  52,589.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  46.500  578.500  0.000  0.000  0.00

0105 02167001 000 PROOF ROLLING HR  147.420  40.000  0.000  0.000  0.00

0120 02477190 000 FL BS (CMP IN PLC)(TY D GR 4)(FNAL POS) CY  55.270  2,500.000  0.000  0.000  0.00

0140 03107004 000 PRIME COAT (MC-30) GAL  5.150  18,597.000  0.000  0.000  0.00

0145 03167016 000 ASPH (RC-250) GAL  5.150  23,556.000  0.000  0.000  0.00

0155 03167173 000 AGGR (TY-B, GR-4)(SAC-B) CY  154.920  563.000  0.000  0.000  0.00

0165 03417001 000 D-GR HMA TY-B PG64-22 TON  107.700  6,524.000  0.000  0.000  0.00

0166 03417080 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22

0167 03417081 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-B PG64-22
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0170 03447065 000 SP MIXES SP-D SAC-B PG76-22 TON  126.470  535.000  0.000  0.000  0.00

0171 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAB-B PG76-22

0172 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-D SAB-B PG76-22

0175 03547008 000 PLANE & TEXT ASPH CONC PAV(0" TO 10") SY  8.990  8,813.000  0.000  0.000  0.00

0180 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY  5.390  802.000  0.000  0.000  0.00

0185 03547034 000 PLANE ASPH CONC PAV(0" TO 4") SY  5.600  802.000  0.000  0.000  0.00

0210 04207052 000 CL C CONC (RAIL FOUNDATION) CY  757.850  11.100  0.000  0.000  0.00

0215 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  29.500  16.000  0.000  0.000  0.00

0220 04327001 000 RIPRAP (CONC)(4 IN) CY  645.740  295.000  0.000  0.000  0.00

0230 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  516.660  446.000  0.000  0.000  0.00

0235 04327033 000 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  164.030  248.000  0.000  0.000  0.00

0240 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  58.040  201.000  0.000  0.000  0.00

0245 04507067 000 RAIL (TY T221)(MOD) LF  147.460  36.700  0.000  0.000  0.00

0250 04517020 000 RETROFIT RAIL (TY T631) LF  91.910  510.000  0.000  0.000  0.00

0370 05057003 000 TMA (MOBILE OPERATION) DAY  727.640  62.000  0.000  0.000  0.00

0385 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  33.860  1,170.000  0.000  0.000  0.00

0390 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  9.670  1,170.000  0.000  0.000  0.00

0395 05067030 000 BACKHOE WORK (EROSION & SEDMT CONT) HR  156.610  68.000  0.000  0.000  0.00

0405 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.280  15,413.000  0.000  0.000  0.00

0410 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.740  560.000  0.000  0.000  0.00

0415 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.930  560.000  0.000  0.000  0.00

0435 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  107.540  390.000  0.000  0.000  0.00

0436 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  34.970  0.000  0.000  0.000  0.00

CO#1 Adding 900 LF of Item 05127013

0441 05127037 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  21.080  0.000  0.000  0.000  0.00

CO#1 Adding 900 LF of Item 05127037

0445 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  23.260  390.000  0.000  0.000  0.00

0450 05307006 000 DRIVEWAYS (CONC) SY  100.860  97.000  0.000  0.000  0.00

0455 05307016 000 DRIVEWAYS (SURF TREAT) SY  17.760  3,852.000  0.000  0.000  0.00

0460 05307018 000 TURNOUTS (ACP) SY  55.260  83.000  0.000  0.000  0.00

0465 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  29.990  3,525.000  0.000  0.000  0.00

0470 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,936.290  2.000  0.000  0.000  0.00

0480 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,999.060  28.000  0.000  0.000  0.00

0495 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  1,451.170  2.000  0.000  0.000  0.00

0505 05527003 000 WIRE FENCE (TY C) LF  26.120  610.000  0.000  0.000  0.00

0510 05527004 000 WIRE FENCE (TY D) LF  26.120  650.000  0.000  0.000  0.00

0515 05527007 000 GATE (TY 2) EA  1,040.000  2.000  0.000  0.000  0.00

0520 05527010 000 WIRE FENCE (WATER GAP) LF  31.440  60.000  0.000  0.000  0.00

0525 05567007 000 PIPE UNDERDRAINS (TY 7) (6") LF  30.720  425.000  0.000  0.000  0.00

0530 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  237.020  8.000  0.000  0.000  0.00

0535 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  606.590  35.000  0.000  0.000  0.00

0540 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  794.270  4.000  0.000  0.000  0.00

0545 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  960.670  2.000  0.000  0.000  0.00

0550 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,149.320  1.000  0.000  0.000  0.00

0555 06587004 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND(BI) EA  50.310  49.000  0.000  0.000  0.00

0560 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  23.220  52.000  0.000  0.000  0.00

0565 06587079 000 INSTL OM SM RD SIGN (1-OM-CON)Y EA  29.990  18.000  0.000  0.000  0.00

0570 06587080 000 INSTL OM SM RD SIGN (1-OM-CON)R EA  29.990  7.000  0.000  0.000  0.00

0575 06587084 000 INSTL OM SM RD SIGN (1-OM-CON)G EA  29.990  14.000  0.000  0.000  0.00

0580 06587086 000 INSTL OM SM RD SIGN (1-OM-CON)W EA  29.990  3.000  0.000  0.000  0.00
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0585 06587251 000 INSTL OM ASSM (OM-2Z)(YFLX)GNDHH EA  243.800  20.000  0.000  0.000  0.00

0600 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.420  2,720.000  0.000  0.000  0.00

0625 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.590  1,272.000  0.000  0.000  0.00

0630 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.660  2,600.000  0.000  0.000  0.00

0635 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.630  1,146.000  0.000  0.000  0.00

0640 06667060 000 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA  686.880  4.000  0.000  0.000  0.00

0645 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.470  20,070.000  0.000  0.000  0.00

0650 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.470  1,890.000  0.000  0.000  0.00

0655 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.470  32,082.000  0.000  0.000  0.00

0660 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.950  48,195.000  0.000  0.000  0.00

0665 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.650  4,240.000  0.000  0.000  0.00

0670 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.580  5,040.000  0.000  0.000  0.00

0675 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.650  40.000  0.000  0.000  0.00

0680 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.580  53,315.000  0.000  0.000  0.00

0685 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  3.190  5,290.000  0.000  0.000  0.00

0690 06727004 000 REFL PAV MRKR TY II-A-A EA  5.080  1,305.000  0.000  0.000  0.00

0695 06727006 000 REFL PAV MRKR TY II-C-R EA  6.530  213.000  0.000  0.000  0.00

0760 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0800 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,708,530.35
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  502.070PREPARING ROW  240.000  120,496.80 240.00

01107001 000 CY  5.770EXCAV (ROADWAY)  13,202.000  76,175.54 20,497.00

01327006 000 CY  3.320EMBANK (FNL)(DC)(TY C)  16,493.000  54,756.76 24,553.00

02477090 000 SY  17.440FL BS (CMP IN PLC)(TY A GR 1-2) (10")  23,575.500  411,156.72 120,269.00

02477176 000 CY  43.470FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  3,376.000  146,754.72 11,151.00

02517052 000 SY  0.560REWORK BS MTL (TY C)(8")(DENS CONT)  23,999.000  13,439.44 121,502.00

02757001 000 TON  243.110CEMENT  300.000  72,933.00 882.00

02757003 000 SY  1.750CEMENT TRT (EXIST MATL)(8")  31,949.833  55,912.21 104,249.00

03167086 000 GAL  4.680ASPH (AC-20-5TR OR CRS-2P)  21,100.000  98,748.00 66,453.00

03167211 000 CY  160.600AGGR (TY-PB, GR-4)(SAC-B)  632.000  101,499.20 1,476.00

04007010 000 CY  199.430CEM STABIL BKFL  264.000  52,649.52 400.00

04017001 000 CY  234.700FLOWABLE BACKFILL  84.500  19,832.15 113.00

04027001 000 LF  251.850TRENCH EXCAVATION PROTECTION  88.000  22,162.81 111.00

04037001 000 SF  38.300TEMPORARY SPL SHORING  3,559.000  136,309.70 8,335.00

04327002 000 CY  645.740RIPRAP (CONC)(5 IN)  26.000  16,789.24 461.00

04587007 000 SY  108.140WATERPROOFING (TY 10)  47.500  5,136.65 95.00

04607005 000 LF  147.330CMP (GAL STL 24 IN)  1,156.000  170,313.48 1,969.00

04627001 000 LF  449.350CONC BOX CULV (3 FT X 2 FT)  62.000  27,859.70 62.00

04627005 000 LF  584.110CONC BOX CULV (4 FT X 4 FT)  130.000  75,934.30 130.00

04627023 000 LF  1,299.460CONC BOX CULV (8 FT X 6 FT)  24.000  31,187.04 54.00

04627078 000 LF  1,718.140CONC BOX CULV (8 FT X 6 FT)(EXTEND)  26.000  44,671.64 32.00

04627080 000 LF  1,963.890CONC BOX CULV (8 FT X 8 FT)(EXTEND)  30.000  58,916.70 60.00

04627093 000 LF  2,209.630CONC BOX CULV (10 FT X 10 FT)(EXTEND)  14.000  30,934.82 28.00

04647003 000 LF  215.380RC PIPE (CL III)(18 IN)  84.000  18,091.92 82.00

04647005 000 LF  234.880RC PIPE (CL III)(24 IN)  212.000  49,794.56 387.00

04667180 000 EA  18,119.550WINGWALL (PW - 1) (HW=10 FT)  2.000  36,239.10 4.00

04667184 000 EA  43,955.290WINGWALL (PW - 1) (HW=14 FT)  1.000  43,955.29 2.00

04677040 000 EA  3,287.390SET (TY I)(S= 3 FT)(HW= 3 FT)(3:1)(C)  2.000  6,574.78 4.00

04677071 000 EA  5,047.520SET (TY I)(S= 4 FT)(HW= 4 FT)(3:1)(C)  2.000  10,095.04 2.00

04677075 000 EA  6,507.990SET (TY I)(S= 4 FT)(HW= 5 FT)(3:1)(C)  10.000  65,079.90 10.00

04677324 000 EA  3,604.520SET (TY II) (24 IN) (CMP) (6: 1) (P)  18.000  64,881.36 70.00

04677328 000 EA  3,149.430SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  6,298.86 3.00

04967007 000 LF  45.640REMOV STR (PIPE)  77.000  3,514.28 77.00

04967037 000 EA  702.820REMOV STR (PIPE)  5.000  3,514.10 10.00

05007001 000 LS  1,052,000.000MOBILIZATION  0.900  946,800.00 1.00

05027001 000 MO  10,114.610BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  91,031.49 24.00

05037001 000 DAY  104.460PORTABLE CHANGEABLE MESSAGE SIGN  414.000  43,246.44 180.00

05057001 000 DAY  227.340TMA (STATIONARY)  102.000  23,188.68 241.00

05067003 000 LF  67.720ROCK FILTER DAMS (INSTALL) (TY 3)  550.000  37,246.00 580.00

05067011 000 LF  14.520ROCK FILTER DAMS (REMOVE)  80.000  1,161.60 1,480.00

05067039 000 LF  4.110TEMP SEDMT CONT FENCE (INSTALL)  15,392.000  63,261.12 15,413.00

05067048 000 LF  62.880ROCK FILTER DAMS (INSTALL) (TY 2) 6:1  70.000  4,401.60 900.00

05087001 000 SY  23.210CONSTRUCTING DETOURS  28,057.000  651,202.97 28,057.00
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05107003 000 MO  4,102.960ONE-WAY TRAF CONT (PORT TRAF SIG)  6.000  24,617.76 9.00

05127025 000 LF  18.510PORT CTB (MOVE)(SGL SLP)(TY 1)  1,500.000  27,765.00 1,470.00

05427001 000 LF  2.420REMOVE METAL BEAM GUARD FENCE  950.000  2,299.00 2,200.00

05447003 000 EA  241.860GUARDRAIL END TREATMENT (REMOVE)  8.000  1,934.88 22.00

05457002 000 EA  2,902.330CRASH CUSH ATTEN (MOVE & RESET)  8.000  23,218.64 10.00

05457014 000 EA  10,158.140CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  2.000  20,316.28 2.00

06627008 000 LF  0.380WK ZN PAV MRK NON-REMOV (W)6"(SLD)  48,906.000  18,584.28 71,650.00

06627017 000 LF  9.820WK ZN PAV MRK NON-REMOV (W)24"(SLD)  20.000  196.40 48.00

06627038 000 LF  0.380WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  48,179.000  18,308.02 53,535.00

06627068 000 LF  0.380WK ZN PAV MRK REMOV (W)6"(SLD)  6,450.000  2,451.00 81,537.00

06627077 000 LF  9.820WK ZN PAV MRK REMOV (W)24"(SLD)  45.000  441.90 432.00

06627100 000 LF  0.380WK ZN PAV MRK REMOV (Y)6"(SLD)  15,620.000  5,935.60 84,788.00

06777002 000 LF  0.620ELIM EXT PM & MRKS (6")  5,045.000  3,127.90 39,516.00

60247001 000 LF  18.810PREFORMED IN-LANE (TRANS) RUMBLE STRIP  400.000  7,524.00 160.00

70197001 000 EA  1,486.900SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  1.000  1,486.90 6.00

96017001 000 DOL  1.000MATERIAL ON HAND  440,079.980  440,079.98 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  72,105.560  72,105.56 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  23,988.020  23,988.02 277,000.00

$4,708,530.35TOTAL ITEM EARNINGS TO DATE


