
Contract ID: 029103077

Project: F 2026(068)

Highway:

District: SAN ANTONIO

Contract: 06263212 County: KERR

Award Amount: $4,297,619.67 Area Engineer: ROBERTO MADRIGAL

Projected Amount $4,297,619.67 Area Number: 054

Adj Projected Amount $0.00

Contractor: STX CIVIL

Estimate Number: 0002 Letting Date: 06/03/2026

Estimate Paid: ü Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/15/2026

Estimate Type: Progress Work Begin Date: 08/14/2026

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM
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Contract Time Statement

Work Begin Date: 08/14/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/14/2026 Liquidated Damage Rate $1,107.00
Bid Days: 243

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 243
0

Days Charged to Date: 0 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü TIME SUSPENDED

09/02/2026 2 ü TIME SUSPENDED

09/03/2026 2 ü TIME SUSPENDED

09/04/2026 2 ü TIME SUSPENDED

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY

09/08/2026 2 ü TIME SUSPENDED

09/09/2026 2 ü TIME SUSPENDED

09/10/2026 2 ü TIME SUSPENDED

09/11/2026 2 ü TIME SUSPENDED

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 ü TIME SUSPENDED

09/15/2026 2 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

09/16/2026 2 ü TIME SUSPENDED

09/17/2026 2 ü TIME SUSPENDED

09/18/2026 2 ü TIME SUSPENDED

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü TIME SUSPENDED

09/22/2026 2 ü TIME SUSPENDED

09/23/2026 2 ü TIME SUSPENDED

09/24/2026 2 ü TIME SUSPENDED

09/25/2026 2 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate

Contractor's Estimate Package
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Contract Line Items

Project: F 2026(068) Control 029103077

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $151.54 18.91 0.00 0.00 $0.00

0065 01047006 0 REMOV CONC (RIPRAP) SY $11.85 49.00 0.00 0.00 $0.00

0070 01047011 0 REMOV CONC (DRIVEWAYS) SY $21.39 132.00 0.00 0.00 $0.00

0075 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $6.48 739.00 0.00 0.00 $0.00

0080 01607002 0 FURN & PLACE TOPSOIL (4") SY $1.46 757.00 0.00 0.00 $0.00

0085 01627002 0 BLOCK SODDING SY $4.74 757.00 0.00 0.00 $0.00

0090 01687001 0 VEGETATIVE WATERING TGL $32.03 11.84 0.00 0.00 $0.00

0095 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $129.97 66.00 0.00 0.00 $0.00

0096 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS-SP MIXES SP-C SAC-B PG76-22

$0.00

0097 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY-SP MIXES SP-C SAC-B PG76-22

$0.00

0098 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS- SP MIXES SP-C SAC-B PG76-22

$0.00

0099 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY- SP MIXES SP-C SAC-B PG76-22

$0.00

0100 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $124.41 130.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(068) Control 029103077

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0105 03547044 0 PLANE ASPH CONC PAV(0" TO 0.5" MICRO) SY $2.05 463.00 0.00 0.00 $0.00

0110 03547051 0 PLANE ASPH CONC PAV(2") SY $2.55 463.00 0.00 0.00 $0.00

0115 04207067 0 CL C CONC (MISC) CY $1,518.08 6.30 0.00 0.00 $0.00

0120 04327003 0 RIPRAP (CONC)(6 IN) CY $572.77 9.40 0.00 0.00 $0.00

0125 04507059 0 RAIL (HANDRAIL)(TY B) LF $140.48 19.00 0.00 0.00 $0.00

0130 05007001 0 MOBILIZATION LS $204,648.55 0.49 0.00 0.00 $0.00

0135 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,031.74 3.00 0.00 0.00 $0.00

0140 05067042 0 BIODEG EROSN CONT LOGS (INSTL) (6") LF $8.01 873.00 0.00 0.00 $0.00

0145 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.01 873.00 0.00 0.00 $0.00

0150 05297001 0 CONC CURB (TY I) LF $27.11 10.00 0.00 0.00 $0.00

0155 05297002 0 CONC CURB (TY II) LF $15.93 707.00 0.00 0.00 $0.00

0160 05297018 0 CONC CURB & GUTTER (ARMOR CURB) LF $288.15 42.00 0.00 0.00 $0.00

0165 05307006 0 DRIVEWAYS (CONC) SY $96.39 154.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 029103077

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0170 05317001 0 CONC SIDEWALKS (4") SY $67.04 949.00 0.00 0.00 $0.00

0175 05317015 0 CURB RAMPS (TY 1) SY $103.50 33.00 0.00 0.00 $0.00

0180 05317016 0 CURB RAMPS (TY 2) SY $97.99 11.00 0.00 0.00 $0.00

0185 05317020 0 CURB RAMPS (TY 7) SY $108.28 39.00 0.00 0.00 $0.00

0190 05317021 0 CURB RAMPS (TY 10) SY $109.07 10.00 0.00 0.00 $0.00

0195 05317025 0 CONC SIDEWALKS (SPECIAL) SY $83.12 488.00 0.00 0.00 $0.00

0200 06187060 0 CONDT (PVC) (SCH 80) (3") LF $48.23 22.00 0.00 0.00 $0.00

0205 06207009 0 ELEC CONDR (NO.6) BARE LF $2.35 22.00 0.00 0.00 $0.00

0210 06247013 0 REMOVE GROUND BOX EA $506.43 2.00 0.00 0.00 $0.00

0215 06247014 0 INSTL GROUND BOX (W/SECURE LID) EA $2,532.14 2.00 0.00 0.00 $0.00

0220 06447067 0 RELOCATE SM RD SN SUP&AM TY S80 EA $572.75 11.00 0.00 0.00 $0.00

0225 06447073 0 REMOVE SM RD SN SUP&AM EA $120.58 1.00 0.00 0.00 $0.00

0230 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.81 45.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 029103077

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0235 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.74 693.00 0.00 0.00 $0.00

0240 06667347 0 PAVEMENT SLER 6" LF $0.60 90.00 0.00 0.00 $0.00

0245 06667348 0 PAVEMENT SLER 8" LF $0.60 45.00 0.00 0.00 $0.00

0250 06667352 0 PAVEMENT SLER 24" LF $3.01 693.00 0.00 0.00 $0.00

0255 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 90.00 0.00 0.00 $0.00

0260 06687129 0 PREFAB PM TY C (Y)(MED NOSE) EA $542.60 1.00 0.00 0.00 $0.00

0265 06727002 0 REFL PAV MRKR TY I-C EA $7.84 2.00 0.00 0.00 $0.00

0270 06727004 0 REFL PAV MRKR TY II-A-A EA $7.84 4.00 0.00 0.00 $0.00

0275 06777008 0 ELIM EXT PM & MRKS (24") LF $4.82 419.00 0.00 0.00 $0.00

0280 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.24 90.00 0.00 0.00 $0.00

0285 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.36 45.00 0.00 0.00 $0.00

0290 06827017 0 PED SIG SEC (LED)(2 INDICATIONS) EA $795.81 3.00 0.00 0.00 $0.00

0295 06847009 0 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $3.20 95.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 029103077

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0300 06847028 0 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF $2.05 77.00 0.00 0.00 $0.00

0305 06877002 0 PEDESTRIAN PUSH BUTTON POLE EA $3,135.03 2.00 0.00 0.00 $0.00

0310 06877005 0 REMOVE PED POLE ASSEMBLY EA $295.42 3.00 0.00 0.00 $0.00

0315 06887002 0 PED DETECT PUSH BUTTON (STANDARD) EA $1,241.95 7.00 0.00 0.00 $0.00

0320 06907030 0 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $48.23 4.00 0.00 0.00 $0.00

0325 30067001 0 UNDERSEAL COURSE GAL $3.50 149.00 0.00 0.00 $0.00

0531 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS-SP MIXES SP-C SAC-B PG76-22

$0.00

0532 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY-SP MIXES SP-C SAC-B PG76-22

$0.00

0533 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00

BONUS-SP MIXES SP-C SAC-B PG76-22

$0.00

0534 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00

PENALTY-SP MIXES SP-C SAC-B PG76-22

$0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 052601021

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0480 01007002 0 PREPARING ROW STA $151.54 26.52 0.00 0.00 $0.00

0485 01047006 0 REMOV CONC (RIPRAP) SY $11.85 832.00 0.00 0.00 $0.00

0490 01047011 0 REMOV CONC (DRIVEWAYS) SY $21.39 394.00 0.00 0.00 $0.00

0495 01047018 0 REMOV CONC (CURB OR CURB & GUTTER) LF $6.48 3,844.00 0.00 0.00 $0.00

0500 01057002 0 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $9.11 1,123.00 0.00 0.00 $0.00

0505 01327001 0 EMBANK (FNL)(OC)(TY A) CY $41.88 694.00 0.00 0.00 $0.00

0510 01607002 0 FURN & PLACE TOPSOIL (4") SY $1.46 1,647.00 0.00 0.00 $0.00

0515 01627002 0 BLOCK SODDING SY $4.74 1,647.00 0.00 0.00 $0.00

0520 01687001 0 VEGETATIVE WATERING TGL $32.03 25.73 0.00 0.00 $0.00

0525 01947025 0 RDSIDE AMENITY (REMOV) EA $410.44 2.00 0.00 0.00 $0.00

0530 03447031 0 SP MIXES SP-C SAC-B PG76-22 TON $129.97 2,190.00 0.00 0.00 $0.00

0535 03517007 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $124.41 727.00 0.00 0.00 $0.00

0540 03547044 0 PLANE ASPH CONC PAV(0" TO 0.5" MICRO) SY $2.05 19,125.00 0.00 0.00 $0.00

Contract: 029103077 Payment Estimate: 0002 Page: 10 of 27



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 052601021

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0545 03547051 0 PLANE ASPH CONC PAV(2") SY $2.55 19,125.00 0.00 0.00 $0.00

0550 04007006 0 CUT & RESTORING PAV SY $62.09 2,578.00 0.00 0.00 $0.00

0555 04007010 0 CEM STABIL BKFL CY $156.26 3,531.70 0.00 0.00 $0.00

0560 04027001 0 TRENCH EXCAVATION PROTECTION LF $9.45 1,836.00 0.00 0.00 $0.00

0565 04037001 0 TEMPORARY SPL SHORING SF $13.66 220.00 0.00 0.00 $0.00

0570 04207008 0 CL A CONC (COLLAR) EA $1,679.14 58.00 0.00 0.00 $0.00

0575 04207009 0 CL A CONC (PLUG) EA $1,054.96 5.00 0.00 0.00 $0.00

0580 04207067 0 CL C CONC (MISC) CY $1,518.08 8.90 0.00 0.00 $0.00

0585 04237015 0 RETAINING WALL (SPREAD FOOTING) SF $96.24 447.00 0.00 0.00 $0.00

0590 04327003 0 RIPRAP (CONC)(6 IN) CY $572.77 26.10 0.00 0.00 $0.00

0595 04327004 0 RIPRAP (CONC)(CL A) CY $519.59 22.10 0.00 0.00 $0.00

0600 04507059 0 RAIL (HANDRAIL)(TY B) LF $140.48 283.00 0.00 0.00 $0.00

0605 04627001 0 CONC BOX CULV (3 FT X 2 FT) LF $248.34 510.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 052601021

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0610 04627003 0 CONC BOX CULV (4 FT X 2 FT) LF $292.64 548.00 0.00 0.00 $0.00

0615 04627004 0 CONC BOX CULV (4 FT X 3 FT) LF $318.32 792.00 0.00 0.00 $0.00

0620 04627008 0 CONC BOX CULV (5 FT X 4 FT) LF $414.63 178.00 0.00 0.00 $0.00

0625 04627011 0 CONC BOX CULV (6 FT X 3 FT) LF $468.36 109.00 0.00 0.00 $0.00

0630 04647003 0 RC PIPE (CL III)(18 IN) LF $86.58 534.00 0.00 0.00 $0.00

0635 04647005 0 RC PIPE (CL III)(24 IN) LF $106.85 403.00 0.00 0.00 $0.00

0640 04647007 0 RC PIPE (CL III)(30 IN) LF $141.79 45.00 0.00 0.00 $0.00

0645 04647009 0 RC PIPE (CL III)(36 IN) LF $183.45 8.00 0.00 0.00 $0.00

0650 04647019 0 RC PIPE (CL IV)(18 IN) LF $87.93 90.00 0.00 0.00 $0.00

0655 04657005 0 JCTBOX(COMPL)(PJB)(3FTX3FT) EA $5,771.50 2.00 0.00 0.00 $0.00

0660 04657010 0 JCTBOX(COMPL)(PJB)(5FTX6FT) EA $8,233.54 5.00 0.00 0.00 $0.00

0665 04657011 0 JCTBOX(COMPL)(PJB)(6FTX6FT) EA $15,185.84 2.00 0.00 0.00 $0.00

0670 04657012 0 JCTBOX(COMPL)(PJB)(8FTX8FT) EA $19,930.25 1.00 0.00 0.00 $0.00

Contract: 029103077 Payment Estimate: 0002 Page: 12 of 27



Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 052601021

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0675 04657013 0 INLET (COMPL)(PCO)(3FT)(NONE) EA $7,780.93 4.00 0.00 0.00 $0.00

0680 04657016 0 INLET (COMPL)(PCO)(3FT)(BOTH) EA $9,944.22 3.00 0.00 0.00 $0.00

0685 04657025 0 INLET (COMPL)(PCO)(6FT)(NONE) EA $12,741.64 5.00 0.00 0.00 $0.00

0690 04657026 0 INLET (COMPL)(PCO)(6FT)(LEFT) EA $12,152.08 1.00 0.00 0.00 $0.00

0695 04657028 0 INLET (COMPL)(PCO)(6FT)(BOTH) EA $12,892.19 1.00 0.00 0.00 $0.00

0700 04657073 0 INLET (COMPL)(PSL)(RC)(4FTX5FT) EA $8,887.47 1.00 0.00 0.00 $0.00

0705 04657074 0 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA $9,999.87 1.00 0.00 0.00 $0.00

0710 04657075 0 INLET (COMPL)(PSL)(RC)(5FTX6FT) EA $11,433.15 3.00 0.00 0.00 $0.00

0715 04657076 0 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA $12,519.31 2.00 0.00 0.00 $0.00

0720 04657077 0 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA $29,718.11 1.00 0.00 0.00 $0.00

0725 04657128 0 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $8,550.56 1.00 0.00 0.00 $0.00

0730 04657132 0 INLET (COMPL)(PSL)(FG)(4FTX5FT-4FTX4FT) EA $9,705.74 2.00 0.00 0.00 $0.00

0735 04657135 0 INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT) EA $10,659.58 2.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 052601021

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0740 04657138 0 INLET (COMPL)(PSL)(FG)(5FTX6FT-4FTX4FT) EA $14,862.31 1.00 0.00 0.00 $0.00

0745 04657383 0 INLET (COMP)(TY C) EA $11,823.25 1.00 0.00 0.00 $0.00

0750 04667099 0 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA $9,645.44 6.00 0.00 0.00 $0.00

0755 04667203 0 WINGWALL (SW - 0) (HW=4 FT) EA $11,798.83 1.00 0.00 0.00 $0.00

0760 04717003 0 GRATE & FRAME EA $2,121.99 27.00 0.00 0.00 $0.00

0765 04967002 0 REMOV STR (INLET) EA $1,284.43 2.00 0.00 0.00 $0.00

0770 04967007 0 REMOV STR (PIPE) LF $23.10 132.00 0.00 0.00 $0.00

0775 05007001 0 MOBILIZATION LS $204,648.55 0.50 0.00 0.00 $0.00

0780 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,031.74 12.00 0.00 0.00 $0.00

0785 05067042 0 BIODEG EROSN CONT LOGS (INSTL) (6") LF $8.01 381.00 0.00 0.00 $0.00

0790 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.01 381.00 0.00 0.00 $0.00

0795 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $79.64 3,160.00 0.00 0.00 $0.00

0800 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $79.64 400.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 052601021

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0805 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $8.99 3,160.00 0.00 0.00 $0.00

0810 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $8.99 400.00 0.00 0.00 $0.00

0815 05297001 0 CONC CURB (TY I) LF $27.11 51.00 0.00 0.00 $0.00

0820 05297002 0 CONC CURB (TY II) LF $15.93 3,965.00 0.00 0.00 $0.00

0825 05297013 0 CONC CURB (SLOTTED) LF $45.65 136.00 0.00 0.00 $0.00

0830 05307006 0 DRIVEWAYS (CONC) SY $96.39 1,488.00 0.00 0.00 $0.00

0835 05307010 0 DRIVEWAYS (ACP) SY $91.54 19.00 0.00 0.00 $0.00

0840 05317001 0 CONC SIDEWALKS (4") SY $67.04 1,437.00 0.00 0.00 $0.00

0845 05317015 0 CURB RAMPS (TY 1) SY $103.50 37.00 0.00 0.00 $0.00

0850 05317016 0 CURB RAMPS (TY 2) SY $97.99 49.00 0.00 0.00 $0.00

0855 05317017 0 CURB RAMPS (TY 3) SY $104.52 16.00 0.00 0.00 $0.00

0860 05317020 0 CURB RAMPS (TY 7) SY $108.28 18.00 0.00 0.00 $0.00

0865 05317023 0 CURB RAMPS (TY 21) SY $154.09 6.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(068) Control 052601021

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0870 05317024 0 CURB RAMPS (TY 22) SY $119.96 47.00 0.00 0.00 $0.00

0875 05317025 0 CONC SIDEWALKS (SPECIAL) SY $83.12 460.00 0.00 0.00 $0.00

0880 06187060 0 CONDT (PVC) (SCH 80) (3") LF $48.23 22.00 0.00 0.00 $0.00

0885 06207009 0 ELEC CONDR (NO.6) BARE LF $2.35 22.00 0.00 0.00 $0.00

0890 06247013 0 REMOVE GROUND BOX EA $506.43 4.00 0.00 0.00 $0.00

0895 06247014 0 INSTL GROUND BOX (W/SECURE LID) EA $2,532.14 4.00 0.00 0.00 $0.00

0900 06447067 0 RELOCATE SM RD SN SUP&AM TY S80 EA $572.75 9.00 0.00 0.00 $0.00

0905 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $1.21 560.00 0.00 0.00 $0.00

0910 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.21 537.00 0.00 0.00 $0.00

0915 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $7.23 143.00 0.00 0.00 $0.00

0920 06627018 0 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $180.87 12.00 0.00 0.00 $0.00

0925 06627030 0 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $180.87 4.00 0.00 0.00 $0.00

0930 06627036 0 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $1.21 360.00 0.00 0.00 $0.00

Contract: 029103077 Payment Estimate: 0002 Page: 16 of 27
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Contract Line Items

Project: F 2026(068) Control 052601021

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0935 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $1.21 2,791.00 0.00 0.00 $0.00

0940 06627042 0 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF $7.23 58.00 0.00 0.00 $0.00

0945 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $2.41 2,529.00 0.00 0.00 $0.00

0950 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.81 837.00 0.00 0.00 $0.00

0955 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.74 975.00 0.00 0.00 $0.00

0960 06667352 0 PAVEMENT SLER 24" LF $3.01 975.00 0.00 0.00 $0.00

0965 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.90 1,120.00 0.00 0.00 $0.00

0970 06667420 0 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.90 665.00 0.00 0.00 $0.00

0975 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 5,391.00 0.00 0.00 $0.00

0980 06687091 0 PREFAB PM TY C (W)(ARROW) EA $361.74 6.00 0.00 0.00 $0.00

0985 06687103 0 PREFAB PM TY C (W)(WORD) EA $422.02 6.00 0.00 0.00 $0.00

0990 06727002 0 REFL PAV MRKR TY I-C EA $7.84 42.00 0.00 0.00 $0.00

Contract: 029103077 Payment Estimate: 0002 Page: 17 of 27
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Contract Line Items

Project: F 2026(068) Control 052601021

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0995 06727004 0 REFL PAV MRKR TY II-A-A EA $7.84 206.00 0.00 0.00 $0.00

1000 06777008 0 ELIM EXT PM & MRKS (24") LF $4.82 60.00 0.00 0.00 $0.00

1005 06827017 0 PED SIG SEC (LED)(2 INDICATIONS) EA $795.81 2.00 0.00 0.00 $0.00

1010 06847009 0 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $3.20 76.00 0.00 0.00 $0.00

1015 06847028 0 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF $2.05 92.00 0.00 0.00 $0.00

1020 06877002 0 PEDESTRIAN PUSH BUTTON POLE EA $3,135.03 1.00 0.00 0.00 $0.00

1025 06877005 0 REMOVE PED POLE ASSEMBLY EA $295.42 1.00 0.00 0.00 $0.00

1030 06887002 0 PED DETECT PUSH BUTTON (STANDARD) EA $1,241.95 6.00 0.00 0.00 $0.00

1035 06907030 0 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $48.23 5.00 0.00 0.00 $0.00

1040 30067001 0 UNDERSEAL COURSE GAL $3.50 4,968.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Contract Line Items

Project: F 2026(068) Control 052601022

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1190 04007003 0 STRUCT EXCAV (PIPE) CY $32.79 120.00 0.00 0.00 $0.00

1195 04007006 0 CUT & RESTORING PAV SY $62.09 90.00 0.00 0.00 $0.00

1200 04007010 0 CEM STABIL BKFL CY $156.26 425.00 0.00 0.00 $0.00

1205 05007001 0 MOBILIZATION LS $204,648.55 0.01 0.00 0.00 $0.00

1210 70447001 0 HYDROSTATIC PRESSURE TEST EA $1,501.25 2.00 0.00 0.00 $0.00

1215 70447004 0 PIPE WTR MAIN (PVC/C-900) (8IN.) LF $145.10 205.00 0.00 0.00 $0.00

1220 70447005 0 DUCTILE IRON FITTINGS TON $5,224.01 1.00 0.00 0.00 $0.00

1225 70447008 0 GATE VALVE & BOX (COMPLETE) (8") EA $2,749.09 5.00 0.00 0.00 $0.00

1230 70447010 0 TRENCH EXCAVATION PROTECTION LF $4.97 410.00 0.00 0.00 $0.00

1235 70447011 0 FIRE HYDRANT ASSEMBLY EA $6,497.01 1.00 0.00 0.00 $0.00

1240 70447012 0 REMOVE EXISTING WATER LINE (2") LF $7.05 10.00 0.00 0.00 $0.00

1245 70447013 0 TIE-IN (COMPLETE)(6") EA $4,508.88 4.00 0.00 0.00 $0.00

1250 70447014 0 RECONNECT SHORT SERVICE EA $1,249.97 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM

Contract Line Items

Project: F 2026(068) Control 052601022

Category: 001 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1255 70447015 0 16" STEEL CASING LF $180.07 30.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: F 2026(068) Control 029103077

Category: 002 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1380 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

1385 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

1390 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 0.00

DO NOT PAY TO THIS ITEM

$0.00

1395 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

1400 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

1405 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

1410 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(068) Control 029103077

Category: 002 Description: Upgrade Pedestrian Infrastructure

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 0.00 $0.00

1420 96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $151.54 45.43 0.00 $0.00

01047006 REMOV CONC (RIPRAP) SY $11.85 881.00 0.00 $0.00

01047011 REMOV CONC (DRIVEWAYS) SY $21.39 526.00 0.00 $0.00

01047018 REMOV CONC (CURB OR CURB & GUTTER) LF $6.48 4,583.00 0.00 $0.00

01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $9.11 1,123.00 0.00 $0.00

01327001 EMBANK (FNL)(OC)(TY A) CY $41.88 694.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $1.46 2,404.00 0.00 $0.00

01627002 BLOCK SODDING SY $4.74 2,404.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $32.03 37.57 0.00 $0.00

01947025 RDSIDE AMENITY (REMOV) EA $410.44 2.00 0.00 $0.00

03447031 SP MIXES SP-C SAC-B PG76-22 TON $129.97 2,256.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00

03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $124.41 857.00 0.00 $0.00

03547044 PLANE ASPH CONC PAV(0" TO 0.5" MICRO) SY $2.05 19,588.00 0.00 $0.00

03547051 PLANE ASPH CONC PAV(2") SY $2.55 19,588.00 0.00 $0.00

04007003 STRUCT EXCAV (PIPE) CY $32.79 120.00 0.00 $0.00

04007006 CUT & RESTORING PAV SY $62.09 2,668.00 0.00 $0.00

04007010 CEM STABIL BKFL CY $156.26 3,956.70 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $9.45 1,836.00 0.00 $0.00

04037001 TEMPORARY SPL SHORING SF $13.66 220.00 0.00 $0.00

04207008 CL A CONC (COLLAR) EA $1,679.14 58.00 0.00 $0.00

04207009 CL A CONC (PLUG) EA $1,054.96 5.00 0.00 $0.00

04207067 CL C CONC (MISC) CY $1,518.08 15.20 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 03:02:46 PM
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04237015 RETAINING WALL (SPREAD FOOTING) SF $96.24 447.00 0.00 $0.00

04327003 RIPRAP (CONC)(6 IN) CY $572.77 35.50 0.00 $0.00

04327004 RIPRAP (CONC)(CL A) CY $519.59 22.10 0.00 $0.00

04507059 RAIL (HANDRAIL)(TY B) LF $140.48 302.00 0.00 $0.00

04627001 CONC BOX CULV (3 FT X 2 FT) LF $248.34 510.00 0.00 $0.00

04627003 CONC BOX CULV (4 FT X 2 FT) LF $292.64 548.00 0.00 $0.00

04627004 CONC BOX CULV (4 FT X 3 FT) LF $318.32 792.00 0.00 $0.00

04627008 CONC BOX CULV (5 FT X 4 FT) LF $414.63 178.00 0.00 $0.00

04627011 CONC BOX CULV (6 FT X 3 FT) LF $468.36 109.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $86.58 534.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $106.85 403.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $141.79 45.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $183.45 8.00 0.00 $0.00

04647019 RC PIPE (CL IV)(18 IN) LF $87.93 90.00 0.00 $0.00

04657005 JCTBOX(COMPL)(PJB)(3FTX3FT) EA $5,771.50 2.00 0.00 $0.00

04657010 JCTBOX(COMPL)(PJB)(5FTX6FT) EA $8,233.54 5.00 0.00 $0.00

04657011 JCTBOX(COMPL)(PJB)(6FTX6FT) EA $15,185.84 2.00 0.00 $0.00

04657012 JCTBOX(COMPL)(PJB)(8FTX8FT) EA $19,930.25 1.00 0.00 $0.00

04657013 INLET (COMPL)(PCO)(3FT)(NONE) EA $7,780.93 4.00 0.00 $0.00

04657016 INLET (COMPL)(PCO)(3FT)(BOTH) EA $9,944.22 3.00 0.00 $0.00

04657025 INLET (COMPL)(PCO)(6FT)(NONE) EA $12,741.64 5.00 0.00 $0.00

04657026 INLET (COMPL)(PCO)(6FT)(LEFT) EA $12,152.08 1.00 0.00 $0.00

04657028 INLET (COMPL)(PCO)(6FT)(BOTH) EA $12,892.19 1.00 0.00 $0.00

04657073 INLET (COMPL)(PSL)(RC)(4FTX5FT) EA $8,887.47 1.00 0.00 $0.00

04657074 INLET (COMPL)(PSL)(RC)(5FTX5FT) EA $9,999.87 1.00 0.00 $0.00

04657075 INLET (COMPL)(PSL)(RC)(5FTX6FT) EA $11,433.15 3.00 0.00 $0.00

04657076 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA $12,519.31 2.00 0.00 $0.00

04657077 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA $29,718.11 1.00 0.00 $0.00

04657128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $8,550.56 1.00 0.00 $0.00

04657132 INLET (COMPL)(PSL)(FG)(4FTX5FT-4FTX4FT) EA $9,705.74 2.00 0.00 $0.00
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Bid
Quantity

Qty Paid
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Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04657135 INLET (COMPL)(PSL)(FG)(5FTX5FT-4FTX4FT) EA $10,659.58 2.00 0.00 $0.00

04657138 INLET (COMPL)(PSL)(FG)(5FTX6FT-4FTX4FT) EA $14,862.31 1.00 0.00 $0.00

04657383 INLET (COMP)(TY C) EA $11,823.25 1.00 0.00 $0.00

04667099 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA $9,645.44 6.00 0.00 $0.00

04667203 WINGWALL (SW - 0) (HW=4 FT) EA $11,798.83 1.00 0.00 $0.00

04717003 GRATE & FRAME EA $2,121.99 27.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $1,284.43 2.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $23.10 132.00 0.00 $0.00

05007001 MOBILIZATION LS $204,648.55 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $2,031.74 15.00 0.00 $0.00

05067042 BIODEG EROSN CONT LOGS (INSTL) (6") LF $8.01 1,254.00 0.00 $0.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.01 1,254.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $79.64 3,160.00 0.00 $0.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $79.64 400.00 0.00 $0.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $8.99 3,160.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $8.99 400.00 0.00 $0.00

05297001 CONC CURB (TY I) LF $27.11 61.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $15.93 4,672.00 0.00 $0.00

05297013 CONC CURB (SLOTTED) LF $45.65 136.00 0.00 $0.00

05297018 CONC CURB & GUTTER (ARMOR CURB) LF $288.15 42.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $96.39 1,642.00 0.00 $0.00

05307010 DRIVEWAYS (ACP) SY $91.54 19.00 0.00 $0.00

05317001 CONC SIDEWALKS (4") SY $67.04 2,386.00 0.00 $0.00

05317015 CURB RAMPS (TY 1) SY $103.50 70.00 0.00 $0.00

05317016 CURB RAMPS (TY 2) SY $97.99 60.00 0.00 $0.00

05317017 CURB RAMPS (TY 3) SY $104.52 16.00 0.00 $0.00

05317020 CURB RAMPS (TY 7) SY $108.28 57.00 0.00 $0.00

05317021 CURB RAMPS (TY 10) SY $109.07 10.00 0.00 $0.00

05317023 CURB RAMPS (TY 21) SY $154.09 6.00 0.00 $0.00

05317024 CURB RAMPS (TY 22) SY $119.96 47.00 0.00 $0.00
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Bid
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Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05317025 CONC SIDEWALKS (SPECIAL) SY $83.12 948.00 0.00 $0.00

06187060 CONDT (PVC) (SCH 80) (3") LF $48.23 44.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.35 44.00 0.00 $0.00

06247013 REMOVE GROUND BOX EA $506.43 6.00 0.00 $0.00

06247014 INSTL GROUND BOX (W/SECURE LID) EA $2,532.14 6.00 0.00 $0.00

06447067 RELOCATE SM RD SN SUP&AM TY S80 EA $572.75 20.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $120.58 1.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $1.21 560.00 0.00 $0.00

06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $1.21 537.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $7.23 143.00 0.00 $0.00

06627018 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA $180.87 12.00 0.00 $0.00

06627030 WK ZN PAV MRK NON-REMOV(W)(WORD) EA $180.87 4.00 0.00 $0.00

06627036 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF $1.21 360.00 0.00 $0.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $1.21 2,791.00 0.00 $0.00

06627042 WK ZN PAV MRK NON-REMOV (Y)24"(SLD) LF $7.23 58.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $2.41 2,529.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $1.81 882.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $8.74 1,668.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.60 90.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.60 45.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $3.01 1,668.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.90 1,120.00 0.00 $0.00

06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $0.90 665.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.90 5,481.00 0.00 $0.00

06687091 PREFAB PM TY C (W)(ARROW) EA $361.74 6.00 0.00 $0.00

06687103 PREFAB PM TY C (W)(WORD) EA $422.02 6.00 0.00 $0.00

06687129 PREFAB PM TY C (Y)(MED NOSE) EA $542.60 1.00 0.00 $0.00

06727002 REFL PAV MRKR TY I-C EA $7.84 44.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $7.84 210.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $4.82 479.00 0.00 $0.00
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06787002 PAV SURF PREP FOR MRK (6") LF $0.24 90.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.36 45.00 0.00 $0.00

06827017 PED SIG SEC (LED)(2 INDICATIONS) EA $795.81 5.00 0.00 $0.00

06847009 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF $3.20 171.00 0.00 $0.00

06847028 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF $2.05 169.00 0.00 $0.00

06877002 PEDESTRIAN PUSH BUTTON POLE EA $3,135.03 3.00 0.00 $0.00

06877005 REMOVE PED POLE ASSEMBLY EA $295.42 4.00 0.00 $0.00

06887002 PED DETECT PUSH BUTTON (STANDARD) EA $1,241.95 13.00 0.00 $0.00

06907030 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $48.23 9.00 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $3.50 5,117.00 0.00 $0.00

70447001 HYDROSTATIC PRESSURE TEST EA $1,501.25 2.00 0.00 $0.00

70447004 PIPE WTR MAIN (PVC/C-900) (8IN.) LF $145.10 205.00 0.00 $0.00

70447005 DUCTILE IRON FITTINGS TON $5,224.01 1.00 0.00 $0.00

70447008 GATE VALVE & BOX (COMPLETE) (8") EA $2,749.09 5.00 0.00 $0.00

70447010 TRENCH EXCAVATION PROTECTION LF $4.97 410.00 0.00 $0.00

70447011 FIRE HYDRANT ASSEMBLY EA $6,497.01 1.00 0.00 $0.00

70447012 REMOVE EXISTING WATER LINE (2") LF $7.05 10.00 0.00 $0.00

70447013 TIE-IN (COMPLETE)(6") EA $4,508.88 4.00 0.00 $0.00

70447014 RECONNECT SHORT SERVICE EA $1,249.97 1.00 0.00 $0.00

70447015 16" STEEL CASING LF $180.07 30.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 6,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -$1.00 1,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 1,000.00 0.00 $0.00

96067013 FORCE ACCOUNT - LANE ASSESSMENT FEES DOL $1.00 1,000.00 0.00 $0.00
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