
 2,164,715.38

029106053CONTRACT ID:

PROJECT: F 2023(676)

CONTRACT:

05233009

PROJECTED AMOUNT: $14,840,091.89

CONTRACTOR:

HIGHWAY: SH 16

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

STERLING DELAWARE HOLDING COMPANY

Andres Gonzalez, P.E.

BANDERA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/25/2023AWARD DATE:

ESTIMATE PERIOD:

0029

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/14/2023

05/04/2023

ESTIMATE PAID:

 352
 50.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/12/2023

$17,004,807.27

CONTRACT:

12/26/2025

AWARD AMOUNT: $14,840,091.89

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 113.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$27,712.93 $17,848,147.39 $17,875,860.32 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($56,631.00)($56,631.00)

$0.00 $0.00 $0.00 

$27,712.93 $17,904,778.39 $17,932,491.32 

$0.00 $0.00 $0.00 

$27,712.93 $17,932,491.32 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $17,904,778.39 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$56,631.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 43

 43

C. O. ADJUSTED DAYS:

 352

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/12/2023

09/12/2023

 259

 50

 309

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

SATURDAY 5

SUNDAY 5

VEG ESTABLISHMENT 21

12/26/2025  1 VEG ESTABLISHMENT

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 VEG ESTABLISHMENT

12/30/2025  1 VEG ESTABLISHMENT

12/31/2025  1 VEG ESTABLISHMENT

01/01/2026  1 VEG ESTABLISHMENT

01/02/2026  1 VEG ESTABLISHMENT

01/03/2026  1 SATURDAY

01/04/2026  1 SUNDAY

01/05/2026  1 VEG ESTABLISHMENT

01/06/2026  1 VEG ESTABLISHMENT

01/07/2026  1 VEG ESTABLISHMENT

01/08/2026  1 VEG ESTABLISHMENT

01/09/2026  1 VEG ESTABLISHMENT

01/10/2026  1 SATURDAY

01/11/2026  1 SUNDAY

01/12/2026  1 VEG ESTABLISHMENT

01/13/2026  1 VEG ESTABLISHMENT

01/14/2026  1 VEG ESTABLISHMENT

01/15/2026  1 VEG ESTABLISHMENT

01/16/2026  1 VEG ESTABLISHMENT

01/17/2026  1 SATURDAY

01/18/2026  1 SUNDAY

01/19/2026  1 VEG ESTABLISHMENT

01/20/2026  1 VEG ESTABLISHMENT

01/21/2026  1 VEG ESTABLISHMENT

01/22/2026  1 VEG ESTABLISHMENT

01/23/2026  1 VEG ESTABLISHMENT

01/24/2026  1 SATURDAY

01/25/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2023(676) 029106053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 01686001 VEGETATIVE WATERING000 MG  36.000 $10,512.00 292.000  1,036.00 2,732.00

0503 05366002 CONC MEDIAN SY  151.390 $17,200.93 113.620  113.62 106.00

Conc MedianSUPP DESCR

$27,712.93TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

029106053PROJECT CONTROLF 2023(676)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  9,127.000  80.100  0.000  80.10  731,072.70

0065 01046009 000 REMOVING CONC (RIPRAP) SY  13.000  3,004.000  0.000  4,006.79  52,088.27

0070 01046011 000 REMOVING CONC (MEDIANS) SY  16.000  756.000  0.000  831.00  13,296.00

0075 01046015 000 REMOVING CONC (SIDEWALKS) SY  14.000  195.000  0.000  404.33  5,660.62

0080 01046017 000 REMOVING CONC (DRIVEWAYS) SY  20.000  299.000  0.000  285.47  5,709.40

0085 01046021 000 REMOVING CONC (CURB) LF  2.000  2,850.000  0.000  3,833.00  7,666.00

0090 01046037 000 REMOVE CONC (RAIL) LF  16.000  128.000  0.000  128.00  2,048.00

0095 01056020 000 REMOVING STAB BASE & ASPH PAV (12") SY  5.000  2,145.000  0.000  2,091.37  10,456.85

0100 01056116 000 RMV TRT & UNTRT BASE & ASPH PV(10"-15") SY  6.000  29,368.000  0.000  30,507.81  183,046.86

0105 01106001 000 EXCAVATION (ROADWAY) CY  14.000  30,670.000  2,300.000  32,970.00  461,580.00

0110 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  16.000  38,438.000  24,962.000  63,400.00  1,014,400.00

0111 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  25.000  0.000  15,353.000  15,353.00  383,825.00

Unit price per CY

0115 01506002 000 BLADING HR  185.000  20.000  0.000  15.00  2,775.00

0120 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  3.000  38,720.000  0.000  56,802.86  170,408.58

0125 01646030 000 CELL FBR MLCH SEED(TEMP)(WARM) AC  3,300.000  4.000  0.000  9.76  32,208.00

0130 01646032 000 CELL FBR MLCH SEED(TEMP)(COOL) AC  3,300.000  4.000  0.000  2.42  7,986.00

0135 01646040 000 DRILL SEEDING (PERM) (URBAN) (CLAY) AC  2,400.000  8.000  0.000  11.54  27,696.00

0140 01686001 000 VEGETATIVE WATERING MG  36.000  2,732.000  0.000  1,036.00  37,296.00

0145 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  1.050  38,720.000  0.000  58,074.97  60,978.72

0150 02166001 000 PROOF ROLLING HR  103.600  16.000  0.000  18.50  1,916.60

0155 02476053 003 FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS) CY  83.000  325.000  0.000  382.81  31,773.23

0160 02476304 003 FL BS (CMP IN PLACE) (TY D GR 1-2)(10") SY  20.000  46,814.070  0.000  46,436.83  928,736.60

0165 03106027 000 PRIME COAT(MC-30 OR AE-P) GAL  5.000  9,362.814  0.000  9,600.00  48,000.00

0168 03406048 D-GR HMA(SQ) TY-C SAC-B PG70-22 TON  413.420  0.000  24.000  24.49  10,124.66

Median re-design

0170 03546029 000 PLANE ASPH CONC PAV(0" TO 6") SY  10.000  694.000  0.000  1,331.56  13,315.60

0175 04006005 000 CEM STABIL BKFL CY  160.000  477.000  0.000  912.74  146,038.40

0180 04006008 000 CUT & RESTORE ASPH PAVING SY  27.000  508.000  0.000  275.00  7,425.00

0185 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  382.000  0.000  382.00  382.00

0190 04036001 000 TEMPORARY SPL SHORING SF  31.000  4,544.000  0.000  4,544.00  140,864.00

0195 04166031 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  305.000  11.000  0.000  11.00  3,355.00

0200 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  380.000  26.000  0.000  26.00  9,880.00

0205 04206066 001 CL C CONC (RAIL FOUNDATION) CY  642.000  97.000  0.000  83.43  53,562.06

0210 04236001 000 RETAINING WALL (MSE) SF  56.000  6,376.000  0.000  6,376.00  357,056.00

0215 04236003 000 RETAINING WALL (TEMP WALL) SF  16.000  4,671.000  0.000  3,716.00  59,456.00

0217 04276002 CONCRETE PAINT FINISH SF  0.700  0.000  12,168.000  12,168.00  8,517.60

CO 15

0220 04326001 000 RIPRAP (CONC)(4 IN) CY  540.000  127.000  0.000  197.88  106,855.20

0222 96086013 UNIQUE CHANGE ORDER ITEM 13 DOL  4,020.820  0.000  1.000  1.00  4,020.82

Unique CO 13 rip rap curb

0225 04326003 000 RIPRAP (CONC)(6 IN) CY  650.000  11.000  0.000  10.60  6,890.00

0230 04326035 000 RIPRAP (STONE PROTECTION)(24 IN) CY  162.000  2,432.000  0.000  5,683.67  920,754.54
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0235 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  640.000  12.800  0.000  74.35  47,584.00

0240 04506032 001 RAIL (TY C223) LF  207.000  1,130.240  0.000  1,146.00  237,222.00

0245 04596002 000 GABION MATTRESSES (GALV) CY  302.000  530.000  0.000  353.53  106,766.06

0250 04606008 000 CMP (GAL STL 60 IN) LF  311.000  100.000  0.000  100.00  31,100.00

0255 04606024 000 CMP AR (GAL STL DES 7) LF  316.000  80.000  0.000  80.00  25,280.00

0260 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  340.000  486.000  0.000  486.00  165,240.00

0265 04626023 002 CONC BOX CULV (8 FT X 8 FT) LF  1,040.000  266.000  0.000  266.00  276,640.00

0270 04626055 002 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  745.000  141.000  0.000  141.00  105,045.00

0274 04646003 RC PIPE (CL III)(18 IN) LF  130.300  0.000  152.000  152.00  19,805.60

Added CO3

0275 04646005 001 RC PIPE (CL III)(24 IN) LF  107.000  763.000  435.000  1,217.00  130,219.00

0276 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  7.800  0.000  435.000  435.00  3,393.00

Unique Change Order 7

0280 04646008 001 RC PIPE (CL III)(36 IN) LF  183.000  450.000  0.000  450.00  82,350.00

0285 04656233 001 INLET (COMP) (TY SIDEWALK BRIDGE) EA  13,048.000  27.000  0.000  28.00  365,344.00

0287 04656559 INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-3FTX3FT) EA  8,867.410  0.000  2.000  2.00  17,734.82

ADDED CO 8

0288 96086014 UNIQUE CHANGE ORDER ITEM 14 DOL  4,055.550  0.000  1.000  1.00  4,055.55

Unique CO 14 Armored Curb

0290 04666039 000 HEADWALL (CH - FW - 30) (DIA= 36 IN) EA  5,700.000  2.000  0.000  2.00  11,400.00

0295 04666066 000 HEADWALL (CH - FW - A - 0) (DES= 7) EA  5,673.000  1.000  0.000  1.00  5,673.00

0300 04666105 000 HEADWALL (CH - PW - 0) (DIA= 60 IN) EA  19,700.000  2.000  0.000  2.00  39,400.00

0305 04666172 000 WINGWALL (PW - 1) (HW=11 FT) EA  63,000.000  1.000  0.000  1.00  63,000.00

0310 04666173 000 WINGWALL (PW - 1) (HW=12 FT) EA  73,508.000  1.000  0.000  1.00  73,508.00

0315 04666178 000 WINGWALL (PW - 1) (HW=3 FT) EA  17,900.000  1.000  0.000  1.00  17,900.00

0320 04666179 000 WINGWALL (PW - 1) (HW=4 FT) EA  18,100.000  1.000  0.000  1.00  18,100.00

0325 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  30,592.000  1.000  0.000  1.00  30,592.00

0328 04676357 SET (TY II) (18 IN) (RCP) (3: 1) (P) EA  1,773.600  0.000  4.000  4.00  7,094.40

Added CO3

0329 04676363 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,245.090  0.000  2.000  2.00  4,490.18

Added CO3

0330 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,200.000  22.000  0.000  22.00  48,400.00

0333 04966004 REMOV STR (SET) EA  739.900  0.000  2.000  2.00  1,479.80

Drainage Redesign

0335 04966005 000 REMOV STR (WINGWALL) EA  1,400.000  10.000  0.000  10.00  14,000.00

0340 04966007 000 REMOV STR (PIPE) LF  17.000  374.000  0.000  246.00  4,182.00

0345 04966010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  76,682.000  1.000  0.000  1.00  76,682.00

0346 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  38,374.190  38,374.19  38,374.19

Bridge Demo Price Escalation

0350 04966050 000 REMOV STR (DRIVEWAY CULVERT) EA  1,950.000  3.000  0.000  2.00  3,900.00

0355 04966069 000 REMOV STR (SLOTTED DRAIN INLET) LF  49.000  28.000  0.000  56.00  2,744.00

0360 05006001 000 MOBILIZATION LS  1,470,000.000  1.000  0.000  0.90  1,323,000.00

0365 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,200.000  16.000  2.000  18.00  111,600.00

0366 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,200.000  0.000  3.000  3.00  18,600.00

Added CO 11

0368 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  10,487.340  0.000  1.000  1.00  10,487.34

Median re-design
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  30.000  294.000  0.000  304.00  9,120.00

0375 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  38.000  280.000  0.000  542.00  20,596.00

0380 05066011 005 ROCK FILTER DAMS (REMOVE) LF  7.240  574.000  0.000  846.00  6,125.04

0385 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  23.000  624.000  0.000  371.20  8,537.60

0390 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  6.790  624.000  0.000  371.20  2,520.45

0400 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  3,088.000  0.000  4,944.00  24,720.00

0405 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  3.250  3,088.000  0.000  4,944.00  16,068.00

0410 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.650  486.000  0.000  72.00  334.80

0420 05086001 000 CONSTRUCTING DETOURS SY  69.000  1,649.000  0.000  2,079.46  143,482.74

0423 05126001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  91.000  0.000  5,610.000  5,580.00  507,780.00

Added CO 2

0425 05126009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  14.000  7,380.000 -5,360.000  2,460.00  34,440.00

0430 05126010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  15.000  560.000 -300.000  160.00  2,400.00

0433 05126025 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  15.000  0.000  8,400.000  9,240.00  138,600.00

Added CO 2

0435 05126033 000 PORT CTB (MOVE)(LOW PROF)(TY 1) LF  4.000  10,320.000 -8,180.000  3,140.00  12,560.00

0440 05126034 000 PORT CTB (MOVE)(LOW PROF)(TY 2) LF  5.000  360.000 -200.000  280.00  1,400.00

0443 05126049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  19.000  0.000  5,610.000  5,580.00  106,020.00

Added CO 2

0445 05126057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  13.000  7,380.000 -5,360.000  2,460.00  31,980.00

0450 05126058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  14.000  560.000 -300.000  160.00  2,240.00

0455 05286014 000 COLORED TEXTURED CONC(4")OR LSCP PAVERS SY  181.000  415.100  0.000  123.46  22,346.26

0460 05296001 000 CONC CURB (TY I) LF  7.000  16,012.000  0.000  15,570.00  108,990.00

0461 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  2,625.000  0.000  1.000  1.00  2,625.00

Median re-design

0470 05306004 000 DRIVEWAYS (CONC) SY  88.000  281.430  0.000  281.65  24,785.20

0475 05306005 000 DRIVEWAYS (ACP) SY  48.000  2,964.000  0.000  2,721.64  130,638.72

0480 05316001 000 CONC SIDEWALKS (4") SY  53.000  8,070.800  0.000  8,655.93  458,764.29

0485 05316005 000 CURB RAMPS (TY 2) EA  2,200.000  6.000  0.000  6.00  13,200.00

0490 05316013 000 CURB RAMPS (TY 10) EA  3,000.000  10.000  0.000  10.00  30,000.00

0495 05316015 000 CURB RAMPS (TY 20) EA  2,950.000  1.000  0.000  1.00  2,950.00

0500 05316017 000 CURB RAMPS (TY 22) EA  3,740.000  2.000  0.000  2.00  7,480.00

0503 05366002 CONC MEDIAN SY  151.390  0.000  106.000  113.62  17,200.93

Conc Median

0505 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  45.210  175.000  0.000  887.50  40,123.88

0510 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,826.000  2.000  0.000  6.00  10,956.00

0512 96086012 UNIQUE CHANGE ORDER ITEM 12 DOL  3,854.140  0.000  1.000  1.00  3,854.14

Reinstall MBGF

0515 05406022 001 MTL THRIE-BEAM GD FEN (STEEL POST) EA  3,978.700  4.000  0.000  4.00  15,914.80

0520 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  11.000  1,150.000  0.000  950.00  10,450.00

0525 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  192.500  4.000  0.000  3.00  577.50

0530 05426004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  220.000  4.000  0.000  6.00  1,320.00

0535 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  4,908.110  2.000  0.000  3.00  14,724.33

0540 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  446.600  6.000  0.000  6.00  2,679.60

0541 05456003 CRASH CUSH ATTEN (MOVE & RESET) EA  1,325.000  0.000  12.000  28.00  37,100.00

Added CO 2
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0542 05456005 CRASH CUSH ATTEN (REMOVE) EA  785.000  0.000  19.000  19.00  14,915.00

Added CO 2

0543 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,200.000  0.000  19.000  19.00  174,800.00

Added CO 2

0545 05566006 000 PIPE UNDERDRAINS (TY 6) (6") LF  27.000  425.000  0.000  611.00  16,497.00

0555 06186046 000 CONDT (PVC) (SCH 80) (2") LF  20.000  240.000  0.000  240.00  4,800.00

0560 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  45.000  140.000  0.000  140.00  6,300.00

0565 06186053 000 CONDT (PVC) (SCH 80) (3") LF  25.000  280.000  0.000  280.00  7,000.00

0570 06186054 000 CONDT (PVC) (SCH 80) (3") (BORE) LF  55.000  265.000  0.000  265.00  14,575.00

0575 06206009 000 ELEC CONDR (NO.6) BARE LF  1.500  925.000  0.000  925.00  1,387.50

0580 06206010 000 ELEC CONDR (NO.6) INSULATED LF  1.550  250.000  0.000  250.00  387.50

0585 06216005 000 TRAY CABLE (4 CONDR) (12 AWG) LF  2.400  480.000  0.000  480.00  1,152.00

0590 06246009 000 GROUND BOX TY D (162922) EA  1,400.000  4.000  0.000  4.00  5,600.00

0595 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,400.000  2.000  0.000  2.00  2,800.00

0600 06246028 000 REMOVE GROUND BOX EA  275.000  2.000  0.000  2.00  550.00

0605 06366001 001 ALUMINUM SIGNS (TY A) SF  18.000  27.000  0.000  69.00  1,242.00

0610 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  742.000  27.000  0.000  27.00  20,034.00

0615 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  879.000  15.000  0.000  13.00  11,427.00

0620 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  932.000  2.000  0.000  2.00  1,864.00

0625 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  997.000  4.000  0.000  7.00  6,979.00

0630 06446076 000 REMOVE SM RD SN SUP&AM EA  133.000  52.000  0.000  38.00  5,054.00

0640 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  41.800  12.000  0.000  22.00  919.60

0645 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  93.000  44.000  0.000  38.00  3,534.00

0655 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.750  55,652.000  0.000  51,583.00  38,687.25

0660 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  2.000  177.000  0.000  461.00  922.00

0665 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  9.500  174.000  0.000  120.00  1,140.00

0670 06626091 000 WK ZN PAV MRK REMOV (W)18"(YLD TRI) EA  75.000  8.000  0.000  9.00  675.00

0675 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.750  46,514.000  0.000  51,673.00  38,754.75

0680 06626102 000 WK ZN PAV MRK REMOV (Y)24"(SLD) LF  9.500  184.000  0.000  367.00  3,486.50

0685 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.500  1,262.000  0.000  798.00  1,197.00

0690 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.500  1,375.000  0.000  1,375.00  10,312.50

0695 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  175.000  16.000  0.000  16.00  2,800.00

0700 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  200.000  11.000  0.000  11.00  2,200.00

0710 06666156 007 REFL PAV MRK TY I(Y)(MED NOSE)(100MIL) EA  350.000  3.000  0.000  5.00  1,750.00

0715 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.750  3,780.000  0.000  4,768.00  3,576.00

0716 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  2,625.000  0.000  1.000  1.00  2,625.00

Median re-design

0720 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.700  16,410.000  0.000  20,795.00  14,556.50

0725 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.750  2,930.000  0.000  3,809.00  2,856.75

0730 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.700  16,193.000  0.000  22,796.00  15,957.20

0735 06726007 000 REFL PAV MRKR TY I-C EA  5.250  241.000  0.000  241.00  1,265.25

0740 06726009 000 REFL PAV MRKR TY II-A-A EA  5.250  609.000  0.000  654.00  3,433.50

0745 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.500  32,255.000  0.000  23,660.00  11,830.00

0750 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.750  300.000  0.000  84.00  147.00

0755 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  5.000  100.000  0.000  13.00  65.00

0760 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  37,500.000  1.000  0.000  1.00  37,500.00

0765 06806004 006 REMOVING TRAFFIC SIGNALS EA  2,355.000  3.000  0.000  3.00  7,065.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0770 06816001 000 TEMP TRAF SIGNALS EA  16,000.000  1.000  0.000  1.00  16,000.00

0775 06826001 000 VEH SIG SEC (12")LED(GRN) EA  245.000  4.000  0.000  4.00  980.00

0780 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  245.000  4.000  0.000  3.00  735.00

0785 06826003 000 VEH SIG SEC (12")LED(YEL) EA  245.000  4.000  0.000  4.00  980.00

0790 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  245.000  5.000  0.000  4.00  980.00

0795 06826005 000 VEH SIG SEC (12")LED(RED) EA  245.000  4.000  0.000  4.00  980.00

0800 06826006 000 VEH SIG SEC (12")LED(RED ARW) EA  245.000  4.000  0.000  3.00  735.00

0805 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  600.000  6.000  0.000  6.00  3,600.00

0810 06826049 000 BACKPLATE W/REFL BRDR(4 SEC) EA  145.000  1.000  0.000  1.00  145.00

0815 06826060 000 BACKPLATE W/REFL BRDR(3 SEC) EA  125.000  7.000  0.000  6.00  750.00

0820 06846009 000 TRF SIG CBL (TY A)(12 AWG)(4 CONDR) LF  2.100  625.000  0.000  625.00  1,312.50

0825 06846012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  2.750  990.000  0.000  990.00  2,722.50

0830 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  1.400  625.000  0.000  625.00  875.00

0835 06866031 000 INS TRF SIG PL AM(S)1 ARM(28')LUM EA  8,500.000  1.000  0.000  1.00  8,500.00

0840 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  10,500.000  1.000  0.000  1.00  10,500.00

0845 06866047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  14,650.000  1.000  0.000  1.00  14,650.00

0850 06876001 000 PED POLE ASSEMBLY EA  2,200.000  3.000  0.000  2.00  4,400.00

0855 06886001 000 PED DETECT PUSH BUTTON (APS) EA  1,000.000  6.000  0.000  6.00  6,000.00

0860 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,565.000  1.000  0.000  1.00  4,565.00

0864 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  78.000  0.000  314.440  314.44  24,526.32

D-GR HMA TY-B PG64-22

0865 30766001 000 D-GR HMA TY-B PG64-22 TON  90.000  13,181.000  0.000  18,734.85  1,686,136.50

0866 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  17,488.13  17,488.13

D-GR HMA TY-B - BONUS

0867 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  7,309.62 -7,309.62

D-GR HMA TY-B - PENALTY

0868 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  21,691.75  21,691.75

D-GR HMA TY-B - BONUS

0869 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  22,471.85 -22,471.85

D-GR HMA TY-B - PENALTY

0870 30766034 000 D-GR HMA TY-C PG76-22 (LEVEL-UP) TON  108.000  4,268.700  0.000  91.25  9,855.00

0875 30776022 000 SP MIXES SP-C SAC-A PG70-22 TON  119.000  7,337.000  0.000  8,396.99  999,241.81

0876 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  24,971.11  24,971.11

SP MIXES SP-C - BONUS

0878 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  19,357.42  19,357.42

SP MIXES SP-C - BONUS

0880 30776075 000 TACK COAT GAL  4.000  158.000  0.000  5,910.00  23,640.00

0885 30856001 000 UNDERSEAL COURSE GAL  4.000  13,341.000  0.000  14,000.00  56,000.00

0890 51086001 000 HISTORICAL MARKER RELOCATION EA  5,100.000  1.000  0.000  1.00  5,100.00

0900 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  9,500.000  5.000  0.000  3.00  28,500.00

0905 60046031 000 ITS COM CBL (ETHERNET) LF  1.100  130.000  0.000  130.00  143.00

0910 60106010 000 CCTV FIELD EQUIP (ANALOG) (INSTL ONLY) EA  500.000  1.000  0.000  1.00  500.00

0915 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  6.500  540.000  0.000  92.00  598.00

0920 61586001 000 TMSP RADAR SPEED CONTROL MONITOR EA  10,563.040  2.000  0.000  2.00  21,126.08

0925 61856002 002 TMA (STATIONARY) DAY  55.000  134.000  0.000  84.00  4,620.00

0930 61856005 002 TMA (MOBILE OPERATION) DAY  185.000  134.000  0.000  19.00  3,515.00

0935 62926001 000 RVDS(PRESENCE DETECTION ONLY) EA  9,920.000  3.000  0.000  3.00  29,760.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE
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QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE
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094 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  2,176.500  0.000  1.000  1.00  2,176.50

Added CO 8

0940 62926002 000 RVDS(ADVANCE DETECTION ONLY) EA  9,920.000  2.000  0.000  2.00  19,840.00

0945 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  59,188.100  59,188.10  59,188.10

Differing Site Conditions

0946 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  1.000  0.000  171,893.000  171,893.00  171,893.00

Project Overhead

167 03516006 FLEXIBLE PAVEMENT STRUCTURE REPAIR(10") SY  136.260  0.000  722.000  825.06  112,422.68

BASE REPAIRS

Category Subtotal $15,533,651.26

002 BRIDGE: 150100029106223 [SH 16 @ BANDERA CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0990 04006005 000 CEM STABIL BKFL CY  160.000  505.000  0.000  409.12  65,459.20

0995 04166001 000 DRILL SHAFT (18 IN) LF  164.000  122.000  0.000  122.00  20,008.00

1000 04166004 000 DRILL SHAFT (36 IN) LF  275.000  1,070.000  0.000  1,078.40  296,560.00

1001 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL -3,523.370  0.000  1.000  1.00 -3,523.37

Added CO#13

1005 04206013 001 CL C CONC (ABUT) CY  1,650.000  120.000  0.000  120.00  198,000.00

1010 04206029 001 CL C CONC (CAP) CY  1,330.000  91.400  0.000  91.40  121,562.00

1015 04206037 001 CL C CONC (COLUMN) CY  1,310.000  80.800  0.000  80.80  105,848.00

1020 04226001 000 REINF CONC SLAB SF  22.000  23,673.000  0.000  23,673.00  520,806.00

1025 04226013 000 BRIDGE SIDEWALK SF  12.000  4,230.000  0.000  4,230.00  50,760.00

1030 04226015 000 APPROACH SLAB CY  535.000  280.000  0.000  280.00  149,800.00

1035 04256038 001 PRESTR CONC GIRDER (TX46) LF  206.000  2,823.730  0.000  2,823.73  581,688.38

1040 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  19.000  192.000  0.000  382.00  7,258.00

1045 04506032 001 RAIL (TY C223) LF  207.000  614.100  0.000  614.10  127,118.70

1050 04546020 000 SEALED EXPANSION JOINT (4 IN) (SEJ - B) LF  142.000  163.000  0.000  163.00  23,146.00

Category Subtotal $2,264,490.91

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1090 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  49,191.75  49,191.75

1095 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  18,251.75  18,251.75

1100 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  63,894.40  63,894.40

Category Subtotal $131,337.90

029106053F 2023(676)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0395 05066031 005 FRNT END LOADER WORK (ERSN & SEDM CONT) HR  121.810  35.000  0.000  0.000  0.00

0415 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  486.000  0.000  0.000  0.00

0465 05296015 000 CONC CURB (TY C1) LF  62.000  650.000  0.000  0.000  0.00

0550 05606001 000 MAILBOX INSTALL-S (TWG-POST) TY 1 EA  397.000  1.000  0.000  0.000  0.00

0635 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  17.600  13.000  0.000  0.000  0.00

0650 06626060 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.500  212.000  0.000  0.000  0.00

0705 06666141 007 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  10.000  21.000  0.000  0.000  0.00

0871 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C - BONUS

0872 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C - PENALTY

0873 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C - BONUS

0874 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

D-GR HMA TY-C - PENALTY

0877 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C - PENALTY

0879 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

SP MIXES SP-C - PENALTY

0895 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  28.000  96.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1075 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

1080 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1085 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,000.000  0.000  0.000  0.00

DO NOT PAY TO THIS ITEM

1105 96066057 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

1110 96066063 FORCE ACCOUNT - CRASH CUSHION REPAIR #1 DOL  1.000  1,000.000  0.000  0.000  0.00

3rd PARTY DAMAGES-MBGF, ATTENUATOR, ILLUM, ETC.

1115 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

1120 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1125 96026603 DRILL SHAFT CORE HOLE PAYMENT DOL  1.000  1,000.000  0.000  0.000  0.00

ITEM 416.5.2

1130 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00

SCHEDULE 3 TYPE B

1135 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

SCHEDULE 3 TYPE B

 0.00Category Subtotal
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PROJECT F 2023(676) CONTROL 029106053

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0332 04676580 SET (REMOV & REINSTALL) EA  1,003.750  0.000  3.000  3.00  3,011.25

Draiange redesign

 3,011.25Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $17,932,491.32
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  9,127.000PREPARING ROW  80.100  731,072.70 80.10

01046009 000 SY  13.000REMOVING CONC (RIPRAP)  4,006.790  52,088.27 3,004.00

01046011 000 SY  16.000REMOVING CONC (MEDIANS)  831.000  13,296.00 756.00

01046015 000 SY  14.000REMOVING CONC (SIDEWALKS)  404.330  5,660.62 195.00

01046017 000 SY  20.000REMOVING CONC (DRIVEWAYS)  285.470  5,709.40 299.00

01046021 000 LF  2.000REMOVING CONC (CURB)  3,833.000  7,666.00 2,850.00

01046037 000 LF  16.000REMOVE CONC (RAIL)  128.000  2,048.00 128.00

01056020 000 SY  5.000REMOVING STAB BASE & ASPH PAV (12")  2,091.370  10,456.85 2,145.00

01056116 000 SY  6.000RMV TRT & UNTRT BASE & ASPH PV(10"-15")  30,507.810  183,046.86 29,368.00

01106001 000 CY  14.000EXCAVATION (ROADWAY)  32,970.000  461,580.00 30,670.00

01326006 000 CY  16.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  63,400.000  1,014,400.00 38,438.00

01506002 000 HR  185.000BLADING  15.000  2,775.00 20.00

01606003 000 SY  3.000FURNISHING AND PLACING TOPSOIL (4")  56,802.860  170,408.58 38,720.00

01646030 000 AC  3,300.000CELL FBR MLCH SEED(TEMP)(WARM)  9.760  32,208.00 4.00

01646032 000 AC  3,300.000CELL FBR MLCH SEED(TEMP)(COOL)  2.420  7,986.00 4.00

01646040 000 AC  2,400.000DRILL SEEDING (PERM) (URBAN) (CLAY)  11.540  27,696.00 8.00

01686001 000 MG  36.000VEGETATIVE WATERING  1,036.000  37,296.00 2,732.00

01696001 000 SY  1.050SOIL RETENTION BLANKETS (CL 1) (TY A)  58,074.970  60,978.72 38,720.00

02166001 000 HR  103.600PROOF ROLLING  18.500  1,916.60 16.00

02476053 003 CY  83.000FL BS (CMP IN PLC)(TYD GR1-2)(FNAL POS)  382.810  31,773.23 325.00

02476304 003 SY  20.000FL BS (CMP IN PLACE) (TY D GR 1-2)(10")  46,436.830  928,736.60 46,814.07

03106027 000 GAL  5.000PRIME COAT(MC-30 OR AE-P)  9,600.000  48,000.00 9,362.81

03406048 TON  413.420D-GR HMA(SQ) TY-C SAC-B PG70-22  24.490  10,124.66 0.00

Median re-design

03516006 SY  136.260FLEXIBLE PAVEMENT STRUCTURE REPAIR(10")  825.060  112,422.68 0.00

BASE REPAIRS

03546029 000 SY  10.000PLANE ASPH CONC PAV(0" TO 6")  1,331.560  13,315.60 694.00

04006005 000 CY  160.000CEM STABIL BKFL  1,321.860  211,497.60 982.00

04006008 000 SY  27.000CUT & RESTORE ASPH PAVING  275.000  7,425.00 508.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  382.000  382.00 382.00

04036001 000 SF  31.000TEMPORARY SPL SHORING  4,544.000  140,864.00 4,544.00

04166001 000 LF  164.000DRILL SHAFT (18 IN)  122.000  20,008.00 122.00

04166004 000 LF  275.000DRILL SHAFT (36 IN)  1,078.400  296,560.00 1,070.00

04166031 000 LF  305.000DRILL SHAFT (TRF SIG POLE) (30 IN)  11.000  3,355.00 11.00

04166032 000 LF  380.000DRILL SHAFT (TRF SIG POLE) (36 IN)  26.000  9,880.00 26.00

04206013 001 CY  1,650.000CL C CONC (ABUT)  120.000  198,000.00 120.00

04206029 001 CY  1,330.000CL C CONC (CAP)  91.400  121,562.00 91.40

04206037 001 CY  1,310.000CL C CONC (COLUMN)  80.800  105,848.00 80.80

04206066 001 CY  642.000CL C CONC (RAIL FOUNDATION)  83.430  53,562.06 97.00

04226001 000 SF  22.000REINF CONC SLAB  23,673.000  520,806.00 23,673.00

04226013 000 SF  12.000BRIDGE SIDEWALK  4,230.000  50,760.00 4,230.00

04226015 000 CY  535.000APPROACH SLAB  280.000  149,800.00 280.00

04236001 000 SF  56.000RETAINING WALL (MSE)  6,376.000  357,056.00 6,376.00
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04236003 000 SF  16.000RETAINING WALL (TEMP WALL)  3,716.000  59,456.00 4,671.00

04256038 001 LF  206.000PRESTR CONC GIRDER (TX46)  2,823.730  581,688.38 2,823.73

04276002 SF  0.700CONCRETE PAINT FINISH  12,168.000  8,517.60 0.00

CO 15

04326001 000 CY  540.000RIPRAP (CONC)(4 IN)  197.880  106,855.20 127.00

04326003 000 CY  650.000RIPRAP (CONC)(6 IN)  10.600  6,890.00 11.00

04326035 000 CY  162.000RIPRAP (STONE PROTECTION)(24 IN)  5,683.670  920,754.54 2,432.00

04326045 000 CY  640.000RIPRAP (MOW STRIP)(4 IN)  74.350  47,584.00 12.80

04426007 001 LB  19.000STR STEEL (MISC NON - BRIDGE)  382.000  7,258.00 192.00

04506032 001 LF  207.000RAIL (TY C223)  1,760.100  364,340.70 1,744.34

04546020 000 LF  142.000SEALED EXPANSION JOINT (4 IN) (SEJ - B)  163.000  23,146.00 163.00

04596002 000 CY  302.000GABION MATTRESSES (GALV)  353.530  106,766.06 530.00

04606008 000 LF  311.000CMP (GAL STL 60 IN)  100.000  31,100.00 100.00

04606024 000 LF  316.000CMP AR (GAL STL DES 7)  80.000  25,280.00 80.00

04626002 002 LF  340.000CONC BOX CULV (3 FT X 3 FT)  486.000  165,240.00 486.00

04626023 002 LF  1,040.000CONC BOX CULV (8 FT X 8 FT)  266.000  276,640.00 266.00

04626055 002 LF  745.000CONC BOX CULV (6 FT X 4 FT)(EXTEND)  141.000  105,045.00 141.00

04646003 LF  130.300RC PIPE (CL III)(18 IN)  152.000  19,805.60 0.00

Added CO3

04646005 001 LF  107.000RC PIPE (CL III)(24 IN)  1,217.000  130,219.00 763.00

04646008 001 LF  183.000RC PIPE (CL III)(36 IN)  450.000  82,350.00 450.00

04656233 001 EA  13,048.000INLET (COMP) (TY SIDEWALK BRIDGE)  28.000  365,344.00 27.00

04656559 EA  8,867.410INL(CMP)(PAZD-CZ)(FG)(4FTX4FT-3FTX3FT)  2.000  17,734.82 0.00

ADDED CO 8

04666039 000 EA  5,700.000HEADWALL (CH - FW - 30) (DIA= 36 IN)  2.000  11,400.00 2.00

04666066 000 EA  5,673.000HEADWALL (CH - FW - A - 0) (DES= 7)  1.000  5,673.00 1.00

04666105 000 EA  19,700.000HEADWALL (CH - PW - 0) (DIA= 60 IN)  2.000  39,400.00 2.00

04666172 000 EA  63,000.000WINGWALL (PW - 1) (HW=11 FT)  1.000  63,000.00 1.00

04666173 000 EA  73,508.000WINGWALL (PW - 1) (HW=12 FT)  1.000  73,508.00 1.00

04666178 000 EA  17,900.000WINGWALL (PW - 1) (HW=3 FT)  1.000  17,900.00 1.00

04666179 000 EA  18,100.000WINGWALL (PW - 1) (HW=4 FT)  1.000  18,100.00 1.00

04666182 000 EA  30,592.000WINGWALL (PW - 1) (HW=7 FT)  1.000  30,592.00 1.00

04676357 EA  1,773.600SET (TY II) (18 IN) (RCP) (3: 1) (P)  4.000  7,094.40 0.00

Added CO3

04676363 EA  2,245.090SET (TY II) (18 IN) (RCP) (6: 1) (P)  2.000  4,490.18 0.00

Added CO3

04676394 000 EA  2,200.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  22.000  48,400.00 22.00

04676580 EA  1,003.750SET (REMOV & REINSTALL)  3.000  3,011.25 0.00

04966004 EA  739.900REMOV STR (SET)  2.000  1,479.80 0.00

04966005 000 EA  1,400.000REMOV STR (WINGWALL)  10.000  14,000.00 10.00

04966007 000 LF  17.000REMOV STR (PIPE)  246.000  4,182.00 374.00

04966010 000 EA  76,682.000REMOV STR (BRIDGE 100 - 499 FT LENGTH)  1.000  76,682.00 1.00

04966050 000 EA  1,950.000REMOV STR (DRIVEWAY CULVERT)  2.000  3,900.00 3.00

04966069 000 LF  49.000REMOV STR (SLOTTED DRAIN INLET)  56.000  2,744.00 28.00

05006001 000 LS  1,470,000.000MOBILIZATION  0.900  1,323,000.00 1.00

05026001 008 MO  6,200.000BARRICADES, SIGNS AND TRAFFIC HANDLING  21.000  130,200.00 16.00

05066001 005 LF  30.000ROCK FILTER DAMS (INSTALL) (TY 1)  304.000  9,120.00 294.00

05066002 005 LF  38.000ROCK FILTER DAMS (INSTALL) (TY 2)  542.000  20,596.00 280.00

05066011 005 LF  7.240ROCK FILTER DAMS (REMOVE)  846.000  6,125.04 574.00
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05066020 005 SY  23.000CONSTRUCTION EXITS (INSTALL) (TY 1)  371.200  8,537.60 624.00

05066024 005 SY  6.790CONSTRUCTION EXITS (REMOVE)  371.200  2,520.45 624.00

05066038 005 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  4,944.000  24,720.00 3,088.00

05066039 005 LF  3.250TEMP SEDMT CONT FENCE (REMOVE)  4,944.000  16,068.00 3,088.00

05066041 005 LF  4.650BIODEG EROSN CONT LOGS (INSTL) (12")  72.000  334.80 486.00

05086001 000 SY  69.000CONSTRUCTING DETOURS  2,079.460  143,482.74 1,649.00

05126001 LF  91.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  5,580.000  507,780.00 0.00

Added CO 2

05126009 000 LF  14.000PORT CTB (FUR & INST)(LOW PROF)(TY 1)  2,460.000  34,440.00 7,380.00

05126010 000 LF  15.000PORT CTB (FUR & INST)(LOW PROF)(TY 2)  160.000  2,400.00 560.00

05126025 LF  15.000PORT CTB (MOVE)(SGL SLP)(TY 1)  9,240.000  138,600.00 0.00

Added CO 2

05126033 000 LF  4.000PORT CTB (MOVE)(LOW PROF)(TY 1)  3,140.000  12,560.00 10,320.00

05126034 000 LF  5.000PORT CTB (MOVE)(LOW PROF)(TY 2)  280.000  1,400.00 360.00

05126049 LF  19.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  5,580.000  106,020.00 0.00

Added CO 2

05126057 000 LF  13.000PORT CTB (REMOVE)(LOW PROF)(TY 1)  2,460.000  31,980.00 7,380.00

05126058 000 LF  14.000PORT CTB (REMOVE)(LOW PROF)(TY 2)  160.000  2,240.00 560.00

05286014 000 SY  181.000COLORED TEXTURED CONC(4")OR LSCP PAVERS  123.460  22,346.26 415.10

05296001 000 LF  7.000CONC CURB (TY I)  15,570.000  108,990.00 16,012.00

05306004 000 SY  88.000DRIVEWAYS (CONC)  281.650  24,785.20 281.43

05306005 000 SY  48.000DRIVEWAYS (ACP)  2,721.640  130,638.72 2,964.00

05316001 000 SY  53.000CONC SIDEWALKS (4")  8,655.930  458,764.29 8,070.80

05316005 000 EA  2,200.000CURB RAMPS (TY 2)  6.000  13,200.00 6.00

05316013 000 EA  3,000.000CURB RAMPS (TY 10)  10.000  30,000.00 10.00

05316015 000 EA  2,950.000CURB RAMPS (TY 20)  1.000  2,950.00 1.00

05316017 000 EA  3,740.000CURB RAMPS (TY 22)  2.000  7,480.00 2.00

05366002 SY  151.390CONC MEDIAN  113.620  17,200.93 0.00

Conc Median

05406001 001 LF  45.210MTL W-BEAM GD FEN (TIM POST)  887.500  40,123.88 175.00

05406016 001 EA  1,826.000DOWNSTREAM ANCHOR TERMINAL SECTION  6.000  10,956.00 2.00

05406022 001 EA  3,978.700MTL THRIE-BEAM GD FEN (STEEL POST)  4.000  15,914.80 4.00

05426001 000 LF  11.000REMOVE METAL BEAM GUARD FENCE  950.000  10,450.00 1,150.00

05426002 000 EA  192.500REMOVE TERMINAL ANCHOR SECTION  3.000  577.50 4.00

05426004 000 EA  220.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  6.000  1,320.00 4.00

05446001 000 EA  4,908.110GUARDRAIL END TREATMENT (INSTALL)  3.000  14,724.33 2.00

05446003 000 EA  446.600GUARDRAIL END TREATMENT (REMOVE)  6.000  2,679.60 6.00

05456003 EA  1,325.000CRASH CUSH ATTEN (MOVE & RESET)  28.000  37,100.00 0.00

Added CO 2

05456005 EA  785.000CRASH CUSH ATTEN (REMOVE)  19.000  14,915.00 0.00

Added CO 2

05456019 EA  9,200.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  19.000  174,800.00 0.00

Added CO 2

05566006 000 LF  27.000PIPE UNDERDRAINS (TY 6) (6")  611.000  16,497.00 425.00

06186046 000 LF  20.000CONDT (PVC) (SCH 80) (2")  240.000  4,800.00 240.00

06186047 000 LF  45.000CONDT (PVC) (SCH 80) (2") (BORE)  140.000  6,300.00 140.00

06186053 000 LF  25.000CONDT (PVC) (SCH 80) (3")  280.000  7,000.00 280.00

06186054 000 LF  55.000CONDT (PVC) (SCH 80) (3") (BORE)  265.000  14,575.00 265.00

06206009 000 LF  1.500ELEC CONDR (NO.6) BARE  925.000  1,387.50 925.00
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06206010 000 LF  1.550ELEC CONDR (NO.6) INSULATED  250.000  387.50 250.00

06216005 000 LF  2.400TRAY CABLE (4 CONDR) (12 AWG)  480.000  1,152.00 480.00

06246009 000 EA  1,400.000GROUND BOX TY D (162922)  4.000  5,600.00 4.00

06246010 000 EA  1,400.000GROUND BOX TY D (162922)W/APRON  2.000  2,800.00 2.00

06246028 000 EA  275.000REMOVE GROUND BOX  2.000  550.00 2.00

06366001 001 SF  18.000ALUMINUM SIGNS (TY A)  69.000  1,242.00 27.00

06446001 000 EA  742.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  27.000  20,034.00 27.00

06446004 000 EA  879.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  13.000  11,427.00 15.00

06446005 000 EA  932.000IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT)  2.000  1,864.00 2.00

06446007 000 EA  997.000IN SM RD SN SUP&AM TY10BWG(1)SA(U)  7.000  6,979.00 4.00

06446076 000 EA  133.000REMOVE SM RD SN SUP&AM  38.000  5,054.00 52.00

06586061 000 EA  41.800INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  22.000  919.60 12.00

06586099 000 EA  93.000INSTL OM ASSM (OM-2Z)(WFLX)GND  38.000  3,534.00 44.00

06626063 000 LF  0.750WK ZN PAV MRK REMOV (W)4"(SLD)  51,583.000  38,687.25 55,652.00

06626071 000 LF  2.000WK ZN PAV MRK REMOV (W)8"(SLD)  461.000  922.00 177.00

06626075 000 LF  9.500WK ZN PAV MRK REMOV (W)24"(SLD)  120.000  1,140.00 174.00

06626091 000 EA  75.000WK ZN PAV MRK REMOV (W)18"(YLD TRI)  9.000  675.00 8.00

06626095 000 LF  0.750WK ZN PAV MRK REMOV (Y)4"(SLD)  51,673.000  38,754.75 46,514.00

06626102 000 LF  9.500WK ZN PAV MRK REMOV (Y)24"(SLD)  367.000  3,486.50 184.00

06666036 007 LF  1.500REFL PAV MRK TY I (W)8"(SLD)(100MIL)  798.000  1,197.00 1,262.00

06666048 007 LF  7.500REFL PAV MRK TY I (W)24"(SLD)(100MIL)  1,375.000  10,312.50 1,375.00

06666054 007 EA  175.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  16.000  2,800.00 16.00

06666078 007 EA  200.000REFL PAV MRK TY I (W)(WORD)(100MIL)  11.000  2,200.00 11.00

06666156 007 EA  350.000REFL PAV MRK TY I(Y)(MED NOSE)(100MIL)  5.000  1,750.00 3.00

06666306 007 LF  0.750RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  4,768.000  3,576.00 3,780.00

06666309 007 LF  0.700RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  20,795.000  14,556.50 16,410.00

06666318 007 LF  0.750RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL)  3,809.000  2,856.75 2,930.00

06666321 007 LF  0.700RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  22,796.000  15,957.20 16,193.00

06726007 000 EA  5.250REFL PAV MRKR TY I-C  241.000  1,265.25 241.00

06726009 000 EA  5.250REFL PAV MRKR TY II-A-A  654.000  3,433.50 609.00

06776001 000 LF  0.500ELIM EXT PAV MRK & MRKS (4")  23,660.000  11,830.00 32,255.00

06776005 000 LF  1.750ELIM EXT PAV MRK & MRKS (12")  84.000  147.00 300.00

06776007 000 LF  5.000ELIM EXT PAV MRK & MRKS (24")  13.000  65.00 100.00

06806002 006 EA  37,500.000INSTALL HWY TRF SIG (ISOLATED)  1.000  37,500.00 1.00

06806004 006 EA  2,355.000REMOVING TRAFFIC SIGNALS  3.000  7,065.00 3.00

06816001 000 EA  16,000.000TEMP TRAF SIGNALS  1.000  16,000.00 1.00

06826001 000 EA  245.000VEH SIG SEC (12")LED(GRN)  4.000  980.00 4.00

06826002 000 EA  245.000VEH SIG SEC (12")LED(GRN ARW)  3.000  735.00 4.00

06826003 000 EA  245.000VEH SIG SEC (12")LED(YEL)  4.000  980.00 4.00

06826004 000 EA  245.000VEH SIG SEC (12")LED(YEL ARW)  4.000  980.00 5.00

06826005 000 EA  245.000VEH SIG SEC (12")LED(RED)  4.000  980.00 4.00

06826006 000 EA  245.000VEH SIG SEC (12")LED(RED ARW)  3.000  735.00 4.00

06826018 000 EA  600.000PED SIG SEC (LED)(COUNTDOWN)  6.000  3,600.00 6.00

06826049 000 EA  145.000BACKPLATE W/REFL BRDR(4 SEC)  1.000  145.00 1.00

06826060 000 EA  125.000BACKPLATE W/REFL BRDR(3 SEC)  6.000  750.00 7.00

06846009 000 LF  2.100TRF SIG CBL (TY A)(12 AWG)(4 CONDR)  625.000  1,312.50 625.00

06846012 000 LF  2.750TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  990.000  2,722.50 990.00

06846028 000 LF  1.400TRF SIG CBL (TY A)(14 AWG)(2 CONDR)  625.000  875.00 625.00

06866031 000 EA  8,500.000INS TRF SIG PL AM(S)1 ARM(28')LUM  1.000  8,500.00 1.00
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06866037 000 EA  10,500.000INS TRF SIG PL AM(S)1 ARM(36')  1.000  10,500.00 1.00

06866047 000 EA  14,650.000INS TRF SIG PL AM(S)1 ARM(44')LUM  1.000  14,650.00 1.00

06876001 000 EA  2,200.000PED POLE ASSEMBLY  2.000  4,400.00 3.00

06886001 000 EA  1,000.000PED DETECT PUSH BUTTON (APS)  6.000  6,000.00 6.00

06886003 000 EA  4,565.000PED DETECTOR CONTROLLER UNIT  1.000  4,565.00 1.00

30766001 000 TON  90.000D-GR HMA TY-B PG64-22  18,734.850  1,686,136.50 13,181.00

30766034 000 TON  108.000D-GR HMA TY-C PG76-22 (LEVEL-UP)  91.250  9,855.00 4,268.70

30766064 DOL -1.000PRODUCTION PAYMENT ADJUSTMENT  7,309.620 -7,309.62 2,000.00

D-GR HMA TY-B - PENALTY

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  17,488.130  17,488.13 2,000.00

D-GR HMA TY-B - BONUS

30766065 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  22,471.850 -22,471.85 2,000.00

D-GR HMA TY-B - PENALTY

30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  21,691.750  21,691.75 2,000.00

D-GR HMA TY-B - BONUS

30776022 000 TON  119.000SP MIXES SP-C SAC-A PG70-22  8,396.990  999,241.81 7,337.00

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  24,971.110  24,971.11 1,000.00

SP MIXES SP-C - BONUS

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  19,357.420  19,357.42 1,000.00

SP MIXES SP-C - BONUS

30776075 000 GAL  4.000TACK COAT  5,910.000  23,640.00 158.00

30856001 000 GAL  4.000UNDERSEAL COURSE  14,000.000  56,000.00 13,341.00

51086001 000 EA  5,100.000HISTORICAL MARKER RELOCATION  1.000  5,100.00 1.00

60016002 000 EA  9,500.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  28,500.00 5.00

60046031 000 LF  1.100ITS COM CBL (ETHERNET)  130.000  143.00 130.00

60106010 000 EA  500.000CCTV FIELD EQUIP (ANALOG) (INSTL ONLY)  1.000  500.00 1.00

60566001 000 LF  6.500PREFORMED IN-LANE(TRANS) RUMBLE STRIP  92.000  598.00 540.00

61586001 000 EA  10,563.040TMSP RADAR SPEED CONTROL MONITOR  2.000  21,126.08 2.00

61856002 002 DAY  55.000TMA (STATIONARY)  84.000  4,620.00 134.00

61856005 002 DAY  185.000TMA (MOBILE OPERATION)  19.000  3,515.00 134.00

62926001 000 EA  9,920.000RVDS(PRESENCE DETECTION ONLY)  3.000  29,760.00 3.00

62926002 000 EA  9,920.000RVDS(ADVANCE DETECTION ONLY)  2.000  19,840.00 2.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  49,191.750  49,191.75 1,000.00

96066055 DOL  1.000FORCE ACCT-EROSION CONTROL MAINTENANCE  18,251.750  18,251.75 1,000.00

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  63,894.400  63,894.40 1,000.00

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  59,188.100  59,188.10 0.00

Differing Site Conditions

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  38,374.190  38,374.19 0.00

Bridge Demo Price Escalation

96086003 DOL  78.000UNIQUE CHANGE ORDER ITEM 3  314.440  24,526.32 0.00

D-GR HMA TY-B PG64-22

96086004 DOL  2,176.500UNIQUE CHANGE ORDER ITEM 4  1.000  2,176.50 0.00

Added CO 8

96086005 DOL  25.000UNIQUE CHANGE ORDER ITEM 5  15,353.000  383,825.00 0.00

Unit price per CY

96086006 DOL  1.000UNIQUE CHANGE ORDER ITEM 6  171,893.000  171,893.00 0.00

Project Overhead

96086007 DOL  7.800UNIQUE CHANGE ORDER ITEM 7  435.000  3,393.00 0.00

Unique Change Order 7

96086008 DOL -3,523.370UNIQUE CHANGE ORDER ITEM 8  1.000 -3,523.37 0.00
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Added CO#13

96086009 DOL  10,487.340UNIQUE CHANGE ORDER ITEM 9  1.000  10,487.34 0.00

Median re-design

96086010 DOL  2,625.000UNIQUE CHANGE ORDER ITEM 10  1.000  2,625.00 0.00

Median re-design

96086011 DOL  2,625.000UNIQUE CHANGE ORDER ITEM 11  1.000  2,625.00 0.00

Median re-design

96086012 DOL  3,854.140UNIQUE CHANGE ORDER ITEM 12  1.000  3,854.14 0.00

Reinstall MBGF

96086013 DOL  4,020.820UNIQUE CHANGE ORDER ITEM 13  1.000  4,020.82 0.00

Unique CO 13 rip rap curb

96086014 DOL  4,055.550UNIQUE CHANGE ORDER ITEM 14  1.000  4,055.55 0.00

Unique CO 14 Armored Curb

$17,932,491.32TOTAL ITEM EARNINGS TO DATE


