
 2,127,736.55

029202045CONTRACT ID:

PROJECT: F 2B25(145)

CONTRACT:

09253010

PROJECTED AMOUNT: $11,488,056.79

CONTRACTOR:

HIGHWAY: SH 18

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

COX PAVING OF TEXAS, INC.

Nestor Mendoza Jr., P.E.

WINKLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/28/2025

09/04/2025

ESTIMATE PAID:

 35
 18.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/18/2026

$13,615,793.34

CONTRACT:

07/29/2026

AWARD AMOUNT: $11,467,506.79

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 44.30

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$5,000.00 $13,710,886.26 $13,715,886.26 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$5,000.00 $13,710,886.26 $13,715,886.26 

$0.00 $0.00 $0.00 

$5,000.00 $13,715,886.26 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $13,710,886.26 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 35

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/18/2026

05/18/2026

 61

 18

 79

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  0  34

TIME SUSPENDED 34

07/29/2026  1 TIME SUSPENDED

07/30/2026  1 TIME SUSPENDED

07/31/2026  1 TIME SUSPENDED

08/01/2026  1 TIME SUSPENDED

08/02/2026  1 TIME SUSPENDED

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 TIME SUSPENDED

08/09/2026  1 TIME SUSPENDED

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 TIME SUSPENDED

08/16/2026  1 TIME SUSPENDED

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 TIME SUSPENDED

08/23/2026  1 TIME SUSPENDED

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

F 2B25(145) 029202045PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0160 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $5,000.00 5,000.000  5,000.00 1,000.00

$5,000.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 029202045 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0008

CONTRACT LINE ITEMS 

029202045PROJECT CONTROLF 2B25(145)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167001 000 ASPH (A-R TYPE II) GAL  3.990  1,382,502.000  396,732.000  1,868,800.00  7,456,512.00

0065 03167134 000 AGGR (TY-PB, GR-3)(SAC-A) CY  150.000  28,808.000  2,493.000  30,546.00  4,581,900.00

0070 05007001 000 MOBILIZATION LS  1,250,000.000  1.000  0.000  0.90  1,125,000.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  30,500.000  4.000  1.000  3.00  91,500.00

0080 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  62.000  18.000  27.00  0.27

0085 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  24,130.000  8,549.000  37,060.00  370.60

0090 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  16,630.000  5,788.000  22,418.00  224.18

0095 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.180  80,340.000  28,464.000  108,154.00  19,467.72

0100 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.160  694,188.000  168,145.000  838,545.00  134,167.20

0103 06667177 RE PM TY II (W) 8" (DOT) LF  0.950  0.000  855.000  3,148.00  2,990.60

ADDED BY CO#1

0105 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.350  10,880.000  6,196.000  39,842.00  13,944.70

0107 06667184 RE PM TY II (W) 24" (SLD) LF  3.450  0.000  255.000  378.00  1,304.10

ADDED BY CO#1

0110 06667186 000 RE PM TY II (W) (ARROW) EA  55.000  84.000  12.000  115.00  6,325.00

0112 06667192 RE PM TY II (W) (LN REDUCT ARW) EA  287.000  0.000  2.000  6.00  1,722.00

ADDED BY CO#1

0113 06667193 RE PM TY II (W) (NUMBER) EA  112.000  0.000  37.000  26.00  2,912.00

ADDED BY CO#1

0115 06667194 000 RE PM TY II (W) (WORD) EA  70.000  24.000  14.000  38.00  2,660.00

0125 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.170  43,160.000  10,435.000  61,688.00  10,486.96

0130 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.170  465,183.000  170,485.000  570,177.00  96,930.09

0132 06687110 PREFAB PM TY C (W)(18")(YLD TRI) EA  32.000  0.000  5.000  27.00  864.00

ADDED BY CO#1

0135 06727002 000 REFL PAV MRKR TY I-C EA  3.000  610.000  549.000  2,283.00  6,849.00

0140 06727004 000 REFL PAV MRKR TY II-A-A EA  2.750  8,260.000  1,648.000  8,171.00  22,470.25

0143 07357001 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS MI  5,000.000  0.000  11.366  14.77  73,830.00

Added by CO#1

0145 06727006 000 REFL PAV MRKR TY II-C-R EA  3.000  3,430.000  1,333.000  4,731.00  14,193.00

0150 06777031 000 ELIM EXT PM & MRKRS (PLOWABLE RPMS) EA  0.010  12,300.000  1,260.000  14,290.00  142.90

0160 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  5,000.00  5,000.00

Category Subtotal $13,671,766.57

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0180 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  44,119.69  44,119.69

Category Subtotal $44,119.69

029202045F 2B25(145)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0120 06667198 000 RE PM TY II (W) (RR XING) EA  350.000  2.000  0.000  0.000  0.00

0155 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0165 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0170 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0175 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0185 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,715,886.26
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167001 000 GAL  3.990ASPH (A-R TYPE II)  1,868,800.000  7,456,512.00 1,382,502.00

03167134 000 CY  150.000AGGR (TY-PB, GR-3)(SAC-A)  30,546.000  4,581,900.00 28,808.00

05007001 000 LS  1,250,000.000MOBILIZATION  0.900  1,125,000.00 1.00

05027001 000 MO  30,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  91,500.00 4.00

05057003 000 DAY  0.010TMA (MOBILE OPERATION)  27.000  0.27 62.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  37,060.000  370.60 24,130.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  22,418.000  224.18 16,630.00

06667172 000 LF  0.180RE PM TY II (W) 6" (BRK)  108,154.000  19,467.72 80,340.00

06667175 000 LF  0.160RE PM TY II (W) 6" (SLD)  838,545.000  134,167.20 694,188.00

06667177 LF  0.950RE PM TY II (W) 8" (DOT)  3,148.000  2,990.60 0.00

ADDED BY CO#1

06667179 000 LF  0.350RE PM TY II (W) 8" (SLD)  39,842.000  13,944.70 10,880.00

06667184 LF  3.450RE PM TY II (W) 24" (SLD)  378.000  1,304.10 0.00

ADDED BY CO#1

06667186 000 EA  55.000RE PM TY II (W) (ARROW)  115.000  6,325.00 84.00

06667192 EA  287.000RE PM TY II (W) (LN REDUCT ARW)  6.000  1,722.00 0.00

ADDED BY CO#1

06667193 EA  112.000RE PM TY II (W) (NUMBER)  26.000  2,912.00 0.00

ADDED BY CO#1

06667194 000 EA  70.000RE PM TY II (W) (WORD)  38.000  2,660.00 24.00

06667211 000 LF  0.170RE PM TY II (Y) 6" (BRK)  61,688.000  10,486.96 43,160.00

06667213 000 LF  0.170RE PM TY II (Y) 6" (SLD)  570,177.000  96,930.09 465,183.00

06687110 EA  32.000PREFAB PM TY C (W)(18")(YLD TRI)  27.000  864.00 0.00

ADDED BY CO#1

06727002 000 EA  3.000REFL PAV MRKR TY I-C  2,283.000  6,849.00 610.00

06727004 000 EA  2.750REFL PAV MRKR TY II-A-A  8,171.000  22,470.25 8,260.00

06727006 000 EA  3.000REFL PAV MRKR TY II-C-R  4,731.000  14,193.00 3,430.00

06777031 000 EA  0.010ELIM EXT PM & MRKRS (PLOWABLE RPMS)  14,290.000  142.90 12,300.00

07357001 MI  5,000.000DEBRIS REMOV-CNTR MED/MN LNS/RAMPS  14.766  73,830.00 0.00

Added by CO#1

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  5,000.000  5,000.00 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  44,119.690  44,119.69 10,000.00

$13,715,886.26TOTAL ITEM EARNINGS TO DATE


