
 253,449.00

029204063CONTRACT ID:

PROJECT: F 2023(928)

CONTRACT:

07253244

PROJECTED AMOUNT: $18,067,018.89

CONTRACTOR:

HIGHWAY: SH 18

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

JONES BROS. DIRT & PAVING CONTRACTORS, INC.

Valerie Alvarado, P.E.

WARD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0012

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 148

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$18,320,467.89

CONTRACT:

07/29/2026

AWARD AMOUNT: $17,279,719.89

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 42.65

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 42.57

$4,039,180.13 $3,759,322.66 $7,798,502.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,039,180.13 $3,759,322.66 $7,798,502.79 

$0.00 $0.00 $0.00 

$4,039,180.13 $7,798,502.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,759,322.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 148

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

11/17/2025

 347

 0

 347

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2023(928) 029204063PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01057027 RMV (7") TRT/UNTRT BASE & ASPH PAV000 SY  5.260 $395,999.05 75,284.990  134,677.99 195,775.00

0115 02517083 REWORK BS MTL (TY D)(SURF)(ORD COMP)000 SY  0.250 $18,821.25 75,284.990  134,677.99 323,152.00

0120 03107001 PRIME COAT (AE-P)000 GAL  4.680 $34,866.00 7,450.000  13,650.00 39,146.00

0125 03157004 FOG SEAL (CSS-1H)000 GAL  4.260 $23,110.50 5,425.000  7,400.00 61,298.00

0140 03447005 SP MIXES SP-B SAC-B PG70-22000 TON  98.000 $3,281,022.36 33,479.820  49,235.13 75,373.00

0141 03447075 PRODUCTION PAYMENT ADJUSTMENT000 DOL  1.000 $94,085.52 94,085.520  122,769.27 226,119.00

0142 03447076 PLACEMENT PAYMENT ADJUSTMENT000 DOL  1.000 $77,972.22 77,972.220  106,757.61 301,492.00

0150 03477011 TACK COAT000 GAL  4.190 $25,035.25 5,975.000  7,925.00 32,342.00

0210 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  20,000.000 $20,000.00 1.000  7.00 18.00

0220 05057001 TMA (STATIONARY)000 DAY  55.000 $110.00 2.000  54.00 1,020.00

0410 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  0.010 $16.20 1,620.000  1,620.00 146,000.00

0415 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.500 $930.00 620.000  620.00 26,400.00

0535 96027001 PAYMENT ADJUSTMENT-POS000 DOL  1.000 $46,293.40 46,293.400  46,293.40 1,000.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0560 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY000 DOL  1.000 $20,918.38 20,918.380  30,582.18 10,000.00

$4,039,180.13TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

029204063PROJECT CONTROLF 2023(928)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047011 000 REMOV CONC (DRIVEWAYS) SY  17.360  1,213.000  0.000  60.50  1,050.28

0070 01057027 000 RMV (7") TRT/UNTRT BASE & ASPH PAV SY  5.260  195,775.000  0.000  134,677.99  708,406.23

0075 01057032 000 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  15.500  7,284.000  1,844.000  9,414.00  145,917.00

0080 01107001 000 EXCAV (ROADWAY) CY  5.160  1,200.000  0.000  1,180.00  6,088.80

0085 01127001 000 SUBGR WIDEN (OC) STA  690.000  96.000  16.000  113.50  78,315.00

0100 01507002 000 BLADING HR  375.000  120.000  0.000  1.00  375.00

0105 02167001 000 PROOF ROLLING HR  150.000  60.000  0.000  9.50  1,425.00

0110 02477345 000 FL BS (CMP IN PLC)(TY A GR 4)(5") SY  30.500  7,284.000  1,844.000  9,414.00  287,127.00

0115 02517083 000 REWORK BS MTL (TY D)(SURF)(ORD COMP) SY  0.250  323,152.000  0.000  134,677.99  33,669.50

0120 03107001 000 PRIME COAT (AE-P) GAL  4.680  39,146.000  0.000  13,650.00  63,882.00

0125 03157004 000 FOG SEAL (CSS-1H) GAL  4.260  61,298.000  0.000  7,400.00  31,524.00

0140 03447005 000 SP MIXES SP-B SAC-B PG70-22 TON  98.000  75,373.000  0.000  49,235.13  4,825,042.74

0141 03447075 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  226,119.000  0.000  122,769.27  122,769.27

0142 03447076 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  301,492.000  0.000  106,757.61  106,757.61

0150 03477011 000 TACK COAT GAL  4.190  32,342.000  0.000  7,925.00  33,205.75

0165 04327005 000 RIPRAP (CONC)(CL B) CY  1,045.000  5.000  0.000  6.67  6,970.15

0175 04677093 000 SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1)(C) EA  16,500.000  4.000  0.000  4.00  66,000.00

0180 04677304 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  2,046.000  16.000  0.000  8.00  16,368.00

0185 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,750.000  54.000  0.000  51.00  140,250.00

0190 04677343 000 SET (TY II) (30 IN) (CMP) (6: 1) (C) EA  3,850.000  6.000  0.000  6.00  23,100.00

0205 05007001 000 MOBILIZATION LS  745,000.000  1.000  0.000  0.90  670,500.00

0210 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  18.000  0.000  7.00  140,000.00

0215 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  18,700.000  4.000  0.000  3.00  56,100.00

0220 05057001 000 TMA (STATIONARY) DAY  55.000  1,020.000  0.000  54.00  2,970.00

0230 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.490  2,580.000  0.000  2,161.00  16,185.89

0240 05307006 000 DRIVEWAYS (CONC) SY  115.500  1,532.000  0.000  366.72  42,356.16

0315 06287048 000 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA  13,750.000  1.000  0.000  1.00  13,750.00

0410 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  146,000.000  0.000  1,620.00  16.20

0415 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  26,400.000  0.000  620.00  930.00

0525 60257001 000 TMSP RADAR SPEED CONTROL MONITOR EA  13,200.000  2.000  0.000  2.00  26,400.00

0530 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  58,187.60  58,187.60

0535 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  46,293.40  46,293.40

Category Subtotal $7,771,932.58

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0560 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  30,582.18  30,582.18

0565 96067005 000 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL -1.000  450.000  0.000  4,011.97 -4,011.97

Category Subtotal $26,570.21

029204063F 2023(928)PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0059 01047003 REMOV CONC (MOWSTRIP) SY  27.500  0.000  717.000  0.000  0.00

Added By CO 2 to Remove Mow Strip at Cable Barrier

0065 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  15.250  1,472.000  0.000  0.000  0.00

0090 01327003 000 EMBANK (FNL)(OC)(TY B) CY  15.000  1,200.000  0.000  0.000  0.00

0095 01347002 000 BACKFILL (TY B) STA  300.000  686.000  0.000  0.000  0.00

0130 03167007 000 ASPH (AC-20-5TR) GAL  3.750  74,395.000  0.000  0.000  0.00

0135 03167136 000 AGGR (TY-PB, GR-4)(SAC-A) CY  125.000  2,175.000  0.000  0.000  0.00

0145 03467023 000 STONE-MTRX-ASPH SMAR-F SAC-A TON  144.500  26,682.000  0.000  0.000  0.00

0146 03467026 000 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  133,410.000  0.000  0.000  0.00

0147 03467027 000 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  106,728.000  0.000  0.000  0.00

0155 03517006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(7") SY  87.000  900.000  0.000  0.000  0.00

0160 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  440.000  120.000  0.000  0.000  0.00

0170 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  1,100.000  12.000  91.000  0.000  0.00

0195 04807001 000 CLEAN EXIST CULVERTS EA  3,850.000  22.000  0.000  0.000  0.00

0200 04967038 000 REMOVE STR (DRIVEWAY CULVERT) EA  550.000  1.000  0.000  0.000  0.00

0225 05057003 000 TMA (MOBILE OPERATION) DAY  1,650.000  40.000  0.000  0.000  0.00

0235 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.760  2,580.000  0.000  0.000  0.00

0245 05307010 000 DRIVEWAYS (ACP) SY  71.000  2,250.000  0.000  0.000  0.00

0250 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  62,461.000  0.000  0.000  0.00

0255 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.240  23,250.000  0.000  0.000  0.00

0257 60667001 LED ROADSIDE SIGN EA  3,392.500  0.000  1.000  0.000  0.00

Added by CO 01

0260 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  41.250  480.000 -480.000  0.000  0.00

0265 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,650.000  2.000 -2.000  0.000  0.00

0266 05437002 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  22.000  0.000  1,700.000  0.000  0.00

Added by CO 2 to Install Cable Barrier

0267 05437018 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  4,400.000  0.000  4.000  0.000  0.00

Added by CO 2 to Install Term Sec at crossovers in conflict

0268 05437020 CABLE BARRIER SYSTEM (RELOCATE)(TL-4) LF  18.700  0.000  950.000  0.000  0.00

Added by CO 2 to Relocate cable in conflict with

0269 05437037 CABLE BARRIER (REMOVE) LF  3.300  0.000  700.000  0.000  0.00

Added by CO 2 to Remove Cable Barrier in Conflict

0270 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  1,650.000  10.000  0.000  0.000  0.00

0275 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,850.000  2.000 -2.000  0.000  0.00

0280 06107198 000 IN RD IL (TY SA) 50T-10 (400W EQ) LED EA  9,350.000  6.000  0.000  0.000  0.00

0285 06107199 000 IN RD IL (TY SA) 50T-10-10(400W EQ)LED EA  10,450.000  6.000  0.000  0.000  0.00

0290 06187030 000 CONDT (PVC) (SCH 40) (2") LF  9.350  2,759.000  0.000  0.000  0.00

0295 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  38.500  470.000  0.000  0.000  0.00

0300 06207009 000 ELEC CONDR (NO.6) BARE LF  2.480  3,428.000  0.000  0.000  0.00

0305 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.750  6,856.000  0.000  0.000  0.00

0310 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,200.000  17.000  0.000  0.000  0.00

0320 06367001 000 ALUMINUM SIGNS (TY A) SF  25.850  40.000  0.000  0.000  0.00

0325 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  847.000  82.000  0.000  0.000  0.00

0330 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  1,045.000  17.000  0.000  0.000  0.00

0335 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  880.000  17.000  0.000  0.000  0.00

0340 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,089.000  3.000  0.000  0.000  0.00

0345 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  979.000  1.000  0.000  0.000  0.00
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0350 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,089.000  11.000  0.000  0.000  0.00

0355 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,089.000  6.000  0.000  0.000  0.00

0360 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,089.000  4.000  0.000  0.000  0.00

0365 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,320.000  1.000  0.000  0.000  0.00

0370 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,540.000  5.000  0.000  0.000  0.00

0375 06447048 000 IN SM RD SN SUP&AM TYS80(2)SA(P) EA  2,090.000  1.000  0.000  0.000  0.00

0380 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  214.000  0.000  0.000  0.00

0385 06587050 000 INSTL DEL ASSM (D-DY)SZ 1(YFLX)GND EA  82.500  24.000  0.000  0.000  0.00

0390 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  82.500  53.000  0.000  0.000  0.00

0395 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  27.500  90.000  0.000  0.000  0.00

0400 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  1.050  1,000.000  0.000  0.000  0.00

0405 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.320  16,667.000  0.000  0.000  0.00

0420 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.200  750.000  0.000  0.000  0.00

0425 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  16,000.000  0.000  0.000  0.00

0430 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.830  16,000.000  0.000  0.000  0.00

0435 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.630  81,000.000  0.000  0.000  0.00

0440 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.940  3,300.000  0.000  0.000  0.00

0445 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.690  66,669.000  0.000  0.000  0.00

0450 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.300  300.000  0.000  0.000  0.00

0455 06687091 000 PREFAB PM TY C (W)(ARROW) EA  247.500  72.000  0.000  0.000  0.00

0460 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  605.000  36.000  0.000  0.000  0.00

0465 06687103 000 PREFAB PM TY C (W)(WORD) EA  302.500  36.000  0.000  0.000  0.00

0470 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  27.500  90.000  0.000  0.000  0.00

0475 06727002 000 REFL PAV MRKR TY I-C EA  4.130  800.000  0.000  0.000  0.00

0480 06727004 000 REFL PAV MRKR TY II-A-A EA  3.850  4,500.000  0.000  0.000  0.00

0485 06727006 000 REFL PAV MRKR TY II-C-R EA  4.680  1,600.000  0.000  0.000  0.00

0490 06777001 000 ELIM EXT PM & MRKS (4") LF  3.200  3,000.000  0.000  0.000  0.00

0495 06827025 000 BACK PLATE (12")(1 SEC)(VENTED)ALUM EA  220.000  2.000  0.000  0.000  0.00

0500 06857001 000 INSTALL RDSD FLASH BEACON ASSEMBLY EA  10,450.000  1.000 -1.000  0.000  0.00

0505 06857003 000 REMOVE RDSD FLASH BEACON ASSEMBLY EA  550.000  1.000  1.000  0.000  0.00

0510 07347001 000 LITTER REMOVAL AC  280.000  75.000  0.000  0.000  0.00

0515 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  55.000  20.000  0.000  0.000  0.00

0520 30077001 000 BONDING COURSE GAL  2.640  32,342.000  0.000  0.000  0.00

0540 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0545 96097002 000 DBE GOAL SHORTFALL DOL -1.000  1,000.000  0.000  0.000  0.00

0550 96107001 000 ON THE JOB TRAINING DOL  0.800  1,250.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0555 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,798,502.79
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01047011 000 SY  17.360REMOV CONC (DRIVEWAYS)  60.500  1,050.28 1,213.00

01057027 000 SY  5.260RMV (7") TRT/UNTRT BASE & ASPH PAV  134,677.990  708,406.23 195,775.00

01057032 000 SY  15.500RMV (12") TRT/UNTRT BASE & ASPH PAV  9,414.000  145,917.00 7,284.00

01107001 000 CY  5.160EXCAV (ROADWAY)  1,180.000  6,088.80 1,200.00

01127001 000 STA  690.000SUBGR WIDEN (OC)  113.500  78,315.00 96.00

01507002 000 HR  375.000BLADING  1.000  375.00 120.00

02167001 000 HR  150.000PROOF ROLLING  9.500  1,425.00 60.00

02477345 000 SY  30.500FL BS (CMP IN PLC)(TY A GR 4)(5")  9,414.000  287,127.00 7,284.00

02517083 000 SY  0.250REWORK BS MTL (TY D)(SURF)(ORD COMP)  134,677.990  33,669.50 323,152.00

03107001 000 GAL  4.680PRIME COAT (AE-P)  13,650.000  63,882.00 39,146.00

03157004 000 GAL  4.260FOG SEAL (CSS-1H)  7,400.000  31,524.00 61,298.00

03447005 000 TON  98.000SP MIXES SP-B SAC-B PG70-22  49,235.130  4,825,042.74 75,373.00

03447075 000 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  122,769.270  122,769.27 226,119.00

03447076 000 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  106,757.610  106,757.61 301,492.00

03477011 000 GAL  4.190TACK COAT  7,925.000  33,205.75 32,342.00

04327005 000 CY  1,045.000RIPRAP (CONC)(CL B)  6.670  6,970.15 5.00

04677093 000 EA  16,500.000SET (TY I)(S= 5 FT)(HW= 2 FT)(6:1)(C)  4.000  66,000.00 4.00

04677304 000 EA  2,046.000SET (TY II) (18 IN) (CMP) (6: 1) (P)  8.000  16,368.00 16.00

04677327 000 EA  2,750.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  51.000  140,250.00 54.00

04677343 000 EA  3,850.000SET (TY II) (30 IN) (CMP) (6: 1) (C)  6.000  23,100.00 6.00

05007001 000 LS  745,000.000MOBILIZATION  0.900  670,500.00 1.00

05027001 000 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  140,000.00 18.00

05037002 000 EA  18,700.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  56,100.00 4.00

05057001 000 DAY  55.000TMA (STATIONARY)  54.000  2,970.00 1,020.00

05067045 000 LF  7.490BIODEG EROSN CONT LOGS (INSTL) (18")  2,161.000  16,185.89 2,580.00

05307006 000 SY  115.500DRIVEWAYS (CONC)  366.720  42,356.16 1,532.00

06287048 000 EA  13,750.000ELC SRV TY A 240/480 060(NS)SS(E)SP(O)  1.000  13,750.00 1.00

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  1,620.000  16.20 146,000.00

06627114 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  620.000  930.00 26,400.00

60257001 000 EA  13,200.000TMSP RADAR SPEED CONTROL MONITOR  2.000  26,400.00 2.00

96017001 000 DOL  1.000MATERIAL ON HAND  58,187.600  58,187.60 1,000.00

96027001 000 DOL  1.000PAYMENT ADJUSTMENT-POS  46,293.400  46,293.40 1,000.00

96067004 000 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  30,582.180  30,582.18 10,000.00

96067005 000 DOL -1.000FORCE ACCOUNT-COMMER LAB USE DEDUCTION  4,011.970 -4,011.97 450.00

$7,798,502.79TOTAL ITEM EARNINGS TO DATE


