
 39,810.00

029401041CONTRACT ID:

PROJECT: STP 2026(050)HES

CONTRACT:

10253012

PROJECTED AMOUNT: $8,267,151.81

CONTRACTOR:

HIGHWAY: US 62

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

JAMES HAMILTON CONSTRUCTION CO.

Severiano Sisneros, P.E.

GAINES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0009

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/19/2025

10/08/2025

ESTIMATE PAID:

 126

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/19/2026

$8,306,961.81

CONTRACT:

07/29/2026

AWARD AMOUNT: $8,218,151.81

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 74.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 57.61

$169,270.74 $4,616,310.41 $4,785,581.15 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$169,270.74 $4,616,310.41 $4,785,581.15 

$0.00 $0.00 $0.00 

$169,270.74 $4,785,581.15 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,616,310.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$3,460.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$3,460.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 126

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/19/2026

12/19/2025

 169

 0

 169

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

STP 2026(050)HES 029401041PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0185 05057001 TMA (STATIONARY)000 DAY  250.000 $6,000.00 24.000  285.00 676.00

0360 96017001 MATERIAL ON HAND000 DOL  1.000 -$6,957.76-6,957.760  292,865.76 1,000.00

0496 01127001 SUBGR WIDEN (OC) STA  1,200.000 $21,960.00 18.300  25.97 173.00

Added by CO #1SUPP DESCR

F 2026(051) 029401043PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0490 01107001 EXCAV (ROADWAY)000 CY  13.000 $2,184.00 168.000  420.00 756.00

0500 01327003 EMBANK (FNL)(OC)(TY B)000 CY  100.000 $24,800.00 248.000  248.00 248.00

0515 02517017 REWORK BS MTL (TY B)(6")(ORD COMP)000 STA  400.000 $7,320.00 18.300  76.73 173.00

0550 03547035 PLANE ASPH CONC PAV(0" TO 6")000 SY  9.500 $20,244.50 2,131.000  6,837.00 13,976.00

0555 04007010 CEM STABIL BKFL000 CY  420.000 $12,600.00 30.000  30.00 27.60

0565 04647021 RC PIPE (CL IV)(24 IN)000 LF  200.000 $24,000.00 120.000  120.00 120.00

0570 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P)000 EA  4,000.000 $16,000.00 4.000  4.00 4.00

0585 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  35,000.000 $35,000.00 1.000  3.00 5.00

0590 05037001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  90.000 $6,120.00 68.000  269.00 243.00

$169,270.74TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

029401041PROJECT CONTROLSTP 2026(050)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047003 000 REMOV CONC (MOWSTRIP) SY  38.000  3,403.710  0.000  3,025.67  114,975.46

0065 01107001 000 EXCAV (ROADWAY) CY  13.000  1,176.000  0.000  1,176.00  15,288.00

0071 01127001 000 SUBGR WIDEN (OC) STA  1,200.000  0.000  191.000  241.26  289,512.00

Added by CO #1

0075 01347002 000 BACKFILL (TY B) STA  400.000  191.000  0.000  173.05  69,220.00

0080 01507001 000 BLADING STA  400.000  191.000  0.000  191.00  76,400.00

0085 02517017 000 REWORK BS MTL (TY B)(6")(ORD COMP) STA  400.000  191.000  0.000  190.50  76,200.00

0090 03107004 000 PRIME COAT (MC-30) GAL  5.000  7,123.000  0.000  6,803.00  34,015.00

0105 03417082 000 TACK COAT GAL  6.000  4,912.000  0.000  820.00  4,920.00

0110 03417085 000 D-GR HMA TY-D SAC-B PG70-28 (EXEMPT) TON  170.000  3,767.000  0.000  898.98  152,826.60

0115 03417086 000 D-GR HMA TY-B SAC-B PG70-28 (EXEMPT) TON  150.000  7,519.000  0.000  7,330.64  1,099,596.00

0120 03547035 000 PLANE ASPH CONC PAV(0" TO 6") SY  9.500  15,718.000  0.000  16,371.06  155,525.07

0125 04007010 000 CEM STABIL BKFL CY  420.000  12.840  0.000  22.00  9,240.00

0130 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  550.000  471.700  0.000  454.30  249,865.00

0135 04607005 000 CMP (GAL STL 24 IN) LF  213.000  31.000  0.000  31.00  6,603.00

0140 04607007 000 CMP (GAL STL 30 IN) LF  306.000  12.000  0.000  12.00  3,672.00

0145 04647023 000 RC PIPE (CL IV)(30 IN) LF  223.000  24.000  0.000  24.00  5,352.00

0150 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  3,360.000  2.000  0.000  2.00  6,720.00

0155 04677343 000 SET (TY II) (30 IN) (CMP) (6: 1) (C) EA  4,920.000  1.000  0.000  1.00  4,920.00

0160 04677347 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  6,840.000  2.000  0.000  2.00  13,680.00

0170 05007001 000 MOBILIZATION LS  837,000.000  0.450  0.000  0.45  376,650.00

0175 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,000.000  5.000  0.000  5.00  175,000.00

0180 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  90.000  243.000  0.000  245.00  22,050.00

0185 05057001 000 TMA (STATIONARY) DAY  250.000  676.000  0.000  285.00  71,250.00

0190 05057003 000 TMA (MOBILE OPERATION) DAY  900.000  8.000  0.000  3.00  2,700.00

0204 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  0.000  1,850.000  1,850.00  12,950.00

Added by CO #2

0215 05437020 000 CABLE BARRIER SYSTEM (RELOCATE)(TL-4) LF  12.000  9,689.000  0.000  9,541.00  114,492.00

0220 05437036 000 CABLE BARRIER TERM SEC (RELOC)(TL-4) EA  3,300.000  18.000  0.000  17.00  56,100.00

0325 07347002 000 LITTER REMOVAL CYC  3,300.000  1.000  0.000  1.00  3,300.00

0330 60167001 000 TEMP SPEED MONITOR SYS EA  21,000.000  1.000  1.000  2.00  42,000.00

0360 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  292,865.76  292,865.76

0496 01127001 SUBGR WIDEN (OC) STA  1,200.000  0.000  173.000  25.97  31,164.00

Added by CO #1

Category Subtotal $3,589,051.89

029401043PROJECT CONTROLF 2026(051)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0485 01047003 000 REMOV CONC (MOWSTRIP) SY  38.000  2,910.860  0.000  2,803.85  106,546.26

0490 01107001 000 EXCAV (ROADWAY) CY  13.000  756.000  0.000  420.00  5,460.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 01327003 000 EMBANK (FNL)(OC)(TY B) CY  100.000  248.000  0.000  248.00  24,800.00

0515 02517017 000 REWORK BS MTL (TY B)(6")(ORD COMP) STA  400.000  173.000  0.000  76.73  30,692.00

0550 03547035 000 PLANE ASPH CONC PAV(0" TO 6") SY  9.500  13,976.000  0.000  6,837.00  64,951.50

0555 04007010 000 CEM STABIL BKFL CY  420.000  27.600  0.000  30.00  12,600.00

0560 04327014 000 RIPRAP (MOW STRIP)(5 IN) CY  550.000  403.400  0.000  386.73  212,701.50

0565 04647021 000 RC PIPE (CL IV)(24 IN) LF  200.000  120.000  0.000  120.00  24,000.00

0570 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  4,000.000  4.000  0.000  4.00  16,000.00

0580 05007001 000 MOBILIZATION LS  837,000.000  0.450  0.000  0.45  376,650.00

0585 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,000.000  5.000  0.000  3.00  105,000.00

0590 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  90.000  243.000  0.000  269.00  24,210.00

0606 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  0.000  2,250.000  1,370.00  9,590.00

Added by CO #2

0615 05437020 000 CABLE BARRIER SYSTEM (RELOCATE)(TL-4) LF  12.000  8,337.000  0.000  7,779.00  93,348.00

0620 05437036 000 CABLE BARRIER TERM SEC (RELOC)(TL-4) EA  3,300.000  15.000  0.000  14.00  46,200.00

0640 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  52.000  0.000  13.00  1,430.00

0730 60167001 000 TEMP SPEED MONITOR SYS EA  21,000.000  1.000  1.000  2.00  42,000.00

Category Subtotal $1,196,179.26

186502006PROJECT CONTROLSTP 2026(052)HRR

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0891 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  0.000  280.000  50.00  350.00

Added by CO #2

Category Subtotal $350.00

029401041STP 2026(050)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01127002 000 SUBGR WIDEN (DC) STA  1,200.000  191.000 -191.000  0.000  0.00

0095 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  2.000  37,319.000  0.000  0.000  0.00

0100 03157004 000 FOG SEAL (CSS-1H) GAL  2.600  5,902.000  0.000  0.000  0.00

0165 04807001 000 CLEAN EXIST CULVERTS EA  5,300.000  3.000  0.000  0.000  0.00

0195 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  25.000  444.000  0.000  0.000  0.00

0200 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.000  222.000  0.000  0.000  0.00

0205 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.500  1,850.000 -1,850.000  0.000  0.00

0210 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  925.000  0.000  0.000  0.00

0225 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  935.000  12.000  0.000  0.000  0.00

0230 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  825.000  22.000  0.000  0.000  0.00

0235 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,070.000  22.000  0.000  0.000  0.00

0240 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  55.000  0.000  0.000  0.00

0245 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  16.500  3.000  0.000  0.000  0.00

0250 06587121 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GNDHH EA  176.000  32.000  0.000  0.000  0.00
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0255 06587249 000 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH EA  176.000  6.000  0.000  0.000  0.00

0260 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  1,470.000  0.000  0.000  0.00

0265 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  14,665.000  0.000  0.000  0.00

0270 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  19,755.000  0.000  0.000  0.00

0275 06687091 000 PREFAB PM TY C (W)(ARROW) EA  247.500  68.000  0.000  0.000  0.00

0280 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  50.000  156.000  0.000  0.000  0.00

0285 06727006 000 REFL PAV MRKR TY II-C-R EA  4.400  1,469.000  0.000  0.000  0.00

0290 06777001 000 ELIM EXT PM & MRKS (4") LF  0.800  780.000  0.000  0.000  0.00

0295 06777002 000 ELIM EXT PM & MRKS (6") LF  0.800  19,035.000  0.000  0.000  0.00

0300 06777004 000 ELIM EXT PM & MRKS (8") LF  0.900  1,000.000  0.000  0.000  0.00

0305 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  82.500  14.000  0.000  0.000  0.00

0310 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  22.000  72.000  0.000  0.000  0.00

0315 07127002 000 JT / CRCK SEAL (HOT - POURED RUBBER) LF  2.000  21,435.000  0.000  0.000  0.00

0320 07307019 000 FULL - WIDTH MOWING CYC  4,620.000  1.000  0.000  0.000  0.00

0350 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0370 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  4,000.000  0.000  0.000  0.00

0375 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  44,000.000  0.000  0.000  0.00

 0.00Category Subtotal

029401043F 2026(051)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0495 01127002 000 SUBGR WIDEN (DC) STA  1,200.000  173.000 -173.000  0.000  0.00

0505 01347002 000 BACKFILL (TY B) STA  400.000  173.000  0.000  0.000  0.00

0510 01507001 000 BLADING STA  400.000  173.000  0.000  0.000  0.00

0520 03107004 000 PRIME COAT (MC-30) GAL  5.000  6,029.000  0.000  0.000  0.00

0525 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  2.000  33,154.000  0.000  0.000  0.00

0530 03157004 000 FOG SEAL (CSS-1H) GAL  2.600  5,006.000  0.000  0.000  0.00

0535 03417082 000 TACK COAT GAL  6.000  4,166.000  0.000  0.000  0.00

0540 03417085 000 D-GR HMA TY-D SAC-B PG70-28 (EXEMPT) TON  170.000  3,196.000  0.000  0.000  0.00

0545 03417086 000 D-GR HMA TY-B SAC-B PG70-28 (EXEMPT) TON  150.000  6,376.000  0.000  0.000  0.00

0575 04807001 000 CLEAN EXIST CULVERTS EA  5,300.000  2.000  0.000  0.000  0.00

0595 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  25.000  444.000  0.000  0.000  0.00

0600 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.000  222.000  0.000  0.000  0.00

0605 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.500  2,250.000 -2,250.000  0.000  0.00

0610 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  1,125.000  0.000  0.000  0.00

0625 06447002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  935.000  14.000  0.000  0.000  0.00

0630 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  825.000  20.000  0.000  0.000  0.00

0635 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,070.000  18.000  0.000  0.000  0.00

0645 06587078 000 REMOVE DELIN & OBJECT MARKER ASSMS EA  16.500  6.000  0.000  0.000  0.00

0650 06587121 000 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GNDHH EA  176.000  34.000  0.000  0.000  0.00
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0655 06587249 000 INSTL OM ASSM (OM-2Z)(WFLX)GNDHH EA  176.000  4.000  0.000  0.000  0.00

0660 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  1.100  1,302.000  0.000  0.000  0.00

0665 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  13,230.000  0.000  0.000  0.00

0670 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.800  17,525.000  0.000  0.000  0.00

0675 06687091 000 PREFAB PM TY C (W)(ARROW) EA  247.500  62.000  0.000  0.000  0.00

0680 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  50.000  84.000  0.000  0.000  0.00

0685 06727006 000 REFL PAV MRKR TY II-C-R EA  4.400  1,325.000  0.000  0.000  0.00

0690 06777001 000 ELIM EXT PM & MRKS (4") LF  0.800  300.000  0.000  0.000  0.00

0695 06777002 000 ELIM EXT PM & MRKS (6") LF  0.800  17,105.000  0.000  0.000  0.00

0700 06777004 000 ELIM EXT PM & MRKS (8") LF  0.900  1,000.000  0.000  0.000  0.00

0705 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  82.500  12.000  0.000  0.000  0.00

0710 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  22.000  30.000  0.000  0.000  0.00

0715 07127002 000 JT / CRCK SEAL (HOT - POURED RUBBER) LF  2.000  18,725.000  0.000  0.000  0.00

0720 07307019 000 FULL - WIDTH MOWING CYC  4,620.000  1.000  0.000  0.000  0.00

0725 07347002 000 LITTER REMOVAL CYC  3,300.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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0830 01347002 000 BACKFILL (TY B) STA  400.000  39.000  0.000  0.000  0.00

0835 01507001 000 BLADING STA  400.000  39.000  0.000  0.000  0.00

0840 03147011 000 EMULS ASPH (EROSN CONT)(CSS-1H) GAL  2.000  3,400.000  0.000  0.000  0.00

0845 03167007 000 ASPH (AC-20-5TR) GAL  5.600  10,800.000  0.000  0.000  0.00

0850 03167211 000 AGGR (TY-PB, GR-4)(SAC-B) CY  200.000  245.000  0.000  0.000  0.00

0855 03417082 000 TACK COAT GAL  6.000  1,830.000  0.000  0.000  0.00

0860 03417085 000 D-GR HMA TY-D SAC-B PG70-28 (EXEMPT) TON  170.000  467.000  0.000  0.000  0.00

0865 05007001 000 MOBILIZATION LS  837,000.000  0.100  0.000  0.000  0.00

0870 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  35,000.000  1.000  0.000  0.000  0.00

0875 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  90.000  24.000  0.000  0.000  0.00

0880 05057001 000 TMA (STATIONARY) DAY  250.000  12.000  0.000  0.000  0.00

0885 05057003 000 TMA (MOBILE OPERATION) DAY  900.000  2.000  0.000  0.000  0.00

0890 05067045 000 BIODEG EROSN CONT LOGS (INSTL) (18") LF  7.500  280.000 -280.000  0.000  0.00

0895 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  4.000  140.000  0.000  0.000  0.00

0900 05307005 000 INTERSECTIONS (SURF TREAT) SY  40.000  647.000  0.000  0.000  0.00

0905 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  800.000  28.000  0.000  0.000  0.00

0910 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  825.000  4.000  0.000  0.000  0.00

0915 06447035 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,210.000  4.000  0.000  0.000  0.00

0920 06447073 000 REMOVE SM RD SN SUP&AM EA  110.000  36.000  0.000  0.000  0.00

0925 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.200  1,188.000  0.000  0.000  0.00

0930 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.100  273.000  0.000  0.000  0.00

0935 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.800  14,756.000  0.000  0.000  0.00

0940 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.900  1,000.000  0.000  0.000  0.00

0945 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.800  11,846.000  0.000  0.000  0.00

0950 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  10.750  228.000  0.000  0.000  0.00

0955 06727004 000 REFL PAV MRKR TY II-A-A EA  5.500  296.000  0.000  0.000  0.00

0960 07307019 000 FULL - WIDTH MOWING CYC  4,620.000  1.000  0.000  0.000  0.00

0965 07347002 000 LITTER REMOVAL CYC  3,300.000  1.000  0.000  0.000  0.00
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0970 60667001 000 LED ROADSIDE SIGN EA  3,520.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,785,581.15
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01047003 000 SY  38.000REMOV CONC (MOWSTRIP)  5,829.519  221,521.72 6,314.57

01107001 000 CY  13.000EXCAV (ROADWAY)  1,596.000  20,748.00 1,932.00

01127001 STA  1,200.000SUBGR WIDEN (OC)  267.230  320,676.00 0.00

Added by CO #1

01327003 000 CY  100.000EMBANK (FNL)(OC)(TY B)  248.000  24,800.00 248.00

01347002 000 STA  400.000BACKFILL (TY B)  173.050  69,220.00 191.00

01507001 000 STA  400.000BLADING  191.000  76,400.00 191.00

02517017 000 STA  400.000REWORK BS MTL (TY B)(6")(ORD COMP)  267.230  106,892.00 364.00

03107004 000 GAL  5.000PRIME COAT (MC-30)  6,803.000  34,015.00 7,123.00

03417082 000 GAL  6.000TACK COAT  820.000  4,920.00 4,912.00

03417085 000 TON  170.000D-GR HMA TY-D SAC-B PG70-28 (EXEMPT)  898.980  152,826.60 3,767.00

03417086 000 TON  150.000D-GR HMA TY-B SAC-B PG70-28 (EXEMPT)  7,330.640  1,099,596.00 7,519.00

03547035 000 SY  9.500PLANE ASPH CONC PAV(0" TO 6")  23,208.060  220,476.57 29,694.00

04007010 000 CY  420.000CEM STABIL BKFL  52.000  21,840.00 40.44

04327014 000 CY  550.000RIPRAP (MOW STRIP)(5 IN)  841.030  462,566.50 875.10

04607005 000 LF  213.000CMP (GAL STL 24 IN)  31.000  6,603.00 31.00

04607007 000 LF  306.000CMP (GAL STL 30 IN)  12.000  3,672.00 12.00

04647021 000 LF  200.000RC PIPE (CL IV)(24 IN)  120.000  24,000.00 120.00

04647023 000 LF  223.000RC PIPE (CL IV)(30 IN)  24.000  5,352.00 24.00

04677324 000 EA  3,360.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  2.000  6,720.00 2.00

04677328 000 EA  4,000.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  4.000  16,000.00 4.00

04677343 000 EA  4,920.000SET (TY II) (30 IN) (CMP) (6: 1) (C)  1.000  4,920.00 1.00

04677347 000 EA  6,840.000SET (TY II) (30 IN) (RCP) (6: 1) (C)  2.000  13,680.00 2.00

05007001 000 LS  837,000.000MOBILIZATION  0.900  753,300.00 0.90

05027001 000 MO  35,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  280,000.00 10.00

05037001 000 DAY  90.000PORTABLE CHANGEABLE MESSAGE SIGN  514.000  46,260.00 486.00

05057001 000 DAY  250.000TMA (STATIONARY)  285.000  71,250.00 676.00

05057003 000 DAY  900.000TMA (MOBILE OPERATION)  3.000  2,700.00 8.00

05067044 000 LF  7.000BIODEG EROSN CONT LOGS (INSTL) (12")  3,270.000  22,890.00 0.00

Added by CO #2

05437020 000 LF  12.000CABLE BARRIER SYSTEM (RELOCATE)(TL-4)  17,320.000  207,840.00 18,026.00

05437036 000 EA  3,300.000CABLE BARRIER TERM SEC (RELOC)(TL-4)  31.000  102,300.00 33.00

06447073 000 EA  110.000REMOVE SM RD SN SUP&AM  13.000  1,430.00 52.00

07347002 000 CYC  3,300.000LITTER REMOVAL  1.000  3,300.00 1.00

60167001 000 EA  21,000.000TEMP SPEED MONITOR SYS  4.000  84,000.00 2.00

96017001 000 DOL  1.000MATERIAL ON HAND  292,865.760  292,865.76 1,000.00

$4,785,581.15TOTAL ITEM EARNINGS TO DATE


