
029503036CONTRACT ID:

PROJECT: F 2026(027)

CONTRACT:

10253211

PROJECTED AMOUNT: $7,878,044.00

CONTRACTOR:

HIGHWAY: US 180

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CK NEWBERRY, LLC

Nathan Moore, P.E.

BORDEN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0007

07/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/09/2025

ESTIMATE PAID:

 4

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/20/2026

$7,878,044.00

CONTRACT:

06/26/2026

AWARD AMOUNT: $7,299,030.00

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 5.71

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 6.01

$155,209.90 $318,392.23 $473,602.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$155,209.90 $318,392.23 $473,602.13 

$0.00 $0.00 $0.00 

$155,209.90 $473,602.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $318,392.23 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 4

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/20/2026

01/16/2026

 70

 0

 70

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  4  26

RAIN 5

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 11

TOO WET 2

06/26/2026  1 TIME SUSPENDED

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 TIME SUSPENDED

06/30/2026  1 TIME SUSPENDED

07/01/2026  1 TIME SUSPENDED

07/02/2026  1 TIME SUSPENDED

07/03/2026  1 TIME SUSPENDED

07/04/2026  1 SATURDAY

07/05/2026  1 SUNDAY

07/06/2026  1 TIME SUSPENDED

07/07/2026  1 TIME SUSPENDED

07/08/2026  1 TIME SUSPENDED

07/09/2026  1 TIME SUSPENDED

07/10/2026  1 TIME SUSPENDED

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 RAIN

07/14/2026  1 RAIN

07/15/2026  1 RAIN

07/16/2026  1 RAIN

07/17/2026  1 RAIN

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 TOO WET

07/21/2026  1 TOO WET

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1
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WORK PERFORMED THIS PERIOD

F 2026(027) 029503036PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 03517003 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")000 SY  35.000 $134,719.90 3,849.140  5,228.92 15,600.00

0105 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  20,000.000 $20,000.00 1.000  2.00 4.00

0110 05057001 TMA (STATIONARY)000 DAY  100.000 $300.00 3.000  4.00 60.00

0185 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.000 $190.00 190.000  190.00 26,000.00

$155,209.90TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

029503036PROJECT CONTROLF 2026(027)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0085 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  35.000  15,600.000  0.000  5,228.92  183,012.13

0100 05007001 000 MOBILIZATION LS  500,000.000  1.000  0.000  0.50  250,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  20,000.000  4.000  0.000  2.00  40,000.00

0110 05057001 000 TMA (STATIONARY) DAY  100.000  60.000  0.000  4.00  400.00

0185 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  26,000.000  0.000  190.00  190.00

Category Subtotal $473,602.13

029503036F 2026(027)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  150.000  850.000  0.000  0.000  0.00

0065 03167067 000 ASPH (AC-20-5TR OR AC-20XP) GAL  10.000  650.000  0.000  0.000  0.00

0070 03167208 000 AGGR (TY-PB, GR-3)(SAC-B) CY  600.000  22.000  0.000  0.000  0.00

0075 03447021 000 SP MIXES SP-C SAC-B PG70-22 TON  118.000  44,300.000  0.000  0.000  0.00

0080 03447077 000 TACK COAT GAL  3.500  57,500.000  0.000  0.000  0.00

0090 03547082 000 PLANE ASPH CONC PAV (2.5") SY  5.000  1,800.000  0.000  0.000  0.00

0095 03547083 000 PLANE ASPH CONC PAV (0" TO 2-1/2") SY  5.000  5,900.000  0.000  0.000  0.00

0115 05057003 000 TMA (MOBILE OPERATION) DAY  100.000  10.000  0.000  0.000  0.00

0120 05307002 000 INTERSECTIONS (ACP) SY  30.000  2,327.000  0.000  0.000  0.00

0125 05307010 000 DRIVEWAYS (ACP) SY  50.000  737.000  0.000  0.000  0.00

0130 05307015 000 DRIVEWAYS (BASE) SY  20.000  1,200.000  0.000  0.000  0.00

0135 05307018 000 TURNOUTS (ACP) SY  50.000  46.000  0.000  0.000  0.00

0140 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.100  167,400.000  0.000  0.000  0.00

0145 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.100  83,700.000  0.000  0.000  0.00

0150 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  750.000  51.000  0.000  0.000  0.00

0155 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  20.000  0.000  0.000  0.00

0160 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  900.000  6.000  0.000  0.000  0.00

0165 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  77.000  0.000  0.000  0.00

0170 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.200  18,000.000  0.000  0.000  0.00

0175 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.200  70,300.000  0.000  0.000  0.00

0180 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,825.000  0.000  0.000  0.00

0190 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.000  1,600.000  0.000  0.000  0.00

0195 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.500  3,800.000  0.000  0.000  0.00

0200 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  167,400.000  0.000  0.000  0.00

0205 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.500  21,550.000  0.000  0.000  0.00

0210 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.500  71,150.000  0.000  0.000  0.00

0215 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  500.000  12.000  0.000  0.000  0.00

0220 06727002 000 REFL PAV MRKR TY I-C EA  6.000  300.000  0.000  0.000  0.00

0225 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  1,950.000  0.000  0.000  0.00

0335 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  261,370.000  0.000  0.000  0.00
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0340 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  261,370.000  0.000  0.000  0.00

0345 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  52,274.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 080170029503051 [US 180 @ FIVE MILE CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0275 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  55.000  250.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 080170029503052 [US 180 @ GAVETT CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0325 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  145.000  720.000  0.000  0.000  0.00

0330 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  50.000  250.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0350 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0360 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0365 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $473,602.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517003 000 SY  35.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  5,228.918  183,012.13 15,600.00

05007001 000 LS  500,000.000MOBILIZATION  0.500  250,000.00 1.00

05027001 000 MO  20,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  40,000.00 4.00

05057001 000 DAY  100.000TMA (STATIONARY)  4.000  400.00 60.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  190.000  190.00 26,000.00

$473,602.13TOTAL ITEM EARNINGS TO DATE


