
029705023CONTRACT ID:

PROJECT: STP 2025(838)HES

CONTRACT:

07253046

PROJECTED AMOUNT: $339,241.01

CONTRACTOR:

HIGHWAY: US 380

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

MARCOM'S MOWING SERVICE, LLC

Jeremy Dearing, P.E.

LYNN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0008

06/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/19/2025

07/01/2025

ESTIMATE PAID:

 15

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/09/2026

$339,241.01

CONTRACT:

05/29/2026

AWARD AMOUNT: $249,241.00

LUBBOCK

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 39.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/14/2026

00/00/0000

 100.00

$1,785.00 $247,816.00 $249,601.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,785.00 $247,816.00 $249,601.00 

$0.00 $0.00 $0.00 

$1,785.00 $249,601.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $247,816.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 15

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/09/2026

11/17/2025

 38

 0

 38

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 29  0  29

AWAITING FINAL DOCU 28

OTHER - SEE RMRKS 1

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 AWAITING FINAL DOCUMENTATION

05/31/2026  1 AWAITING FINAL DOCUMENTATION

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 AWAITING FINAL DOCUMENTATION

06/03/2026  1 AWAITING FINAL DOCUMENTATION

06/04/2026  1 AWAITING FINAL DOCUMENTATION

06/05/2026  1 AWAITING FINAL DOCUMENTATION

06/06/2026  1 AWAITING FINAL DOCUMENTATION

06/07/2026  1 AWAITING FINAL DOCUMENTATION

06/08/2026  1 AWAITING FINAL DOCUMENTATION

06/09/2026  1 AWAITING FINAL DOCUMENTATION

06/10/2026  1 AWAITING FINAL DOCUMENTATION

06/11/2026  1 AWAITING FINAL DOCUMENTATION

06/12/2026  1 AWAITING FINAL DOCUMENTATION

06/13/2026  1 AWAITING FINAL DOCUMENTATION

06/14/2026  1 AWAITING FINAL DOCUMENTATION

06/15/2026  1 AWAITING FINAL DOCUMENTATION

06/16/2026  1 AWAITING FINAL DOCUMENTATION

06/17/2026  1 AWAITING FINAL DOCUMENTATION

06/18/2026  1 AWAITING FINAL DOCUMENTATION

06/19/2026  1 AWAITING FINAL DOCUMENTATION

06/20/2026  1 AWAITING FINAL DOCUMENTATION

06/21/2026  1 AWAITING FINAL DOCUMENTATION

06/22/2026  1 AWAITING FINAL DOCUMENTATION

06/23/2026  1 AWAITING FINAL DOCUMENTATION

06/24/2026  1 AWAITING FINAL DOCUMENTATION

06/25/2026  1 AWAITING FINAL DOCUMENTATION

06/26/2026  1
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WORK PERFORMED THIS PERIOD

STP 2025(838)HES 029705023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 05007001 MOBILIZATION000 LS  59,500.000 $1,785.00 0.030  1.00 1.00

$1,785.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

029705023PROJECT CONTROLSTP 2025(838)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  600.000  40.000  0.000  40.00  24,000.00

0065 04327002 000 RIPRAP (CONC)(5 IN) CY  1,000.000  2.250  0.000  2.25  2,250.00

0070 05007001 000 MOBILIZATION LS  59,500.000  1.000  0.000  1.00  59,500.00

0075 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  2,500.000  3.000  0.000  3.00  7,500.00

0080 05057001 000 TMA (STATIONARY) DAY  1.000  76.000  0.000  18.00  18.00

0085 06107128 000 IN RD IL (TY SA) 40T-12 (250W EQ) LED EA  9,900.000  5.000  0.000  5.00  49,500.00

0090 06187009 000 CONDT (HDPE) (2") LF  16.500  545.000  0.000  545.00  8,992.50

0095 06187010 000 CONDT (HDPE) (2") BORE LF  55.500  135.000  0.000  135.00  7,492.50

0100 06207009 000 ELEC CONDR (NO.6) BARE LF  3.300  680.000  0.000  718.00  2,369.40

0105 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.850  1,360.000  0.000  1,436.00  5,528.60

0110 06247002 000 GROUND BOX TY A (122311)W/APRON EA  2,000.000  1.000  0.000  1.00  2,000.00

0115 06287148 000 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA  9,900.000  1.000  0.000  1.00  9,900.00

0120 06367001 000 ALUMINUM SIGNS (TY A) SF  40.000  83.000  0.000  83.00  3,320.00

0125 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,400.000  2.000  0.000  2.00  2,800.00

0130 06447073 000 REMOVE SM RD SN SUP&AM EA  150.000  4.000  0.000  4.00  600.00

0135 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  55.000  30.000  0.000  30.00  1,650.00

0140 06687103 000 PREFAB PM TY C (W)(WORD) EA  680.000  6.000  0.000  6.00  4,080.00

0145 06777008 000 ELIM EXT PM & MRKS (24") LF  30.000  30.000  0.000  30.00  900.00

0150 06827003 000 VEH SIG SEC (12")LED(YEL) EA  350.000  4.000  0.000  4.00  1,400.00

0155 06827005 000 VEH SIG SEC (12")LED(RED) EA  350.000  4.000  0.000  4.00  1,400.00

0160 06827050 000 BACKPLATE W/REFL BRDR (1SEC)(WENT)ALUM EA  400.000  8.000  0.000  8.00  3,200.00

0165 06857004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  12,800.000  4.000  0.000  4.00  51,200.00

Category Subtotal $249,601.00

029705023STP 2025(838)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0180 96027001 000 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0185 96027002 000 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0190 96017001 000 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96067014 000 FORCE ACCOUNT DOL  1.000  5,000.000  0.000  0.000  0.00

Public Utility

0205 96067014 000 FORCE ACCOUNT DOL  1.000  75,000.000  0.000  0.000  0.00



CONTRACT ID 029705023 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 6ESTIMATE 0008

Material Furnished by the State

0210 96067003 000 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  0.010  0.000  0.000  0.00

0215 96067004 000 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  9,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $249,601.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04167040 000 LF  600.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  40.000  24,000.00 40.00

04327002 000 CY  1,000.000RIPRAP (CONC)(5 IN)  2.250  2,250.00 2.25

05007001 000 LS  59,500.000MOBILIZATION  1.000  59,500.00 1.00

05027001 000 MO  2,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  7,500.00 3.00

05057001 000 DAY  1.000TMA (STATIONARY)  18.000  18.00 76.00

06107128 000 EA  9,900.000IN RD IL (TY SA) 40T-12 (250W EQ) LED  5.000  49,500.00 5.00

06187009 000 LF  16.500CONDT (HDPE) (2")  545.000  8,992.50 545.00

06187010 000 LF  55.500CONDT (HDPE) (2") BORE  135.000  7,492.50 135.00

06207009 000 LF  3.300ELEC CONDR (NO.6) BARE  718.000  2,369.40 680.00

06207010 000 LF  3.850ELEC CONDR (NO.6) INSULATED  1,436.000  5,528.60 1,360.00

06247002 000 EA  2,000.000GROUND BOX TY A (122311)W/APRON  1.000  2,000.00 1.00

06287148 000 EA  9,900.000ELC SRV TY D 120/240 060(NS)SS(E)SP(O)  1.000  9,900.00 1.00

06367001 000 SF  40.000ALUMINUM SIGNS (TY A)  83.000  3,320.00 83.00

06447026 000 EA  1,400.000IN SM RD SN SUP&AM TYS80(1)SA(P-BM)  2.000  2,800.00 2.00

06447073 000 EA  150.000REMOVE SM RD SN SUP&AM  4.000  600.00 4.00

06687089 000 LF  55.000PREFAB PM TY C (W)(24")(SLD)  30.000  1,650.00 30.00

06687103 000 EA  680.000PREFAB PM TY C (W)(WORD)  6.000  4,080.00 6.00

06777008 000 LF  30.000ELIM EXT PM & MRKS (24")  30.000  900.00 30.00

06827003 000 EA  350.000VEH SIG SEC (12")LED(YEL)  4.000  1,400.00 4.00

06827005 000 EA  350.000VEH SIG SEC (12")LED(RED)  4.000  1,400.00 4.00

06827050 000 EA  400.000BACKPLATE W/REFL BRDR (1SEC)(WENT)ALUM  8.000  3,200.00 8.00

06857004 000 EA  12,800.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  4.000  51,200.00 4.00

$249,601.00TOTAL ITEM EARNINGS TO DATE


