
 1,494.98

029901079CONTRACT ID:

PROJECT: BR 2025(031)

CONTRACT:

09243227

PROJECTED AMOUNT: $899,114.70

CONTRACTOR:

HIGHWAY: SS 297

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

GIBSON & ASSOCIATES, INC.

Roberto Moya III, P.E.

VAL VERDE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0011

09/23/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/06/2024

ESTIMATE PAID:

 28

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 04/01/2025

$900,609.68

CONTRACT:

09/01/2025

AWARD AMOUNT: $899,114.70

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 28.87

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/29/2025

00/00/0000

 100.00

$2,850.00 $924,680.41 $927,530.41 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,850.00 $924,680.41 $927,530.41 

$0.00 $0.00 $0.00 

$2,850.00 $927,530.41 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $924,680.41 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 28

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/01/2025

04/01/2025

 97

 0

 97

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 23  0  23

AWAITING FINAL DOCU 16

OTHER - SEE RMRKS 1

SATURDAY 3

SUNDAY 3

09/01/2025  1 AWAITING FINAL DOCUMENTATION

09/02/2025  1 AWAITING FINAL DOCUMENTATION

09/03/2025  1 AWAITING FINAL DOCUMENTATION

09/04/2025  1 AWAITING FINAL DOCUMENTATION

09/05/2025  1 AWAITING FINAL DOCUMENTATION

09/06/2025  1 SATURDAY

09/07/2025  1 SUNDAY

09/08/2025  1 AWAITING FINAL DOCUMENTATION

09/09/2025  1 AWAITING FINAL DOCUMENTATION

09/10/2025  1 AWAITING FINAL DOCUMENTATION

09/11/2025  1 AWAITING FINAL DOCUMENTATION

09/12/2025  1 AWAITING FINAL DOCUMENTATION

09/13/2025  1 SATURDAY

09/14/2025  1 SUNDAY

09/15/2025  1 AWAITING FINAL DOCUMENTATION

09/16/2025  1 AWAITING FINAL DOCUMENTATION

09/17/2025  1 AWAITING FINAL DOCUMENTATION

09/18/2025  1 AWAITING FINAL DOCUMENTATION

09/19/2025  1 AWAITING FINAL DOCUMENTATION

09/20/2025  1 SATURDAY

09/21/2025  1 SUNDAY

09/22/2025  1 AWAITING FINAL DOCUMENTATION

09/23/2025  1 DWR created for final mobilization and 

final estimate.
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WORK PERFORMED THIS PERIOD

BR 2025(031) 029901079PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05007001 MOBILIZATION000 LS  95,000.000 $2,850.00 0.030  1.00 1.00

$2,850.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

029901079PROJECT CONTROLBR 2025(031)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04427008 000 STR STEEL (MISCELLANEOUS BRIDGE) LB  50.000  28.000  0.000  28.00  1,400.00

0065 05007001 000 MOBILIZATION LS  95,000.000  1.000  0.000  1.00  95,000.00

0070 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  12,000.000  5.000  0.000  5.00  60,000.00

0075 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,800.000  2.000  0.000  3.00  14,400.00

0080 05057001 000 TMA (STATIONARY) DAY  50.000  60.000  0.000  24.00  1,200.00

0085 05057002 000 TMA (MOBILE OPERATION) HR  25.000  96.000  0.000  8.00  200.00

0095 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  96.000  6.000  102.00  255.00

0105 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.560  100.000  36.000  136.00  2,252.16

0110 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  322.000  4.000 -1.000  3.00  966.00

0115 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  322.000  4.000 -1.000  3.00  966.00

0120 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  5.060  225.000  75.000  300.00  1,518.00

0125 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  4.370  300.000  0.000  300.00  1,311.00

0130 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  2.760  1,200.000  80.000  1,280.00  3,532.80

0135 06727002 000 REFL PAV MRKR TY I-C EA  7.820  15.000  4.000  19.00  148.58

0140 06727004 000 REFL PAV MRKR TY II-A-A EA  7.820  60.000 -38.000  22.00  172.04

0145 70017002 000 BENT CAP/ABUTMENT CAP CLEANING EA  2,000.000  12.000  0.000  12.00  24,000.00

0530 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  0.000  1,000.000  46,432.93  46,432.93

Category Subtotal $253,754.51

002 BRIDGE: 222330029901039 [SP 297 SB @ UPRR; OGDEN & CONVERSE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0195 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  18.400  234.000  0.000  234.00  4,305.60

0200 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  200.000  6.000  0.000  56.80  11,360.00

0205 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  30.000  0.000  32.04  16,020.00

0210 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  87.000  131.000  0.000  78.00  6,786.00

0215 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  64.400  1,823.000  0.000  1,823.00  117,401.20

0220 04467004 000 CLEAN & PAINT EXIST RAIL (SYSTEM I) LS  33,404.050  1.000  0.000  1.00  33,404.05

0225 04837016 000 SHOT BLASTING SY  10.000  1,823.000  0.000  1,787.84  17,878.40

0230 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  54.000  50.000  0.000  10.00  540.00

0235 40107001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  125,796.500  1.000  0.000  1.00  125,796.50

Category Subtotal $333,491.75

029901080PROJECT CONTROLBR 2025(031)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0335 04427008 000 STR STEEL (MISCELLANEOUS BRIDGE) LB  50.000  28.000  0.000  28.00  1,400.00

0345 05057001 000 TMA (STATIONARY) DAY  50.000  60.000  0.000  7.00  350.00

0350 05057002 000 TMA (MOBILE OPERATION) HR  25.000  96.000  0.000  8.00  200.00

0360 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.500  96.000 -45.000  51.00  127.50

0365 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  4.830  60.000  40.000  100.00  483.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.560  90.000  43.000  133.00  2,202.48

0375 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  322.000  2.000 -1.000  1.00  322.00

0380 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  322.000  2.000 -1.000  1.00  322.00

0385 06667138 000 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  5.060  225.000  75.000  300.00  1,518.00

0390 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  4.370  300.000  0.000  300.00  1,311.00

0395 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  2.760  1,200.000  80.000  1,280.00  3,532.80

0400 06727002 000 REFL PAV MRKR TY I-C EA  7.820  15.000  3.000  18.00  140.76

0405 06727004 000 REFL PAV MRKR TY II-A-A EA  7.820  60.000 -37.000  23.00  179.86

Category Subtotal $12,089.40

002 BRIDGE: 222330029901049 [SP 297 NB @ UPRR; OGDEN & CONVERSE]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0455 04287001 000 PENETRATING CONCRETE SURFACE TREATMENT SY  18.400  234.000  0.000  234.00  4,305.60

0460 04297003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  200.000  6.000  0.000  43.77  8,754.00

0465 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  500.000  30.000  0.000  30.00  15,000.00

0470 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  87.000  131.000  0.000  65.00  5,655.00

0475 04397014 000 MULTI-LAYER POLYMER OVERLAY SY  64.400  1,823.000  0.000  1,823.00  117,401.20

0480 04467004 000 CLEAN & PAINT EXIST RAIL (SYSTEM I) LS  33,404.050  1.000  0.000  1.00  33,404.05

0485 04837016 000 SHOT BLASTING SY  10.000  1,823.000  0.000  1,787.84  17,878.40

0495 40107001 000 STEEL BRIDGE ZONE PAINTING REF STR #1 EA  125,796.500  1.000  0.000  1.00  125,796.50

Category Subtotal $328,194.75

029901079BR 2025(031)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0090 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  40.000  96.000  0.000  0.000  0.00

0100 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  4.830  60.000 -60.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 222330029901039 [SP 297 SB @ UPRR; OGDEN & CONVERSE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material on Hand

0505 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0510 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

Payment Adjustment Negative

0515 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

Law Enforcement

0520 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00



CONTRACT ID 029901079 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 7ESTIMATE 0011

Erosion Control Maintenance

0525 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 Safety Contingency

 0.00Category Subtotal

029901080BR 2025(031)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0340 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,800.000  2.000  0.000  0.000  0.00

0355 05107001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  40.000  96.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 222330029901049 [SP 297 NB @ UPRR; OGDEN & CONVERSE]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 07807003 000 CONC CRCK REPR(DISCRETE)(ROUT AND SEAL) LF  54.000  50.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $927,530.41



CONTRACT ID 029901079 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 7ESTIMATE 0011

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04287001 000 SY  18.400PENETRATING CONCRETE SURFACE TREATMENT  468.000  8,611.20 468.00

04297003 000 SF  200.000CONC STR REPAIR(DECK REP(PART DEPTH))  100.570  20,114.00 12.00

04297007 000 SF  500.000CONC STR REPAIR (VERTICAL & OVERHEAD)  62.040  31,020.00 60.00

04387007 000 LF  87.000CLEANING AND SEALING EXIST JOINTS (CL7)  143.000  12,441.00 262.00

04397014 000 SY  64.400MULTI-LAYER POLYMER OVERLAY  3,646.000  234,802.40 3,646.00

04427008 000 LB  50.000STR STEEL (MISCELLANEOUS BRIDGE)  56.000  2,800.00 56.00

04467004 000 LS  33,404.050CLEAN & PAINT EXIST RAIL (SYSTEM I)  2.000  66,808.10 2.00

04837016 000 SY  10.000SHOT BLASTING  3,575.680  35,756.80 3,646.00

05007001 000 LS  95,000.000MOBILIZATION  1.000  95,000.00 1.00

05027001 000 MO  12,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  60,000.00 5.00

05037002 000 EA  4,800.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  14,400.00 2.00

05057001 000 DAY  50.000TMA (STATIONARY)  31.000  1,550.00 120.00

05057002 000 HR  25.000TMA (MOBILE OPERATION)  16.000  400.00 192.00

06627112 000 EA  2.500WK ZN PAV MRK SHT TERM (TAB)TY W  153.000  382.50 192.00

06667024 000 LF  4.830REFL PAV MRK TY I (W)8"(SLD)(100MIL)  100.000  483.00 60.00

06667036 000 LF  16.560REFL PAV MRK TY I (W)24"(SLD)(100MIL)  269.000  4,454.64 190.00

06667042 000 EA  322.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  4.000  1,288.00 6.00

06667066 000 EA  322.000REFL PAV MRK TY I (W)(WORD)(100MIL)  4.000  1,288.00 6.00

06667138 000 LF  5.060RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL)  600.000  3,036.00 450.00

06667290 000 LF  4.370TY I HIGH PERF PM (W)6"(BRK)(100MIL)  600.000  2,622.00 600.00

06667305 000 LF  2.760TY I HIGH PERF PM (Y)6"(SLD)(100MIL)  2,560.000  7,065.60 2,400.00

06727002 000 EA  7.820REFL PAV MRKR TY I-C  37.000  289.34 30.00

06727004 000 EA  7.820REFL PAV MRKR TY II-A-A  45.000  351.90 120.00

07807003 000 LF  54.000CONC CRCK REPR(DISCRETE)(ROUT AND SEAL)  10.000  540.00 50.00

40107001 000 EA  125,796.500STEEL BRIDGE ZONE PAINTING REF STR #1  2.000  251,593.00 2.00

70017002 000 EA  2,000.000BENT CAP/ABUTMENT CAP CLEANING  12.000  24,000.00 12.00

96067008 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  46,432.930  46,432.93 0.00

$927,530.41TOTAL ITEM EARNINGS TO DATE


