3’ ’
Texas
Department
of Transportation

Contractor's Estimate Package

Report Generation Date: 10/05/2026 11:31:38 AM

Contract ID: 029914010 Highway:
Project: F 2026(307) District:
Contract: 04263002 County:
Award Amount: $93,685,506.85 Area Engineer:
Projected Amount  $93,685,506.85 Area Number:
Adj Projected Amount ~ $0.00
Contractor:  HUNTER INDUSTRIES, LTD.
Estimate Number: 0003 Letting Date:
Estimate Paid: [ ] Award Date:
Estimate Period: ~ 9/1/2026 to  9/27/2026 Notice To Proceed Date:
Estimate Type: Progress Work Begin Date:
% Complete 1.06 Accepted Date:
% Time Used: 3.18
Recapitulation

Total To Date Prev To Date This Estimate

Item Earnings $991,422.80 $241,775.29 $749,647.51

Participating $983,468.48 $241,775.29 $741,693.19

Non-Participating $7,954.32 $0.00 $7,954.32

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $991.422.80 $241,775.29 I $749,647.51 I

Contract Adjustments this Estimate
**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

LAREDO
MAVERICK
ROBERT MOYA
050

04/07/2026
04/30/2026
07/24/2026

Contract: 029914010

Payment Estimate:

0003
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le;‘;’ﬁfflem Contractor's Estimate Package
of Transportation
Contract Time Statement
Estimate Summa . .
Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0 ™' Charge Credit Total Adjusted
Time Charges Begin:  07/27/2026 Liquidated Damage Rate $5,093.00 | Charged Working Day 18
Bid Days: 817 . HOLIDAY 1
C.O. Adiusted Days: TOTAL LIQUIDATED DAMAGES: | sATURDAY 4
Current Days: 817 SUNDAY 4
Days Charged to Date: 26 X $5,093.00 Total Period Days: 18 9 27 0
$0.00

Daily Breakdown
Original ADJ
DATE Est estimate CREDIT REASON REMARKS

09/01/2026

w

09/02/2026

09/03/2026

09/04/2026

09/05/2026 SATURDAY

09/06/2026 SUNDAY

09/07/2026 HOLIDAY

SIS

09/08/2026

09/09/2026

09/10/2026

09/11/2026

09/12/2026 v SATURDAY

09/13/2026 v SUNDAY

09/14/2026

09/15/2026

09/16/2026

W W W W W WW W W W W Ww wwww

09/17/2026
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09/18/2026

09/19/2026

SATURDAY

09/20/2026

SUNDAY

09/21/2026

09/22/2026

09/23/2026

09/24/2026

09/25/2026

09/26/2026

SATURDAY

09/27/2026

W W W W W W W W ww

SUNDAY
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of Transportation

Worked Performed This Period

Project: F 2026(307) Control 029914010

Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION
Line Item SP Description Unit Unit Qty This Amount Paid Total Bid Qty Paid
NBR Code NBR Price Estimate This Estimate Quantity To Date
0060 01007002 000 PREPARING ROW STA $1,451.88 180.25 $261,701.37 367.60 286.25
0070 01107001 000 EXCAV (ROADWAY) CY $8.74 26253.90 $229,459.09 660,289.00 26,253.90
2525 96017001 MATERIAL ON HAND DOL $1.00 246584.22 $246,584.22 1,000.00 330,511.72

SUPP DESCR: Material on Hand
0530 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,948.51 1 $3,948.51 14.00 2.00
3375 50777001 000 PREPARE RIGHT-OF-WAY AC $2,882.00 2.76 $7,954.32 3.43 2.76
Total Item Earnings This Estimate $749,647.

51
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1725 01007002 O PREPARING ROW STA $1,451.88 41.00 0.00 0.00 $0.00
1730 01047011 O REMOV CONC (DRIVEWAYS) SY $12.01 251.00 0.00 0.00 $0.00
1735 01057032 0 RMV (12") TRT/UNTRT BASE & ASPH PAV SY $5.78 31,227.00 0.00 0.00 $0.00
1740 01107001 O EXCAV (ROADWAY) CcY $8.74 12,874.00 0.00 0.00 $0.00
1745 01327006 O EMBANK (FNL)(DC)(TY C) CcY $6.45 6,334.00 0.00 0.00 $0.00
1750 01607003 O FURN & PLACE TOPSOIL (5") SY $0.91 48,366.00 0.00 0.00 $0.00
1755 01647010 O DRILL SEED (PERM_RURAL_CLAY) SY $0.12 48,366.00 0.00 0.00 $0.00
1760 01647013 0 DRILL SEED (TEMP_WARM) SY $0.10 3,214.00 0.00 0.00 $0.00
1765 01647014 0 DRILL SEED (TEMP_COOL) SY $0.10 3,214.00 0.00 0.00 $0.00
1770 01697031 0 SOIL RET BLKT(CHAN_PERM_2 PSF) SY $4.80 1,659.00 0.00 0.00 $0.00
1775 02477044 0 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY $9.63 42,735.00 0.00 0.00 $0.00
1780 02477090 O FL BS (CMP IN PLC)(TY A GR 1-2) (10") SY $15.99 28,940.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 5 of 77
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of Transportation
Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1785 03107004 0O PRIME COAT (MC-30) GAL $4.62 6,076.00 0.00 0.00 $0.00
1790 03417001 O D-GR HMA TY-B PG64-22 TON $85.22 3,099.00 0.00 0.00 $0.00
1795 03417007 O D-GR HMA TY-B SAC-B PG70-22 TON $89.34 6,823.00 0.00 0.00 $0.00
1800 03447030 O SP MIXES SP-C SAC-A PG76-22 TON $100.53 9,492.00 0.00 0.00 $0.00
1805 03607006 O CONC PVMT (CRCP) (12") SY $152.00 12,719.00 0.00 0.00 $0.00
1810 03607035 0 CONC PVMT(TRANSITION SLAB) (12") SY $230.00 317.00 0.00 0.00 $0.00
1815 04167032 0 DRILL SHAFT (SIGN MTS) (48 IN) LF $800.00 60.00 0.00 0.00 $0.00
1820 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $400.00 13.00 0.00 0.00 $0.00
1825 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $760.00 66.00 0.00 0.00 $0.00
1830 04207052 0 CL C CONC (RAIL FOUNDATION) CcY $900.00 56.00 0.00 0.00 $0.00
1835 04327001 O RIPRAP (CONC)(4 IN) CcY $720.32 374.00 0.00 0.00 $0.00
1840 04327005 0 RIPRAP (CONC)(CL B) CcY $734.95 2.50 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 6 of 77
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of Transportation
Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

Report Generation Date: 10/05/2026 11:31:38 AM

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1845 04327013 0 RIPRAP (MOW STRIP)(4 IN) CcY $733.15 81.00 0.00 0.00 $0.00
1850 04507024 0 RAIL (TY SSTR) LF $112.74 360.00 0.00 0.00 $0.00
1855 04597001 0 GABIONS (GALV) CcY $350.00 128.00 0.00 0.00 $0.00
1860 04967005 0 REMOV STR (WINGWALL) EA $983.91 2.00 0.00 0.00 $0.00
1865 04967008 0O REMOV STR (BOX CULVERT) LF $75.53 87.00 0.00 0.00 $0.00
1870 05027001 0O BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,948.51 12.00 0.00 0.00 $0.00
1875 05057001 O TMA (STATIONARY) DAY $153.78 796.00 0.00 0.00 $0.00
1880 05057003 0O TMA (MOBILE OPERATION) DAY $256.30 8.00 0.00 0.00 $0.00
1885 05067002 0O ROCK FILTER DAMS (INSTALL) (TY 2) LF $49.44 62.00 0.00 0.00 $0.00
1890 05067011 0O ROCK FILTER DAMS (REMOVE) LF $17.18 62.00 0.00 0.00 $0.00
1895 05067020 O CONSTRUCTION EXITS (INSTALL) (TY 1) SY $48.32 560.00 0.00 0.00 $0.00
1900 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $12.46 560.00 0.00 0.00 $0.00
Contract: 029914010 Payment Estimate: 0003 Page: 7 of 77
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of Transportation
Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1905 05067039 0O TEMP SEDMT CONT FENCE (INSTALL) LF $3.81 5,364.00 0.00 0.00 $0.00
1910 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.11 5,364.00 0.00 0.00 $0.00
1915 05087001 O CONSTRUCTING DETOURS SY $52.23 157.00 0.00 0.00 $0.00
1920 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $110.00 360.00 0.00 0.00 $0.00
1925 05127081 0 PTB (FUR&INST)(SGL SLP)(TY 1) OR (STL) LF $42.00 150.00 0.00 0.00 $0.00
1930 05127082 0 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF $15.00 15,465.00 0.00 0.00 $0.00
1935 05127084 0 PTB (REMOVE)(SGL SLP)(TY 1) OR (STL) LF $20.00 4,320.00 0.00 0.00 $0.00
1940 05297008 0 CONC CURB & GUTTER (TY I) LF $40.00 1,499.00 0.00 0.00 $0.00
1945 05307010 O DRIVEWAYS (ACP) SY $39.06 220.00 0.00 0.00 $0.00
1950 05317013 0 CURB RAMPS (TY 21) EA $2,600.00 4.00 0.00 0.00 $0.00
1955 05407001 O MTL W-BEAM GD FEN (TIM POST) LF $27.25 1,437.50 0.00 0.00 $0.00
1960 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,185.00 1.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 8 of 77
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of Transportation
Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1965 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $2,125.00 1.00 0.00 0.00 $0.00
1970 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $5.00 213.00 0.00 0.00 $0.00
1975 05427002 0O REMOVE TERMINAL ANCHOR SECTION EA $355.00 1.00 0.00 0.00 $0.00
1980 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,985.00 10.00 0.00 0.00 $0.00
1985 05447003 O GUARDRAIL END TREATMENT (REMOVE) EA $455.00 1.00 0.00 0.00 $0.00
1990 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,650.00 8.00 0.00 0.00 $0.00
1995 05457004 0O CRASH CUSH ATTEN (REMOVE) EA $800.00 8.00 0.00 0.00 $0.00
2000 05457006 0 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $32,650.00 4.00 0.00 0.00 $0.00
2005 06187030 O CONDT (PVC) (SCH 40) (2") LF $10.00 1,640.00 0.00 0.00 $0.00
2010 06187036 0 CONDT (PVC) (SCH 40) (3") LF $15.00 745.00 0.00 0.00 $0.00
2015 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $28.00 230.00 0.00 0.00 $0.00
2020 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.00 915.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 9 of 77



Report Generation Date: 10/05/2026 11:31:38 AM

=

Ie;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2025 06207007 O ELEC CONDR (NO.8) BARE LF $1.85 1,525.00 0.00 0.00 $0.00
2030 06207009 0 ELEC CONDR (NO.6) BARE LF $2.50 140.00 0.00 0.00 $0.00
2035 06207010 O ELEC CONDR (NO.6) INSULATED LF $2.50 280.00 0.00 0.00 $0.00
2040 06207021 0 ELEC CONDR (2/0) BARE LF $8.00 1,640.00 0.00 0.00 $0.00
2045 06207022 0 ELEC CONDR (2/0) INSULATED LF $8.00 3,280.00 0.00 0.00 $0.00
2050 06217002 0 TRAY CABLE (3 CONDR) (12 AWG) LF $3.00 1,690.00 0.00 0.00 $0.00
2055 06247001 O GROUND BOX TY A (122311) EA $1,200.00 8.00 0.00 0.00 $0.00
2060 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,500.00 2.00 0.00 0.00 $0.00
2065 06247006 O GROUND BOX TY C (162911)W/APRON EA $1,800.00 9.00 0.00 0.00 $0.00
2070 06287002 0 REMOVE ELECTRICAL SERVICES EA $470.00 1.00 0.00 0.00 $0.00
2075 06287148 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $8,600.00 1.00 0.00 0.00 $0.00
2080 06287259 0 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA $7,700.00 1.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 10 of 77
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of Transportation
Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2085 06367001 O ALUMINUM SIGNS (TY A) SF $55.00 84.00 0.00 0.00 $0.00
2090 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 14.00 0.00 0.00 $0.00
2095 06447004 0O IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $625.00 12.00 0.00 0.00 $0.00
2100 06447073 0 REMOVE SM RD SN SUP&AM EA $85.00 9.00 0.00 0.00 $0.00
2105 06507028 0O INS OH SN SUP(30 FT BAL TEE) EA $60,000.00 2.00 0.00 0.00 $0.00
2110 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $75.00 1.00 0.00 0.00 $0.00
2115 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $25.00 6.00 0.00 0.00 $0.00
2120 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $35.00 36.00 0.00 0.00 $0.00
2125 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $55.00 10.00 0.00 0.00 $0.00
2130 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.51 9,017.00 0.00 0.00 $0.00
2135 06627012 0 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.88 975.00 0.00 0.00 $0.00
2140 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.51 10,575.00 0.00 0.00 $0.00
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Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2145 06627049 0 WK ZN PAV MRK REMOV (REFL) TY I-C EA $7.50 78.00 0.00 0.00 $0.00
2150 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $2.50 1,732.00 0.00 0.00 $0.00
2155 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.38 32,218.00 0.00 0.00 $0.00
2160 06627072 0 WK ZN PAV MRK REMOV (W)8"(SLD) LF $2.00 544.00 0.00 0.00 $0.00
2165 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $16.00 102.00 0.00 0.00 $0.00
2170 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $150.00 6.00 0.00 0.00 $0.00
2175 06627092 0 WK ZN PAV MRK REMOV (W)(WORD) EA $200.00 6.00 0.00 0.00 $0.00
2180 06627100 O WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.38 59,665.00 0.00 0.00 $0.00
2185 06667009 0 REFL PAV MRK TY | (W)6"(DOT)(100MIL) LF $1.30 50.00 0.00 0.00 $0.00
2190 06667024 0 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $0.88 1,482.00 0.00 0.00 $0.00
2195 06667036 0 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $8.50 144.00 0.00 0.00 $0.00
2200 06667042 0 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $95.00 6.00 0.00 0.00 $0.00
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Report Generation Date: 10/05/2026 11:31:38 AM

=

Ie;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2205 06667066 O REFL PAV MRK TY | (W)(WORD)(100MIL) EA $175.00 4.00 0.00 0.00 $0.00
2210 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $15.00 41.00 0.00 0.00 $0.00
2215 06667123 0 REFL PAV MRK TY | (Y)24"(SLD)(100MIL) LF $6.50 2,858.00 0.00 0.00 $0.00
2220 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.74 23,400.00 0.00 0.00 $0.00
2225 06667270 O RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 32,534.00 0.00 0.00 $0.00
2230 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $1.10 1,430.00 0.00 0.00 $0.00
2235 06667408 0O REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $1.10 6,184.00 0.00 0.00 $0.00
2240 06667411 0 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.66 2,839.00 0.00 0.00 $0.00
2245 06667423 0 REFL PAV MRK TY | (Y)6"(SLD)(100MIL) LF $0.66 2,335.00 0.00 0.00 $0.00
2250 06727002 0 REFL PAV MRKR TY I-C EA $7.50 314.00 0.00 0.00 $0.00
2255 06727004 0O REFL PAV MRKR TY II-A-A EA $7.50 1,060.00 0.00 0.00 $0.00
2260 06727006 0 REFL PAV MRKR TY II-C-R EA $7.50 74.00 0.00 0.00 $0.00
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Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NET CO Qty Paid
NBR Code NBR Price Quantity Quantity To Date
2265 06777001 O ELIM EXT PM & MRKS (4") LF $0.45 45,848.00 0.00 0.00
2270 06807003 0O INSTALL HWY TRF SIG (SYSTEM) EA $35,600.00 1.00 0.00 0.00
2275 06807004 0O REMOVING TRAFFIC SIGNALS EA $7,700.00 1.00 0.00 0.00
2280 06827001 0 VEH SIG SEC (12")LED(GRN) EA $370.00 14.00 0.00 0.00
2285 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $370.00 2.00 0.00 0.00
2290 06827003 0 VEH SIG SEC (12")LED(YEL) EA $370.00 14.00 0.00 0.00
2295 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $370.00 4.00 0.00 0.00
2300 06827005 0 VEH SIG SEC (12")LED(RED) EA $370.00 14.00 0.00 0.00
2305 06827006 O VEH SIG SEC (12")LED(RED ARW) EA $370.00 2.00 0.00 0.00
2310 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $160.00 14.00 0.00 0.00
2315 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $200.00 2.00 0.00 0.00
2320 06847010 O TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.80 2,977.00 0.00 0.00

Report Generation Date: 10/05/2026 11:31:38 AM

Amount Paid
to Date ($)

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 027601046
Category: 001 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF

INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2325 06847011 0 TRF SIG CBL (TY A)(12 AWG)(6 CONDR) LF $2.95 4,591.00 0.00 0.00 $0.00
2330 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.90 873.00 0.00 0.00 $0.00
2335 06867051 0 INS TRF SIG PL AM(S)1 ARM(48")LUM EA $15,800.00 1.00 0.00 0.00 $0.00
2340 06867059 0 INS TRF SIG PL AM(S)1 ARM(55')LUM EA $44,100.00 1.00 0.00 0.00 $0.00
2345 06867179 0 INS TRF SIG PL AM(S)2 ARM(50-28')LUM EA $44,800.00 1.00 0.00 0.00 $0.00
2350 06867215 0 INS TRF SIG PL AM(S)2 ARM(55-36')LUM EA $48,800.00 1.00 0.00 0.00 $0.00
2355 07407006 O ANTI-GRAFFITI COATNG (PERMNENT-TY IlI) SF $1.17 1,764.00 0.00 0.00 $0.00
2360 30077001 O BONDING COURSE GAL $3.11 16,547.00 0.00 0.00 $0.00
2365 60047001 O INSTALL DMS (POLE MTD CABINET) EA $10,900.00 2.00 0.00 0.00 $0.00
2370 60157001 O INSTALLATION OF CELLULAR MODEM EA $440.00 2.00 0.00 0.00 $0.00
2375 60187004 0 ITS COM CBL (ETHERNET) LF $1.50 60.00 0.00 0.00 $0.00
2380 61467001 O METAL SILHOUETTE W/ LED EA $9,500.00 8.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 15 of 77
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Category 001 SubTotal $0.00
Total Iltem earnings this contract $0.00

Contract Line Items

Project: F 2026(307) Control 029904083

Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING
NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2585 01007002 O PREPARING ROW STA $1,451.88 45.00 0.00 0.00 $0.00
2590 01057002 O RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $2.34 1,034.00 0.00 0.00 $0.00
2595 01057041 0 RMV (21") TRT/UNTRT BASE & ASPH PAV SY $10.09 20,388.00 0.00 0.00 $0.00
2600 01107001 O EXCAV (ROADWAY) CcY $8.74 73,531.00 0.00 0.00 $0.00
2605 01327006 O EMBANK (FNL)(DC)(TY C) CcY $6.45 7,449.00 0.00 0.00 $0.00
2610 01607003 O FURN & PLACE TOPSOIL (5") SY $0.91 131,069.00 0.00 0.00 $0.00
2615 01647010 O DRILL SEED (PERM_RURAL_CLAY) SY $0.12 131,069.00 0.00 0.00 $0.00
2620 01647013 0 DRILL SEED (TEMP_WARM) SY $0.10 12,473.00 0.00 0.00 $0.00
2625 01647014 0 DRILL SEED (TEMP_COOL) SY $0.10 12,473.00 0.00 0.00 $0.00
2630 02477044 0 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY $9.63 28,700.00 0.00 0.00 $0.00
2635 02477090 O FL BS (CMP IN PLC)(TY A GR 1-2) (10") SY $15.99 19,641.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 16 of 77
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Ie;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 029904083
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2640 03107004 0 PRIME COAT (MC-30) GAL $4.62 5,585.00 0.00 0.00 $0.00
2645 03417001 O D-GR HMA TY-B PG64-22 TON $85.22 2,069.00 0.00 0.00 $0.00
2650 03417007 0O D-GR HMA TY-B SAC-B PG70-22 TON $89.34 4,615.00 0.00 0.00 $0.00
2655 03447030 O SP MIXES SP-C SAC-A PG76-22 TON $100.53 5,506.00 0.00 0.00 $0.00
2660 03517007 0O FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $53.33 1,878.00 0.00 0.00 $0.00
2665 03607006 O CONC PVMT (CRCP) (12") SY $152.00 8,477.00 0.00 0.00 $0.00
2670 03607035 0 CONC PVMT(TRANSITION SLAB) (12") SY $230.00 204.00 0.00 0.00 $0.00
2675 04017001 O FLOWABLE BACKFILL CcY $291.21 235.00 0.00 0.00 $0.00
2680 04027001 0 TRENCH EXCAVATION PROTECTION LF $10.31 658.00 0.00 0.00 $0.00
2685 04037001 O TEMPORARY SPL SHORING SF $4.34 1,895.00 0.00 0.00 $0.00
2690 04167006 0O DRILL SHAFT (36 IN) LF $373.97 2,292.00 0.00 0.00 $0.00
2695 04167032 0 DRILL SHAFT (SIGN MTS) (48 IN) LF $800.00 60.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 17 of 77
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 029904083
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2700 04167043 0 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $340.00 11.00 0.00 0.00 $0.00
2705 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $400.00 26.00 0.00 0.00 $0.00
2710 04237019 0 RETAINING WALL (DRILL SHAFT) (FASCIA) SF $105.00 7,408.00 0.00 0.00 $0.00
2715 04327001 O RIPRAP (CONC)(4 IN) CcY $720.32 30.00 0.00 0.00 $0.00
2720 04327005 0 RIPRAP (CONC)(CL B) CcY $734.95 2.50 0.00 0.00 $0.00
2725 04327012 0 RIPRAP (CONC)(FLUME) CcY $1,023.97 39.00 0.00 0.00 $0.00
2730 04327013 0 RIPRAP (MOW STRIP)(4 IN) CcY $733.15 37.20 0.00 0.00 $0.00
2735 04627001 0 CONC BOX CULV (3FT X 2FT) LF $247.06 440.00 0.00 0.00 $0.00
2740 04647005 0 RC PIPE (CL Il1)(24 IN) LF $106.18 686.00 0.00 0.00 $0.00
2745 04647009 O RC PIPE (CL 111)(36 IN) LF $178.15 102.00 0.00 0.00 $0.00
2750 04667101 0 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $13,563.07 1.00 0.00 0.00 $0.00
2755 04667173 0 WINGWALL (PW - 1) (HW=3 FT) EA $9,274.60 1.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 18 of 77
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Ie;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 029904083
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2760 04677041 0 SET (TY 1)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA $4,667.57 6.00 0.00 0.00 $0.00
2765 04677326 0 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA $3,333.12 6.00 0.00 0.00 $0.00
2770 04677328 0 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA $4,162.54 6.00 0.00 0.00 $0.00
2775 04677366 0 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA $5,664.39 2.00 0.00 0.00 $0.00
2780 04677468 0 SET(TY 11)(24 IN)(RCP)(4:1)(P) EA $3,333.12 4.00 0.00 0.00 $0.00
2785 04967005 0O REMOV STR (WINGWALL) EA $983.91 12.00 0.00 0.00 $0.00
2790 04967008 0 REMOV STR (BOX CULVERT) LF $75.53 206.00 0.00 0.00 $0.00
2795 05027001 O BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,948.51 9.00 0.00 0.00 $0.00
2800 05057001 0 TMA (STATIONARY) DAY $153.78 556.00 0.00 0.00 $0.00
2805 05057003 O TMA (MOBILE OPERATION) DAY $256.30 12.00 0.00 0.00 $0.00
2810 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $49.44 925.00 0.00 0.00 $0.00
2815 05067011 O ROCK FILTER DAMS (REMOVE) LF $17.18 925.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 19 of 77
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Ie;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 029904083
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NET CO Qty Paid
NBR Code NBR Price Quantity Quantity To Date
2820 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $48.32 336.00 0.00 0.00
2825 05067024 0O CONSTRUCTION EXITS (REMOVE) SY $12.46 336.00 0.00 0.00
2830 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $3.81 6,059.00 0.00 0.00
2835 05067041 0O TEMP SEDMT CONT FENCE (REMOVE) LF $1.11 6,059.00 0.00 0.00
2840 05087001 0 CONSTRUCTING DETOURS SY $52.23 8,905.00 0.00 0.00
2845 05107002 O ONE-WAY TRAF CONT (PILOT CAR) HR $110.00 480.00 0.00 0.00
2850 05127081 0 PTB (FUR&INST)(SGL SLP)(TY 1) OR (STL) LF $42.00 4,170.00 0.00 0.00
2855 05127082 0 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF $15.00 4,020.00 0.00 0.00
2860 05297008 0 CONC CURB & GUTTER (TY I) LF $40.00 365.00 0.00 0.00
2865 05307010 O DRIVEWAYS (ACP) SY $39.06 2,452.00 0.00 0.00
2870 05337005 0 FILL MILLED ASPH RUMBLE STRIPS (SHLDR) LF $3.27 7,040.00 0.00 0.00
2875 05337006 O FILL MILLED ASPH RMBL STRIP(CENTERLINE) LF $3.27 7,040.00 0.00 0.00

Amount Paid
to Date ($)

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Contract: 029914010 Payment Estimate: 0003
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 029904083
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2880 05407001 O MTL W-BEAM GD FEN (TIM POST) LF $27.25 350.00 0.00 0.00 $0.00
2885 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $2,125.00 2.00 0.00 0.00 $0.00
2890 05447001 O GUARDRAIL END TREATMENT (INSTALL) EA $2,985.00 2.00 0.00 0.00 $0.00
2895 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,650.00 6.00 0.00 0.00 $0.00
2900 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $6,925.00 8.00 0.00 0.00 $0.00
2905 05527003 0 WIRE FENCE (TY C) LF $5.55 7,347.00 0.00 0.00 $0.00
2910 05527004 0 WIRE FENCE (TY D) LF $8.75 1,091.00 0.00 0.00 $0.00
2915 05527006 O GATE (TY 1) EA $2,065.00 2.00 0.00 0.00 $0.00
2920 05527009 0O GATE (SPECIAL) EA $2,940.00 1.00 0.00 0.00 $0.00
2925 05607008 0O MAILBOX INSTALL-S (TWW-POST) TY 4 EA $485.00 1.00 0.00 0.00 $0.00
2930 06187030 0O CONDT (PVC) (SCH 40) (2") LF $10.00 2,520.00 0.00 0.00 $0.00
2935 06187036 0 CONDT (PVC) (SCH 40) (3") LF $15.00 390.00 0.00 0.00 $0.00
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Ie;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 029904083
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2940 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $28.00 75.00 0.00 0.00 $0.00
2945 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.00 300.00 0.00 0.00 $0.00
2950 06207007 0O ELEC CONDR (NO.8) BARE LF $1.85 675.00 0.00 0.00 $0.00
2955 06207009 O ELEC CONDR (NO.6) BARE LF $2.50 220.00 0.00 0.00 $0.00
2960 06207010 O ELEC CONDR (NO.6) INSULATED LF $2.50 440.00 0.00 0.00 $0.00
2965 06207027 0O ELEC CONDR (250 KCMIL) INSULATED LF $16.00 4,405.00 0.00 0.00 $0.00
2970 06207032 0 ELEC CONDR (250 KCMIL) BARE LF $14.00 2,780.00 0.00 0.00 $0.00
2975 06217002 O TRAY CABLE (3 CONDR) (12 AWG) LF $3.00 420.00 0.00 0.00 $0.00
2980 06247001 0 GROUND BOX TY A (122311) EA $1,200.00 2.00 0.00 0.00 $0.00
2985 06247002 0O GROUND BOX TY A (122311)W/APRON EA $1,500.00 4.00 0.00 0.00 $0.00
2990 06247006 0O GROUND BOX TY C (162911)W/APRON EA $1,800.00 12.00 0.00 0.00 $0.00
2995 06287148 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $8,600.00 1.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 22 of 77
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 029904083
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3000 06287259 0 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA $7,700.00 1.00 0.00 0.00 $0.00
3005 06367001 0 ALUMINUM SIGNS (TY A) SF $55.00 23.00 0.00 0.00 $0.00
3010 06447001 O IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 10.00 0.00 0.00 $0.00
3015 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $625.00 4.00 0.00 0.00 $0.00
3020 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $885.00 1.00 0.00 0.00 $0.00
3025 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $885.00 5.00 0.00 0.00 $0.00
3030 06447073 0 REMOVE SM RD SN SUP&AM EA $85.00 4.00 0.00 0.00 $0.00
3035 06507028 0 INS OH SN SUP(30 FT BAL TEE) EA $60,000.00 2.00 0.00 0.00 $0.00
3040 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $135.00 12.00 0.00 0.00 $0.00
3045 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $55.00 5.00 0.00 0.00 $0.00
3050 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $55.00 1.00 0.00 0.00 $0.00
3055 06627008 0O WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.51 9,023.00 0.00 0.00 $0.00
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Ie;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 029904083
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3060 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.51 9,022.00 0.00 0.00 $0.00
3065 06627051 0O WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $2.50 910.00 0.00 0.00 $0.00
3070 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.38 27,188.00 0.00 0.00 $0.00
3075 06627100 O WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.38 27,186.00 0.00 0.00 $0.00
3080 06667024 0 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $0.88 3,390.00 0.00 0.00 $0.00
3085 06667036 0O REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $8.50 23.00 0.00 0.00 $0.00
3090 06667042 0 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $95.00 6.00 0.00 0.00 $0.00
3095 06667060 O REFL PAV MRK TY I[(W)(LNDP ARW)(100MIL) EA $485.00 2.00 0.00 0.00 $0.00
3100 06667066 0 REFL PAV MRK TY | (W)(WORD)(100MIL) EA $175.00 6.00 0.00 0.00 $0.00
3105 06667090 0O REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $15.00 4.00 0.00 0.00 $0.00
3110 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.74 23,064.00 0.00 0.00 $0.00
3115 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 16,822.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 24 of 77
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Contractor's Estimate Package

Contract Line Items

Project:

Category: 001

PRJ Line Item

NBR Code

3120 06667274
3125 06727004
3130 06727006
3135 06777001
3140 06807003
3145 06827001
3150 06827002
3155 06827003
3160 06827004
3165 06827005
3170 06827006
3175 06827042

SP
NBR

F 2026(307) Control

029904083

Report Generation Date: 10/05/2026 11:31:38 AM

Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND

PAVEMENT MARKING

Description

RE PROFILE PM TY I(Y)6"(BRK)(100MIL)

REFL PAV MRKR TY II-A-A

REFL PAV MRKR TY II-C-R

ELIM EXT PM & MRKS (4")

INSTALL HWY TRF SIG (SYSTEM)

VEH SIG SEC (12")LED(GRN)

VEH SIG SEC (12")LED(GRN ARW)

VEH SIG SEC (12")LED(YEL)

VEH SIG SEC (12")LED(YEL ARW)

VEH SIG SEC (12")LED(RED)

VEH SIG SEC (12")LED(RED ARW)

BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM

Unit

LF

EA

EA

LF

EA

EA

EA

EA

EA

EA

EA

EA

Unit
Price

$1.10

$7.50

$7.50

$0.45

$35,600.00

$370.00

$370.00

$370.00

$370.00

$370.00

$370.00

$160.00

Bid
Quantity
1,441.00

902.00

165.00

20,276.00

1.00

6.00

1.00

6.00

1.00

6.00

1.00

7.00

NETCO Qty Paid Amount Paid
Quantity To Date to Date ($)
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00

Contract: 029914010

Payment Estimate:

0003
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le;fﬁf;em Contractor's Estimate Package
of Transportation
Contract Line ltems
Project: F 2026(307) Control 029904083
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3180 06847010 0 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.80 870.00 0.00 0.00 $0.00
3185 06847011 0O TRF SIG CBL (TY A)(12 AWG)(6 CONDR) LF $2.95 1,496.00 0.00 0.00 $0.00
3190 06847012 0 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.90 275.00 0.00 0.00 $0.00
3195 06867025 0 INS TRF SIG PL AM (S)1 ARM(24") EA $7,300.00 1.00 0.00 0.00 $0.00
3200 06867043 0 INS TRF SIG PL AM(S)1 ARM(40")LUM EA $13,900.00 1.00 0.00 0.00 $0.00
3205 06867157 0O INS TRF SIG PL AM(S)2 ARM(44-28") EA $18,900.00 1.00 0.00 0.00 $0.00
3210 07407006 0O ANTI-GRAFFITI COATNG (PERMNENT-TY IIl) SF $1.17 6,434.00 0.00 0.00 $0.00
3215 30077001 O BONDING COURSE GAL $3.11 9,5674.00 0.00 0.00 $0.00
3220 60047001 0 INSTALL DMS (POLE MTD CABINET) EA $10,900.00 2.00 0.00 0.00 $0.00
3225 60157001 0 INSTALLATION OF CELLULAR MODEM EA $440.00 2.00 0.00 0.00 $0.00
3230 60187004 0 ITS COM CBL (ETHERNET) LF $1.50 60.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0060 01007002 O PREPARING ROW STA $1,451.88 367.60 0.00 286.25 $415,600.65
0065 01057038 0 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $8.65 4,137.00 0.00 0.00 $0.00
0070 01107001 O EXCAV (ROADWAY) CcY $8.74 660,289.00 0.00 26,253.90 $229,459.09
0075 01327006 0 EMBANK (FNL)(DC)TY C) CY $6.45 885,081.00 0.00 0.00 $0.00
0080 01327008 0O EMBANK (FNL)(DC)TY C1) CcY $14.21 19,347.00 0.00 0.00 $0.00
0085 01607003 0 FURN & PLACE TOPSOIL (5") SY $0.91 689,000.00 0.00 0.00 $0.00
0090 01647010 O DRILL SEED (PERM_RURAL_CLAY) SY $0.12 689,000.00 0.00 0.00 $0.00
0095 01647013 0 DRILL SEED (TEMP_WARM) SY $0.10 5,470.00 0.00 0.00 $0.00
0100 01647014 0O DRILL SEED (TEMP_COOL) SY $0.10 5,470.00 0.00 0.00 $0.00
0105 01697031 0 SOIL RET BLKT(CHAN_PERM_2 PSF) SY $4.80 9,115.00 0.00 0.00 $0.00
0110 02167001 O PROOF ROLLING HR $88.00 15.00 0.00 0.00 $0.00
0115 02477044 0 FL BS (CMP IN PLC)TY A GR 1-2) (6") SY $9.63 212,816.00 0.00 0.00 $0.00
0120 02477090 O FL BS (CMP IN PLC)TY A GR 1-2) (10") SY $15.99 200,905.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 27 of 77
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0125 02927014 0 ASPHALT TRT BASE (GR 4)(PG 64) TON $107.90 27.00 0.00 0.00 $0.00
0130 03107004 0O PRIME COAT (MC-30) GAL $4.62 39,427.00 0.00 0.00 $0.00
0135 03417001 0 D-GR HMA TY-B PG64-22 TON $85.22 1,950.00 0.00 0.00 $0.00
0140 03417007 O D-GR HMA TY-B SAC-B PG70-22 TON $89.34 46,993.00 0.00 0.00 $0.00
0145 03447030 0 SP MIXES SP-C SAC-A PG76-22 TON $100.53 23,512.00 0.00 0.00 $0.00
0150 03547051 0O PLANE ASPH CONC PAV(2") SY $12.84 153.00 0.00 0.00 $0.00
0155 03607006 0O CONC PVMT (CRCP) (12") SY $152.00 7,994.00 0.00 0.00 $0.00
0160 03607035 0 CONC PVMT(TRANSITION SLAB) (12") SY $230.00 348.00 0.00 0.00 $0.00
0165 04007001 0O STRUCT EXCAV CY $12.01 19,347.00 0.00 0.00 $0.00
0170 04017001 O FLOWABLE BACKEFILL CY $291.21 1,971.00 0.00 0.00 $0.00
0175 04027001 0 TRENCH EXCAVATION PROTECTION LF $10.31 5,062.00 0.00 0.00 $0.00
0180 04037001 O TEMPORARY SPL SHORING SF $4.34 56,323.00 0.00 0.00 $0.00
0185 04167007 0O DRILL SHAFT (42 IN) LF $750.00 84.00 0.00 0.00 $0.00
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0190 04167032 0 DRILL SHAFT (SIGN MTS) (48 IN) LF $800.00 60.00 0.00 0.00 $0.00
0195 04167040 0 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $320.00 658.00 0.00 0.00 $0.00
0200 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $400.00 60.00 0.00 0.00 $0.00
0205 04237002 0 RETAINING WALL (MSE) (ASHLAR STONE FIN) SF $50.00 48,320.00 0.00 0.00 $0.00
0210 04327001 O RIPRAP (CONC)(4 IN) CY $720.32 2,479.00 0.00 0.00 $0.00
0215 04327002 0 RIPRAP (CONC)(5 IN) CY $734.06 290.90 0.00 0.00 $0.00
0220 04327005 0O RIPRAP (CONC)(CL B) CY $734.95 7.50 0.00 0.00 $0.00
0225 04327012 0 RIPRAP (CONC)(FLUME) CY $1,023.97 311.00 0.00 0.00 $0.00
0230 04327013 0 RIPRAP (MOW STRIP)(4 IN) CcY $733.15 585.50 0.00 0.00 $0.00
0235 04327031 0 RIPRAP (STONE COMMON)(DRY)(12 IN) CY $241.21 197.00 0.00 0.00 $0.00
0240 04327041 0 RIPRAP (STONE PROTECTION)(12 IN) CY $231.51 166.00 0.00 0.00 $0.00
0245 04507024 0 RAIL (TY SSTR) LF $112.74 616.00 0.00 0.00 $0.00
0250 04507044 0 RAIL (TY PR11) LF $144.51 487.00 0.00 0.00 $0.00
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lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0255 04597001 0 GABIONS (GALV) CcY $350.00 520.00 0.00 0.00 $0.00
0260 04627001 O CONC BOX CULV (3FT X2FT) LF $247.06 2,966.00 0.00 0.00 $0.00
0265 04627003 0 CONC BOX CULV (4 FT X 2 FT) LF $341.40 535.00 0.00 0.00 $0.00
0270 04627004 0 CONC BOX CULV (4 FT X 3FT) LF $330.73 852.00 0.00 0.00 $0.00
0275 04627007 0 CONC BOX CULV (5 FT X3 FT) LF $413.66 2,374.00 0.00 0.00 $0.00
0280 04627011 0 CONC BOX CULV (6 FT X3 FT) LF $449.20 1,095.00 0.00 0.00 $0.00
0285 04627012 0 CONC BOX CULV (6 FT X 4 FT) LF $495.54 996.00 0.00 0.00 $0.00
0290 04627015 0 CONC BOX CULV (7 FT X3 FT) LF $478.94 1,213.00 0.00 0.00 $0.00
0295 04627036 0 CONC BOX CULV (10 FT X 8 FT) LF $1,421.63 164.00 0.00 0.00 $0.00
0300 04647003 0O RC PIPE (CL ll1)(18 IN) LF $144.40 870.00 0.00 0.00 $0.00
0305 04647005 0 RC PIPE (CL 1l1)(24 IN) LF $106.18 3,733.00 0.00 0.00 $0.00
0310 04647007 O RC PIPE (CL 11)(30 IN) LF $152.12 275.00 0.00 0.00 $0.00
0315 04647009 0 RC PIPE (CL 111)(36 IN) LF $178.15 421.00 0.00 0.00 $0.00
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Texas
Department
of Transportation

Contract Line Items

Project:

Category: 001

PRJ Line Item SP
NBR Code NBR
0320 04657009 0O
0325 04657024 0
0330 04657126 0
0335 04657128 0
0340 04657160 0O
0345 04657162 0
0350 04657332 0
0355 04657352 0
0360 04657362 0
0365 04667005 0
0370 04667035 0
0375 04667146 0
0380 04667159 0

Contractor's Estimate Package

F 2026(307) Control

Description

JCTBOX(COMPL)(PJB)(5FTX5FT)

INLET (COMPL)(PCO)(5FT)(BOTH)

INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)

INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT)

INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT)

INLET(COMPL)(PAZD)(FG)(5F TX5F T-4F TX4FT)

JCT BOX (COMPL)(SPL)

INLET (COMPL) (TY MSE2)

INLET(COMPL)(TY MSE1)

HEADWALL (CH - FW - 0) (DIA= 24 IN)

HEADWALL (CH - FW - 30) (DIA= 24 IN)

WINGWALL (FW - 0) (HW=4 FT)

WINGWALL (FW - S) (HW=3 FT)

029914010
Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

Unit

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

EA

Unit

Price

$16,241.58

$21,206.24

$11,178.06

$13,075.09

$15,365.80

$16,783.55

$89,421.95

$10,407.27

$8,921.67

$7,771.84

$9,555.58

$12,099.89

$8,113.45

Bid

Quantity

1.00

1.00

20.00

3.00

1.00

3.00

2.00

1.00

3.00

1.00

1.00

5.00

6.00

Report Generation Date: 10/05/2026 11:31:38 AM

NETCO QtyPaid Amount Paid
Quantity To Date to Date ($)
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00

Contract: 029914010

Payment Estimate:

0003
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Texas ' .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0385 04667160 0 WINGWALL (FW - S) (HW=4 FT) EA $13,548.49 3.00 0.00 0.00 $0.00
0390 04667161 O WINGWALL (FW - S) (HW=5 FT) EA $13,341.60 2.00 0.00 0.00 $0.00
0395 04667173 0 WINGWALL (PW - 1) (HW=3 FT) EA $9,274.60 5.00 0.00 0.00 $0.00
0400 04667176 0O WINGWALL (PW - 1) (HW=6 FT) EA $20,448.96 1.00 0.00 0.00 $0.00
0405 04667177 0O WINGWALL (PW - 1) (HW=7 FT) EA $24,794.41 1.00 0.00 0.00 $0.00
0410 04667178 0O WINGWALL (PW - 1) (HW=8 FT) EA $41,433.80 1.00 0.00 0.00 $0.00
0415 04667179 0 WINGWALL (PW - 1) (HW=9 FT) EA $43,423.04 2.00 0.00 0.00 $0.00
0420 04677040 0 SET (TY 1)(S= 3 FT)(HW= 3 FT)(3:1)(C) EA $5,858.10 1.00 0.00 0.00 $0.00
0425 04677041 0 SET (TY 1)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA $4,667.57 6.00 0.00 0.00 $0.00
0430 04677044 0 SET (TY 1)(S= 3 FT)(HW= 4 FT)(3:1)(C) EA $9,522.41 1.00 0.00 0.00 $0.00
0435 04677048 0 SET (TY 1)(S= 3 FT)(HW= 5 FT)(3:1)(C) EA $7,057.60 2.00 0.00 0.00 $0.00
0440 04677101 0 SET (TY 1)(S= 5 FT)(HW= 4 FT)(6:1)(C) EA $29,753.26 2.00 0.00 0.00 $0.00
0445 04677133 0 SET (TY 1)(S= 6 FT)(HW= 5 FT)(4:1)(C) EA $9,546.96 4.00 0.00 0.00 $0.00
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0450 04677134 0 SET (TY 1)(S= 6 FT)(HW= 5 FT)(6:1)(C) EA $14,433.30 4.00 0.00 0.00 $0.00
0455 04677308 0 SET (TY Il) (18 IN) (RCP) (6: 1) (P) EA $3,250.08 4.00 0.00 0.00 $0.00
0460 04677326 0 SET (TY Il) (24 IN) (RCP) (4: 1) (C) EA $3,333.12 11.00 0.00 0.00 $0.00
0465 04677327 0 SET (TY Il) (24 IN) (RCP) (6: 1) (C) EA $4,162.54 4.00 0.00 0.00 $0.00
0470 04677328 0 SET (TY Il) (24 IN) (RCP) (6: 1) (P) EA $4,162.54 12.00 0.00 0.00 $0.00
0475 04677348 0 SET (TY I1) (30 IN) (RCP) (6: 1) (P) EA $5,196.85 1.00 0.00 0.00 $0.00
0480 04677368 0 SET (TY Il) (36 IN) (RCP) (6: 1) (P) EA $7,934.69 3.00 0.00 0.00 $0.00
0485 04677468 0 SET(TY 11)(24 IN)(RCP)(4:1)(P) EA $3,333.12 9.00 0.00 0.00 $0.00
0490 04677474 0 SET (TY Il) (18") (RCP) (4:1) (P) EA $2,479.09 2.00 0.00 0.00 $0.00
0495 04767054 0 JACK BOR TUN BOX CULV (7 FT X 3 FT) LF $2,331.92 240.00 0.00 0.00 $0.00
0500 04817016 O PIPE (PVC) (SCH 40) (12 IN) LF $38.87 80.00 0.00 0.00 $0.00
0505 04967004 0 REMOV STR (SET) EA $491.96 2.00 0.00 0.00 $0.00
0510 04967005 0O REMOV STR (WINGWALL) EA $983.91 2.00 0.00 0.00 $0.00
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Project:

Category: 001

PRJ Line Item

NBR Code

0515 04967007
0520 04967008
0525 05007001
0530 05027001
0535 05037002
0540 05067002
0545 05067011
0550 05067020
0555 05067024
0560 05067034
0565 05067039
0570 05067041

SP
NBR

Contractor's Estimate Package

F 2026(307) Control

Description

REMOV STR (PIPE)

REMOV STR (BOX CULVERT)
MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
PORTABLE CHANGEABLE MESSAGE SIGN
ROCK FILTER DAMS (INSTALL) (TY 2)
ROCK FILTER DAMS (REMOVE)
CONSTRUCTION EXITS (INSTALL) (TY 1)
CONSTRUCTION EXITS (REMOVE)
CONSTRUCTION PERIMETER FENCE
TEMP SEDMT CONT FENCE (INSTALL)

TEMP SEDMT CONT FENCE (REMOVE)

029914010
Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

Unit

LF

LF

LS

MO

EA

LF

LF

SY

SY

LF

LF

LF

Unit
Price

$30.43

$75.53

$7,713,644.69

$3,948.51

$5,126.10

$49.44

$17.18

$48.32

$12.46

$8.10

$3.81

$1.11

Bid
Quantity

146.00

142.00

1.00

14.00

10.00

2,094.00

2,094.00

336.00

336.00

941.00

26,270.00

26,270.00

Report Generation Date: 10/05/2026 11:31:38 AM

NETCO Qty Paid Amount Paid

Quantity To Date to Date ($)
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 2.00 $7,897.02
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00
0.00 0.00 $0.00

Contract: 029914010

Payment Estimate: 0003
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0575 05087001 0 CONSTRUCTING DETOURS SY $52.23 267.00 0.00 0.00 $0.00
0580 05107002 O ONE-WAY TRAF CONT (PILOT CAR) HR $110.00 20.00 0.00 0.00 $0.00
0585 05127082 0 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF $15.00 60.00 0.00 0.00 $0.00
0590 05307010 O DRIVEWAYS (ACP) SY $39.06 8,592.00 0.00 0.00 $0.00
0595 05307015 0 DRIVEWAYS (BASE) SY $17.36 1,172.00 0.00 0.00 $0.00
0600 05407001 O MTL W-BEAM GD FEN (TIM POST) LF $27.25 7,925.00 0.00 0.00 $0.00
0605 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,185.00 20.00 0.00 0.00 $0.00
0610 05407015 0 DOWNSTREAM ANCHOR TERMINAL SECTION EA $2,125.00 3.00 0.00 0.00 $0.00
0615 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $5.00 800.00 0.00 0.00 $0.00
0620 05427002 0O REMOVE TERMINAL ANCHOR SECTION EA $355.00 2.00 0.00 0.00 $0.00
0625 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,985.00 25.00 0.00 0.00 $0.00
0630 05447003 O GUARDRAIL END TREATMENT (REMOVE) EA $455.00 2.00 0.00 0.00 $0.00
0635 05507005 0 CHAIN LINK FENCE (INSTALL) (8") LF $100.00 65.00 0.00 0.00 $0.00
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0640 05527003 0O WIRE FENCE (TY C) LF $5.55 58,354.00 0.00 0.00 $0.00
0645 05527006 0 GATE (TY 1) EA $2,065.00 2.00 0.00 0.00 $0.00
0650 05527009 0O GATE (SPECIAL) EA $2,940.00 9.00 0.00 0.00 $0.00
0655 05567008 0 PIPE UNDERDRAINS (TY 8) (6") LF $26.70 5,564.00 0.00 0.00 $0.00
0660 06107004 0O RELOCATE RD IL ASM (TRANS-BASE) EA $3,000.00 2.00 0.00 0.00 $0.00
0665 06107014 0 INRD IL (U/P) (TY 1) (150W EQ) LED EA $2,100.00 3.00 0.00 0.00 $0.00
0670 06107016 O INRD IL (U/P) (TY 2) (150W EQ) LED EA $2,000.00 2.00 0.00 0.00 $0.00
0675 06107108 0 INRD IL (TY SA) 40B-8 (250W EQ) LED EA $5,300.00 2.00 0.00 0.00 $0.00
0680 06107116 O INRD IL (TY SA) 40S-8 (250W EQ) LED EA $3,900.00 8.00 0.00 0.00 $0.00
0685 06107124 0 INRD IL (TY SA) 40T-8 (250W EQ) LED EA $4,500.00 66.00 0.00 0.00 $0.00
0690 06107188 0O INRD IL (TY SA) 50S-8 (400W EQ) LED EA $4,700.00 1.00 0.00 0.00 $0.00
0695 06107196 0 INRD IL (TY SA) 50T-8 (400W EQ) LED EA $5,000.00 4.00 0.00 0.00 $0.00
0700 06187030 0O CONDT (PVC) (SCH 40) (2") LF $10.00 28,690.00 0.00 0.00 $0.00
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0705 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $31.00 930.00 0.00 0.00 $0.00
0710 06187036 0 CONDT (PVC) (SCH 40) (3") LF $15.00 1,340.00 0.00 0.00 $0.00
0715 06187055 0 CONDT (PVC) (SCH 80) (2") (BORE) LF $28.00 2,055.00 0.00 0.00 $0.00
0720 06187061 0 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.00 1,560.00 0.00 0.00 $0.00
0725 06187076 0 CONDT (RM) (1 1/2") LF $50.00 200.00 0.00 0.00 $0.00
0730 06187078 0 CONDT (RM) (2") LF $57.00 790.00 0.00 0.00 $0.00
0735 06207003 0 ELEC CONDR (NO.12) BARE LF $1.70 585.00 0.00 0.00 $0.00
0740 06207004 0O ELEC CONDR (NO.12) INSULATED LF $1.70 1,170.00 0.00 0.00 $0.00
0745 06207007 0 ELEC CONDR (NO.8) BARE LF $1.85 4,295.00 0.00 0.00 $0.00
0750 06207008 0 ELEC CONDR (NO.8) INSULATED LF $1.85 8,530.00 0.00 0.00 $0.00
0755 06207009 0 ELEC CONDR (NO.6) BARE LF $2.50 18,580.00 0.00 0.00 $0.00
0760 06207010 O ELEC CONDR (NO.6) INSULATED LF $2.50 37,020.00 0.00 0.00 $0.00
0765 06207011 0 ELEC CONDR (NO.4) BARE LF $3.30 1,830.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 37 of 77



Report Generation Date: 10/05/2026 11:31:38 AM

= 8

Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
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PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
0770 06207012 0 ELEC CONDR (NO.4) INSULATED LF $3.30 3,660.00 0.00 0.00 $0.00
0775 06207021 0 ELEC CONDR (2/0) BARE LF $8.00 190.00 0.00 0.00 $0.00
0780 06207022 0 ELEC CONDR (2/0) INSULATED LF $8.00 380.00 0.00 0.00 $0.00
0785 06207025 0 ELEC CONDR (4/0) BARE LF $12.00 2,750.00 0.00 0.00 $0.00
0790 06207026 0 ELEC CONDR (4/0) INSULATED LF $13.00 5,500.00 0.00 0.00 $0.00
0795 06207027 0 ELEC CONDR (250 KCMIL) INSULATED LF $16.00 8,920.00 0.00 0.00 $0.00
0800 06207032 0 ELEC CONDR (250 KCMIL) BARE LF $14.00 4,460.00 0.00 0.00 $0.00
0805 06217002 0 TRAY CABLE (3 CONDR) (12 AWG) LF $3.00 2,225.00 0.00 0.00 $0.00
0810 06247001 O GROUND BOX TY A (122311) EA $1,200.00 2.00 0.00 0.00 $0.00
0815 06247002 0 GROUND BOX TY A (122311)W/APRON EA $1,500.00 51.00 0.00 0.00 $0.00
0820 06247006 0 GROUND BOX TY C (162911)W/APRON EA $1,800.00 45.00 0.00 0.00 $0.00
0825 06287048 0 ELC SRV TY A 240/480 060(NS)SS(E)SP(0O) EA $9,500.00 5.00 0.00 0.00 $0.00
0830 06287148 0 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $8,600.00 1.00 0.00 0.00 $0.00
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0835 06287259 0 ELC SRV TY D 120/240 100(NS)SS(N)SP(0) EA $7,700.00 4.00 0.00 0.00 $0.00
0840 06287270 0 ELC SRV TY D 120/240 125(NS)GS(N)SP(0O) EA $6,700.00 1.00 0.00 0.00 $0.00
0845 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 39.00 0.00 0.00 $0.00
0850 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $625.00 50.00 0.00 0.00 $0.00
0855 06447018 0 IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL) EA $1,465.00 4.00 0.00 0.00 $0.00
0860 06447073 0 REMOVE SM RD SN SUP&AM EA $85.00 8.00 0.00 0.00 $0.00
0865 06507028 0 INS OH SN SUP(30 FT BAL TEE) EA $60,000.00 2.00 0.00 0.00 $0.00
0870 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $75.00 118.00 0.00 0.00 $0.00
0875 06587006 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA $80.00 87.00 0.00 0.00 $0.00
0880 06587012 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $25.00 5.00 0.00 0.00 $0.00
0885 06587013 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA $25.00 96.00 0.00 0.00 $0.00
0890 06587018 0 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $35.00 107.00 0.00 0.00 $0.00
0895 06587023 0 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA $125.00 15.00 0.00 0.00 $0.00
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0900 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $135.00 19.00 0.00 0.00 $0.00
0905 06587071 0 INSTL OM ASSM (OM-4)(FLX)GND EA $525.00 9.00 0.00 0.00 $0.00
0910 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $55.00 44.00 0.00 0.00 $0.00
0915 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $55.00 12.00 0.00 0.00 $0.00
0920 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.38 1,884.00 0.00 0.00 $0.00
0925 06667009 0 REFL PAV MRK TY | (W)6"(DOT)(100MIL) LF $1.30 794.00 0.00 0.00 $0.00
0930 06667024 0 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $0.88 6,569.00 0.00 0.00 $0.00
0935 06667030 O REFL PAV MRK TY | (W)12"(SLD)(100MIL) LF $3.50 602.00 0.00 0.00 $0.00
0940 06667036 0 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $8.50 95.00 0.00 0.00 $0.00
0945 06667042 0 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $95.00 8.00 0.00 0.00 $0.00
0950 06667051 0 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA $300.00 4.00 0.00 0.00 $0.00
0955 06667060 O REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA $485.00 6.00 0.00 0.00 $0.00
0960 06667066 O REFL PAV MRK TY | (W)(WORD)(100MIL) EA $175.00 14.00 0.00 0.00 $0.00
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0965 06667090 0 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $15.00 2.00 0.00 0.00 $0.00
0970 06667123 0 REFL PAV MRK TY | (Y)24"(SLD)(100MIL) LF $6.50 1,703.00 0.00 0.00 $0.00
0975 06667266 0 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.74 53,130.00 0.00 0.00 $0.00
0980 06667270 O RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 20,729.00 0.00 0.00 $0.00
0985 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $1.10 6,148.00 0.00 0.00 $0.00
0990 06667347 0O PAVEMENT SLER 6" LF $0.48 19,474.00 0.00 0.00 $0.00
0995 06667408 0 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $1.10 420.00 0.00 0.00 $0.00
1000 06667411 0 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.66 30,263.00 0.00 0.00 $0.00
1005 06667420 0 REFL PAV MRK TY | (Y)6"(BRK)(100MIL) LF $15.00 43.00 0.00 0.00 $0.00
1010 06667423 0 REFL PAV MRK TY | (Y)6"(SLD)(100MIL) LF $0.66 33,506.00 0.00 0.00 $0.00
1015 06687001 0 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $8.00 240.00 0.00 0.00 $0.00
1020 06727002 0O REFL PAV MRKR TY I-C EA $7.50 22.00 0.00 0.00 $0.00
1025 06727004 0 REFL PAV MRKR TY II-A-A EA $7.50 1,202.00 0.00 0.00 $0.00
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1030 06727006 O REFL PAV MRKR TY II-C-R EA $7.50 377.00 0.00 0.00 $0.00
1035 06777001 0 ELIM EXT PM & MRKS (4") LF $0.45 13,123.00 0.00 0.00 $0.00
1040 06777008 0O ELIM EXT PM & MRKS (24") LF $4.50 586.00 0.00 0.00 $0.00
1045 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.10 19,474.00 0.00 0.00 $0.00
1050 06807001 O INSTALL HWY TRF SIG (FLASH BEACON) EA $5,600.00 2.00 0.00 0.00 $0.00
1055 06827003 0 VEH SIG SEC (12")LED(YEL) EA $370.00 8.00 0.00 0.00 $0.00
1060 06827005 0 VEH SIG SEC (12")LED(RED) EA $370.00 4.00 0.00 0.00 $0.00
1065 06847008 0 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF $2.70 1,185.00 0.00 0.00 $0.00
1070 06867020 0 INS TRF SIG PL AM (S)STR(TY D)LUM EA $11,300.00 4.00 0.00 0.00 $0.00
1075 07407006 0O ANTI-GRAFFITI COATNG (PERMNENT-TY lII) SF $1.17 40,879.00 0.00 0.00 $0.00
1080 30077001 O BONDING COURSE GAL $3.11 40,868.00 0.00 0.00 $0.00
1085 60047001 0 INSTALL DMS (POLE MTD CABINET) EA $10,900.00 2.00 0.00 0.00 $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 42 of 77



Report Generation Date: 10/05/2026 11:31:38 AM

= 8

Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items

Project: F 2026(307) Control 029914010

Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
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1090 60097001 0 SYSTEM INTEGRATION LS $9,600.00 1.00 0.00 0.00 $0.00
1095 60117005 0 ITS POLE (50 FT) (90 MPH) EA $15,900.00 4.00 0.00 0.00 $0.00
1100 60117017 0O ITS POLE MNT CAB (TY 1)(CONF 2) EA $6,400.00 4.00 0.00 0.00 $0.00
1105 60127001 0 DEAD END ROADWAY BARRICADE LF $117.90 136.00 0.00 0.00 $0.00
1110 60157001 0 INSTALLATION OF CELLULAR MODEM EA $440.00 6.00 0.00 0.00 $0.00
1115 60187002 0 CCTV FIELD EQUIPMENT (DIGITAL) EA $9,800.00 4.00 0.00 0.00 $0.00
1120 60187004 0 ITS COM CBL (ETHERNET) LF $1.50 260.00 0.00 0.00 $0.00
1125 60377001 0 ITS SYSTEM SUPPORT EQUIPMENT LS $1.00 1.00 0.00 0.00 $0.00
1130 61467001 0 METAL SILHOUETTE W/ LED EA $9,500.00 8.00 0.00 0.00 $0.00
1135 70647006 O WELDED STL CASING PIPE (OPEN CUT)(24") LF $282.00 1,680.00 0.00 0.00 $0.00
2525 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 330,511.72 $330,511.72

Material on Hand
3530 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

Payment Adjustment Positive
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Category: 001 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid

NBR Code NBR Price Quantity Quantity To Date to Date ($)

3531 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 11,000.00 0.00 0.00 $0.00
Payment Adjustment Negative

3565 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1,000.00 0.00 0.00 $0.00
EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT

3570 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1,000.00 0.00 0.00 $0.00
EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT

3590 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL -$1.00 1,000.00 0.00 0.00 $0.00
0344 Ride Payment Adjustment Penalty

3600 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
0341 Production Bonus

3610 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00 $0.00
0341 Production Penalty

3615 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
0341 Placement Bonus

3620 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00 $0.00
0341 Placement Penalty

3625 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 0.00 $0.00
0341 Ride Payment Adjustment Bonus

3630 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 0.00 $0.00
0341 Ride Payment Adjustment Penalty

3635 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

0344 Production Payment Adjustment Bonus
3640 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00 $0.00

0344 Production Payment Adjustment Penalty
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NBR Code NBR Price Quantity Quantity To Date to Date ($)
3645 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
0344 Placement Payment Adjustment Bonus
3650 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 0.00 $0.00
0344 Placement Payment Adjustment Penalty
3655 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 0.00 $0.00
0344 Ride Payment Adjustment Bonus
3675 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 1,000.00 0.00 0.00 $0.00
0360 Ride Payment Adjustment Bonus
3680 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL -$1.00 1,000.00 0.00 0.00 $0.00
0360 Ride Payment Adjustment Penalty
Category 001 SubTotal $983,468.48
Total Item earnings this contract $983,468.48
Contract Line Items
Project: F 2026(307) Control 029914021
Category: 001 Description: ACQUISITION AND UTILITIES
PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3330 50757001 0 REMOVE & DISPOSE 2" WATER SERVICE LF $19.50 877.00 0.00 0.00 $0.00
3335 50757002 0 REMOVE & DISPOSE 8" WATER MAIN LF $24.00 1,300.00 0.00 0.00 $0.00
3340 50757003 0 REMOVE & DISPOSE 12" WATER MAIN LF $25.60 4,306.00 0.00 0.00 $0.00
3345 50757004 0 REMOVE & DIPSOSE 16" WATER MAIN LF $26.60 4,445.00 0.00 0.00 $0.00
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PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3350 50757005 0O REMOVE & DIPSOSE 18" WATER MAIN LF $33.70 455.00 0.00 0.00 $0.00
3355 50757006 0 GROUT AND ABANDON 18" WATER MAIN cY $549.00 13.20 0.00 0.00 $0.00
3360 50757007 O GROUT AND ABANDON 20" STEEL CASING CY $693.00 5.30 0.00 0.00 $0.00
3365 50757008 0O GROUT AND ABANDON 24" STEEL CASING CY $723.00 5.80 0.00 0.00 $0.00
3370 50757009 0 REMV, SALVAGE, & REINSTL 1" WATER METER EA $842.00 1.00 0.00 0.00 $0.00
3375 50777001 0 PREPARE RIGHT-OF-WAY AC $2,882.00 343 0.00 2.76 $7,954.32
3380 50777002 0 TRENCH EXCAVATION PROTECTION LF $2.70 24,360.00 0.00 0.00 $0.00
3385 50777003 0 4" IN-LINE PERMANENT BLOWOFF ASSEMBLY EA $5,840.00 4.00 0.00 0.00 $0.00
3390 50777004 0 4" PERMANENT BLOWOFF ASSEMBLY EA $6,256.00 3.00 0.00 0.00 $0.00
3395 50777005 0 12" X 2" TAPPING SLEEVE EA $2,506.00 1.00 0.00 0.00 $0.00
3400 50777006 0 BENDS AND FITTINGS (ALL SIZES) TON $24,041.00 4.34 0.00 0.00 $0.00
3405 50777007 O 2" GATE VALVE EA $1,613.00 2.00 0.00 0.00 $0.00
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PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3410 50777008 0 8" GATE VALVE EA $3,170.00 3.00 0.00 0.00 $0.00
3415 50777009 0 12" GATE VALVE EA $5,323.00 13.00 0.00 0.00 $0.00
3420 50777010 O 16" BUTTERFLY VALVE EA $9,030.00 2.00 0.00 0.00 $0.00
3425 50777011 0 18" BUTTERFLY VALVE EA $10,661.00 2.00 0.00 0.00 $0.00
3430 50777012 0 FH ASSY. INC. 6" GV & 6' PVC PIPE EA $8,982.00 9.00 0.00 0.00 $0.00
3435 50777013 0 2" PVC WATER LINE, OPEN CUT LF $43.00 79.00 0.00 0.00 $0.00
3440 50777014 0 6" PVC WATER LINE OPEN CUT LF $67.00 64.00 0.00 0.00 $0.00
3445 50777015 0 8" PVC WATER LINE, OPEN CUT LF $56.00 1,126.00 0.00 0.00 $0.00
3450 50777016 0 12" PVC WATER LINE, OPEN CUT LF $82.00 5,376.00 0.00 0.00 $0.00
3455 50777017 0 16" PVC WATER LINE, OPEN CUT LF $130.00 4,104.00 0.00 0.00 $0.00
3460 50777018 0 18 PVC WATER LINE, OPEN CUT LF $190.00 450.00 0.00 0.00 $0.00
3465 50777019 0 12" PVC RST JT. WATER LINE, OPEN CUT LF $115.00 792.00 0.00 0.00 $0.00
3470 50777020 O 16" PVC RST JT. WATER LINE, OPEN CUT LF $170.00 804.00 0.00 0.00 $0.00
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3475 50777021 O 8" PVC RST JT. WATER LINE, JACK & BORE LF $70.00 135.00 0.00 0.00 $0.00
3480 50777022 0 12" PVC RST JT. WATER LINE, JACK & BORE LF $109.00 94.00 0.00 0.00 $0.00
3485 50777023 0 18" PVC RST JT WATER LINE, JACK & BORE LF $232.00 192.00 0.00 0.00 $0.00
3490 50777024 0 24" STEEL CASING, OPEN CUT LF $282.00 792.00 0.00 0.00 $0.00
3495 50777025 0 30" STEEL CASING, OPEN CUT LF $395.00 804.00 0.00 0.00 $0.00
3500 50777026 0 20" STEEL CASING, JACK & BORE LF $672.00 135.00 0.00 0.00 $0.00
3505 50777027 0 24" STEEL CASING, JACK & BORE LF $813.00 94.00 0.00 0.00 $0.00
3510 50777028 0 32" STEEL CASING, JACK & BORE LF $709.00 243.00 0.00 0.00 $0.00
3515 50777029 0 FLOWABLE FILL BACKFILL cY $300.00 283.20 0.00 0.00 $0.00
3520 50777030 O CONCRETE PROTECTIVE SADDLE EA $1,953.00 2.00 0.00 0.00 $0.00
3525 50777031 0 6" FLUSH VALVE ASSEMBLY EA $11,000.00 4.00 0.00 0.00 $0.00
3530 50777032 0 2" AIR RELEASE VALVE EA $6,705.00 15.00 0.00 0.00 $0.00
3535 50777033 0 2" WATER MAIN WET CONNECTION EA $1,910.00 1.00 0.00 0.00 $0.00
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3540 50777034 0 8" WATER MAIN WET CONNECTION EA $3,007.00 1.00 0.00 0.00 $0.00
3545 50777035 0 12" WATER MAIN WET CONNECTION EA $3,950.00 1.00 0.00 0.00 $0.00
3550 50777036 O 14" WATER MAIN WET CONNECTION EA $4,933.00 1.00 0.00 0.00 $0.00
3555 50777037 0 16" WATER MAIN WET CONNECTION EA $6,055.00 1.00 0.00 0.00 $0.00
3560 50777038 0 18" WATER MAIN WET CONNECTION EA $7,445.00 1.00 0.00 0.00 $0.00
3565 50777039 0O TYPE 1 GATE EA $5,500.00 6.00 0.00 0.00 $0.00
3570 50777040 0 WATER MARKER EA $356.00 12.00 0.00 0.00 $0.00
3575 50777041 O WILDFLOWER SEEDING AC $2,957.96 3.43 0.00 0.00 $0.00
Category 001 SubTotal $7,954.32
Total Item earnings this contract $7,954.32
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Contractor's Estimate Package

Project: F 2026(307) Control 150801010
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING
NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3675 01007002 0 PREPARING ROW STA $1,451.88 36.10 0.00 0.00 $0.00
3680 01047006 O REMOV CONC (RIPRAP) SY $12.01 153.00 0.00 0.00 $0.00
3685 01047035 0 REMOV CONC (TRAFFIC BARRIER) LF $29.43 60.00 0.00 0.00 $0.00
3690 01057002 O RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $2.34 88.00 0.00 0.00 $0.00
3695 01057034 0 RMV (14") TRT/UNTRT BASE & ASPH PAV SY $6.73 13,190.00 0.00 0.00 $0.00
3700 01107001 O EXCAV (ROADWAY) CcY $8.74 11,548.00 0.00 0.00 $0.00
3705 01327006 0 EMBANK (FNL)(DC)TY C) CcY $6.45 15,328.00 0.00 0.00 $0.00
3710 01607003 O FURN & PLACE TOPSOIL (5") SY $0.91 34,926.00 0.00 0.00 $0.00
3715 01647010 O DRILL SEED (PERM_RURAL_CLAY) SY $0.12 34,926.00 0.00 0.00 $0.00
3720 01647013 0O DRILL SEED (TEMP_WARM) SY $0.10 4,292.00 0.00 0.00 $0.00
3725 01647014 0 DRILL SEED (TEMP_COOL) SY $0.10 4,292.00 0.00 0.00 $0.00
3730 01697031 0O SOIL RET BLKT(CHAN_PERM_2 PSF) SY $4.80 374.00 0.00 0.00 $0.00

Contract: 029914010
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Contract Line ltems
Project: F 2026(307) Control 150801010
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3735 02477044 0 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY $9.63 22,850.00 0.00 0.00 $0.00
3740 02477090 O FL BS (CMP IN PLC)(TY A GR 1-2) (10") SY $15.99 22,529.00 0.00 0.00 $0.00
3745 03107004 O PRIME COAT (MC-30) GAL $4.62 4,444.00 0.00 0.00 $0.00
3750 03417007 O D-GR HMA TY-B SAC-B PG70-22 TON $89.34 5,301.00 0.00 0.00 $0.00
3755 03447030 O SP MIXES SP-C SAC-A PG76-22 TON $100.53 2,675.00 0.00 0.00 $0.00
3760 04017001 O FLOWABLE BACKFILL CcY $291.21 136.00 0.00 0.00 $0.00
3765 04027001 0O TRENCH EXCAVATION PROTECTION LF $10.31 207.00 0.00 0.00 $0.00
3770 04037001 O TEMPORARY SPL SHORING SF $4.34 872.00 0.00 0.00 $0.00
3775 04327001 0O RIPRAP (CONC)(4 IN) CcY $720.32 35.00 0.00 0.00 $0.00
3780 04327031 0 RIPRAP (STONE COMMON)(DRY)(12 IN) CcY $241.21 19.00 0.00 0.00 $0.00
3785 04327050 0 BEDDING MATERIAL (6 IN) CcY $239.20 43.00 0.00 0.00 $0.00
3790 04597001 0 GABIONS (GALV) CcY $350.00 24.00 0.00 0.00 $0.00
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Contract Line ltems
Project: F 2026(307) Control 150801010
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3795 04627036 0 CONC BOX CULV (10 FT X 8 FT) LF $1,421.63 120.00 0.00 0.00 $0.00
3800 04647005 0 RC PIPE (CL Il1)(24 IN) LF $106.18 204.00 0.00 0.00 $0.00
3805 04647009 O RC PIPE (CL 111)(36 IN) LF $178.15 160.00 0.00 0.00 $0.00
3810 04667186 0 WINGWALL (PW - 1) (HW=16 FT) EA $214,973.45 2.00 0.00 0.00 $0.00
3815 04677326 0 SET (TY Il) (24 IN) (RCP) (4: 1) (C) EA $3,333.12 4.00 0.00 0.00 $0.00
3820 04677366 0 SET (TY 11) (36 IN) (RCP) (4: 1) (C) EA $5,664.39 2.00 0.00 0.00 $0.00
3825 04677367 0 SET (TY 11) (36 IN) (RCP) (6: 1) (C) EA $7,268.74 2.00 0.00 0.00 $0.00
3830 04967004 0 REMOV STR (SET) EA $491.96 6.00 0.00 0.00 $0.00
3835 04967005 0 REMOV STR (WINGWALL) EA $983.91 2.00 0.00 0.00 $0.00
3840 04967007 O REMOV STR (PIPE) LF $30.43 183.00 0.00 0.00 $0.00
3845 04967008 0O REMOV STR (BOX CULVERT) LF $75.53 47.00 0.00 0.00 $0.00
3850 04967019 0 REMOV STR (RET WALL) LF $174.32 127.00 0.00 0.00 $0.00
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of Transportation
Contract Line ltems
Project: F 2026(307) Control 150801010
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3855 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,948.51 6.00 0.00 0.00 $0.00
3860 05057001 O TMA (STATIONARY) DAY $153.78 400.00 0.00 0.00 $0.00
3865 05057003 0 TMA (MOBILE OPERATION) DAY $256.30 8.00 0.00 0.00 $0.00
3870 05067002 O ROCK FILTER DAMS (INSTALL) (TY 2) LF $49.44 231.00 0.00 0.00 $0.00
3875 05067011 0 ROCK FILTER DAMS (REMOVE) LF $17.18 231.00 0.00 0.00 $0.00
3880 05067020 O CONSTRUCTION EXITS (INSTALL) (TY 1) SY $48.32 336.00 0.00 0.00 $0.00
3885 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $12.46 336.00 0.00 0.00 $0.00
3890 05067039 0O TEMP SEDMT CONT FENCE (INSTALL) LF $3.81 3,366.00 0.00 0.00 $0.00
3895 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.11 3,366.00 0.00 0.00 $0.00
3900 05087001 O CONSTRUCTING DETOURS SY $52.23 1,467.00 0.00 0.00 $0.00
3905 05107002 0 ONE-WAY TRAF CONT (PILOT CAR) HR $110.00 100.00 0.00 0.00 $0.00
3910 05107003 O ONE-WAY TRAF CONT (PORT TRAF SIG) MO $9,863.35 8.00 0.00 0.00 $0.00
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of Transportation
Contract Line ltems
Project: F 2026(307) Control 150801010
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3915 05127082 0 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF $15.00 8,220.00 0.00 0.00 $0.00
3920 05297008 0 CONC CURB & GUTTER (TY 1) LF $40.00 365.00 0.00 0.00 $0.00
3925 05307010 O DRIVEWAYS (ACP) SY $39.06 429.00 0.00 0.00 $0.00
3930 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $5.00 450.00 0.00 0.00 $0.00
3935 05427002 0O REMOVE TERMINAL ANCHOR SECTION EA $355.00 4.00 0.00 0.00 $0.00
3940 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,650.00 10.00 0.00 0.00 $0.00
3945 05527003 0 WIRE FENCE (TY C) LF $5.55 2,110.00 0.00 0.00 $0.00
3950 05527006 O GATE (TY 1) EA $2,065.00 1.00 0.00 0.00 $0.00
3955 05527009 0O GATE (SPECIAL) EA $2,940.00 1.00 0.00 0.00 $0.00
3960 05607008 0O MAILBOX INSTALL-S (TWW-POST) TY 4 EA $485.00 1.00 0.00 0.00 $0.00
3965 06447001 O IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 11.00 0.00 0.00 $0.00
3970 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $625.00 5.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(307) Control 150801010

Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING
NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
3975 06447028 0 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $885.00 2.00 0.00 0.00 $0.00
3980 06447031 0 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $885.00 4.00 0.00 0.00 $0.00
3985 06447073 0 REMOVE SM RD SN SUP&AM EA $85.00 11.00 0.00 0.00 $0.00
3990 06587003 0 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $75.00 16.00 0.00 0.00 $0.00
3995 06587058 0 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $135.00 7.00 0.00 0.00 $0.00
4000 06587317 0 INSTL OM SM RD SIGN (1-OM-PW)Y EA $55.00 3.00 0.00 0.00 $0.00
4005 06587318 0 INSTL OM SM RD SIGN (1-OM-PW)R EA $55.00 6.00 0.00 0.00 $0.00
4010 06627008 0O WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.51 7,009.00 0.00 0.00 $0.00
4015 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $2.50 296.00 0.00 0.00 $0.00
4020 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $0.38 9,656.00 0.00 0.00 $0.00
4025 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $16.00 96.00 0.00 0.00 $0.00
4030 06627100 O WK ZN PAV MRK REMOV (Y)6"(SLD) LF $0.38 11,509.00 0.00 0.00 $0.00
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Project: F 2026(307) Control 150801010
Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING

NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
4035 06667024 0 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $0.88 505.00 0.00 0.00 $0.00
4040 06667042 0 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $95.00 8.00 0.00 0.00 $0.00
4045 06667066 0 REFL PAV MRK TY | (W)(WORD)(100MIL) EA $175.00 8.00 0.00 0.00 $0.00
4050 06667090 0O REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $15.00 20.00 0.00 0.00 $0.00
4055 06667123 0 REFL PAV MRK TY | (Y)24"(SLD)(100MIL) LF $6.50 1,793.00 0.00 0.00 $0.00
4060 06667266 0O RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.74 6,957.00 0.00 0.00 $0.00
4065 06667270 0 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 12,009.00 0.00 0.00 $0.00
4070 06667274 0 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $1.10 122.00 0.00 0.00 $0.00
4075 06667411 0 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.66 587.00 0.00 0.00 $0.00
4080 06667423 0 REFL PAV MRK TY | (Y)6"(SLD)(100MIL) LF $0.66 1,557.00 0.00 0.00 $0.00
4085 06727004 0 REFL PAV MRKR TY II-A-A EA $7.50 660.00 0.00 0.00 $0.00
4090 06727006 O REFL PAV MRKR TY II-C-R EA $7.50 26.00 0.00 0.00 $0.00
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Project: F 2026(307) Control 150801010

Category: 001 Description: REHABILITATION OF EXISTING 2-LANE ROADWAY CONSISTING OF INSTALLING
NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF, SIGNS, AND
PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
4095 06777001 0 ELIM EXT PM & MRKS (4") LF $0.45 13,155.00 0.00 0.00 $0.00
4100 30077001 O BONDING COURSE GAL $3.11 4,649.00 0.00 0.00 $0.00
Category 001 SubTotal $0.00
Total Item earnings this contract $0.00

Contract Line Iltems

Project: F 2026(307) Control 027601046

Category: 002 Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF
INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2430 04007010 O CEM STABIL BKFL CcY $120.97 214.00 0.00 0.00 $0.00
2435 04167002 0 DRILL SHAFT (18 IN) LF $138.92 158.00 0.00 0.00 $0.00
2440 04167006 0 DRILL SHAFT (36 IN) LF $373.97 395.00 0.00 0.00 $0.00
2445 04167010 O DRILL SHAFT (60 IN) LF $1,170.45 192.00 0.00 0.00 $0.00
2450 04207012 0 CL C CONC (ABUT) CcY $1,330.00 69.40 0.00 0.00 $0.00
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Category: 002

Report Generation Date: 10/05/2026 11:31:38 AM

Contractor's Estimate Package

Control 027601046

Description: REHABILITATION OF EXISTING MULTI-LANE HIGHWAY CONSISTING OF
INSTALLING NEW SUBGRADE, FLEXBASE, PRIME COAT, HOTMIX, MBGF,
SIGNS, AND PAVEMENT MARKING

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
2455 04207022 0 CL C CONC (CAP) CcY $1,550.00 51.60 0.00 0.00 $0.00
2460 04207038 0 CL C CONC (COLUMN) CcY $1,480.00 61.30 0.00 0.00 $0.00
2465 04227001 O REINF CONC SLAB SF $26.00 14,112.00 0.00 0.00 $0.00
2470 04227013 0 APPROACH SLAB CcY $650.00 64.20 0.00 0.00 $0.00
2475 04257005 0O PRESTR CONC GIRDER (TX54) LF $180.00 1,672.55 0.00 0.00 $0.00
2480 04507024 0 RAIL (TY SSTR) LF $112.74 744.00 0.00 0.00 $0.00
2485 04547004 0O SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $250.12 83.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project:

Category: 002

F 2026(307) Control

029914010

Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO QtyPaid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1185 04007010 O CEM STABIL BKFL CcY $120.97 104.00 0.00 0.00 $0.00
Contract: 029914010 Payment Estimate: 0003 Page: 58 of 77
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Project: F 2026(307) Control 029914010

Category: 002 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1190 04167006 0O DRILL SHAFT (36 IN) LF $373.97 260.00 0.00 0.00 $0.00
1195 04207012 0 CL C CONC (ABUT) CcY $1,330.00 49.00 0.00 0.00 $0.00
1200 04227001 0 REINF CONC SLAB SF $26.00 2,688.00 0.00 0.00 $0.00
1205 04227013 0 APPROACH SLAB CY $650.00 64.20 0.00 0.00 $0.00
1210 04257001 O PRESTR CONC GIRDER (TX28) LF $180.00 317.50 0.00 0.00 $0.00
1215 04507024 0 RAIL (TY SSTR) LF $112.74 176.00 0.00 0.00 $0.00
1220 04547004 0O SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $250.12 83.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00
Contract Line ltems

Project: F 2026(307) Control 029914010

Category: 003 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1270 04007010 O CEM STABIL BKFL CcY $120.97 232.00 0.00 0.00 $0.00
1275 04037001 O TEMPORARY SPL SHORING SF $4.34 384.00 0.00 0.00 $0.00
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Contract Line Items
Project: F 2026(307) Control 029914010
Category: 003 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1280 04167002 0 DRILL SHAFT (18 IN) LF $138.92 172.00 0.00 0.00 $0.00
1285 04167006 O DRILL SHAFT (36 IN) LF $373.97 1,093.00 0.00 0.00 $0.00
1290 04167008 0 DRILL SHAFT (48 IN) LF $486.40 207.00 0.00 0.00 $0.00
1295 04167010 O DRILL SHAFT (60 IN) LF $1,170.45 180.00 0.00 0.00 $0.00
1300 04207012 0 CL C CONC (ABUT) CY $1,330.00 69.70 0.00 0.00 $0.00
1305 04207022 0 CL C CONC (CAP) CY $1,550.00 264.70 0.00 0.00 $0.00
1310 04207038 0 CL C CONC (COLUMN) CY $1,480.00 292.00 0.00 0.00 $0.00
1315 04207050 O CL C CONC (CRASHWALL) CY $2,200.00 41.50 0.00 0.00 $0.00
1320 04227001 0 REINF CONC SLAB SF $26.00 65,095.00 0.00 0.00 $0.00
1325 04227013 0 APPROACH SLAB CY $650.00 64.20 0.00 0.00 $0.00
1330 04257005 0 PRESTR CONC GIRDER (TX54) LF $180.00 6,818.88 0.00 0.00 $0.00
1335 04347009 0O ELASTOMERIC BEARING (EE7) EA $2,910.56 5.00 0.00 0.00 $0.00
1340 04347018 0 ELASTOMERIC BEARING (EF7) EA $2,910.56 5.00 0.00 0.00 $0.00
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Project: F 2026(307)
Category: 003

Report Generation Date: 10/05/2026 11:31:38 AM

Contractor's Estimate Package

Control 029914010
Description:. CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1345 04427001 0 STR STEEL (PLATE GIRDER) LB $3.00 664,700.00 0.00 0.00 $0.00
1350 04427009 0 STR STEEL (DIAPHRAGM & STIFFENER) LB $2.00 62,680.00 0.00 0.00 $0.00
1355 04427015 0 STR STEEL (SHEAR CONNECTOR) LB $2.00 4,300.00 0.00 0.00 $0.00
1360 04507024 0O RAIL (TY SSTR) LF $112.74 3,171.80 0.00 0.00 $0.00
1365 04507049 0 RAIL (CLF-RO) LF $110.00 728.00 0.00 0.00 $0.00
1370 04547004 0O SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $250.12 295.00 0.00 0.00 $0.00
Category 003 SubTotal $0.00

Contract Line Items

Project: F 2026(307)
Category: 004

PRJ Line Item SP Description

NBR Code NBR

1420 04007010 O CEM STABIL BKFL
1425 04167002 0 DRILL SHAFT (18 IN)
1430 04167006 O DRILL SHAFT (36 IN)

Control 029914010
Description:. CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

Unit Unit Bid NETCO QtyPaid Amount Paid

Price Quantity Quantity To Date to Date ($)
CcY $120.97 289.00 0.00 0.00 $0.00
LF $138.92 298.00 0.00 0.00 $0.00
LF $373.97 2,779.00 0.00 0.00 $0.00

Contract: 029914010
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Contract Line Items

Project:

Category: 004

Line Item
Code

04207012

04207022

04207038

04227001

04227013

04257005

04507008

04547004

SP
NBR

0

F 2026(307) Control

Description

CL C CONC (ABUT)
CL C CONC (CAP)

CL C CONC (COLUMN)

REINF CONC SLAB
APPROACH SLAB

PRESTR CONC GIRDER (TX54)
RAIL (TY T223)

SEALED EXPANSION JOINT (4 IN) (SEJ - M)

029914010

Report Generation Date: 10/05/2026 11:31:38 AM

Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

Contract Line Iltems
Project: F 2026(307)
Category: 005

PRJ Line Item SP
NBR Code NBR

1520 04007010 O

Description

CEM STABIL BKFL

Unit Unit Bid NETCO Qty Paid Amount Paid

Price Quantity Quantity To Date to Date ($)
CY $1,330.00 85.50 0.00 0.00 $0.00
CY $1,550.00 373.90 0.00 0.00 $0.00
CY $1,480.00 164.30 0.00 0.00 $0.00
SF $26.00 95,059.00 0.00 0.00 $0.00
CY $650.00 102.60 0.00 0.00 $0.00
LF $180.00 11,267.09 0.00 0.00 $0.00
LF $122.07 4,616.60 0.00 0.00 $0.00
LF $250.12 360.00 0.00 0.00 $0.00

Category 004 SubTotal $0.00

Control 029914010
Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

Unit Unit Bid NETCO QtyPaid Amount Paid
Price Quantity Quantity To Date to Date ($)
CcY $120.97 245.00 0.00 0.00 $0.00

Contract: 029914010
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Texas .
lepartmenf Contractor's Estimate Package
of Transportation
Contract Line Items

Project: F 2026(307) Control 029914010

Category: 005 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION
PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid
NBR Code NBR Price Quantity Quantity To Date to Date ($)
1525 04167002 O DRILL SHAFT (18 IN) LF $138.92 82.00 0.00 0.00 $0.00
1530 04167006 0O DRILL SHAFT (36 IN) LF $373.97 1,066.00 0.00 0.00 $0.00
1535 04207012 0O CL C CONC (ABUT) CcY $1,330.00 75.90 0.00 0.00 $0.00
1540 04207022 0 CL C CONC (CAP) CcY $1,550.00 70.50 0.00 0.00 $0.00
1545 04207038 0O CL C CONC (COLUMN) CcY $1,480.00 43.90 0.00 0.00 $0.00
1550 04227001 0 REINF CONC SLAB SF $26.00 25,920.00 0.00 0.00 $0.00
1555 04227013 0 APPROACH SLAB CcY $650.00 86.60 0.00 0.00 $0.00
1560 04257005 0 PRESTR CONC GIRDER (TX54) LF $180.00 3,347.32 0.00 0.00 $0.00
1565 04507024 0 RAIL (TY SSTR) LF $112.74 1,020.00 0.00 0.00 $0.00
1570 04547004 0 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $250.12 160.00 0.00 0.00 $0.00

Category 005 SubTotal $0.00

Contract: 029914010 Payment Estimate: 0003 Page: 63 of 77
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Iepartmenr Contractor's Estimate Package
of Transportation
Contract Line Items
Project: F 2026(307) Control 029914010
Category: 006 Description: CONSTRUCT NEW 2-LANE UNDIVIDED HIGHWAY AND RR GRADE SEPARATION

PRJ Line Item SP Description Unit Unit Bid NETCO Qty Paid Amount Paid

NBR Code NBR Price Quantity Quantity To Date to Date ($)

3535 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00
Law Enforcement Personnel

3540 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00
Erosion Control Maintenance

3550 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00
Safety Contingency

3560 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 0.00 $0.00
Railroad Flaggers

3575 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00
DMS equipment

3580 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 0.00 $0.00
For electrical services

3585 96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 0.00 $0.00
For traffic equipment

Category 006 SubTotal $0.00
Total Item earnings this contract $0.00
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Item Code SP NBR Description Unit Unit Bid Qty Paid  Amount
tem Code Suffix: + Quantities represented by this item are adjusted by a change order Price  Quantity To Date ($)
© Item is added or modified by a change order

01007002 PREPARING ROW STA $1,451.88 489.70 0.00 $0.00
01007002 PREPARING ROW STA $1,451.88 489.70 286.25  $415,600.65
01047006 REMOV CONC (RIPRAP) SY $12.01 153.00 0.00 $0.00
01047011 REMOV CONC (DRIVEWAYS) SY $12.01 251.00 0.00 $0.00
01047035 REMOV CONC (TRAFFIC BARRIER) LF $29.43 60.00 0.00 $0.00
01057002 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY $2.34 1,122.00 0.00 $0.00
01057032 RMV (12") TRT/UNTRT BASE & ASPH PAV SY $5.78 31,227.00 0.00 $0.00
01057034 RMV (14") TRT/UNTRT BASE & ASPH PAV SY $6.73  13,190.00 0.00 $0.00
01057038 RMV (18") TRT/UNTRT BASE & ASPH PAV SY $8.65  4,137.00 0.00 $0.00
01057041 RMV (21") TRT/UNTRT BASE & ASPH PAV SY $10.09 20,388.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CcY $8.74 758,242.00 0.00 $0.00
01107001 EXCAV (ROADWAY) CcY $8.74 758,242.00 26,253.90  $229,459.09
01327006 EMBANK (FNL)(DC)TY C) CcY $6.45 914,192.00 0.00 $0.00
01327008 EMBANK (FNL)(DC)(TY C1) CcY $14.21  19,347.00 0.00 $0.00
01607003 FURN & PLACE TOPSOIL (5") SY $0.91 903,361.00 0.00 $0.00
01647010 DRILL SEED (PERM_RURAL_CLAY) SY $0.12 903,361.00 0.00 $0.00
01647013 DRILL SEED (TEMP_WARM) SY $0.10  25,449.00 0.00 $0.00
01647014 DRILL SEED (TEMP_COOL) SY $0.10 25,449.00 0.00 $0.00
01697031 SOIL RET BLKT(CHAN_PERM_2 PSF) SY $4.80 11,148.00 0.00 $0.00
02167001 PROOF ROLLING HR $88.00 15.00 0.00 $0.00
02477044 FL BS (CMP IN PLC)TY A GR 1-2) (6") SY $9.63 307,101.00 0.00 $0.00
02477090 FL BS (CMP IN PLC)TY A GR 1-2) (10" SY $15.99 272,015.00 0.00 $0.00
02927014 ASPHALT TRT BASE (GR 4)(PG 64) TON $107.90 27.00 0.00 $0.00
03107004 PRIME COAT (MC-30) GAL $4.62 55,532.00 0.00 $0.00
03417001 D-GR HMA TY-B PG64-22 TON $85.22 7,118.00 0.00 $0.00
03417007 D-GR HMA TY-B SAC-B PG70-22 TON $89.34  63,732.00 0.00 $0.00
03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00
Contract: 029914010 Payment Estimate: 0003 Page: 65 of 77
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Item Code SP NBR Description Unit Unit Bid Qty Paid Amount
tem Code Suffix: £ Quantities represented by this item are adjusted by a change order Price Quantity To Date ($)

© Item is added or modified by a chanae order
03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00
03447030 SP MIXES SP-C SAC-A PG76-22 TON $100.53 41,185.00 0.00 $0.00
03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00
03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 1,000.00 0.00 $0.00
03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -$1.00 1,000.00 0.00 $0.00
03517007 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY $53.33 1,878.00 0.00 $0.00
03547051 PLANE ASPH CONC PAV(2") SY $12.84 153.00 0.00 $0.00
03607006 CONC PVMT (CRCP) (12") SY $152.00 29,190.00 0.00 $0.00
03607035 CONC PVMT(TRANSITION SLAB) (12") SY $230.00 869.00 0.00 $0.00
04007001 STRUCT EXCAV CY $12.01 19,347.00 0.00 $0.00
04007010 CEM STABIL BKFL CY $120.97 1,084.00 0.00 $0.00
04017001 FLOWABLE BACKFILL CcY $291.21 2,342.00 0.00 $0.00
04027001 TRENCH EXCAVATION PROTECTION LF $10.31 5,927.00 0.00 $0.00
04037001 TEMPORARY SPL SHORING SF $4.34  59,474.00 0.00 $0.00
04167002 DRILL SHAFT (18 IN) LF $138.92 710.00 0.00 $0.00
04167006 DRILL SHAFT (36 IN) LF $373.97 7,885.00 0.00 $0.00
04167007 DRILL SHAFT (42 IN) LF $750.00 84.00 0.00 $0.00
04167008 DRILL SHAFT (48 IN) LF $486.40 207.00 0.00 $0.00
04167010 DRILL SHAFT (60 IN) LF $1,170.45 372.00 0.00 $0.00
04167032 DRILL SHAFT (SIGN MTS) (48 IN) LF $800.00 180.00 0.00 $0.00
04167040 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF $320.00 658.00 0.00 $0.00
04167043 DRILL SHAFT (TRF SIG POLE) (30 IN) LF $340.00 11.00 0.00 $0.00
04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $400.00 99.00 0.00 $0.00
04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $760.00 66.00 0.00 $0.00
04207012 CL C CONC (ABUT) CY $1,330.00 349.50 0.00 $0.00
04207022 CL C CONC (CAP) CY $1,550.00 760.70 0.00 $0.00
04207038 CL C CONC (COLUMN) CY $1,480.00 561.50 0.00 $0.00
04207050 CL C CONC (CRASHWALL) CcY $2,200.00 41.50 0.00 $0.00
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04207052 CL C CONC (RAIL FOUNDATION) CcY $900.00 56.00 0.00 $0.00
04227001 REINF CONC SLAB SF $26.00 202,874.00 0.00 $0.00
04227013 APPROACH SLAB CY $650.00 381.80 0.00 $0.00
04237002 RETAINING WALL (MSE) (ASHLAR STONE FIN) SF $50.00 48,320.00 0.00 $0.00
04237019 RETAINING WALL (DRILL SHAFT) (FASCIA) SF $105.00 7,408.00 0.00 $0.00
04257001 PRESTR CONC GIRDER (TX28) LF $180.00 317.50 0.00 $0.00
04257005 PRESTR CONC GIRDER (TX54) LF $180.00 23,105.84 0.00 $0.00
04327001 RIPRAP (CONC)(4 IN) CY $720.32 2,918.00 0.00 $0.00
04327002 RIPRAP (CONC)(5 IN) CY $734.06 290.90 0.00 $0.00
04327005 RIPRAP (CONC)(CL B) CY $734.95 12.50 0.00 $0.00
04327012 RIPRAP (CONC)(FLUME) CcY $1,023.97 350.00 0.00 $0.00
04327013 RIPRAP (MOW STRIP)(4 IN) CcY $733.15 703.70 0.00 $0.00
04327031 RIPRAP (STONE COMMON)(DRY)(12 IN) CcY $241.21 216.00 0.00 $0.00
04327041 RIPRAP (STONE PROTECTION)(12 IN) CcY $231.51 166.00 0.00 $0.00
04327050 BEDDING MATERIAL (6 IN) CcY $239.20 43.00 0.00 $0.00
04347009 ELASTOMERIC BEARING (EE7) EA $2,910.56 5.00 0.00 $0.00
04347018 ELASTOMERIC BEARING (EF7) EA $2,910.56 5.00 0.00 $0.00
04427001 STR STEEL (PLATE GIRDER) LB $3.00 664,700.00 0.00 $0.00
04427009 STR STEEL (DIAPHRAGM & STIFFENER) LB $2.00 62,680.00 0.00 $0.00
04427015 STR STEEL (SHEAR CONNECTOR) LB $2.00 4,300.00 0.00 $0.00
04507008 RAIL (TY T223) LF $122.07 4,616.60 0.00 $0.00
04507024 RAIL (TY SSTR) LF $112.74 6,087.80 0.00 $0.00
04507044 RAIL (TY PR11) LF $144.51 487.00 0.00 $0.00
04507049 RAIL (CLF-RO) LF $110.00 728.00 0.00 $0.00
04547004 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF $250.12 981.00 0.00 $0.00
04597001 GABIONS (GALV) CY $350.00 672.00 0.00 $0.00
04627001 CONC BOX CULV (3 FT X2 FT) LF $247.06 3,406.00 0.00 $0.00
04627003 CONC BOX CULV (4 FT X2 FT) LF $341.40 535.00 0.00 $0.00
04627004 CONC BOX CULV (4 FT X3 FT) LF $330.73 852.00 0.00 $0.00
04627007 CONC BOX CULV (5 FT X3 FT) LF $413.66 2,374.00 0.00 $0.00
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04627011 CONC BOX CULV (6 FT X3 FT) LF $449.20 1,095.00 0.00 $0.00
04627012 CONC BOX CULV (6 FT X4 FT) LF $495.54 996.00 0.00 $0.00
04627015 CONC BOX CULV (7 FT X3 FT) LF $478.94 1,213.00 0.00 $0.00
04627036 CONC BOX CULV (10 FT X 8 FT) LF $1,421.63 284.00 0.00 $0.00
04647003 RC PIPE (CL 1l)(18 IN) LF $144.40 870.00 0.00 $0.00
04647005 RC PIPE (CL 1l1)(24 IN) LF $106.18 4,623.00 0.00 $0.00
04647007 RC PIPE (CL 111)(30 IN) LF $152.12 275.00 0.00 $0.00
04647009 RC PIPE (CL 111)(36 IN) LF $178.15 683.00 0.00 $0.00
04657009 JCTBOX(COMPL)(PJB)(5FTX5FT) EA $16,241.58 1.00 0.00 $0.00
04657024 INLET (COMPL)(PCO)(5FT)(BOTH) EA $21,206.24 1.00 0.00 $0.00
04657126 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA $11,178.06 20.00 0.00 $0.00
04657128 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA $13,075.09 3.00 0.00 $0.00
04657160 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA $15,365.80 1.00 0.00 $0.00
04657162 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA $16,783.55 3.00 0.00 $0.00
04657332 JCT BOX (COMPL)(SPL) EA $89,421.95 2.00 0.00 $0.00
04657352 INLET (COMPL) (TY MSE2) EA $10,407.27 1.00 0.00 $0.00
04657362 INLET(COMPL)(TY MSE1) EA $8,921.67 3.00 0.00 $0.00
04667005 HEADWALL (CH - FW - 0) (DIA= 24 IN) EA $7,771.84 1.00 0.00 $0.00
04667035 HEADWALL (CH - FW - 30) (DIA= 24 IN) EA $9,555.58 1.00 0.00 $0.00
04667101 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA $13,563.07 1.00 0.00 $0.00
04667146 WINGWALL (FW - 0) (HW=4 FT) EA $12,099.89 5.00 0.00 $0.00
04667159 WINGWALL (FW - S) (HW=3 FT) EA $8,113.45 6.00 0.00 $0.00
04667160 WINGWALL (FW - S) (HW=4 FT) EA $13,548.49 3.00 0.00 $0.00
04667161 WINGWALL (FW - S) (HW=5 FT) EA $13,341.60 2.00 0.00 $0.00
04667173 WINGWALL (PW - 1) (HW=3 FT) EA $9,274.60 6.00 0.00 $0.00
04667176 WINGWALL (PW - 1) (HW=6 FT) EA $20,448.96 1.00 0.00 $0.00
04667177 WINGWALL (PW - 1) (HW=7 FT) EA $24,794.41 1.00 0.00 $0.00
04667178 WINGWALL (PW - 1) (HW=8 FT) EA $41,433.80 1.00 0.00 $0.00
04667179 WINGWALL (PW - 1) (HW=9 FT) EA $43,423.04 2.00 0.00 $0.00
04667186 WINGWALL (PW - 1) (HW=16 FT) EA $214,973.45 2.00 0.00 $0.00
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04677040 SET (TY I)(S= 3 FT)(HW= 3 FT)(3:1)(C) EA $5,858.10 1.00 0.00 $0.00
04677041 SET (TY 1)(S= 3 FT)(HW= 3 FT)(4:1)(C) EA $4,667.57 12.00 0.00 $0.00
04677044 SET (TY I)(S= 3 FT)(HW=4 FT)(3:1)(C) EA $9,522.41 1.00 0.00 $0.00
04677048 SET (TY 1)(S= 3 FT)(HW= 5 FT)(3:1)(C) EA $7,057.60 2.00 0.00 $0.00
04677101 SET (TY I)(S= 5 FT)(HW=4 FT)(6:1)(C) EA $29,753.26 2.00 0.00 $0.00
04677133 SET (TY 1)(S=6 FT)(HW= 5 FT)(4:1)(C) EA $9,546.96 4.00 0.00 $0.00
04677134 SET (TY I)(S=6 FT)(HW= 5 FT)(6:1)(C) EA $14,433.30 4.00 0.00 $0.00
04677308 SET (TY 1l) (18 IN) (RCP) (6: 1) (P) EA $3,250.08 4.00 0.00 $0.00
04677326 SET (TY 1) (24 IN) (RCP) (4: 1) (C) EA $3,333.12 21.00 0.00 $0.00
04677327 SET (TY 1l) (24 IN) (RCP) (6: 1) (C) EA $4,162.54 4.00 0.00 $0.00
04677328 SET (TY 1) (24 IN) (RCP) (6: 1) (P) EA $4,162.54 18.00 0.00 $0.00
04677348 SET (TY 1) (30 IN) (RCP) (6: 1) (P) EA $5,196.85 1.00 0.00 $0.00
04677366 SET (TY 1l) (36 IN) (RCP) (4: 1) (C) EA $5,664.39 4.00 0.00 $0.00
04677367 SET (TY 1l) (36 IN) (RCP) (6: 1) (C) EA $7,268.74 2.00 0.00 $0.00
04677368 SET (TY 1l) (36 IN) (RCP) (6: 1) (P) EA $7,934.69 3.00 0.00 $0.00
04677468 SET(TY 11)(24 IN)(RCP)(4:1)(P) EA $3,333.12 13.00 0.00 $0.00
04677474 SET (TY 1l) (18") (RCP) (4:1) (P) EA $2,479.09 2.00 0.00 $0.00
04767054 JACK BOR TUN BOX CULV (7 FT X 3 FT) LF $2,331.92 240.00 0.00 $0.00
04817016 PIPE (PVC) (SCH 40) (12 IN) LF $38.87 80.00 0.00 $0.00
04967004 REMOV STR (SET) EA $491.96 8.00 0.00 $0.00
04967005 REMOV STR (WINGWALL) EA $983.91 18.00 0.00 $0.00
04967007 REMOV STR (PIPE) LF $30.43 329.00 0.00 $0.00
04967008 REMOV STR (BOX CULVERT) LF $75.53 482.00 0.00 $0.00
04967019 REMOV STR (RET WALL) LF $174.32 127.00 0.00 $0.00
05007001 MOBILIZATION LS $7,713,644.69 1.00 0.00 $0.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,948.51 41.00 0.00 $0.00
05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,948.51 41.00 2.00 $7,897.02
05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $5,126.10 10.00 0.00 $0.00
05057001 TMA (STATIONARY) DAY $153.78 1,752.00 0.00 $0.00
05057003 TMA (MOBILE OPERATION) DAY $256.30 28.00 0.00 $0.00
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05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $49.44 3,312.00 0.00 $0.00
05067011 ROCK FILTER DAMS (REMOVE) LF $17.18 3,312.00 0.00 $0.00
05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $48.32 1,568.00 0.00 $0.00
05067024 CONSTRUCTION EXITS (REMOVE) SY $12.46 1,568.00 0.00 $0.00
05067034 CONSTRUCTION PERIMETER FENCE LF $8.10 941.00 0.00 $0.00
05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $3.81  41,059.00 0.00 $0.00
05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.11  41,059.00 0.00 $0.00
05087001 CONSTRUCTING DETOURS SY $52.23  10,796.00 0.00 $0.00
05107002 ONE-WAY TRAF CONT (PILOT CAR) HR $110.00 960.00 0.00 $0.00
05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $9,863.35 8.00 0.00 $0.00
05127081 PTB (FUR&INST)(SGL SLP)(TY 1) OR (STL) LF $42.00 4,320.00 0.00 $0.00
05127082 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF $15.00 27,765.00 0.00 $0.00
05127084 PTB (REMOVE)(SGL SLP)(TY 1) OR (STL) LF $20.00 4,320.00 0.00 $0.00
05297008 CONC CURB & GUTTER (TY 1) LF $40.00 2,229.00 0.00 $0.00
05307010 DRIVEWAYS (ACP) SY $39.06 11,693.00 0.00 $0.00
05307015 DRIVEWAYS (BASE) SY $17.36 1,172.00 0.00 $0.00
05317013 CURB RAMPS (TY 21) EA $2,600.00 4.00 0.00 $0.00
05337005 FILL MILLED ASPH RUMBLE STRIPS (SHLDR) LF $3.27 7,040.00 0.00 $0.00
05337006 FILL MILLED ASPH RMBL STRIP(CENTERLINE) LF $3.27 7,040.00 0.00 $0.00
05407001 MTL W-BEAM GD FEN (TIM POST) LF $27.25 9,712.50 0.00 $0.00
05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,185.00 21.00 0.00 $0.00
05407015 DOWNSTREAM ANCHOR TERMINAL SECTION EA $2,125.00 6.00 0.00 $0.00
05427001 REMOVE METAL BEAM GUARD FENCE LF $5.00 1,463.00 0.00 $0.00
05427002 REMOVE TERMINAL ANCHOR SECTION EA $355.00 7.00 0.00 $0.00
05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,985.00 37.00 0.00 $0.00
05447003 GUARDRAIL END TREATMENT (REMOVE) EA $455.00 3.00 0.00 $0.00
05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,650.00 24.00 0.00 $0.00
05457004 CRASH CUSH ATTEN (REMOVE) EA $800.00 8.00 0.00 $0.00
05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $32,650.00 4.00 0.00 $0.00
05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $6,925.00 8.00 0.00 $0.00
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05507005 CHAIN LINK FENCE (INSTALL) (8" LF $100.00 65.00 0.00 $0.00
05527003 WIRE FENCE (TY C) LF $5.55 67,811.00 0.00 $0.00
05527004 WIRE FENCE (TY D) LF $8.75 1,091.00 0.00 $0.00
05527006 GATE (TY 1) EA $2,065.00 5.00 0.00 $0.00
05527009 GATE (SPECIAL) EA $2,940.00 11.00 0.00 $0.00
05567008 PIPE UNDERDRAINS (TY 8) (6") LF $26.70 5,564.00 0.00 $0.00
05607008 MAILBOX INSTALL-S (TWW-POST) TY 4 EA $485.00 2.00 0.00 $0.00
05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 1,000.00 0.00 $0.00
05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -$1.00 1,000.00 0.00 $0.00
05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 1,000.00 0.00 $0.00
05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL -$1.00 1,000.00 0.00 $0.00
05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 1,000.00 0.00 $0.00
05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL -$1.00 1,000.00 0.00 $0.00
06107004 RELOCATE RD IL ASM (TRANS-BASE) EA $3,000.00 2.00 0.00 $0.00
06107014 INRD IL (U/P) (TY 1) (150W EQ) LED EA $2,100.00 3.00 0.00 $0.00
06107016 INRD IL (U/P) (TY 2) (150W EQ) LED EA $2,000.00 2.00 0.00 $0.00
06107108 INRD IL (TY SA) 40B-8 (250W EQ) LED EA $5,300.00 2.00 0.00 $0.00
06107116 INRD IL (TY SA) 40S-8 (250W EQ) LED EA $3,900.00 8.00 0.00 $0.00
06107124 INRD IL (TY SA) 40T-8 (250W EQ) LED EA $4,500.00 66.00 0.00 $0.00
06107188 INRD IL (TY SA) 50S-8 (400W EQ) LED EA $4,700.00 1.00 0.00 $0.00
06107196 INRD IL (TY SA) 50T-8 (400W EQ) LED EA $5,000.00 4.00 0.00 $0.00
06187030 CONDT (PVC) (SCH 40) (2" LF $10.00 32,850.00 0.00 $0.00
06187031 CONDT (PVC) (SCH 40) (2") (BORE) LF $31.00 930.00 0.00 $0.00
06187036 CONDT (PVC) (SCH 40) (3" LF $15.00 2,475.00 0.00 $0.00
06187055 CONDT (PVC) (SCH 80) (2") (BORE) LF $28.00 2,360.00 0.00 $0.00
06187061 CONDT (PVC) (SCH 80) (3") (BORE) LF $30.00 2,775.00 0.00 $0.00
06187076 CONDT (RM) (1 1/2") LF $50.00 200.00 0.00 $0.00
06187078 CONDT (RM) (2") LF $57.00 790.00 0.00 $0.00
06207003 ELEC CONDR (NO.12) BARE LF $1.70 585.00 0.00 $0.00
06207004 ELEC CONDR (NO.12) INSULATED LF $1.70 1,170.00 0.00 $0.00
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06207007 ELEC CONDR (NO.8) BARE LF $1.85 6,495.00 0.00 $0.00
06207008 ELEC CONDR (NO.8) INSULATED LF $1.85 8,530.00 0.00 $0.00
06207009 ELEC CONDR (NO.6) BARE LF $2.50 18,940.00 0.00 $0.00
06207010 ELEC CONDR (NO.6) INSULATED LF $2.50 37,740.00 0.00 $0.00
06207011 ELEC CONDR (NO.4) BARE LF $3.30 1,830.00 0.00 $0.00
06207012 ELEC CONDR (NO.4) INSULATED LF $3.30 3,660.00 0.00 $0.00
06207021 ELEC CONDR (2/0) BARE LF $8.00 1,830.00 0.00 $0.00
06207022 ELEC CONDR (2/0) INSULATED LF $8.00 3,660.00 0.00 $0.00
06207025 ELEC CONDR (4/0) BARE LF $12.00 2,750.00 0.00 $0.00
06207026 ELEC CONDR (4/0) INSULATED LF $13.00 5,500.00 0.00 $0.00
06207027 ELEC CONDR (250 KCMIL) INSULATED LF $16.00 13,325.00 0.00 $0.00
06207032 ELEC CONDR (250 KCMIL) BARE LF $14.00 7,240.00 0.00 $0.00
06217002 TRAY CABLE (3 CONDR) (12 AWG) LF $3.00 4,335.00 0.00 $0.00
06247001 GROUND BOX TY A (122311) EA $1,200.00 12.00 0.00 $0.00
06247002 GROUND BOX TY A (122311)W/APRON EA $1,500.00 57.00 0.00 $0.00
06247006 GROUND BOX TY C (162911)W/APRON EA $1,800.00 66.00 0.00 $0.00
06287002 REMOVE ELECTRICAL SERVICES EA $470.00 1.00 0.00 $0.00
06287048 ELC SRV TY A 240/480 060(NS)SS(E)SP(O) EA $9,500.00 5.00 0.00 $0.00
06287148 ELC SRV TY D 120/240 060(NS)SS(E)SP(O) EA $8,600.00 3.00 0.00 $0.00
06287259 ELC SRV TY D 120/240 100(NS)SS(N)SP(O) EA $7,700.00 6.00 0.00 $0.00
06287270 ELC SRV TY D 120/240 125(NS)GS(N)SP(O) EA $6,700.00 1.00 0.00 $0.00
06367001 ALUMINUM SIGNS (TY A) SF $55.00 107.00 0.00 $0.00
06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $525.00 74.00 0.00 $0.00
06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $625.00 71.00 0.00 $0.00
06447018 IN SM RD SN SUP&AM TY10BWG(2)SA(P-EXAL) EA $1,465.00 4.00 0.00 $0.00
06447028 IN SM RD SN SUP&AM TYS80(1)SA(T) EA $885.00 3.00 0.00 $0.00
06447031 IN SM RD SN SUP&AM TYS80(1)SA(U) EA $885.00 9.00 0.00 $0.00
06447073 REMOVE SM RD SN SUP&AM EA $85.00 32.00 0.00 $0.00
06507028 INS OH SN SUP(30 FT BAL TEE) EA $60,000.00 6.00 0.00 $0.00
06587003 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA $75.00 135.00 0.00 $0.00
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06587006 INSTL DEL ASSM (D-SW)SZ 1(WFLX)SRF EA $80.00 87.00 0.00 $0.00
06587012 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA $25.00 5.00 0.00 $0.00
06587013 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (Bl) EA $25.00 102.00 0.00 $0.00
06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA $35.00 143.00 0.00 $0.00
06587023 INSTL DEL ASSM (D-SY)SZ 1(YFLX)GND EA $125.00 15.00 0.00 $0.00
06587058 INSTL OM ASSM (OM-2Z)(WFLX)GND EA $135.00 38.00 0.00 $0.00
06587071 INSTL OM ASSM (OM-4)(FLX)GND EA $525.00 9.00 0.00 $0.00
06587317 INSTL OM SM RD SIGN (1-OM-PW)Y EA $55.00 52.00 0.00 $0.00
06587318 INSTL OM SM RD SIGN (1-OM-PW)R EA $55.00 29.00 0.00 $0.00
06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.51  25,049.00 0.00 $0.00
06627012 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF $0.88 975.00 0.00 $0.00
06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.51  19,597.00 0.00 $0.00
06627049 WK ZN PAV MRK REMOQOV (REFL) TY I-C EA $7.50 78.00 0.00 $0.00
06627051 WK ZN PAV MRK REMOQOV (REFL) TY IlI-A-A EA $2.50 2,938.00 0.00 $0.00
06627068 WK ZN PAV MRK REMOQV (W)6"(SLD) LF $0.38  70,946.00 0.00 $0.00
06627072 WK ZN PAV MRK REMOQV (W)8"(SLD) LF $2.00 544.00 0.00 $0.00
06627077 WK ZN PAV MRK REMOQV (W)24"(SLD) LF $16.00 198.00 0.00 $0.00
06627082 WK ZN PAV MRK REMOQOV (W)(ARROW) EA $150.00 6.00 0.00 $0.00
06627092 WK ZN PAV MRK REMOV (W)(WORD) EA $200.00 6.00 0.00 $0.00
06627100 WK ZN PAV MRK REMOQYV (Y)6"(SLD) LF $0.38  98,360.00 0.00 $0.00
06667009 REFL PAV MRK TY | (W)6"(DOT)(100MIL) LF $1.30 844.00 0.00 $0.00
06667024 REFL PAV MRK TY | (W)8"(SLD)(100MIL) LF $0.88  11,946.00 0.00 $0.00
06667030 REFL PAV MRK TY | (W)12"(SLD)(100MIL) LF $3.50 602.00 0.00 $0.00
06667036 REFL PAV MRK TY | (W)24"(SLD)(100MIL) LF $8.50 262.00 0.00 $0.00
06667042 REFL PAV MRK TY | (W)(ARROW)(100MIL) EA $95.00 28.00 0.00 $0.00
06667051 REFL PAV MRK TY I(W)(UTURN ARW)(100MIL) EA $300.00 4.00 0.00 $0.00
06667060 REFL PAV MRK TY I(W)(LNDP ARW)(100MIL) EA $485.00 8.00 0.00 $0.00
06667066 REFL PAV MRK TY | (W)(WORD)(100MIL) EA $175.00 32.00 0.00 $0.00
06667090 REF PAV MRK TY I(W)36"(YLD TRI)(100MIL) EA $15.00 67.00 0.00 $0.00
06667123 REFL PAV MRK TY | (Y)24"(SLD)(100MIL) LF $6.50 6,354.00 0.00 $0.00
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06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF $0.74 106,551.00 0.00 $0.00
06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF $0.80 82,094.00 0.00 $0.00
06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF $1.10 9,141.00 0.00 $0.00
06667347 PAVEMENT SLER 6" LF $0.48 19,474.00 0.00 $0.00
06667408 REFL PAV MRK TY | (W)6"(BRK)(100MIL) LF $1.10 6,604.00 0.00 $0.00
06667411 REFL PAV MRK TY | (W)6"(SLD)(100MIL) LF $0.66 33,689.00 0.00 $0.00
06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF $15.00 43.00 0.00 $0.00
06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.66 37,398.00 0.00 $0.00
06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF $8.00 240.00 0.00 $0.00
06727002 REFL PAV MRKR TY I-C EA $7.50 336.00 0.00 $0.00
06727004 REFL PAV MRKR TY II-A-A EA $7.50 3,824.00 0.00 $0.00
06727006 REFL PAV MRKR TY II-C-R EA $7.50 642.00 0.00 $0.00
06777001 ELIM EXT PM & MRKS (4") LF $0.45 92,402.00 0.00 $0.00
06777008 ELIM EXT PM & MRKS (24") LF $4.50 586.00 0.00 $0.00
06787002 PAV SURF PREP FOR MRK (6") LF $0.10 19,474.00 0.00 $0.00
06807001 INSTALL HWY TRF SIG (FLASH BEACON) EA $5,600.00 2.00 0.00 $0.00
06807003 INSTALL HWY TRF SIG (SYSTEM) EA $35,600.00 2.00 0.00 $0.00
06807004 REMOVING TRAFFIC SIGNALS EA $7,700.00 1.00 0.00 $0.00
06827001 VEH SIG SEC (12")LED(GRN) EA $370.00 20.00 0.00 $0.00
06827002 VEH SIG SEC (12")LED(GRN ARW) EA $370.00 3.00 0.00 $0.00
06827003 VEH SIG SEC (12")LED(YEL) EA $370.00 28.00 0.00 $0.00
06827004 VEH SIG SEC (12")LED(YEL ARW) EA $370.00 5.00 0.00 $0.00
06827005 VEH SIG SEC (12")LED(RED) EA $370.00 24.00 0.00 $0.00
06827006 VEH SIG SEC (12")LED(RED ARW) EA $370.00 3.00 0.00 $0.00
06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $160.00 21.00 0.00 $0.00
06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $200.00 2.00 0.00 $0.00
06847008 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF $2.70 1,185.00 0.00 $0.00
06847010 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF $3.80 3,847.00 0.00 $0.00
06847011 TRF SIG CBL (TY A)(12 AWG)(6 CONDR) LF $2.95 6,087.00 0.00 $0.00
06847012 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF $4.90 1,148.00 0.00 $0.00
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06867020 INS TRF SIG PL AM (S)STR(TY D)LUM EA $11,300.00 4.00 0.00 $0.00
06867025 INS TRF SIG PL AM (S)1 ARM(24") EA $7,300.00 1.00 0.00 $0.00
06867043 INS TRF SIG PL AM(S)1 ARM(40")LUM EA $13,900.00 1.00 0.00 $0.00
06867051 INS TRF SIG PL AM(S)1 ARM(48")LUM EA $15,800.00 1.00 0.00 $0.00
06867059 INS TRF SIG PL AM(S)1 ARM(55")LUM EA $44,100.00 1.00 0.00 $0.00
06867157 INS TRF SIG PL AM(S)2 ARM(44-28") EA $18,900.00 1.00 0.00 $0.00
06867179 INS TRF SIG PL AM(S)2 ARM(50-28")LUM EA $44,800.00 1.00 0.00 $0.00
06867215 INS TRF SIG PL AM(S)2 ARM(55-36")LUM EA $48,800.00 1.00 0.00 $0.00
07407006 ANTI-GRAFFITI COATNG (PERMNENT-TY lII) SF $1.17  49,077.00 0.00 $0.00
30077001 BONDING COURSE GAL $3.11  71,638.00 0.00 $0.00
50757001 REMOVE & DISPOSE 2" WATER SERVICE LF $19.50 877.00 0.00 $0.00
50757002 REMOVE & DISPOSE 8" WATER MAIN LF $24.00 1,300.00 0.00 $0.00
50757003 REMOVE & DISPOSE 12" WATER MAIN LF $25.60 4,306.00 0.00 $0.00
50757004 REMOVE & DIPSOSE 16" WATER MAIN LF $26.60 4,445.00 0.00 $0.00
50757005 REMOVE & DIPSOSE 18" WATER MAIN LF $33.70 455.00 0.00 $0.00
50757006 GROUT AND ABANDON 18" WATER MAIN CcY $549.00 13.20 0.00 $0.00
50757007 GROUT AND ABANDON 20" STEEL CASING CcY $693.00 5.30 0.00 $0.00
50757008 GROUT AND ABANDON 24" STEEL CASING CcY $723.00 5.80 0.00 $0.00
50757009 REMV, SALVAGE, & REINSTL 1" WATER METER EA $842.00 1.00 0.00 $0.00
50777001 PREPARE RIGHT-OF-WAY AC $2,882.00 3.43 2.76 $7,954.32
50777002 TRENCH EXCAVATION PROTECTION LF $2.70 24,360.00 0.00 $0.00
50777003 4" IN-LINE PERMANENT BLOWOFF ASSEMBLY EA $5,840.00 4.00 0.00 $0.00
50777004 4" PERMANENT BLOWOFF ASSEMBLY EA $6,256.00 3.00 0.00 $0.00
50777005 12" X 2" TAPPING SLEEVE EA $2,506.00 1.00 0.00 $0.00
50777006 BENDS AND FITTINGS (ALL SIZES) TON $24,041.00 4.34 0.00 $0.00
50777007 2" GATE VALVE EA $1,613.00 2.00 0.00 $0.00
50777008 8" GATE VALVE EA $3,170.00 3.00 0.00 $0.00
50777009 12" GATE VALVE EA $5,323.00 13.00 0.00 $0.00
50777010 16" BUTTERFLY VALVE EA $9,030.00 2.00 0.00 $0.00
50777011 18" BUTTERFLY VALVE EA $10,661.00 2.00 0.00 $0.00
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50777012 FH ASSY. INC. 6" GV & 6' PVC PIPE EA $8,982.00 9.00 0.00 $0.00
50777013 2" PVC WATER LINE, OPEN CUT LF $43.00 79.00 0.00 $0.00
50777014 6" PVC WATER LINE OPEN CUT LF $67.00 64.00 0.00 $0.00
50777015 8" PVC WATER LINE, OPEN CUT LF $56.00 1,126.00 0.00 $0.00
50777016 12" PVC WATER LINE, OPEN CUT LF $82.00 5,376.00 0.00 $0.00
50777017 16" PVC WATER LINE, OPEN CUT LF $130.00 4,104.00 0.00 $0.00
50777018 18 PVC WATER LINE, OPEN CUT LF $190.00 450.00 0.00 $0.00
50777019 12" PVC RST JT. WATER LINE, OPEN CUT LF $115.00 792.00 0.00 $0.00
50777020 16" PVC RST JT. WATER LINE, OPEN CUT LF $170.00 804.00 0.00 $0.00
50777021 8" PVC RST JT. WATER LINE, JACK & BORE LF $70.00 135.00 0.00 $0.00
50777022 12" PVC RST JT. WATER LINE, JACK & BORE LF $109.00 94.00 0.00 $0.00
50777023 18" PVC RST JT WATER LINE, JACK & BORE LF $232.00 192.00 0.00 $0.00
50777024 24" STEEL CASING, OPEN CUT LF $282.00 792.00 0.00 $0.00
50777025 30" STEEL CASING, OPEN CUT LF $395.00 804.00 0.00 $0.00
50777026 20" STEEL CASING, JACK & BORE LF $672.00 135.00 0.00 $0.00
50777027 24" STEEL CASING, JACK & BORE LF $813.00 94.00 0.00 $0.00
50777028 32" STEEL CASING, JACK & BORE LF $709.00 243.00 0.00 $0.00
50777029 FLOWABLE FILL BACKFILL CcY $300.00 283.20 0.00 $0.00
50777030 CONCRETE PROTECTIVE SADDLE EA $1,953.00 2.00 0.00 $0.00
50777031 6" FLUSH VALVE ASSEMBLY EA $11,000.00 4.00 0.00 $0.00
50777032 2" AIR RELEASE VALVE EA $6,705.00 15.00 0.00 $0.00
50777033 2" WATER MAIN WET CONNECTION EA $1,910.00 1.00 0.00 $0.00
50777034 8" WATER MAIN WET CONNECTION EA $3,007.00 1.00 0.00 $0.00
50777035 12" WATER MAIN WET CONNECTION EA $3,950.00 1.00 0.00 $0.00
50777036 14" WATER MAIN WET CONNECTION EA $4,933.00 1.00 0.00 $0.00
50777037 16" WATER MAIN WET CONNECTION EA $6,055.00 1.00 0.00 $0.00
50777038 18" WATER MAIN WET CONNECTION EA $7,445.00 1.00 0.00 $0.00
50777039 TYPE 1 GATE EA $5,500.00 6.00 0.00 $0.00
50777040 WATER MARKER EA $356.00 12.00 0.00 $0.00
50777041 WILDFLOWER SEEDING AC $2,957.96 3.43 0.00 $0.00
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60047001 INSTALL DMS (POLE MTD CABINET) EA $10,900.00 6.00 0.00 $0.00
60097001 SYSTEM INTEGRATION LS $9,600.00 1.00 0.00 $0.00
60117005 ITS POLE (50 FT) (90 MPH) EA $15,900.00 4.00 0.00 $0.00
60117017 ITS POLE MNT CAB (TY 1)(CONF 2) EA $6,400.00 4.00 0.00 $0.00
60127001 DEAD END ROADWAY BARRICADE LF $117.90 136.00 0.00 $0.00
60157001 INSTALLATION OF CELLULAR MODEM EA $440.00 10.00 0.00 $0.00
60187002 CCTV FIELD EQUIPMENT (DIGITAL) EA $9,800.00 4.00 0.00 $0.00
60187004 ITS COM CBL (ETHERNET) LF $1.50 380.00 0.00 $0.00
60377001 ITS SYSTEM SUPPORT EQUIPMENT LS $1.00 1.00 0.00 $0.00
61467001 METAL SILHOUETTE W/ LED EA $9,500.00 16.00 0.00 $0.00
70647006 WELDED STL CASING PIPE (OPEN CUT)(24") LF $282.00 1,680.00 0.00 $0.00
96017001 MATERIAL ON HAND DOL $1.00 1,000.00 330,511.72  $330,511.72
96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00
96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 11,000.00 0.00 $0.00
96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1,000.00 0.00 $0.00
96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1,000.00 0.00 $0.00
96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00
96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00
96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00
96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL $1.00 1,000.00 0.00 $0.00
96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 1,000.00 0.00 $0.00
96067014 FORCE ACCOUNT DOL $1.00 1,000.00 0.00 $0.00
96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00
Total Item Earnings To Date $991,422.80
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