
 6,100.00

029914032CONTRACT ID:

PROJECT: F 2025(162)

CONTRACT:

10243217

PROJECTED AMOUNT: $673,868.80

CONTRACTOR:

HIGHWAY: SL 480

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

TRIPLE H FIELD SERVICES, LLC

Roberto Moya III, P.E.

MAVERICK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0011

10/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/02/2024

ESTIMATE PAID:

 94

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2025

$679,968.80

CONTRACT:

09/27/2025

AWARD AMOUNT: $673,868.80

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 94.95

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 98.67

$156,230.18 $514,675.65 $670,905.83 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$156,230.18 $514,675.65 $670,905.83 

$0.00 $0.00 $0.00 

$156,230.18 $670,905.83 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $514,675.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 94

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2025

00/00/0000

 99

 0

 99

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 33  10  23

SATURDAY 5

SUNDAY 5

TEST PERIOD 13

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1 TEST PERIOD

09/30/2025  1 TEST PERIOD

10/01/2025  1 TEST PERIOD

10/02/2025  1 TEST PERIOD

10/03/2025  1 TEST PERIOD

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 TEST PERIOD

10/07/2025  1 TEST PERIOD

10/08/2025  1 TEST PERIOD

10/09/2025  1 TEST PERIOD

10/10/2025  1 TEST PERIOD

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 TEST PERIOD

10/14/2025  1 TEST PERIOD

10/15/2025  1 TEST PERIOD

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1
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WORK PERFORMED THIS PERIOD

F 2025(162) 029914032PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0085 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,500.000 $3,500.00 1.000  5.00 5.00

0095 05057001 TMA (STATIONARY)000 DAY  155.000 $2,480.00 16.000  58.00 107.00

0105 05367002 CONC MEDIAN000 SY  271.000 $138,069.08 509.480  509.48 394.00

0215 06667347 PAVEMENT SLER 6"000 LF  0.480 $493.44 1,028.000  1,028.00 300.00

0240 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  2.000 $2,056.00 1,028.000  1,028.00 300.00

0250 06727004 REFL PAV MRKR TY II-A-A000 EA  7.150 $50.05 7.000  7.00 13.00

CATEGORY 002 DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0370 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $9,581.61 9,581.610  9,581.61 1,000.00

Law Enforcement PersonnelSUPP DESCR

$156,230.18TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

029914032PROJECT CONTROLF 2025(162)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0059 01047006 REMOV CONC (RIPRAP) SY  150.000  0.000  7.000  5.00  750.00

0060 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  340.000  200.000  0.000  192.00  65,280.00

0065 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  380.000  11.000  0.000  11.00  4,180.00

0070 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  420.000  26.000  0.000  26.00  10,920.00

0075 04327005 000 RIPRAP (CONC)(CL B) CY  550.000  8.800  0.000  5.60  3,080.00

0080 05007001 000 MOBILIZATION LS  60,000.000  1.000  0.000  0.90  54,000.00

0085 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,500.000  5.000  0.000  5.00  17,500.00

0090 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  6,000.000  4.000  0.000  4.00  24,000.00

0095 05057001 000 TMA (STATIONARY) DAY  155.000  107.000  0.000  58.00  8,990.00

0105 05367002 000 CONC MEDIAN SY  271.000  394.000  0.000  509.48  138,069.08

0110 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  3,500.000  25.000  0.000  25.00  87,500.00

0111 06107012 REPLACE LUMINAIRE W/(250W EQ) LED EA  550.000  0.000  5.000  5.00  2,750.00

0112 06107116 IN RD IL (TY SA) 40S-8 (250W EQ) LED EA  1,150.000  0.000  2.000  2.00  2,300.00

0115 06187030 000 CONDT (PVC) (SCH 40) (2") LF  11.500  5,490.000  0.000  4,555.00  52,382.50

0120 06187040 000 CONDT (PVC) (SCH 40) (4") LF  23.000  145.000  0.000  100.00  2,300.00

0125 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  16.000  730.000  0.000  1,220.00  19,520.00

0130 06187065 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  28.000  85.000  0.000  85.00  2,380.00

0135 06187078 000 CONDT (RM) (2") LF  28.000  585.000  0.000  585.00  16,380.00

0140 06207007 000 ELEC CONDR (NO.8) BARE LF  1.750  6,560.000  0.000  6,905.00  12,083.75

0145 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.850  13,120.000  0.000  12,900.00  23,865.00

0150 06207009 000 ELEC CONDR (NO.6) BARE LF  1.800  475.000  0.000  475.00  855.00

0155 06207010 000 ELEC CONDR (NO.6) INSULATED LF  1.900  15.000  0.000  15.00  28.50

0160 06217002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.350  285.000  0.000  285.00  669.75

0165 06247006 000 GROUND BOX TY C (162911)W/APRON EA  875.000  7.000  0.000  4.00  3,500.00

0175 06287009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  4,500.000  1.000  0.000  1.00  4,500.00

0185 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  1.000  0.000  1.00  100.00

0200 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  13.450  75.000  0.000  75.00  1,008.75

0215 06667347 000 PAVEMENT SLER 6" LF  0.480  300.000  0.000  1,028.00  493.44

0225 06667352 000 PAVEMENT SLER 24" LF  3.150  75.000  0.000  75.00  236.25

0240 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  2.000  300.000  0.000  1,028.00  2,056.00

0250 06727004 000 REFL PAV MRKR TY II-A-A EA  7.150  13.000  0.000  7.00  50.05

0265 06807003 000 INSTALL HWY TRF SIG (SYSTEM) EA  25,000.000  1.000  0.000  1.00  25,000.00

0270 06807004 000 REMOVING TRAFFIC SIGNALS EA  2,500.000  1.000  0.000  1.00  2,500.00

0275 06827001 000 VEH SIG SEC (12")LED(GRN) EA  230.000  6.000  0.000  6.00  1,380.00

0280 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  230.000  1.000  0.000  1.00  230.00

0285 06827003 000 VEH SIG SEC (12")LED(YEL) EA  230.000  6.000  0.000  6.00  1,380.00

0290 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  230.000  2.000  0.000  2.00  460.00

0295 06827005 000 VEH SIG SEC (12")LED(RED) EA  230.000  6.000  0.000  6.00  1,380.00

0300 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  230.000  1.000  0.000  1.00  230.00

0305 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  140.000  6.000  0.000  6.00  840.00

0310 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  200.000  1.000  0.000  1.00  200.00

0315 06847010 000 TRF SIG CBL (TY A)(12 AWG)(5 CONDR) LF  2.250  275.000  0.000  275.00  618.75

0320 06847012 000 TRF SIG CBL (TY A)(12 AWG)(7 CONDR) LF  3.150  280.000  0.000  280.00  882.00

0325 06847014 000 TRF SIG CBL (TY A)(12 AWG)(9 CONDR) LF  3.960  365.000  0.000  365.00  1,445.40
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 06867035 000 INS TRF SIG PL AM(S)1 ARM(32`)LUM EA  10,500.000  1.000  0.000  1.00  10,500.00

0335 06867041 000 INS TRF SIG PL AM(S)1 ARM(40`) EA  10,800.000  1.000  0.000  1.00  10,800.00

0340 06867047 000 INS TRF SIG PL AM(S)1 ARM(44`)LUM EA  12,250.000  1.000  0.000  1.00  12,250.00

0345 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  5,500.000  3.000  0.000  3.00  16,500.00

0350 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  6,500.000  2.000  0.000  2.00  13,000.00

Category Subtotal $661,324.22

002 CONTRACTOR FORCE ACCOUNT WORKCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0370 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  9,581.61  9,581.61

Law Enforcement Personnel

Category Subtotal $9,581.61

029914032F 2025(162)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0100 05297009 000 CONC CURB & GUTTER (TY II) LF  65.000  195.000  0.000  0.000  0.00

0170 06247008 000 GROUND BOX TY D (162922)W/APRON EA  975.000  4.000  0.000  0.000  0.00

0180 06287147 000 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA  6,500.000  1.000  0.000  0.000  0.00

0190 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  3.600  42.000  0.000  0.000  0.00

0195 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  3.600  253.000  0.000  0.000  0.00

0205 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  231.000  2.000  0.000  0.000  0.00

0210 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  231.000  2.000  0.000  0.000  0.00

0220 06667348 000 PAVEMENT SLER 8" LF  1.050  295.000  0.000  0.000  0.00

0230 06667353 000 PAVEMENT SLER (ARROW) EA  42.000  2.000  0.000  0.000  0.00

0235 06667354 000 PAVEMENT SLER (WORD) EA  42.000  2.000  0.000  0.000  0.00

0245 06727002 000 REFL PAV MRKR TY I-C EA  7.150  4.000  0.000  0.000  0.00

0255 06777001 000 ELIM EXT PM & MRKS (4") LF  1.700  745.000  0.000  0.000  0.00

0260 06777008 000 ELIM EXT PM & MRKS (24") LF  8.400  14.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION CONTRACTOR FORCE ACCOUNT WORK

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0355 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

Material on Hand

0360 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0365 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

Payment Adjustment Negative

0375 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00
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Erosion Control Maintenance

0380 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $670,905.83
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 SY  150.000REMOV CONC (RIPRAP)  5.000  750.00 0.00

04167040 000 LF  340.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  192.000  65,280.00 200.00

04167043 000 LF  380.000DRILL SHAFT (TRF SIG POLE) (30 IN)  11.000  4,180.00 11.00

04167044 000 LF  420.000DRILL SHAFT (TRF SIG POLE) (36 IN)  26.000  10,920.00 26.00

04327005 000 CY  550.000RIPRAP (CONC)(CL B)  5.600  3,080.00 8.80

05007001 000 LS  60,000.000MOBILIZATION  0.900  54,000.00 1.00

05027001 000 MO  3,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  17,500.00 5.00

05037002 000 EA  6,000.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  24,000.00 4.00

05057001 000 DAY  155.000TMA (STATIONARY)  58.000  8,990.00 107.00

05367002 000 SY  271.000CONC MEDIAN  509.480  138,069.08 394.00

06107012 EA  550.000REPLACE LUMINAIRE W/(250W EQ) LED  5.000  2,750.00 0.00

06107116 EA  1,150.000IN RD IL (TY SA) 40S-8 (250W EQ) LED  2.000  2,300.00 0.00

06107124 000 EA  3,500.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  25.000  87,500.00 25.00

06187030 000 LF  11.500CONDT (PVC) (SCH 40) (2")  4,555.000  52,382.50 5,490.00

06187040 000 LF  23.000CONDT (PVC) (SCH 40) (4")  100.000  2,300.00 145.00

06187055 000 LF  16.000CONDT (PVC) (SCH 80) (2") (BORE)  1,220.000  19,520.00 730.00

06187065 000 LF  28.000CONDT (PVC) (SCH 80) (4") (BORE)  85.000  2,380.00 85.00

06187078 000 LF  28.000CONDT (RM) (2")  585.000  16,380.00 585.00

06207007 000 LF  1.750ELEC CONDR (NO.8) BARE  6,905.000  12,083.75 6,560.00

06207008 000 LF  1.850ELEC CONDR (NO.8) INSULATED  12,900.000  23,865.00 13,120.00

06207009 000 LF  1.800ELEC CONDR (NO.6) BARE  475.000  855.00 475.00

06207010 000 LF  1.900ELEC CONDR (NO.6) INSULATED  15.000  28.50 15.00

06217002 000 LF  2.350TRAY CABLE (3 CONDR) (12 AWG)  285.000  669.75 285.00

06247006 000 EA  875.000GROUND BOX TY C (162911)W/APRON  4.000  3,500.00 7.00

06287009 000 EA  4,500.000ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  1.000  4,500.00 1.00

06447073 000 EA  100.000REMOVE SM RD SN SUP&AM  1.000  100.00 1.00

06667036 000 LF  13.450REFL PAV MRK TY I (W)24"(SLD)(100MIL)  75.000  1,008.75 75.00

06667347 000 LF  0.480PAVEMENT SLER 6"  1,028.000  493.44 300.00

06667352 000 LF  3.150PAVEMENT SLER 24"  75.000  236.25 75.00

06667423 000 LF  2.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  1,028.000  2,056.00 300.00

06727004 000 EA  7.150REFL PAV MRKR TY II-A-A  7.000  50.05 13.00

06807003 000 EA  25,000.000INSTALL HWY TRF SIG (SYSTEM)  1.000  25,000.00 1.00

06807004 000 EA  2,500.000REMOVING TRAFFIC SIGNALS  1.000  2,500.00 1.00

06827001 000 EA  230.000VEH SIG SEC (12")LED(GRN)  6.000  1,380.00 6.00

06827002 000 EA  230.000VEH SIG SEC (12")LED(GRN ARW)  1.000  230.00 1.00

06827003 000 EA  230.000VEH SIG SEC (12")LED(YEL)  6.000  1,380.00 6.00

06827004 000 EA  230.000VEH SIG SEC (12")LED(YEL ARW)  2.000  460.00 2.00

06827005 000 EA  230.000VEH SIG SEC (12")LED(RED)  6.000  1,380.00 6.00

06827006 000 EA  230.000VEH SIG SEC (12")LED(RED ARW)  1.000  230.00 1.00

06827042 000 EA  140.000BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM  6.000  840.00 6.00

06827043 000 EA  200.000BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM  1.000  200.00 1.00

06847010 000 LF  2.250TRF SIG CBL (TY A)(12 AWG)(5 CONDR)  275.000  618.75 275.00

06847012 000 LF  3.150TRF SIG CBL (TY A)(12 AWG)(7 CONDR)  280.000  882.00 280.00
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06847014 000 LF  3.960TRF SIG CBL (TY A)(12 AWG)(9 CONDR)  365.000  1,445.40 365.00

06867035 000 EA  10,500.000INS TRF SIG PL AM(S)1 ARM(32`)LUM  1.000  10,500.00 1.00

06867041 000 EA  10,800.000INS TRF SIG PL AM(S)1 ARM(40`)  1.000  10,800.00 1.00

06867047 000 EA  12,250.000INS TRF SIG PL AM(S)1 ARM(44`)LUM  1.000  12,250.00 1.00

60087001 000 EA  5,500.000RVDS (PRESENCE DETECTION ONLY)  3.000  16,500.00 3.00

60087002 000 EA  6,500.000RVDS (ADVANCE DETENTION ONLY)  2.000  13,000.00 2.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,581.610  9,581.61 1,000.00

Law Enforcement Personnel

$670,905.83TOTAL ITEM EARNINGS TO DATE


