
 58,019.86

030101087CONTRACT ID:

PROJECT: STP 2B24(042)HES

CONTRACT:

05243234

PROJECTED AMOUNT: $4,036,048.13

CONTRACTOR:

HIGHWAY: SH 85

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

TEXAS MATERIALS GROUP, INC.

Jorge Millan, P.E.

DIMMIT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0016

10/27/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2024

05/03/2024

ESTIMATE PAID:

 126

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/17/2024

$4,094,067.99

CONTRACT:

09/27/2025

AWARD AMOUNT: $4,036,048.13

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 97.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$3,451.61 $4,129,444.47 $4,132,896.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$3,451.61 $4,129,444.47 $4,132,896.08 

$0.00 $0.00 $0.00 

$3,451.61 $4,132,896.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,129,444.47 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 126

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/17/2024

10/17/2024

 129

 0

 129

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPTA 8

OTHER - SEE RMRKS 12

SATURDAY 5

SUNDAY 5

WORK COMPLETED 1

09/27/2025  1 SATURDAY

09/28/2025  1 SUNDAY

09/29/2025  1 Substantial Completion

09/30/2025  1 Substantial Completion

10/01/2025  1 Substantial Completion

10/02/2025  1 Substantial Completion

10/03/2025  1 Substantial Completion

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1 Substantial Completion

10/07/2025  1 Substantial Completion

10/08/2025  1 Substantial Completion

10/09/2025  1 Substantial Completion

10/10/2025  1 Substantial Completion

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1 Substantial Completion

10/14/2025  1 Substantial Completion

10/15/2025  1 WORK COMPLETED

10/16/2025  1 AWAITING AE ACCEPTANCE

10/17/2025  1 AWAITING AE ACCEPTANCE

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1 AWAITING AE ACCEPTANCE

10/21/2025  1 AWAITING AE ACCEPTANCE

10/22/2025  1 AWAITING AE ACCEPTANCE

10/23/2025  1 AWAITING AE ACCEPTANCE

10/24/2025  1 AWAITING AE ACCEPTANCE

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

STP 2B24(042)HES 030101087PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01646003 BROADCAST SEED (PERM) (RURAL) (CLAY)000 SY  0.380 $890.72 2,344.000  28,705.00 28,358.00

0240 06666018 REFL PAV MRK TY I (W)6"(DOT)(100MIL)007 LF  0.660 $1.98 3.000  375.00 375.00

0245 06666030 REFL PAV MRK TY I (W)8"(DOT)(100MIL)007 LF  0.880 $2.64 3.000  75.00 75.00

0300 06666321 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)007 LF  0.660 $328.02 497.000  15,902.00 15,902.00

0305 06726007 REFL PAV MRKR TY I-C000 EA  5.000 $20.00 4.000  85.00 85.00

STP 2B24(042)HES 030101089PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0550 06186023 CONDT (PVC) (SCH 40) (2")000 LF  11.500 $2,518.50 219.000  8,340.00 8,340.00

0555 06186047 CONDT (PVC) (SCH 80) (2") (BORE)000 LF  25.000 -$300.00-12.000  655.00 655.00

0560 06206007 ELEC CONDR (NO.8) BARE000 LF  1.850 -$279.35-151.000  8,750.00 8,750.00

0565 06206008 ELEC CONDR (NO.8) INSULATED000 LF  1.950 $269.10 138.000  17,500.00 17,500.00

$3,451.61TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

030101087PROJECT CONTROLSTP 2B24(042)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,850.000  45.000  0.000  45.00  83,250.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  23.250  8,286.000  0.000  8,286.00  192,649.50

0070 01326001 000 EMBANKMENT (FINAL)(ORD COMP)(TY A) CY  14.300  2,674.000  0.000  2,674.00  38,238.20

0075 01646003 000 BROADCAST SEED (PERM) (RURAL) (CLAY) SY  0.380  28,358.000  0.000  28,705.00  10,907.90

0085 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  106.000  3,311.000  0.000  3,310.94  350,959.64

0090 02606002 000 LIME (HYDRATED LIME (SLURRY)) TON  399.000  74.000  0.000  80.44  32,095.56

0095 02606006 000 LIME TRT (EXST MATL) (6") SY  5.300  9,932.000  0.000  9,932.89  52,644.32

0100 03106009 000 PRIME COAT (MC-30) GAL  5.800  1,986.000  0.000  1,986.00  11,518.80

0105 03546021 000 PLANE ASPH CONC PAV(0" TO 2") SY  3.000  16,500.000  0.000  19,654.99  58,964.97

0107 04646005 RC PIPE (CL III)(24 IN) LF  213.270  0.000  38.000  38.00  8,104.26

0108 04676394 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  3,411.900  0.000  2.000  2.00  6,823.80

0110 05006001 000 MOBILIZATION LS  390,000.000  1.000  0.000  0.90  351,000.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,170.000  7.000  0.000  7.00  43,190.00

0130 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.850  9,047.000  0.000  8,646.00  33,287.10

0135 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  0.500  9,047.000  0.000  8,646.00  4,323.00

0140 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  88.000  220.000  0.000  245.00  21,560.00

0145 05126072 000 PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL) LF  101.000  7,860.000  0.000  7,860.00  793,860.00

0150 05126075 000 PTB (STKPL)(SGL SLP)(TY 1) OR (STL) LF  12.500  7,860.000  0.000  7,860.00  98,250.00

0155 05306005 000 DRIVEWAYS (ACP) SY  80.000  540.000  130.000  574.44  45,955.20

0160 05306008 000 TURNOUTS (ACP) SY  70.000  16.000  0.000  16.00  1,120.00

0165 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.180  8,190.000  0.000  6,219.00  1,119.42

0170 05336004 000 RUMBLE STRIPS (CENTERLINE) ASPHALT LF  0.220  7,535.000  365.000  6,775.00  1,490.50

0175 05456004 000 CRASH CUSH ATTEN (STKPL) EA  750.000  20.000  0.000  20.00  15,000.00

0180 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,300.000  20.000  0.000  20.00  166,000.00

0185 05606025 000 RELOCATE EXISTING MAILBOX EA  250.000  1.000  0.000  1.00  250.00

0190 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  23.000  0.000  23.00  14,375.00

0195 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  4.000  0.000  4.00  3,200.00

0200 06446005 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT) EA  950.000  1.000  0.000  1.00  950.00

0205 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  975.000  1.000  0.000  1.00  975.00

0210 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,050.000  2.000  0.000  2.00  2,100.00

0215 06446037 000 IN SM RD SN SUP&AM TYS80(1)SA(U-WC) EA  1,200.000  4.000  0.000  4.00  4,800.00

0220 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  40.000  0.000  41.00  4,100.00

0221 06586101 INSTL OM ASSM (OM-2Z)(WFLX)SRF)SRF EA  159.080  0.000  2.000  2.00  318.16

0235 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.250  470.000  0.000  220.00  495.00

0240 06666018 007 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.660  375.000  0.000  375.00  247.50

0245 06666030 007 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  0.880  75.000  0.000  75.00  66.00

0255 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  120.000  0.000  110.00  990.00

0260 06666054 007 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  150.000  6.000  0.000  6.00  900.00

0265 06666078 007 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  250.000  4.000  0.000  4.00  1,000.00

0270 06666225 007 PAVEMENT SEALER 6" LF  0.320  26,965.000  497.000  24,274.00  7,767.68

0275 06666226 007 PAVEMENT SEALER 8" LF  0.440  1,780.000  0.000  1,780.00  783.20

0280 06666230 007 PAVEMENT SEALER 24" LF  0.880  120.000  0.000  110.00  96.80

0285 06666231 007 PAVEMENT SEALER (ARROW) EA  100.000  6.000  0.000  6.00  600.00

0290 06666232 007 PAVEMENT SEALER (WORD) EA  100.000  4.000  0.000  4.00  400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0295 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.660  11,185.000  0.000  11,185.00  7,382.10

0300 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.660  15,405.000  497.000  15,902.00  10,495.32

0305 06726007 000 REFL PAV MRKR TY I-C EA  5.000  85.000  0.000  85.00  425.00

0310 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  463.000  13.000  408.00  2,040.00

0312 06776002 ELIM EXT PAV MRK & MRKS (6") LF  2.610  0.000  1,650.000  1,650.00  4,306.50

CO #4 - ADD NEW ITEM 0677-6002

0315 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.040  26,965.000  497.000  24,436.00  977.44

0320 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.080  1,780.000  0.000  1,780.00  142.40

0325 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.300  120.000  0.000  110.00  33.00

0330 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  20.000  6.000  0.000  6.00  120.00

0335 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  20.000  4.000  0.000  4.00  80.00

0340 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,800.000  2.000  0.000  2.00  11,600.00

0345 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  125.000  2,389.000  0.000  2,409.71  301,213.75

0351 30776033 SP MIXES SP-C SAC-A PG76-22 TON  158.000  0.000  3,520.000  3,564.27  563,154.66

CO#3 - ADD NEW ITEM 3077-6033

0355 30846001 000 BONDING COURSE GAL  2.500  6,114.000  0.000  3,650.00  9,125.00

0360 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  2,200.000  4.000  0.000  4.00  8,800.00

0365 61856002 002 TMA (STATIONARY) DAY  165.000  256.000  0.000  82.00  13,530.00

0370 61856005 002 TMA (MOBILE OPERATION) DAY  500.000  14.000  0.000  5.00  2,500.00

0375 96016001 MATERIAL ON HAND DOL  1,000.000  1.000  0.000  0.00  1.00

Material on Hand

0405 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1,000.000  1.000  0.000  0.99  986.00

Ride Payment Adjustment (Item 3076) Positive

0415 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1,000.000  1.000  0.000  0.50  500.00

Production Payment Adjustment (Item 3076) Positive

0421 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  0.000  1,000.000  6,778.92  6,778.92

CO#3 - ADD NEW ITEM 3077-6073

0425 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1,000.000  1.000  0.000  0.50  500.00

Placement Payment Adjustment (Item 3076) Positive

0431 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  0.000  1,000.000  2,281.03  2,281.03

CO#3 - ADD NEW ITEM 3077-6074

Category Subtotal $3,413,698.63

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0390 96066053 LAW ENFORCEMENT PERSONNEL DOL  1,000.000  1.000  0.000  183.62  183,624.00

Law Enforcement Personnel

Category Subtotal $183,624.00

030101089PROJECT CONTROLSTP 2B24(042)HES

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0492 04966035 REMOV STR (DRILL SHAFT) EA  757.000  0.000  2.000  2.00  1,514.00

CO#2 - REMOVE UNUSED DRILL SHAFT

0530 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  340.000  304.000  0.000  304.00  103,360.00

0535 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  380.000  45.000  30.000  75.00  28,500.00

0540 04326006 000 RIPRAP (CONC)(CL B) CY  1,870.000  13.300  0.000  13.20  24,684.00

0545 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,560.000  38.000  0.000  38.00  173,280.00

0550 06186023 000 CONDT (PVC) (SCH 40) (2") LF  11.500  8,305.000  35.000  8,340.00  95,910.00

0555 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  25.000  485.000  170.000  655.00  16,375.00

0560 06206007 000 ELEC CONDR (NO.8) BARE LF  1.850  8,750.000  0.000  8,750.00  16,187.50

0565 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.950  17,500.000  0.000  17,500.00  34,125.00

0570 06206009 000 ELEC CONDR (NO.6) BARE LF  1.950  20.000  0.000  20.00  39.00

0575 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.050  40.000  0.000  40.00  82.00

0580 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  2.350  500.000  205.000  260.00  611.00

0585 06246008 000 GROUND BOX TY C (162911)W/APRON EA  975.000  2.000  2.000  3.00  2,925.00

0590 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  4.250  350.000 -15.000  335.00  1,423.75

0595 06286009 000 ELC SRV TY A 120/240 060(NS)SS(E)SP(O) EA  6,500.000  1.000  0.000  1.00  6,500.00

0600 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  10,500.000  2.000  0.000  2.00  21,000.00

0605 06826003 000 VEH SIG SEC (12")LED(YEL) EA  175.000  8.000  0.000  8.00  1,400.00

0610 06826005 000 VEH SIG SEC (12")LED(RED) EA  175.000  6.000  0.000  6.00  1,050.00

0615 06846008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  2.250  380.000  200.000  580.00  1,305.00

0620 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  2,757.800  2,757.00  2,757.00

CO #2 - TRANSPORT & INSTALL TXDOT PROVIDED STRAIN POLE

0625 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  1,272.600  2,545.20  2,545.20

CO #2 - ANCHOR BOLTS COSTS FOR TxDOT PROVIDED STRAIN POLE

Category Subtotal $535,573.45

030101087STP 2B24(042)HESPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 01646043 000 DRILL SEEDING (TEMP) (COOL) SY  0.280  28,358.000  0.000  0.000  0.00

0120 05066021 005 CONSTRUCTION EXITS (INSTALL) (TY 2) SY  74.650  500.000  0.000  0.000  0.00

0125 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  23.300  500.000  0.000  0.000  0.00

0225 06626059 000 WK ZN PAV MRK REMOV (TRAF BTN) TY Y LF  2.500  10,390.000  0.000  0.000  0.00

0230 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.250  470.000  0.000  0.000  0.00

0250 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  1,705.000  0.000  0.000  0.00

0350 30766032 000 D-GR HMA TY-C SAC-A PG76-22 TON  158.000  3,520.000 -3,520.000  0.000  0.00

0380 96026001 PAYMENT ADJUSTMENT-POS DOL  1,000.000  1.000  0.000  0.000  0.00

Payment Adjustment Postive

0385 96026002 PAYMENT ADJUSTMENT-NEG DOL -5,000.000  1.000  0.000  0.000  0.00

Payment Adjustment Negative

0410 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL -1,000.000  1.000  0.000  0.000  0.00

Ride Payment Adjustment (Item 3076) Negative

0411 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  0.000  1,000.000  0.000  0.00

CO#3 - ADD NEW ITEM 0585-6012



CONTRACT ID 030101087 CONTRACTOR'S ESTIMATE PACKAGE Page 7 of 10ESTIMATE 0016

0420 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1,000.000  1.000  0.000  0.000  0.00

Production Payment Adjustment (Item 3076) Negative

0430 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1,000.000  1.000  0.000  0.000  0.00

Placement Payment Adjustment (Item 3076) Negative

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0395 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1,000.000  1.000  0.000  0.000  0.00

Erosion Control Maintenance

0400 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1,000.000  1.000  0.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $4,132,896.08
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,850.000PREPARING ROW  45.000  83,250.00 45.00

01106001 000 CY  23.250EXCAVATION (ROADWAY)  8,286.000  192,649.50 8,286.00

01326001 000 CY  14.300EMBANKMENT (FINAL)(ORD COMP)(TY A)  2,674.000  38,238.20 2,674.00

01646003 000 SY  0.380BROADCAST SEED (PERM) (RURAL) (CLAY)  28,705.000  10,907.90 28,358.00

02476041 005 CY  106.000FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS)  3,310.940  350,959.64 3,311.00

02606002 000 TON  399.000LIME (HYDRATED LIME (SLURRY))  80.440  32,095.56 74.00

02606006 000 SY  5.300LIME TRT (EXST MATL) (6")  9,932.890  52,644.32 9,932.00

03106009 000 GAL  5.800PRIME COAT (MC-30)  1,986.000  11,518.80 1,986.00

03546021 000 SY  3.000PLANE ASPH CONC PAV(0" TO 2")  19,654.990  58,964.97 16,500.00

04166029 000 LF  340.000DRILL SHAFT (RDWY ILL POLE) (30 IN)  304.000  103,360.00 304.00

04166032 000 LF  380.000DRILL SHAFT (TRF SIG POLE) (36 IN)  75.000  28,500.00 45.00

04326006 000 CY  1,870.000RIPRAP (CONC)(CL B)  13.200  24,684.00 13.30

04646005 LF  213.270RC PIPE (CL III)(24 IN)  38.000  8,104.26 0.00

04676394 EA  3,411.900SET (TY II) (24 IN) (RCP) (6: 1) (C)  2.000  6,823.80 0.00

04966035 EA  757.000REMOV STR (DRILL SHAFT)  2.000  1,514.00 0.00

CO#2 - REMOVE UNUSED DRILL SHAFT

05006001 000 LS  390,000.000MOBILIZATION  0.900  351,000.00 1.00

05026001 008 MO  6,170.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  43,190.00 7.00

05066038 005 LF  3.850TEMP SEDMT CONT FENCE (INSTALL)  8,646.000  33,287.10 9,047.00

05066039 005 LF  0.500TEMP SEDMT CONT FENCE (REMOVE)  8,646.000  4,323.00 9,047.00

05106001 000 HR  88.000ONE-WAY TRAF CONT (FLAGGER CONT)  245.000  21,560.00 220.00

05126072 000 LF  101.000PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL)  7,860.000  793,860.00 7,860.00

05126075 000 LF  12.500PTB (STKPL)(SGL SLP)(TY 1) OR (STL)  7,860.000  98,250.00 7,860.00

05306005 000 SY  80.000DRIVEWAYS (ACP)  574.440  45,955.20 540.00

05306008 000 SY  70.000TURNOUTS (ACP)  16.000  1,120.00 16.00

05336003 000 LF  0.180RUMBLE STRIPS (SHOULDER) ASPHALT  6,219.000  1,119.42 8,190.00

05336004 000 LF  0.220RUMBLE STRIPS (CENTERLINE) ASPHALT  6,775.000  1,490.50 7,535.00

05456004 000 EA  750.000CRASH CUSH ATTEN (STKPL)  20.000  15,000.00 20.00

05456019 000 EA  8,300.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  20.000  166,000.00 20.00

05606025 000 EA  250.000RELOCATE EXISTING MAILBOX  1.000  250.00 1.00

05856011 DOL  1,000.000RIDE PAYMENT ADJUSTMENT (ITEM 3076)  0.986  986.00 1.00

Ride Payment Adjustment (Item 3076) Positive

06106214 000 EA  4,560.000IN RD IL (TY SA) 40T-8 (250W EQ) LED  38.000  173,280.00 38.00

06186023 000 LF  11.500CONDT (PVC) (SCH 40) (2")  8,340.000  95,910.00 8,305.00

06186047 000 LF  25.000CONDT (PVC) (SCH 80) (2") (BORE)  655.000  16,375.00 485.00

06206007 000 LF  1.850ELEC CONDR (NO.8) BARE  8,750.000  16,187.50 8,750.00

06206008 000 LF  1.950ELEC CONDR (NO.8) INSULATED  17,500.000  34,125.00 17,500.00

06206009 000 LF  1.950ELEC CONDR (NO.6) BARE  20.000  39.00 20.00

06206010 000 LF  2.050ELEC CONDR (NO.6) INSULATED  40.000  82.00 40.00

06216002 000 LF  2.350TRAY CABLE (3 CONDR) (12 AWG)  260.000  611.00 500.00

06246008 000 EA  975.000GROUND BOX TY C (162911)W/APRON  3.000  2,925.00 2.00

06256003 000 LF  4.250ZINC-COAT STL WIRE STRAND (3/8")  335.000  1,423.75 350.00

06286009 000 EA  6,500.000ELC SRV TY A 120/240 060(NS)SS(E)SP(O)  1.000  6,500.00 1.00
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06446001 000 EA  625.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  23.000  14,375.00 23.00

06446004 000 EA  800.000IN SM RD SN SUP&AM TY10BWG(1)SA(T)  4.000  3,200.00 4.00

06446005 000 EA  950.000IN SM RD SN SUP&AM TY10BWG(1)SA(T-2EXT)  1.000  950.00 1.00

06446030 000 EA  975.000IN SM RD SN SUP&AM TYS80(1)SA(T)  1.000  975.00 1.00

06446033 000 EA  1,050.000IN SM RD SN SUP&AM TYS80(1)SA(U)  2.000  2,100.00 2.00

06446037 000 EA  1,200.000IN SM RD SN SUP&AM TYS80(1)SA(U-WC)  4.000  4,800.00 4.00

06446076 000 EA  100.000REMOVE SM RD SN SUP&AM  41.000  4,100.00 40.00

06586101 EA  159.080INSTL OM ASSM (OM-2Z)(WFLX)SRF)SRF  2.000  318.16 0.00

06626111 000 EA  2.250WK ZN PAV MRK SHT TERM (TAB)TY Y-2  220.000  495.00 470.00

06666018 007 LF  0.660REFL PAV MRK TY I (W)6"(DOT)(100MIL)  375.000  247.50 375.00

06666030 007 LF  0.880REFL PAV MRK TY I (W)8"(DOT)(100MIL)  75.000  66.00 75.00

06666048 007 LF  9.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  110.000  990.00 120.00

06666054 007 EA  150.000REFL PAV MRK TY I (W)(ARROW)(100MIL)  6.000  900.00 6.00

06666078 007 EA  250.000REFL PAV MRK TY I (W)(WORD)(100MIL)  4.000  1,000.00 4.00

06666225 007 LF  0.320PAVEMENT SEALER 6"  24,274.000  7,767.68 26,965.00

06666226 007 LF  0.440PAVEMENT SEALER 8"  1,780.000  783.20 1,780.00

06666230 007 LF  0.880PAVEMENT SEALER 24"  110.000  96.80 120.00

06666231 007 EA  100.000PAVEMENT SEALER (ARROW)  6.000  600.00 6.00

06666232 007 EA  100.000PAVEMENT SEALER (WORD)  4.000  400.00 4.00

06666309 007 LF  0.660RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  11,185.000  7,382.10 11,185.00

06666321 007 LF  0.660RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL)  15,902.000  10,495.32 15,405.00

06726007 000 EA  5.000REFL PAV MRKR TY I-C  85.000  425.00 85.00

06726009 000 EA  5.000REFL PAV MRKR TY II-A-A  408.000  2,040.00 463.00

06776002 LF  2.610ELIM EXT PAV MRK & MRKS (6")  1,650.000  4,306.50 0.00

CO #4 - ADD NEW ITEM 0677-6002

06786002 000 LF  0.040PAV SURF PREP FOR MRK (6")  24,436.000  977.44 26,965.00

06786004 000 LF  0.080PAV SURF PREP FOR MRK (8")  1,780.000  142.40 1,780.00

06786008 000 LF  0.300PAV SURF PREP FOR MRK (24")  110.000  33.00 120.00

06786009 000 EA  20.000PAV SURF PREP FOR MRK (ARROW)  6.000  120.00 6.00

06786016 000 EA  20.000PAV SURF PREP FOR MRK (WORD)  4.000  80.00 4.00

06806001 006 EA  10,500.000INSTALL HWY TRF SIG (FLASH BEACON)  2.000  21,000.00 2.00

06826003 000 EA  175.000VEH SIG SEC (12")LED(YEL)  8.000  1,400.00 8.00

06826005 000 EA  175.000VEH SIG SEC (12")LED(RED)  6.000  1,050.00 6.00

06846008 000 LF  2.250TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  580.000  1,305.00 380.00

06856004 000 EA  5,800.000INSTL RDSD FLSH BCN ASSM (SOLAR PWRD)  2.000  11,600.00 2.00

30766007 000 TON  125.000D-GR HMA TY-B SAC-B PG70-22  2,409.710  301,213.75 2,389.00

30766064 DOL  1,000.000PRODUCTION PAYMENT ADJUSTMENT  0.500  500.00 1.00

Production Payment Adjustment (Item 3076) Positive

30766065 DOL  1,000.000PLACEMENT PAYMENT ADJUSTMENT  0.500  500.00 1.00

Placement Payment Adjustment (Item 3076) Positive

30776033 TON  158.000SP MIXES SP-C SAC-A PG76-22  3,564.270  563,154.66 0.00

CO#3 - ADD NEW ITEM 3077-6033

30776073 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  6,778.920  6,778.92 0.00

CO#3 - ADD NEW ITEM 3077-6073

30776074 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  2,281.030  2,281.03 0.00

CO#3 - ADD NEW ITEM 3077-6074

30846001 000 GAL  2.500BONDING COURSE  3,650.000  9,125.00 6,114.00

60016002 000 EA  2,200.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  8,800.00 4.00

61856002 002 DAY  165.000TMA (STATIONARY)  82.000  13,530.00 256.00
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61856005 002 DAY  500.000TMA (MOBILE OPERATION)  5.000  2,500.00 14.00

96016001 DOL  1,000.000MATERIAL ON HAND  0.001  1.00 1.00

Material on Hand

96066053 DOL  1,000.000LAW ENFORCEMENT PERSONNEL  183.624  183,624.00 1.00

Law Enforcement Personnel

96086001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  2,757.000  2,757.00 0.00

CO #2 - TRANSPORT & INSTALL TXDOT PROVIDED STRAIN 

POLE

96086002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  2,545.200  2,545.20 0.00

CO #2 - ANCHOR BOLTS COSTS FOR TxDOT PROVIDED 

STRAIN POLE

$4,132,896.08TOTAL ITEM EARNINGS TO DATE


