
 453,185.10

030104021CONTRACT ID:

PROJECT: C 301-4-21

CONTRACT:

06233414

PROJECTED AMOUNT: $13,415,968.60

CONTRACTOR:

HIGHWAY: FM 186

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

ANDERSON COLUMBIA CO., INC.

Jorge Millan, P.E.

DIMMIT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

07/11/2023AWARD DATE:

ESTIMATE PERIOD:

0026

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/03/2023

06/27/2023

ESTIMATE PAID:

 373
-17.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/10/2024

$13,869,153.70

CONTRACT:

10/01/2025

AWARD AMOUNT: $13,415,968.60

LAREDO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 77.56

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 84.61

$1,949,785.22 $9,784,244.20 $11,734,029.42 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,949,785.22 $9,784,244.20 $11,734,029.42 

$0.00 $0.00 $0.00 

$1,949,785.22 $11,734,029.42 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $9,784,244.20 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 356

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/10/2024

00/00/0000

 459

 0

 459

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  23  8

SATURDAY 4

SUNDAY 4

10/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1 SATURDAY

10/05/2025  1 SUNDAY

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1 SATURDAY

10/12/2025  1 SUNDAY

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1 SATURDAY

10/19/2025  1 SUNDAY

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1 SATURDAY

10/26/2025  1 SUNDAY

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD

C 301-4-21 030104021PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0113 02766238 CEM TRT(PLNT MX) (CL N)(TYE)(GR 4)(12") SY  30.940 $638,954.63 20,651.410  99,580.76 99,072.00

0120 03166029 ASPH (RC-250)002 GAL  4.500 $15,975.00 3,550.000  7,589.00 8,537.00

0125 03166226 AGGR(TY-PB GR-5 SAC-B)002 CY  127.000 $21,463.00 169.000  441.00 328.00

0180 04666097 HEADWALL (CH - PW - 0) (DIA= 24 IN)000 EA  7,500.000 $26,250.00 3.500  8.00 8.00

0185 04666192 WINGWALL (PW - 2) (HW=3 FT)000 EA  8,500.000 $4,250.00 0.500  3.00 3.00

0274 05106001 ONE-WAY TRAF CONT (FLAGGER CONT) HR  76.710 $2,339.66 30.500  30.50 500.00

Change Order #6SUPP DESCR

0275 05106002 ONE-WAY TRAF CONT (PILOT CAR)000 HR  150.000 $10,650.00 71.000  81.00 64.00

0295 05126076 PTB (REMOVE)(SGL SLP)(TY 1) OR (STL)000 LF  12.000 $9,600.00 800.000  800.00 810.00

0305 05306006 DRIVEWAYS (SURF TREAT)000 SY  44.000 $3,740.00 85.000  85.00 85.00

0310 05306009 TURNOUTS (SURF TREAT)000 SY  103.000 $2,987.00 29.000  29.00 29.00

0315 05406001 MTL W-BEAM GD FEN (TIM POST)001 LF  27.000 $12,150.00 450.000  450.00 500.00

0325 05446001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,450.000 $34,500.00 10.000  10.00 14.00

0335 05456005 CRASH CUSH ATTEN (REMOVE)000 EA  260.000 $1,040.00 4.000  4.00 4.00

0445 30766007 D-GR HMA TY-B SAC-B PG70-22000 TON  115.000 $389,158.85 3,383.990  6,658.37 7,297.00

0455 30776033 SP MIXES SP-C SAC-A PG76-22000 TON  144.000 $223,231.68 1,550.220  1,550.22 4,495.00

CATEGORY 003 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0600 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $13,561.15 13,561.150  104,744.28 1,000.00

Law EnforcementSUPP DESCR

0610 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000 $31,064.13 31,064.130  53,148.52 1,000.00

Safety ContingencySUPP DESCR

C 301-4-22 030104022PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1005 05306006 DRIVEWAYS (SURF TREAT)000 SY  44.000 $35,332.00 803.000  892.00 892.00

1010 05306009 TURNOUTS (SURF TREAT)000 SY  103.000 $5,562.00 54.000  54.00 54.00

C 301-4-23 030104023PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1620 05106002 ONE-WAY TRAF CONT (PILOT CAR)000 HR  150.000 $4,725.00 31.500  31.50 32.00

1635 05306006 DRIVEWAYS (SURF TREAT)000 SY  44.000 $28,160.00 640.000  640.00 640.00

1640 05306009 TURNOUTS (SURF TREAT)000 SY  103.000 $5,974.00 58.000  58.00 58.00

1865 30776033 SP MIXES SP-C SAC-A PG76-22000 TON  144.000 $429,117.12 2,979.980  2,979.98 1,476.00
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$1,949,785.22TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

030104021PROJECT CONTROLC 301-4-21

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  600.000  109.000  0.000  109.00  65,400.00

0065 01056035 000 REMOVING STAB BASE & ASPH PAV (0-2") SY  9.000  400.000  0.000  82.00  738.00

0070 01056058 000 REMOVING STAB BASE & ASPH PAV (10"-12") SY  6.000  33,230.000  0.000  29,785.80  178,714.78

0075 01106001 000 EXCAVATION (ROADWAY) CY  12.000  9,344.000  0.000  9,343.93  112,127.16

0080 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  24.000  5,253.000  0.000  5,252.14  126,051.36

0113 02766238 CEM TRT(PLNT MX) (CL N)(TYE)(GR 4)(12") SY  30.940  0.000  99,072.000  99,580.76  3,081,028.80

0120 03166029 002 ASPH (RC-250) GAL  4.500  8,537.000  0.000  7,589.00  34,150.50

0125 03166226 002 AGGR(TY-PB GR-5 SAC-B) CY  127.000  328.000  0.000  441.00  56,007.00

0135 04016001 000 FLOWABLE BACKFILL CY  200.000  100.000  0.000  81.11  16,221.60

0145 04036001 000 TEMPORARY SPL SHORING SF  20.000  1,384.000  0.000  1,384.60  27,692.00

0155 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  525.000  81.200  0.000  25.22  13,240.50

0170 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  400.000  169.000  0.000  140.50  56,200.00

0175 04646026 001 RC PIPE (CL V)(24 IN) LF  115.000  464.000  0.000  376.00  43,240.00

0180 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  7,500.000  8.000  0.000  8.00  60,000.00

0185 04666192 000 WINGWALL (PW - 2) (HW=3 FT) EA  8,500.000  3.000  0.000  3.00  25,500.00

0190 04666193 000 WINGWALL (PW - 2) (HW=4 FT) EA  11,000.000  2.000  0.000  2.00  22,000.00

0195 04666194 000 WINGWALL (PW - 2) (HW=5 FT) EA  14,000.000  1.000  0.000  1.00  14,000.00

0210 04966006 000 REMOV STR (HEADWALL) EA  900.000  14.000  0.000  10.00  9,000.00

0215 04966016 000 REMOV STR (PIPE) EA  250.000  7.000  0.000  7.00  1,750.00

0220 05006001 000 MOBILIZATION LS  1,328,000.000  1.000  0.000  0.90  1,195,200.00

0225 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,250.000  8.000  0.000  6.00  7,500.00

0230 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  50.000  660.000  0.000  320.00  16,000.00

0260 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  12,187.000  0.000  12,890.00  51,560.00

0272 05086001 CONSTRUCTING DETOURS SY  51.620  0.000  2,400.000  2,186.45  112,864.55

Change Order #2

0274 05106001 ONE-WAY TRAF CONT (FLAGGER CONT) HR  76.710  0.000  500.000  30.50  2,339.66

Change Order #6

0275 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  150.000  64.000  0.000  81.00  12,150.00

0280 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,500.000  6.000  0.000  6.00  33,000.00

0285 05126072 000 PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL) LF  24.000  810.000  0.000  800.00  19,200.00

0290 05126074 000 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF  13.000  510.000  0.000  510.00  6,630.00

0295 05126076 000 PTB (REMOVE)(SGL SLP)(TY 1) OR (STL) LF  12.000  810.000  0.000  800.00  9,600.00

0300 05306005 000 DRIVEWAYS (ACP) SY  77.000  364.000  0.000  68.90  5,305.30

0305 05306006 000 DRIVEWAYS (SURF TREAT) SY  44.000  85.000  0.000  85.00  3,740.00

0310 05306009 000 TURNOUTS (SURF TREAT) SY  103.000  29.000  0.000  29.00  2,987.00

0315 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.000  500.000  0.000  450.00  12,150.00

0325 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,450.000  14.000  0.000  10.00  34,500.00

0330 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  780.000  2.000  0.000  2.00  1,560.00

0335 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  260.000  4.000  0.000  4.00  1,040.00

0340 05456013 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  9,500.000  4.000  0.000  4.00  38,000.00

0385 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.500  200.000  0.000  540.00  2,970.00

0390 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.500  25,542.000  0.000  25,769.00  12,884.50

0405 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  1,520.000  0.000  42.00  84.00



CONTRACT ID 030104021 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 16ESTIMATE 0026

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0445 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  115.000  7,297.000  0.000  6,658.37  765,712.55

0455 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  144.000  4,495.000  0.000  1,550.22  223,231.68

0475 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  25,400.000  2.000  0.000  2.00  50,800.00

0480 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  10.000  288.000  0.000  160.00  1,600.00

0485 61856002 002 TMA (STATIONARY) DAY  370.000  21.000  0.000  23.00  8,510.00

0500 65096001 DRIVEWAY ASSISTANCE DEVICE(DAD) SYSTEM MO  19,883.240  0.000  4.000  2.00  39,766.48

Change Order #5

0580 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  26,406.84  26,406.84

Material on Hand

0630 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  18,859.00  18,859.00

Production Payment Adjustment (Item 3076) Positive

0640 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  18,704.46  18,704.46

Placement Payment Adjustment (Item 3076) Positive

0665 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  3,704.79 -3,704.79

Placement Apayment Adjustment (Item 3077) Negative

Category Subtotal $6,674,212.93

002 BRIDGE: 220640030104291 [CARRIZO CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 04016001 000 FLOWABLE BACKFILL CY  200.000  52.000  0.000  59.81  11,962.00

0555 04626012 002 CONC BOX CULV (6 FT X 5 FT) LF  900.000  174.000  0.000  174.00  156,600.00

0560 04666187 000 WINGWALL (PW - 2) (HW=12 FT) EA  82,000.000  1.000  0.000  1.00  82,000.00

0565 04666188 000 WINGWALL (PW - 2) (HW=13 FT) EA  95,000.000  1.000  0.000  1.00  95,000.00

0570 04966006 000 REMOV STR (HEADWALL) EA  900.000  2.000  0.000  3.00  2,700.00

0575 04966016 000 REMOV STR (PIPE) EA  250.000  2.000  0.000  2.00  500.00

Category Subtotal $348,762.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0600 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  104,744.28  104,744.28

Law Enforcement

0610 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  53,148.52  53,148.52

Safety Contingency

Category Subtotal $157,892.80

030104022PROJECT CONTROLC 301-4-22

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0735 01006002 000 PREPARING ROW STA  600.000  109.000  0.000  104.00  62,400.00

0740 01046001 000 REMOVING CONC (PAV) SY  40.000  281.000  0.000  281.00  11,240.00

0742 01046028 REMOVING CONC (MISC) SY  308.820  0.000  51.000  51.00  15,749.82

Culvert 5
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0745 01056035 000 REMOVING STAB BASE & ASPH PAV (0-2") SY  9.000  1,480.000  0.000  557.00  5,013.00

0750 01056058 000 REMOVING STAB BASE & ASPH PAV (10"-12") SY  6.000  34,221.000  0.000  38,659.65  231,957.90

0755 01106001 000 EXCAVATION (ROADWAY) CY  12.000  8,658.000  0.000  7,099.07  85,188.84

0760 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  24.000  3,603.000  0.000  3,231.05  77,545.20

0800 03166029 002 ASPH (RC-250) GAL  4.500  8,478.000  0.000  7,725.00  34,762.50

0805 03166226 002 AGGR(TY-PB GR-5 SAC-B) CY  127.000  326.000  0.000  448.00  56,896.00

0810 04006008 000 CUT & RESTORE ASPH PAVING SY  90.000  187.000  0.000  140.00  12,600.00

0815 04016001 000 FLOWABLE BACKFILL CY  200.000  152.000  0.000  189.76  37,952.00

0830 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  500.000  28.000  0.000  30.00  15,000.00

0840 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  525.000  113.500  0.000  72.22  37,915.50

0845 04606002 000 CMP (GAL STL 18 IN) LF  75.000  65.000  0.000  65.00  4,875.00

0850 04606003 000 CMP (GAL STL 24 IN) LF  82.000  481.000  0.000  481.00  39,442.00

0855 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  400.000  638.000  0.000  657.00  262,800.00

0860 04646026 001 RC PIPE (CL V)(24 IN) LF  115.000  232.000  0.000  240.00  27,600.00

0865 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  7,500.000  2.000  0.000  2.00  15,000.00

0870 04666192 000 WINGWALL (PW - 2) (HW=3 FT) EA  8,500.000  2.000  0.000  2.00  17,000.00

0875 04666193 000 WINGWALL (PW - 2) (HW=4 FT) EA  11,000.000  3.000  0.000  3.00  33,000.00

0880 04666194 000 WINGWALL (PW - 2) (HW=5 FT) EA  14,000.000  2.000  0.000  2.00  28,000.00

0885 04666195 000 WINGWALL (PW - 2) (HW=6 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

0890 04666196 000 WINGWALL (PW - 2) (HW=7 FT) EA  16,000.000  1.000  0.000  1.00  16,000.00

0895 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,800.000  2.000  0.000  3.00  5,400.00

0900 04676380 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,600.000  16.000  0.000  16.00  25,600.00

0905 04966006 000 REMOV STR (HEADWALL) EA  900.000  12.000  0.000  9.00  8,100.00

0910 04966016 000 REMOV STR (PIPE) EA  250.000  6.000  0.000  5.00  1,250.00

0920 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,250.000  11.000  0.000  11.00  13,750.00

0925 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  50.000  660.000  0.000  260.00  13,000.00

0930 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  56.000  60.000  0.000  60.00  3,360.00

0935 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  146.000  50.000  0.000  26.00  3,796.00

0955 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  11,069.000  0.000  10,497.00  41,988.00

0967 05086001 CONSTRUCTING DETOURS SY  51.620  0.000  2,418.000  5,694.08  293,928.42

Change Order #2

0969 05086001 CONSTRUCTING DETOURS SY  60.000  0.000  535.000  535.00  32,100.00

Culvert 5

0970 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  150.000  56.000  0.000  132.00  19,800.00

0975 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,500.000  9.000  0.000  12.00  66,000.00

0980 05126072 000 PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL) LF  24.000  2,070.000  0.000  1,500.00  36,000.00

0985 05126074 000 PTB (MOVE)(SGL SLP)(TY 1) OR (STL) LF  13.000  2,040.000  0.000  1,500.00  19,500.00

0990 05126076 000 PTB (REMOVE)(SGL SLP)(TY 1) OR (STL) LF  12.000  2,070.000  0.000  1,250.00  15,000.00

0995 05306004 000 DRIVEWAYS (CONC) SY  125.000  278.000  0.000  190.73  23,841.25

1000 05306005 000 DRIVEWAYS (ACP) SY  77.000  1,242.000  0.000  1,402.18  107,967.86

1005 05306006 000 DRIVEWAYS (SURF TREAT) SY  44.000  892.000  0.000  892.00  39,248.00

1010 05306009 000 TURNOUTS (SURF TREAT) SY  103.000  54.000  0.000  54.00  5,562.00

1015 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.000  700.000  0.000  338.00  9,126.00

1020 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,200.000  6.000  0.000  1.00  1,200.00

1025 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,450.000  16.000  0.000  4.00  13,800.00

1030 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  780.000  12.000  0.000  6.00  4,680.00

1035 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  260.000  8.000  0.000  6.00  1,560.00

1040 05456013 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  9,500.000  8.000  0.000  6.00  57,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1055 06186023 000 CONDT (PVC) (SCH 40) (2") LF  16.000  55.000  0.000  55.00  880.00

1060 06186024 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  37.000  95.000  0.000  95.00  3,515.00

1090 06286298 000 ELC SRV TY T 120/240 000(NS)GS(L)SP(O) EA  5,050.000  1.000  0.000  1.00  5,050.00

1125 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  49,080.000  0.000  16,819.00  8,409.50

1130 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  27,240.000  0.000  16,740.00  8,370.00

1135 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.500  300.000  0.000  102.00  561.00

1140 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.500  27,840.000  0.000  45,458.00  22,729.00

1145 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  13.000  144.000  0.000  36.00  468.00

1150 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.500  12,000.000  0.000  9,070.00  4,535.00

1160 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.000  2,203.000  0.000  438.00  876.00

1165 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  17.000  35.000  0.000  44.00  748.00

1190 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.200  5,400.000  0.000  39,523.00  47,427.60

1200 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  10,210.000  2.000  0.000  2.00  20,420.00

1205 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  115.000  7,207.000  0.000  7,099.33  816,422.95

1240 61856002 002 TMA (STATIONARY) DAY  370.000  22.000  0.000  26.00  9,620.00

1245 61856003 002 TMA (MOBILE OPERATION) HR  80.000  160.000  0.000  32.00  2,560.00

Category Subtotal $2,973,087.34

002 BRIDGE: 220640030104292 [DRAW]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1305 04026001 000 TRENCH EXCAVATION PROTECTION LF  8.000  174.000  0.000  58.00  464.00

1315 04626024 002 CONC BOX CULV (9 FT X 5 FT) LF  1,600.000  174.000  0.000  171.00  273,600.00

1320 04666194 000 WINGWALL (PW - 2) (HW=5 FT) EA  14,000.000  2.000  0.000  2.00  28,000.00

Category Subtotal $302,064.00

030104023PROJECT CONTROLC 301-4-23

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1430 01006002 000 PREPARING ROW STA  600.000  36.000  0.000  36.00  21,600.00

1440 01056058 000 REMOVING STAB BASE & ASPH PAV (10"-12") SY  6.000  10,981.000  0.000  12,358.88  74,153.28

1445 01106001 000 EXCAVATION (ROADWAY) CY  12.000  3,365.000  0.000  4,923.93  59,087.16

1450 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  24.000  441.000  0.000  812.95  19,510.80

1490 03166029 002 ASPH (RC-250) GAL  4.500  2,800.000  0.000  3,200.00  14,400.00

1495 03166226 002 AGGR(TY-PB GR-5 SAC-B) CY  127.000  113.000  0.000  189.00  24,003.00

1505 04016001 000 FLOWABLE BACKFILL CY  200.000  33.000  0.000  47.50  9,500.00

1510 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  500.000  28.000  0.000  29.75  14,876.50

1520 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  525.000  38.900  0.000  11.90  6,247.50

1530 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  400.000  102.000  0.000  102.00  40,800.00

1535 04646026 001 RC PIPE (CL V)(24 IN) LF  115.000  96.000  0.000  96.00  11,040.00

1540 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  7,500.000  2.000  0.000  2.00  15,000.00

1545 04666192 000 WINGWALL (PW - 2) (HW=3 FT) EA  8,500.000  2.000  0.000  3.00  25,500.00

1550 04666193 000 WINGWALL (PW - 2) (HW=4 FT) EA  11,000.000  2.000  0.000  2.00  22,000.00

1560 04966006 000 REMOV STR (HEADWALL) EA  900.000  6.000  0.000  3.00  2,700.00

1565 04966016 000 REMOV STR (PIPE) EA  250.000  3.000  0.000  3.00  750.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1575 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,250.000  4.000  0.000  5.00  6,250.00

1605 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  3,953.000  0.000  1,351.00  5,404.00

1617 05086001 CONSTRUCTING DETOURS SY  51.620  0.000  779.000  92.00  4,749.04

Change Order #2

1620 05106002 000 ONE-WAY TRAF CONT (PILOT CAR) HR  150.000  32.000  0.000  31.50  4,725.00

1627 05106003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  15,997.300  0.000  5.000  5.00  79,986.50

1630 05306005 000 DRIVEWAYS (ACP) SY  77.000  97.000  0.000  92.00  7,084.00

1635 05306006 000 DRIVEWAYS (SURF TREAT) SY  44.000  640.000  0.000  640.00  28,160.00

1640 05306009 000 TURNOUTS (SURF TREAT) SY  103.000  58.000  0.000  58.00  5,974.00

1645 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  27.000  300.000  0.000  320.00  8,640.00

1650 05406014 001 SHORT RADIUS LF  36.000  37.500  0.000  37.50  1,350.00

1655 05406015 001 DRIVEWAY TERMINAL ANCHOR SECTION EA  1,080.000  3.000  0.000  3.00  3,240.00

1660 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,200.000  2.000  0.000  2.00  2,400.00

1665 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,450.000  5.000  0.000  3.00  10,350.00

1685 06186023 000 CONDT (PVC) (SCH 40) (2") LF  16.000  16.000  0.000  16.00  256.00

1690 06206009 000 ELEC CONDR (NO.6) BARE LF  2.500  10.000  0.000  10.00  25.00

1695 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.700  20.000  0.000  20.00  54.00

1700 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.000  182.000  0.000  182.00  546.00

1705 06246008 000 GROUND BOX TY C (162911)W/APRON EA  1,370.000  1.000  0.000  2.00  2,740.00

1710 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.000  105.000  0.000  140.00  420.00

1715 06286298 000 ELC SRV TY T 120/240 000(NS)GS(L)SP(O) EA  5,050.000  1.000  0.000  1.00  5,050.00

1770 06626063 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.500  8,872.000  0.000  50,952.00  25,476.00

1775 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  13.000  48.000  0.000  72.00  936.00

1825 06806001 006 INSTALL HWY TRF SIG (FLASH BEACON) EA  4,800.000  1.000  0.000  1.00  4,800.00

1830 06826003 000 VEH SIG SEC (12")LED(YEL) EA  290.000  4.000  0.000  4.00  1,160.00

1835 06826005 000 VEH SIG SEC (12")LED(RED) EA  290.000  2.000  0.000  2.00  580.00

1840 06826016 000 VEH SIG SEC (12")LED(HOUSING ONLY) EA  102.000  6.000  0.000  6.00  612.00

1845 06846008 000 TRF SIG CBL (TY A)(12 AWG)(3 CONDR) LF  2.500  127.000  0.000  127.00  317.50

1850 06866020 000 INS TRF SIG PL AM (S)STR(TY D)LUM EA  10,210.000  2.000  0.000  2.00  20,420.00

1855 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  115.000  2,382.000  0.000  2,159.13  248,299.95

1865 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  144.000  1,476.000  0.000  2,979.98  429,117.12

1875 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  10.000  144.000  0.000  240.00  2,400.00

1880 61856002 002 TMA (STATIONARY) DAY  370.000  8.000  0.000  4.00  1,480.00

1885 61856003 002 TMA (MOBILE OPERATION) HR  80.000  56.000  0.000  48.00  3,840.00

Category Subtotal $1,278,010.35

030104021C 301-4-21PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  0.700  36,066.000  0.000  0.000  0.00

0090 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.300  36,066.000  0.000  0.000  0.00

0095 02166001 000 PROOF ROLLING HR  100.000  40.000  0.000  0.000  0.00

0100 02476057 003 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  60.000  14,160.000 -14,160.000  0.000  0.00

0105 02756001 000 CEMENT TON  280.000  775.000 -775.000  0.000  0.00
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0110 02756035 000 CEMENT TREAT (NEW BASE)(12") SY  4.500  42,683.000 -42,683.000  0.000  0.00

0115 03166015 002 ASPH (AC-15P) GAL  9.000  17.000  0.000  0.000  0.00

0130 04006008 000 CUT & RESTORE ASPH PAVING SY  90.000  237.000  0.000  0.000  0.00

0140 04026001 000 TRENCH EXCAVATION PROTECTION LF  8.000  58.000  0.000  0.000  0.00

0150 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  89.000  0.000  0.000  0.00

0160 04606002 000 CMP (GAL STL 18 IN) LF  75.000  61.000  0.000  0.000  0.00

0165 04606003 000 CMP (GAL STL 24 IN) LF  82.000  66.000  0.000  0.000  0.00

0200 04676363 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,800.000  2.000  0.000  0.000  0.00

0205 04676380 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,600.000  2.000  0.000  0.000  0.00

0235 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  56.000  70.000  0.000  0.000  0.00

0240 05066003 005 ROCK FILTER DAMS (INSTALL) (TY 3) LF  146.000  50.000  0.000  0.000  0.00

0245 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.000  780.000  0.000  0.000  0.00

0250 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  22.000  311.000  0.000  0.000  0.00

0255 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  9.000  311.000  0.000  0.000  0.00

0265 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  12,187.000  0.000  0.000  0.00

0270 05086001 000 CONSTRUCTING DETOURS SY  88.000  553.000 -231.000  0.000  0.00

0312 05336003 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.630  0.000  0.000  0.000  0.00

Change Order 7

0314 05336004 RUMBLE STRIPS (CENTERLINE) ASPHALT LF  0.690  0.000  0.000  0.000  0.00

Change Order 7

0320 05406033 001 MTL BM GD FEN (LONG SPAN SYSTEM) EA  1,200.000  2.000  0.000  0.000  0.00

0345 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  300.000  2.000  0.000  0.000  0.00

0350 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  640.000  14.000  0.000  0.000  0.00

0355 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  780.000  5.000  0.000  0.000  0.00

0360 06446076 000 REMOVE SM RD SN SUP&AM EA  80.000  19.000  0.000  0.000  0.00

0365 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  60.000  15.000  0.000  0.000  0.00

0370 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  92.000  13.000  0.000  0.000  0.00

0375 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  45,958.000  0.000  0.000  0.00

0378 06626035 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.510  0.000  0.000  0.000  0.00

Change Order 7

0380 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  24,320.000  0.000  0.000  0.00

0395 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  13.000  96.000  0.000  0.000  0.00

0400 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.500  8,000.000  0.000  0.000  0.00

0410 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.000  1,520.000  0.000  0.000  0.00

0415 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  17.000  45.000  0.000  0.000  0.00

0420 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.700  22,331.000  0.000  0.000  0.00

0425 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.700  2,410.000  0.000  0.000  0.00

0430 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.700  9,832.000  0.000  0.000  0.00

0435 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  261.000  0.000  0.000  0.00

0440 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.200  2,680.000  0.000  0.000  0.00

0450 30766018 000 D-GR HMA TY-C PG64-22 (LEVEL-UP) TON  250.000  248.000  0.000  0.000  0.00

0460 30846001 000 BONDING COURSE GAL  5.000  3,877.000  0.000  0.000  0.00

0465 50706001 000 STEEL FENCE (REMOVE) LF  15.000  100.000  0.000  0.000  0.00

0470 50706002 000 STEEL FENCE (INSTALL) LF  125.000  100.000  0.000  0.000  0.00

0490 61856003 002 TMA (MOBILE OPERATION) HR  80.000  160.000  0.000  0.000  0.00

0585 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

Payment Adjustment Positive

0590 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  5,000.000  0.000  0.000  0.00

Payment Adjustment Negative

0615 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment (Item 3077) Positive

0620 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL -1.000  1,000.000  0.000  0.000  0.00
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Ride Payment Adjustment (Item 3077) Negative

0625 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment (Item 3076) Positive

0626 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL -1.000  1,000.000  0.000  0.000  0.00

Ride Payment Adjustment (Item 3076) Negative

0635 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment (Item 3076) Negative

0645 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Placement Payment Adjustment (Item 3076) Negative

0650 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment (Item 3077) Positive

0655 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1,000.000  0.000  0.000  0.00

Production Payment Adjustment (Item 3077) Negative

0660 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

Placement Payment Adjustment (Item 3077) Positive

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 220640030104291 [CARRIZO CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0545 04026001 000 TRENCH EXCAVATION PROTECTION LF  8.000  174.000  0.000  0.000  0.00

0550 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  235.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0605 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

Erosion Control Maintenance

 0.00Category Subtotal

030104022C 301-4-22PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0765 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  0.700  36,735.000  0.000  0.000  0.00

0770 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.300  36,735.000  0.000  0.000  0.00

0775 02166001 000 PROOF ROLLING HR  100.000  40.000  0.000  0.000  0.00

0780 02476057 003 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  60.000  15,698.000 -15,698.000  0.000  0.00

0785 02756001 000 CEMENT TON  280.000  859.000 -859.000  0.000  0.00

0790 02756035 000 CEMENT TREAT (NEW BASE)(12") SY  4.500  42,389.000 -42,389.000  0.000  0.00

0795 03166015 002 ASPH (AC-15P) GAL  9.000  178.000  0.000  0.000  0.00

0820 04026001 000 TRENCH EXCAVATION PROTECTION LF  8.000  580.000  0.000  0.000  0.00

0825 04036001 000 TEMPORARY SPL SHORING SF  20.000  576.000  0.000  0.000  0.00

0835 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  214.000  0.000  0.000  0.00

0915 04966043 000 REMOV STR (SMALL FENCE) LF  7.000  50.000  0.000  0.000  0.00
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0940 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.000  770.000  0.000  0.000  0.00

0945 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  22.000  311.000  0.000  0.000  0.00

0950 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  9.000  311.000  0.000  0.000  0.00

0960 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  11,069.000  0.000  0.000  0.00

0965 05086001 000 CONSTRUCTING DETOURS SY  88.000  2,665.000 -212.000  0.000  0.00

1045 05526003 000 WIRE FENCE (TY C) LF  12.000  50.000  0.000  0.000  0.00

1050 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  300.000  4.000  0.000  0.000  0.00

1065 06206009 000 ELEC CONDR (NO.6) BARE LF  2.500  50.000  0.000  0.000  0.00

1070 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.700  100.000  0.000  0.000  0.00

1075 06216002 000 TRAY CABLE (3 CONDR) (12 AWG) LF  3.000  210.000  0.000  0.000  0.00

1080 06246008 000 GROUND BOX TY C (162911)W/APRON EA  1,370.000  2.000  0.000  0.000  0.00

1085 06256003 000 ZINC-COAT STL WIRE STRAND (3/8") LF  3.000  140.000  0.000  0.000  0.00

1095 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  640.000  8.000  0.000  0.000  0.00

1100 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  780.000  10.000  0.000  0.000  0.00

1105 06446007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  935.000  1.000  0.000  0.000  0.00

1110 06446076 000 REMOVE SM RD SN SUP&AM EA  80.000  17.000  0.000  0.000  0.00

1115 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  60.000  20.000  0.000  0.000  0.00

1120 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  92.000  10.000  0.000  0.000  0.00

1155 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  2,203.000  0.000  0.000  0.00

1170 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.700  22,522.000  0.000  0.000  0.00

1175 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.700  2,270.000  0.000  0.000  0.00

1180 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.700  16,982.000  0.000  0.000  0.00

1185 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  314.000  0.000  0.000  0.00

1195 06856004 000 INSTL RDSD FLSH BCN ASSM (SOLAR PWRD) EA  5,900.000  1.000  0.000  0.000  0.00

1210 30766018 000 D-GR HMA TY-C PG64-22 (LEVEL-UP) TON  250.000  163.000  0.000  0.000  0.00

1215 30776033 000 SP MIXES SP-C SAC-A PG76-22 TON  144.000  4,465.000  0.000  0.000  0.00

1220 30846001 000 BONDING COURSE GAL  5.000  3,962.000  0.000  0.000  0.00

1225 50706001 000 STEEL FENCE (REMOVE) LF  15.000  150.000  0.000  0.000  0.00

1230 50706002 000 STEEL FENCE (INSTALL) LF  125.000  150.000  0.000  0.000  0.00

1235 60566001 000 PREFORMED IN-LANE(TRANS) RUMBLE STRIP LF  10.000  432.000  0.000  0.000  0.00

1250 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 220640030104292 [DRAW]
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1300 04016001 000 FLOWABLE BACKFILL CY  200.000  52.000  0.000  0.000  0.00

1310 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  187.000  0.000  0.000  0.00

1325 04966006 000 REMOV STR (HEADWALL) EA  900.000  2.000  0.000  0.000  0.00

1330 04966016 000 REMOV STR (PIPE) EA  250.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

030104023C 301-4-23PROJECT CONTROL
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1435 01056035 000 REMOVING STAB BASE & ASPH PAV (0-2") SY  9.000  96.000  0.000  0.000  0.00

1455 01606003 000 FURNISHING AND PLACING TOPSOIL (4") SY  0.700  11,712.000  0.000  0.000  0.00
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1460 01646041 000 DRILL SEEDING (TEMP) (WARM) SY  0.300  11,712.000  0.000  0.000  0.00

1465 02166001 000 PROOF ROLLING HR  100.000  40.000  0.000  0.000  0.00

1470 02476057 003 FL BS (CMP IN PLC)(TYE GR1-2)(FNAL POS) CY  60.000  4,920.000 -4,920.000  0.000  0.00

1475 02756001 000 CEMENT TON  280.000  269.000 -269.000  0.000  0.00

1480 02756035 000 CEMENT TREAT (NEW BASE)(12") SY  4.500  14,000.000 -14,000.000  0.000  0.00

1485 03166015 002 ASPH (AC-15P) GAL  9.000  127.000  0.000  0.000  0.00

1500 04006008 000 CUT & RESTORE ASPH PAVING SY  90.000  93.000  0.000  0.000  0.00

1515 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  200.000  84.000  0.000  0.000  0.00

1525 04606003 000 CMP (GAL STL 24 IN) LF  82.000  66.000  0.000  0.000  0.00

1555 04676380 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  1,600.000  2.000  0.000  0.000  0.00

1570 04966043 000 REMOV STR (SMALL FENCE) LF  7.000  50.000  0.000  0.000  0.00

1580 05066001 005 ROCK FILTER DAMS (INSTALL) (TY 1) LF  50.000  210.000  0.000  0.000  0.00

1585 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  56.000  30.000  0.000  0.000  0.00

1590 05066011 005 ROCK FILTER DAMS (REMOVE) LF  16.000  240.000  0.000  0.000  0.00

1595 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  22.000  311.000  0.000  0.000  0.00

1600 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  9.000  311.000  0.000  0.000  0.00

1610 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  3,953.000  0.000  0.000  0.00

1615 05086001 000 CONSTRUCTING DETOURS SY  88.000  232.000 -232.000  0.000  0.00

1625 05106003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  5,500.000  4.000 -4.000  0.000  0.00

1670 05526003 000 WIRE FENCE (TY C) LF  12.000  50.000  0.000  0.000  0.00

1675 05606011 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  300.000  3.000  0.000  0.000  0.00

1680 05606013 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  670.000  1.000  0.000  0.000  0.00

1720 06446001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  640.000  9.000  0.000  0.000  0.00

1725 06446002 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P-BM) EA  920.000  1.000  0.000  0.000  0.00

1730 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  780.000  5.000  0.000  0.000  0.00

1735 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,180.000  1.000  0.000  0.000  0.00

1740 06446076 000 REMOVE SM RD SN SUP&AM EA  80.000  17.000  0.000  0.000  0.00

1745 06586062 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  60.000  20.000  0.000  0.000  0.00

1750 06586099 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  92.000  2.000  0.000  0.000  0.00

1755 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  15,606.000  0.000  0.000  0.00

1760 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  8,580.000  0.000  0.000  0.00

1765 06626050 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  5.500  100.000  0.000  0.000  0.00

1780 06626095 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.500  4,000.000  0.000  0.000  0.00

1785 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.000  540.000  0.000  0.000  0.00

1790 06626110 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  2.000  540.000  0.000  0.000  0.00

1795 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  17.000  40.000  0.000  0.000  0.00

1800 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.700  7,618.000  0.000  0.000  0.00

1805 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  0.700  994.000  0.000  0.000  0.00

1810 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.700  7,067.000  0.000  0.000  0.00

1815 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  154.000  0.000  0.000  0.00

1820 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  1.200  3,772.000  0.000  0.000  0.00

1860 30766018 000 D-GR HMA TY-C PG64-22 (LEVEL-UP) TON  250.000  77.000  0.000  0.000  0.00

1870 30846001 000 BONDING COURSE GAL  5.000  1,283.000  0.000  0.000  0.00

1890 62276002 000 SOLAR POWERED LED ROADSIDE SIGN EA  3,000.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $11,734,029.42
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01006002 000 STA  600.000PREPARING ROW  249.000  149,400.00 254.00

01046001 000 SY  40.000REMOVING CONC (PAV)  281.000  11,240.00 281.00

01046028 SY  308.820REMOVING CONC (MISC)  51.000  15,749.82 0.00

Culvert 5

01056035 000 SY  9.000REMOVING STAB BASE & ASPH PAV (0-2")  639.000  5,751.00 1,880.00

01056058 000 SY  6.000REMOVING STAB BASE & ASPH PAV (10"-12")  80,804.326  484,825.96 78,432.00

01106001 000 CY  12.000EXCAVATION (ROADWAY)  21,366.930  256,403.16 21,367.00

01326002 000 CY  24.000EMBANKMENT (FINAL)(DENS CONT)(TY A)  9,296.140  223,107.36 9,297.00

02766238 SY  30.940CEM TRT(PLNT MX) (CL N)(TYE)(GR 4)(12")  99,580.763  3,081,028.80 0.00

03166029 002 GAL  4.500ASPH (RC-250)  18,514.000  83,313.00 19,815.00

03166226 002 CY  127.000AGGR(TY-PB GR-5 SAC-B)  1,078.000  136,906.00 767.00

04006008 000 SY  90.000CUT & RESTORE ASPH PAVING  140.000  12,600.00 187.00

04016001 000 CY  200.000FLOWABLE BACKFILL  378.178  75,635.60 337.00

04026001 000 LF  8.000TRENCH EXCAVATION PROTECTION  58.000  464.00 174.00

04036001 000 SF  20.000TEMPORARY SPL SHORING  1,384.600  27,692.00 1,384.00

04166032 000 LF  500.000DRILL SHAFT (TRF SIG POLE) (36 IN)  59.753  29,876.50 56.00

04326045 000 CY  525.000RIPRAP (MOW STRIP)(4 IN)  109.340  57,403.50 233.60

04606002 000 LF  75.000CMP (GAL STL 18 IN)  65.000  4,875.00 65.00

04606003 000 LF  82.000CMP (GAL STL 24 IN)  481.000  39,442.00 481.00

04626001 002 LF  400.000CONC BOX CULV (3 FT X 2 FT)  899.500  359,800.00 909.00

04626012 002 LF  900.000CONC BOX CULV (6 FT X 5 FT)  174.000  156,600.00 174.00

04626024 002 LF  1,600.000CONC BOX CULV (9 FT X 5 FT)  171.000  273,600.00 174.00

04646026 001 LF  115.000RC PIPE (CL V)(24 IN)  712.000  81,880.00 792.00

04666097 000 EA  7,500.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  12.000  90,000.00 12.00

04666187 000 EA  82,000.000WINGWALL (PW - 2) (HW=12 FT)  1.000  82,000.00 1.00

04666188 000 EA  95,000.000WINGWALL (PW - 2) (HW=13 FT)  1.000  95,000.00 1.00

04666192 000 EA  8,500.000WINGWALL (PW - 2) (HW=3 FT)  8.000  68,000.00 7.00

04666193 000 EA  11,000.000WINGWALL (PW - 2) (HW=4 FT)  7.000  77,000.00 7.00

04666194 000 EA  14,000.000WINGWALL (PW - 2) (HW=5 FT)  5.000  70,000.00 5.00

04666195 000 EA  15,000.000WINGWALL (PW - 2) (HW=6 FT)  2.000  30,000.00 2.00

04666196 000 EA  16,000.000WINGWALL (PW - 2) (HW=7 FT)  1.000  16,000.00 1.00

04676363 000 EA  1,800.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  3.000  5,400.00 2.00

04676380 000 EA  1,600.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  16.000  25,600.00 16.00

04966006 000 EA  900.000REMOV STR (HEADWALL)  25.000  22,500.00 34.00

04966016 000 EA  250.000REMOV STR (PIPE)  17.000  4,250.00 18.00

05006001 000 LS  1,328,000.000MOBILIZATION  0.900  1,195,200.00 1.00

05026001 008 MO  1,250.000BARRICADES, SIGNS AND TRAFFIC HANDLING  22.000  27,500.00 23.00

05066001 005 LF  50.000ROCK FILTER DAMS (INSTALL) (TY 1)  580.000  29,000.00 1,320.00

05066002 005 LF  56.000ROCK FILTER DAMS (INSTALL) (TY 2)  60.000  3,360.00 60.00

05066003 005 LF  146.000ROCK FILTER DAMS (INSTALL) (TY 3)  26.000  3,796.00 50.00

05066038 005 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  24,738.000  98,952.00 27,209.00

05086001 SY  51.620CONSTRUCTING DETOURS  7,972.530  411,542.01 0.00

Change Order #2
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05086001 SY  60.000CONSTRUCTING DETOURS  535.000  32,100.00 0.00

Culvert 5

05106001 HR  76.710ONE-WAY TRAF CONT (FLAGGER CONT)  30.500  2,339.66 0.00

Change Order #6

05106002 000 HR  150.000ONE-WAY TRAF CONT (PILOT CAR)  244.500  36,675.00 152.00

05106003 000 MO  5,500.000ONE-WAY TRAF CONT (PORT TRAF SIG)  18.000  99,000.00 15.00

05106003 MO  15,997.300ONE-WAY TRAF CONT (PORT TRAF SIG)  5.000  79,986.50 15.00

05126072 000 LF  24.000PTB (FRN&INSTL)(SGL SLP)(TY 1) OR (STL)  2,300.000  55,200.00 2,880.00

05126074 000 LF  13.000PTB (MOVE)(SGL SLP)(TY 1) OR (STL)  2,010.000  26,130.00 2,550.00

05126076 000 LF  12.000PTB (REMOVE)(SGL SLP)(TY 1) OR (STL)  2,050.000  24,600.00 2,880.00

05306004 000 SY  125.000DRIVEWAYS (CONC)  190.730  23,841.25 278.00

05306005 000 SY  77.000DRIVEWAYS (ACP)  1,563.080  120,357.16 1,703.00

05306006 000 SY  44.000DRIVEWAYS (SURF TREAT)  1,617.000  71,148.00 1,617.00

05306009 000 SY  103.000TURNOUTS (SURF TREAT)  141.000  14,523.00 141.00

05406001 001 LF  27.000MTL W-BEAM GD FEN (TIM POST)  1,108.000  29,916.00 1,500.00

05406014 001 LF  36.000SHORT RADIUS  37.500  1,350.00 37.50

05406015 001 EA  1,080.000DRIVEWAY TERMINAL ANCHOR SECTION  3.000  3,240.00 3.00

05406033 001 EA  1,200.000MTL BM GD FEN (LONG SPAN SYSTEM)  3.000  3,600.00 8.00

05446001 000 EA  3,450.000GUARDRAIL END TREATMENT (INSTALL)  17.000  58,650.00 35.00

05456003 000 EA  780.000CRASH CUSH ATTEN (MOVE & RESET)  8.000  6,240.00 14.00

05456005 000 EA  260.000CRASH CUSH ATTEN (REMOVE)  10.000  2,600.00 12.00

05456013 000 EA  9,500.000CRASH CUSH ATTEN (INSTL)(R)(N)(TL3)  10.000  95,000.00 12.00

06186023 000 LF  16.000CONDT (PVC) (SCH 40) (2")  71.000  1,136.00 71.00

06186024 000 LF  37.000CONDT (PVC) (SCH 40) (2") (BORE)  95.000  3,515.00 95.00

06206009 000 LF  2.500ELEC CONDR (NO.6) BARE  10.000  25.00 10.00

06206010 000 LF  2.700ELEC CONDR (NO.6) INSULATED  20.000  54.00 20.00

06216002 000 LF  3.000TRAY CABLE (3 CONDR) (12 AWG)  182.000  546.00 182.00

06246008 000 EA  1,370.000GROUND BOX TY C (162911)W/APRON  2.000  2,740.00 1.00

06256003 000 LF  3.000ZINC-COAT STL WIRE STRAND (3/8")  140.000  420.00 105.00

06286298 000 EA  5,050.000ELC SRV TY T 120/240 000(NS)GS(L)SP(O)  2.000  10,100.00 2.00

06626008 000 LF  0.500WK ZN PAV MRK NON-REMOV (W)6"(SLD)  16,819.000  8,409.50 49,080.00

06626037 000 LF  0.500WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  16,740.000  8,370.00 27,240.00

06626050 000 EA  5.500WK ZN PAV MRK REMOV (REFL) TY II-A-A  642.000  3,531.00 500.00

06626063 000 LF  0.500WK ZN PAV MRK REMOV (W)4"(SLD)  122,179.000  61,089.50 62,254.00

06626075 000 LF  13.000WK ZN PAV MRK REMOV (W)24"(SLD)  108.000  1,404.00 192.00

06626095 000 LF  0.500WK ZN PAV MRK REMOV (Y)4"(SLD)  9,070.000  4,535.00 12,000.00

06626109 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY W  42.000  84.00 1,520.00

06626110 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y  438.000  876.00 2,203.00

06666048 007 LF  17.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  44.000  748.00 35.00

06776001 000 LF  1.200ELIM EXT PAV MRK & MRKS (4")  39,523.000  47,427.60 5,400.00

06806001 006 EA  4,800.000INSTALL HWY TRF SIG (FLASH BEACON)  1.000  4,800.00 1.00

06826003 000 EA  290.000VEH SIG SEC (12")LED(YEL)  4.000  1,160.00 4.00

06826005 000 EA  290.000VEH SIG SEC (12")LED(RED)  2.000  580.00 2.00

06826016 000 EA  102.000VEH SIG SEC (12")LED(HOUSING ONLY)  6.000  612.00 6.00

06846008 000 LF  2.500TRF SIG CBL (TY A)(12 AWG)(3 CONDR)  127.000  317.50 127.00

06866020 000 EA  10,210.000INS TRF SIG PL AM (S)STR(TY D)LUM  4.000  40,840.00 4.00

30766007 000 TON  115.000D-GR HMA TY-B SAC-B PG70-22  15,916.830  1,830,435.45 16,886.00

30766064 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  18,859.000  18,859.00 1,000.00

Production Payment Adjustment (Item 3076) Positive
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30766065 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  18,704.460  18,704.46 1,000.00

Placement Payment Adjustment (Item 3076) Positive

30776033 000 TON  144.000SP MIXES SP-C SAC-A PG76-22  4,530.200  652,348.80 5,971.00

30776074 DOL -1.000PLACEMENT PAYMENT ADJUSTMENT  3,704.790 -3,704.79 1,000.00

Placement Apayment Adjustment (Item 3077) Negative

60016002 000 EA  25,400.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  50,800.00 2.00

60566001 000 LF  10.000PREFORMED IN-LANE(TRANS) RUMBLE STRIP  400.000  4,000.00 432.00

61856002 002 DAY  370.000TMA (STATIONARY)  53.000  19,610.00 51.00

61856003 002 HR  80.000TMA (MOBILE OPERATION)  80.000  6,400.00 216.00

65096001 MO  19,883.240DRIVEWAY ASSISTANCE DEVICE(DAD) SYSTEM  2.000  39,766.48 0.00

Change Order #5

96016001 DOL  1.000MATERIAL ON HAND  26,406.840  26,406.84 1,000.00

Material on Hand

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  104,744.280  104,744.28 1,000.00

Law Enforcement

96066056 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  53,148.520  53,148.52 1,000.00

Safety Contingency

$11,734,029.42TOTAL ITEM EARNINGS TO DATE


