
Contract ID: 030901048

Project: BR 2026(526)

Highway:

District: AMARILLO

Contract: 04263218 County: GRAY

Award Amount: $3,039,519.10 Area Engineer: JEREMY HAGAR

Projected Amount $3,043,519.10 Area Number: 062

Adj Projected Amount $326,960.00

Contractor: GILVIN-TERRILL, LTD.

Estimate Number: 0003 Letting Date: 04/08/2026

Estimate Paid: Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/27/2026 Notice To Proceed Date: 05/28/2026

Estimate Type: Progress Work Begin Date: 08/17/2026

% Complete 12.13 Accepted Date:

% Time Used: 20.74

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $369,179.00 $219,900.00 $149,279.00

Participating $369,179.00 $219,900.00 $149,279.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $369,179.00 $219,900.00 $149,279.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract: 030901048 Payment Estimate: 0003 Page: 1 of 26



Contract Time Statement

Work Begin Date: 08/17/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/29/2026 Liquidated Damage Rate $1,107.00
Bid Days: 135

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 135
0

Days Charged to Date: 28 x $1,107.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 17

HOLIDAY 1

RAIN 1

SATURDAY 4

SUNDAY 4

Total Period Days: 17 10 27 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 3

09/02/2026 3

09/03/2026 3

09/04/2026 3

09/05/2026 3 ü SATURDAY

09/06/2026 3 ü SUNDAY

09/07/2026 3 ü HOLIDAY

09/08/2026 3

09/09/2026 3

09/10/2026 3

09/11/2026 3

09/12/2026 3 ü SATURDAY

09/13/2026 3 ü SUNDAY

09/14/2026 3

09/15/2026 3

09/16/2026 3

09/17/2026 3

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

09/18/2026 3

09/19/2026 3 ü SATURDAY

09/20/2026 3 ü SUNDAY

09/21/2026 3

09/22/2026 3

09/23/2026 3

09/24/2026 3

09/25/2026 3 ü RAIN

09/26/2026 3 ü SATURDAY

09/27/2026 3 ü SUNDAY

Contract: 030901048 Payment Estimate: 0003 Page: 3 of 26



Worked Performed This Period

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Project: BR 2026(526) Control 030901048

Category: 001 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01327001 000 EMBANK (FNL)(OC)(TY A) CY $50.00 81 $4,050.00 108.00 81.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,100.00 1 $15,100.00 2.00 2.00

0205 20057001 000 TIED-CONCRETE BLOCK EROSION CONTROL MAT SF $10.00 900 $9,000.00 1,200.00 900.00

0195 06777002 000 ELIM EXT PM & MRKS (6") LF $0.75 1965 $1,473.75 27,394.00 1,965.00

0175 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $20.00 22 $440.00 24.00 22.00

0170 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.60 2969 $1,781.40 5,454.00 2,969.00

0155 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 2 $15,000.00 2.00 2.00

0115 05127070 000 PORT CTB (CONNECTION HARDWARE) EA $50.00 40 $2,000.00 40.00 40.00

0100 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $15.00 1200 $18,000.00 1,200.00 1,200.00

0085 05057001 000 TMA (STATIONARY) DAY $660.00 34 $22,440.00 50.00 34.00

0065 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY $10.00 590 $5,900.00 1,180.00 590.00

0090 05057002 000 TMA (MOBILE OPERATION) HR $82.50 16 $1,320.00 80.00 16.00

Contract: 030901048 Payment Estimate: 0003 Page: 5 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Project: BR 2026(526) Control 030901048

Category: 001 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0095 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $5,000.00 1 $5,000.00 2.00 1.00

0895 05127017 000 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $15.00 1200 $18,000.00 1,200.00 1,200.00

0890 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $5,000.00 1 $5,000.00 2.00 1.00

0865 03547033 000 PLANE ASPH CONC PAV(0" TO 3") SY $10.00 426.50 $4,265.00 853.00 426.50

0970 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $20.00 22 $440.00 24.00 22.00

0965 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.60 2821 $1,692.60 5,264.00 2,821.00

0950 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 2 $15,000.00 2.00 2.00

0910 05127070 000 PORT CTB (CONNECTION HARDWARE) EA $50.00 40 $2,000.00 40.00 40.00

0990 06777002 000 ELIM EXT PM & MRKS (6") LF $0.75 1835 $1,376.25 27,014.00 1,835.00

Total Item Earnings This Estimate $149,279.
00

Contract: 030901048 Payment Estimate: 0003 Page: 6 of 26



Contract Line Items

Project: BR 2026(526) Control 009002056

Category: 001 Description: SPOT PAINT STEEL I BEAMS; CLEAN AND PAINT BEARINGS; CONC
SUBSTRUCTURE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0470 05007001 0 MOBILIZATION LS $300,000.00 0.30 0.00 0.15 $45,000.00

0475 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,100.00 2.00 0.00 0.00 $0.00

Category 001 SubTotal $45,000.00

Total Item earnings this contract $45,000.00

Contract Line Items

Project: BR 2026(526) Control 009002057

Category: 001 Description: SPOT PAINT STEEL I BEAMS; CLEAN AND PAINT BEARINGS; CONC
SUBSTRUCTURE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0645 01697011 0 SOIL RET BLKT(SL_MOD_SAND_SHORT_ROLL) SY $3.00 1,847.00 0.00 0.00 $0.00

0650 03617058 0 FULL - DEPTH REPAIR CRCP (13") SY $400.00 36.00 0.00 0.00 $0.00

0655 04327001 0 RIPRAP (CONC)(4 IN) CY $810.00 66.00 0.00 0.00 $0.00

0660 04327002 0 RIPRAP (CONC)(5 IN) CY $1,000.00 2.00 0.00 0.00 $0.00

0665 05127001 0 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $35.00 600.00 0.00 0.00 $0.00

0670 05147038 0 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF $300.00 30.00 0.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 009002057

Category: 001 Description: SPOT PAINT STEEL I BEAMS; CLEAN AND PAINT BEARINGS; CONC
SUBSTRUCTURE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0675 05457006 0 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $27,000.00 1.00 0.00 0.00 $0.00

0680 06777002 0 ELIM EXT PM & MRKS (6") LF $0.75 7,106.00 0.00 0.00 $0.00

0685 06787002 0 PAV SURF PREP FOR MRK (6") LF $1.00 3,553.00 0.00 0.00 $0.00

0690 60647002 0 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF $8.00 3,553.00 0.00 0.00 $0.00

0695 60647006 0 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF $8.00 3,553.00 0.00 0.00 $0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(526) Control 030901048

Category: 001 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01327001 0 EMBANK (FNL)(OC)(TY A) CY $50.00 108.00 0.00 81.00 $4,050.00

0065 03547033 0 PLANE ASPH CONC PAV(0" TO 3") SY $10.00 1,180.00 0.00 590.00 $5,900.00

Contract: 030901048 Payment Estimate: 0003 Page: 8 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 030901048

Category: 001 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0070 04327002 0 RIPRAP (CONC)(5 IN) CY $1,000.00 5.00 0.00 0.00 $0.00

0075 05007001 0 MOBILIZATION LS $300,000.00 0.30 0.00 0.30 $90,000.00

0080 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,100.00 2.00 0.00 2.00 $30,200.00

0085 05057001 0 TMA (STATIONARY) DAY $660.00 50.00 0.00 34.00 $22,440.00

0090 05057002 0 TMA (MOBILE OPERATION) HR $82.50 80.00 0.00 16.00 $1,320.00

0095 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $5,000.00 2.00 0.00 1.00 $5,000.00

0100 05127017 0 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $15.00 1,200.00 0.00 1,200.00 $18,000.00

0105 05127029 0 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $10.00 1,200.00 0.00 0.00 $0.00

0110 05127041 0 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $15.00 1,200.00 0.00 0.00 $0.00

0115 05127070 0 PORT CTB (CONNECTION HARDWARE) EA $50.00 40.00 0.00 40.00 $2,000.00

0120 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $31.00 350.00 0.00 0.00 $0.00

0125 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,250.00 4.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 9 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 030901048

Category: 001 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0130 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 350.00 0.00 0.00 $0.00

0135 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,300.00 4.00 0.00 0.00 $0.00

0140 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $400.00 4.00 0.00 0.00 $0.00

0145 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,000.00 2.00 0.00 0.00 $0.00

0150 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 2.00 0.00 0.00 $0.00

0155 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 2.00 0.00 2.00 $15,000.00

0160 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $42.00 6.00 0.00 0.00 $0.00

0165 06587037 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $45.00 12.00 0.00 0.00 $0.00

0170 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.60 5,454.00 0.00 2,969.00 $1,781.40

0175 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $20.00 24.00 0.00 22.00 $440.00

0180 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.60 21,940.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 10 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 030901048

Category: 001 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0185 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $2.80 1,742.00 0.00 0.00 $0.00

0190 06667419 0 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $2.80 440.00 0.00 0.00 $0.00

0195 06777002 0 ELIM EXT PM & MRKS (6") LF $0.75 27,394.00 0.00 1,965.00 $1,473.75

0200 06777008 0 ELIM EXT PM & MRKS (24") LF $6.00 24.00 0.00 0.00 $0.00

0205 20057001 0 TIED-CONCRETE BLOCK EROSION CONTROL MAT SF $10.00 1,200.00 0.00 900.00 $9,000.00

Category 001 SubTotal $206,605.15

Total Item earnings this contract $206,605.15

Contract Line Items

Project: BR 2026(526) Control 030901049

Category: 001 Description: REHAB BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0865 03547033 0 PLANE ASPH CONC PAV(0" TO 3") SY $10.00 853.00 0.00 426.50 $4,265.00

0870 04327002 0 RIPRAP (CONC)(5 IN) CY $1,000.00 6.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 11 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 030901049

Category: 001 Description: REHAB BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0875 04327033 0 RIPRAP (STONE COMMON)(DRY)(18 IN) CY $1,000.00 19.00 0.00 0.00 $0.00

0880 05007001 0 MOBILIZATION LS $300,000.00 0.05 0.00 0.05 $15,000.00

0885 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,100.00 2.00 0.00 0.00 $0.00

0890 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $5,000.00 2.00 0.00 1.00 $5,000.00

0895 05127017 0 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $15.00 1,200.00 0.00 1,200.00 $18,000.00

0900 05127029 0 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $10.00 1,200.00 0.00 0.00 $0.00

0905 05127041 0 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $15.00 1,200.00 0.00 0.00 $0.00

0910 05127070 0 PORT CTB (CONNECTION HARDWARE) EA $50.00 40.00 0.00 40.00 $2,000.00

0915 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $31.00 350.00 0.00 0.00 $0.00

0920 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,250.00 4.00 0.00 0.00 $0.00

0925 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 350.00 0.00 0.00 $0.00

0930 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,300.00 4.00 0.00 0.00 $0.00

0935 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $400.00 4.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 12 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 030901049

Category: 001 Description: REHAB BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0940 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,000.00 2.00 0.00 0.00 $0.00

0945 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 2.00 0.00 0.00 $0.00

0950 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 2.00 0.00 2.00 $15,000.00

0955 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $42.00 6.00 0.00 0.00 $0.00

0960 06587037 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $45.00 12.00 0.00 0.00 $0.00

0965 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.60 5,264.00 0.00 2,821.00 $1,692.60

0970 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $20.00 24.00 0.00 22.00 $440.00

0975 06627038 0 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.60 21,750.00 0.00 0.00 $0.00

0980 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $2.80 1,542.00 0.00 0.00 $0.00

0985 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $2.80 1,542.00 0.00 0.00 $0.00

0990 06777002 0 ELIM EXT PM & MRKS (6") LF $0.75 27,014.00 0.00 1,835.00 $1,376.25

0995 06777008 0 ELIM EXT PM & MRKS (24") LF $6.00 24.00 0.00 0.00 $0.00

Category 001 SubTotal $62,773.85

Contract: 030901048 Payment Estimate: 0003 Page: 13 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Total Item earnings this contract $62,773.85

Contract Line Items

Project: BR 2026(526) Control 313301022

Category: 001 Description:  EXCAVATE AND PAINT STEEL PILES, ENCASE PILES AS WARRANTED,
REPLACE RAIL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1190 01327001 0 EMBANK (FNL)(OC)(TY A) CY $50.00 13.00 0.00 0.00 $0.00

1195 05007001 0 MOBILIZATION LS $300,000.00 0.35 0.00 0.00 $0.00

1200 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,100.00 2.00 0.00 0.00 $0.00

1205 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $18,500.00 2.00 0.00 2.00 $37,000.00

1210 05107003 0 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $5,000.00 2.00 0.00 0.00 $0.00

1215 05127017 0 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $15.00 1,500.00 0.00 0.00 $0.00

1220 05127029 0 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $10.00 1,500.00 0.00 0.00 $0.00

1225 05127041 0 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $15.00 1,500.00 0.00 0.00 $0.00

1230 05127070 0 PORT CTB (CONNECTION HARDWARE) EA $50.00 50.00 0.00 0.00 $0.00

1235 05407002 0 MTL W-BEAM GD FEN (STEEL POST) LF $31.00 820.00 0.00 0.00 $0.00

1240 05407005 0 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,250.00 4.00 0.00 0.00 $0.00

1245 05427001 0 REMOVE METAL BEAM GUARD FENCE LF $2.00 820.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 14 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 313301022

Category: 001 Description:  EXCAVATE AND PAINT STEEL PILES, ENCASE PILES AS WARRANTED,
REPLACE RAIL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1250 05447001 0 GUARDRAIL END TREATMENT (INSTALL) EA $2,300.00 4.00 0.00 0.00 $0.00

1255 05447003 0 GUARDRAIL END TREATMENT (REMOVE) EA $400.00 4.00 0.00 0.00 $0.00

1260 05457002 0 CRASH CUSH ATTEN (MOVE & RESET) EA $1,000.00 2.00 0.00 0.00 $0.00

1265 05457004 0 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 2.00 0.00 0.00 $0.00

1270 05457014 0 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 2.00 0.00 0.00 $0.00

1275 06587032 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $42.00 6.00 0.00 0.00 $0.00

1280 06587037 0 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $45.00 16.00 0.00 0.00 $0.00

1285 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $20.00 48.00 0.00 0.00 $0.00

1290 06627051 0 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.00 1,080.00 0.00 0.00 $0.00

1295 06627057 0 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $3.75 972.00 0.00 0.00 $0.00

1300 06627059 0 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $3.75 2,268.00 0.00 0.00 $0.00

1305 06667410 0 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $2.80 3,000.00 0.00 0.00 $0.00

1310 06667422 0 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $2.80 3,000.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 15 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 313301022

Category: 001 Description:  EXCAVATE AND PAINT STEEL PILES, ENCASE PILES AS WARRANTED,
REPLACE RAIL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1315 06777002 0 ELIM EXT PM & MRKS (6") LF $0.75 6,000.00 0.00 0.00 $0.00

1320 06777008 0 ELIM EXT PM & MRKS (24") LF $6.00 48.00 0.00 0.00 $0.00

1325 20057001 0 TIED-CONCRETE BLOCK EROSION CONTROL MAT SF $10.00 263.00 0.00 0.00 $0.00

Category 001 SubTotal $37,000.00

Total Item earnings this contract $37,000.00

Contract Line Items

Project: BR 2026(526) Control 009002056

Category: 002 Description: SPOT PAINT STEEL I BEAMS; CLEAN AND PAINT BEARINGS; CONC
SUBSTRUCTURE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0525 04277005 0 EPOXY WATERPROOF FINISH (TY X) SF $10.00 1,557.00 0.00 0.00 $0.00

0530 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $200.00 79.00 0.00 0.00 $0.00

0535 04387014 0 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF $100.00 96.00 0.00 0.00 $0.00

0540 04467022 0 CLEAN AND PAINT EXIST STR (REF NO. 3) EA $45,000.00 1.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 16 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 009002056

Category: 002 Description: SPOT PAINT STEEL I BEAMS; CLEAN AND PAINT BEARINGS; CONC
SUBSTRUCTURE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0545 40107021 0 STEEL BRIDGE ZONE PAINTING SF $100.00 560.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(526) Control 009002057

Category: 002 Description: SPOT PAINT STEEL I BEAMS; CLEAN AND PAINT BEARINGS; CONC
SUBSTRUCTURE REPAIR

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0745 04277005 0 EPOXY WATERPROOF FINISH (TY X) SF $10.00 1,416.00 0.00 0.00 $0.00

0750 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $200.00 68.00 0.00 0.00 $0.00

0755 04387008 0 CLEANING EXISTING JOINTS LF $100.00 88.00 0.00 0.00 $0.00

0760 04387009 0 RESIZING AND SEALING JOINTS LF $100.00 76.00 0.00 0.00 $0.00

0765 07867001 0 CARBON FIBER REINF POLYMER PROTECTION SF $100.00 100.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 17 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 030901048

Category: 002 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04207026 0 CL C CONC (CAP)(EXTEND) CY $15,000.00 1.40 0.00 0.00 $0.00

0260 04277005 0 EPOXY WATERPROOF FINISH (TY X) SF $10.00 3,716.00 0.00 0.00 $0.00

0265 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $200.00 242.00 0.00 0.00 $0.00

0270 04347002 0 ELASTOMERIC BEARING (LAMINATED) EA $3,000.00 5.00 0.00 0.00 $0.00

0275 04397025 0 POLYESTER POLYMER CONC OVERLAY CY $7,000.00 33.00 0.00 0.00 $0.00

0280 04467021 0 CLEAN AND PAINT EXIST STR (REF NO. 2) EA $20,000.00 1.00 0.00 0.00 $0.00

0285 04517053 0 RETROFIT RAIL (TY T223)(MOD) LF $200.00 390.00 0.00 0.00 $0.00

0290 04837016 0 SHOT BLASTING SY $10.00 1,180.00 0.00 0.00 $0.00

0295 04957001 0 RAISING EXIST STRUCT LS $37,000.00 1.00 0.00 0.00 $0.00

0300 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $300.00 200.00 0.00 0.00 $0.00

0305 07887001 0 CONCRETE BEAM REPAIR EA $5,000.00 2.00 0.00 0.00 $0.00

0310 07887002 0 CONCRETE BEAM REPAIR (CFRP) EA $8,500.00 9.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 18 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 030901048

Category: 002 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0315 40107021 0 STEEL BRIDGE ZONE PAINTING SF $100.00 1,000.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(526) Control 030901049

Category: 002 Description: REHAB BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1045 04277005 0 EPOXY WATERPROOF FINISH (TY X) SF $10.00 2,257.00 0.00 0.00 $0.00

1050 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $200.00 89.00 0.00 89.00 $17,800.00

1055 04397025 0 POLYESTER POLYMER CONC OVERLAY CY $7,000.00 46.00 0.00 0.00 $0.00

1060 04467024 0 CLEAN AND PAINT EXIST STR (REF NO. 5) EA $75,000.00 1.00 0.00 0.00 $0.00

1065 04517053 0 RETROFIT RAIL (TY T223)(MOD) LF $200.00 240.00 0.00 0.00 $0.00

1070 04837016 0 SHOT BLASTING SY $10.00 820.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 19 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 030901049

Category: 002 Description: REHAB BRIDGE

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1075 07857011 0 BRIDGE JOINT REPLACEMENT (SEJ) LF $300.00 100.00 0.00 0.00 $0.00

1080 07887001 0 CONCRETE BEAM REPAIR EA $5,000.00 2.00 0.00 0.00 $0.00

1085 07887002 0 CONCRETE BEAM REPAIR (CFRP) EA $8,500.00 6.00 0.00 0.00 $0.00

1090 40107021 0 STEEL BRIDGE ZONE PAINTING SF $100.00 48.00 0.00 0.00 $0.00

Category 002 SubTotal $17,800.00

Total Item earnings this contract $17,800.00

Contract Line Items

Project: BR 2026(526) Control 313301022

Category: 002 Description:  EXCAVATE AND PAINT STEEL PILES, ENCASE PILES AS WARRANTED,
REPLACE RAIL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1375 04207059 0 CL C CONC(PILE ENCASEMENT) LF $500.00 48.00 0.00 0.00 $0.00

1380 04277005 0 EPOXY WATERPROOF FINISH (TY X) SF $10.00 776.00 0.00 0.00 $0.00

1385 04297007 0 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $200.00 78.00 0.00 0.00 $0.00

1390 04387012 0 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF $100.00 276.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 20 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 313301022

Category: 002 Description:  EXCAVATE AND PAINT STEEL PILES, ENCASE PILES AS WARRANTED,
REPLACE RAIL

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1395 04467020 0 CLEAN AND PAINT EXIST STR (REF NO. 1) EA $55,000.00 1.00 0.00 0.00 $0.00

1400 04517024 0 RETROFIT RAIL (TY SSTR) LF $250.00 426.00 0.00 0.00 $0.00

1405 40107021 0 STEEL BRIDGE ZONE PAINTING SF $100.00 140.00 0.00 0.00 $0.00

Category 002 SubTotal $0.00

Total Item earnings this contract $0.00

Contract Line Items

Project: BR 2026(526) Control 030901048

Category: 003 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0700 96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 0.00 $0.00

0705 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 0.00 $0.00

0710 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 0.00 $0.00

0715 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 21 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract Line Items

Project: BR 2026(526) Control 030901048

Category: 003 Description: REMOVE ACP, OVERLAY, DECK REPAIR; PAINT STEEL PILES AND BEAMS;
RETROFIT RAIL, CHANNEL EROSION MITIGATION; SUBSTRUCTURE REPAIR
AND/OR ENCASE PILING, TY X WATERPROOF ABUTMENT CAPS AND
BACKWALLS AND BENT CAPS

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0720 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 0.00 $0.00

0725 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 0.00 $0.00

0730 96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL $1.00 1,000.00 0.00 0.00 $0.00

Category 003 SubTotal $0.00

Total Item earnings this contract $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 22 of 26



Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01327001 EMBANK (FNL)(OC)(TY A) CY $50.00 121.00 0.00 $0.00

01327001 EMBANK (FNL)(OC)(TY A) CY $50.00 121.00 81.00 $4,050.00

01697011 SOIL RET BLKT(SL_MOD_SAND_SHORT_ROLL) SY $3.00 1,847.00 0.00 $0.00

03547033 PLANE ASPH CONC PAV(0" TO 3") SY $10.00 2,033.00 426.50 $4,265.00

03547033 PLANE ASPH CONC PAV(0" TO 3") SY $10.00 2,033.00 590.00 $5,900.00

03617058 FULL - DEPTH REPAIR CRCP (13") SY $400.00 36.00 0.00 $0.00

04207026 CL C CONC (CAP)(EXTEND) CY $15,000.00 1.40 0.00 $0.00

04207059 CL C CONC(PILE ENCASEMENT) LF $500.00 48.00 0.00 $0.00

04277005 EPOXY WATERPROOF FINISH (TY X) SF $10.00 9,722.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $200.00 556.00 0.00 $0.00

04297007 CONC STR REPAIR (VERTICAL & OVERHEAD) SF $200.00 556.00 89.00 $17,800.00

04327001 RIPRAP (CONC)(4 IN) CY $810.00 66.00 0.00 $0.00

04327002 RIPRAP (CONC)(5 IN) CY $1,000.00 13.00 0.00 $0.00

04327033 RIPRAP (STONE COMMON)(DRY)(18 IN) CY $1,000.00 19.00 0.00 $0.00

04347002 ELASTOMERIC BEARING (LAMINATED) EA $3,000.00 5.00 0.00 $0.00

04387008 CLEANING EXISTING JOINTS LF $100.00 88.00 0.00 $0.00

04387009 RESIZING AND SEALING JOINTS LF $100.00 76.00 0.00 $0.00

04387012 CLEAN AND SEAL JNTS (PAN GIRDERS) (CL7) LF $100.00 276.00 0.00 $0.00

04387014 CLEAN AND SEAL EXIST JTS (STRIP SEAL) LF $100.00 96.00 0.00 $0.00

04397025 POLYESTER POLYMER CONC OVERLAY CY $7,000.00 79.00 0.00 $0.00

04467020 CLEAN AND PAINT EXIST STR (REF NO. 1) EA $55,000.00 1.00 0.00 $0.00

04467021 CLEAN AND PAINT EXIST STR (REF NO. 2) EA $20,000.00 1.00 0.00 $0.00

04467022 CLEAN AND PAINT EXIST STR (REF NO. 3) EA $45,000.00 1.00 0.00 $0.00

04467024 CLEAN AND PAINT EXIST STR (REF NO. 5) EA $75,000.00 1.00 0.00 $0.00

04517024 RETROFIT RAIL (TY SSTR) LF $250.00 426.00 0.00 $0.00

04517053 RETROFIT RAIL (TY T223)(MOD) LF $200.00 630.00 0.00 $0.00

04837016 SHOT BLASTING SY $10.00 2,000.00 0.00 $0.00

04957001 RAISING EXIST STRUCT LS $37,000.00 1.00 0.00 $0.00

Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Contract: 030901048 Payment Estimate: 0003 Page: 23 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

05007001 MOBILIZATION LS $300,000.00 1.00 0.00 $0.00

05007001 MOBILIZATION LS $300,000.00 1.00 0.05 $15,000.00

05007001 MOBILIZATION LS $300,000.00 1.00 0.15 $45,000.00

05007001 MOBILIZATION LS $300,000.00 1.00 0.30 $90,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,100.00 8.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $15,100.00 8.00 2.00 $30,200.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $18,500.00 2.00 2.00 $37,000.00

05057001 TMA (STATIONARY) DAY $660.00 50.00 34.00 $22,440.00

05057002 TMA (MOBILE OPERATION) HR $82.50 80.00 16.00 $1,320.00

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $5,000.00 6.00 0.00 $0.00

05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO $5,000.00 6.00 1.00 $5,000.00

05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF $35.00 600.00 0.00 $0.00

05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $15.00 3,900.00 0.00 $0.00

05127017 PORT CTB (DES SOURCE)(F-SHAPE)(TY 1) LF $15.00 3,900.00 1,200.00 $18,000.00

05127029 PORT CTB (MOVE)(F-SHAPE)(TY 1) LF $10.00 3,900.00 0.00 $0.00

05127041 PORT CTB (STKPL)(F-SHAPE)(TY 1) LF $15.00 3,900.00 0.00 $0.00

05127070 PORT CTB (CONNECTION HARDWARE) EA $50.00 130.00 0.00 $0.00

05127070 PORT CTB (CONNECTION HARDWARE) EA $50.00 130.00 40.00 $2,000.00

05147038 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF $300.00 30.00 0.00 $0.00

05407002 MTL W-BEAM GD FEN (STEEL POST) LF $31.00 1,520.00 0.00 $0.00

05407005 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA $2,250.00 12.00 0.00 $0.00

05427001 REMOVE METAL BEAM GUARD FENCE LF $2.00 1,520.00 0.00 $0.00

05447001 GUARDRAIL END TREATMENT (INSTALL) EA $2,300.00 12.00 0.00 $0.00

05447003 GUARDRAIL END TREATMENT (REMOVE) EA $400.00 12.00 0.00 $0.00

05457002 CRASH CUSH ATTEN (MOVE & RESET) EA $1,000.00 6.00 0.00 $0.00

05457004 CRASH CUSH ATTEN (REMOVE) EA $1,000.00 6.00 0.00 $0.00

05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA $27,000.00 1.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 6.00 0.00 $0.00

05457014 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA $7,500.00 6.00 2.00 $15,000.00

06587032 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA $42.00 18.00 0.00 $0.00

Contract: 030901048 Payment Estimate: 0003 Page: 24 of 26



Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

06587037 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2(BI) EA $45.00 40.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.60 10,718.00 2,821.00 $1,692.60

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.60 10,718.00 2,969.00 $1,781.40

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $20.00 96.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $20.00 96.00 22.00 $440.00

06627038 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF $0.60 43,690.00 0.00 $0.00

06627051 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA $5.00 1,080.00 0.00 $0.00

06627057 WK ZN PAV MRK REMOV (TRAF BTN) TY W EA $3.75 972.00 0.00 $0.00

06627059 WK ZN PAV MRK REMOV (TRAF BTN) TY Y EA $3.75 2,268.00 0.00 $0.00

06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF $2.80 6,284.00 0.00 $0.00

06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF $2.80 440.00 0.00 $0.00

06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF $2.80 4,542.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.75 67,514.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $0.75 67,514.00 1,835.00 $1,376.25

06777002 ELIM EXT PM & MRKS (6") LF $0.75 67,514.00 1,965.00 $1,473.75

06777008 ELIM EXT PM & MRKS (24") LF $6.00 96.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $1.00 3,553.00 0.00 $0.00

07857011 BRIDGE JOINT REPLACEMENT (SEJ) LF $300.00 300.00 0.00 $0.00

07867001 CARBON FIBER REINF POLYMER PROTECTION SF $100.00 100.00 0.00 $0.00

07887001 CONCRETE BEAM REPAIR EA $5,000.00 4.00 0.00 $0.00

07887002 CONCRETE BEAM REPAIR (CFRP) EA $8,500.00 15.00 0.00 $0.00

20057001 TIED-CONCRETE BLOCK EROSION CONTROL MAT SF $10.00 1,463.00 0.00 $0.00

20057001 TIED-CONCRETE BLOCK EROSION CONTROL MAT SF $10.00 1,463.00 900.00 $9,000.00

40107021 STEEL BRIDGE ZONE PAINTING SF $100.00 1,748.00 0.00 $0.00

60647002 PREFB PV MK W/WNTY TY B (W)(6")(SLD) LF $8.00 3,553.00 0.00 $0.00

60647006 PREFB PV MK W/WNTY TY B (Y)(6")(SLD) LF $8.00 3,553.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1,000.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1,000.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 2,000.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1,000.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 09:15:14 AM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1,000.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1,000.00 0.00 $0.00

96067005 FORCE ACCOUNT-COMMER LAB USE DEDUCTION DOL $1.00 1,000.00 0.00 $0.00

Total Item Earnings To Date $328,739.00
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