
031201083CONTRACT ID:

PROJECT: F 2025(626)

CONTRACT:

04253210

PROJECTED AMOUNT: $6,019,839.85

CONTRACTOR:

HIGHWAY: FM 51

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

EUROVIA ATLANTIC COAST LLC

Aaron Bloom, P.E.

COOKE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/25

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0001

06/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2025

04/04/2025

05/08/2025

ESTIMATE PAID:

 7

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/17/2025

$6,019,839.85

CONTRACT:

AWARD AMOUNT: $6,010,839.85

WICHITA FALLS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 7.37

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 5.15

$310,169.27 $0.00 $310,169.27 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$310,169.27 $0.00 $310,169.27 

$0.00 $0.00 $0.00 

$310,169.27 $310,169.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 7

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/17/2025

00/00/0000

 95

 0

 95

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  7  12

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 6

06/07/2025  1 SATURDAY

06/08/2025  1 SUNDAY

06/09/2025  1 TIME SUSPENDED

06/10/2025  1 TIME SUSPENDED

06/11/2025  1 TIME SUSPENDED

06/12/2025  1 TIME SUSPENDED

06/13/2025  1 TIME SUSPENDED

06/14/2025  1 SATURDAY

06/15/2025  1 SUNDAY

06/16/2025  1 TIME SUSPENDED

06/17/2025  1

06/18/2025  1

06/19/2025  1

06/20/2025  1

06/21/2025  1 SATURDAY

06/22/2025  1 SUNDAY

06/23/2025  1

06/24/2025  1

06/25/2025  1
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WORK PERFORMED THIS PERIOD

F 2025(626) 031201083PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0095 03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")000 SY  44.500 $117,064.55 2,630.664  2,630.66 6,000.00

0100 03547032 PLANE ASPH CONC PAV(0" TO 2")000 SY  1.900 $6,534.72 3,439.328  3,439.33 28,450.00

0105 05007001 MOBILIZATION000 LS  349,000.000 $174,500.00 0.500  0.50 1.00

0110 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  10,000.000 $10,000.00 1.000  1.00 6.00

0115 05057001 TMA (STATIONARY)000 DAY  345.000 $2,070.00 6.000  6.00 60.00

$310,169.27TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

031201083PROJECT CONTROLF 2025(626)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0095 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  44.500  6,000.000  0.000  2,630.66  117,064.55

0100 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  1.900  28,450.000  0.000  3,439.33  6,534.72

0105 05007001 000 MOBILIZATION LS  349,000.000  1.000  0.000  0.50  174,500.00

0110 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  10,000.000  6.000  0.000  1.00  10,000.00

0115 05057001 000 TMA (STATIONARY) DAY  345.000  60.000  0.000  6.00  2,070.00

Category Subtotal $310,169.27

031201083F 2025(626)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01347004 000 BACKFILL (TY A OR B) STA  143.000  880.000  0.000  0.000  0.00

0065 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  0.100  78,205.000  0.000  0.000  0.00

0070 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.080  39,102.000  0.000  0.000  0.00

0075 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.130  39,102.000  0.000  0.000  0.00

0080 01687001 000 VEGETATIVE WATERING TGL  52.000  657.000  0.000  0.000  0.00

0085 03147008 000 EMULS ASPH (EROSN CONT)(SS-1) GAL  3.250  19,551.000  0.000  0.000  0.00

0090 03447025 000 SP MIXES SP-C SAC-B PG70-28 TON  98.000  47,662.000  0.000  0.000  0.00

0120 05057003 000 TMA (MOBILE OPERATION) DAY  675.000  61.000  0.000  0.000  0.00

0125 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.210  176,892.000  0.000  0.000  0.00

0130 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.230  87,980.000  0.000  0.000  0.00

0135 06627113 000 WK ZN PAV MRK SHT TERM (TAB)TY Y EA  1.050  6,052.000  0.000  0.000  0.00

0140 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  670.000  0.000  0.000  0.00

0145 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  180,587.000  0.000  0.000  0.00

0150 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.640  14,539.000  0.000  0.000  0.00

0155 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  102,200.000  0.000  0.000  0.00

0160 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  14.000  24.000  0.000  0.000  0.00

0165 06687091 000 PREFAB PM TY C (W)(ARROW) EA  225.000  2.000  0.000  0.000  0.00

0170 06687103 000 PREFAB PM TY C (W)(WORD) EA  345.000  2.000  0.000  0.000  0.00

0175 06687127 000 PREFAB PM TY C (Y)(24")(SLD) LF  15.000  114.000  0.000  0.000  0.00

0180 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  2,662.000  0.000  0.000  0.00

0185 06777002 000 ELIM EXT PM & MRKS (6") LF  2.000  3,953.000  0.000  0.000  0.00

0190 06777004 000 ELIM EXT PM & MRKS (8") LF  3.050  661.000  0.000  0.000  0.00

0195 06777008 000 ELIM EXT PM & MRKS (24") LF  10.000  138.000  0.000  0.000  0.00

0200 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  300.000  2.000  0.000  0.000  0.00

0205 06777015 000 ELIM EXT PM & MRKS (WORD) EA  265.000  2.000  0.000  0.000  0.00

0210 30077001 000 BONDING COURSE GAL  3.000  17,205.000  0.000  0.000  0.00

0250 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0255 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0260 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

0265 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  1,000.000  0.000  0.000  0.00
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0270 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0275 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0300 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  2,000.000  0.000  0.000  0.00

0305 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  2,000.000  0.000  0.000  0.00

0310 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL  1.000  1,000.000  0.000  0.000  0.00

0315 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $310,169.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03517005 000 SY  44.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  2,630.664  117,064.55 6,000.00

03547032 000 SY  1.900PLANE ASPH CONC PAV(0" TO 2")  3,439.328  6,534.72 28,450.00

05007001 000 LS  349,000.000MOBILIZATION  0.500  174,500.00 1.00

05027001 000 MO  10,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  10,000.00 6.00

05057001 000 DAY  345.000TMA (STATIONARY)  6.000  2,070.00 60.00

$310,169.27TOTAL ITEM EARNINGS TO DATE


