o+
Tt Vo Depuviment of Transportas

o " CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  10/08/26
SiteManager
i
CONTRACT ID: 031407081 HIGHWAY: IH 20
PROJECT: F 2024(054) DISTRICT NAME: FORT WORTH
CONTRACT: 11233023 COUNTY: PARKER
AWARD AMOUNT: $394,915.00 AREA ENGINEER: Chadwick Dabbs, P.E.
PROJECTED AMOUNT: $411,915.00 AREA NUMBER: 057
ADJ. PROJECTED AMOUNT:  $478,950.29
CONTRACTOR: TIGHT LINE CONSTRUCTION, LLC
ESTIMATE NUMBER: 0032 LETTING DATE: 11/01/2023
ESTIMATE PAID: H AWARD DATE: 11/16/2023
ESTIMATE PERIOD: 07/26/2026 to 08/06/2026 NOTICE TO PROCEED DATE: 12/21/2023
ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/18/2024
% COMPLETE: 100.00 ACCEPTED DATE: 06/12/2026
% TIME USED: 100.00 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $387,881.40 $452,881.40 ($65,000.00)

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $387,881.40 $452,881.40 ($65,000.00)

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $387,881.40 $452,881.40 ($65,000.00)

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

031407081

ESTIMATE 0032

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026

03/18/2024
01/21/2024

64

17

81

81
00/00/0000

DAILY BREAKDOWN

Days
Charged

JEE G\ UL (U U U U QUL (I G

Days

Credited

AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00

$0.00

PERIOD SUMMARY

Date or Days
Days Charged

1" 0

AWAITING FINAL DOCU

Days
Credited
11

11
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CONTRACT ID 031407081 ESTIMATE

WORK PERFORMED THIS PERIOD

PROJECT F 2024(054)
CATEGORY 001

LINE ITEM SP DESCRIPTION

NBR CODE NBR

0070 01706001 000 IRRIGATION SYSTEM

0032

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

031407081
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 65,000.000 -1.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

-$65,000.00

-$65,000.00
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Total Bid QTY Paid
Quantity To Date
1.00 0.00




CONTRACT ID

031407081

CONTRACT LINE ITEMS

PROJECT F 2024(556)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0270 01616024 000
0275 01806001 000
0280 01926003 000
0285 01926013 000
0290 01926097 000
0305 05066040 002
0310 05066043 002
0315 06186034 000
PROJECT F 2024(054)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0060 01006001 000
0065 01006013 000
0075 01926025 000
0080 01926026 000
0085 01936001 000
0090 01936007 000
0095 05006001 000
0100 05026001 008
0115 60016001 000
0316 10056001

0317 96086001

0319 05026001
PROJECT F 2024(556)

CATEGORY 001

LINE
NBR

0295
0300
0320
0325

ITEM
CODE

05066020
05066024
96066055
96066056

SP
NBR

002
002

ESTIMATE 0032

CONTROL 000803138
DESCRIPTION ROADWAY

DESCRIPTION UNIT
SUPP DESCRIPTION
GENERAL USE COMPOST  (2) sY
WILDFLOWER SEEDING AC
PLANT MATERIAL (3-GAL) EA
MULCH sY
CONC LNDSCP EDG (12 IN WIDTH) LF
BIODEG EROSN CONT LOGS (INSTL) (8") LF
BIODEG EROSN CONT LOGS (REMOVE) LF
CONDT (PVC) (SCH 40) (4") (BORE) LF
CONTROL 031407081

DESCRIPTION ROADWAY

DESCRIPTION UNIT
SUPP DESCRIPTION
PREPARING ROW AC
PREP ROW (TREE) (2" TO 12" DIA) EA
PLANT MATERIAL (45 GAL) (TREE) EA
PLANT MATERIAL (65 GAL) (TREE) EA
PLANT MAINTENANCE MO
IRRIGATION SYSTEM OPER AND MAINT MO
MOBILIZATION LS
BARRICADES, SIGNS AND TRAFFIC HANDLING MO
PORTABLE CHANGEABLE MESSAGE SIGN DAY
LOOSE AGGR FOR GROUNDCOVER (TYPE I) CcY
Added by CO#1
UNIQUE CHANGE ORDER ITEM 1 DOL
Battery Operated Controller Nodes (CO#1)(UOM:LS)
BARRICADES, SIGNS AND TRAFFIC HANDLING MO

BARRICADE MAINTENANCE - Added by CO#1

CONTROL 000803138
DESCRIPTION ROADWAY

DESCRIPTION UNIT
SUPP DESCRIPTION

CONSTRUCTION EXITS (INSTALL) (TY 1) SY
CONSTRUCTION EXITS (REMOVE) SY
FORCE ACCT-EROSION CONTROL MAINTENANCE DOL
FORCE ACCOUNT - SAFETY CONTINGENCY DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

3.000
7,500.000
20.000
5.000
20.000
3.000
1.000
90.000

UNIT
PRICE

30,000.000
350.000
400.000
525.000

1,500.000
1,000.000
60,000.000
4,500.000
25.000
2,395.080

3,596.080

927.140

UNIT
PRICE

5.000
2.000
1.000
1.000

BID
QUANTITY

1,998.000
0.380
3,177.000
1,998.000
1,944.000
2,163.000
2,163.000
75.000

BID
QUANTITY

0.480
38.000
100.000
35.000
12.000
12.000
1.000
3.000
60.000
0.000

0.000

0.000

BID
QUANTITY

78.000
78.000
5,000.000
10,000.000

NET CO QTY PAID
QUANTITY TO DATE
-246.000 1,742.17
-0.190 0.1
-6.000 3,171.00
-246.000 1,752.00
-170.000 1,441.00
0.000 1,963.00
0.000 1,963.00
0.000 127.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.48
0.000 38.00
0.000 100.00
54.000 89.00
0.000 12.00
0.000 12.00
0.000 0.97
0.000 3.00
0.000 48.00
14.000 14.64
1.000 1.00
1.000 6.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
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AMOUNT
$

5,226.51
825.00
63,420.00
8,760.00
28,820.00
5,889.00
1,963.00
11,430.00

$126,333.51

AMOUNT
$

14,400.00
13,300.00
40,000.00
46,725.00
18,000.00
12,000.00
58,200.00
13,500.00

1,200.00
35,063.97

3,596.08

5,562.84

$261,547.89

AMOUNT
($)

0.00
0.00
0.00
0.00



CONTRACT ID 031407081
0330 96066053

0335 96026001

0340 96026002

0345 96016001

PROJECT F 2024(054)
CATEGORY 001

LINE ITEM SP
NBR CODE NBR
0070 01706001 000
0105 05066020 002
0110 05066024 002
0318 70526042

ESTIMATE 0032 CONTRACTOR'S ESTIMATE PACKAGE

LAW ENFORCEMENT PERSONNEL
PAYMENT ADJUSTMENT-POS
PAYMENT ADJUSTMENT-NEG
MATERIAL ON HAND

CONTROL 031407081
DESCRIPTION ROADWAY

DESCRIPTION
SUPP DESCRIPTION

IRRIGATION SYSTEM

CONSTRUCTION EXITS (INSTALL) (TY 1)

CONSTRUCTION EXITS (REMOVE)

LANE CLOSURE (SETUP AND REMOV)(TY 1)
Added by CO#1

DOL 1.000 1,000.000 0.000 0.000
DOL 1.000 1,000.000 0.000 0.000
DOL -1.000 1,000.000 0.000 0.000
DOL 1.000 1,000.000 0.000 0.000
Category Subtotal
UNIT UNIT BID NET CO QTY PAID
PRICE QUANTITY QUANTITY TO DATE
LS 65,000.000 1.000 0.000 0.000
SY 5.000 234.000 0.000 0.000
SY 2.000 234.000 0.000 0.000
EA 1,508.790 0.000 5.000 0.000
Category Subtotal

Page 5 of 6

0.00
0.00
0.00
0.00

0.00

AMOUNT
($)

0.00
0.00
0.00
0.00

0.00

TOTAL ITEM EARNINGS THIS CONTRACT

$387,881.40



CONTRACT ID

031407081

ESTIMATE 0032

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

01006001
01006013
01616024
01806001
01926003
01926013
01926025
01926026
01926097
01936001
01936007
05006001
05026001

05026001
05066040
05066043
06186034
10056001

60016001
96086001

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000

008
002
002
000

000

DESCRIPTION

PREPARING ROW

PREP ROW (TREE) (2" TO 12" DIA)

GENERAL USE COMPOST  (2")
WILDFLOWER SEEDING

PLANT MATERIAL (3-GAL)

MULCH

PLANT MATERIAL (45 GAL) (TREE)

PLANT MATERIAL (65 GAL) (TREE)

CONC LNDSCP EDG (12 IN WIDTH)

PLANT MAINTENANCE

IRRIGATION SYSTEM OPER AND MAINT
MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
BARRICADE MAINTENANCE - Added by CO#1
BARRICADES, SIGNS AND TRAFFIC HANDLING
BIODEG EROSN CONT LOGS (INSTL) (8")
BIODEG EROSN CONT LOGS (REMOVE)
CONDT (PVC) (SCH 40) (4") (BORE)

LOOSE AGGR FOR GROUNDCOVER (TYPE I)
Added by CO#1

PORTABLE CHANGEABLE MESSAGE SIGN
UNIQUE CHANGE ORDER ITEM 1

Battery Operated Controller Nodes (CO#1)(UOM:LS)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC
EA
SYy
AC
EA
SY
EA
EA
LF
MO
MO
LS
MO

MO
LF
LF
LF
cYy

DAY
DOL

UNIT BID
PRICE QUANTITY
30,000.000 0.48
350.000 38.00
3.000 1,998.00
7,500.000 0.38
20.000 3,177.00
5.000 1,998.00
400.000 100.00
525.000 35.00
20.000 1,944.00
1,500.000 12.00
1,000.000 12.00
60,000.000 1.00
927.140 3.00
4,500.000 3.00
3.000 2,163.00
1.000 2,163.00
90.000 75.00
2,395.080 0.00
25.000 60.00
3,596.080 0.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

0.480
38.000
1,742.170
0.110
3,171.000
1,752.000
100.000
89.000
1,441.000
12.000
12.000
0.970
6.000

3.000
1,963.000
1,963.000

127.000
14.640

48.000
1.000

AMOUNT
$)

14,400.00
13,300.00
5,226.51
825.00
63,420.00
8,760.00
40,000.00
46,725.00
28,820.00
18,000.00
12,000.00
58,200.00
5,562.84

13,500.00
5,889.00
1,963.00

11,430.00

35,063.97

1,200.00
3,596.08

$387,881.40
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