
Contract ID: 031407087

Project: F 2026(491)

Highway:

District: FORT WORTH

Contract: 04263028 County: PARKER

Award Amount: $434,829.23 Area Engineer: THERESA POER

Projected Amount $437,037.23 Area Number: 075

Adj Projected Amount $0.00

Contractor: HIGHWAY INTELLIGENT TRAFFIC SOLUTIONS, LLC

Estimate Number: 0004 Letting Date: 04/07/2026

Estimate Paid: ü Award Date: 04/30/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 05/18/2026

Estimate Type: Progress Work Begin Date:

% Complete 0 Accepted Date:

% Time Used: 0

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $0.00 $0.00 $0.00

Participating $0.00 $0.00 $0.00

Non-Participating $0.00 $0.00 $0.00

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $0.00 $0.00 $0.00

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

Date

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 00/00/0000 Assessed Liq Damages (Days): 0

Time Charges Begin: 06/18/2026 Liquidated Damage Rate $760.00
Bid Days: 108

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 108
0

Days Charged to Date: 0 x $760.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day

HOLIDAY 1

SATURDAY 3

SUNDAY 3

TIME SUSPENDED 18

Total Period Days: 0 25 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 4 ü TIME SUSPENDED

09/02/2026 4 ü TIME SUSPENDED

09/03/2026 4 ü TIME SUSPENDED

09/04/2026 4 ü TIME SUSPENDED

09/05/2026 4 ü SATURDAY

09/06/2026 4 ü SUNDAY

09/07/2026 4 ü HOLIDAY

09/08/2026 4 ü TIME SUSPENDED

09/09/2026 4 ü TIME SUSPENDED

09/10/2026 4 ü TIME SUSPENDED

09/11/2026 4 ü TIME SUSPENDED

09/12/2026 4 ü SATURDAY

09/13/2026 4 ü SUNDAY

09/14/2026 4 ü TIME SUSPENDED

09/15/2026 4 ü TIME SUSPENDED
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Contractor's Estimate Package

Report Generation Date: 09/29/2026 02:43:36 PM

09/16/2026 4 ü TIME SUSPENDED

09/17/2026 4 ü TIME SUSPENDED

09/18/2026 4 ü TIME SUSPENDED

09/19/2026 4 ü SATURDAY

09/20/2026 4 ü SUNDAY

09/21/2026 4 ü TIME SUSPENDED

09/22/2026 4 ü TIME SUSPENDED

09/23/2026 4 ü TIME SUSPENDED

09/24/2026 4 ü TIME SUSPENDED

09/25/2026 4 ü TIME SUSPENDED
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Worked Performed This Period

No Items Paid this estimate
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Contract Line Items

Project: F 2026(491) Control 031407087

Category: 001 Description: Install signs on IH 20 from Ric Williams Memorial Hwy to Main St/SH 171

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 04167028 0 DRILL SHAFT (SIGN MTS) (24 IN) LF $215.53 65.00 0.00 0.00 $0.00

0065 04167029 0 DRILL SHAFT (SIGN MTS) (30 IN) LF $237.36 44.00 0.00 0.00 $0.00

0070 04167032 0 DRILL SHAFT (SIGN MTS) (48 IN) LF $501.99 18.00 0.00 0.00 $0.00

0075 04167033 0 DRILL SHAFT (SIGN MTS) (54 IN) LF $551.15 21.00 0.00 0.00 $0.00

0080 05007001 0 MOBILIZATION LS $42,117.83 1.00 0.00 0.00 $0.00

0085 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,649.84 6.00 0.00 0.00 $0.00

0090 05037001 0 PORTABLE CHANGEABLE MESSAGE SIGN DAY $30.50 110.00 0.00 0.00 $0.00

0095 05057001 0 TMA (STATIONARY) DAY $141.41 220.00 0.00 0.00 $0.00

0100 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $6.10 250.00 0.00 0.00 $0.00

0105 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.83 250.00 0.00 0.00 $0.00

0110 05407001 0 MTL W-BEAM GD FEN (TIM POST) LF $28.67 1,075.00 0.00 0.00 $0.00

0115 05407011 0 TERMINAL ANCHOR SECTION ADJUSTMENT EA $1,067.50 2.00 0.00 0.00 $0.00

0120 05407041 0 TERMINAL ANCHOR SECTION EA $1,403.00 3.00 0.00 0.00 $0.00
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Contract Line Items

Project: F 2026(491) Control 031407087

Category: 001 Description: Install signs on IH 20 from Ric Williams Memorial Hwy to Main St/SH 171

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 06367002 0 ALUMINUM SIGNS (TY G) SF $30.55 740.00 0.00 0.00 $0.00

0130 06367003 0 ALUMINUM SIGNS (TY O) SF $27.54 803.00 0.00 0.00 $0.00

0135 06477001 0 INSTALL LRSS (STRUCT STEEL) LB $6.06 4,242.00 0.00 0.00 $0.00

0140 06507038 0 INS OH SN SUP(35 FT CANT) EA $46,208.07 1.00 0.00 0.00 $0.00

0145 06507045 0 INS OH SN SUP(40 FT CANT) EA $51,752.97 1.00 0.00 0.00 $0.00

0150 06507089 0 INS OH SN SUP(80 FT BRDG) EA $83,747.97 1.00 0.00 0.00 $0.00

0155 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 0.00 $0.00

0160 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 0.00 $0.00

0165 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 0.00 $0.00

0170 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

0175 96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 0.00 $0.00

0180 96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 0.00 $0.00

0185 96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: F 2026(491) Control 031407087

Category: 001 Description: Install signs on IH 20 from Ric Williams Memorial Hwy to Main St/SH 171

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 0.00 $0.00

0195 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0200 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 0.00 $0.00

0205 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 11.00 0.00 0.00

Core price $200.00ea (UOM:ea)

$0.00

Category 001 SubTotal $0.00

Total Item earnings this contract $0.00
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

04167028 DRILL SHAFT (SIGN MTS) (24 IN) LF $215.53 65.00 0.00 $0.00

04167029 DRILL SHAFT (SIGN MTS) (30 IN) LF $237.36 44.00 0.00 $0.00

04167032 DRILL SHAFT (SIGN MTS) (48 IN) LF $501.99 18.00 0.00 $0.00

04167033 DRILL SHAFT (SIGN MTS) (54 IN) LF $551.15 21.00 0.00 $0.00

05007001 MOBILIZATION LS $42,117.83 1.00 0.00 $0.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $3,649.84 6.00 0.00 $0.00

05037001 PORTABLE CHANGEABLE MESSAGE SIGN DAY $30.50 110.00 0.00 $0.00

05057001 TMA (STATIONARY) DAY $141.41 220.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $6.10 250.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.83 250.00 0.00 $0.00

05407001 MTL W-BEAM GD FEN (TIM POST) LF $28.67 1,075.00 0.00 $0.00

05407011 TERMINAL ANCHOR SECTION ADJUSTMENT EA $1,067.50 2.00 0.00 $0.00

05407041 TERMINAL ANCHOR SECTION EA $1,403.00 3.00 0.00 $0.00

06367002 ALUMINUM SIGNS (TY G) SF $30.55 740.00 0.00 $0.00

06367003 ALUMINUM SIGNS (TY O) SF $27.54 803.00 0.00 $0.00

06477001 INSTALL LRSS (STRUCT STEEL) LB $6.06 4,242.00 0.00 $0.00

06507038 INS OH SN SUP(35 FT CANT) EA $46,208.07 1.00 0.00 $0.00

06507045 INS OH SN SUP(40 FT CANT) EA $51,752.97 1.00 0.00 $0.00

06507089 INS OH SN SUP(80 FT BRDG) EA $83,747.97 1.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 $0.00

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96027002 PAYMENT ADJUSTMENT-NEG DOL -$1.00 1.00 0.00 $0.00

96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL $1.00 1.00 0.00 $0.00

96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL $1.00 1.00 0.00 $0.00

96027005 DRILL SHAFT CORE HOLE PAYMENT DOL $200.00 11.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 1.00 0.00 $0.00

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 1.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 1.00 0.00 $0.00
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Contractor's Estimate Package
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Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

96067016 FORCE ACCT 3RD PARTY DAMAGE (PART) DOL $1.00 1.00 0.00 $0.00

96067017 FORCE ACCT 3RD PARTY DAMAGE (NON-PART) DOL $1.00 1.00 0.00 $0.00

Total Item Earnings To Date $0.00
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