
 8,460.00

031504087CONTRACT ID:

PROJECT: F 2025(134)

CONTRACT:

11243026

PROJECTED AMOUNT: $823,203.00

CONTRACTOR:

HIGHWAY: SH 105

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

GARRET SHIELDS INFRASTRUCTURE

James Robbins, P.E.

GRIMES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/14/2024AWARD DATE:

ESTIMATE PERIOD:

0014

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/02/2025

11/06/2024

ESTIMATE PAID:

 76
-5.00  6.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/06/2025

$831,663.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $782,803.00

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 110.94

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 81.06

$7,747.34 $672,097.76 $679,845.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $10,000.00 $10,000.00 

$0.00 ($4,326.00)($4,326.00)

$0.00 $0.00 $0.00 

$7,747.34 $666,423.76 $674,171.10 

$0.00 $0.00 $0.00 

$7,747.34 $674,171.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $666,423.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$4,326.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 7

 7

C. O. ADJUSTED DAYS:

 71

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/06/2025

08/31/2025

 58

 6

 64

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

HOLIDAY 1

HOLIDAY TRAFFIC 1

OTHER - SEE RMRKS 18

RAIN 1

SATURDAY 4

SUNDAY 4

TOO WET 1

09/01/2026  1

09/02/2026  1 RAIN

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1 TOO WET

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(134) 031504087PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01047011 REMOV CONC (DRIVEWAYS)000 SY  20.000 $822.20 41.110  903.89 644.00

0080 01047018 REMOV CONC (CURB OR CURB & GUTTER)000 LF  10.000 $650.00 65.000  2,188.00 2,100.00

0100 01327005 EMBANK (FNL)(OC)(TY C)000 CY  100.000 $683.00 6.830  32.93 26.00

0105 01607002 FURN & PLACE TOPSOIL (4")000 SY  4.000 $75.56 18.890  192.24 1,456.00

0115 01627002 BLOCK SODDING000 SY  12.000 $226.68 18.890  1,204.67 1,456.00

0200 05297009 CONC CURB & GUTTER (TY II)000 LF  20.000 $1,300.00 65.000  2,215.00 2,118.00

0220 05317001 CONC SIDEWALKS (4")000 SY  90.000 $3,249.90 36.110  1,397.94 1,361.00

0270 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  4.000 $240.00 60.000  470.00 410.00

0305 06777009 ELIM EXT PM & MRKS (ARROW)000 EA  500.000 $500.00 1.000  2.00 1.00

$7,747.34TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

031504087PROJECT CONTROLF 2025(134)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007003 000 PREP ROW (TREE REMOVE) (0"-12" DIA) EA  1,000.000  4.000  0.000  4.00  4,000.00

0075 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  566.000  78.000  903.89  18,077.80

0080 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  10.000  2,100.000  0.000  2,188.00  21,880.00

0085 01057002 000 RMV (2"-6") TRT/UNTRT BASE & ASPH PAV SY  15.000  973.000  0.000  987.10  14,806.50

0090 01057052 000 RMV (0"-12") TRT/UNTRT BASE & ASPH PAV SY  20.000  362.000  0.000  35.90  718.00

0095 01107001 000 EXCAV (ROADWAY) CY  100.000  7.000  0.000  7.00  700.00

0100 01327005 000 EMBANK (FNL)(OC)(TY C) CY  100.000  7.000  19.000  32.93  3,293.00

0105 01607002 000 FURN & PLACE TOPSOIL (4") SY  4.000  1,456.000  0.000  192.24  768.96

0115 01627002 000 BLOCK SODDING SY  12.000  1,456.000  0.000  1,204.67  14,456.04

0130 01937023 000 LANDSCAPE TREAT (TY I) EA  1,000.000  4.000  0.000  4.00  4,000.00

0135 03107004 000 PRIME COAT (MC-30) GAL  10.000  88.000  0.000  97.00  970.00

0140 03417044 000 D-GR HMA TY-D SAC-A PG64-22 TON  300.000  185.000 -128.360  56.64  16,992.00

0145 04717003 000 GRATE & FRAME EA  2,000.000  3.000  0.000  3.00  6,000.00

0150 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  1,000.000  9.000  0.000  8.00  8,000.00

0155 05007001 000 MOBILIZATION LS  80,000.000  1.000  0.000  0.90  72,000.00

0160 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  4.000  1.000  4.00  20,000.00

0165 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  100.000  2.000  0.000  2.00  200.00

0170 05057001 000 TMA (STATIONARY) DAY  400.000  58.000  0.000  61.00  24,400.00

0175 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  6.000  0.000  4.00  1,200.00

0185 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  839.000  0.000  80.00  640.00

0190 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  839.000  0.000  80.00  80.00

0195 05277001 000 COLORED TEXTURED CONC (4") SY  120.000  184.000  0.000  180.13  21,615.60

0200 05297009 000 CONC CURB & GUTTER (TY II) LF  20.000  2,118.000  0.000  2,215.00  44,300.00

0205 05297018 000 CONC CURB & GUTTER (ARMOR CURB) LF  40.000  14.000  0.000  14.00  560.00

0210 05307006 000 DRIVEWAYS (CONC) SY  120.000  1,056.000  0.000  1,104.08  132,489.60

0220 05317001 000 CONC SIDEWALKS (4") SY  90.000  1,361.000  0.000  1,397.94  125,814.60

0225 05317016 000 CURB RAMPS (TY 2) SY  250.000  14.000  0.000  12.00  3,000.00

0230 05317020 000 CURB RAMPS (TY 7) SY  300.000  132.000  0.000  149.00  44,700.00

0235 05317021 000 CURB RAMPS (TY 10) SY  250.000  106.000  0.000  94.00  23,500.00

0240 05317025 000 CONC SIDEWALKS (SPECIAL) SY  300.000  8.000  0.000  8.00  2,400.00

0245 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  500.000  9.000  0.000  10.00  5,000.00

0250 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  7.000  95.000  0.000  95.00  665.00

0255 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  20.000  856.000  0.000  856.00  17,120.00

0260 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  1,000.000  1.000  0.000  1.00  1,000.00

0265 06667184 000 RE PM TY II (W) 24" (SLD) LF  2.250  760.000  0.000  760.00  1,710.00

0270 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  4.000  410.000  0.000  470.00  1,880.00

0275 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  5.000  40.000  0.000  40.00  200.00

0280 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  5.000  412.000  0.000  412.00  2,060.00

0285 06777001 000 ELIM EXT PM & MRKS (4") LF  8.000  552.000  0.000  552.00  4,416.00

0290 06777002 000 ELIM EXT PM & MRKS (6") LF  10.000  204.000  0.000  204.00  2,040.00

0295 06777004 000 ELIM EXT PM & MRKS (8") LF  13.000  210.000  0.000  210.00  2,730.00

0300 06777008 000 ELIM EXT PM & MRKS (24") LF  33.000  36.000  0.000  36.00  1,188.00

0305 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  500.000  1.000  0.000  2.00  1,000.00

0310 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  800.000  2.000  0.000  2.00  1,600.00
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Category Subtotal $674,171.10

031504087F 2025(134)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01007013 000 TREE PROTECTION (INSTALL) EA  100.000  3.000  0.000  0.000  0.00

0070 01007015 000 TREE PROTECTION (REMOVE) EA  100.000  3.000  0.000  0.000  0.00

0110 01617006 000 EROSION CONTROL COMPOST (4") SY  4.000  11,764.000 -11,764.000  0.000  0.00

0120 01647007 000 BROADCAST SEED (TEMP_WARM_COOL) SY  1.000  1,456.000  0.000  0.000  0.00

0125 01687001 000 VEGETATIVE WATERING TGL  200.000  44.400  0.000  0.000  0.00

0180 05067034 000 CONSTRUCTION PERIMETER FENCE LF  5.000  50.000  0.000  0.000  0.00

0215 05307010 000 DRIVEWAYS (ACP) SY  100.000  60.000  0.000  0.000  0.00

0350 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0355 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0360 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0500 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  5,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

0505 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  5,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

0510 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  5,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

0515 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  25,000.000  0.000  0.000  0.00

Per TxDOT CONNECT

0520 96107001 ON THE JOB TRAINING DOL  0.800  500.000  0.000  0.000  0.00

Reimbursement for training hours

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $674,171.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007003 000 EA  1,000.000PREP ROW (TREE REMOVE) (0"-12" DIA)  4.000  4,000.00 4.00

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  903.890  18,077.80 566.00

01047018 000 LF  10.000REMOV CONC (CURB OR CURB & GUTTER)  2,188.000  21,880.00 2,100.00

01057002 000 SY  15.000RMV (2"-6") TRT/UNTRT BASE & ASPH PAV  987.100  14,806.50 973.00

01057052 000 SY  20.000RMV (0"-12") TRT/UNTRT BASE & ASPH PAV  35.900  718.00 362.00

01107001 000 CY  100.000EXCAV (ROADWAY)  7.000  700.00 7.00

01327005 000 CY  100.000EMBANK (FNL)(OC)(TY C)  32.930  3,293.00 7.00

01607002 000 SY  4.000FURN & PLACE TOPSOIL (4")  192.240  768.96 1,456.00

01627002 000 SY  12.000BLOCK SODDING  1,204.670  14,456.04 1,456.00

01937023 000 EA  1,000.000LANDSCAPE TREAT (TY I)  4.000  4,000.00 4.00

03107004 000 GAL  10.000PRIME COAT (MC-30)  97.000  970.00 88.00

03417044 000 TON  300.000D-GR HMA TY-D SAC-A PG64-22  56.640  16,992.00 185.00

04717003 000 EA  2,000.000GRATE & FRAME  3.000  6,000.00 3.00

04797004 000 EA  1,000.000ADJUSTING MANHOLES (UTILITY BOX)  8.000  8,000.00 9.00

05007001 000 LS  80,000.000MOBILIZATION  0.900  72,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  20,000.00 4.00

05037002 000 EA  100.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  200.00 2.00

05057001 000 DAY  400.000TMA (STATIONARY)  61.000  24,400.00 58.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  4.000  1,200.00 6.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  80.000  640.00 839.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  80.000  80.00 839.00

05277001 000 SY  120.000COLORED TEXTURED CONC (4")  180.130  21,615.60 184.00

05297009 000 LF  20.000CONC CURB & GUTTER (TY II)  2,215.000  44,300.00 2,118.00

05297018 000 LF  40.000CONC CURB & GUTTER (ARMOR CURB)  14.000  560.00 14.00

05307006 000 SY  120.000DRIVEWAYS (CONC)  1,104.080  132,489.60 1,056.00

05317001 000 SY  90.000CONC SIDEWALKS (4")  1,397.940  125,814.60 1,361.00

05317016 000 SY  250.000CURB RAMPS (TY 2)  12.000  3,000.00 14.00

05317020 000 SY  300.000CURB RAMPS (TY 7)  149.000  44,700.00 132.00

05317021 000 SY  250.000CURB RAMPS (TY 10)  94.000  23,500.00 106.00

05317025 000 SY  300.000CONC SIDEWALKS (SPECIAL)  8.000  2,400.00 8.00

06447065 000 EA  500.000RELOCATE SM RD SN SUP&AM TY 10BWG  10.000  5,000.00 9.00

06667009 000 LF  7.000REFL PAV MRK TY I (W)6"(DOT)(100MIL)  95.000  665.00 95.00

06667036 000 LF  20.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  856.000  17,120.00 856.00

06667081 000 EA  1,000.000REFL PAV MRK TY I (W)(RR XING)(100MIL)  1.000  1,000.00 1.00

06667184 000 LF  2.250RE PM TY II (W) 24" (SLD)  760.000  1,710.00 760.00

06667411 000 LF  4.000REFL PAV MRK TY I (W)6"(SLD)(100MIL)  470.000  1,880.00 410.00

06667420 000 LF  5.000REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  40.000  200.00 40.00

06667423 000 LF  5.000REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  412.000  2,060.00 412.00

06777001 000 LF  8.000ELIM EXT PM & MRKS (4")  552.000  4,416.00 552.00

06777002 000 LF  10.000ELIM EXT PM & MRKS (6")  204.000  2,040.00 204.00

06777004 000 LF  13.000ELIM EXT PM & MRKS (8")  210.000  2,730.00 210.00

06777008 000 LF  33.000ELIM EXT PM & MRKS (24")  36.000  1,188.00 36.00

06777009 000 EA  500.000ELIM EXT PM & MRKS (ARROW)  2.000  1,000.00 1.00
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06777019 000 EA  800.000ELIM EXT PM & MRKS (RR XING)  2.000  1,600.00 2.00

$674,171.10TOTAL ITEM EARNINGS TO DATE


