
031702017CONTRACT ID:

PROJECT: C 317-2-17

CONTRACT:

10253018

PROJECTED AMOUNT: $3,115,223.93

CONTRACTOR:

HIGHWAY: FM 57

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

CK NEWBERRY, LLC

Nathan Moore, P.E.

FISHER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/30/2025AWARD DATE:

ESTIMATE PERIOD:

0008

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/17/2025

10/08/2025

ESTIMATE PAID:

 43

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/01/2026

$3,115,223.93

CONTRACT:

07/26/2026

AWARD AMOUNT: $2,898,664.55

ABILENE

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.72

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

08/26/2026

 96.07

$171,786.85 $2,820,940.51 $2,992,727.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$171,786.85 $2,820,940.51 $2,992,727.36 

$0.00 $0.00 $0.00 

$171,786.85 $2,992,727.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,820,940.51 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 43

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 08/26/2026

06/01/2026

01/16/2026

 72

 0

 72

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  14  23

AWAITING AE ACCEPTA 3

OTHER - SEE RMRKS 8

SATURDAY 5

SUNDAY 6

WORK COMPLETED 1

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1 WORK COMPLETED

08/27/2026  1 AWAITING AE ACCEPTANCE

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD

C 317-2-17 031702017PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01347001 BACKFILL (TY A)000 STA  175.000 $29,160.25 166.630  533.63 533.63

0090 04807001 CLEAN EXIST CULVERTS000 EA  2,000.000 $6,000.00 3.000  3.00 3.00

0100 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  15,000.000 $15,000.00 1.000  3.00 4.00

0105 05057001 TMA (STATIONARY)000 DAY  275.000 $1,375.00 5.000  38.00 65.00

0110 05057003 TMA (MOBILE OPERATION)000 DAY  275.000 $4,950.00 18.000  18.00 22.00

0115 05337001 MILL RUMBLE STRIPS (ASPHALT) (SHLDR)000 LF  0.200 $19,493.40 97,467.000  97,467.00 95,264.00

0120 05337002 MILL RUMBLE STRIPS (ASPH) (CENTERLINE)000 LF  0.200 $10,209.00 51,045.000  51,045.00 48,724.00

0135 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  5.000 $625.00 125.000  600.00 475.00

0145 05447001 GUARDRAIL END TREATMENT (INSTALL)000 EA  3,500.000 $3,500.00 1.000  5.00 4.00

0165 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL)000 LF  1.000 $555.00 555.000  555.00 555.00

0170 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  6.000 $1,464.00 244.000  244.00 244.00

0175 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL)000 LF  0.500 $52,218.50 104,437.000  104,437.00 104,437.00

0180 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL)000 LF  0.600 $7,248.00 12,080.000  12,080.00 12,080.00

0185 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.600 $14,290.20 23,817.000  23,817.00 23,817.00

0190 06687089 PREFAB PM TY C (W)(24")(SLD)000 LF  17.000 $884.00 52.000  52.00 52.00

0195 06687091 PREFAB PM TY C (W)(ARROW)000 EA  185.000 $370.00 2.000  2.00 2.00

0200 06687111 PREFAB PM TY C (W)(36")(YLD TRI)000 EA  75.000 $300.00 4.000  4.00 4.00

0205 06727004 REFL PAV MRKR TY II-A-A000 EA  4.500 $4,059.00 902.000  902.00 902.00

0210 06727005 REFL PAV MRKR TY II-C-C000 EA  4.500 $85.50 19.000  19.00 28.00

$171,786.85TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

031702017PROJECT CONTROLC 317-2-17

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  175.000  533.630  0.000  533.63  93,385.25

0065 03417048 000 D-GR HMA TY-D PG70-22 TON  122.000  15,839.000  0.000  16,363.37  1,996,331.14

0070 03417082 000 TACK COAT GAL  4.000  27,044.000  0.000  13,850.00  55,400.00

0075 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  50.000  5,444.000  0.000  6,110.50  305,525.00

0080 03547073 000 PLANE ASPH CONC PAV (0" TO 1.5") SY  2.000  3,194.000  0.000  3,194.00  6,388.00

0085 03547074 000 PLANE ASPH CONC PAV (1.5") SY  2.000  3,517.000  0.000  3,520.00  7,040.00

0090 04807001 000 CLEAN EXIST CULVERTS EA  2,000.000  3.000  0.000  3.00  6,000.00

0095 05007001 000 MOBILIZATION LS  215,000.000  1.000  0.000  0.90  193,500.00

0100 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  15,000.000  4.000  0.000  3.00  45,000.00

0105 05057001 000 TMA (STATIONARY) DAY  275.000  65.000  0.000  38.00  10,450.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  275.000  22.000  0.000  18.00  4,950.00

0115 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.200  95,264.000  0.000  97,467.00  19,493.40

0120 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.200  48,724.000  0.000  51,045.00  10,209.00

0125 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  40.000  475.000  0.000  475.00  19,000.00

0130 05407018 000 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  95.000  175.000  0.000  175.00  16,625.00

0135 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  475.000  0.000  600.00  3,000.00

0140 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  500.000  4.000  0.000  4.00  2,000.00

0145 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  4.000  0.000  5.00  17,500.00

0150 06587019 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI) EA  40.000  9.000  0.000  9.00  360.00

0155 06587057 000 INSTL OM ASSM (OM-2Y)(WC)GND(BI) EA  100.000  4.000  0.000  4.00  400.00

0160 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.000  4,563.000  0.000  4,633.00  9,266.00

0165 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.000  555.000  0.000  555.00  555.00

0170 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  6.000  244.000  0.000  244.00  1,464.00

0175 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.500  104,437.000  0.000  104,437.00  52,218.50

0180 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.600  12,080.000  0.000  12,080.00  7,248.00

0185 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.600  23,817.000  0.000  23,817.00  14,290.20

0190 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.000  52.000  0.000  52.00  884.00

0195 06687091 000 PREFAB PM TY C (W)(ARROW) EA  185.000  2.000  0.000  2.00  370.00

0200 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  75.000  4.000  0.000  4.00  300.00

0205 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  902.000  0.000  902.00  4,059.00

0210 06727005 000 REFL PAV MRKR TY II-C-C EA  4.500  28.000  0.000  19.00  85.50

0215 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  96,617.900  0.000  32,115.21  32,115.21

0220 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  96,617.900  0.000  34,047.16  34,047.16

0225 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  19,323.580  0.000  23,268.00  23,268.00

Category Subtotal $2,992,727.36

031702017C 317-2-17PROJECT CONTROL

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0230 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00
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0235 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0240 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0245 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,992,727.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  175.000BACKFILL (TY A)  533.630  93,385.25 533.63

03417048 000 TON  122.000D-GR HMA TY-D PG70-22  16,363.370  1,996,331.14 15,839.00

03417080 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  32,115.210  32,115.21 96,617.90

03417081 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  34,047.160  34,047.16 96,617.90

03417082 000 GAL  4.000TACK COAT  13,850.000  55,400.00 27,044.00

03517003 000 SY  50.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  6,110.500  305,525.00 5,444.00

03547073 000 SY  2.000PLANE ASPH CONC PAV (0" TO 1.5")  3,194.000  6,388.00 3,194.00

03547074 000 SY  2.000PLANE ASPH CONC PAV (1.5")  3,520.000  7,040.00 3,517.00

04807001 000 EA  2,000.000CLEAN EXIST CULVERTS  3.000  6,000.00 3.00

05007001 000 LS  215,000.000MOBILIZATION  0.900  193,500.00 1.00

05027001 000 MO  15,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  45,000.00 4.00

05057001 000 DAY  275.000TMA (STATIONARY)  38.000  10,450.00 65.00

05057003 000 DAY  275.000TMA (MOBILE OPERATION)  18.000  4,950.00 22.00

05337001 000 LF  0.200MILL RUMBLE STRIPS (ASPHALT) (SHLDR)  97,467.000  19,493.40 95,264.00

05337002 000 LF  0.200MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  51,045.000  10,209.00 48,724.00

05407001 000 LF  40.000MTL W-BEAM GD FEN (TIM POST)  475.000  19,000.00 475.00

05407018 000 LF  95.000MTL W - BEAM GD FEN (LOW FILL CULVERT)  175.000  16,625.00 175.00

05427001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  600.000  3,000.00 475.00

05427002 000 EA  500.000REMOVE TERMINAL ANCHOR SECTION  4.000  2,000.00 4.00

05447001 000 EA  3,500.000GUARDRAIL END TREATMENT (INSTALL)  5.000  17,500.00 4.00

05857001 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 341)  23,268.000  23,268.00 19,323.58

06587019 000 EA  40.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2(BI)  9.000  360.00 9.00

06587057 000 EA  100.000INSTL OM ASSM (OM-2Y)(WC)GND(BI)  4.000  400.00 4.00

06627114 000 EA  2.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  4,633.000  9,266.00 4,563.00

06667024 000 LF  1.000REFL PAV MRK TY I (W)8"(SLD)(100MIL)  555.000  555.00 555.00

06667030 000 LF  6.000REFL PAV MRK TY I (W)12"(SLD)(100MIL)  244.000  1,464.00 244.00

06667411 000 LF  0.500REFL PAV MRK TY I (W)6"(SLD)(100MIL)  104,437.000  52,218.50 104,437.00

06667420 000 LF  0.600REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  12,080.000  7,248.00 12,080.00

06667423 000 LF  0.600REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  23,817.000  14,290.20 23,817.00

06687089 000 LF  17.000PREFAB PM TY C (W)(24")(SLD)  52.000  884.00 52.00

06687091 000 EA  185.000PREFAB PM TY C (W)(ARROW)  2.000  370.00 2.00

06687111 000 EA  75.000PREFAB PM TY C (W)(36")(YLD TRI)  4.000  300.00 4.00

06727004 000 EA  4.500REFL PAV MRKR TY II-A-A  902.000  4,059.00 902.00

06727005 000 EA  4.500REFL PAV MRKR TY II-C-C  19.000  85.50 28.00

$2,992,727.36TOTAL ITEM EARNINGS TO DATE


