
-58,838.80

032201052CONTRACT ID:

PROJECT: F 2026(151)

CONTRACT:

12253217

PROJECTED AMOUNT: $2,104,372.76

CONTRACTOR:

HIGHWAY: SH 95

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

LONE STAR PAVING COMPANY

Matthew Kelly, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

12/16/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/08/2026

12/03/2025

ESTIMATE PAID:

 44

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/12/2026

$2,045,533.96

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,047,395.81

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.62

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/31/2026

00/00/0000

 100.00

$4,755.05 $2,329,695.08 $2,334,450.13 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$4,755.05 $2,329,695.08 $2,334,450.13 

$0.00 $0.00 $0.00 

$4,755.05 $2,334,450.13 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,329,695.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 44

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/12/2026

02/07/2026

 52

 0

 52

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING FINAL DOCU 18

HOLIDAY 1

SATURDAY 3

SUNDAY 3

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

F 2026(151) 032201052PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP)000 TON  115.000 -$109,366.15-951.010  0.00 0.00

0067 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  120.000 $114,121.20 951.010  951.01 951.01

CO-01 Major Item Adjustment Price AdjustmentSUPP DESCR

$4,755.05TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

032201052PROJECT CONTROLF 2026(151)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  109.000  347.480  0.000  347.48  37,875.32

0067 03417059 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  120.000  0.000  951.010  951.01  114,121.20

CO-01 Major Item Adjustment Price Adjustment

0070 03477002 000 TOM-C PG76-22 SAC-B TON  115.000  10,302.000  0.000  12,145.55  1,396,738.25

0075 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  27.750  13,300.000  0.000  14,314.85  397,237.09

0080 03547031 000 PLANE ASPH CONC PAV(0" TO 1") SY  0.400  22,366.670  0.000  25,666.68  10,266.67

0090 05007001 000 MOBILIZATION LS  14,500.000  1.000  0.000  0.97  14,065.00

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  875.000  4.000  0.000  4.00  3,500.00

0100 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  50.000  2.000  0.000  2.00  100.00

0105 05057001 000 TMA (STATIONARY) DAY  10.000  62.000  0.000  1.00  10.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  10.000  16.000  0.000  7.00  70.00

0115 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.380  50,304.000  0.000  44,626.00  16,957.88

0120 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.150  76,624.000  0.000  70,712.00  10,606.80

0125 06627010 000 WK ZN PAV MRK NON-REMOV (W)8"(DOT) LF  2.000  6.000  0.000  235.00  470.00

0130 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.450  985.000  0.000  2,490.00  1,120.50

0155 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  0.280  7,263.000  0.000  7,263.00  2,033.64

0160 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.230  63,749.000  0.000  63,749.00  14,662.27

0170 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.500  3,732.000  0.000  1,534.00  767.00

0175 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  5.000  6.000  0.000  51.00  255.00

0180 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.800  1,875.000  0.000  3,568.00  2,854.40

0185 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  7.000  105.000  0.000  98.00  686.00

0190 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  12.000  45.000  0.000  730.00  8,760.00

0195 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  160.000  38.000  0.000  36.00  5,760.00

0200 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  165.000  14.000  0.000  23.00  3,795.00

0205 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  75.000  5.000  0.000  4.00  300.00

0210 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.720  95,319.000  0.000  95,319.00  68,629.68

0215 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.750  25,483.000  0.000  33,069.00  24,801.75

0220 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.790  3,102.000  0.000  3,850.00  3,041.50

0230 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.460  5,954.000  0.000  5,954.00  2,738.84

0235 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.460  49,905.000  0.000  44,110.00  20,290.60

0240 06727002 000 REFL PAV MRKR TY I-C EA  7.750  137.000  0.000  190.00  1,472.50

0245 06727004 000 REFL PAV MRKR TY II-A-A EA  4.250  2,737.000  0.000  2,737.00  11,632.25

0250 30077001 000 BONDING COURSE GAL  2.950  18,050.670  0.000  16,575.00  48,896.25

0275 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  17,956.00  17,956.00

Category Subtotal $2,242,471.39

002 BRIDGE: 140110032201010 [SH 95 @ BIG SANDY CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0300 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  100.000  92.000  0.000  92.00  9,200.00

Category Subtotal $9,200.00

003 FORCE ACCOUNTCATEGORY DESCRIPTION
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003 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0400 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,473.958  0.000  82,255.03  82,255.03

0410 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  523.71  523.71

Category Subtotal $82,778.74

032201052F 2026(151)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  115.000  1,504.000 -1,504.000  0.000  0.00

0066 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  120.000  0.000  0.000  0.000  0.00

CO-01 Major Item Adjustment Price Adjustment

0085 03547049 000 PLANE ASPH CONC PAV (0"- 1" EDGE MILL) SY  0.330  2,030.000  0.000  0.000  0.00

0135 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  1.750  45.000  0.000  0.000  0.00

0140 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  35.000  27.000  0.000  0.000  0.00

0145 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  40.000  9.000  0.000  0.000  0.00

0150 06627032 000 WK ZN PAV MRK NON-REMOV(W)36"(YLD TRI) EA  20.000  5.000  0.000  0.000  0.00

0165 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.500  55.000  0.000  0.000  0.00

0225 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.460  1,131.000  0.000  0.000  0.00

0255 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0260 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  0.100  5,000.000  0.000  0.000  0.00

0265 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0270 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0280 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0285 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0405 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0415 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0420 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0425 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,334,450.13
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  109.000BACKFILL (TY A)  347.480  37,875.32 347.48

03417059 000 TON  115.000D-GR HMA TY-D PG76-22 (LEVEL-UP)  0.000  0.00 0.00

03417059 TON  120.000D-GR HMA TY-D PG76-22 (LEVEL-UP)  951.010  114,121.20 0.00

CO-01 Major Item Adjustment Price Adjustment

03477002 000 TON  115.000TOM-C PG76-22 SAC-B  12,145.550  1,396,738.25 10,302.00

03517003 000 SY  27.750FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  14,314.850  397,237.09 13,300.00

03547031 000 SY  0.400PLANE ASPH CONC PAV(0" TO 1")  25,666.680  10,266.67 22,366.67

04387007 000 LF  100.000CLEANING AND SEALING EXIST JOINTS (CL7)  92.000  9,200.00 92.00

05007001 000 LS  14,500.000MOBILIZATION  0.970  14,065.00 1.00

05027001 000 MO  875.000BARRICADES, SIGNS AND TRAFFIC HANDLING  4.000  3,500.00 4.00

05037002 000 EA  50.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  100.00 2.00

05057001 000 DAY  10.000TMA (STATIONARY)  1.000  10.00 62.00

05057003 000 DAY  10.000TMA (MOBILE OPERATION)  7.000  70.00 16.00

05337002 000 LF  0.380MILL RUMBLE STRIPS (ASPH) (CENTERLINE)  44,626.000  16,957.88 50,304.00

05857005 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 347)  17,956.000  17,956.00 10,000.00

06627008 000 LF  0.150WK ZN PAV MRK NON-REMOV (W)6"(SLD)  70,712.000  10,606.80 76,624.00

06627010 000 LF  2.000WK ZN PAV MRK NON-REMOV (W)8"(DOT)  235.000  470.00 6.00

06627012 000 LF  0.450WK ZN PAV MRK NON-REMOV (W)8"(SLD)  2,490.000  1,120.50 985.00

06627036 000 LF  0.280WK ZN PAV MRK NON-REMOV (Y)6"(BRK)  7,263.000  2,033.64 7,263.00

06627038 000 LF  0.230WK ZN PAV MRK NON-REMOV (Y)6"(SLD)  63,749.000  14,662.27 63,749.00

06627114 000 EA  0.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,534.000  767.00 3,732.00

06667017 000 LF  5.000REFL PAV MRK TY I (W)8"(DOT)(090MIL)  51.000  255.00 6.00

06667023 000 LF  0.800REFL PAV MRK TY I (W)8"(SLD)(090MIL)  3,568.000  2,854.40 1,875.00

06667029 000 LF  7.000REFL PAV MRK TY I (W)12"(SLD)(090MIL)  98.000  686.00 105.00

06667035 000 LF  12.000REFL PAV MRK TY I (W)24"(SLD)(090MIL)  730.000  8,760.00 45.00

06667041 000 EA  160.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  36.000  5,760.00 38.00

06667065 000 EA  165.000REFL PAV MRK TY I (W)(WORD)(090MIL)  23.000  3,795.00 14.00

06667089 000 EA  75.000REF PAV MRK TY I(W)36"(YLD TRI)(090MIL)  4.000  300.00 5.00

06667265 000 LF  0.720RE PROFILE PM TY I(W)6"(SLD)(090MIL)  95,319.000  68,629.68 95,319.00

06667269 000 LF  0.750RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  33,069.000  24,801.75 25,483.00

06667273 000 LF  0.790RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  3,850.000  3,041.50 3,102.00

06667419 000 LF  0.460REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  5,954.000  2,738.84 5,954.00

06667422 000 LF  0.460REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  44,110.000  20,290.60 49,905.00

06727002 000 EA  7.750REFL PAV MRKR TY I-C  190.000  1,472.50 137.00

06727004 000 EA  4.250REFL PAV MRKR TY II-A-A  2,737.000  11,632.25 2,737.00

30077001 000 GAL  2.950BONDING COURSE  16,575.000  48,896.25 18,050.67

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  82,255.030  82,255.03 20,473.96

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  523.710  523.71 8,000.00

$2,334,450.13TOTAL ITEM EARNINGS TO DATE


