
 33,495.25

032301028CONTRACT ID:

PROJECT: C 323-1-28

CONTRACT:

08253202

PROJECTED AMOUNT: $19,205,203.33

CONTRACTOR:

HIGHWAY: SH 95

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

C. E. BARKER, LTD.

Diana Schulze, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/28/2026

08/08/2025

ESTIMATE PAID:

 136
 31.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/17/2026

$19,238,698.58

CONTRACT:

07/26/2026

AWARD AMOUNT: $18,841,534.99

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 19.13

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.69

$1,353,641.40 $4,165,281.58 $5,518,922.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,353,641.40 $4,165,281.58 $5,518,922.98 

$0.00 $0.00 $0.00 

$1,353,641.40 $5,518,922.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $4,165,281.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 136

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/17/2026

02/17/2026

 680

 31

 711

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  26  11

SATURDAY 5

SUNDAY 6

07/26/2026  1 SUNDAY

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 323-1-28 032301028PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0170 04017001 FLOWABLE BACKFILL000 CY  141.640 $5,665.60 40.000  40.00 1,999.00

0175 04027001 TRENCH EXCAVATION PROTECTION000 LF  25.410 $23,732.94 934.000  934.00 6,793.00

0455 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  5,541.150 $5,541.15 1.000  7.00 33.00

0465 05057001 TMA (STATIONARY)000 DAY  810.900 $38,923.20 48.000  160.00 796.00

1110 96017001 MATERIAL ON HAND DOL  1.000 -$108,393.47-108,393.470  693,128.74 1.00

1115 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $123,719.63 123,719.634  247,531.15 1.00

ROW 323-1-29 032301029PROJECT CONTROL

CATEGORY 001 DESCRIPTION ELECTRIC (DISTRIBUTION): U00007768 [CITY OF SMITHVILLE - (AL

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1565 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000 $7,579.85 7,579.850  7,579.85 7,579.85

CO #1 - POLE (50') CL 1 WOOD - DOL BY EASUPP DESCR

1566 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000 $16,271.48 16,271.480  16,271.48 16,271.48

CO #1 - POLE REFRAMING - DOL BY LSSUPP DESCR

1567 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000 $9,643.92 9,643.920  9,643.92 9,643.92

CO #1 - ADDITIONAL TREE TRIMMING & ARBORIST - DOL BY 

LS

SUPP DESCR

CATEGORY 002 DESCRIPTION WATER & SEWER: U00001377 [CITY OF SMITHVILLE - (ALL UTILITIE

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1675 70637015 PIPE SS(4")DR26(8" STL)BORE000 LF  438.800 $286,975.20 654.000  820.00 379.00

1690 70637018 PIPE SS(8")DR26(6'-8')(NUP)000 LF  249.240 $44,863.20 180.000  180.00 415.00

1695 70637019 PIPE SS(8")DR26(8'-10')(NUP)000 LF  379.860 $83,569.20 220.000  220.00 249.00

1715 70637023 PIPE SS(8")DR26(0'-6')(P)000 LF  75.210 $9,025.20 120.000  120.00 167.00

1750 70637031 PIPE SS(8")DR26(14" STL)BORE000 LF  763.470 $254,235.51 333.000  333.00 134.00

1765 70637034 PIPE SS(12")DR26(12'-14')(NUP)000 LF  795.950 $79,595.00 100.000  100.00 100.00

1790 70637040 PIPE SS(15")SDR26(14'-16')(P)000 LF  507.560 $69,535.72 137.000  212.00 212.00

1830 70637048 SERVICE SS(4")DR26(LONG)000 EA  3,062.390 $12,249.56 4.000  4.00 9.00

1850 70637052 MANHOLE (4')(PC W/ COAT)(0'-6')(NUP)000 EA  3,257.430 $16,287.15 5.000  8.00 13.00

1855 70637053 MANHOLE (4')(PC W/ COAT)(0'-6')(NUP)WT000 EA  3,513.630 $3,513.63 1.000  1.00 3.00

2010 70637091 PIPE WTR(6")CL DR18(10" STL)BORE000 LF  347.520 $63,248.64 182.000  182.00 198.00

2060 70637101 PIPE WTR(12")CL DR18(20" STL) BORE000 LF  358.850 $169,018.35 471.000  471.00 431.00

2195 70637128 PIPE WTR(1")HDPE(3" STL) BORE000 LF  144.620 $108,031.14 747.000  747.00 427.00

2205 70637130 PIPE WTR(2")HDPE(4" STL) BORE000 LF  185.600 $30,809.60 166.000  166.00 117.00

$1,353,641.40TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

032301028PROJECT CONTROLC 323-1-28

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  33,300.000  55.900  0.000  22.36  744,588.00

0170 04017001 000 FLOWABLE BACKFILL CY  141.640  1,999.000  0.000  40.00  5,665.60

0175 04027001 000 TRENCH EXCAVATION PROTECTION LF  25.410  6,793.000  0.000  934.00  23,732.94

0450 05007001 000 MOBILIZATION LS  1,640,000.000  1.000  0.000  0.90  1,476,000.00

0455 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,541.150  33.000  0.000  7.00  38,788.05

0460 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  21,624.000  6.000  0.000  2.00  43,248.00

0465 05057001 000 TMA (STATIONARY) DAY  810.900  796.000  0.000  160.00  129,744.00

0470 05057003 000 TMA (MOBILE OPERATION) DAY  810.900  5.000  0.000  1.00  810.90

0485 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.290  5,002.000  0.000  4,300.00  14,147.00

1060 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  1,081.200  20.000  0.000  20.00  21,624.00

1065 70197002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  1,081.200  10.000  0.000  8.00  8,649.60

1110 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  693,128.74  693,128.74

1115 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  247,531.15  247,531.15

Category Subtotal $3,447,657.98

032301029PROJECT CONTROLROW 323-1-29

001 ELECTRIC (DISTRIBUTION): U00007768 [CITY OF SMITHVILLE - (ALCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1235 70617008 000 POLE (35') CL 4 WOOD EA  5,406.000  1.000  0.000  1.00  5,406.00

1240 70617009 000 POLE (40') CL 4 WOOD EA  5,406.000  7.000  0.000  7.00  37,842.00

1245 70617010 000 POLE (40') CL 5 WOOD EA  5,406.000  2.000  0.000  2.00  10,812.00

1250 70617011 000 POLE (45') CL 2 WOOD EA  5,406.000  3.000  0.000  3.00  16,218.00

1255 70617012 000 POLE (45)' CL 4 WOOD EA  5,406.000  3.000  0.000  3.00  16,218.00

1260 70617013 000 POLE (50') CL 2 & 3 DIST ONLY EA  5,406.000  3.000  0.000  3.00  16,218.00

1265 70617014 000 POLE (60') CL 1 WOOD EA  5,406.000  1.000  0.000  1.00  5,406.00

1270 70617015 000 POLE (65') CL 2 WOOD EA  5,406.000  1.000  0.000  1.00  5,406.00

1275 70617016 000 PH TAKE-OFF EA  540.600  4.000  0.000  4.00  2,162.40

1280 70617017 000 PH TAKE-OFF (LINK EXTENSION) EA  540.600  2.000  0.000  2.00  1,081.20

1285 70617018 000 PH TRANSF ON TANGENT LINE/X-ARM M EA  540.600  3.000  0.000  3.00  1,621.80

1290 70617019 000 PH(2) SINGLE X-ARM EA  540.600  4.000  0.000  4.00  2,162.40

1295 70617020 000 PH(2) SINGLE DEADEND ON X-ARMS EA  540.600  2.000  0.000  2.00  1,081.20

1300 70617021 000 PH(3) GANG OPERATED SWITCH EA  540.600  1.000  0.000  1.00  540.60

1305 70617022 000 PH(3) SINGLE X-ARM CONST EA  540.600  3.000  0.000  3.00  1,621.80

1310 70617023 000 PH(3) SUPPORT STAGGERED EA  540.600  1.000  0.000  1.00  540.60

1315 70617024 000 PH(3) X-ARM DEADEND EA  540.600  3.000  0.000  3.00  1,621.80

1320 70617025 000 LNP DOUBLE DEADEND (5' NARROW PROFILE) EA  540.600  1.000  0.000  1.00  540.60

1325 70617026 000 SINGLE PHASE CONV TRANSF/CUTOUT ON EA  540.600  6.000  0.000  6.00  3,243.60

1330 70617027 000 GROUNDING ASSEMBLY - GROUND ROD TYPE EA  540.600  10.000  0.000  10.00  5,406.00

1335 70617028 000 SERVICE DEADEND RIGID CLEVIS EA  540.600  17.000  0.000  12.00  6,487.20

1340 70617029 000 SWINGING CLEVIS SEC DEADEND ASSEMB POLE EA  540.600  1.000  0.000  1.00  540.60

1345 70617030 000 X-ARM PIN AND INSULATOR EA  540.600  2.000  0.000  2.00  1,081.20
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001 ELECTRIC (DISTRIBUTION): U00007768 [CITY OF SMITHVILLE - (ALCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1350 70617031 000 POLE PROTECTION GROUND ASSY/BUTT PLATE EA  540.600  11.000  0.000  11.00  5,946.60

1355 70617032 000 SECONDARY METERING (120/240V) EA  540.600  1.000  0.000  1.00  540.60

1360 70617033 000 LED 230 (12' ARM) EA  1,621.800  8.000  0.000  6.00  9,730.80

1365 70617034 000 POLE SECONDARY CABLE TERMINAL EA  540.600  5.000  0.000  5.00  2,703.00

1370 70617035 000 SINGLE DOWN GUY (THRU BOLT TYPE) EA  540.600  17.000  0.000  15.00  8,109.00

1375 70617036 000 ANCHOR 7' SINGLE EYE ROD EA  540.600  8.000  0.000  8.00  4,324.80

1400 70617041 000 CUTOUT X-ARM EA  540.600  8.000  0.000  8.00  4,324.80

1425 70617046 000 REMOVAL OF POLE (35') WOOD EA  1,621.800  6.000  0.000  6.00  9,730.80

1430 70617047 000 REMOVAL OF POLE (40') WOOD EA  1,621.800  5.000  0.000  5.00  8,109.00

1435 70617048 000 REMOVAL OF POLE (45') WOOD EA  1,621.800  7.000  0.000  5.00  8,109.00

1440 70617049 000 REMOVAL OF POLE (50') DIST. ONLY EA  1,621.800  2.000  0.000  2.00  3,243.60

1445 70617050 000 REMOVE SINGLE X-ARM CONST EA  108.120  3.000  0.000  3.00  324.36

1450 70617051 000 REMOVE SUPPORT STAGGERED EA  108.120  1.000  0.000  1.00  108.12

1455 70617052 000 REMOVE X-ARM DEADEND EA  108.120  3.000  0.000  3.00  324.36

1460 70617053 000 REMOVE GUY ANCHOR EA  108.120  2.000  0.000  2.00  216.24

1465 70617054 000 REMOVE SINGLE DOWN GUY EA  108.120  9.000  0.000  9.00  973.08

1470 70617055 000 REMOVAL OF TRANSF ON TANGET LINE/X-ARM EA  108.120  3.000  0.000  3.00  324.36

1475 70617056 000 REMOVAL OF SGL PHASE CONV TRANSF/CUTOUT EA  108.120  6.000  0.000  6.00  648.72

1480 70617057 000 REMOVE GROUNDING ASSEMBLY EA  108.120  10.000  0.000  10.00  1,081.20

1485 70617058 000 REMOVE SERVICE DEADEND RIGID CLEVIS EA  108.120  21.000  0.000  21.00  2,270.52

1490 70617059 000 REMOVE SWINGING CLEVIS DEADEND ASSEMB EA  108.120  1.000  0.000  1.00  108.12

1495 70617060 000 REMOVE GROUND ASSEMB/BUTT PLATE EA  108.120  11.000  0.000  11.00  1,189.32

1500 70617061 000 REMOVE SECONDARY METERING EA  108.120  1.000  0.000  1.00  108.12

1505 70617062 000 REMOVAL OF LED 230 (12' ARM) EA  108.120  8.000  0.000  10.00  1,081.20

1510 70617063 000 REMOVE SECONDARY CABLE TERMINAL POLE EA  108.120  5.000  0.000  5.00  540.60

1515 70617064 000 REMOVE SINGLE X-ARM EA  108.120  4.000  0.000  4.00  432.48

1520 70617065 000 REMOVE SINGLE DEADEND ON X-ARMS EA  108.120  2.000  0.000  2.00  216.24

1525 70617066 000 REMOV VERTICAL NARROW PROFILE (TANGENT) EA  108.120  1.000  0.000  1.00  108.12

1530 70617067 000 REMOVE NARROW PROFILE LARGE CONDUCTOR EA  108.120  2.000  0.000  2.00  216.24

1535 70617068 000 REMOVE DOUBLE SUPP ON X-ARMS EA  108.120  1.000  0.000  1.00  108.12

1540 70617069 000 REMOVE NARROW PROFILE DOUBLE SUPP EA  108.120  2.000  0.000  2.00  216.24

1545 70617070 000 REMOVE DEADEND NARROW PROFILE EA  108.120  4.000  0.000  4.00  432.48

1550 70617071 000 REMOVE CUTOUT X-ARM EA  108.120  8.000  0.000  8.00  864.96

1555 70617072 000 REMOVE GANG OPERATED SWITCH EA  108.120  1.000  0.000  1.00  108.12

1565 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  7,579.850  7,579.85  7,579.85

CO #1 - POLE (50') CL 1 WOOD - DOL BY EA

1566 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  16,271.480  16,271.48  16,271.48

CO #1 - POLE REFRAMING - DOL BY LS

1567 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  9,643.920  9,643.92  9,643.92

CO #1 - ADDITIONAL TREE TRIMMING & ARBORIST - DOL BY LS

Category Subtotal $253,627.57

002 WATER & SEWER: U00001377 [CITY OF SMITHVILLE - (ALL UTILITIECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1635 70637007 000 PIPE SS(6")DR26(12'-14')(NUP) LF  105.890  21.000  0.000  21.00  2,223.69

1655 70637011 000 PIPE SS(6")DR26(12'-14')(P) LF  105.890  50.000  0.000  50.00  5,294.50
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002 WATER & SEWER: U00001377 [CITY OF SMITHVILLE - (ALL UTILITIECATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1675 70637015 000 PIPE SS(4")DR26(8" STL)BORE LF  438.800  379.000  0.000  820.00  359,816.00

1680 70637016 000 PIPE SS(6")DR26(12" STL)BORE LF  296.810  82.000  0.000  82.00  24,338.42

1690 70637018 000 PIPE SS(8")DR26(6'-8')(NUP) LF  249.240  415.000  0.000  180.00  44,863.20

1695 70637019 000 PIPE SS(8")DR26(8'-10')(NUP) LF  379.860  249.000  0.000  220.00  83,569.20

1715 70637023 000 PIPE SS(8")DR26(0'-6')(P) LF  75.210  167.000  0.000  120.00  9,025.20

1750 70637031 000 PIPE SS(8")DR26(14" STL)BORE LF  763.470  134.000  0.000  333.00  254,235.51

1760 70637033 000 PIPE SS(12")DR26(10'-12')(NUP) LF  277.210  465.000  0.000  364.00  100,904.44

1765 70637034 000 PIPE SS(12")DR26(12'-14')(NUP) LF  795.950  100.000  0.000  100.00  79,595.00

1790 70637040 000 PIPE SS(15")SDR26(14'-16')(P) LF  507.560  212.000  0.000  212.00  107,602.72

1815 70637045 000 PIPE SS(20")DR25(16'-18')(NUP) LF  586.480  172.000  0.000  60.00  35,188.80

1825 70637047 000 PIPE SS(20")DR25(30" STL)BORE LF  557.600  58.000  0.000  66.00  36,801.60

1830 70637048 000 SERVICE SS(4")DR26(LONG) EA  3,062.390  9.000  0.000  4.00  12,249.56

1835 70637049 000 SERVICE SS(4")DR26(LONG)(DEEP) EA  3,536.420  3.000  0.000  3.00  10,609.26

1850 70637052 000 MANHOLE (4')(PC W/ COAT)(0'-6')(NUP) EA  3,257.430  13.000  0.000  8.00  26,059.44

1855 70637053 000 MANHOLE (4')(PC W/ COAT)(0'-6')(NUP)WT EA  3,513.630  3.000  0.000  1.00  3,513.63

1865 70637055 000 MANHOLE (4')(PC W/ COAT)(0'-6')(P) EA  3,271.520  7.000  0.000  1.00  3,271.52

1875 70637057 000 MANHOLE (5') (PC W/ COAT) (0'-6')(NUP) EA  5,720.630  3.000  0.000  3.00  17,161.89

1880 70637058 000 ADD DEPTH  (5' MH) (PC W/ COAT) (NUP) VF  277.060  20.500  0.000  20.50  5,679.73

1885 70637059 000 MANHOLE (5') (PC W/ COAT) (0'-6')(P) EA  5,720.630  3.000  0.000  1.00  5,720.63

1975 70637077 000 POTHOLE EXISTING WW SERVICE (TIE IN) EA  575.800  22.000  0.000  8.00  4,606.40

2010 70637091 000 PIPE WTR(6")CL DR18(10" STL)BORE LF  347.520  198.000  0.000  182.00  63,248.64

2060 70637101 000 PIPE WTR(12")CL DR18(20" STL) BORE LF  358.850  431.000  0.000  471.00  169,018.35

2195 70637128 000 PIPE WTR(1")HDPE(3" STL) BORE LF  144.620  427.000  0.000  747.00  108,031.14

2205 70637130 000 PIPE WTR(2")HDPE(4" STL) BORE LF  185.600  117.000  0.000  166.00  30,809.60

2305 70637150 000 PIPE SS(15”)SDR26(20”STL)BORE LF  483.520  443.000  0.000  443.00  214,199.36

Category Subtotal $1,817,637.43

032301028C 323-1-28PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  56.760  136.000  0.000  0.000  0.00

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  56.760  53.000  0.000  0.000  0.00

0075 01057032 000 RMV (12") TRT/UNTRT BASE & ASPH PAV SY  10.430  13,953.000  0.000  0.000  0.00

0080 01107001 000 EXCAV (ROADWAY) CY  28.110  12,228.000  0.000  0.000  0.00

0085 01327003 000 EMBANK (FNL)(OC)(TY B) CY  28.110  4,311.000  0.000  0.000  0.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  3.780  9,417.000  0.000  0.000  0.00

0095 01627002 000 BLOCK SODDING SY  11.400  9,381.000  0.000  0.000  0.00

0100 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.170  9,401.000  0.000  0.000  0.00

0105 01647006 000 BROADCAST SEED (TEMP_COOL) SY  0.210  9,401.000  0.000  0.000  0.00

0110 01647011 000 DRILL SEED (PERM_URBAN_SAND) SY  0.280  9,417.000  0.000  0.000  0.00

0115 01687001 000 VEGETATIVE WATERING TGL  56.760  315.600  0.000  0.000  0.00

0120 01697004 000 SOIL RET BLKT(SL_MOD_SAND_LONG) SY  1.030  9,417.000  0.000  0.000  0.00

0125 02167001 000 PROOF ROLLING HR  113.530  15.000  0.000  0.000  0.00

0130 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  85.430  2,480.000  0.000  0.000  0.00
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0135 03107001 000 PRIME COAT (AE-P) GAL  3.950  1,786.000  0.000  0.000  0.00

0140 03417001 000 D-GR HMA TY-B PG64-22 TON  135.150  9,579.000  0.000  0.000  0.00

0145 03417058 000 D-GR HMA TY-D SAC-B PG76-22 TON  200.020  2,610.000  0.000  0.000  0.00

0150 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  151.370  2,094.000  0.000  0.000  0.00

0155 03477002 000 TOM-C PG76-22 SAC-B TON  210.830  2,239.000  0.000  0.000  0.00

0160 04007006 000 CUT & RESTORING PAV SY  324.360  1,158.000  0.000  0.000  0.00

0165 04007010 000 CEM STABIL BKFL CY  141.640  2,914.000  0.000  0.000  0.00

0180 04037001 000 TEMPORARY SPL SHORING SF  27.310  2,233.000  0.000  0.000  0.00

0185 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  190.850  256.000  0.000  0.000  0.00

0190 04167043 000 DRILL SHAFT (TRF SIG POLE) (30 IN) LF  259.100  11.000  0.000  0.000  0.00

0195 04167044 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  265.710  26.000  0.000  0.000  0.00

0200 04167046 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  507.200  22.000  0.000  0.000  0.00

0205 04327001 000 RIPRAP (CONC)(4 IN) CY  601.420  16.000  0.000  0.000  0.00

0210 04327002 000 RIPRAP (CONC)(5 IN) CY  588.860  107.000  0.000  0.000  0.00

0215 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  940.640  6.000  0.000  0.000  0.00

0220 04327028 000 RIPRAP (STONE TY R)(GROUT)(24 IN) CY  573.040  99.000  0.000  0.000  0.00

0225 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  221.650  371.000  0.000  0.000  0.00

0230 04507063 000 RAIL (HANDRAIL)(TY F) LF  137.310  494.000  0.000  0.000  0.00

0235 04627008 000 CONC BOX CULV (5 FT X 4 FT) LF  652.250  174.000  0.000  0.000  0.00

0240 04647003 000 RC PIPE (CL III)(18 IN) LF  98.330  346.000  0.000  0.000  0.00

0245 04647005 000 RC PIPE (CL III)(24 IN) LF  109.010  2,010.000  0.000  0.000  0.00

0250 04647007 000 RC PIPE (CL III)(30 IN) LF  126.440  429.000  0.000  0.000  0.00

0255 04647009 000 RC PIPE (CL III)(36 IN) LF  161.290  968.000  0.000  0.000  0.00

0260 04647010 000 RC PIPE (CL III)(42 IN) LF  201.780  703.000  0.000  0.000  0.00

0265 04647011 000 RC PIPE (CL III)(48 IN) LF  231.010  1,105.000  0.000  0.000  0.00

0270 04647032 000 RC PIPE (CL V)(18 IN) LF  98.330  378.000  0.000  0.000  0.00

0275 04647034 000 RC PIPE (CL V)(24 IN) LF  109.010  187.000  0.000  0.000  0.00

0280 04647039 000 RC PIPE (CL V)(48 IN) LF  201.780  281.000  0.000  0.000  0.00

0285 04657002 000 MANH (COMPL)(PRM)(48IN) EA  4,007.200  1.000  0.000  0.000  0.00

0290 04657004 000 MANH (COMPL)(PRM)(72IN) EA  9,202.370  1.000  0.000  0.000  0.00

0295 04657011 000 JCTBOX(COMPL)(PJB)(6FTX6FT) EA  10,943.910  6.000  0.000  0.000  0.00

0300 04657012 000 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  24,885.440  2.000  0.000  0.000  0.00

0305 04657014 000 INLET (COMPL)(PCO)(3FT)(LEFT) EA  3,931.240  3.000  0.000  0.000  0.00

0310 04657015 000 INLET (COMPL)(PCO)(3FT)(RIGHT) EA  4,427.510  1.000  0.000  0.000  0.00

0315 04657018 000 INLET (COMPL)(PCO)(4FT)(LEFT) EA  4,937.030  1.000  0.000  0.000  0.00

0320 04657023 000 INLET (COMPL)(PCO)(5FT)(RIGHT) EA  5,499.800  1.000  0.000  0.000  0.00

0325 04657026 000 INLET (COMPL)(PCO)(6FT)(LEFT) EA  6,865.350  1.000  0.000  0.000  0.00

0330 04657030 000 INLET (COMPL)(PCU)(3FT)(LEFT) EA  4,445.890  18.000  0.000  0.000  0.00

0335 04657031 000 INLET (COMPL)(PCU)(3FT)(RIGHT) EA  4,505.640  22.000  0.000  0.000  0.00

0340 04657034 000 INLET (COMPL)(PCU)(4FT)(LEFT) EA  5,814.690  9.000  0.000  0.000  0.00

0345 04657035 000 INLET (COMPL)(PCU)(4FT)(RIGHT) EA  4,881.890  2.000  0.000  0.000  0.00

0350 04657038 000 INLET (COMPL)(PCU)(5FT)(LEFT) EA  5,894.980  2.000  0.000  0.000  0.00

0355 04657039 000 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  6,019.040  1.000  0.000  0.000  0.00

0360 04657042 000 INLET (COMPL)(PCU)(6FT)(LEFT) EA  7,756.800  5.000  0.000  0.000  0.00

0365 04657043 000 INLET (COMPL)(PCU)(6FT)(RIGHT) EA  7,756.800  4.000  0.000  0.000  0.00

0370 04657146 000 INLET(COMPL)(PSL)(SFG)(3FTX3FT-3FTX3FT) EA  2,878.970  1.000  0.000  0.000  0.00

0375 04657158 000 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  3,568.240  5.000  0.000  0.000  0.00

0380 04657160 000 INLET(COMPL)(PAZD)(FG)(4FTX4FT-4FTX4FT) EA  4,500.500  10.000  0.000  0.000  0.00

0385 04657162 000 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  6,150.140  2.000  0.000  0.000  0.00

0390 04657336 000 INLET (COMP)(TY SIDEWALK BRIDGE) EA  13,248.560  7.000  0.000  0.000  0.00

0395 04667011 000 HEADWALL (CH - FW - 0) (DIA= 48 IN) EA  13,244.700  1.000  0.000  0.000  0.00

0400 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  27,516.540  1.000  0.000  0.000  0.00
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0405 04667208 000 WINGWALL (SW - 0) (HW=9 FT) EA  28,733.970  1.000  0.000  0.000  0.00

0410 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,436.110  14.000  0.000  0.000  0.00

0415 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,610.720  2.000  0.000  0.000  0.00

0420 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  5,700.360  2.000  0.000  0.000  0.00

0425 04677389 000 SET (TY II) (48 IN) (RCP) (3: 1) (C) EA  3,076.010  3.000  0.000  0.000  0.00

0430 04767077 000 JACK BOR OR TUN PIPE (36")(RC)(E-80 LD) LF  2,558.120  70.000  0.000  0.000  0.00

0435 04797002 000 ADJUSTING INLETS EA  113.530  28.000  0.000  0.000  0.00

0440 04807001 000 CLEAN EXIST CULVERTS EA  7,568.400  1.000  0.000  0.000  0.00

0445 04967028 000 REMOVE STR (BOLLARD) EA  227.050  6.000  0.000  0.000  0.00

0475 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  56.220  142.000  0.000  0.000  0.00

0480 05067011 000 ROCK FILTER DAMS (REMOVE) LF  28.650  142.000  0.000  0.000  0.00

0490 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.080  5,002.000  0.000  0.000  0.00

0495 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.030  1,400.000  0.000  0.000  0.00

0500 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.080  1,400.000  0.000  0.000  0.00

0505 05087001 000 CONSTRUCTING DETOURS SY  49.740  4,019.000  0.000  0.000  0.00

0510 05127009 000 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF  65.410  1,840.000  0.000  0.000  0.00

0515 05127010 000 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF  65.410  400.000  0.000  0.000  0.00

0520 05127057 000 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF  16.760  1,840.000  0.000  0.000  0.00

0525 05127058 000 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF  16.760  400.000  0.000  0.000  0.00

0530 05297002 000 CONC CURB (TY II) LF  4.930  1,181.000  0.000  0.000  0.00

0535 05297008 000 CONC CURB & GUTTER (TY I) LF  5.260  474.000  0.000  0.000  0.00

0540 05297009 000 CONC CURB & GUTTER (TY II) LF  5.220  7,673.000  0.000  0.000  0.00

0545 05297015 000 CONC CURB (TY F2) LF  7.200  206.000  0.000  0.000  0.00

0550 05307006 000 DRIVEWAYS (CONC) SY  78.390  72.000  0.000  0.000  0.00

0555 05307010 000 DRIVEWAYS (ACP) SY  77.850  1,720.000  0.000  0.000  0.00

0560 05317002 000 CONC SIDEWALKS (5") SY  11.510  5,200.000  0.000  0.000  0.00

0565 05317005 000 CURB RAMPS (TY 1) EA  1,081.200  7.000  0.000  0.000  0.00

0570 05317006 000 CURB RAMPS (TY 2) EA  1,081.200  1.000  0.000  0.000  0.00

0575 05317010 000 CURB RAMPS (TY 7) EA  1,081.200  2.000  0.000  0.000  0.00

0580 05317011 000 CURB RAMPS (TY 10) EA  1,081.200  13.000  0.000  0.000  0.00

0585 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  33.470  262.500  0.000  0.000  0.00

0590 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,270.520  1.000  0.000  0.000  0.00

0595 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,621.800  1.000  0.000  0.000  0.00

0600 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  5.680  400.000  0.000  0.000  0.00

0605 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  162.180  5.000  0.000  0.000  0.00

0610 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,973.410  2.000  0.000  0.000  0.00

0615 05607008 000 MAILBOX INSTALL-S (TWW-POST) TY 4 EA  648.720  8.000  0.000  0.000  0.00

0620 05607010 000 MAILBOX INSTALL-M (TWW-POST) TY 4 EA  1,189.320  11.000  0.000  0.000  0.00

0625 06107009 000 REMOVE RD IL ASM (TRANS-BASE) EA  167.660  3.000  0.000  0.000  0.00

0630 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,863.940  32.000  0.000  0.000  0.00

0635 06187030 000 CONDT (PVC) (SCH 40) (2") LF  18.160  3,895.000  0.000  0.000  0.00

0640 06187031 000 CONDT (PVC) (SCH 40) (2") (BORE) LF  27.320  1,181.000  0.000  0.000  0.00

0645 06187036 000 CONDT (PVC) (SCH 40) (3") LF  19.950  235.000  0.000  0.000  0.00

0650 06187037 000 CONDT (PVC) (SCH 40) (3") (BORE) LF  29.560  1,295.000  0.000  0.000  0.00

0655 06207007 000 ELEC CONDR (NO.8) BARE LF  2.590  6,246.000  0.000  0.000  0.00

0660 06207008 000 ELEC CONDR (NO.8) INSULATED LF  2.710  11,846.000  0.000  0.000  0.00

0665 06207009 000 ELEC CONDR (NO.6) BARE LF  2.980  250.000  0.000  0.000  0.00

0670 06207010 000 ELEC CONDR (NO.6) INSULATED LF  3.570  500.000  0.000  0.000  0.00

0675 06247001 000 GROUND BOX TY A (122311) EA  961.230  3.000  0.000  0.000  0.00

0680 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,382.850  2.000  0.000  0.000  0.00

0685 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,452.050  5.000  0.000  0.000  0.00

0690 06287003 000 ELC SRV TY A 120/240 060(NS)AL(E)PS(U) EA  8,114.800  3.000  0.000  0.000  0.00
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0695 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  843.340  55.000  0.000  0.000  0.00

0700 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  1,064.980  20.000  0.000  0.000  0.00

0705 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,189.320  2.000  0.000  0.000  0.00

0710 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,508.270  2.000  0.000  0.000  0.00

0715 06447032 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,654.240  1.000  0.000  0.000  0.00

0720 06447034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,800.200  1.000  0.000  0.000  0.00

0725 06447073 000 REMOVE SM RD SN SUP&AM EA  162.180  67.000  0.000  0.000  0.00

0730 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  54.600  9.000  0.000  0.000  0.00

0735 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  124.340  13.000  0.000  0.000  0.00

0740 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.830  33,007.000  0.000  0.000  0.00

0745 06627012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.920  1,490.000  0.000  0.000  0.00

0750 06627015 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  2.700  38.000  0.000  0.000  0.00

0755 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  5.410  582.000  0.000  0.000  0.00

0760 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  118.930  13.000  0.000  0.000  0.00

0765 06627024 000 WK ZN PAV MRK NON-REMOV (W)(RR XING) EA  243.270  5.000  0.000  0.000  0.00

0770 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  118.930  12.000  0.000  0.000  0.00

0775 06627036 000 WK ZN PAV MRK NON-REMOV (Y)6"(BRK) LF  1.080  90.000  0.000  0.000  0.00

0780 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.830  32,873.000  0.000  0.000  0.00

0785 06627049 000 WK ZN PAV MRK REMOV (REFL) TY I-C EA  7.030  10.000  0.000  0.000  0.00

0790 06627051 000 WK ZN PAV MRK REMOV (REFL) TY II-A-A EA  7.030  638.000  0.000  0.000  0.00

0795 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  7.030  9.000  0.000  0.000  0.00

0800 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  3.240  521.000  0.000  0.000  0.00

0805 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  3.240  1,113.000  0.000  0.000  0.00

0810 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.160  48.000  0.000  0.000  0.00

0815 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.190  2,547.000  0.000  0.000  0.00

0820 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.520  136.000  0.000  0.000  0.00

0825 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.030  874.000  0.000  0.000  0.00

0830 06667042 000 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA  189.210  26.000  0.000  0.000  0.00

0835 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  216.240  12.000  0.000  0.000  0.00

0840 06667081 000 REFL PAV MRK TY I (W)(RR XING)(100MIL) EA  540.600  4.000  0.000  0.000  0.00

0845 06667182 000 RE PM TY II (W) 12" (SLD) LF  2.700  98.000  0.000  0.000  0.00

0850 06667213 000 RE PM TY II (Y) 6" (SLD) LF  1.360  1,163.000  0.000  0.000  0.00

0855 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.940  6,522.000  0.000  0.000  0.00

0860 06667302 000 TY I HIGH PERF PM (Y)6"(BRK)(100MIL) LF  0.940  1,180.000  0.000  0.000  0.00

0865 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.940  13,735.000  0.000  0.000  0.00

0870 06727002 000 REFL PAV MRKR TY I-C EA  7.030  116.000  0.000  0.000  0.00

0875 06727004 000 REFL PAV MRKR TY II-A-A EA  7.030  418.000  0.000  0.000  0.00

0880 06727006 000 REFL PAV MRKR TY II-C-R EA  7.030  9.000  0.000  0.000  0.00

0885 06777001 000 ELIM EXT PM & MRKS (4") LF  0.720  23,730.000  0.000  0.000  0.00

0890 06777002 000 ELIM EXT PM & MRKS (6") LF  0.840  17,460.000  0.000  0.000  0.00

0895 06777004 000 ELIM EXT PM & MRKS (8") LF  0.940  600.000  0.000  0.000  0.00

0900 06777008 000 ELIM EXT PM & MRKS (24") LF  4.320  90.000  0.000  0.000  0.00

0905 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  108.120  4.000  0.000  0.000  0.00

0910 06777015 000 ELIM EXT PM & MRKS (WORD) EA  108.120  4.000  0.000  0.000  0.00

0915 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  216.240  2.000  0.000  0.000  0.00

0920 06787006 000 PAV SURF PREP FOR MRK (12") LF  1.080  98.000  0.000  0.000  0.00

0925 06807002 000 INSTALL HWY TRF SIG (ISOLATED) EA  16,978.960  1.000  0.000  0.000  0.00

0930 06807004 000 REMOVING TRAFFIC SIGNALS EA  3,353.100  1.000  0.000  0.000  0.00

0935 06817001 000 TEMP TRAF SIGNALS EA  59,685.450  1.000  0.000  0.000  0.00

0940 06827001 000 VEH SIG SEC (12")LED(GRN) EA  300.960  9.000  0.000  0.000  0.00

0945 06827002 000 VEH SIG SEC (12")LED(GRN ARW) EA  300.880  4.000  0.000  0.000  0.00

0950 06827003 000 VEH SIG SEC (12")LED(YEL) EA  300.960  9.000  0.000  0.000  0.00
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0955 06827004 000 VEH SIG SEC (12")LED(YEL ARW) EA  300.880  4.000  0.000  0.000  0.00

0960 06827005 000 VEH SIG SEC (12")LED(RED) EA  300.960  9.000  0.000  0.000  0.00

0965 06827006 000 VEH SIG SEC (12")LED(RED ARW) EA  300.850  2.000  0.000  0.000  0.00

0970 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  798.940  2.000  0.000  0.000  0.00

0975 06827042 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  176.280  7.000  0.000  0.000  0.00

0980 06827043 000 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA  249.500  4.000  0.000  0.000  0.00

0985 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.210  1,279.000  0.000  0.000  0.00

0990 06847033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.800  812.000  0.000  0.000  0.00

0995 06847080 000 TRF SIG CBL (TY C)(14 AWG)(2 CONDR) LF  2.850  390.000  0.000  0.000  0.00

1000 06857005 000 RELOCT RDSD FLSH BCN AM (SOLAR PWRD) EA  2,309.990  3.000  0.000  0.000  0.00

1005 06867035 000 INS TRF SIG PL AM(S)1 ARM(32')LUM EA  13,422.780  1.000  0.000  0.000  0.00

1010 06867047 000 INS TRF SIG PL AM(S)1 ARM(44')LUM EA  15,927.680  2.000  0.000  0.000  0.00

1015 06867059 000 INS TRF SIG PL AM(S)1 ARM(55')LUM EA  40,904.670  1.000  0.000  0.000  0.00

1020 06887001 000 PED DETECT PUSH BUTTON (APS) EA  928.820  2.000  0.000  0.000  0.00

1025 06887003 000 PED DETECTOR CONTROLLER UNIT EA  4,181.040  1.000  0.000  0.000  0.00

1030 30077001 000 BONDING COURSE GAL  3.900  8,496.000  0.000  0.000  0.00

1035 60057001 000 ITS COM CBL (ETHERNET) LF  2.670  180.000  0.000  0.000  0.00

1040 60067006 000 VIVDS TEMPORARY EA  54,558.730  1.000  0.000  0.000  0.00

1045 60077001 000 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA  10,256.950  1.000  0.000  0.000  0.00

1050 60087001 000 RVDS (PRESENCE DETECTION ONLY) EA  8,442.800  4.000  0.000  0.000  0.00

1055 60087002 000 RVDS (ADVANCE DETENTION ONLY) EA  901.200  3.000  0.000  0.000  0.00

1070 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

1075 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  750.000  0.000  0.000  0.00

1080 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1,000.000  0.000  0.000  0.00

1085 96027005 DRILL SHAFT CORE HOLE PAYMENT DOL  200.000  2.000  0.000  0.000  0.00

1090 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1095 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1100 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

1105 05857005 RIDE PAYMENT ADJUSTMENT (ITEM 347) DOL  1.000  10,000.000  0.000  0.000  0.00

1116 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  0.000  0.000  0.000  0.00

ADDED BY CO#3

1118 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  0.000  0.000  0.00

CO #3 - ADDITIONAL INSURANCE REQUIRED BY UPRR - DOL BY LS

1135 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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1120 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  188,415.350  0.000  0.000  0.00

1122 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  0.000  0.000  0.000  0.00

ADDED BY CO #3

1123 96087005 UNIQUE CHANGE ORDER ITEM 5 DOL  1.000  0.000  0.000  0.000  0.00

CO #3 - RAILROAD FORCE ACCOUNT WORK - DOL BY LS

1125 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

1130 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

1140 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1145 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

1150 96057007 ROAD USER COST - INCENTIVE DOL  3,300.000  1.000  0.000  0.000  0.00

1155 96057008 ROAD USER COST - DISINCENTIVE DOL  3,300.000  1.000  0.000  0.000  0.00
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1160 96067009 FORCE ACCT ELECTRICAL SERVICE DOL  1.000  120,000.000  0.000  0.000  0.00

 0.00Category Subtotal

032301029ROW 323-1-29PROJECT CONTROL

001CATEGORY DESCRIPTION ELECTRIC (DISTRIBUTION): U00007768 [CITY OF SMITHVILLE - (AL
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TO DATE
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($)
SUPP DESCRIPTION

1220 70617005 000 ACSR (6/1) PRI /SEC ONLY EA  108.120  378.000  0.000  0.000  0.00

1225 70617006 000 XLP TRIPLEX SEC ONLY EA  108.120  247.000  0.000  0.000  0.00

1230 70617007 000 AAC CONDUCTOR EA  8.110  1,486.000  0.000  0.000  0.00

1380 70617037 000 VERTICAL NARROW PROFILE (TANGENT) EA  54.060  1.000  0.000  0.000  0.00

1385 70617038 000 DOUBLE SUPPORT ON X-ARM EA  540.600  1.000  0.000  0.000  0.00

1390 70617039 000 1N NARROW PROF DOUBLE SUPP CONSTR EA  540.600  3.000  0.000  0.000  0.00

1395 70617040 000 LNP DEADEND (5' NARROW PROFILE) EA  540.600  4.000  0.000  0.000  0.00

1405 70617042 000 REMOVE ACSR 6/1 PRI /SEC EA  10.810  347.000  0.000  0.000  0.00

1410 70617043 000 REMOVE XLP TRIPLEX SEC EA  10.810  223.000  0.000  0.000  0.00

1415 70617044 000 REMOVAL OF POLE (30') WOOD EA  1,621.800  2.000  0.000  0.000  0.00

1420 70617045 000 REMOVE AAC CONDUCTOR EA  10.810  1,477.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION WATER & SEWER: U00001377 [CITY OF SMITHVILLE - (ALL UTILITIE

LINE

NBR
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1605 70637001 000 CUT & RESTORE ASPH PAVING (LINES) SQ  54.060  1,246.000  0.000  0.000  0.00

1610 70637002 000 CUT & RESTORE ASPH PAVING (BORES) SQ  54.060  502.000  0.000  0.000  0.00

1615 70637003 000 CUT & RESTORE CONC PAVING (LINES) SQ  54.060  74.000  0.000  0.000  0.00

1620 70637004 000 CUT & RESTORE FLEX BASE (LINES) SQ  54.060  134.000  0.000  0.000  0.00

1625 70637005 000 PIPE SS(6")DR26(0'-6')(NUP) LF  68.040  11.000  0.000  0.000  0.00

1630 70637006 000 PIPE SS(6")DR26(8'-10')(NUP) LF  82.230  32.000  0.000  0.000  0.00

1640 70637008 000 PIPE SS(6")DR26(14'-16')(NUP) LF  153.180  11.000  0.000  0.000  0.00

1645 70637009 000 PIPE SS(6")DR26(8'-10')(P) LF  82.230  10.000  0.000  0.000  0.00

1650 70637010 000 PIPE SS(6")DR26(10'-12')(P) LF  105.890  40.000  0.000  0.000  0.00

1660 70637012 000 PIPE SS(4")DR26(0'-12')(P)(8"STL)OPEN LF  157.650  237.000  0.000  0.000  0.00

1665 70637013 000 PIPE SS(6")DR26(0'-6')(P)(12"STL)OPEN LF  196.310  18.000  0.000  0.000  0.00

1670 70637014 000 PIPE SS(6")DR26(14'-16')(P)(12"STL)OPEN LF  269.460  22.000  0.000  0.000  0.00

1685 70637017 000 PIPE SS(8")DR26(0'-6')(NUP) LF  297.630  298.000  0.000  0.000  0.00

1700 70637020 000 PIPE SS(8")DR26(12'-14')(NUP) LF  160.360  26.000  0.000  0.000  0.00

1705 70637021 000 PIPE SS(8")DR26(0'-6')NUP(12" PVC)OPEN LF  329.780  360.000  0.000  0.000  0.00

1710 70637022 000 PIPE SS(8")DR26(6'-8')NUP(12" PVC)OPEN LF  392.650  272.000  0.000  0.000  0.00

1720 70637024 000 PIPE SS(8")DR26(12'-14')(P) LF  113.060  199.000  0.000  0.000  0.00

1725 70637025 000 PIPE SS(8")DR26(0'-6')(P)(12" PVC)OPEN LF  189.070  40.000  0.000  0.000  0.00

1730 70637026 000 PIPE SS(8")DR26(6'-8')(P)(12" PVC)OPEN LF  206.260  45.000  0.000  0.000  0.00

1735 70637027 000 PIPE SS(8")DR26(0'-6')(P)(14" STL)OPEN LF  205.990  20.000  0.000  0.000  0.00

1740 70637028 000 PIPE SS(8")DR26(6'-8')(P)(14" STL)OPEN LF  699.910  134.000  0.000  0.000  0.00

1745 70637030 000 PIPE SS(8")DR26(12'-14')(P)(14" STL)OPN LF  261.600  30.000  0.000  0.000  0.00

1755 70637032 000 PIPE SS(12")DR26(8'-10')(NUP) LF  133.540  76.000  0.000  0.000  0.00

1770 70637035 000 PIPE SS(12")DR26(8'-10')(P) LF  597.750  144.000  0.000  0.000  0.00

1775 70637036 000 PIPE SS(12")DR26(8'-10')(P)(20"STL)OPEN LF  389.630  25.000  0.000  0.000  0.00
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1780 70637037 000 PIPE SS(12")DR26(10'-12')(P)(20"STL)OPN LF  304.440  50.000  0.000  0.000  0.00

1785 70637038 000 PIPE SS(15")SDR26(12'-14')(P) LF  192.310  52.000  0.000  0.000  0.00

1795 70637041 000 PIPE SS(20")DR25(8'-10')(NUP) LF  151.450  28.000  0.000  0.000  0.00

1800 70637042 000 PIPE SS(20")DR25(10'-12')(NUP) LF  198.760  24.000  0.000  0.000  0.00

1805 70637043 000 PIPE SS(20")DR25(12'-14')(NUP) LF  198.760  50.000  0.000  0.000  0.00

1810 70637044 000 PIPE SS(20")DR25(14'-16')(NUP) LF  198.760  53.000  0.000  0.000  0.00

1820 70637046 000 PIPE SS(20")DR25(16'-18')(P)(30"STL)OPN LF  681.000  15.000  0.000  0.000  0.00

1840 70637050 000 SERVICE SS(4")DR26(SHORT) EA  2,495.770  9.000  0.000  0.000  0.00

1845 70637051 000 SERVICE SS(4")DR26(SHORT)(DEEP) EA  2,561.100  1.000  0.000  0.000  0.00

1860 70637054 000 ADD DEPTH (4' MH)(PC W/ COAT)(NUP) VF  190.570  55.900  0.000  0.000  0.00

1870 70637056 000 ADD DEPTH  (4' MH) (PC W/ COAT) (P) VF  190.570  31.000  0.000  0.000  0.00

1890 70637060 000 ADD DEPTH  (5' MH) (PC W/ COAT) (P) VF  277.060  21.500  0.000  0.000  0.00

1895 70637061 000 FINAL RIM  ADJUSTMENT  (4' MH) EA  92.980  8.000  0.000  0.000  0.00

1900 70637062 000 FINAL RIM  ADJUSTMENT  (5' MH) EA  92.980  2.000  0.000  0.000  0.00

1905 70637063 000 PIPE SS FORCE MAIN (4")(DR21)(NUP) LF  67.750  153.000  0.000  0.000  0.00

1910 70637064 000 PIPE SS FORCEMAIN(4")DR21(P)(8"STL)OPEN LF  127.630  55.000  0.000  0.000  0.00

1915 70637065 000 TIE IN EXISTING (LIFT STATION) EA  11,352.600  1.000  0.000  0.000  0.00

1920 70637066 000 TIE IN EXISTING (SS) FORCE MAIN (3") EA  2,374.520  1.000  0.000  0.000  0.00

1925 70637067 000 TIE IN EXISTING (SS) FORCE MAIN (4") EA  2,383.750  2.000  0.000  0.000  0.00

1930 70637068 000 TIE IN EXISTING (SS) GRAVITY WWL (6") EA  1,909.560  1.000  0.000  0.000  0.00

1935 70637069 000 TIE IN EXISTING (SS) GRAVITY WWL (8") EA  1,918.970  2.000  0.000  0.000  0.00

1940 70637070 000 TIE IN EXISTING (SS) GRAVITY WWL (10") EA  1,932.430  1.000  0.000  0.000  0.00

1945 70637071 000 ABANDON EXISTING WWL (NO PG) LF  56.760  928.000  0.000  0.000  0.00

1950 70637072 000 ABANDON EXISTING WWL (6" & UNDER)(PG) LF  56.760  644.000  0.000  0.000  0.00

1955 70637073 000 ABANDON EXISTING WWL (8")(PG) LF  56.760  2,984.000  0.000  0.000  0.00

1960 70637074 000 ABANDON EXISTING WWL (10")(PG) LF  56.760  1,738.000  0.000  0.000  0.00

1965 70637075 000 REMOVE EXISTING (MANHOLE) EA  283.820  15.000  0.000  0.000  0.00

1970 70637076 000 REMOVE EXISTING (CLEANOUT) EA  113.530  6.000  0.000  0.000  0.00

1980 70637078 000 TEMP WW TIE IN (EXIST 4" TO PROP 8") EA  1,900.270  1.000  0.000  0.000  0.00

1985 70637079 000 TEMP WW TIE IN (EXIST 10" TO PROP 20") EA  22,254.760  1.000  0.000  0.000  0.00

1990 70637087 000 PIPE WTR(6")DR18(NUP) LF  163.480  687.000  0.000  0.000  0.00

1995 70637088 000 PIPE WTR(6")CL DR18(NUP) LF  60.420  96.000  0.000  0.000  0.00

2000 70637089 000 PIPE WTR(6")DR18(P) LF  276.840  185.000  0.000  0.000  0.00

2005 70637090 000 PIPE WTR(6")CL DR18(P)(10" STL)OPEN LF  595.300  87.000  0.000  0.000  0.00

2015 70637092 000 PIPE WTR(8")DR18(NUP) LF  86.720  77.000  0.000  0.000  0.00

2020 70637093 000 PIPE WTR(8")CL DR18(NUP) LF  62.300  9.000  0.000  0.000  0.00

2025 70637094 000 PIPE WTR(8")CL DR18(P)(14" STL)OPEN LF  417.560  8.000  0.000  0.000  0.00

2030 70637095 000 PIPE WTR(8")CL DR18(14" STL)BORE LF  240.140  63.000  0.000  0.000  0.00

2035 70637096 000 PIPE WTR(10")DR18(P) LF  501.890  92.000  0.000  0.000  0.00

2040 70637097 000 PIPE WTR(12")DR18(NUP) LF  182.470  3,117.000  0.000  0.000  0.00

2045 70637098 000 PIPE WTR(12")CL DR18(NUP) LF  244.050  538.000  0.000  0.000  0.00

2050 70637099 000 PIPE WTR(12")DR18(P) LF  197.220  381.000  0.000  0.000  0.00

2055 70637100 000 PIPE WTR(12")CL DR18(P)(18" STL) OPEN LF  337.810  635.000  0.000  0.000  0.00

2065 70637102 000 PIPE WTR(12")CL DR18(UNC) BORE LF  157.170  60.000  0.000  0.000  0.00

2070 70637103 000 PIPE WTR (MH CASING)(20")(DR18-B) OPEN LF  194.930  144.000  0.000  0.000  0.00

2075 70637104 000 VALVE (GATE)(6") EA  1,591.920  12.000  0.000  0.000  0.00

2080 70637105 000 VALVE (GATE)(8") EA  2,243.020  5.000  0.000  0.000  0.00

2085 70637106 000 VALVE (GATE)(10") EA  3,364.160  1.000  0.000  0.000  0.00

2090 70637107 000 VALVE (GATE)(12") EA  3,994.790  27.000  0.000  0.000  0.00

2095 70637108 000 FINAL ADJUSTMENT (GATE VALVE)(2") EA  567.630  1.000  0.000  0.000  0.00

2100 70637109 000 FINAL ADJUSTMENT (GATE VALVE)(6") EA  567.630  14.000  0.000  0.000  0.00

2105 70637110 000 FINAL ADJUSTMENT (GATE VALVE)(10") EA  567.630  1.000  0.000  0.000  0.00
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2110 70637111 000 FINAL ADJUSTMENT (GATE VALVE)(12") EA  567.630  22.000  0.000  0.000  0.00

2115 70637112 000 VALVE (ARV)(2") EA  4,561.000  3.000  0.000  0.000  0.00

2120 70637113 000 FIRE HYDRANT ASSEMBLY EA  5,923.710  10.000  0.000  0.000  0.00

2125 70637114 000 FIRE  HYDRANT  ASSEMBLY (LONG LEAD) EA  7,148.980  3.000  0.000  0.000  0.00

2130 70637115 000 TRACER  WIRE  RISER EA  56.760  23.000  0.000  0.000  0.00

2135 70637116 000 SERVICE WTR(3/4")EX 3/4"METER(LONG) EA  855.600  2.000  0.000  0.000  0.00

2140 70637117 000 SERVICE WTR(3/4")EX 3/4"METER(SHORT) EA  863.060  3.000  0.000  0.000  0.00

2145 70637118 000 SERVICE WTR(1") EX 3/4" METER (LONG) EA  1,143.300  8.000  0.000  0.000  0.00

2150 70637119 000 SERVICE WTR(1") EX 3/4" METER (SHORT) EA  1,125.000  6.000  0.000  0.000  0.00

2155 70637120 000 SERVICE WTR(2") EX 1.5" METER (LONG) EA  2,356.520  1.000  0.000  0.000  0.00

2160 70637121 000 SERVICE WTR(2") EX 2" METER (SHORT) EA  2,346.790  1.000  0.000  0.000  0.00

2165 70637122 000 SERVICE WTR(1") NEW 3/4" METER (LONG) EA  1,244.640  3.000  0.000  0.000  0.00

2170 70637123 000 SERVICE WTR(1") NEW 3/4" METER(SHORT) EA  1,262.990  4.000  0.000  0.000  0.00

2175 70637124 000 SERVICE WTR(2")TWO NEW 3/4" METER(LG) EA  2,583.940  1.000  0.000  0.000  0.00

2180 70637125 000 SERVICE WTR(1")EX 3/4" SVC LINE(LONG) EA  5,319.540  1.000  0.000  0.000  0.00

2185 70637126 000 SERVICE WTR(2") EX 2" SVC LINE (LONG) EA  12,032.500  1.000  0.000  0.000  0.00

2190 70637127 000 PIPE WTR(1")HDPE(P)(3" STL) OPEN LF  82.980  215.000  0.000  0.000  0.00

2200 70637129 000 PIPE WTR(2")HDPE(P)(4" STL) OPEN LF  135.480  49.000  0.000  0.000  0.00

2210 70637131 000 TIE IN EXISTING (WTR)(2") EA  1,286.090  2.000  0.000  0.000  0.00

2215 70637132 000 TIE IN EXISTING (WTR)(6") EA  912.850  8.000  0.000  0.000  0.00

2220 70637133 000 TIE IN EXISTING (WTR)(8") EA  1,022.620  2.000  0.000  0.000  0.00

2225 70637134 000 TIE IN EXISTING (WTR)(12") EA  1,433.620  2.000  0.000  0.000  0.00

2230 70637135 000 ABANDON EXISTING WL (NO PG) LF  28.390  1,428.000  0.000  0.000  0.00

2235 70637136 000 ABANDON EXISTING WL (6" & UNDER)(PG) LF  28.390  7,517.000  0.000  0.000  0.00

2240 70637137 000 ABANDON EXISTING WL (8")(PG) LF  28.390  30.000  0.000  0.000  0.00

2245 70637138 000 REMOVE EXISTING (WATER VALVE) EA  113.530  12.000  0.000  0.000  0.00

2250 70637139 000 REMOVE EXISTING (METER & BOX) EA  113.530  8.000  0.000  0.000  0.00

2255 70637140 000 REMOVE EXISTING (FIRE HYDRANT) EA  113.530  6.000  0.000  0.000  0.00

2260 70637141 000 TEMP PIPE WTR(6")(CL DR18) LF  71.470  450.000  0.000  0.000  0.00

2265 70637142 000 TEMP PIPE WTR(6")CL DR18(10"STL)BORE LF  214.600  45.000  0.000  0.000  0.00

2270 70637143 000 TEMP PIPE WTR(6")(CL DR18)UNC BORE LF  129.320  150.000  0.000  0.000  0.00

2275 70637144 000 TEMP VALVE (GATE)(6") EA  1,875.740  2.000  0.000  0.000  0.00

2280 70637145 000 TEMP FIRE HYDRANT (RELOCATE)(EXISTING) EA  5,187.790  3.000  0.000  0.000  0.00

2285 70637146 000 TEMP TIE IN EXISTING (WTR)(6") EA  912.850  4.000  0.000  0.000  0.00

2290 70637147 000 TEMP SERVICE WTR(3/4") EX 3/4" METER EA  608.770  7.000  0.000  0.000  0.00

2295 70637148 000 TEMP SERVICE WTR(1") EX 1" SVC LN EA  1,153.700  1.000  0.000  0.000  0.00

2300 70637149 000 PIPE SS(8")DR26(8'-10')(P)(14" STL)OPEN LF  375.270  25.000  0.000  0.000  0.00

 0.00Category Subtotal
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1065 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

1070 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $5,518,922.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  33,300.000PREPARING ROW  22.360  744,588.00 55.90

04017001 000 CY  141.640FLOWABLE BACKFILL  40.000  5,665.60 1,999.00

04027001 000 LF  25.410TRENCH EXCAVATION PROTECTION  934.000  23,732.94 6,793.00

05007001 000 LS  1,640,000.000MOBILIZATION  0.900  1,476,000.00 1.00

05027001 000 MO  5,541.150BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  38,788.05 33.00

05037002 000 EA  21,624.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  43,248.00 6.00

05057001 000 DAY  810.900TMA (STATIONARY)  160.000  129,744.00 796.00

05057003 000 DAY  810.900TMA (MOBILE OPERATION)  1.000  810.90 5.00

05067039 000 LF  3.290TEMP SEDMT CONT FENCE (INSTALL)  4,300.000  14,147.00 5,002.00

70197001 000 EA  1,081.200SUBSURFACE UTIL LOCATE (OUTSIDE RDBED)  20.000  21,624.00 20.00

70197002 000 EA  1,081.200SUBSURFACE UTIL LOCATE (WITHIN RDBED)  8.000  8,649.60 10.00

70617008 000 EA  5,406.000POLE (35') CL 4 WOOD  1.000  5,406.00 1.00

70617009 000 EA  5,406.000POLE (40') CL 4 WOOD  7.000  37,842.00 7.00

70617010 000 EA  5,406.000POLE (40') CL 5 WOOD  2.000  10,812.00 2.00

70617011 000 EA  5,406.000POLE (45') CL 2 WOOD  3.000  16,218.00 3.00

70617012 000 EA  5,406.000POLE (45)' CL 4 WOOD  3.000  16,218.00 3.00

70617013 000 EA  5,406.000POLE (50') CL 2 & 3 DIST ONLY  3.000  16,218.00 3.00

70617014 000 EA  5,406.000POLE (60') CL 1 WOOD  1.000  5,406.00 1.00

70617015 000 EA  5,406.000POLE (65') CL 2 WOOD  1.000  5,406.00 1.00

70617016 000 EA  540.600PH TAKE-OFF  4.000  2,162.40 4.00

70617017 000 EA  540.600PH TAKE-OFF (LINK EXTENSION)  2.000  1,081.20 2.00

70617018 000 EA  540.600PH TRANSF ON TANGENT LINE/X-ARM M  3.000  1,621.80 3.00

70617019 000 EA  540.600PH(2) SINGLE X-ARM  4.000  2,162.40 4.00

70617020 000 EA  540.600PH(2) SINGLE DEADEND ON X-ARMS  2.000  1,081.20 2.00

70617021 000 EA  540.600PH(3) GANG OPERATED SWITCH  1.000  540.60 1.00

70617022 000 EA  540.600PH(3) SINGLE X-ARM CONST  3.000  1,621.80 3.00

70617023 000 EA  540.600PH(3) SUPPORT STAGGERED  1.000  540.60 1.00

70617024 000 EA  540.600PH(3) X-ARM DEADEND  3.000  1,621.80 3.00

70617025 000 EA  540.600LNP DOUBLE DEADEND (5' NARROW PROFILE)  1.000  540.60 1.00

70617026 000 EA  540.600SINGLE PHASE CONV TRANSF/CUTOUT ON  6.000  3,243.60 6.00

70617027 000 EA  540.600GROUNDING ASSEMBLY - GROUND ROD TYPE  10.000  5,406.00 10.00

70617028 000 EA  540.600SERVICE DEADEND RIGID CLEVIS  12.000  6,487.20 17.00

70617029 000 EA  540.600SWINGING CLEVIS SEC DEADEND ASSEMB POLE  1.000  540.60 1.00

70617030 000 EA  540.600X-ARM PIN AND INSULATOR  2.000  1,081.20 2.00

70617031 000 EA  540.600POLE PROTECTION GROUND ASSY/BUTT PLATE  11.000  5,946.60 11.00

70617032 000 EA  540.600SECONDARY METERING (120/240V)  1.000  540.60 1.00

70617033 000 EA  1,621.800LED 230 (12' ARM)  6.000  9,730.80 8.00

70617034 000 EA  540.600POLE SECONDARY CABLE TERMINAL  5.000  2,703.00 5.00

70617035 000 EA  540.600SINGLE DOWN GUY (THRU BOLT TYPE)  15.000  8,109.00 17.00

70617036 000 EA  540.600ANCHOR 7' SINGLE EYE ROD  8.000  4,324.80 8.00

70617041 000 EA  540.600CUTOUT X-ARM  8.000  4,324.80 8.00

70617046 000 EA  1,621.800REMOVAL OF POLE (35') WOOD  6.000  9,730.80 6.00

70617047 000 EA  1,621.800REMOVAL OF POLE (40') WOOD  5.000  8,109.00 5.00
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70617048 000 EA  1,621.800REMOVAL OF POLE (45') WOOD  5.000  8,109.00 7.00

70617049 000 EA  1,621.800REMOVAL OF POLE (50') DIST. ONLY  2.000  3,243.60 2.00

70617050 000 EA  108.120REMOVE SINGLE X-ARM CONST  3.000  324.36 3.00

70617051 000 EA  108.120REMOVE SUPPORT STAGGERED  1.000  108.12 1.00

70617052 000 EA  108.120REMOVE X-ARM DEADEND  3.000  324.36 3.00

70617053 000 EA  108.120REMOVE GUY ANCHOR  2.000  216.24 2.00

70617054 000 EA  108.120REMOVE SINGLE DOWN GUY  9.000  973.08 9.00

70617055 000 EA  108.120REMOVAL OF TRANSF ON TANGET LINE/X-ARM  3.000  324.36 3.00

70617056 000 EA  108.120REMOVAL OF SGL PHASE CONV TRANSF/CUTOUT  6.000  648.72 6.00

70617057 000 EA  108.120REMOVE GROUNDING ASSEMBLY  10.000  1,081.20 10.00

70617058 000 EA  108.120REMOVE SERVICE DEADEND RIGID CLEVIS  21.000  2,270.52 21.00

70617059 000 EA  108.120REMOVE SWINGING CLEVIS DEADEND ASSEMB  1.000  108.12 1.00

70617060 000 EA  108.120REMOVE GROUND ASSEMB/BUTT PLATE  11.000  1,189.32 11.00

70617061 000 EA  108.120REMOVE SECONDARY METERING  1.000  108.12 1.00

70617062 000 EA  108.120REMOVAL OF LED 230 (12' ARM)  10.000  1,081.20 8.00

70617063 000 EA  108.120REMOVE SECONDARY CABLE TERMINAL POLE  5.000  540.60 5.00

70617064 000 EA  108.120REMOVE SINGLE X-ARM  4.000  432.48 4.00

70617065 000 EA  108.120REMOVE SINGLE DEADEND ON X-ARMS  2.000  216.24 2.00

70617066 000 EA  108.120REMOV VERTICAL NARROW PROFILE (TANGENT)  1.000  108.12 1.00

70617067 000 EA  108.120REMOVE NARROW PROFILE LARGE CONDUCTOR  2.000  216.24 2.00

70617068 000 EA  108.120REMOVE DOUBLE SUPP ON X-ARMS  1.000  108.12 1.00

70617069 000 EA  108.120REMOVE NARROW PROFILE DOUBLE SUPP  2.000  216.24 2.00

70617070 000 EA  108.120REMOVE DEADEND NARROW PROFILE  4.000  432.48 4.00

70617071 000 EA  108.120REMOVE CUTOUT X-ARM  8.000  864.96 8.00

70617072 000 EA  108.120REMOVE GANG OPERATED SWITCH  1.000  108.12 1.00

70637007 000 LF  105.890PIPE SS(6")DR26(12'-14')(NUP)  21.000  2,223.69 21.00

70637011 000 LF  105.890PIPE SS(6")DR26(12'-14')(P)  50.000  5,294.50 50.00

70637015 000 LF  438.800PIPE SS(4")DR26(8" STL)BORE  820.000  359,816.00 379.00

70637016 000 LF  296.810PIPE SS(6")DR26(12" STL)BORE  82.000  24,338.42 82.00

70637018 000 LF  249.240PIPE SS(8")DR26(6'-8')(NUP)  180.000  44,863.20 415.00

70637019 000 LF  379.860PIPE SS(8")DR26(8'-10')(NUP)  220.000  83,569.20 249.00

70637023 000 LF  75.210PIPE SS(8")DR26(0'-6')(P)  120.000  9,025.20 167.00

70637031 000 LF  763.470PIPE SS(8")DR26(14" STL)BORE  333.000  254,235.51 134.00

70637033 000 LF  277.210PIPE SS(12")DR26(10'-12')(NUP)  364.000  100,904.44 465.00

70637034 000 LF  795.950PIPE SS(12")DR26(12'-14')(NUP)  100.000  79,595.00 100.00

70637040 000 LF  507.560PIPE SS(15")SDR26(14'-16')(P)  212.000  107,602.72 212.00

70637045 000 LF  586.480PIPE SS(20")DR25(16'-18')(NUP)  60.000  35,188.80 172.00

70637047 000 LF  557.600PIPE SS(20")DR25(30" STL)BORE  66.000  36,801.60 58.00

70637048 000 EA  3,062.390SERVICE SS(4")DR26(LONG)  4.000  12,249.56 9.00

70637049 000 EA  3,536.420SERVICE SS(4")DR26(LONG)(DEEP)  3.000  10,609.26 3.00

70637052 000 EA  3,257.430MANHOLE (4')(PC W/ COAT)(0'-6')(NUP)  8.000  26,059.44 13.00

70637053 000 EA  3,513.630MANHOLE (4')(PC W/ COAT)(0'-6')(NUP)WT  1.000  3,513.63 3.00

70637055 000 EA  3,271.520MANHOLE (4')(PC W/ COAT)(0'-6')(P)  1.000  3,271.52 7.00

70637057 000 EA  5,720.630MANHOLE (5') (PC W/ COAT) (0'-6')(NUP)  3.000  17,161.89 3.00

70637058 000 VF  277.060ADD DEPTH  (5' MH) (PC W/ COAT) (NUP)  20.500  5,679.73 20.50

70637059 000 EA  5,720.630MANHOLE (5') (PC W/ COAT) (0'-6')(P)  1.000  5,720.63 3.00

70637077 000 EA  575.800POTHOLE EXISTING WW SERVICE (TIE IN)  8.000  4,606.40 22.00

70637091 000 LF  347.520PIPE WTR(6")CL DR18(10" STL)BORE  182.000  63,248.64 198.00

70637101 000 LF  358.850PIPE WTR(12")CL DR18(20" STL) BORE  471.000  169,018.35 431.00
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70637128 000 LF  144.620PIPE WTR(1")HDPE(3" STL) BORE  747.000  108,031.14 427.00

70637130 000 LF  185.600PIPE WTR(2")HDPE(4" STL) BORE  166.000  30,809.60 117.00

70637150 000 LF  483.520PIPE SS(15”)SDR26(20”STL)BORE  443.000  214,199.36 443.00

96017001 DOL  1.000MATERIAL ON HAND  693,128.740  693,128.74 1.00

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  247,531.150  247,531.15 1.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  7,579.850  7,579.85 0.00

CO #1 - POLE (50') CL 1 WOOD - DOL BY EA

96087002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  16,271.480  16,271.48 0.00

CO #1 - POLE REFRAMING - DOL BY LS

96087003 DOL  1.000UNIQUE CHANGE ORDER ITEM 3  9,643.920  9,643.92 0.00

CO #1 - ADDITIONAL TREE TRIMMING & ARBORIST - DOL BY 

LS

$5,518,922.98TOTAL ITEM EARNINGS TO DATE


