
 204,854.57

032601056CONTRACT ID:

PROJECT: STP 2B24(256)MM

CONTRACT:

10243002

PROJECTED AMOUNT: $78,963,043.96

CONTRACTOR:

HIGHWAY: SH 286

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

J E CONSTRUCTION SERVICES, LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0019

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/14/2024

10/01/2024

ESTIMATE PAID:

 307
 4.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/03/2025

$79,167,898.53

CONTRACT:

05/29/2026

AWARD AMOUNT: $78,963,043.96

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 38.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 54.22

$133,141.75 $42,789,728.75 $42,922,870.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$26,628.35 $8,557,945.73 $8,584,574.08 

$106,513.40 $34,231,783.02 $34,338,296.42 

$133,141.75 $42,922,870.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $42,789,728.75 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 307

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/03/2025

12/13/2024

 801

 4

 805

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  6  25

SATURDAY 5

SUNDAY 5

TOO WET 15

05/29/2026  1 TOO WET

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1 TOO WET

06/02/2026  1 TOO WET

06/03/2026  1 TOO WET

06/04/2026  1 TOO WET

06/05/2026  1 TOO WET

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1 TOO WET

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 TOO WET

06/16/2026  1 TOO WET

06/17/2026  1 TOO WET

06/18/2026  1 TOO WET

06/19/2026  1 TOO WET

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TOO WET

06/23/2026  1 TOO WET

06/24/2026  1 TOO WET

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

STP 2B24(256)MM 032601056PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0565 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  8,800.000 $8,800.00 1.000  17.00 48.00

1225 96016001 MATERIAL ON HAND DOL  1.000 $68,893.00 68,893.000  4,006,994.20 1,000.00

CATEGORY 005 DESCRIPTION BRIDGE: 161780032601104 [SH 286 SBML AT CR 20A]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1605 04206014 CL C CONC (ABUT)(HPC)001 CY  1,525.000 $39,878.75 26.150  52.30 52.30

CATEGORY 006 DESCRIPTION BRIDGE: 161780032601105 [SH 286 SBFR AT OSO CREEK TRIBUTARY]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1730 04226014 BRIDGE SIDEWALK (HPC)000 SF  9.000 $15,570.00 1,730.000  2,900.00 2,340.00

$133,141.75TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

032601056PROJECT CONTROLSTP 2B24(256)MM

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  1,400.000  173.000  0.000  173.00  242,200.00

0105 01106001 000 EXCAVATION (ROADWAY) CY  11.000  121,613.000  0.000  76,305.36  839,358.96

0115 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  12.000  352,488.000  0.000  342,296.06  4,107,552.72

0145 02476466 005 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  116.000  21,955.000  0.000  14,484.57  1,680,210.12

0150 02606043 000 LIME (HYD, COM OR QK)(SLURRY) TON  335.000  3,956.000  0.000  1,587.89  531,943.82

0155 02606073 000 LIME TRT (SUBGRADE)(8") SY  2.500  167,178.000  0.000  60,961.49  152,403.75

0190 04006005 000 CEM STABIL BKFL CY  74.000  1,378.000  0.000  4,966.63  367,530.77

0200 04026001 000 TRENCH EXCAVATION PROTECTION LF  9.000  3,919.000  0.000  805.00  7,245.00

0245 04236001 005 RETAINING WALL (MSE) SF  155.000  53,197.000  0.000  52,071.42  8,071,070.10

0310 04626007 002 CONC BOX CULV (5 FT X 3 FT) LF  430.000  3,965.000  0.000  2,162.00  929,660.00

0320 04626014 002 CONC BOX CULV (7 FT X 3 FT) LF  615.000  341.000  0.000  80.00  49,200.00

0325 04626096 002 CONC BOX CULV (8 FT X 3 FT) LF  795.000  262.000  0.000  130.00  103,350.00

0330 04626099 002 CONC BOX CULV (6 FT X 2 FT) LF  602.000  210.000  0.000  128.00  77,056.00

0335 04646003 001 RC PIPE (CL III)(18 IN) LF  99.000  3,306.000  0.000  855.00  84,645.00

0340 04646005 001 RC PIPE (CL III)(24 IN) LF  115.000  3,688.000  0.000  548.00  63,020.00

0345 04646007 001 RC PIPE (CL III)(30 IN) LF  137.000  1,024.000  0.000  216.00  29,592.00

0350 04646008 001 RC PIPE (CL III)(36 IN) LF  175.000  279.000  0.000  80.00  14,000.00

0435 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  11,835.000  1.000  0.000  1.00  11,835.00

0470 04676246 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(6:1) (C) EA  10,169.000  5.000  0.000  2.00  20,338.00

0490 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  2,526.000  2.000  0.000  2.00  5,052.00

0540 04966002 000 REMOV STR (INLET) EA  602.000  5.000  0.000  2.00  1,204.00

0545 04966004 000 REMOV STR (SET) EA  403.000  49.000  0.000  12.00  4,836.00

0550 04966007 000 REMOV STR (PIPE) LF  30.000  2,425.000 -573.000  230.00  6,900.00

0555 04966008 000 REMOV STR (BOX CULVERT) LF  41.000  483.000  0.000  483.00  19,803.00

0556 04966008 REMOV STR (BOX CULVERT) LF  148.960  0.000  592.000  592.00  88,184.32

CO 05 - SBFR Concrete Box Removal

0560 05006001 000 MOBILIZATION LS  5,663,251.000  1.000  0.000  0.90  5,096,925.90

0565 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,800.000  48.000  0.000  17.00  149,600.00

0580 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  183.000  300.000  0.000  300.00  54,900.00

0600 05066042 005 BIODEG EROSN CONT LOGS (INSTL) (18") LF  11.000  1,666.000  0.000  270.00  2,970.00

0610 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  47.000  7,290.000  0.000  1,320.00  62,040.00

0616 05126037 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  16.780  0.000  7,020.000  7,020.00  117,795.60

CO #01 Stockpile Existing PCTB

0775 06286083 000 ELC SRV TY A 240/480 100(SS)SS(E)GC(U) EA  9,847.000  5.000  0.000  5.00  49,235.00

0780 06286142 000 ELC SRV TY D 120/240 060(NS)SS(E)GC(O) EA  9,363.000  1.000  0.000  1.00  9,363.00

0905 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.500  30,889.000  0.000  13,420.00  6,710.00

0910 06626073 000 WK ZN PAV MRK REMOV (W)12"(SLD) LF  1.250  353.000  0.000  80.00  100.00

0915 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.500  15,226.000  0.000  11,809.00  5,904.50

0955 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  150.000  18.000  0.000  1.00  150.00

0970 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  270.000  20.000  0.000  1.00  270.00

0995 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  2.000  48,173.000  0.000  10,796.00  21,592.00

1000 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  3.250  1,460.000  0.000  600.00  1,950.00

1005 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  117.000  11.000  0.000  4.00  468.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1010 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  117.000  11.000  0.000  2.00  234.00

1150 40756001 000 WICK DRAINS LF  0.750  287,610.000  0.000  287,610.00  215,707.50

1155 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  2.000  80,568.000  0.000  5,034.44  10,068.89

1160 51446001 000 SETTLEMENT GAUGE EA  4,202.000  8.000  0.000  4.00  16,808.00

1170 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  17,800.000  4.000  0.000  4.00  71,200.00

1195 61856002 002 TMA (STATIONARY) DAY  160.000  1,360.000  0.000  8.00  1,280.00

1225 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  4,006,994.20  4,006,994.20

Category Subtotal $27,410,457.15

002 BRIDGE: 161780032601101 [SH 286 NBML AT CR 22]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1270 04166004 000 DRILL SHAFT (36 IN) LF  270.000  620.000  0.000  620.00  167,400.00

1275 04166005 000 DRILL SHAFT (42 IN) LF  370.000  645.000  0.000  645.00  238,650.00

1280 04166006 000 DRILL SHAFT (48 IN) LF  480.000  630.000  0.000  630.00  302,400.00

1295 04206038 001 CL C CONC (COLUMN)(HPC) CY  2,300.000  80.900  0.000  8.36  19,228.00

Category Subtotal $727,678.00

003 BRIDGE: 161780032601102 [SH 286 SBML AT CR 22]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1380 04166004 000 DRILL SHAFT (36 IN) LF  270.000  620.000  0.000  620.00  167,400.00

1385 04166005 000 DRILL SHAFT (42 IN) LF  370.000  420.000  0.000  420.00  155,400.00

1390 04166006 000 DRILL SHAFT (48 IN) LF  480.000  910.000  0.000  910.00  436,800.00

1405 04206038 001 CL C CONC (COLUMN)(HPC) CY  2,300.000  86.100  0.000  8.36  19,228.00

Category Subtotal $778,828.00

004 BRIDGE: 161780032601103 [SH 286 NBML AT CR 20A]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1485 04006005 000 CEM STABIL BKFL CY  74.000  198.000  0.000  99.00  7,326.00

1490 04166004 000 DRILL SHAFT (36 IN) LF  270.000  4,640.000  0.000  4,640.00  1,252,800.00

1495 04206014 001 CL C CONC (ABUT)(HPC) CY  1,525.000  57.500  0.000  28.75  43,843.75

1500 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  343.700  0.000  362.77  652,986.00

1505 04206038 001 CL C CONC (COLUMN)(HPC) CY  2,300.000  181.400  0.000  185.38  426,374.00

1510 04226002 000 REINF CONC SLAB (HPC) SF  31.000  95,200.000  0.000  70,560.00  2,187,360.00

1520 04256039 001 PRESTR CONC GIRDER (TX54) LF  229.000  11,847.500  0.000  11,400.00  2,610,600.00

1530 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  428.000  76.000  0.000  76.00  32,528.00

1540 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  310.000  313.600  0.000  160.00  49,600.00

Category Subtotal $7,263,417.75

005 BRIDGE: 161780032601104 [SH 286 SBML AT CR 20A]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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005 BRIDGE: 161780032601104 [SH 286 SBML AT CR 20A]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1595 04166004 000 DRILL SHAFT (36 IN) LF  270.000  4,220.000  0.000  4,220.00  1,139,400.00

1600 04166005 000 DRILL SHAFT (42 IN) LF  370.000  520.000  0.000  520.00  192,400.00

1605 04206014 001 CL C CONC (ABUT)(HPC) CY  1,525.000  52.300  0.000  52.30  79,757.50

1610 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  386.500  0.000  381.40  686,520.00

1615 04206038 001 CL C CONC (COLUMN)(HPC) CY  2,300.000  191.600  0.000  194.21  446,683.00

1630 04256039 001 PRESTR CONC GIRDER (TX54) LF  229.000  11,847.500  0.000  9,600.00  2,198,400.00

1640 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  428.000  76.000  0.000  38.00  16,264.00

Category Subtotal $4,759,424.50

006 BRIDGE: 161780032601105 [SH 286 SBFR AT OSO CREEK TRIBUTARY]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1700 04006005 000 CEM STABIL BKFL CY  74.000  222.000  0.000  222.00  16,428.00

1705 04166001 000 DRILL SHAFT (18 IN) LF  84.000  360.000  0.000  360.00  30,240.00

1710 04166004 000 DRILL SHAFT (36 IN) LF  270.000  1,639.000  0.000  1,639.00  442,530.00

1715 04206014 001 CL C CONC (ABUT)(HPC) CY  1,525.000  83.100  0.000  83.10  126,727.50

1720 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  61.300  0.000  61.30  110,340.00

1725 04226002 000 REINF CONC SLAB (HPC) SF  31.000  17,940.000  0.000  17,940.00  556,140.00

1730 04226014 000 BRIDGE SIDEWALK (HPC) SF  9.000  2,340.000  0.000  2,900.00  26,100.00

1735 04226016 000 APPROACH SLAB (HPC) CY  1,046.000  70.600  0.000  70.60  73,847.60

1740 04256039 001 PRESTR CONC GIRDER (TX54) LF  229.000  2,328.000  0.000  2,328.00  533,112.00

1745 04326033 000 RIPRAP (STONE PROTECTION)(18 IN) CY  428.000  300.000  0.000  100.00  42,800.00

1765 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  310.000  80.000  0.000  80.00  24,800.00

Category Subtotal $1,983,065.10

032601056STP 2B24(256)MMPROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0061 01036001 DISPOSAL OF WATER WELLS EA  2,333.100  0.000  1.000  0.000  0.00

CO #03 - Disposal of Water Well

0065 01046002 000 REMOVING CONC (PAV) CY  45.000  369.000  0.000  0.000  0.00

0070 01046014 000 REMOVING CONC (FOUNDATIONS) CY  49.000  165.000  0.000  0.000  0.00

0075 01046023 000 REMOVING CONC (CTB) LF  19.000  1,728.000  0.000  0.000  0.00

0080 01046037 000 REMOVE CONC (RAIL) LF  9.000  1,206.000  0.000  0.000  0.00

0085 01046044 000 REMOVING CONC (FLUME) SY  405.000  9.000  0.000  0.000  0.00

0090 01046068 000 REMOVING CONC (CCA SLAB) SY  150.000  24.000  0.000  0.000  0.00

0095 01056022 000 REMOVING STAB BASE AND ASPH PAV (13") SY  7.500  2,371.000  0.000  0.000  0.00

0100 01056054 000 REMOVING STAB BASE & ASPH PAV (18") SY  8.000  30,541.000  0.000  0.000  0.00

0110 01106002 000 EXCAVATION (CHANNEL) CY  14.000  5,171.000  0.000  0.000  0.00

0120 01646036 000 DRILL SEEDING (PERM) (RURAL) (CLAY) AC  750.000  73.000  0.000  0.000  0.00

0125 01666002 000 FERTILIZER TON  870.000  13.730  0.000  0.000  0.00

0130 01686001 000 VEGETATIVE WATERING MG  10.000  5,706.000  0.000  0.000  0.00

0135 01696001 000 SOIL RETENTION BLANKETS (CL 1) (TY A) SY  0.750  353,661.000  0.000  0.000  0.00
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0140 02476041 005 FL BS (CMP IN PLC)(TYA GR1-2)(FNAL POS) CY  120.000  29,557.000  0.000  0.000  0.00

0160 02756001 000 CEMENT TON  200.000  1,223.000  0.000  0.000  0.00

0165 02756009 000 CEMENT TREAT (NEW BASE) (8") SY  1.750  97,850.000  0.000  0.000  0.00

0170 03106009 000 PRIME COAT (MC-30) GAL  4.000  36,254.000  0.000  0.000  0.00

0175 03166001 002 ASPH (MULTI OPTION) GAL  4.000  63,429.000  0.000  0.000  0.00

0180 03166430 002 AGGR(TY-PB GR-3 OR TY-PB GR-3S)(SAC-B) CY  220.000  1,665.000  0.000  0.000  0.00

0185 03546041 000 PLANE ASPH CONC PAV (1.5") SY  1.500  38,851.000  0.000  0.000  0.00

0195 04006006 000 CUT & RESTORING PAV SY  140.000  550.000  0.000  0.000  0.00

0205 04036006 000 TEMPORARY SPL SHORING (COFFERDAM) SF  69.000  5,200.000  0.000  0.000  0.00

0210 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  470.000  94.000  0.000  0.000  0.00

0211 04166022 DRILL SHAFT (SIGN MTS) (48 IN) LF  500.000  0.000  0.000  0.000  0.00

CO #02 - 30' COSS

0215 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  250.000  664.000  0.000  0.000  0.00

0220 04166030 000 DRILL SHAFT (TRF SIG POLE) (24 IN) LF  227.000  18.000  0.000  0.000  0.00

0225 04166032 000 DRILL SHAFT (TRF SIG POLE) (36 IN) LF  450.000  44.000  0.000  0.000  0.00

0230 04166034 000 DRILL SHAFT (TRF SIG POLE) (48 IN) LF  500.000  22.000  0.000  0.000  0.00

0235 04206066 001 CL C CONC (RAIL FOUNDATION) CY  1,100.000  161.000  0.000  0.000  0.00

0240 04206071 001 CL C CONC (COLLAR) EA  2,600.000  1.000  0.000  0.000  0.00

0250 04326001 000 RIPRAP (CONC)(4 IN) CY  540.000  1,428.220  0.000  0.000  0.00

0255 04326002 000 RIPRAP (CONC)(5 IN) CY  550.000  1,218.000  0.000  0.000  0.00

0260 04326006 000 RIPRAP (CONC)(CL B) CY  613.000  25.900  0.000  0.000  0.00

0265 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  382.000  172.000  0.000  0.000  0.00

0270 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  560.000  120.000  0.000  0.000  0.00

0275 04426035 001 STR STEEL (NBIS) LB  97.000  280.000  0.000  0.000  0.00

0280 04506023 001 RAIL (TY SSTR) LF  76.000  4,118.000  0.000  0.000  0.00

0285 04506054 001 RAIL  (TY SSTR) (W/DRAIN SLOTS) LF  99.000  224.000  0.000  0.000  0.00

0290 04626001 002 CONC BOX CULV (3 FT X 2 FT) LF  285.000  90.000  0.000  0.000  0.00

0295 04626003 002 CONC BOX CULV (4 FT X 2 FT) LF  358.000  107.000  0.000  0.000  0.00

0300 04626004 002 CONC BOX CULV (4 FT X 3 FT) LF  445.000  122.000  0.000  0.000  0.00

0305 04626006 002 CONC BOX CULV (5 FT X 2 FT) LF  394.000  832.000  0.000  0.000  0.00

0315 04626008 002 CONC BOX CULV (5 FT X 4 FT) LF  450.000  95.000  0.000  0.000  0.00

0355 04656002 001 MANH (COMPL)(PRM)(48IN) EA  6,022.000  1.000  0.000  0.000  0.00

0360 04656003 001 MANH (COMPL)(PRM)(60IN) EA  6,955.000  1.000  0.000  0.000  0.00

0365 04656012 001 JCTBOX(COMPL)(PJB)(8FTX8FT) EA  26,365.000  2.000  0.000  0.000  0.00

0370 04656070 001 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  4,062.000  1.000  0.000  0.000  0.00

0375 04656075 001 INLET (COMPL)(PSL)(RC)(5FTX6FT) EA  7,110.000  3.000  0.000  0.000  0.00

0380 04656076 001 INLET (COMPL)(PSL)(RC)(6FTX6FT) EA  7,895.000  1.000  0.000  0.000  0.00

0385 04656077 001 INLET (COMPL)(PSL)(RC)(8FTX8FT) EA  21,632.000  2.000  0.000  0.000  0.00

0390 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  4,737.000  24.000  0.000  0.000  0.00

0395 04656128 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-4FTX4FT) EA  5,390.000  2.000  0.000  0.000  0.00

0400 04656130 001 INLET (COMPL)(PSL)(FG)(3FTX5FT-3FTX5FT) EA  5,351.000  1.000  0.000  0.000  0.00

0405 04656137 001 INLET (COMPL)(PSL)(FG)(5FTX6FT-3FTX3FT) EA  7,072.000  1.000  0.000  0.000  0.00

0410 04656143 001 INLET (COMPL)(PSL)(FG)(8FTX8FT-3FTX3FT) EA  19,574.000  3.000  0.000  0.000  0.00

0415 04656175 001 INLET (COMPL)(CURB)(TY C) EA  6,818.000  20.000  0.000  0.000  0.00

0420 04656256 001 INLET(COMPL)(CURB)(SPL) EA  7,972.000  15.000  0.000  0.000  0.00

0425 04656259 001 INLET (COMPL)(EXT TY C) EA  1,937.000  7.000  0.000  0.000  0.00

0430 04656283 001 INLET (COMPL)(TYPE AZR2G) (SPECIAL) EA  4,180.000  21.000  0.000  0.000  0.00

0440 04676110 000 SET (TY I)(S=3 FT)(HW= 3 FT)(6:1)(P) EA  4,787.000  1.000  0.000  0.000  0.00

0445 04676173 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1) (C) EA  5,405.000  14.000  0.000  0.000  0.00

0450 04676179 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (C) EA  6,006.000  3.000  0.000  0.000  0.00

0455 04676180 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(6:1) (P) EA  7,008.000  3.000  0.000  0.000  0.00

0460 04676204 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(3:1) (C) EA  5,643.000  2.000  0.000  0.000  0.00
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0465 04676245 000 SET (TY I)(S= 7 FT)(HW= 4 FT)(4:1) (C) EA  9,005.000  3.000  0.000  0.000  0.00

0475 04676273 000 SET (TY I)(S= 8 FT)(HW= 4 FT)(6:1) (P) EA  12,067.000  2.000  0.000  0.000  0.00

0480 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,832.000  23.000  0.000  0.000  0.00

0485 04676359 000 SET (TY II) (18 IN) (RCP) (4: 1) (P) EA  1,833.000  2.000  0.000  0.000  0.00

0495 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  3,083.000  4.000  0.000  0.000  0.00

0500 04676391 000 SET (TY II) (24 IN) (RCP) (4: 1) (P) EA  3,242.000  6.000  0.000  0.000  0.00

0505 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  3,089.000  6.000  0.000  0.000  0.00

0510 04676395 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,089.000  7.000  0.000  0.000  0.00

0515 04676417 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  3,856.000  1.000  0.000  0.000  0.00

0520 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  4,256.000  2.000  0.000  0.000  0.00

0525 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  4,388.000  1.000  0.000  0.000  0.00

0530 04676423 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  3,856.000  1.000  0.000  0.000  0.00

0535 04676454 000 SET (TY II) (36 IN) (RCP) (6: 1) (P) EA  6,138.000  6.000  0.000  0.000  0.00

0570 05066006 005 ROCK FILTER DAMS (INSTALL) (TY 1) CY  435.000  9.400  0.000  0.000  0.00

0575 05066012 005 ROCK FILTER DAMS (REMOVE) CY  36.000  9.400  0.000  0.000  0.00

0585 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  16.000  300.000  0.000  0.000  0.00

0590 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  11.000  2,024.000  0.000  0.000  0.00

0595 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  2.000  2,024.000  0.000  0.000  0.00

0605 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  2.000  1,666.000  0.000  0.000  0.00

0615 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  16.000  1,800.000  0.000  0.000  0.00

0620 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  13.000  7,290.000  0.000  0.000  0.00

0625 05296005 000 CONC CURB (MONO) (TY II) LF  7.000  14,919.000  0.000  0.000  0.00

0630 05296008 000 CONC CURB & GUTTER (TY II) LF  23.000  16,174.000  0.000  0.000  0.00

0635 05306005 000 DRIVEWAYS (ACP) SY  148.000  877.000  0.000  0.000  0.00

0640 05316001 000 CONC SIDEWALKS (4") SY  63.000  6,979.000  0.000  0.000  0.00

0645 05316004 000 CURB RAMPS (TY 1) EA  3,555.000  12.000  0.000  0.000  0.00

0650 05316017 000 CURB RAMPS (TY 22) EA  5,091.000  2.000  0.000  0.000  0.00

0655 05336003 000 RUMBLE STRIPS (SHOULDER) ASPHALT LF  0.300  89,345.000  0.000  0.000  0.00

0660 05366002 000 CONC MEDIAN SY  75.000  5,202.000  0.000  0.000  0.00

0665 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  4,600.000  3.000  0.000  0.000  0.00

0670 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  1,153.000  5.000  0.000  0.000  0.00

0675 05456007 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  34,236.000  8.000  0.000  0.000  0.00

0680 05456028 000 CRASH CUSH ATTEN (INSTL) (S) (TL3) EA  13,868.000  2.000  0.000  0.000  0.00

0685 05566006 000 PIPE UNDERDRAINS (TY 6) (6") LF  42.000  3,233.000  0.000  0.000  0.00

0690 06106104 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,255.000  8.000  0.000  0.000  0.00

0695 06106106 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,453.000  8.000  0.000  0.000  0.00

0700 06106254 000 IN RD IL (TY ST) 40T-8 (250W EQ) LED EA  3,976.000  38.000  0.000  0.000  0.00

0705 06106318 000 IN RD IL (TY ST) 50T-8 (400W EQ) LED EA  4,285.000  23.000  0.000  0.000  0.00

0710 06106319 000 IN RD IL (TY ST) 50T-8-8 (400W EQ) LED EA  5,498.000  13.000  0.000  0.000  0.00

0715 06186023 000 CONDT (PVC) (SCH 40) (2") LF  13.000  15,545.000  0.000  0.000  0.00

0720 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  24.000  2,381.000  0.000  0.000  0.00

0725 06186053 000 CONDT (PVC) (SCH 80) (3") LF  61.000  85.000  0.000  0.000  0.00

0730 06186059 000 CONDT (PVC) (SCH 80) (4") (BORE) LF  61.000  816.000  0.000  0.000  0.00

0735 06186064 000 CONDT (RM) (1") LF  38.000  210.000  0.000  0.000  0.00

0740 06206006 000 ELEC CONDR (NO.10) INSULATED LF  2.000  765.000  0.000  0.000  0.00

0745 06206008 000 ELEC CONDR (NO.8) INSULATED LF  3.000  938.000  0.000  0.000  0.00

0750 06206010 000 ELEC CONDR (NO.6) INSULATED LF  2.000  55,007.000  0.000  0.000  0.00

0755 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,200.000  31.000  0.000  0.000  0.00

0760 06246010 000 GROUND BOX TY D (162922)W/APRON EA  1,522.000  11.000  0.000  0.000  0.00

0765 06246028 000 REMOVE GROUND BOX EA  401.000  5.000  0.000  0.000  0.00

0770 06286002 000 REMOVE ELECTRICAL SERVICES EA  785.000  1.000  0.000  0.000  0.00

0785 06366002 001 ALUMINUM SIGNS (TY G) SF  29.000  402.500  0.000  0.000  0.00
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0790 06366003 001 ALUMINUM SIGNS (TY O) SF  31.000  539.000  0.000  0.000  0.00

0795 06366011 001 REPLACE EXISTING ALUMINUM SIGNS (TY O) EA  7,200.000  3.000  0.000  0.000  0.00

0800 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  885.000  26.000  0.000  0.000  0.00

0805 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,153.000  18.000  0.000  0.000  0.00

0810 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,126.000  74.000  0.000  0.000  0.00

0815 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,341.000  20.000  0.000  0.000  0.00

0820 06446034 000 IN SM RD SN SUP&AM TYS80(1)SA(U-1EXT) EA  1,609.000  1.000  0.000  0.000  0.00

0825 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,528.000  3.000  0.000  0.000  0.00

0830 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  4,291.000  4.000  0.000  0.000  0.00

0835 06446065 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  4,291.000  4.000  0.000  0.000  0.00

0840 06446076 000 REMOVE SM RD SN SUP&AM EA  91.000  33.000  0.000  0.000  0.00

0845 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  6.000  3,294.560  0.000  0.000  0.00

0850 06476003 000 REMOVE LRSA EA  965.000  1.000  0.000  0.000  0.00

0855 06476004 000 RELOCATE LRSS (SIGN ONLY) EA  2,253.000  1.000  0.000  0.000  0.00

0860 06506023 000 INS OH SN SUP(25 FT CANT)(CIRC TUBE) EA  57,841.000  2.000  0.000  0.000  0.00

0861 06506030 INS OH SN SUP(30 FT CANT)(CIRC TUBE) EA  70,146.770  0.000  0.000  0.000  0.00

CO #02 - 30' COSS

0865 06506047 000 INS OH SN SUP(40 FT CANT)(CIRC TUBE) EA  67,175.000  2.000  0.000  0.000  0.00

0870 06626005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.500  9,797.000  0.000  0.000  0.00

0875 06626006 000 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF  0.500  581.000  0.000  0.000  0.00

0880 06626008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.500  53,238.000  0.000  0.000  0.00

0885 06626012 000 WK ZN PAV MRK NON-REMOV (W)8"(SLD) LF  0.750  6,238.000  0.000  0.000  0.00

0890 06626014 000 WK ZN PAV MRK NON-REMOV (W)12"(SLD) LF  10.000  90.000  0.000  0.000  0.00

0895 06626016 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  17.000  344.000  0.000  0.000  0.00

0900 06626037 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.500  54,315.000  0.000  0.000  0.00

0920 06666017 007 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.000  1,165.000  0.000  0.000  0.00

0925 06666035 007 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.000  14,027.000  0.000  0.000  0.00

0930 06666305 007 RE PM W/RET REQ TY I (W)6"(BRK)(090MIL) LF  1.000  14,210.000  0.000  0.000  0.00

0935 06666308 007 RE PM W/RET REQ TY I (W)6"(SLD)(090MIL) LF  1.000  69,204.000  0.000  0.000  0.00

0940 06666320 007 RE PM W/RET REQ TY I (Y)6"(SLD)(090MIL) LF  1.000  70,737.000  0.000  0.000  0.00

0945 06686074 000 PREFAB PAV MRK TY C (W) (12") (SLD) LF  11.000  510.000  0.000  0.000  0.00

0950 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD) LF  22.000  456.000  0.000  0.000  0.00

0960 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  345.000  21.000  0.000  0.000  0.00

0965 06686080 000 PREFAB PAV MRK TY C (W) (UTURN ARROW) EA  402.000  8.000  0.000  0.000  0.00

0975 06686091 000 PREFAB PAV MRK TY C (W) (18")(YLD TRI) EA  27.000  12.000  0.000  0.000  0.00

0980 06686106 000 PREFAB PAV MRK TY C (Y) (12") (SLD) LF  22.000  24.000  0.000  0.000  0.00

0985 06726009 000 REFL PAV MRKR TY II-A-A EA  8.000  24.000  0.000  0.000  0.00

0990 06726010 000 REFL PAV MRKR TY II-C-R EA  8.000  1,314.000  0.000  0.000  0.00

1015 06806002 006 INSTALL HWY TRF SIG (ISOLATED) EA  47,950.000  1.000  0.000  0.000  0.00

1020 06806004 006 REMOVING TRAFFIC SIGNALS EA  5,130.000  1.000  0.000  0.000  0.00

1025 06826001 000 VEH SIG SEC (12")LED(GRN) EA  320.000  15.000  0.000  0.000  0.00

1030 06826002 000 VEH SIG SEC (12")LED(GRN ARW) EA  320.000  2.000  0.000  0.000  0.00

1035 06826003 000 VEH SIG SEC (12")LED(YEL) EA  320.000  15.000  0.000  0.000  0.00

1040 06826004 000 VEH SIG SEC (12")LED(YEL ARW) EA  320.000  2.000  0.000  0.000  0.00

1045 06826005 000 VEH SIG SEC (12")LED(RED) EA  320.000  15.000  0.000  0.000  0.00

1050 06826018 000 PED SIG SEC (LED)(COUNTDOWN) EA  650.000  12.000  0.000  0.000  0.00

1055 06826054 000 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA  117.000  13.000  0.000  0.000  0.00

1060 06826056 000 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA  197.000  2.000  0.000  0.000  0.00

1065 06846028 000 TRF SIG CBL (TY A)(14 AWG)(2 CONDR) LF  2.000  2,991.000  0.000  0.000  0.00

1070 06846031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.000  578.000  0.000  0.000  0.00

1075 06846033 000 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF  3.000  912.000  0.000  0.000  0.00

1080 06846042 000 TRF SIG CBL (TY A)(14 AWG)(16 CONDR) LF  5.000  1,515.000  0.000  0.000  0.00
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1085 06866037 000 INS TRF SIG PL AM(S)1 ARM(36') EA  16,250.000  1.000  0.000  0.000  0.00

1090 06866045 000 INS TRF SIG PL AM(S)1 ARM(44') EA  17,703.000  1.000  0.000  0.000  0.00

1095 06866053 000 INS TRF SIG PL AM(S)1 ARM(50') EA  37,777.000  1.000  0.000  0.000  0.00

1100 06866282 000 RELOC TRF SG PL AM(S)SNGL MST ARM POLE EA  12,133.000  1.000  0.000  0.000  0.00

1105 06876001 000 PED POLE ASSEMBLY EA  1,975.000  3.000  0.000  0.000  0.00

1110 06886001 000 PED DETECT PUSH BUTTON (APS) EA  820.000  12.000  0.000  0.000  0.00

1115 06886003 000 PED DETECTOR CONTROLLER UNIT EA  4,220.000  12.000  0.000  0.000  0.00

1120 06906038 000 REMOVAL OF CONTROL CABINET(GRND MNT) EA  1,000.000  1.000  0.000  0.000  0.00

1125 07306107 000 FULL - WIDTH MOWING CYC  2,200.000  12.000  0.000  0.000  0.00

1130 30766007 000 D-GR HMA TY-B SAC-B PG70-22 TON  146.000  46,415.000  0.000  0.000  0.00

1135 30766042 000 D-GR HMA TY-D SAC-B PG70-22 TON  151.000  8,872.000  0.000  0.000  0.00

1140 30766066 000 TACK COAT GAL  9.000  3,549.000  0.000  0.000  0.00

1145 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  154.000  10,227.000  0.000  0.000  0.00

1165 60006067 000 INSTALL FUSED DISCONNECT EA  1,578.000  2.000  0.000  0.000  0.00

1175 60046031 000 ITS COM CBL (ETHERNET) LF  4.000  485.000  0.000  0.000  0.00

1180 60106002 000 CCTV FIELD EQUIPMENT (DIGITAL) EA  410.000  2.000  0.000  0.000  0.00

1185 60106004 000 CCTV MOUNT (POLE) EA  441.000  2.000  0.000  0.000  0.00

1190 60586001 000 BBU SYSTEM (EXTERNAL BATT CABINET) EA  7,260.000  1.000  0.000  0.000  0.00

1200 62926004 000 RVDS(PRESENCE DET ONLY)(INSTALL ONLY) EA  1,070.000  4.000  0.000  0.000  0.00

1205 62926005 000 RVDS(ADVANCE DET ONLY)(INSTALL ONLY) EA  1,331.000  4.000  0.000  0.000  0.00

1210 64356001 000 INST OF FIELD HARDENED ETHERNET SWITCH EA  5,805.000  1.000  0.000  0.000  0.00

1215 64356002 000 INSTALLATION OF CELLULAR MODEM EA  520.000  1.000  0.000  0.000  0.00

1226 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1227 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,026.000  0.000  0.000  0.00

1228 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1229 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1230 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

1231 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1232 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1233 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

1234 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1235 30766064 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

1236 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1237 30766065 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

1238 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL  1.000  1.000  0.000  0.000  0.00

1239 05856011 RIDE PAYMENT ADJUSTMENT (ITEM 3076) DOL -1.000  1.000  0.000  0.000  0.00

1240 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1241 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

1242 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

1243 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

1244 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  1.000  0.000  0.000  0.00

1245 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161780032601101 [SH 286 NBML AT CR 22]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1265 04006005 000 CEM STABIL BKFL CY  74.000  198.000  0.000  0.000  0.00

1285 04206014 001 CL C CONC (ABUT)(HPC) CY  1,525.000  52.100  0.000  0.000  0.00

1290 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  102.600  0.000  0.000  0.00
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1300 04226002 000 REINF CONC SLAB (HPC) SF  31.000  26,400.000  0.000  0.000  0.00

1305 04226016 000 APPROACH SLAB (HPC) CY  1,046.000  61.000  0.000  0.000  0.00

1310 04256039 001 PRESTR CONC GIRDER (TX54) LF  229.000  3,282.500  0.000  0.000  0.00

1315 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  560.000  48.000  0.000  0.000  0.00

1320 04506024 001 RAIL (TY SSTR)(HPC) LF  86.000  1,356.000  0.000  0.000  0.00

1325 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  310.000  117.600  0.000  0.000  0.00

1335 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1336 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1337 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1338 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 161780032601102 [SH 286 SBML AT CR 22]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1375 04006005 000 CEM STABIL BKFL CY  74.000  198.000  0.000  0.000  0.00

1395 04206014 001 CL C CONC (ABUT)(HPC) CY  1,525.000  46.900  0.000  0.000  0.00

1400 04206030 001 CL C CONC (CAP)(HPC) CY  1,800.000  112.300  0.000  0.000  0.00

1410 04226002 000 REINF CONC SLAB (HPC) SF  31.000  26,400.000  0.000  0.000  0.00

1415 04226016 000 APPROACH SLAB (HPC) CY  1,046.000  61.000  0.000  0.000  0.00

1420 04256039 001 PRESTR CONC GIRDER (TX54) LF  229.000  3,282.500  0.000  0.000  0.00

1425 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  560.000  33.000  0.000  0.000  0.00

1430 04506024 001 RAIL (TY SSTR)(HPC) LF  86.000  1,344.000  0.000  0.000  0.00

1435 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  310.000  117.600  0.000  0.000  0.00

1445 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1446 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1447 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1448 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 161780032601103 [SH 286 NBML AT CR 20A]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1501 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  5,884.950  0.000  0.00

CO #04 - Shear Key Installation

1515 04226016 000 APPROACH SLAB (HPC) CY  1,046.000  61.000  0.000  0.000  0.00

1525 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  560.000  39.000  0.000  0.000  0.00

1535 04506024 001 RAIL (TY SSTR)(HPC) LF  86.000  4,808.000  0.000  0.000  0.00

1550 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1551 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1552 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1553 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 161780032601104 [SH 286 SBML AT CR 20A]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT
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QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
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1590 04006005 000 CEM STABIL BKFL CY  74.000  198.000  0.000  0.000  0.00

1611 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  7,846.600  0.000  0.00

CO #04 - Shear Key Installation

1620 04226002 000 REINF CONC SLAB (HPC) SF  31.000  95,200.000  0.000  0.000  0.00

1625 04226016 000 APPROACH SLAB (HPC) CY  1,046.000  61.000  0.000  0.000  0.00

1635 04326008 000 RIPRAP (CONC)(CL B)(RR8&RR9) CY  560.000  30.000  0.000  0.000  0.00

1645 04506024 001 RAIL (TY SSTR)(HPC) LF  86.000  4,808.000  0.000  0.000  0.00

1650 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  310.000  313.600  0.000  0.000  0.00

1660 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1661 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1662 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1663 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 161780032601105 [SH 286 SBFR AT OSO CREEK TRIBUTARY]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1750 04426007 001 STR STEEL (MISC NON - BRIDGE) LB  36.000  133.000  0.000  0.000  0.00

1755 04506007 001 RAIL (TY T223)(HPC) LF  345.000  438.000  0.000  0.000  0.00

1760 04506033 001 RAIL (TY C223)(HPC) LF  424.000  438.000  0.000  0.000  0.00

1775 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

1776 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1.000  0.000  0.000  0.00

1777 96026601 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1778 96026602 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $42,922,870.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  1,400.000PREPARING ROW  173.000  242,200.00 173.00

01106001 000 CY  11.000EXCAVATION (ROADWAY)  76,305.360  839,358.96 121,613.00

01326006 000 CY  12.000EMBANKMENT (FINAL)(DENS CONT)(TY C)  342,296.060  4,107,552.72 352,488.00

02476466 005 CY  116.000FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS  14,484.570  1,680,210.12 21,955.00

02606043 000 TON  335.000LIME (HYD, COM OR QK)(SLURRY)  1,587.892  531,943.82 3,956.00

02606073 000 SY  2.500LIME TRT (SUBGRADE)(8")  60,961.494  152,403.75 167,178.00

04006005 000 CY  74.000CEM STABIL BKFL  5,287.632  391,284.77 1,798.00

04026001 000 LF  9.000TRENCH EXCAVATION PROTECTION  805.000  7,245.00 3,919.00

04166001 000 LF  84.000DRILL SHAFT (18 IN)  360.000  30,240.00 360.00

04166004 000 LF  270.000DRILL SHAFT (36 IN)  11,739.000  3,169,530.00 11,739.00

04166005 000 LF  370.000DRILL SHAFT (42 IN)  1,585.000  586,450.00 1,585.00

04166006 000 LF  480.000DRILL SHAFT (48 IN)  1,540.000  739,200.00 1,540.00

04206014 001 CY  1,525.000CL C CONC (ABUT)(HPC)  164.150  250,328.75 192.90

04206030 001 CY  1,800.000CL C CONC (CAP)(HPC)  805.470  1,449,846.00 791.50

04206038 001 CY  2,300.000CL C CONC (COLUMN)(HPC)  396.310  911,513.00 540.00

04226002 000 SF  31.000REINF CONC SLAB (HPC)  88,500.000  2,743,500.00 113,140.00

04226014 000 SF  9.000BRIDGE SIDEWALK (HPC)  2,900.000  26,100.00 2,340.00

04226016 000 CY  1,046.000APPROACH SLAB (HPC)  70.600  73,847.60 70.60

04236001 005 SF  155.000RETAINING WALL (MSE)  52,071.420  8,071,070.10 53,197.00

04256039 001 LF  229.000PRESTR CONC GIRDER (TX54)  23,328.000  5,342,112.00 26,023.00

04326033 000 CY  428.000RIPRAP (STONE PROTECTION)(18 IN)  214.000  91,592.00 452.00

04546018 000 LF  310.000SEALED EXPANSION JOINT (4 IN) (SEJ - M)  240.000  74,400.00 393.60

04626007 002 LF  430.000CONC BOX CULV (5 FT X 3 FT)  2,162.000  929,660.00 3,965.00

04626014 002 LF  615.000CONC BOX CULV (7 FT X 3 FT)  80.000  49,200.00 341.00

04626096 002 LF  795.000CONC BOX CULV (8 FT X 3 FT)  130.000  103,350.00 262.00

04626099 002 LF  602.000CONC BOX CULV (6 FT X 2 FT)  128.000  77,056.00 210.00

04646003 001 LF  99.000RC PIPE (CL III)(18 IN)  855.000  84,645.00 3,306.00

04646005 001 LF  115.000RC PIPE (CL III)(24 IN)  548.000  63,020.00 3,688.00

04646007 001 LF  137.000RC PIPE (CL III)(30 IN)  216.000  29,592.00 1,024.00

04646008 001 LF  175.000RC PIPE (CL III)(36 IN)  80.000  14,000.00 279.00

04666182 000 EA  11,835.000WINGWALL (PW - 1) (HW=7 FT)  1.000  11,835.00 1.00

04676246 000 EA  10,169.000SET (TY I)(S= 7 FT)(HW= 4 FT)(6:1) (C)  2.000  20,338.00 5.00

04676362 000 EA  2,526.000SET (TY II) (18 IN) (RCP) (6: 1) (C)  2.000  5,052.00 2.00

04966002 000 EA  602.000REMOV STR (INLET)  2.000  1,204.00 5.00

04966004 000 EA  403.000REMOV STR (SET)  12.000  4,836.00 49.00

04966007 000 LF  30.000REMOV STR (PIPE)  230.000  6,900.00 2,425.00

04966008 000 LF  41.000REMOV STR (BOX CULVERT)  483.000  19,803.00 483.00

04966008 LF  148.960REMOV STR (BOX CULVERT)  592.000  88,184.32 483.00

CO 05 - SBFR Concrete Box Removal

05006001 000 LS  5,663,251.000MOBILIZATION  0.900  5,096,925.90 1.00

05026001 008 MO  8,800.000BARRICADES, SIGNS AND TRAFFIC HANDLING  17.000  149,600.00 48.00

05066020 005 SY  183.000CONSTRUCTION EXITS (INSTALL) (TY 1)  300.000  54,900.00 300.00

05066042 005 LF  11.000BIODEG EROSN CONT LOGS (INSTL) (18")  270.000  2,970.00 1,666.00
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05126001 000 LF  47.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  1,320.000  62,040.00 7,290.00

05126037 LF  16.780PORT CTB (STKPL)(SGL SLP)(TY 1)  7,020.000  117,795.60 0.00

CO #01 Stockpile Existing PCTB

06286083 000 EA  9,847.000ELC SRV TY A 240/480 100(SS)SS(E)GC(U)  5.000  49,235.00 5.00

06286142 000 EA  9,363.000ELC SRV TY D 120/240 060(NS)SS(E)GC(O)  1.000  9,363.00 1.00

06626067 000 LF  0.500WK ZN PAV MRK REMOV (W)6"(SLD)  13,420.000  6,710.00 30,889.00

06626073 000 LF  1.250WK ZN PAV MRK REMOV (W)12"(SLD)  80.000  100.00 353.00

06626098 000 LF  0.500WK ZN PAV MRK REMOV (Y)6"(SLD)  11,809.000  5,904.50 15,226.00

06686077 000 EA  150.000PREFAB PAV MRK TY C (W) (ARROW)  1.000  150.00 18.00

06686085 000 EA  270.000PREFAB PAV MRK TY C (W) (WORD)  1.000  270.00 20.00

06776001 000 LF  2.000ELIM EXT PAV MRK & MRKS (4")  10,796.000  21,592.00 48,173.00

06776003 000 LF  3.250ELIM EXT PAV MRK & MRKS (8")  600.000  1,950.00 1,460.00

06776008 000 EA  117.000ELIM EXT PAV MRK & MRKS (ARROW)  4.000  468.00 11.00

06776012 000 EA  117.000ELIM EXT PAV MRK & MRKS (WORD)  2.000  234.00 11.00

40756001 000 LF  0.750WICK DRAINS  287,610.000  215,707.50 287,610.00

50016002 000 SY  2.000GEOGRID BASE REINFORCEMENT (TY II)  5,034.444  10,068.89 80,568.00

51446001 000 EA  4,202.000SETTLEMENT GAUGE  4.000  16,808.00 8.00

60016002 000 EA  17,800.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  71,200.00 4.00

61856002 002 DAY  160.000TMA (STATIONARY)  8.000  1,280.00 1,360.00

96016001 DOL  1.000MATERIAL ON HAND  4,006,994.200  4,006,994.20 1,000.00

$42,922,870.50TOTAL ITEM EARNINGS TO DATE


