
032603109CONTRACT ID:

PROJECT: F 2026(264)

CONTRACT:

01263217

PROJECTED AMOUNT: $908,354.05

CONTRACTOR:

HIGHWAY: SH 286

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

3LW CIVIL LLC

Eric Martinez, P.E.

NUECES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

01/29/2026AWARD DATE:

ESTIMATE PERIOD:

0004

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/24/2026

01/07/2026

ESTIMATE PAID:

 12

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/26/2026

$908,354.05

CONTRACT:

05/29/2026

AWARD AMOUNT: $908,354.05

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 13.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 8.69

$70,435.95 $8,501.00 $78,936.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$14,087.19 $1,700.20 $15,787.39 

$56,348.76 $6,800.80 $63,149.56 

$70,435.95 $78,936.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,501.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 12

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/26/2026

03/26/2026

 92

 0

 92

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  10  21

RAIN 5

SATURDAY 5

SUNDAY 5

TOO WET 6

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1 RAIN

06/04/2026  1 RAIN

06/05/2026  1 RAIN

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1 TOO WET

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1 TOO WET

06/18/2026  1 TOO WET

06/19/2026  1 TOO WET

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TOO WET

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1 TOO WET

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

F 2026(264) 032603109PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0070 01047013 REMOV CONC (SIDEWALK, RAMP OR SUP)000 SY  27.690 $4,291.95 155.000  155.00 238.00

0155 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  7,000.000 $7,000.00 1.000  2.00 6.00

0165 05057001 TMA (STATIONARY)000 DAY  1.000 $11.00 11.000  12.00 92.00

0215 05317001 CONC SIDEWALKS (4")000 SY  69.000 $59,133.00 857.000  857.00 4,147.00

$70,435.95TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

032603109PROJECT CONTROLF 2026(264)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 01047013 000 REMOV CONC (SIDEWALK, RAMP OR SUP) SY  27.690  238.000  0.000  155.00  4,291.95

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  6.000  0.000  2.00  14,000.00

0160 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  1,500.000  2.000  0.000  1.00  1,500.00

0165 05057001 000 TMA (STATIONARY) DAY  1.000  92.000  0.000  12.00  12.00

0215 05317001 000 CONC SIDEWALKS (4") SY  69.000  4,147.000  0.000  857.00  59,133.00

Category Subtotal $78,936.95

032603109F 2026(264)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 01007010 000 PREP ROW (TREE PRUNE AND TRIM) STA  500.000  3.000  0.000  0.000  0.00

0065 01047011 000 REMOV CONC (DRIVEWAYS) SY  27.690  1,485.000  0.000  0.000  0.00

0075 01047018 000 REMOV CONC (CURB OR CURB & GUTTER) LF  23.080  66.000  0.000  0.000  0.00

0080 01047046 000 REMOV CONC (MISC) SY  30.000  13.000  0.000  0.000  0.00

0085 01107003 000 EXCAV (SPECIAL) CY  32.310  150.000  0.000  0.000  0.00

0090 01327003 000 EMBANK (FNL)(OC)(TY B) CY  32.310  150.000  0.000  0.000  0.00

0095 01627002 000 BLOCK SODDING SY  6.920  2,869.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  0.010  53.700  0.000  0.000  0.00

0105 03417065 000 D-GR HMA TY-D PG 76-22 (EXEMPT) TON  250.000  20.000  0.000  0.000  0.00

0110 03547002 000 PLANE & TEXT ASPH CONC PAV(0" TO 2") SY  6.270  100.000  0.000  0.000  0.00

0115 04007008 000 CUT & RESTORE ASPH PAVING SY  150.000  456.000  0.000  0.000  0.00

0120 04327001 000 RIPRAP (CONC)(4 IN) CY  784.620  2.600  0.000  0.000  0.00

0125 04797001 000 ADJUSTING MANHOLES EA  1,500.000  7.000  0.000  0.000  0.00

0130 04797002 000 ADJUSTING INLETS EA  1,750.000  1.000  0.000  0.000  0.00

0135 04797004 000 ADJUSTING MANHOLES (UTILITY BOX) EA  692.310  9.000  0.000  0.000  0.00

0140 04797007 000 ADJUSTING MANHOLES (WATER VALVE BOX) EA  461.540  6.000  0.000  0.000  0.00

0145 04797009 000 ADJUSTING MANHOLES (UTILITY VALVE) EA  692.310  4.000  0.000  0.000  0.00

0150 05007001 000 MOBILIZATION LS  50,000.000  1.000  0.000  0.000  0.00

0170 05057002 000 TMA (MOBILE OPERATION) HR  1.000  16.000  0.000  0.000  0.00

0175 05067034 000 CONSTRUCTION PERIMETER FENCE LF  0.010  4,000.000  0.000  0.000  0.00

0180 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  0.010  3,507.000  0.000  0.000  0.00

0185 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  0.010  3,507.000  0.000  0.000  0.00

0190 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  0.010  304.000  0.000  0.000  0.00

0195 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  0.010  304.000  0.000  0.000  0.00

0200 05297002 000 CONC CURB (TY II) LF  45.000  24.000  0.000  0.000  0.00

0205 05297009 000 CONC CURB & GUTTER (TY II) LF  50.000  156.000  0.000  0.000  0.00

0210 05307006 000 DRIVEWAYS (CONC) SY  102.000  1,485.000  0.000  0.000  0.00

0220 05317041 000 CURB RAMPS - ALL EA  1,846.150  51.000  0.000  0.000  0.00

0225 06187030 000 CONDT (PVC) (SCH 40) (2") LF  24.150  150.000  0.000  0.000  0.00

0230 06207007 000 ELEC CONDR (NO.8) BARE LF  2.070  50.000  0.000  0.000  0.00
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0235 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  1,170.000  4.000  0.000  0.000  0.00

0240 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  1,080.000  10.000  0.000  0.000  0.00

0245 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  7.760  1,209.000  0.000  0.000  0.00

0250 06667066 000 REFL PAV MRK TY I (W)(WORD)(100MIL) EA  195.500  3.000  0.000  0.000  0.00

0255 06667352 000 PAVEMENT SLER 24" LF  0.460  1,209.000  0.000  0.000  0.00

0260 06777004 000 ELIM EXT PM & MRKS (8") LF  0.350  1,449.000  0.000  0.000  0.00

0265 06777008 000 ELIM EXT PM & MRKS (24") LF  2.300  243.000  0.000  0.000  0.00

0270 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.580  1,209.000  0.000  0.000  0.00

0275 06807011 000 INSTALL HWY TRF SIG (UPGRADE) EA  4,664.400  2.000  0.000  0.000  0.00

0280 06827018 000 PED SIG SEC (LED)(COUNTDOWN) EA  914.250  3.000  0.000  0.000  0.00

0285 06847007 000 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF  3.010  1,950.000  0.000  0.000  0.00

0290 06847031 000 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF  3.510  600.000  0.000  0.000  0.00

0295 06877001 000 PED POLE ASSEMBLY EA  4,713.850  4.000  0.000  0.000  0.00

0300 06877005 000 REMOVE PED POLE ASSEMBLY EA  871.130  2.000  0.000  0.000  0.00

0305 06887001 000 PED DETECT PUSH BUTTON (APS) EA  1,439.800  5.000  0.000  0.000  0.00

0310 06907030 000 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA  246.560  2.000  0.000  0.000  0.00

0315 60137007 000 GROUND BOX (ADJUST) EA  1,035.000  4.000  0.000  0.000  0.00

0320 60137008 000 GROUND BOX W/ APRON (ADJUST) EA  1,107.450  7.000  0.000  0.000  0.00

0330 96017001 MATERIAL ON HAND DOL  1,000.000  1.000  0.000  0.000  0.00

0331 96027001 PAYMENT ADJUSTMENT-POS DOL  1,000.000  1.000  0.000  0.000  0.00

0332 96027002 PAYMENT ADJUSTMENT-NEG DOL -2,003.000  1.000  0.000  0.000  0.00

0333 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0334 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0335 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $78,936.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047013 000 SY  27.690REMOV CONC (SIDEWALK, RAMP OR SUP)  155.000  4,291.95 238.00

05027001 000 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  2.000  14,000.00 6.00

05037002 000 EA  1,500.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  1,500.00 2.00

05057001 000 DAY  1.000TMA (STATIONARY)  12.000  12.00 92.00

05317001 000 SY  69.000CONC SIDEWALKS (4")  857.000  59,133.00 4,147.00

$78,936.95TOTAL ITEM EARNINGS TO DATE


