
032703050CONTRACT ID:

PROJECT: C 327-03-050

CONTRACT:

04253202

PROJECTED AMOUNT: $62,380,950.27

CONTRACTOR:

HIGHWAY: US 77

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

FOREMOST PAVING, INC.

Andres A. Espinoza P.E.

KENEDY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/24/2025AWARD DATE:

ESTIMATE PERIOD:

0016

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2025

04/04/2025

ESTIMATE PAID:

 253

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/29/2025

$62,380,950.27

CONTRACT:

07/29/2026

AWARD AMOUNT: $61,607,900.27

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 51.53

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.94

$2,851,103.66 $15,204,757.77 $18,055,861.43 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,851,103.66 $15,204,757.77 $18,055,861.43 

$0.00 $0.00 $0.00 

$2,851,103.66 $18,055,861.43 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $15,204,757.77 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 253

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/29/2025

08/12/2025

 491

 0

 491

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  25  9

SATURDAY 4

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

C 327-03-050 032703050PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0145 03107004 PRIME COAT (MC-30)000 GAL  9.000 $35,958.33 3,995.370  3,995.37 3,381.00

0150 03447002 SP MIXES SP-B SAC-B PG64-22000 TON  108.000 $264,419.64 2,448.330  2,448.33 40,963.00

0225 04237002 RETAINING WALL (MSE) (ASHLAR STONE FIN)000 SF  98.370 $418,957.83 4,259.000  4,259.00 242,247.00

0355 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  6,500.000 $6,500.00 1.000  12.00 25.00

0415 05087001 CONSTRUCTING DETOURS000 SY  66.570 $925,189.86 13,898.000  49,808.00 49,808.00

0760 40017002 INTRLCK ART CONC BLKS (4" MIN)000 SF  45.000 $118,800.00 2,640.000  2,640.00 13,600.00

1325 96017001 MATERIAL ON HAND DOL  1.000 $619,613.00 619,613.000  4,181,943.03 1,000.00

CATEGORY 005 DESCRIPTION BRIDGE: 210660032704251 [US 77 SB @ CATTLE CROSSING SB ML]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1070 04257005 PRESTR CONC GIRDER (TX54)000 LF  295.000 $146,762.50 497.500  497.50 497.50

CATEGORY 006 DESCRIPTION BRIDGE: 210660032704252 [US 77 NB @ CATTLE CROSSING NB ML]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1140 04207012 CL C CONC (ABUT)000 CY  2,402.000 $168,140.00 70.000  70.00 70.00

1150 04257005 PRESTR CONC GIRDER (TX54)000 LF  295.000 $146,762.50 497.500  497.50 497.50

$2,851,103.66TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

032703050PROJECT CONTROLC 327-03-050

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  8,925.000  126.000  0.000  139.50  1,245,037.50

0065 01047005 000 REMOV CONC (MOWSTRIP) LF  6.550  9,744.000  0.000  11,944.00  78,233.20

0070 01107001 000 EXCAV (ROADWAY) CY  5.450  78,891.000  0.000  16,173.54  88,145.79

0075 01327006 000 EMBANK (FNL)(DC)(TY C) CY  6.790  500,237.000  0.000  10,067.68  68,359.55

0090 01647029 000 STRAW/HAY MLCH SEED (TEMP_WARM) SY  0.300  143,702.000  0.000  60,286.88  18,086.07

0105 02477277 000 FL BS (RDWY DEL)(TY E GR 4)(FNL POS) CY  44.000  30,645.000  0.000  3,990.16  175,567.04

0115 02517028 000 REWORK BS MTL (TY B)(8")(DENS CONT) SY  1.420  96,553.000  0.000  20,868.66  29,633.50

0120 02757001 000 CEMENT TON  200.000  4,873.000  0.000  620.74  124,148.00

0125 02757015 000 CEMENT TRT (SUBGRADE)(12") SY  2.680  183,385.000  0.000  19,688.84  52,766.10

0135 02757027 000 CEMENT TRT (EXIST MATL & NEW BASE)(14") SY  2.370  111,239.000  0.000  20,520.78  48,634.25

0140 03057006 000 SLV, HAUL & STKPL RCL APH PV (8 TO 10") SY  4.830  96,553.000  0.000  24,574.89  118,696.72

0145 03107004 000 PRIME COAT (MC-30) GAL  9.000  3,381.000  0.000  3,995.37  35,958.33

0150 03447002 000 SP MIXES SP-B SAC-B PG64-22 TON  108.000  40,963.000  0.000  2,448.33  264,419.64

0170 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  45.400  1,263.000  0.000  3,933.33  178,573.18

0190 04007007 000 CUT & RESTORE CONC PAVING SY  200.000  179.000  0.000  42.00  8,400.00

0225 04237002 000 RETAINING WALL (MSE) (ASHLAR STONE FIN) SF  98.370  242,247.000  0.000  4,259.00  418,957.83

0245 04627002 000 CONC BOX CULV (3 FT X 3 FT) LF  700.000  203.000  0.000  203.00  142,100.00

0255 04647066 000 RC PIPE (CL III)(24 IN)(MOD) LF  102.000  7,709.000  0.000  386.00  39,372.00

0260 04647067 000 RC PIPE (CL III)(30 IN)(MOD) LF  130.000  1,025.000  0.000  277.00  36,010.00

0275 04657126 000 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,400.000  12.000  0.000  2.00  16,800.00

0285 04657147 000 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  11,000.000  2.000  0.000  1.00  11,000.00

0315 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,000.000  9.000  0.000  4.00  8,000.00

0330 04677347 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  3,700.000  4.000  0.000  1.00  3,700.00

0335 04967004 000 REMOV STR (SET) EA  800.000  18.000  0.000  5.00  4,000.00

0340 04967007 000 REMOV STR (PIPE) LF  30.000  707.000  0.000  244.00  7,320.00

0350 05007001 000 MOBILIZATION LS  5,000,000.000  1.000  0.000  0.90  4,500,000.00

0355 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,500.000  25.000  0.000  12.00  78,000.00

0360 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  7,500.000  2.000  0.000  3.00  22,500.00

0375 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  36.750  1,590.000  0.000  280.00  10,290.00

0395 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.250  16,794.000  0.000  16,391.00  53,270.75

0415 05087001 000 CONSTRUCTING DETOURS SY  66.570  49,808.000  0.000  49,808.00  3,315,718.56

0420 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  33.290  30,330.000  0.000  27,389.00  911,779.81

0425 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  4.450  65,430.000  0.000  13,335.00  59,340.75

0435 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  14.180  30,330.000  0.000  60.00  850.80

0470 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  9.000  700.000  0.000  150.00  1,350.00

0475 05427004 000 RM MTL BM GD FENCE TRANS (THRIE-BEAM) EA  700.000  4.000  0.000  1.00  700.00

0490 05437037 000 CABLE BARRIER (REMOVE) LF  3.750  8,844.000  0.000  11,709.00  43,908.75

0495 05437038 000 CABLE BARRIER TERMINAL SECTION (REMOVE) EA  370.000  7.000  0.000  8.00  2,960.00

0505 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  320.000  4.000  0.000  1.00  320.00

0510 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,400.000  13.000  0.000  4.00  5,600.00

0520 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  7,800.000  7.000  0.000  12.00  93,600.00

0665 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.420  86,773.000  0.000  14,377.00  6,038.34

0670 06627072 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.640  6,136.000  0.000  170.00  108.80

0680 06627080 000 WK ZN PAV MRK REMOV (W)6"(BKN W/MRKR) LF  0.840  13,988.000  0.000  3,595.00  3,019.80
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0685 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.420  88,368.000  0.000  14,377.00  6,038.34

0740 06777001 000 ELIM EXT PM & MRKS (4") LF  0.500  10,217.000  0.000  9,100.00  4,550.00

0760 40017002 000 INTRLCK ART CONC BLKS (4" MIN) SF  45.000  13,600.000  0.000  2,640.00  118,800.00

1325 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  4,181,943.03  4,181,943.03

1360 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  23,530.00  23,530.00

Category Subtotal $16,666,136.43

002 BRIDGE: 210660032704240 [US 77 NB @ JOHN ARMSTRONG RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0815 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  161.000  880.000  0.000  880.00  141,680.00

Category Subtotal $141,680.00

003 BRIDGE: 210660032704241 [US 77 SB @ JOHN ARMSTRONG RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0895 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  161.000  880.000  0.000  880.00  141,680.00

Category Subtotal $141,680.00

005 BRIDGE: 210660032704251 [US 77 SB @ CATTLE CROSSING SB ML]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1055 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  161.000  680.000  0.000  680.00  109,480.00

1060 04207012 000 CL C CONC (ABUT) CY  2,402.000  70.000  0.000  70.00  168,140.00

1070 04257005 000 PRESTR CONC GIRDER (TX54) LF  295.000  497.500  0.000  497.50  146,762.50

Category Subtotal $424,382.50

006 BRIDGE: 210660032704252 [US 77 NB @ CATTLE CROSSING NB ML]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1135 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  161.000  680.000  0.000  680.00  109,480.00

1140 04207012 000 CL C CONC (ABUT) CY  2,402.000  70.000  0.000  70.00  168,140.00

1150 04257005 000 PRESTR CONC GIRDER (TX54) LF  295.000  497.500  0.000  497.50  146,762.50

Category Subtotal $424,382.50

007 BRIDGE: 210660032704253 [US 77 NB @ TOGIN RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1215 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  161.000  800.000  0.000  800.00  128,800.00

Category Subtotal $128,800.00

008 BRIDGE: 210660032704254 [US 77 SB @ TOGIN RD]CATEGORY DESCRIPTION
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008 BRIDGE: 210660032704254 [US 77 SB @ TOGIN RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1295 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  161.000  800.000  0.000  800.00  128,800.00

Category Subtotal $128,800.00

032703050C 327-03-050PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

001 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  12,726.000  0.000  0.000  0.000  0.00

CO 1: Crash Cushion Replacement

0080 01607007 000 FURN & PLACE TOPSOIL (VEH) CY  50.530  50.000  0.000  0.000  0.00

0085 01647025 000 STRAW/HAY MLCH SEED(PERM_RURAL_SAND) SY  0.680  287,403.000  0.000  0.000  0.00

0095 01647030 000 STRAW/HAY MLCH SEED (TEMP_COOL) SY  0.300  143,702.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  64.000  2,338.000  0.000  0.000  0.00

0110 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  1.440  51,900.000  0.000  0.000  0.00

0130 02757026 000 CEMENT TRT (EXIST MATL & NEW BASE)(11") SY  3.740  64,471.000  0.000  0.000  0.00

0155 03447064 000 SP MIXES SP-D SAC-A PG76-22 TON  109.000  5,274.000  0.000  0.000  0.00

0160 03447065 000 SP MIXES SP-D SAC-B PG76-22 TON  129.000  9,141.000  0.000  0.000  0.00

0165 03467017 000 STONE-MTRX-ASPH SMA-F SAC-A PG76-22 TON  155.000  9,141.000  0.000  0.000  0.00

0175 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  31.240  891.000  0.000  0.000  0.00

0180 04007002 000 STRUCT EXCAV (BOX) CY  10.000  326.000  0.000  0.000  0.00

0185 04007003 000 STRUCT EXCAV (PIPE) CY  10.000  103.000  0.000  0.000  0.00

0195 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  507.000  0.000  0.000  0.00

0200 04037001 000 TEMPORARY SPL SHORING SF  100.000  327.000  0.000  0.000  0.00

0205 04167024 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  95.000  14.000  0.000  0.000  0.00

0210 04167028 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  145.000  84.000  0.000  0.000  0.00

0215 04167040 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  225.000  96.000  0.000  0.000  0.00

0220 04207010 000 CL B CONC (FLUME) CY  1,300.000  32.000  0.000  0.000  0.00

0230 04327001 000 RIPRAP (CONC)(4 IN) CY  650.000  224.000  0.000  0.000  0.00

0235 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  671.000  904.000  0.000  0.000  0.00

0240 04507024 000 RAIL (TY SSTR) LF  57.850  12,178.600  0.000  0.000  0.00

0250 04647065 000 RC PIPE (CL III)(18 IN)(MOD) LF  100.000  148.000  0.000  0.000  0.00

0265 04657070 000 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  6,100.000  16.000  0.000  0.000  0.00

0270 04657071 000 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  6,700.000  4.000  0.000  0.000  0.00

0280 04657127 000 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  9,100.000  3.000  0.000  0.000  0.00

0290 04657346 000 INLET (COMPL)(DROP) EA  4,500.000  8.000  0.000  0.000  0.00

0295 04657362 000 INLET(COMPL)(TY MSE1) EA  17,100.000  42.000  0.000  0.000  0.00

0300 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  70,000.000  1.000  0.000  0.000  0.00

0305 04677050 000 SET (TY I)(S= 3 FT)(HW= 5 FT)(6:1)(C) EA  32,000.000  1.000  0.000  0.000  0.00

0310 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,900.000  4.000  0.000  0.000  0.00

0320 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,600.000  2.000  0.000  0.000  0.00

0325 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,700.000  1.000  0.000  0.000  0.00

0345 04967010 000 REMOV STR (BRIDGE 100 - 499 FT LENGTH) EA  40,000.000  1.000  0.000  0.000  0.00

0365 05057001 000 TMA (STATIONARY) DAY  22.000  1,173.000  0.000  0.000  0.00

0370 05057003 000 TMA (MOBILE OPERATION) DAY  0.010  157.000  0.000  0.000  0.00

0380 05067011 000 ROCK FILTER DAMS (REMOVE) LF  21.750  1,590.000  0.000  0.000  0.00

0385 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  50.860  156.000  0.000  0.000  0.00
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0390 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  26.980  156.000  0.000  0.000  0.00

0400 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.450  16,794.000  0.000  0.000  0.00

0405 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  6.250  1,600.000  0.000  0.000  0.00

0410 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.650  1,600.000  0.000  0.000  0.00

0430 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  11.180  180.000  0.000  0.000  0.00

0440 05127071 000 PORT CTB (PINNING) EA  174.870  316.000  0.000  0.000  0.00

0445 05307010 000 DRIVEWAYS (ACP) SY  123.020  378.000  0.000  0.000  0.00

0450 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.450  47,225.000  0.000  0.000  0.00

0455 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  43.000  2,125.000  0.000  0.000  0.00

0460 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,450.000  14.000  0.000  0.000  0.00

0465 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,000.000  1.000  0.000  0.000  0.00

0480 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  15.600  10,773.000  0.000  0.000  0.00

0485 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  3,120.000  8.000  0.000  0.000  0.00

0500 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,900.000  15.000  0.000  0.000  0.00

0515 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  785.000  7.000  0.000  0.000  0.00

0525 05507005 000 CHAIN LINK FENCE (INSTALL) (8`) LF  42.750  464.000  0.000  0.000  0.00

0530 06107016 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  2,460.000  4.000  0.000  0.000  0.00

0535 06107124 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,875.000  12.000  0.000  0.000  0.00

0540 06187030 000 CONDT (PVC) (SCH 40) (2") LF  10.000  3,913.000  0.000  0.000  0.00

0545 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  28.000  331.000  0.000  0.000  0.00

0550 06187070 000 CONDT (RM) (3/4") LF  21.000  380.000  0.000  0.000  0.00

0555 06207007 000 ELEC CONDR (NO.8) BARE LF  1.700  4,840.000  0.000  0.000  0.00

0560 06207008 000 ELEC CONDR (NO.8) INSULATED LF  1.750  11,814.000  0.000  0.000  0.00

0565 06247002 000 GROUND BOX TY A (122311)W/APRON EA  999.000  12.000  0.000  0.000  0.00

0570 06287062 000 ELC SRV TY A 240/480 060(SS)SS(T)TP(O) EA  6,500.000  2.000  0.000  0.000  0.00

0575 06367002 000 ALUMINUM SIGNS (TY G) SF  30.000  771.000  0.000  0.000  0.00

0580 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  790.000  34.000  0.000  0.000  0.00

0585 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  845.000  6.000  0.000  0.000  0.00

0590 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,070.000  13.000  0.000  0.000  0.00

0595 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,100.000  6.000  0.000  0.000  0.00

0600 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  500.000  2.000  0.000  0.000  0.00

0605 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  3,995.000  6.000  0.000  0.000  0.00

0610 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  785.000  13.000  0.000  0.000  0.00

0615 06447073 000 REMOVE SM RD SN SUP&AM EA  125.900  22.000  0.000  0.000  0.00

0620 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  5.750  4,448.000  0.000  0.000  0.00

0625 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  53.250  76.000  0.000  0.000  0.00

0630 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  22.000  137.000  0.000  0.000  0.00

0635 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  29.250  38.000  0.000  0.000  0.00

0640 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  22.000  24.000  0.000  0.000  0.00

0645 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  28.000  35.000  0.000  0.000  0.00

0650 06627018 000 WK ZN PAV MRK NON-REMOV (W)(ARROW) EA  200.000  1.000  0.000  0.000  0.00

0655 06627030 000 WK ZN PAV MRK NON-REMOV(W)(WORD) EA  300.000  1.000  0.000  0.000  0.00

0660 06627053 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  5.000  306.000  0.000  0.000  0.00

0675 06627077 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  30.000  24.000  0.000  0.000  0.00

0690 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.270  32,767.000  0.000  0.000  0.00

0695 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.880  4,155.000  0.000  0.000  0.00

0700 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  1.100  895.000  0.000  0.000  0.00

0705 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  25.000  130.000  0.000  0.000  0.00

0710 06667290 000 TY I HIGH PERF PM (W)6"(BRK)(100MIL) LF  0.880  10,865.000  0.000  0.000  0.00

0715 06667293 000 TY I HIGH PERF PM (W)6"(SLD)(100MIL) LF  0.760  46,970.000  0.000  0.000  0.00

0720 06667305 000 TY I HIGH PERF PM (Y)6"(SLD)(100MIL) LF  0.760  46,135.000  0.000  0.000  0.00

0725 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  600.000  2.000  0.000  0.000  0.00
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0730 06727004 000 REFL PAV MRKR TY II-A-A EA  15.000  28.000  0.000  0.000  0.00

0735 06727006 000 REFL PAV MRKR TY II-C-R EA  7.500  754.000  0.000  0.000  0.00

0745 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  100.000  1.000  0.000  0.000  0.00

0750 06777015 000 ELIM EXT PM & MRKS (WORD) EA  100.000  1.000  0.000  0.000  0.00

0755 30077001 000 BONDING COURSE GAL  2.780  30,309.000  0.000  0.000  0.00

1330 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1335 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  17,000.000  0.000  0.000  0.00

1340 96067014 FORCE ACCOUNT DOL  1.000  1,000.000  0.000  0.000  0.00

1345 96097003 SBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

1350 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1365 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  200,000.000  0.000  0.000  0.00

SP MIXES SP-B SAC B PG 64-22

1370 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  200,000.000  0.000  0.000  0.00

SP MIXES SP-B SAC B PG 64-22

1375 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  23,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC A PG76-22

1380 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  23,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC A PG76-22

1385 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  53,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC B PG76-22

1390 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  53,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC B PG76-22

1395 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  57,000.000  0.000  0.000  0.00

Stone-MTRX-ASPH SMA-F SAC-A PG 76-22

1400 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  57,000.000  0.000  0.000  0.00

Stone-MTRX-ASPH SMA-F SAC-A PG 76-22

1405 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  13,000.000  0.000  0.000  0.00

Stone-MTRX-ASPH SMA-F SAC-A PG 76-22

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 210660032704240 [US 77 NB @ JOHN ARMSTRONG RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0810 04007010 000 CEM STABIL BKFL CY  200.000  66.000  0.000  0.000  0.00

0820 04207012 000 CL C CONC (ABUT) CY  2,402.000  51.000  0.000  0.000  0.00

0825 04227001 000 REINF CONC SLAB SF  30.000  4,600.000  0.000  0.000  0.00

0830 04257005 000 PRESTR CONC GIRDER (TX54) LF  295.000  572.500  0.000  0.000  0.00

0835 04507024 000 RAIL (TY SSTR) LF  57.850  254.000  0.000  0.000  0.00

0840 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 210660032704241 [US 77 SB @ JOHN ARMSTRONG RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0890 04007010 000 CEM STABIL BKFL CY  200.000  68.000  0.000  0.000  0.00

0900 04207012 000 CL C CONC (ABUT) CY  2,402.000  51.000  0.000  0.000  0.00

0905 04227001 000 REINF CONC SLAB SF  30.000  4,600.000  0.000  0.000  0.00

0910 04257005 000 PRESTR CONC GIRDER (TX54) LF  295.000  572.500  0.000  0.000  0.00

0915 04507024 000 RAIL (TY SSTR) LF  57.850  254.000  0.000  0.000  0.00
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0920 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 210660032704250 [US 77 SB @ CATTLE CROSSING SB FR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0970 04007010 000 CEM STABIL BKFL CY  200.000  209.000  0.000  0.000  0.00

0975 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  161.000  780.000  0.000  0.000  0.00

0980 04207012 000 CL C CONC (ABUT) CY  2,402.000  70.000  0.000  0.000  0.00

0985 04227001 000 REINF CONC SLAB SF  30.000  4,000.000  0.000  0.000  0.00

0990 04257005 000 PRESTR CONC GIRDER (TX54) LF  295.000  497.500  0.000  0.000  0.00

0995 04507024 000 RAIL (TY SSTR) LF  57.850  272.000  0.000  0.000  0.00

1000 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  80.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 210660032704251 [US 77 SB @ CATTLE CROSSING SB ML]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1050 04007010 000 CEM STABIL BKFL CY  200.000  198.000  0.000  0.000  0.00

1065 04227001 000 REINF CONC SLAB SF  30.000  4,000.000  0.000  0.000  0.00

1075 04507024 000 RAIL (TY SSTR) LF  57.850  272.000  0.000  0.000  0.00

1080 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 210660032704252 [US 77 NB @ CATTLE CROSSING NB ML]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1130 04007010 000 CEM STABIL BKFL CY  200.000  198.000  0.000  0.000  0.00

1145 04227001 000 REINF CONC SLAB SF  30.000  4,000.000  0.000  0.000  0.00

1155 04507024 000 RAIL (TY SSTR) LF  57.850  272.000  0.000  0.000  0.00

1160 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 210660032704253 [US 77 NB @ TOGIN RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1210 04007010 000 CEM STABIL BKFL CY  200.000  74.000  0.000  0.000  0.00

1220 04207012 000 CL C CONC (ABUT) CY  2,402.000  51.000  0.000  0.000  0.00

1225 04227001 000 REINF CONC SLAB SF  30.000  4,600.000  0.000  0.000  0.00

1230 04257005 000 PRESTR CONC GIRDER (TX54) LF  295.000  572.500  0.000  0.000  0.00

1235 04507024 000 RAIL (TY SSTR) LF  57.850  254.000  0.000  0.000  0.00

1240 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal
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008CATEGORY DESCRIPTION BRIDGE: 210660032704254 [US 77 SB @ TOGIN RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1290 04007010 000 CEM STABIL BKFL CY  200.000  78.000  0.000  0.000  0.00

1300 04207012 000 CL C CONC (ABUT) CY  2,402.000  51.000  0.000  0.000  0.00

1305 04227001 000 REINF CONC SLAB SF  30.000  4,600.000  0.000  0.000  0.00

1310 04257005 000 PRESTR CONC GIRDER (TX54) LF  295.000  572.500  0.000  0.000  0.00

1315 04507024 000 RAIL (TY SSTR) LF  57.850  254.000  0.000  0.000  0.00

1320 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1410 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  9,550.000  0.000  0.000  0.00

1415 96067014 FORCE ACCOUNT DOL  1.000  15,000.000  0.000  0.000  0.00

CONTRACTOR FORCE ACCOUNT WORK (PARTICIPATING)

1420 96067014 FORCE ACCOUNT DOL  1.000  40,500.000  0.000  0.000  0.00

MATERIAL FURNISHED BY THE STATE(PARTICIPATING)

1425 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

1430 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  20,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $18,055,861.43
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  8,925.000PREPARING ROW  139.500  1,245,037.50 126.00

01047005 000 LF  6.550REMOV CONC (MOWSTRIP)  11,944.000  78,233.20 9,744.00

01107001 000 CY  5.450EXCAV (ROADWAY)  16,173.540  88,145.79 78,891.00

01327006 000 CY  6.790EMBANK (FNL)(DC)(TY C)  10,067.680  68,359.55 500,237.00

01647029 000 SY  0.300STRAW/HAY MLCH SEED (TEMP_WARM)  60,286.880  18,086.07 143,702.00

02477277 000 CY  44.000FL BS (RDWY DEL)(TY E GR 4)(FNL POS)  3,990.160  175,567.04 30,645.00

02517028 000 SY  1.420REWORK BS MTL (TY B)(8")(DENS CONT)  20,868.660  29,633.50 96,553.00

02757001 000 TON  200.000CEMENT  620.740  124,148.00 4,873.00

02757015 000 SY  2.680CEMENT TRT (SUBGRADE)(12")  19,688.840  52,766.10 183,385.00

02757027 000 SY  2.370CEMENT TRT (EXIST MATL & NEW BASE)(14")  20,520.780  48,634.25 111,239.00

03057006 000 SY  4.830SLV, HAUL & STKPL RCL APH PV (8 TO 10")  24,574.890  118,696.72 96,553.00

03107004 000 GAL  9.000PRIME COAT (MC-30)  3,995.370  35,958.33 3,381.00

03447002 000 TON  108.000SP MIXES SP-B SAC-B PG64-22  2,448.330  264,419.64 40,963.00

03517001 000 SY  45.400FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  3,933.330  178,573.18 1,263.00

04007007 000 SY  200.000CUT & RESTORE CONC PAVING  42.000  8,400.00 179.00

04097002 000 LF  161.000PRESTR CONC PIL (18 IN SQ)  4,720.000  759,920.00 4,720.00

04207012 000 CY  2,402.000CL C CONC (ABUT)  140.000  336,280.00 140.00

04237002 000 SF  98.370RETAINING WALL (MSE) (ASHLAR STONE FIN)  4,259.000  418,957.83 242,247.00

04257005 000 LF  295.000PRESTR CONC GIRDER (TX54)  995.000  293,525.00 995.00

04627002 000 LF  700.000CONC BOX CULV (3 FT X 3 FT)  203.000  142,100.00 203.00

04647066 000 LF  102.000RC PIPE (CL III)(24 IN)(MOD)  386.000  39,372.00 7,709.00

04647067 000 LF  130.000RC PIPE (CL III)(30 IN)(MOD)  277.000  36,010.00 1,025.00

04657126 000 EA  8,400.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  2.000  16,800.00 12.00

04657147 000 EA  11,000.000INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT)  1.000  11,000.00 2.00

04677326 000 EA  2,000.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  4.000  8,000.00 9.00

04677347 000 EA  3,700.000SET (TY II) (30 IN) (RCP) (6: 1) (C)  1.000  3,700.00 4.00

04967004 000 EA  800.000REMOV STR (SET)  5.000  4,000.00 18.00

04967007 000 LF  30.000REMOV STR (PIPE)  244.000  7,320.00 707.00

05007001 000 LS  5,000,000.000MOBILIZATION  0.900  4,500,000.00 1.00

05027001 000 MO  6,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  78,000.00 25.00

05037002 000 EA  7,500.000PORTABLE CHANGEABLE MESSAGE SIGN  3.000  22,500.00 2.00

05067002 000 LF  36.750ROCK FILTER DAMS (INSTALL) (TY 2)  280.000  10,290.00 1,590.00

05067039 000 LF  3.250TEMP SEDMT CONT FENCE (INSTALL)  16,391.000  53,270.75 16,794.00

05087001 000 SY  66.570CONSTRUCTING DETOURS  49,808.000  3,315,718.56 49,808.00

05127001 000 LF  33.290PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  27,389.000  911,779.81 30,330.00

05127025 000 LF  4.450PORT CTB (MOVE)(SGL SLP)(TY 1)  13,335.000  59,340.75 65,430.00

05127049 000 LF  14.180PORT CTB (REMOVE)(SGL SLP)(TY 1)  60.000  850.80 30,330.00

05427001 000 LF  9.000REMOVE METAL BEAM GUARD FENCE  150.000  1,350.00 700.00

05427004 000 EA  700.000RM MTL BM GD FENCE TRANS (THRIE-BEAM)  1.000  700.00 4.00

05437037 000 LF  3.750CABLE BARRIER (REMOVE)  11,709.000  43,908.75 8,844.00

05437038 000 EA  370.000CABLE BARRIER TERMINAL SECTION (REMOVE)  8.000  2,960.00 7.00

05447003 000 EA  320.000GUARDRAIL END TREATMENT (REMOVE)  1.000  320.00 4.00

05457002 000 EA  1,400.000CRASH CUSH ATTEN (MOVE & RESET)  4.000  5,600.00 13.00
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05457014 000 EA  7,800.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  12.000  93,600.00 7.00

06627068 000 LF  0.420WK ZN PAV MRK REMOV (W)6"(SLD)  14,377.000  6,038.34 86,773.00

06627072 000 LF  0.640WK ZN PAV MRK REMOV (W)8"(SLD)  170.000  108.80 6,136.00

06627080 000 LF  0.840WK ZN PAV MRK REMOV (W)6"(BKN W/MRKR)  3,595.000  3,019.80 13,988.00

06627100 000 LF  0.420WK ZN PAV MRK REMOV (Y)6"(SLD)  14,377.000  6,038.34 88,368.00

06777001 000 LF  0.500ELIM EXT PM & MRKS (4")  9,100.000  4,550.00 10,217.00

40017002 000 SF  45.000INTRLCK ART CONC BLKS (4" MIN)  2,640.000  118,800.00 13,600.00

96017001 DOL  1.000MATERIAL ON HAND  4,181,943.030  4,181,943.03 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  23,530.000  23,530.00 1,000.00

$18,055,861.43TOTAL ITEM EARNINGS TO DATE


