
032704037CONTRACT ID:

PROJECT: F 2B24(398)

CONTRACT:

08243002

PROJECTED AMOUNT: $34,389,235.70

CONTRACTOR:

HIGHWAY: US 77

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

FOREMOST PAVING, INC.

Andres A. Espinoza P.E.

KENEDY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 370

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 00/00/0000

$34,389,235.70

CONTRACT:

07/29/2026

AWARD AMOUNT: $33,508,385.70

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 81.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.63

$911,297.22 $12,374,591.65 $13,285,888.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$911,297.22 $12,374,591.65 $13,285,888.87 

$0.00 $0.00 $0.00 

$911,297.22 $13,285,888.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,374,591.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,411.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,411.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 370

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

00/00/0000

10/18/2024

 453

 0

 453

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(398) 032704037PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 01106001 EXCAVATION (ROADWAY)000 CY  4.500 $33,572.25 7,460.500  36,814.10 123,179.00

0070 01326006 EMBANKMENT (FINAL)(DENS CONT)(TY C)000 CY  7.500 $223,518.38 29,802.450  80,481.30 260,474.00

0100 02476225 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)005 CY  45.000 $361,917.45 8,042.610  8,042.61 33,468.00

0110 02756001 CEMENT000 TON  205.000 $150,929.20 736.240  1,355.15 4,771.00

0120 02756065 CEM TRT(MX EXST MTL & NEW BS)(14")000 SY  2.250 $93,878.26 41,723.670  41,723.67 146,998.00

0125 02756080 CEMENT TREAT (SUBGRADE)(12")000 SY  2.500 $32,281.68 12,912.670  54,591.55 174,751.00

0325 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  7,000.000 $7,000.00 1.000  18.00 22.00

0685 60016002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  8,200.000 $8,200.00 1.000  1.00 2.00

$911,297.22TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

032704037PROJECT CONTROLF 2B24(398)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  8,500.000  156.000  0.000  156.00  1,326,000.00

0065 01106001 000 EXCAVATION (ROADWAY) CY  4.500  123,179.000  0.000  36,814.10  165,663.45

0070 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  7.500  260,474.000  0.000  80,481.30  603,609.76

0085 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.300  273,370.000  0.000  122,109.00  36,632.70

0100 02476225 005 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS) CY  45.000  33,468.000  0.000  8,042.61  361,917.45

0110 02756001 000 CEMENT TON  205.000  4,771.000  0.000  1,355.15  277,805.75

0120 02756065 000 CEM TRT(MX EXST MTL & NEW BS)(14") SY  2.250  146,998.000  0.000  41,723.67  93,878.26

0125 02756080 000 CEMENT TREAT (SUBGRADE)(12") SY  2.500  174,751.000  0.000  54,591.55  136,478.89

0130 03056006 000 SLV, HAUL & STKPL RCL APH PV (8 TO 10") SY  4.100  148,249.000  0.000  71,874.21  294,684.26

0150 04006002 001 STRUCT EXCAV (BOX) CY  18.000  747.000  0.000  479.20  8,625.60

0155 04006003 001 STRUCT EXCAV (PIPE) CY  14.000  395.000  0.000  395.00  5,530.00

0160 04006008 001 CUT & RESTORE ASPH PAVING SY  180.000  254.000  0.000  148.87  26,796.60

0165 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  459.000  0.000  706.80  706.80

0205 04626002 002 CONC BOX CULV (3 FT X 3 FT) LF  580.000  233.000  0.000  233.00  135,140.00

0210 04626010 002 CONC BOX CULV (6 FT X 3 FT) LF  800.000  264.000  0.000  264.00  211,200.00

0215 04646038 001 RC PIPE (CL III)(18 IN)(SPL) LF  125.000  154.000  0.000  154.00  19,250.00

0220 04646039 001 RC PIPE (CL III)(24 IN)(SPL) LF  425.000  373.000  0.000  277.26  117,835.50

0225 04646040 001 RC PIPE (CL III)(30 IN)(SPL) LF  330.000  248.000  0.000  245.07  80,873.10

0230 04646041 001 RC PIPE (CL III)(36 IN)(SPL) LF  280.000  392.000  0.000  392.00  109,760.00

0235 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,500.000  4.000  0.000  4.00  34,000.00

0245 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  18,000.000  1.000  0.000  1.00  18,000.00

0250 04666099 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  20,000.000  1.000  0.000  1.00  20,000.00

0255 04666101 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  30,000.000  2.000  0.000  2.00  60,000.00

0265 04666152 000 WINGWALL (FW - 0) (HW=5 FT) EA  45,000.000  2.000  0.000  1.00  45,000.00

0275 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,500.000  6.000  0.000  6.00  9,000.00

0300 04806001 000 CLEAN EXIST CULVERTS EA  3,500.000  1.000  0.000  1.00  3,500.00

0305 04966004 000 REMOV STR (SET) EA  600.000  22.000  0.000  14.00  8,400.00

0310 04966007 000 REMOV STR (PIPE) LF  25.000  760.000  0.000  453.00  11,325.00

0315 04966008 000 REMOV STR (BOX CULVERT) LF  200.000  162.000  0.000  162.00  32,400.00

0320 05006001 000 MOBILIZATION LS  3,000,000.000  1.000  0.000  0.90  2,700,000.00

0325 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  7,000.000  22.000  0.000  18.00  126,000.00

0340 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  48.000  156.000  0.000  156.00  7,488.00

0350 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.250  39,572.000  0.000  19,905.50  64,692.88

0370 05086001 000 CONSTRUCTING DETOURS SY  64.000  122,861.000  0.000  76,376.79  4,888,114.56

0375 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  36.000  21,600.000  0.000  20,121.00  724,356.00

0380 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  7.000  109,710.000  0.000  18,330.00  128,310.00

0390 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  15.000  21,600.000  0.000  120.00  1,800.00

0440 05436021 000 REMOVE CABLE BARRIER LF  3.500  15,634.000  0.000  15,732.00  55,062.00

0445 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  740.000  8.000  0.000  8.00  5,920.00

0455 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,250.000  24.000  0.000  5.00  6,250.00

0460 05456004 000 CRASH CUSH ATTEN (STKPL) EA  2,000.000  9.000  0.000  9.00  18,000.00

0465 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  800.000  10.000  0.000  8.00  6,400.00

0470 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  9,000.000  10.000  0.000  13.00  117,000.00

0560 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.400  86,655.000  0.000  20,434.00  8,173.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0575 06626078 000 WK ZN PAV MRK REMOV (W)6"(BKN W/MRKR) LF  0.700  20,951.000  0.000  5,130.00  3,591.00

0590 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.330  86,156.000  0.000  20,451.00  6,748.83

0655 06776001 000 ELIM EXT PAV MRK & MRKS (4") LF  0.500  10,065.000  0.000  1,380.00  690.00

0685 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,200.000  2.000  0.000  1.00  8,200.00

0690 61856002 002 TMA (STATIONARY) DAY  25.000  1,104.000  0.000  7.00  175.00

0700 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  145,301.04  145,301.04

0735 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  9,602.84  9,602.84

Category Subtotal $13,285,888.87

032704037F 2B24(398)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 01606005 000 FURNISHING AND PLACING TOPSOIL CY  50.000  50.000  0.000  0.000  0.00

0080 01646021 000 CELL FBR MLCH SEED(PERM)(RURAL)(SANDY) SY  0.450  546,739.000  0.000  0.000  0.00

0090 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.300  273,370.000  0.000  0.000  0.00

0095 01686001 000 VEGETATIVE WATERING MG  60.000  4,444.000  0.000  0.000  0.00

0105 02516028 000 REWORK BS MTL (TY B) (8") (DENS CONT) SY  1.100  148,249.000  0.000  0.000  0.00

0115 02756015 000 CEMENT TREAT (MX EXST MTL & NW BS)(11") SY  3.750  21,679.000  0.000  0.000  0.00

0135 03106009 000 PRIME COAT (MC-30) GAL  5.000  32,041.000  0.000  0.000  0.00

0140 03516038 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(1") SY  30.000  1,470.000  0.000  0.000  0.00

0145 03546119 000 PLAN & TEXT ASPH CONC PAV (1.5") SY  30.000  1,967.000  0.000  0.000  0.00

0170 04036001 000 TEMPORARY SPL SHORING SF  1.000  870.000  0.000  0.000  0.00

0175 04166015 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  185.000  14.000  0.000  0.000  0.00

0180 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  200.000  67.000  0.000  0.000  0.00

0185 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  240.000  168.000  0.000  0.000  0.00

0190 04326001 000 RIPRAP (CONC)(4 IN) CY  550.000  37.300  0.000  0.000  0.00

0195 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  400.000  59.000  0.000  0.000  0.00

0200 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  99.000  0.000  0.000  0.00

0240 04656127 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  9,500.000  1.000  0.000  0.000  0.00

0260 04666151 000 WINGWALL (FW - 0) (HW=4 FT) EA  32,000.000  2.000  0.000  0.000  0.00

0270 04676228 000 SET (TY I)(S= 6 FT)(HW= 7 FT)(4:1) (C) EA  24,000.000  4.000  0.000  0.000  0.00

0280 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,800.000  4.000  0.000  0.000  0.00

0285 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,600.000  1.000  0.000  0.000  0.00

0290 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  4,900.000  2.000  0.000  0.000  0.00

0295 04676453 000 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA  8,000.000  4.000  0.000  0.000  0.00

0330 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  48.000  1,340.000  0.000  0.000  0.00

0335 05066011 005 ROCK FILTER DAMS (REMOVE) LF  24.000  1,340.000  0.000  0.000  0.00

0345 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  28.000  156.000  0.000  0.000  0.00

0355 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  39,572.000  0.000  0.000  0.00

0360 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  14.000  25.000  0.000  0.000  0.00

0365 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  6.000  25.000  0.000  0.000  0.00

0385 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  6.000  20,460.000  0.000  0.000  0.00

0395 05306005 000 DRIVEWAYS (ACP) SY  80.000  999.000  0.000  0.000  0.00

0400 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.350  48,570.000  0.000  0.000  0.00
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0405 05406002 001 MTL W-BEAM GD FEN (STEEL POST) LF  65.000  400.000  0.000  0.000  0.00

0410 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  2,200.000  2.000  0.000  0.000  0.00

0415 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  12.000  400.000  0.000  0.000  0.00

0420 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  750.000  2.000  0.000  0.000  0.00

0425 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  500.000  2.000  0.000  0.000  0.00

0430 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  17.000  15,332.000  0.000  0.000  0.00

0435 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  3,600.000  2.000  0.000  0.000  0.00

0450 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  5,000.000  2.000  0.000  0.000  0.00

0475 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,500.000  21.000  0.000  0.000  0.00

0480 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.000  3,965.000  0.000  0.000  0.00

0485 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  35.000  180.000  0.000  0.000  0.00

0490 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.500  12,950.000  0.000  0.000  0.00

0495 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,100.000  8.000  0.000  0.000  0.00

0500 06286050 000 ELC SRV TY A 240/480 060(NS)SS(T)TP(O) EA  5,500.000  5.000  0.000  0.000  0.00

0505 06366001 001 ALUMINUM SIGNS (TY A) SF  34.000  34.000  0.000  0.000  0.00

0510 06366002 001 ALUMINUM SIGNS (TY G) SF  26.000  594.000  0.000  0.000  0.00

0515 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  700.000  27.000  0.000  0.000  0.00

0520 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  880.000  16.000  0.000  0.000  0.00

0525 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,000.000  6.000  0.000  0.000  0.00

0530 06446036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-BM) EA  1,200.000  1.000  0.000  0.000  0.00

0535 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,300.000  2.000  0.000  0.000  0.00

0540 06446076 000 REMOVE SM RD SN SUP&AM EA  100.000  37.000  0.000  0.000  0.00

0545 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  9.000  3,093.000  0.000  0.000  0.00

0550 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  60.000  60.000  0.000  0.000  0.00

0555 06626052 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  3.100  170.000  0.000  0.000  0.00

0565 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.500  3,958.000  0.000  0.000  0.00

0570 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  16.000  71.000  0.000  0.000  0.00

0580 06626080 000 WK ZN PAV MRK REMOV (W)(ARROW) EA  150.000  2.000  0.000  0.000  0.00

0585 06626090 000 WK ZN PAV MRK REMOV (W)(WORD) EA  265.000  2.000  0.000  0.000  0.00

0595 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.250  26,462.000  0.000  0.000  0.00

0600 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.900  3,595.000  0.000  0.000  0.00

0605 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  8.000  450.000  0.000  0.000  0.00

0610 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.000  75.000  0.000  0.000  0.00

0615 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.900  8,775.000  0.000  0.000  0.00

0620 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  1.150  37,965.000  0.000  0.000  0.00

0625 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  1.150  37,515.000  0.000  0.000  0.00

0630 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  210.000  2.000  0.000  0.000  0.00

0635 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  505.000  1.000  0.000  0.000  0.00

0640 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  310.000  2.000  0.000  0.000  0.00

0645 06726009 000 REFL PAV MRKR TY II-A-A EA  5.000  8.000  0.000  0.000  0.00

0650 06726010 000 REFL PAV MRKR TY II-C-R EA  5.000  633.000  0.000  0.000  0.00

0660 30776003 000 SP MIXES SP-B SAC-B PG64-22 TON  115.500  43,296.000  0.000  0.000  0.00

0665 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  132.000  1,774.000  0.000  0.000  0.00

0670 30776066 000 SP MIXES SP-D SAC-B PG76-22 TON  130.000  12,657.000  0.000  0.000  0.00

0675 30806013 000 STONE-MTRX-ASPH SMA-F SAC-A PG76-22 TON  135.000  12,657.000  0.000  0.000  0.00

0680 30846001 000 BONDING COURSE GAL  3.000  29,824.000  0.000  0.000  0.00

0695 61856005 002 TMA (MOBILE OPERATION) DAY  0.010  92.000  0.000  0.000  0.00

0705 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0710 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  12,000.000  0.000  0.000  0.00

0715 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

0720 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

0725 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00
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0730 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

0740 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  225,000.000  0.000  0.000  0.00

SP MIXES SP-B SAC B PG 64-22

0745 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  225,000.000  0.000  0.000  0.00

SP MIXES SP-B SAC B PG 64-22

0765 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  74,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC B PG76-22

0770 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  74,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC B PG76-22

0775 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  69,000.000  0.000  0.000  0.00

Stone-MTRX-ASPH SMA-F SAC-A PG 76-22

0780 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  69,000.000  0.000  0.000  0.00

Stone-MTRX-ASPH SMA-F SAC-A PG 76-22

0785 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  15,000.000  0.000  0.000  0.00

Stone-MTRX-ASPH SMA-F SAC-A PG 76-22

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0790 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  9,350.000  0.000  0.000  0.00

0795 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  15,000.000  0.000  0.000  0.00

0800 96066052 FORCE ACCOUNT DOL  1.000  40,500.000  0.000  0.000  0.00

0805 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

0810 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,285,888.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  8,500.000PREPARING ROW  156.000  1,326,000.00 156.00

01106001 000 CY  4.500EXCAVATION (ROADWAY)  36,814.100  165,663.45 123,179.00

01326006 000 CY  7.500EMBANKMENT (FINAL)(DENS CONT)(TY C)  80,481.300  603,609.76 260,474.00

01646029 000 SY  0.300CELL FBR MLCH SEED(TEMP)(WARM)  122,109.000  36,632.70 273,370.00

02476225 005 CY  45.000FL BS (RDWY DEL)(TY E GR 4)(FNAL POS)  8,042.610  361,917.45 33,468.00

02756001 000 TON  205.000CEMENT  1,355.150  277,805.75 4,771.00

02756065 000 SY  2.250CEM TRT(MX EXST MTL & NEW BS)(14")  41,723.670  93,878.26 146,998.00

02756080 000 SY  2.500CEMENT TREAT (SUBGRADE)(12")  54,591.550  136,478.89 174,751.00

03056006 000 SY  4.100SLV, HAUL & STKPL RCL APH PV (8 TO 10")  71,874.210  294,684.26 148,249.00

04006002 001 CY  18.000STRUCT EXCAV (BOX)  479.200  8,625.60 747.00

04006003 001 CY  14.000STRUCT EXCAV (PIPE)  395.000  5,530.00 395.00

04006008 001 SY  180.000CUT & RESTORE ASPH PAVING  148.870  26,796.60 254.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  706.800  706.80 459.00

04626002 002 LF  580.000CONC BOX CULV (3 FT X 3 FT)  233.000  135,140.00 233.00

04626010 002 LF  800.000CONC BOX CULV (6 FT X 3 FT)  264.000  211,200.00 264.00

04646038 001 LF  125.000RC PIPE (CL III)(18 IN)(SPL)  154.000  19,250.00 154.00

04646039 001 LF  425.000RC PIPE (CL III)(24 IN)(SPL)  277.260  117,835.50 373.00

04646040 001 LF  330.000RC PIPE (CL III)(30 IN)(SPL)  245.070  80,873.10 248.00

04646041 001 LF  280.000RC PIPE (CL III)(36 IN)(SPL)  392.000  109,760.00 392.00

04656126 001 EA  8,500.000INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT)  4.000  34,000.00 4.00

04666097 000 EA  18,000.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  1.000  18,000.00 1.00

04666099 000 EA  20,000.000HEADWALL (CH - PW - 0) (DIA= 30 IN)  1.000  20,000.00 1.00

04666101 000 EA  30,000.000HEADWALL (CH - PW - 0) (DIA= 36 IN)  2.000  60,000.00 2.00

04666152 000 EA  45,000.000WINGWALL (FW - 0) (HW=5 FT)  1.000  45,000.00 2.00

04676362 000 EA  1,500.000SET (TY II) (18 IN) (RCP) (6: 1) (C)  6.000  9,000.00 6.00

04806001 000 EA  3,500.000CLEAN EXIST CULVERTS  1.000  3,500.00 1.00

04966004 000 EA  600.000REMOV STR (SET)  14.000  8,400.00 22.00

04966007 000 LF  25.000REMOV STR (PIPE)  453.000  11,325.00 760.00

04966008 000 LF  200.000REMOV STR (BOX CULVERT)  162.000  32,400.00 162.00

05006001 000 LS  3,000,000.000MOBILIZATION  0.900  2,700,000.00 1.00

05026001 008 MO  7,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  126,000.00 22.00

05066020 005 SY  48.000CONSTRUCTION EXITS (INSTALL) (TY 1)  156.000  7,488.00 156.00

05066038 005 LF  3.250TEMP SEDMT CONT FENCE (INSTALL)  19,905.500  64,692.88 39,572.00

05086001 000 SY  64.000CONSTRUCTING DETOURS  76,376.790  4,888,114.56 122,861.00

05126001 000 LF  36.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  20,121.000  724,356.00 21,600.00

05126025 000 LF  7.000PORT CTB (MOVE)(SGL SLP)(TY 1)  18,330.000  128,310.00 109,710.00

05126049 000 LF  15.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  120.000  1,800.00 21,600.00

05436021 000 LF  3.500REMOVE CABLE BARRIER  15,732.000  55,062.00 15,634.00

05436022 000 EA  740.000REMOVE CABLE BARRIER TERMINAL SECTION  8.000  5,920.00 8.00

05456003 000 EA  1,250.000CRASH CUSH ATTEN (MOVE & RESET)  5.000  6,250.00 24.00

05456004 000 EA  2,000.000CRASH CUSH ATTEN (STKPL)  9.000  18,000.00 9.00

05456005 000 EA  800.000CRASH CUSH ATTEN (REMOVE)  8.000  6,400.00 10.00

05456019 000 EA  9,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  13.000  117,000.00 10.00
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06626067 000 LF  0.400WK ZN PAV MRK REMOV (W)6"(SLD)  20,434.000  8,173.60 86,655.00

06626078 000 LF  0.700WK ZN PAV MRK REMOV (W)6"(BKN W/MRKR)  5,130.000  3,591.00 20,951.00

06626098 000 LF  0.330WK ZN PAV MRK REMOV (Y)6"(SLD)  20,451.000  6,748.83 86,156.00

06776001 000 LF  0.500ELIM EXT PAV MRK & MRKS (4")  1,380.000  690.00 10,065.00

60016002 000 EA  8,200.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  8,200.00 2.00

61856002 002 DAY  25.000TMA (STATIONARY)  7.000  175.00 1,104.00

96016001 DOL  1.000MATERIAL ON HAND  145,301.040  145,301.04 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,602.840  9,602.84 1,000.00

$13,285,888.87TOTAL ITEM EARNINGS TO DATE


