
032704039CONTRACT ID:

PROJECT: F 2B24(314)

CONTRACT:

08243201

PROJECTED AMOUNT: $94,446,876.74

CONTRACTOR:

HIGHWAY: US 77

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

FOREMOST PAVING, INC.

Andres A. Espinoza P.E.

KENEDY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/02/2024

ESTIMATE PAID:

 369

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/26/2025

$94,446,876.74

CONTRACT:

07/29/2026

AWARD AMOUNT: $93,082,026.74

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.87

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 33.08

$643,433.31 $30,603,722.36 $31,247,155.67 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$643,433.31 $30,603,722.36 $31,247,155.67 

$0.00 $0.00 $0.00 

$643,433.31 $31,247,155.67 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $30,603,722.36 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$4,265.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$4,265.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 369

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/26/2025

10/18/2024

 685

 0

 685

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  24  10

SATURDAY 5

SUNDAY 5

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1
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WORK PERFORMED THIS PERIOD

F 2B24(314) 032704039PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0140 03056006 SLV, HAUL & STKPL RCL APH PV (8 TO 10")000 SY  4.000 $305,409.76 76,352.440  107,656.00 186,947.00

0430 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  8,500.000 $8,500.00 1.000  18.00 43.00

0455 05066038 TEMP SEDMT CONT FENCE (INSTALL)005 LF  3.500 $714.00 204.000  29,702.50 49,440.00

0575 05456005 CRASH CUSH ATTEN (REMOVE)000 EA  230.000 $230.00 1.000  2.00 10.00

0580 05456019 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)000 EA  15,000.000 $15,000.00 1.000  11.00 10.00

0825 60016002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  8,000.000 $8,000.00 1.000  1.00 2.00

0830 61856002 TMA (STATIONARY)002 DAY  25.000 $25.00 1.000  5.00 1,546.00

1460 96016001 MATERIAL ON HAND DOL  1.000 $233,554.55 233,554.550  8,604,369.66 1,000.00

CATEGORY 009 DESCRIPTION BRIDGE: 210660032704249 [US 77 SB @ DURST ROAD]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1430 04096002 PRESTR CONC PIL (18 IN SQ)000 LF  200.000 $72,000.00 360.000  720.00 720.00

$643,433.31TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

032704039PROJECT CONTROLF 2B24(314)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01006002 000 PREPARING ROW STA  14,000.000  259.000  0.000  258.32  3,616,410.00

0140 03056006 000 SLV, HAUL & STKPL RCL APH PV (8 TO 10") SY  4.000  186,947.000  0.000  107,656.00  430,624.00

0165 04006002 001 STRUCT EXCAV (BOX) CY  5.000  1,052.000  0.000  1,048.00  5,240.00

0170 04006003 001 STRUCT EXCAV (PIPE) CY  5.000  999.000  0.000  693.00  3,465.00

0175 04006008 001 CUT & RESTORE ASPH PAVING SY  185.000  89.000  0.000  368.62  68,194.70

0185 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  977.000  0.000  384.00  384.00

0215 04206074 001 CL C CONC (MISC) CY  1,400.000  76.000  0.000  81.08  113,512.00

0230 04326001 000 RIPRAP (CONC)(4 IN) CY  611.000  257.000  0.000  2.76  1,686.36

0240 04326016 000 RIPRAP (STONE TY R)(DRY)(12 IN) CY  350.000  37.000  0.000  59.29  20,751.50

0245 04326031 000 RIPRAP (STONE PROTECTION)(12 IN) CY  350.000  21.000  0.000  21.00  7,350.00

0260 04626005 002 CONC BOX CULV (4 FT X 4 FT) LF  550.000  164.000  0.000  164.00  90,200.00

0270 04626012 002 CONC BOX CULV (6 FT X 5 FT) LF  650.000  362.000  0.000  362.00  235,300.00

0275 04646038 001 RC PIPE (CL III)(18 IN)(SPL) LF  130.000  430.000  0.000  178.00  23,140.00

0280 04646039 001 RC PIPE (CL III)(24 IN)(SPL) LF  140.000  8,741.000  0.000  402.00  56,280.00

0285 04646040 001 RC PIPE (CL III)(30 IN)(SPL) LF  200.000  1,548.000  0.000  472.00  94,400.00

0290 04646042 001 RC PIPE (CL III)(42 IN)(SPL) LF  280.000  234.000  0.000  144.00  40,320.00

0340 04666154 000 WINGWALL (FW - 0) (HW=7 FT) EA  58,000.000  2.000  0.000  1.00  58,000.00

0345 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  100,000.000  2.000  0.000  2.00  200,000.00

0350 04676152 000 SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1) (C) EA  30,000.000  4.000  0.000  3.00  90,000.00

0360 04676362 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  1,900.000  6.000  0.000  6.00  11,400.00

0380 04676422 000 SET (TY II) (30 IN) (RCP) (6: 1) (C) EA  3,400.000  7.000  0.000  2.00  6,800.00

0395 04806001 000 CLEAN EXIST CULVERTS EA  2,000.000  9.000  0.000  2.00  4,000.00

0400 04966004 000 REMOV STR (SET) EA  900.000  30.000  0.000  17.00  15,300.00

0405 04966005 000 REMOV STR (WINGWALL) EA  6,000.000  12.000  0.000  14.00  84,000.00

0410 04966006 000 REMOV STR (HEADWALL) EA  6,000.000  6.000  0.000  6.00  36,000.00

0415 04966007 000 REMOV STR (PIPE) LF  50.000  1,195.000  0.000  543.00  27,150.00

0420 04966008 000 REMOV STR (BOX CULVERT) LF  420.000  574.000  0.000  496.00  208,320.00

0425 05006001 000 MOBILIZATION LS  8,000,000.000  1.000  0.000  0.90  7,200,000.00

0430 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  8,500.000  43.000  0.000  18.00  153,000.00

0435 05066002 005 ROCK FILTER DAMS (INSTALL) (TY 2) LF  57.000  3,574.000  0.000  139.00  7,923.00

0445 05066020 005 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  46.000  156.000  0.000  156.00  7,176.00

0455 05066038 005 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  49,440.000  0.000  29,702.50  103,958.75

0475 05086001 000 CONSTRUCTING DETOURS SY  56.500  143,642.000  0.000  114,880.38  6,490,741.21

0480 05126001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  38.000  38,940.000  0.000  30,999.00  1,177,962.00

0485 05126025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  7.000  134,910.000  0.000  16,710.00  116,970.00

0495 05126049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  13.000  38,940.000  0.000  120.00  1,560.00

0525 05426001 000 REMOVE METAL BEAM GUARD FENCE LF  5.000  400.000  0.000  400.00  2,000.00

0530 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  750.000  2.000  0.000  2.00  1,500.00

0545 05436021 000 REMOVE CABLE BARRIER LF  5.000  23,946.000  0.000  20,235.00  101,175.00

0550 05436022 000 REMOVE CABLE BARRIER TERMINAL SECTION EA  200.000  10.000  0.000  9.00  1,800.00

0560 05446003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  2.000  0.000  2.00  1,000.00

0565 05456003 000 CRASH CUSH ATTEN (MOVE & RESET) EA  225.000  25.000  0.000  1.00  225.00

0575 05456005 000 CRASH CUSH ATTEN (REMOVE) EA  230.000  10.000  0.000  2.00  460.00

0580 05456019 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  15,000.000  10.000  0.000  11.00  165,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0670 06446076 000 REMOVE SM RD SN SUP&AM EA  165.000  36.000  0.000  16.00  2,640.00

0710 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.350  129,397.000  0.000  26,837.00  9,392.95

0725 06626078 000 WK ZN PAV MRK REMOV (W)6"(BKN W/MRKR) LF  0.650  28,255.000  0.000  7,020.00  4,563.00

0730 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.350  129,181.000  0.000  27,350.00  9,572.50

0825 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  8,000.000  2.000  0.000  1.00  8,000.00

0830 61856002 002 TMA (STATIONARY) DAY  25.000  1,546.000  0.000  5.00  125.00

1460 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  8,604,369.66  8,604,369.66

1495 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  21,316.04  21,316.04

Category Subtotal $29,740,657.67

002 BRIDGE: 210660032704242 [US 77 NB @ DRAINAGE DITCH CULVERT #CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0885 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  41.000  0.000  60.00  60.00

0890 04626020 002 CONC BOX CULV (8 FT X 5 FT) LF  1,000.000  87.000  0.000  86.00  86,000.00

0895 04626064 002 CONC BOX CULV (8 FT X 5 FT)(EXTEND) LF  930.000  216.000  0.000  216.00  200,880.00

0900 04666153 000 WINGWALL (FW - 0) (HW=6 FT) EA  71,000.000  1.000  0.000  1.00  71,000.00

0905 04666182 000 WINGWALL (PW - 1) (HW=7 FT) EA  100,000.000  1.000  0.000  1.00  100,000.00

Category Subtotal $457,940.00

003 BRIDGE: 210660032704243 [US 77 SB @ DRAINAGE DITCH CULVERT #CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0960 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  585.000  600.000  0.000  476.00  278,460.00

0965 04666153 000 WINGWALL (FW - 0) (HW=6 FT) EA  71,000.000  2.000  0.000  1.00  71,000.00

Category Subtotal $349,460.00

004 BRIDGE: 210660032704244 [US 77 NB @ WILD LIFE CROSSING #1]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 04006005 001 CEM STABIL BKFL CY  300.000  38.000  0.000  946.38  283,914.00

Category Subtotal $283,914.00

005 BRIDGE: 210660032704245 [US 77 SB @ WILD LIFE CROSSING #1]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1100 04006005 001 CEM STABIL BKFL CY  300.000  44.000  0.000  113.71  34,113.00

1105 04096002 000 PRESTR CONC PIL (18 IN SQ) LF  200.000  400.000  0.000  400.00  80,000.00

Category Subtotal $114,113.00

006 BRIDGE: 210660032704246 [US 77 NB @ NEW UNDERCROSSING BUTLERCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1190 04096002 000 PRESTR CONC PIL (18 IN SQ) LF  200.000  720.000  0.000  720.00  144,000.00
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Category Subtotal $144,000.00

009 BRIDGE: 210660032704249 [US 77 SB @ DURST ROAD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1425 04006005 001 CEM STABIL BKFL CY  300.000  68.000  0.000  43.57  13,071.00

1430 04096002 000 PRESTR CONC PIL (18 IN SQ) LF  200.000  720.000  0.000  720.00  144,000.00

Category Subtotal $157,071.00

032704039F 2B24(314)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01106001 000 EXCAVATION (ROADWAY) CY  7.500  57,260.000  0.000  0.000  0.00

0070 01326002 000 EMBANKMENT (FINAL)(DENS CONT)(TY A) CY  32.000  498.000  0.000  0.000  0.00

0075 01326006 000 EMBANKMENT (FINAL)(DENS CONT)(TY C) CY  11.500  720,790.000  0.000  0.000  0.00

0080 01346001 000 BACKFILL (TY A) STA  300.000  89.000  0.000  0.000  0.00

0085 01606005 000 FURNISHING AND PLACING TOPSOIL CY  30.000  50.000  0.000  0.000  0.00

0090 01646001 000 BROADCAST SEED (PERM) (RURAL) (SANDY) SY  0.250  594,343.000  0.000  0.000  0.00

0095 01646029 000 CELL FBR MLCH SEED(TEMP)(WARM) SY  0.300  297,172.000  0.000  0.000  0.00

0100 01646031 000 CELL FBR MLCH SEED(TEMP)(COOL) SY  0.300  297,172.000  0.000  0.000  0.00

0105 01686001 000 VEGETATIVE WATERING MG  55.000  4,832.000  0.000  0.000  0.00

0110 02476225 005 FL BS (RDWY DEL)(TY E GR 4)(FNAL POS) CY  45.000  47,291.000  0.000  0.000  0.00

0115 02516028 000 REWORK BS MTL (TY B) (8") (DENS CONT) SY  1.500  186,947.000  0.000  0.000  0.00

0120 02756001 000 CEMENT TON  210.000  7,337.000  0.000  0.000  0.00

0125 02756015 000 CEMENT TREAT (MX EXST MTL & NW BS)(11") SY  3.250  65,013.000  0.000  0.000  0.00

0130 02756065 000 CEM TRT(MX EXST MTL & NEW BS)(14") SY  2.000  196,263.000  0.000  0.000  0.00

0135 02756080 000 CEMENT TREAT (SUBGRADE)(12") SY  2.250  273,006.000  0.000  0.000  0.00

0145 03106009 000 PRIME COAT (MC-30) GAL  5.000  49,883.000  0.000  0.000  0.00

0150 03516038 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(1") SY  30.000  4,026.000  0.000  0.000  0.00

0155 03546002 000 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  2.500  21,728.000  0.000  0.000  0.00

0160 03546119 000 PLAN & TEXT ASPH CONC PAV (1.5") SY  15.000  3,314.000  0.000  0.000  0.00

0180 04016001 000 FLOWABLE BACKFILL CY  200.000  246.000  0.000  0.000  0.00

0190 04166015 000 DRILL SHAFT (NON - REINFORCED) (12 IN) LF  190.000  21.000  0.000  0.000  0.00

0195 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  205.000  90.000  0.000  0.000  0.00

0200 04166029 000 DRILL SHAFT (RDWY ILL POLE) (30 IN) LF  250.000  160.000  0.000  0.000  0.00

0205 04206011 001 CL B CONC (FLUME) CY  900.000  32.000  0.000  0.000  0.00

0210 04206071 001 CL C CONC (COLLAR) EA  4,000.000  25.000  0.000  0.000  0.00

0220 04236002 005 RETAINING WALL (MSE) (ASHLAR STONE FIN) SF  110.000  221,828.000  0.000  0.000  0.00

0225 04236003 005 RETAINING WALL (TEMP WALL) SF  42.000  35,831.000  0.000  0.000  0.00

0235 04326002 000 RIPRAP (CONC)(5 IN) CY  635.000  286.000  0.000  0.000  0.00

0250 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  625.000  555.000  0.000  0.000  0.00

0255 04506023 001 RAIL (TY SSTR) LF  45.000  11,136.200  0.000  0.000  0.00

0265 04626011 002 CONC BOX CULV (6 FT X 4 FT) LF  585.000  216.000  0.000  0.000  0.00

0295 04656070 001 INLET (COMPL)(PSL)(RC)(3FTX3FT) EA  6,000.000  20.000  0.000  0.000  0.00

0300 04656071 001 INLET (COMPL)(PSL)(RC)(4FTX4FT) EA  6,700.000  4.000  0.000  0.000  0.00

0305 04656126 001 INLET (COMPL)(PSL)(FG)(3FTX3FT-3FTX3FT) EA  8,500.000  15.000  0.000  0.000  0.00

0310 04656127 001 INLET (COMPL)(PSL)(FG)(4FTX4FT-3FTX3FT) EA  9,500.000  4.000  0.000  0.000  0.00

0315 04656147 001 INLET(COMPL)(PSL)(SFG)(4FTX4FT-4FTX4FT) EA  10,000.000  1.000  0.000  0.000  0.00
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0320 04656178 001 INLET (COMPL)(TY MSE1) EA  16,000.000  41.000  0.000  0.000  0.00

0325 04656257 001 INLET(COMPL)(WALL)(SPL) EA  9,000.000  8.000  0.000  0.000  0.00

0330 04666097 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  14,000.000  1.000  0.000  0.000  0.00

0335 04666099 000 HEADWALL (CH - PW - 0) (DIA= 30 IN) EA  15,000.000  1.000  0.000  0.000  0.00

0355 04676358 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,500.000  1.000  0.000  0.000  0.00

0365 04676390 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,800.000  13.000  0.000  0.000  0.00

0370 04676394 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,400.000  6.000  0.000  0.000  0.00

0375 04676419 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  2,500.000  6.000  0.000  0.000  0.00

0385 04676463 000 SET (TY II) (42 IN) (RCP) (4: 1) (C) EA  5,200.000  2.000  0.000  0.000  0.00

0390 04676465 000 SET (TY II) (42 IN) (RCP) (6: 1) (C) EA  8,900.000  2.000  0.000  0.000  0.00

0440 05066011 005 ROCK FILTER DAMS (REMOVE) LF  47.000  3,574.000  0.000  0.000  0.00

0450 05066024 005 CONSTRUCTION EXITS (REMOVE) SY  23.000  156.000  0.000  0.000  0.00

0460 05066039 005 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  49,440.000  0.000  0.000  0.00

0465 05066041 005 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  1,500.000  0.000  0.000  0.00

0470 05066043 005 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  1,500.000  0.000  0.000  0.00

0490 05126037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  6.000  29,040.000  0.000  0.000  0.00

0500 05306005 000 DRIVEWAYS (ACP) SY  75.000  500.000  0.000  0.000  0.00

0505 05336001 000 RUMBLE STRIPS (SHOULDER) LF  0.350  96,720.000  0.000  0.000  0.00

0510 05406001 001 MTL W-BEAM GD FEN (TIM POST) LF  24.000  3,225.000  0.000  0.000  0.00

0515 05406006 001 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,100.000  11.000  0.000  0.000  0.00

0520 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,400.000  9.000  0.000  0.000  0.00

0535 05436002 000 CABLE BARRIER SYSTEM (TL-4) LF  19.000  24,150.000  0.000  0.000  0.00

0540 05436020 000 CABLE BARRIER TERMINAL SECTION (TL-4) EA  3,800.000  12.000  0.000  0.000  0.00

0555 05446001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,900.000  20.000  0.000  0.000  0.00

0570 05456004 000 CRASH CUSH ATTEN (STKPL) EA  1,300.000  10.000  0.000  0.000  0.00

0585 05506008 000 CHAIN LINK FENCE (INSTALL) (8') LF  40.000  9,268.000  0.000  0.000  0.00

0590 06106106 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,650.000  4.000  0.000  0.000  0.00

0595 06106214 000 IN RD IL (TY SA) 40T-8 (250W EQ) LED EA  4,500.000  20.000  0.000  0.000  0.00

0600 06186023 000 CONDT (PVC) (SCH 40) (2") LF  12.000  7,185.000  0.000  0.000  0.00

0605 06186047 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  36.000  541.000  0.000  0.000  0.00

0610 06186062 000 CONDT (RM) (3/4") LF  31.000  372.000  0.000  0.000  0.00

0615 06206007 000 ELEC CONDR (NO.8) BARE LF  1.600  8,398.000  0.000  0.000  0.00

0620 06206008 000 ELEC CONDR (NO.8) INSULATED LF  1.600  19,984.000  0.000  0.000  0.00

0625 06246002 000 GROUND BOX TY A (122311)W/APRON EA  1,125.000  16.000  0.000  0.000  0.00

0630 06286050 000 ELC SRV TY A 240/480 060(NS)SS(T)TP(O) EA  5,505.000  2.000  0.000  0.000  0.00

0635 06366002 001 ALUMINUM SIGNS (TY G) SF  26.000  852.000  0.000  0.000  0.00

0640 06446027 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  815.000  40.000  0.000  0.000  0.00

0645 06446028 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  910.000  9.000  0.000  0.000  0.00

0650 06446030 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,050.000  19.000  0.000  0.000  0.00

0655 06446033 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,150.000  12.000  0.000  0.000  0.00

0660 06446064 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,625.000  4.000  0.000  0.000  0.00

0665 06446066 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  7,200.000  6.000  0.000  0.000  0.00

0675 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  7.500  5,008.000  0.000  0.000  0.00

0680 06586013 000 INSTL DEL ASSM (D-SW)SZ (BRF)CTB EA  28.000  117.000  0.000  0.000  0.00

0685 06586026 000 INSTL DEL ASSM (D-SY)SZ (BRF)CTB EA  27.000  12.000  0.000  0.000  0.00

0690 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  53.000  43.000  0.000  0.000  0.00

0695 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  44.000  48.000  0.000  0.000  0.00

0700 06586080 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  85.000  60.000  0.000  0.000  0.00

0705 06626052 000 WK ZN PAV MRK REMOV (REFL) TY II-C-R EA  5.000  89.000  0.000  0.000  0.00

0715 06626071 000 WK ZN PAV MRK REMOV (W)8"(SLD) LF  0.900  1,814.000  0.000  0.000  0.00

0720 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  16.000  72.000  0.000  0.000  0.00

0735 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.150  48,564.000  0.000  0.000  0.00
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0740 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.100  3,185.000  0.000  0.000  0.00

0745 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.250  500.000  0.000  0.000  0.00

0750 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.000  225.000  0.000  0.000  0.00

0755 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.900  16,160.000  0.000  0.000  0.00

0760 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.800  68,185.000  0.000  0.000  0.00

0765 06666321 007 RE PM W/RET REQ TY I (Y)6"(SLD)(100MIL) LF  0.800  67,505.000  0.000  0.000  0.00

0770 06686083 000 PREFAB PAV MRK TY C (W) (LNDP ARROW) EA  500.000  2.000  0.000  0.000  0.00

0775 06726009 000 REFL PAV MRKR TY II-A-A EA  7.500  28.000  0.000  0.000  0.00

0780 06726010 000 REFL PAV MRKR TY II-C-R EA  7.500  987.000  0.000  0.000  0.00

0785 20016002 000 INSTL TIED CONCRETE EROSN CONTROL MATS SF  18.000  7,429.000  0.000  0.000  0.00

0790 30776003 000 SP MIXES SP-B SAC-B PG64-22 TON  118.000  66,877.000  0.000  0.000  0.00

0795 30776065 000 SP MIXES SP-D SAC-A PG76-22 TON  131.000  10,366.000  0.000  0.000  0.00

0800 30776066 000 SP MIXES SP-D SAC-B PG76-22 TON  131.000  19,261.000  0.000  0.000  0.00

0805 30806013 000 STONE-MTRX-ASPH SMA-F SAC-A PG76-22 TON  72.000  37,126.000  0.000  0.000  0.00

0810 30846001 000 BONDING COURSE GAL  3.000  47,230.000  0.000  0.000  0.00

0815 40146001 000 INTRLCK ART CONC BLKS (4" MIN) SF  35.000  24,285.000  0.000  0.000  0.00

0820 50016002 000 GEOGRID BASE REINFORCEMENT (TY II) SY  1.650  47,563.000  0.000  0.000  0.00

0835 61856005 002 TMA (MOBILE OPERATION) DAY  0.010  314.000  0.000  0.000  0.00

1465 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1470 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

1475 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1,000.000  0.000  0.000  0.00

1480 96046002 CONTRACTOR FORCE ACCOUNT 2 DOL  1.000  1,000.000  0.000  0.000  0.00

1485 96096002 DBE GOAL SHORTFALL DOL  1.000  1,000.000  0.000  0.000  0.00

1490 96106001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

1500 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  320,000.000  0.000  0.000  0.00

SP MIXES SP-B SAC B PG 64-22

1505 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  320,000.000  0.000  0.000  0.00

SP MIXES SP-B SAC B PG 64-22

1510 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  55,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC A PG76-22

1515 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  55,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC A PG76-22

1520 05856012 RIDE PAYMENT ADJUSTMENT (ITEM 3077) DOL  1.000  12,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC A PG76-22

1525 30776073 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  114,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC B PG76-22

1530 30776074 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  114,000.000  0.000  0.000  0.00

SP MIXES SP-D SAC B PG76-22

1535 30806023 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  108,000.000  0.000  0.000  0.00

Stone-MTRX-ASPH SMA-F SAC-A PG 76-22

1540 30806024 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  108,000.000  0.000  0.000  0.00

Stone-MTRX-ASPH SMA-F SAC-A PG 76-22

1545 05856014 RIDE PAYMENT ADJUSTMENT (ITEM 3080) DOL  1.000  24,000.000  0.000  0.000  0.00

Stone-MTRX-ASPH SMA-F SAC-A PG 76-22

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 210660032704243 [US 77 SB @ DRAINAGE DITCH CULVERT #

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0955 04026001 000 TRENCH EXCAVATION PROTECTION LF  1.000  46.000  0.000  0.000  0.00
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 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 210660032704244 [US 77 NB @ WILD LIFE CROSSING #1]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1020 04096002 000 PRESTR CONC PIL (18 IN SQ) LF  200.000  350.000  0.000  0.000  0.00

1025 04206013 001 CL C CONC (ABUT) CY  1,800.000  34.800  0.000  0.000  0.00

1030 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  25.000  2,454.000  0.000  0.000  0.00

1035 04256011 001 PRESTR CONC SLAB BEAM (4SB15) LF  190.000  346.500  0.000  0.000  0.00

1040 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  190.000  198.000  0.000  0.000  0.00

1045 04506023 001 RAIL (TY SSTR) LF  45.000  124.000  0.000  0.000  0.00

1050 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  96.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 210660032704245 [US 77 SB @ WILD LIFE CROSSING #1]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1110 04206013 001 CL C CONC (ABUT) CY  1,800.000  38.000  0.000  0.000  0.00

1115 04226007 000 REINF CONC SLAB (SLAB BEAM) SF  25.000  2,825.000  0.000  0.000  0.00

1120 04256011 001 PRESTR CONC SLAB BEAM (4SB15) LF  190.000  198.000  0.000  0.000  0.00

1125 04256012 001 PRESTR CONC SLAB BEAM (5SB15) LF  190.000  396.000  0.000  0.000  0.00

1130 04506023 001 RAIL (TY SSTR) LF  45.000  124.000  0.000  0.000  0.00

1135 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  112.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 210660032704246 [US 77 NB @ NEW UNDERCROSSING BUTLER

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1185 04006005 001 CEM STABIL BKFL CY  300.000  76.000  0.000  0.000  0.00

1195 04206013 001 CL C CONC (ABUT) CY  1,800.000  51.000  0.000  0.000  0.00

1200 04226001 000 REINF CONC SLAB SF  30.000  4,600.000  0.000  0.000  0.00

1205 04256039 001 PRESTR CONC GIRDER (TX54) LF  210.000  572.500  0.000  0.000  0.00

1210 04506023 001 RAIL (TY SSTR) LF  45.000  254.000  0.000  0.000  0.00

1215 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 210660032704247 [US 77 SB @ NEW UNDERCROSSING BUTLER

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1265 04006005 001 CEM STABIL BKFL CY  300.000  70.000  0.000  0.000  0.00

1270 04096002 000 PRESTR CONC PIL (18 IN SQ) LF  200.000  720.000  0.000  0.000  0.00

1275 04206013 001 CL C CONC (ABUT) CY  1,800.000  51.000  0.000  0.000  0.00

1280 04226001 000 REINF CONC SLAB SF  30.000  4,600.000  0.000  0.000  0.00

1285 04256039 001 PRESTR CONC GIRDER (TX54) LF  210.000  572.500  0.000  0.000  0.00

1290 04506023 001 RAIL (TY SSTR) LF  45.000  254.000  0.000  0.000  0.00

1295 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  78.000  0.000  0.000  0.00



CONTRACT ID 032704039 CONTRACTOR'S ESTIMATE PACKAGE Page 10 of 12ESTIMATE 0023

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 210660032704248 [US 77 NB @ DURST ROAD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1345 04006005 001 CEM STABIL BKFL CY  300.000  70.000  0.000  0.000  0.00

1350 04096002 000 PRESTR CONC PIL (18 IN SQ) LF  200.000  720.000  0.000  0.000  0.00

1355 04206013 001 CL C CONC (ABUT) CY  1,800.000  51.000  0.000  0.000  0.00

1360 04226001 000 REINF CONC SLAB SF  30.000  4,600.000  0.000  0.000  0.00

1365 04256039 001 PRESTR CONC GIRDER (TX54) LF  210.000  572.500  0.000  0.000  0.00

1370 04506023 001 RAIL (TY SSTR) LF  45.000  254.000  0.000  0.000  0.00

1375 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 210660032704249 [US 77 SB @ DURST ROAD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1435 04206013 001 CL C CONC (ABUT) CY  1,800.000  51.000  0.000  0.000  0.00

1440 04226001 000 REINF CONC SLAB SF  30.000  4,600.000  0.000  0.000  0.00

1445 04256039 001 PRESTR CONC GIRDER (TX54) LF  210.000  572.500  0.000  0.000  0.00

1450 04506023 001 RAIL (TY SSTR) LF  45.000  254.000  0.000  0.000  0.00

1455 04546018 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  300.000  78.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1550 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  9,350.000  0.000  0.000  0.00

1560 96046003 CONTRACTOR FORCE ACCOUNT 3 DOL  1.000  15,000.000  0.000  0.000  0.00

1565 96066052 FORCE ACCOUNT DOL  1.000  40,500.000  0.000  0.000  0.00

Material Furnished by the State (participating)

1570 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  20,000.000  0.000  0.000  0.00

1575 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  50,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $31,247,155.67
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01006002 000 STA  14,000.000PREPARING ROW  258.315  3,616,410.00 259.00

03056006 000 SY  4.000SLV, HAUL & STKPL RCL APH PV (8 TO 10")  107,656.000  430,624.00 186,947.00

04006002 001 CY  5.000STRUCT EXCAV (BOX)  1,048.000  5,240.00 1,052.00

04006003 001 CY  5.000STRUCT EXCAV (PIPE)  693.000  3,465.00 999.00

04006005 001 CY  300.000CEM STABIL BKFL  1,103.660  331,098.00 150.00

04006008 001 SY  185.000CUT & RESTORE ASPH PAVING  368.620  68,194.70 89.00

04026001 000 LF  1.000TRENCH EXCAVATION PROTECTION  444.000  444.00 1,018.00

04096002 000 LF  200.000PRESTR CONC PIL (18 IN SQ)  1,840.000  368,000.00 1,840.00

04206074 001 CY  1,400.000CL C CONC (MISC)  81.080  113,512.00 76.00

04326001 000 CY  611.000RIPRAP (CONC)(4 IN)  2.760  1,686.36 257.00

04326016 000 CY  350.000RIPRAP (STONE TY R)(DRY)(12 IN)  59.290  20,751.50 37.00

04326031 000 CY  350.000RIPRAP (STONE PROTECTION)(12 IN)  21.000  7,350.00 21.00

04626005 002 LF  550.000CONC BOX CULV (4 FT X 4 FT)  164.000  90,200.00 164.00

04626011 002 LF  585.000CONC BOX CULV (6 FT X 4 FT)  476.000  278,460.00 600.00

04626012 002 LF  650.000CONC BOX CULV (6 FT X 5 FT)  362.000  235,300.00 362.00

04626020 002 LF  1,000.000CONC BOX CULV (8 FT X 5 FT)  86.000  86,000.00 87.00

04626064 002 LF  930.000CONC BOX CULV (8 FT X 5 FT)(EXTEND)  216.000  200,880.00 216.00

04646038 001 LF  130.000RC PIPE (CL III)(18 IN)(SPL)  178.000  23,140.00 430.00

04646039 001 LF  140.000RC PIPE (CL III)(24 IN)(SPL)  402.000  56,280.00 8,741.00

04646040 001 LF  200.000RC PIPE (CL III)(30 IN)(SPL)  472.000  94,400.00 1,548.00

04646042 001 LF  280.000RC PIPE (CL III)(42 IN)(SPL)  144.000  40,320.00 234.00

04666153 000 EA  71,000.000WINGWALL (FW - 0) (HW=6 FT)  2.000  142,000.00 3.00

04666154 000 EA  58,000.000WINGWALL (FW - 0) (HW=7 FT)  1.000  58,000.00 2.00

04666182 000 EA  100,000.000WINGWALL (PW - 1) (HW=7 FT)  3.000  300,000.00 3.00

04676152 000 EA  30,000.000SET (TY I)(S= 4 FT)(HW= 5 FT)(6:1) (C)  3.000  90,000.00 4.00

04676362 000 EA  1,900.000SET (TY II) (18 IN) (RCP) (6: 1) (C)  6.000  11,400.00 6.00

04676422 000 EA  3,400.000SET (TY II) (30 IN) (RCP) (6: 1) (C)  2.000  6,800.00 7.00

04806001 000 EA  2,000.000CLEAN EXIST CULVERTS  2.000  4,000.00 9.00

04966004 000 EA  900.000REMOV STR (SET)  17.000  15,300.00 30.00

04966005 000 EA  6,000.000REMOV STR (WINGWALL)  14.000  84,000.00 12.00

04966006 000 EA  6,000.000REMOV STR (HEADWALL)  6.000  36,000.00 6.00

04966007 000 LF  50.000REMOV STR (PIPE)  543.000  27,150.00 1,195.00

04966008 000 LF  420.000REMOV STR (BOX CULVERT)  496.000  208,320.00 574.00

05006001 000 LS  8,000,000.000MOBILIZATION  0.900  7,200,000.00 1.00

05026001 008 MO  8,500.000BARRICADES, SIGNS AND TRAFFIC HANDLING  18.000  153,000.00 43.00

05066002 005 LF  57.000ROCK FILTER DAMS (INSTALL) (TY 2)  139.000  7,923.00 3,574.00

05066020 005 SY  46.000CONSTRUCTION EXITS (INSTALL) (TY 1)  156.000  7,176.00 156.00

05066038 005 LF  3.500TEMP SEDMT CONT FENCE (INSTALL)  29,702.500  103,958.75 49,440.00

05086001 000 SY  56.500CONSTRUCTING DETOURS  114,880.375  6,490,741.21 143,642.00

05126001 000 LF  38.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  30,999.000  1,177,962.00 38,940.00

05126025 000 LF  7.000PORT CTB (MOVE)(SGL SLP)(TY 1)  16,710.000  116,970.00 134,910.00

05126049 000 LF  13.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  120.000  1,560.00 38,940.00

05426001 000 LF  5.000REMOVE METAL BEAM GUARD FENCE  400.000  2,000.00 400.00
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05426002 000 EA  750.000REMOVE TERMINAL ANCHOR SECTION  2.000  1,500.00 2.00

05436021 000 LF  5.000REMOVE CABLE BARRIER  20,235.000  101,175.00 23,946.00

05436022 000 EA  200.000REMOVE CABLE BARRIER TERMINAL SECTION  9.000  1,800.00 10.00

05446003 000 EA  500.000GUARDRAIL END TREATMENT (REMOVE)  2.000  1,000.00 2.00

05456003 000 EA  225.000CRASH CUSH ATTEN (MOVE & RESET)  1.000  225.00 25.00

05456005 000 EA  230.000CRASH CUSH ATTEN (REMOVE)  2.000  460.00 10.00

05456019 000 EA  15,000.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  11.000  165,000.00 10.00

06446076 000 EA  165.000REMOVE SM RD SN SUP&AM  16.000  2,640.00 36.00

06626067 000 LF  0.350WK ZN PAV MRK REMOV (W)6"(SLD)  26,837.000  9,392.95 129,397.00

06626078 000 LF  0.650WK ZN PAV MRK REMOV (W)6"(BKN W/MRKR)  7,020.000  4,563.00 28,255.00

06626098 000 LF  0.350WK ZN PAV MRK REMOV (Y)6"(SLD)  27,350.000  9,572.50 129,181.00

60016002 000 EA  8,000.000PORTABLE CHANGEABLE MESSAGE SIGN  1.000  8,000.00 2.00

61856002 002 DAY  25.000TMA (STATIONARY)  5.000  125.00 1,546.00

96016001 DOL  1.000MATERIAL ON HAND  8,604,369.660  8,604,369.66 1,000.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  21,316.040  21,316.04 1,000.00

$31,247,155.67TOTAL ITEM EARNINGS TO DATE


