
032709002CONTRACT ID:

PROJECT: C 327-9-2

CONTRACT:

07253001

PROJECTED AMOUNT: $178,365,453.35

CONTRACTOR:

HIGHWAY: US 77

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ANDERSON COLUMBIA CO., INC.

Roberto A. Jimenez, P.E.

KLEBERG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0009

06/28/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

07/01/2025

ESTIMATE PAID:

 107

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/05/2026

$178,365,453.35

CONTRACT:

05/29/2026

AWARD AMOUNT: $178,365,453.35

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 8.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 20.62

$6,338,518.42 $30,439,626.94 $36,778,145.36 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$6,338,518.42 $30,439,626.94 $36,778,145.36 

$0.00 $0.00 $0.00 

$6,338,518.42 $36,778,145.36 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $30,439,626.94 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$5,093.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$5,093.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 107

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/05/2026

01/05/2026

 1,260

 0

 1,260

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  17  14

RAIN 2

SATURDAY 5

SUNDAY 5

TOO WET 2

05/29/2026  1

05/30/2026  1 SATURDAY

05/31/2026  1 SUNDAY

06/01/2026  1

06/02/2026  1

06/03/2026  1

06/04/2026  1

06/05/2026  1

06/06/2026  1 SATURDAY

06/07/2026  1 SUNDAY

06/08/2026  1

06/09/2026  1

06/10/2026  1

06/11/2026  1

06/12/2026  1

06/13/2026  1 SATURDAY

06/14/2026  1 SUNDAY

06/15/2026  1 RAIN

06/16/2026  1 RAIN

06/17/2026  1 TOO WET

06/18/2026  1

06/19/2026  1

06/20/2026  1 SATURDAY

06/21/2026  1 SUNDAY

06/22/2026  1 TOO WET

06/23/2026  1

06/24/2026  1

06/25/2026  1

06/26/2026  1

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY
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WORK PERFORMED THIS PERIOD

C 327-9-2 032709002PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 01327006 EMBANK (FNL)(DC)(TY C)000 CY  20.000 $753,020.00 37,651.000  257,483.00 1,465,700.00

0215 04007010 CEM STABIL BKFL000 CY  150.000 $45,000.00 300.000  2,319.00 9,901.00

0260 04237001 RETAINING WALL (MSE)000 SF  58.000 $382,597.58 6,596.510  16,151.59 318,368.00

0295 04627006 CONC BOX CULV (5 FT X 2 FT)000 LF  510.000 $61,200.00 120.000  4,489.00 5,415.00

0305 04647005 RC PIPE (CL III)(24 IN)000 LF  119.000 $50,456.00 424.000  424.00 6,696.00

0320 04647042 RC PIPE (ARCH)(CL III)(DES 3)000 LF  258.000 $42,570.00 165.000  285.00 492.00

0345 04657158 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT)000 EA  5,800.000 $23,200.00 4.000  4.00 23.00

0430 05007001 MOBILIZATION000 LS  10,400,000.000 $1,560,000.00 0.150  0.90 1.00

0435 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  4,000.000 $4,000.00 1.000  6.00 72.00

0440 05037002 PORTABLE CHANGEABLE MESSAGE SIGN000 EA  60,000.000 $120,000.00 2.000  2.00 4.00

0475 05067039 TEMP SEDMT CONT FENCE (INSTALL)000 LF  5.000 $1,105.00 221.000  221.00 1,500.00

1045 96017001 MATERIAL ON HAND DOL  1.000 $1,046,509.84 1,046,509.840  9,007,949.39 1,000.00

CATEGORY 007 DESCRIPTION BRIDGE: 161370032709255 [US77 UNDERPASS AT BUS77 CONNECTOR]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1645 04097002 PRESTR CONC PIL (18 IN SQ)000 LF  148.000 $266,400.00 1,800.000  1,800.00 1,800.00

1650 04167006 DRILL SHAFT (36 IN)000 LF  280.000 $201,880.00 721.000  721.00 1,120.00

1670 04207044 CL C CONC (FOOTING)000 CY  2,600.000 $74,360.00 28.600  28.60 57.20

CATEGORY 008 DESCRIPTION BRIDGE: 161370032709256 [US77 SBML OVERPASS AT CR 2295]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1760 04057002 FOUNDATION LOAD TEST (D4945) (PILE)000 EA  4,400.000 $4,400.00 1.000  1.00 1.00

1765 04097002 PRESTR CONC PIL (18 IN SQ)000 LF  148.000 $159,840.00 1,080.000  1,080.00 1,080.00

1770 04167002 DRILL SHAFT (18 IN)000 LF  140.000 $13,440.00 96.000  144.00 240.00

1775 04167006 DRILL SHAFT (36 IN)000 LF  280.000 $73,920.00 264.000  528.00 720.00

1790 04207038 CL C CONC (COLUMN)000 CY  2,200.000 $82,940.00 37.700  37.70 37.70

1795 04207044 CL C CONC (FOOTING)000 CY  2,600.000 $99,060.00 38.100  38.10 38.10

CATEGORY 009 DESCRIPTION BRIDGE: 161370032709257 [US77 NBML OVERPASS AT CR 2295]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1885 04057002 FOUNDATION LOAD TEST (D4945) (PILE)000 EA  4,400.000 $4,400.00 1.000  1.00 1.00

1890 04097002 PRESTR CONC PIL (18 IN SQ)000 LF  148.000 $159,840.00 1,080.000  1,080.00 1,080.00

1900 04167006 DRILL SHAFT (36 IN)000 LF  280.000 $26,880.00 96.000  624.00 720.00

1915 04207038 CL C CONC (COLUMN)000 CY  2,200.000 $78,100.00 35.500  35.50 35.50

1920 04207044 CL C CONC (FOOTING)000 CY  2,600.000 $99,840.00 38.400  38.40 38.40

CATEGORY 014 DESCRIPTION BRIDGE: 161370032709262 [US77 SBML OVERPASS AT BUS77 CONNECT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE
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ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2520 04167002 DRILL SHAFT (18 IN)000 LF  140.000 $21,560.00 154.000  270.00 270.00

2525 04167006 DRILL SHAFT (36 IN)000 LF  280.000 $47,880.00 171.000  780.00 780.00

2535 04207022 CL C CONC (CAP)000 CY  2,700.000 $202,500.00 75.000  75.00 100.00

2540 04207038 CL C CONC (COLUMN)000 CY  2,200.000 $42,460.00 19.300  58.00 77.40

CATEGORY 015 DESCRIPTION BRIDGE: 161370032709263 [US77 NBML OVERPASS AT BUS77 CONNECT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2650 04167002 DRILL SHAFT (18 IN)000 LF  140.000 $22,120.00 158.000  270.00 270.00

2655 04167006 DRILL SHAFT (36 IN)000 LF  280.000 $91,840.00 328.000  930.00 930.00

2665 04207022 CL C CONC (CAP)000 CY  2,700.000 $270,000.00 100.000  100.00 100.00

NH 2B20(238) 032709003PROJECT CONTROL

CATEGORY 001 DESCRIPTION GAS: U00020498 [TEXAS EASTERN TRANSMISSION LP]

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2870 70237036 WATER LINE (CIP)000 LS  1,800,000.000 $205,200.00 0.114  0.82 1.00

$6,338,518.42TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

032709002PROJECT CONTROLC 327-9-2

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  7,500.000  200.000  0.000  145.00  1,087,500.00

0075 01107001 000 EXCAV (ROADWAY) CY  8.000  163,800.000  0.000  60,000.00  480,000.00

0080 01327006 000 EMBANK (FNL)(DC)(TY C) CY  20.000  1,465,700.000  0.000  257,483.00  5,149,660.00

0215 04007010 000 CEM STABIL BKFL CY  150.000  9,901.000  0.000  2,319.00  347,850.00

0260 04237001 000 RETAINING WALL (MSE) SF  58.000  318,368.000  0.000  16,151.59  936,792.22

0295 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  510.000  5,415.000  0.000  4,489.00  2,289,390.00

0305 04647005 000 RC PIPE (CL III)(24 IN) LF  119.000  6,696.000  0.000  424.00  50,456.00

0320 04647042 000 RC PIPE (ARCH)(CL III)(DES 3) LF  258.000  492.000  0.000  285.00  73,530.00

0345 04657158 000 INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT) EA  5,800.000  23.000  0.000  4.00  23,200.00

0430 05007001 000 MOBILIZATION LS  10,400,000.000  1.000  0.000  0.90  9,360,000.00

0435 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  4,000.000  72.000  0.000  6.00  24,000.00

0440 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  60,000.000  4.000  0.000  2.00  120,000.00

0475 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  5.000  1,500.000  0.000  221.00  1,105.00

0500 05127001 000 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  30.000  3,360.000  0.000  690.00  20,700.00

0640 05457014 000 CRASH CUSH ATTEN (INSTL)(S)(N)(TL3) EA  8,960.000  4.000  0.000  4.00  35,840.00

0675 06187054 000 CONDT (PVC) (SCH 80) (2") LF  18.000  5,615.000  0.000  120.00  2,160.00

1045 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  9,007,949.39  9,007,949.39

1049 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  1,296.75  1,296.75

Category Subtotal $29,011,429.36

007 BRIDGE: 161370032709255 [US77 UNDERPASS AT BUS77 CONNECTOR]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1645 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  1,800.000  0.000  1,800.00  266,400.00

1650 04167006 000 DRILL SHAFT (36 IN) LF  280.000  1,120.000  0.000  721.00  201,880.00

1670 04207044 000 CL C CONC (FOOTING) CY  2,600.000  57.200  0.000  28.60  74,360.00

Category Subtotal $542,640.00

008 BRIDGE: 161370032709256 [US77 SBML OVERPASS AT CR 2295]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1760 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  1.000  0.000  1.00  4,400.00

1765 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  1,080.000  0.000  1,080.00  159,840.00

1770 04167002 000 DRILL SHAFT (18 IN) LF  140.000  240.000  0.000  144.00  20,160.00

1775 04167006 000 DRILL SHAFT (36 IN) LF  280.000  720.000  0.000  528.00  147,840.00

1790 04207038 000 CL C CONC (COLUMN) CY  2,200.000  37.700  0.000  37.70  82,940.00

1795 04207044 000 CL C CONC (FOOTING) CY  2,600.000  38.100  0.000  38.10  99,060.00

Category Subtotal $514,240.00

009 BRIDGE: 161370032709257 [US77 NBML OVERPASS AT CR 2295]CATEGORY DESCRIPTION
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009 BRIDGE: 161370032709257 [US77 NBML OVERPASS AT CR 2295]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1885 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  1.000  0.000  1.00  4,400.00

1890 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  1,080.000  0.000  1,080.00  159,840.00

1895 04167002 000 DRILL SHAFT (18 IN) LF  140.000  160.000  0.000  96.00  13,440.00

1900 04167006 000 DRILL SHAFT (36 IN) LF  280.000  720.000  0.000  624.00  174,720.00

1915 04207038 000 CL C CONC (COLUMN) CY  2,200.000  35.500  0.000  35.50  78,100.00

1920 04207044 000 CL C CONC (FOOTING) CY  2,600.000  38.400  0.000  38.40  99,840.00

Category Subtotal $530,340.00

010 BRIDGE: 161370032709258 [US77 SBML OVERPASS AT FM 771]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2010 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  1.000  0.000  2.00  8,800.00

2015 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  1,080.000  0.000  540.00  79,920.00

2020 04167002 000 DRILL SHAFT (18 IN) LF  140.000  80.000  0.000  80.00  11,200.00

2025 04167006 000 DRILL SHAFT (36 IN) LF  280.000  628.000  0.000  628.00  175,840.00

2035 04207022 000 CL C CONC (CAP) CY  2,700.000  35.600  0.000  35.60  96,120.00

2040 04207038 000 CL C CONC (COLUMN) CY  2,200.000  29.800  0.000  29.80  65,560.00

2045 04207044 000 CL C CONC (FOOTING) CY  2,600.000  28.800  0.000  28.80  74,880.00

Category Subtotal $512,320.00

011 BRIDGE: 161370032709259 [US77 NBML OVERPASS AT FM 771]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2135 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  1.000  0.000  2.00  8,800.00

2140 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  1,082.000  0.000  541.00  80,068.00

2145 04167002 000 DRILL SHAFT (18 IN) LF  140.000  80.000  0.000  80.00  11,200.00

2150 04167006 000 DRILL SHAFT (36 IN) LF  280.000  628.000  0.000  628.00  175,840.00

2160 04207022 000 CL C CONC (CAP) CY  2,700.000  35.600  0.000  35.60  96,120.00

2165 04207038 000 CL C CONC (COLUMN) CY  2,200.000  29.800  0.000  29.80  65,560.00

2170 04207044 000 CL C CONC (FOOTING) CY  2,600.000  28.800  0.000  28.80  74,880.00

Category Subtotal $512,468.00

012 BRIDGE: 161370032709260 [US77 SBML OVERPASS AT CR 2340]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2260 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  1.000  0.000  2.00  8,800.00

2265 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  1,080.000  0.000  1,080.00  159,840.00

2270 04167002 000 DRILL SHAFT (18 IN) LF  140.000  80.000  0.000  65.00  9,100.00

2275 04167006 000 DRILL SHAFT (36 IN) LF  280.000  640.000  0.000  640.00  179,200.00

2285 04207022 000 CL C CONC (CAP) CY  2,700.000  35.600  0.000  35.60  96,120.00

2290 04207038 000 CL C CONC (COLUMN) CY  2,200.000  26.000  0.000  26.00  57,200.00

2295 04207044 000 CL C CONC (FOOTING) CY  2,600.000  28.800  0.000  14.40  37,440.00

Category Subtotal $547,700.00

013 BRIDGE: 161370032709261 [US77 NBML OVERPASS AT CR 2340]CATEGORY DESCRIPTION
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013 BRIDGE: 161370032709261 [US77 NBML OVERPASS AT CR 2340]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2385 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  1.000  0.000  2.00  8,800.00

2390 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  1,134.000  0.000  1,134.00  167,832.00

2395 04167002 000 DRILL SHAFT (18 IN) LF  140.000  80.000  0.000  65.00  9,100.00

2400 04167006 000 DRILL SHAFT (36 IN) LF  280.000  640.000  0.000  640.00  179,200.00

2410 04207022 000 CL C CONC (CAP) CY  2,700.000  35.600  0.000  35.60  96,120.00

2415 04207038 000 CL C CONC (COLUMN) CY  2,200.000  28.300  0.000  23.58  51,876.00

2420 04207044 000 CL C CONC (FOOTING) CY  2,600.000  28.800  0.000  28.80  74,880.00

Category Subtotal $587,808.00

014 BRIDGE: 161370032709262 [US77 SBML OVERPASS AT BUS77 CONNECTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2510 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  2.000  0.000  2.00  8,800.00

2515 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  2,820.000  0.000  2,820.00  417,360.00

2520 04167002 000 DRILL SHAFT (18 IN) LF  140.000  270.000  0.000  270.00  37,800.00

2525 04167006 000 DRILL SHAFT (36 IN) LF  280.000  780.000  0.000  780.00  218,400.00

2535 04207022 000 CL C CONC (CAP) CY  2,700.000  100.000  0.000  75.00  202,500.00

2540 04207038 000 CL C CONC (COLUMN) CY  2,200.000  77.400  0.000  58.00  127,600.00

2545 04207044 000 CL C CONC (FOOTING) CY  2,600.000  76.800  0.000  76.80  199,680.00

Category Subtotal $1,212,140.00

015 BRIDGE: 161370032709263 [US77 NBML OVERPASS AT BUS77 CONNECTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2640 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  2.000  0.000  2.00  8,800.00

2645 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  2,580.000  0.000  2,580.00  381,840.00

2650 04167002 000 DRILL SHAFT (18 IN) LF  140.000  270.000  0.000  270.00  37,800.00

2655 04167006 000 DRILL SHAFT (36 IN) LF  280.000  930.000  0.000  930.00  260,400.00

2665 04207022 000 CL C CONC (CAP) CY  2,700.000  100.000  0.000  100.00  270,000.00

2670 04207038 000 CL C CONC (COLUMN) CY  2,200.000  81.700  0.000  81.70  179,740.00

2675 04207044 000 CL C CONC (FOOTING) CY  2,600.000  76.800  0.000  76.80  199,680.00

Category Subtotal $1,338,260.00

032709003PROJECT CONTROLNH 2B20(238)

001 GAS: U00020498 [TEXAS EASTERN TRANSMISSION LP]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

2870 70237036 000 WATER LINE (CIP) LS  1,800,000.000  1.000  0.000  0.82  1,468,800.00

Category Subtotal $1,468,800.00

032709002C 327-9-2PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047006 000 REMOV CONC (RIPRAP) SY  20.000  590.000  0.000  0.000  0.00

0070 01057123 000 REMOVE STAB BASE AND ASPH PAV (6"-20") SY  12.000  56,719.000  0.000  0.000  0.00

0085 01617002 000 COMPOST MANUF TOPSOIL (4") SY  2.200  720,302.000  0.000  0.000  0.00

0090 01647041 000 DRILL SEED (PERM_RURAL_SAND) AC  2,400.000  149.000  0.000  0.000  0.00

0095 01647047 000 DRILL SEED (TEMP_WARM_COOL) AC  1,500.000  149.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  28.000  26,320.000  0.000  0.000  0.00

0105 01697008 000 SOIL RET BLKT(SL_STEEP_SAND_LONG) SY  1.600  9,992.000  0.000  0.000  0.00

0110 02477113 000 FL BS (CMP IN PLC)(TY A GR 1-2) (12") SY  150.000  255.000  0.000  0.000  0.00

0115 02477348 000 FL BS (CIP)(TY A GR 1-2 OR 5) FINAL POS CY  100.000  122,317.000  0.000  0.000  0.00

0120 02507002 000 GEOGRID BASE REINFORCEMENT (TYPE 2) SY  7.000  1,194.000  0.000  0.000  0.00

0125 02607005 000 LIME (COM OR QK)(SLURRY) TON  300.000  8,097.000  0.000  0.000  0.00

0130 02607020 000 LIME TRT (SUBGRADE) (8") SY  3.000  405,169.000  0.000  0.000  0.00

0135 02757001 000 CEMENT TON  240.000  4,577.000  0.000  0.000  0.00

0140 02757012 000 CEMENT TRT (NEW BASE)(10") SY  4.200  163,000.000  0.000  0.000  0.00

0145 02757013 000 CEMENT TRT (NEW BASE)(12") SY  3.300  229,319.000  0.000  0.000  0.00

0150 02757014 000 CEMENT TRT (NEW BASE)(14") SY  12.000  1,194.000  0.000  0.000  0.00

0155 03107004 000 PRIME COAT (MC-30) GAL  5.200  76,177.000  0.000  0.000  0.00

0160 03167212 000 AGGR (TY-PB, GR-4S OR 4)(SAC-B) CY  185.000  3,935.000  0.000  0.000  0.00

0165 03167275 000 ASPH (MULTI OPTION) GAL  4.400  147,776.000  0.000  0.000  0.00

0170 03417007 000 D-GR HMA TY-B SAC-B PG70-22 TON  109.000  100,530.000  0.000  0.000  0.00

0175 03417050 000 D-GR HMA TY-D SAC-B PG70-22 TON  136.000  19,579.000  0.000  0.000  0.00

0180 03417082 000 TACK COAT GAL  4.800  31,867.000  0.000  0.000  0.00

0185 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  172.000  26,502.000  0.000  0.000  0.00

0190 03517006 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(7") SY  100.000  1,000.000  0.000  0.000  0.00

0195 03547032 000 PLANE ASPH CONC PAV(0" TO 2") SY  10.000  3,855.000  0.000  0.000  0.00

0200 03547064 000 PLANE CONC PAV(0" TO 1") SY  10.000  1,301.000  0.000  0.000  0.00

0205 03547076 000 PLANE ASPH CONC PAV (1" TO 2") SY  10.000  846.000  0.000  0.000  0.00

0210 04007003 000 STRUCT EXCAV (PIPE) CY  7.000  14,680.000  0.000  0.000  0.00

0220 04007011 000 CEMENT STAB BACKFILL (INLET OR MH) CY  150.000  1,261.000  0.000  0.000  0.00

0225 04027001 000 TRENCH EXCAVATION PROTECTION LF  1.000  2,502.000  0.000  0.000  0.00

0230 04167004 000 DRILL SHAFT (24 IN) LF  350.000  62.000  0.000  0.000  0.00

0235 04167007 000 DRILL SHAFT (42 IN) LF  820.000  108.000  0.000  0.000  0.00

0240 04167030 000 DRILL SHAFT (SIGN MTS) (36 IN) LF  680.000  80.000  0.000  0.000  0.00

0245 04167033 000 DRILL SHAFT (SIGN MTS) (54 IN) LF  1,100.000  102.000  0.000  0.000  0.00

0250 04167037 000 DRILL SHAFT (HIGH MAST POLE) (60 IN) LF  1,000.000  836.000  0.000  0.000  0.00

0255 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,100.000  1,187.000  0.000  0.000  0.00

0265 04327001 000 RIPRAP (CONC)(4 IN) CY  600.000  75.000  0.000  0.000  0.00

0270 04327002 000 RIPRAP (CONC)(5 IN) CY  550.000  1,177.000  0.000  0.000  0.00

0275 04327003 000 RIPRAP (CONC)(6 IN) CY  550.000  76.000  0.000  0.000  0.00

0280 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  30.000  0.000  0.000  0.00

0285 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  600.000  1,451.000  0.000  0.000  0.00

0290 04507024 000 RAIL (TY SSTR) LF  78.000  23,890.000  0.000  0.000  0.00

0300 04647003 000 RC PIPE (CL III)(18 IN) LF  132.000  4,887.000  0.000  0.000  0.00

0310 04647007 000 RC PIPE (CL III)(30 IN) LF  158.000  1,709.000  0.000  0.000  0.00

0315 04647009 000 RC PIPE (CL III)(36 IN) LF  196.000  898.000  0.000  0.000  0.00

0325 04657002 000 MANH (COMPL)(PRM)(48IN) EA  10,000.000  2.000  0.000  0.000  0.00

0330 04657003 000 MANH (COMPL)(PRM)(60IN) EA  11,000.000  61.000  0.000  0.000  0.00



CONTRACT ID 032709002 CONTRACTOR'S ESTIMATE PACKAGE Page 9 of 19ESTIMATE 0009

0335 04657038 000 INLET (COMPL)(PCU)(5FT)(LEFT) EA  12,000.000  5.000  0.000  0.000  0.00

0340 04657039 000 INLET (COMPL)(PCU)(5FT)(RIGHT) EA  12,000.000  4.000  0.000  0.000  0.00

0350 04657162 000 INLET(COMPL)(PAZD)(FG)(5FTX5FT-4FTX4FT) EA  9,600.000  4.000  0.000  0.000  0.00

0355 04657352 000 INLET (COMPL) (TY MSE2) EA  7,200.000  79.000  0.000  0.000  0.00

0360 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  6,500.000  31.000  0.000  0.000  0.00

0365 04677097 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(C) EA  8,900.000  23.000  0.000  0.000  0.00

0370 04677098 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(6:1)(P) EA  9,900.000  7.000  0.000  0.000  0.00

0375 04677100 000 SET (TY I)(S= 5 FT)(HW= 4 FT)(4:1)(C) EA  8,300.000  3.000  0.000  0.000  0.00

0380 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  2,300.000  3.000  0.000  0.000  0.00

0385 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,300.000  14.000  0.000  0.000  0.00

0390 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  2,600.000  1.000  0.000  0.000  0.00

0395 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  2,600.000  20.000  0.000  0.000  0.00

0400 04677367 000 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA  4,500.000  2.000  0.000  0.000  0.00

0405 04677432 000 SET (TY II) (DES 3) (RCP) (4: 1) (C) EA  4,500.000  6.000  0.000  0.000  0.00

0410 04677433 000 SET (TY II) (DES 3) (RCP) (6: 1) (C) EA  5,500.000  6.000  0.000  0.000  0.00

0415 04967004 000 REMOV STR (SET) EA  700.000  16.000  0.000  0.000  0.00

0420 04967007 000 REMOV STR (PIPE) LF  24.000  472.000  0.000  0.000  0.00

0425 04967017 000 REMOVE STR (RAIL) LF  150.000  584.000  0.000  0.000  0.00

0445 05057001 000 TMA (STATIONARY) DAY  260.000  171.000  0.000  0.000  0.00

0450 05057003 000 TMA (MOBILE OPERATION) DAY  820.000  25.000  0.000  0.000  0.00

0455 05067007 000 ROCK FILTER DAMS (INSTALL) (TY 2) CY  400.000  143.000  0.000  0.000  0.00

0460 05067012 000 ROCK FILTER DAMS (REMOVE) CY  205.000  143.000  0.000  0.000  0.00

0465 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  62.000  2,652.000  0.000  0.000  0.00

0470 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  37.000  2,652.000  0.000  0.000  0.00

0480 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  2.700  1,500.000  0.000  0.000  0.00

0485 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  7.000  2,300.000  0.000  0.000  0.00

0490 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  2.700  2,300.000  0.000  0.000  0.00

0495 05087001 000 CONSTRUCTING DETOURS SY  104.000  10,636.000  0.000  0.000  0.00

0505 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  16.000  3,270.000  0.000  0.000  0.00

0510 05127049 000 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  18.000  3,360.000  0.000  0.000  0.00

0515 05147001 000 PERM CTB (SGL SLOPE) (TY 1) (42 ) LF  97.000  1,530.000  0.000  0.000  0.00

0520 05147004 000 PERM CTB (SGL SLOPE)(42)(MOD) LF  340.000  18.000  0.000  0.000  0.00

0525 05147038 000 PERM CTB (TRAN SSCB TO SSTR) (MOD) LF  270.000  12.000  0.000  0.000  0.00

0530 05147051 000 PERM CTB (TRAN T80SS TO SSTR)(MOD) LF  354.000  120.000  0.000  0.000  0.00

0535 05297005 000 CONC CURB (TY IV) LF  66.000  140.000  0.000  0.000  0.00

0540 05297009 000 CONC CURB & GUTTER (TY II) LF  55.000  2,488.000  0.000  0.000  0.00

0545 05307002 000 INTERSECTIONS (ACP) SY  153.000  4,064.000  0.000  0.000  0.00

0550 05307003 000 INTERSECTIONS (ACP) (TY 1) SY  125.000  3,110.000  0.000  0.000  0.00

0555 05307010 000 DRIVEWAYS (ACP) SY  61.000  4,961.000  0.000  0.000  0.00

0560 05317002 000 CONC SIDEWALKS (5") SY  103.000  294.000  0.000  0.000  0.00

0565 05317010 000 CURB RAMPS (TY 7) EA  3,870.000  4.000  0.000  0.000  0.00

0570 05317014 000 CURB RAMPS (TY 22) EA  3,660.000  2.000  0.000  0.000  0.00

0575 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  2,225.000  0.000  0.000  0.00

0580 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  3,000.000  30.000  0.000  0.000  0.00

0585 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,520.000  2.000  0.000  0.000  0.00

0590 05407016 000 MTL BM GD FEN TRANS (NON - SYM) EA  735.000  2.000  0.000  0.000  0.00

0595 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  1,349.000  0.000  0.000  0.00

0600 05427002 000 REMOVE TERMINAL ANCHOR SECTION EA  300.000  6.000  0.000  0.000  0.00

0605 05437002 000 CABLE BARRIER SYSTEM (INSTALL)(TL-4) LF  15.000  17,755.000  0.000  0.000  0.00

0610 05437018 000 CABLE BARRIER TERM SEC (INSTL)(TL-4) EA  3,000.000  14.000  0.000  0.000  0.00

0615 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,500.000  30.000  0.000  0.000  0.00

0620 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  950.000  10.000  0.000  0.000  0.00
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0625 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  863.000  4.000  0.000  0.000  0.00

0630 05457006 000 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  34,000.000  6.000  0.000  0.000  0.00

0635 05457010 000 CRASH CUSH ATTEN (INSTL)(R)(N)(TL3) EA  33,000.000  3.000  0.000  0.000  0.00

0645 06107014 000 IN RD IL (U/P) (TY 1) (150W EQ) LED EA  1,560.000  2.000  0.000  0.000  0.00

0650 06107016 000 IN RD IL (U/P) (TY 2) (150W EQ) LED EA  1,525.000  18.000  0.000  0.000  0.00

0655 06107126 000 IN RD IL (TY SA) 40T-10 (250W EQ) LED EA  5,600.000  2.000  0.000  0.000  0.00

0660 06137006 000 HI MST IL POLE (150 FT)(100 MPH) EA  71,000.000  18.000  0.000  0.000  0.00

0665 06147003 000 LED HI MST IL ASM (6 FIXT) (TY B) EA  50,000.000  18.000  0.000  0.000  0.00

0670 06187030 000 CONDT (PVC) (SCH 40) (2") LF  12.000  1,710.000  0.000  0.000  0.00

0680 06187055 000 CONDT (PVC) (SCH 80) (2") (BORE) LF  35.000  6,790.000  0.000  0.000  0.00

0685 06187070 000 CONDT (RM) (3/4") LF  18.000  962.000  0.000  0.000  0.00

0690 06207004 000 ELEC CONDR (NO.12) INSULATED LF  1.600  12,889.000  0.000  0.000  0.00

0695 06207010 000 ELEC CONDR (NO.6) INSULATED LF  2.500  41,226.000  0.000  0.000  0.00

0700 06247002 000 GROUND BOX TY A (122311)W/APRON EA  1,333.000  55.000  0.000  0.000  0.00

0705 06247008 000 GROUND BOX TY D (162922)W/APRON EA  1,666.000  12.000  0.000  0.000  0.00

0710 06287054 000 ELC SRV TY A 240/480 060(SS)SS(E)GC(O) EA  13,020.000  12.000  0.000  0.000  0.00

0715 06287152 000 ELC SRV TY D 120/240 060(NS)SS(N)GC(O) EA  9,933.000  4.000  0.000  0.000  0.00

0720 06367002 000 ALUMINUM SIGNS (TY G) SF  31.000  946.000  0.000  0.000  0.00

0725 06367003 000 ALUMINUM SIGNS (TY O) SF  26.000  925.000  0.000  0.000  0.00

0730 06447025 000 IN SM RD SN SUP&AM TYS80(1)SA(P) EA  880.000  64.000  0.000  0.000  0.00

0735 06447026 000 IN SM RD SN SUP&AM TYS80(1)SA(P-BM) EA  1,000.000  22.000  0.000  0.000  0.00

0740 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,070.000  14.000  0.000  0.000  0.00

0745 06447031 000 IN SM RD SN SUP&AM TYS80(1)SA(U) EA  1,220.000  32.000  0.000  0.000  0.00

0750 06447033 000 IN SM RD SN SUP&AM TYS80(1)SA(U-2EXT) EA  2,150.000  2.000  0.000  0.000  0.00

0755 06447036 000 IN SM RD SN SUP&AM TYS80(1)SA(U-EXAL) EA  1,550.000  5.000  0.000  0.000  0.00

0760 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,180.000  11.000  0.000  0.000  0.00

0765 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,250.000  2.000  0.000  0.000  0.00

0770 06447063 000 IN SM RD SN SUP&AM (RAIL MOUNT) EA  4,100.000  9.000  0.000  0.000  0.00

0775 06447067 000 RELOCATE SM RD SN SUP&AM TY S80 EA  800.000  6.000  0.000  0.000  0.00

0780 06447073 000 REMOVE SM RD SN SUP&AM EA  102.000  36.000  0.000  0.000  0.00

0785 06477001 000 INSTALL LRSS (STRUCT STEEL) LB  6.500  7,218.000  0.000  0.000  0.00

0790 06507028 000 INS OH SN SUP(30 FT BAL TEE) EA  63,400.000  2.000  0.000  0.000  0.00

0795 06507038 000 INS OH SN SUP(35 FT CANT) EA  66,000.000  1.000  0.000  0.000  0.00

0800 06507074 000 INS OH SN SUP(65 FT BRDG) EA  86,300.000  2.000  0.000  0.000  0.00

0805 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  106.000  191.000  0.000  0.000  0.00

0810 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  48.000  241.000  0.000  0.000  0.00

0815 06587013 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB (BI) EA  48.000  62.000  0.000  0.000  0.00

0820 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  48.000  50.000  0.000  0.000  0.00

0825 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  48.000  145.000  0.000  0.000  0.00

0830 06587032 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB (BI) EA  48.000  16.000  0.000  0.000  0.00

0835 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  48.000  251.000  0.000  0.000  0.00

0840 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  107.000  97.000  0.000  0.000  0.00

0845 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  97.000  33.000  0.000  0.000  0.00

0850 06627061 000 WK ZN PAV MRK REMOV (W)4"(BRK) LF  1.200  901.000  0.000  0.000  0.00

0855 06627064 000 WK ZN PAV MRK REMOV (W)4"(SLD) LF  0.350  70,678.000  0.000  0.000  0.00

0860 06627097 000 WK ZN PAV MRK REMOV (Y)4"(SLD) LF  0.500  19,883.000  0.000  0.000  0.00

0865 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  2.300  13,921.000  0.000  0.000  0.00

0870 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  2.400  1,235.000  0.000  0.000  0.00

0875 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.200  2,396.000  0.000  0.000  0.00

0880 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  3.300  254.000  0.000  0.000  0.00

0885 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.000  20,558.000  0.000  0.000  0.00

0890 06667026 000 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF  2.000  647.000  0.000  0.000  0.00
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0895 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  1.600  1,545.000  0.000  0.000  0.00

0900 06667116 000 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  2.000  230.000  0.000  0.000  0.00

0905 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.780  24,460.000  0.000  0.000  0.00

0910 06667410 000 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.650  115,366.000  0.000  0.000  0.00

0915 06667419 000 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  2.000  440.000  0.000  0.000  0.00

0920 06667422 000 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.650  119,810.000  0.000  0.000  0.00

0925 06677001 000 MOBILE RETROREFLECTIVITY DATA COLLECT MI  0.010  13,475.000  0.000  0.000  0.00

0930 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  20.000  2,364.000  0.000  0.000  0.00

0935 06687087 000 PREFAB PM TY C (W)(12")(SLD) LF  9.000  1,811.000  0.000  0.000  0.00

0940 06687089 000 PREFAB PM TY C (W)(24")(SLD) LF  17.000  555.000  0.000  0.000  0.00

0945 06687091 000 PREFAB PM TY C (W)(ARROW) EA  216.000  12.000  0.000  0.000  0.00

0950 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  380.000  6.000  0.000  0.000  0.00

0955 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  400.000  6.000  0.000  0.000  0.00

0960 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  570.000  4.000  0.000  0.000  0.00

0965 06687103 000 PREFAB PM TY C (W)(WORD) EA  300.000  18.000  0.000  0.000  0.00

0970 06687110 000 PREFAB PM TY C (W)(18")(YLD TRI) EA  20.000  54.000  0.000  0.000  0.00

0975 06727002 000 REFL PAV MRKR TY I-C EA  8.000  75.000  0.000  0.000  0.00

0980 06727004 000 REFL PAV MRKR TY II-A-A EA  8.000  634.000  0.000  0.000  0.00

0985 06727006 000 REFL PAV MRKR TY II-C-R EA  8.000  2,752.000  0.000  0.000  0.00

0990 06777001 000 ELIM EXT PM & MRKS (4") LF  0.400  43,166.000  0.000  0.000  0.00

0995 06777030 000 ELIM EXT PM & MRKS (RUMBLE STRIP) LF  4.000  12,122.000  0.000  0.000  0.00

1000 07307016 000 FULL-WIDTH MOWING (RURAL) AC  215.000  660.000  0.000  0.000  0.00

1005 60047002 000 INSTALL DMS (FOUNDATION MTD CABINET) EA  17,000.000  2.000  0.000  0.000  0.00

1010 60097001 000 SYSTEM INTEGRATION LS  10,000.000  1.000  0.000  0.000  0.00

1015 60117002 000 ITS POLE MNT CAB (TY 2)(CONF 2) EA  9,000.000  4.000  0.000  0.000  0.00

1020 60117007 000 ITS POLE (55 FT)(130 MPH) EA  25,200.000  4.000  0.000  0.000  0.00

1025 60187001 000 CCTV FIELD EQUIP (DIGITAL) (INSTL ONLY) EA  1,300.000  4.000  0.000  0.000  0.00

1030 60377001 000 ITS SYSTEM SUPPORT EQUIPMENT LS  10,450.000  1.000  0.000  0.000  0.00

1035 60527002 000 INSTALLATION OF CELLULAR ROUTER EA  625.000  6.000  0.000  0.000  0.00

1046 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

1047 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,050.000  0.000  0.000  0.00

1048 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

1050 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

1051 96107001 ON THE JOB TRAINING DOL  1.000  1.000  0.000  0.000  0.00

1052 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1053 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1054 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1055 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1056 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1057 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1058 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1059 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1060 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  1.000  0.000  0.000  0.00

BONUS
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1061 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1062 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  1.000  0.000  0.000  0.00

BONUS

1063 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

1064 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1065 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION BRIDGE: 161370010204271 [US77 NBFR AT ARANA CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1085 04007010 000 CEM STABIL BKFL CY  150.000  159.000  0.000  0.000  0.00

1090 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  4.000  0.000  0.000  0.00

1095 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  5,610.000  0.000  0.000  0.00

1100 04207012 000 CL C CONC (ABUT) CY  2,800.000  61.100  0.000  0.000  0.00

1105 04207022 000 CL C CONC (CAP) CY  2,700.000  143.800  0.000  0.000  0.00

1110 04207038 000 CL C CONC (COLUMN) CY  2,200.000  14.500  0.000  0.000  0.00

1115 04207044 000 CL C CONC (FOOTING) CY  2,600.000  115.200  0.000  0.000  0.00

1120 04227001 000 REINF CONC SLAB SF  32.000  31,324.000  0.000  0.000  0.00

1125 04227013 000 APPROACH SLAB CY  900.000  87.800  0.000  0.000  0.00

1130 04257037 000 PRESTR CONC X-BEAM (5XB28) LF  350.000  3,802.860  0.000  0.000  0.00

1135 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  220.000  579.000  0.000  0.000  0.00

1140 04507024 000 RAIL (TY SSTR) LF  78.000  1,238.100  0.000  0.000  0.00

1145 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  161.000  0.000  0.000  0.00

1155 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

1156 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION BRIDGE: 161370010204272 [US77 SBML OVERPASS AT CR 2280E]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1195 04007010 000 CEM STABIL BKFL CY  150.000  181.000  0.000  0.000  0.00

1200 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  6.000  0.000  0.000  0.00

1205 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  9,365.000  0.000  0.000  0.00

1210 04207012 000 CL C CONC (ABUT) CY  2,800.000  62.000  0.000  0.000  0.00

1215 04207022 000 CL C CONC (CAP) CY  2,700.000  239.400  0.000  0.000  0.00

1220 04207038 000 CL C CONC (COLUMN) CY  2,200.000  179.900  0.000  0.000  0.00

1225 04207044 000 CL C CONC (FOOTING) CY  2,600.000  201.600  0.000  0.000  0.00

1230 04227001 000 REINF CONC SLAB SF  32.000  75,000.000  0.000  0.000  0.00

1235 04227013 000 APPROACH SLAB CY  900.000  61.000  0.000  0.000  0.00

1240 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  9,337.500  0.000  0.000  0.00

1245 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  83.000  0.000  0.000  0.00

1250 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  220.000  312.000  0.000  0.000  0.00

1255 04507024 000 RAIL (TY SSTR) LF  78.000  3,810.000  0.000  0.000  0.00

1260 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  272.000  0.000  0.000  0.00

1265 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,180.000  2.000  0.000  0.000  0.00

1275 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00
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1276 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

004CATEGORY DESCRIPTION BRIDGE: 161370010204273 [US77 NBML OVERPASS AT CR 2280E]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1315 04007010 000 CEM STABIL BKFL CY  150.000  181.000  0.000  0.000  0.00

1320 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  5.000  0.000  0.000  0.00

1325 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  9,365.000  0.000  0.000  0.00

1330 04207012 000 CL C CONC (ABUT) CY  2,800.000  62.000  0.000  0.000  0.00

1335 04207022 000 CL C CONC (CAP) CY  2,700.000  239.400  0.000  0.000  0.00

1340 04207038 000 CL C CONC (COLUMN) CY  2,200.000  183.800  0.000  0.000  0.00

1345 04207044 000 CL C CONC (FOOTING) CY  2,600.000  201.600  0.000  0.000  0.00

1350 04227001 000 REINF CONC SLAB SF  32.000  75,000.000  0.000  0.000  0.00

1355 04227013 000 APPROACH SLAB CY  900.000  61.000  0.000  0.000  0.00

1360 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  9,337.500  0.000  0.000  0.00

1365 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  83.000  0.000  0.000  0.00

1370 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  220.000  312.000  0.000  0.000  0.00

1375 04507024 000 RAIL (TY SSTR) LF  78.000  3,810.000  0.000  0.000  0.00

1380 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  272.000  0.000  0.000  0.00

1385 04967009 000 REMOV STR (BRIDGE 0 - 99 FT LENGTH) EA  60,000.000  1.000  0.000  0.000  0.00

1390 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,180.000  2.000  0.000  0.000  0.00

1400 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

1401 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

005CATEGORY DESCRIPTION BRIDGE: 161370032701035 [US 77 NB @ LOS OLMOS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1440 04007010 000 CEM STABIL BKFL CY  150.000  22.300  0.000  0.000  0.00

1445 04057002 000 FOUNDATION LOAD TEST (D4945) (PILE) EA  4,400.000  3.000  0.000  0.000  0.00

1450 04097002 000 PRESTR CONC PIL (18 IN SQ) LF  148.000  1,820.000  0.000  0.000  0.00

1455 04207012 000 CL C CONC (ABUT) CY  2,800.000  12.020  0.000  0.000  0.00

1460 04207022 000 CL C CONC (CAP) CY  2,700.000  45.980  0.000  0.000  0.00

1465 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,100.000  2.200  0.000  0.000  0.00

1470 04227005 000 REINF CONC SLAB (BOX BEAM) SF  60.000  30,096.000  0.000  0.000  0.00

1475 04227013 000 APPROACH SLAB CY  900.000  483.330  0.000  0.000  0.00

1480 04227020 000 SHEAR KEY CY  1,000.000  44.160  0.000  0.000  0.00

1485 04257026 000 PRESTR CONC BOX BEAM (4B20) LF  360.000  1,692.000  0.000  0.000  0.00

1490 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  24.000  0.000  0.000  0.00

1495 04507024 000 RAIL (TY SSTR) LF  78.000  592.000  0.000  0.000  0.00

1500 04517024 000 RETROFIT RAIL (TY SSTR) LF  260.000  592.000  0.000  0.000  0.00

1505 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  255.830  0.000  0.000  0.00

1510 04967005 000 REMOV STR (WINGWALL) EA  3,000.000  4.000  0.000  0.000  0.00

1515 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  486.000  312.000  0.000  0.000  0.00

1525 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

1526 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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006CATEGORY DESCRIPTION BRIDGE: 161370032701036 [US 77 SB @ LOS OLMOS CREEK]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1565 04207052 000 CL C CONC (RAIL FOUNDATION) CY  1,100.000  2.800  0.000  0.000  0.00

1570 04227005 000 REINF CONC SLAB (BOX BEAM) SF  60.000  23,100.000  0.000  0.000  0.00

1575 04517024 000 RETROFIT RAIL (TY SSTR) LF  260.000  1,171.000  0.000  0.000  0.00

1580 04547003 000 ARMOR JOINT (SEALED) LF  210.000  115.000  0.000  0.000  0.00

1585 04967005 000 REMOV STR (WINGWALL) EA  3,000.000  4.000  0.000  0.000  0.00

1590 07877001 000 REPLACING ELASTOMERIC BEARING PADS EA  486.000  324.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 161370032709255 [US77 UNDERPASS AT BUS77 CONNECTOR]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1640 04007010 000 CEM STABIL BKFL CY  150.000  105.000  0.000  0.000  0.00

1655 04207012 000 CL C CONC (ABUT) CY  2,800.000  73.900  0.000  0.000  0.00

1660 04207022 000 CL C CONC (CAP) CY  2,700.000  73.400  0.000  0.000  0.00

1665 04207038 000 CL C CONC (COLUMN) CY  2,200.000  89.600  0.000  0.000  0.00

1675 04227001 000 REINF CONC SLAB SF  32.000  17,166.000  0.000  0.000  0.00

1680 04227013 000 APPROACH SLAB CY  900.000  204.200  0.000  0.000  0.00

1685 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  2,226.640  0.000  0.000  0.00

1690 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  59.000  0.000  0.000  0.00

1695 04507028 000 RAIL (TY T80SS) LF  210.000  748.100  0.000  0.000  0.00

1700 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  222.000  0.000  0.000  0.00

1705 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,250.000  2.000  0.000  0.000  0.00

1715 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

1716 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

1717 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1718 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

008CATEGORY DESCRIPTION BRIDGE: 161370032709256 [US77 SBML OVERPASS AT CR 2295]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1755 04007010 000 CEM STABIL BKFL CY  150.000  388.000  0.000  0.000  0.00

1780 04207012 000 CL C CONC (ABUT) CY  2,800.000  84.900  0.000  0.000  0.00

1785 04207022 000 CL C CONC (CAP) CY  2,700.000  50.000  0.000  0.000  0.00

1800 04227001 000 REINF CONC SLAB SF  32.000  15,000.000  0.000  0.000  0.00

1805 04227013 000 APPROACH SLAB CY  900.000  118.800  0.000  0.000  0.00

1810 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  1,866.460  0.000  0.000  0.00

1815 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  299.000  0.000  0.000  0.00

1820 04507024 000 RAIL (TY SSTR) LF  78.000  831.000  0.000  0.000  0.00

1825 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  109.000  0.000  0.000  0.00

1830 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,250.000  1.000  0.000  0.000  0.00

1840 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

1841 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

1842 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00
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1843 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

009CATEGORY DESCRIPTION BRIDGE: 161370032709257 [US77 NBML OVERPASS AT CR 2295]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1880 04007010 000 CEM STABIL BKFL CY  150.000  304.000  0.000  0.000  0.00

1905 04207012 000 CL C CONC (ABUT) CY  2,800.000  74.800  0.000  0.000  0.00

1910 04207022 000 CL C CONC (CAP) CY  2,700.000  50.000  0.000  0.000  0.00

1925 04227001 000 REINF CONC SLAB SF  32.000  15,000.000  0.000  0.000  0.00

1930 04227013 000 APPROACH SLAB CY  900.000  118.800  0.000  0.000  0.00

1935 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  1,866.460  0.000  0.000  0.00

1940 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  299.000  0.000  0.000  0.00

1945 04507024 000 RAIL (TY SSTR) LF  78.000  804.000  0.000  0.000  0.00

1950 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  109.000  0.000  0.000  0.00

1955 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,250.000  1.000  0.000  0.000  0.00

1965 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

1966 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

1967 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

1968 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 161370032709258 [US77 SBML OVERPASS AT FM 771]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2005 04007010 000 CEM STABIL BKFL CY  150.000  160.500  0.000  0.000  0.00

2030 04207012 000 CL C CONC (ABUT) CY  2,800.000  54.800  0.000  0.000  0.00

2050 04227001 000 REINF CONC SLAB SF  32.000  15,000.000  0.000  0.000  0.00

2055 04227013 000 APPROACH SLAB CY  900.000  76.500  0.000  0.000  0.00

2060 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  1,867.420  0.000  0.000  0.00

2065 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  267.700  0.000  0.000  0.00

2070 04507024 000 RAIL (TY SSTR) LF  78.000  788.000  0.000  0.000  0.00

2075 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  82.000  0.000  0.000  0.00

2080 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,180.000  2.000  0.000  0.000  0.00

2090 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

2091 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

2092 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

2093 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

011CATEGORY DESCRIPTION BRIDGE: 161370032709259 [US77 NBML OVERPASS AT FM 771]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2130 04007010 000 CEM STABIL BKFL CY  150.000  152.000  0.000  0.000  0.00

2155 04207012 000 CL C CONC (ABUT) CY  2,800.000  54.800  0.000  0.000  0.00

2175 04227001 000 REINF CONC SLAB SF  32.000  15,000.000  0.000  0.000  0.00

2180 04227013 000 APPROACH SLAB CY  900.000  76.500  0.000  0.000  0.00
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2185 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  1,867.420  0.000  0.000  0.00

2190 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  145.000  0.000  0.000  0.00

2195 04507024 000 RAIL (TY SSTR) LF  78.000  788.000  0.000  0.000  0.00

2200 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  82.000  0.000  0.000  0.00

2205 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,180.000  2.000  0.000  0.000  0.00

2215 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

2216 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

2217 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

2218 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

012CATEGORY DESCRIPTION BRIDGE: 161370032709260 [US77 SBML OVERPASS AT CR 2340]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2255 04007010 000 CEM STABIL BKFL CY  150.000  153.000  0.000  0.000  0.00

2280 04207012 000 CL C CONC (ABUT) CY  2,800.000  54.800  0.000  0.000  0.00

2300 04227001 000 REINF CONC SLAB SF  32.000  15,000.000  0.000  0.000  0.00

2305 04227013 000 APPROACH SLAB CY  900.000  76.500  0.000  0.000  0.00

2310 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  1,867.420  0.000  0.000  0.00

2315 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  128.000  0.000  0.000  0.00

2320 04507024 000 RAIL (TY SSTR) LF  78.000  788.000  0.000  0.000  0.00

2325 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  82.000  0.000  0.000  0.00

2330 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,180.000  1.000  0.000  0.000  0.00

2340 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

2341 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

2342 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

2343 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

013CATEGORY DESCRIPTION BRIDGE: 161370032709261 [US77 NBML OVERPASS AT CR 2340]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2380 04007010 000 CEM STABIL BKFL CY  150.000  160.100  0.000  0.000  0.00

2405 04207012 000 CL C CONC (ABUT) CY  2,800.000  54.700  0.000  0.000  0.00

2425 04227001 000 REINF CONC SLAB SF  32.000  15,000.000  0.000  0.000  0.00

2430 04227013 000 APPROACH SLAB CY  900.000  76.500  0.000  0.000  0.00

2435 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  1,867.420  0.000  0.000  0.00

2440 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  128.000  0.000  0.000  0.00

2445 04507024 000 RAIL (TY SSTR) LF  78.000  788.000  0.000  0.000  0.00

2450 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  82.000  0.000  0.000  0.00

2455 06447061 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY N) EA  2,180.000  2.000  0.000  0.000  0.00

2465 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

2466 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

2467 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

2468 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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014CATEGORY DESCRIPTION BRIDGE: 161370032709262 [US77 SBML OVERPASS AT BUS77 CONNECT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2505 04007010 000 CEM STABIL BKFL CY  150.000  262.000  0.000  0.000  0.00

2530 04207012 000 CL C CONC (ABUT) CY  2,800.000  85.600  0.000  0.000  0.00

2550 04227001 000 REINF CONC SLAB SF  32.000  24,010.000  0.000  0.000  0.00

2555 04227013 000 APPROACH SLAB CY  900.000  120.000  0.000  0.000  0.00

2560 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  2,987.550  0.000  0.000  0.00

2565 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  457.000  0.000  0.000  0.00

2570 04507024 000 RAIL (TY SSTR) LF  78.000  1,281.500  0.000  0.000  0.00

2575 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  163.000  0.000  0.000  0.00

2580 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,250.000  1.000  0.000  0.000  0.00

2585 40037001 000 TIP TESTING(DRILL SHAFT) EA  4,300.000  2.000  0.000  0.000  0.00

2595 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

2596 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

2597 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

2598 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

015CATEGORY DESCRIPTION BRIDGE: 161370032709263 [US77 NBML OVERPASS AT BUS77 CONNECT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2635 04007010 000 CEM STABIL BKFL CY  150.000  262.000  0.000  0.000  0.00

2660 04207012 000 CL C CONC (ABUT) CY  2,800.000  85.600  0.000  0.000  0.00

2680 04227001 000 REINF CONC SLAB SF  32.000  23,995.000  0.000  0.000  0.00

2685 04227013 000 APPROACH SLAB CY  900.000  120.000  0.000  0.000  0.00

2690 04257005 000 PRESTR CONC GIRDER (TX54) LF  230.000  2,985.450  0.000  0.000  0.00

2695 04327007 000 RIPRAP (CONC) (CL B) (4 IN) CY  550.000  457.000  0.000  0.000  0.00

2700 04507024 000 RAIL (TY SSTR) LF  78.000  1,280.600  0.000  0.000  0.00

2705 04547004 000 SEALED EXPANSION JOINT (4 IN) (SEJ - M) LF  280.000  163.000  0.000  0.000  0.00

2710 06447062 000 IN BRIDGE MNT CLEARANCE SGN ASSM(TY S) EA  2,250.000  1.000  0.000  0.000  0.00

2715 40037001 000 TIP TESTING(DRILL SHAFT) EA  4,300.000  2.000  0.000  0.000  0.00

2725 96027006 PILING PAY ADJUSTMENT (BUILDUPS) DOL  1.000  1.000  0.000  0.000  0.00

2726 96027007 PILING PAY ADJUSTMENT (CUTOFFS) DOL  1.000  1.000  0.000  0.000  0.00

2727 96027003 EXTRA DEPTH DRILL SHAFT PAYMENT 115 PCT DOL  1.000  1.000  0.000  0.000  0.00

2728 96027004 EXTRA DEPTH DRILL SHAFT PAYMENT 125 PCT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

032709003NH 2B20(238)PROJECT CONTROL

002CATEGORY DESCRIPTION WATER: U00020516 [RIVIERA WATER CONTROL AND IMPROVEMENT DIST

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

2920 01327001 000 EMBANK (FNL)(OC)(TY A) CY  70.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $36,778,145.36
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  7,500.000PREPARING ROW  145.000  1,087,500.00 200.00

01107001 000 CY  8.000EXCAV (ROADWAY)  60,000.000  480,000.00 163,800.00

01327006 000 CY  20.000EMBANK (FNL)(DC)(TY C)  257,483.000  5,149,660.00 1,465,700.00

04007010 000 CY  150.000CEM STABIL BKFL  2,319.000  347,850.00 9,901.00

04057002 000 EA  4,400.000FOUNDATION LOAD TEST (D4945) (PILE)  14.000  61,600.00 10.00

04097002 000 LF  148.000PRESTR CONC PIL (18 IN SQ)  12,655.000  1,872,940.00 13,736.00

04167002 000 LF  140.000DRILL SHAFT (18 IN)  1,070.000  149,800.00 1,260.00

04167006 000 LF  280.000DRILL SHAFT (36 IN)  6,119.000  1,713,320.00 6,806.00

04207022 000 CY  2,700.000CL C CONC (CAP)  317.400  856,980.00 342.40

04207038 000 CY  2,200.000CL C CONC (COLUMN)  322.080  708,576.00 346.20

04207044 000 CY  2,600.000CL C CONC (FOOTING)  359.500  934,700.00 402.50

04237001 000 SF  58.000RETAINING WALL (MSE)  16,151.590  936,792.22 318,368.00

04627006 000 LF  510.000CONC BOX CULV (5 FT X 2 FT)  4,489.000  2,289,390.00 5,415.00

04647005 000 LF  119.000RC PIPE (CL III)(24 IN)  424.000  50,456.00 6,696.00

04647042 000 LF  258.000RC PIPE (ARCH)(CL III)(DES 3)  285.000  73,530.00 492.00

04657158 000 EA  5,800.000INLET(COMPL)(PAZD)(FG)(3FTX3FT-3FTX3FT)  4.000  23,200.00 23.00

05007001 000 LS  10,400,000.000MOBILIZATION  0.900  9,360,000.00 1.00

05027001 000 MO  4,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  24,000.00 72.00

05037002 000 EA  60,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  120,000.00 4.00

05067039 000 LF  5.000TEMP SEDMT CONT FENCE (INSTALL)  221.000  1,105.00 1,500.00

05127001 000 LF  30.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  690.000  20,700.00 3,360.00

05457014 000 EA  8,960.000CRASH CUSH ATTEN (INSTL)(S)(N)(TL3)  4.000  35,840.00 4.00

06187054 000 LF  18.000CONDT (PVC) (SCH 80) (2")  120.000  2,160.00 5,615.00

70237036 000 LS  1,800,000.000WATER LINE (CIP)  0.816  1,468,800.00 1.00

96017001 DOL  1.000MATERIAL ON HAND  9,007,949.390  9,007,949.39 1,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  1,296.750  1,296.75 1.00

$36,778,145.36TOTAL ITEM EARNINGS TO DATE


