
 27,850.16

033101053CONTRACT ID:

PROJECT: C 331-1-53

CONTRACT:

09253215

PROJECTED AMOUNT: $6,373,367.18

CONTRACTOR:

HIGHWAY: SH 100

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

CK NEWBERRY, LLC

Daniel Flores, P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

09/25/2025AWARD DATE:

ESTIMATE PERIOD:

0007

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/20/2025

09/05/2025

ESTIMATE PAID:

 101

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 02/23/2026

$6,401,217.34

CONTRACT:

07/29/2026

AWARD AMOUNT: $6,373,367.18

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 92.29

$244,579.02 $5,663,187.99 $5,907,767.01 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$244,579.02 $5,663,187.99 $5,907,767.01 

$0.00 $0.00 $0.00 

$244,579.02 $5,907,767.01 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $5,663,187.99 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 101

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/23/2026

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 34  13  21

HOLIDAY 1

SATURDAY 5

SUNDAY 5

TIME SUSPENDED 10

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 HOLIDAY

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD

C 331-1-53 033101053PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  100.000 $100.00 1.000  6.00 8.00

0095 05057003 TMA (MOBILE OPERATION)000 DAY  1.000 $97.00 97.000  185.00 160.00

0130 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL)000 LF  2.500 $877.50 351.000  351.00 0.00

0150 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL)000 LF  2.500 $2,042.50 817.000  1,463.00 655.00

0240 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL)000 LF  0.550 $4,191.00 7,620.000  22,620.00 15,080.00

0255 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL)000 LF  0.550 $6,708.35 12,197.000  57,481.00 35,726.00

0450 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000 $12,627.90 12,627.900  49,474.20 1,000.00

ITEMS WITH NO CATEGORY

010207051CONTROLPROJECT C 102-7-51

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1015 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  200.000 $150.00  200.00 99.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1025 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  7,880.000 $4,334.00  7,880.00 7,440.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1030 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  104,595.000 $57,527.25  104,595.00 103,370.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

022001037CONTROLPROJECT C 220-1-37

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1160 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  1,950.000 $1,072.50  1,950.00 8,150.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1150 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  6,250.000 $3,437.50  6,250.00 6,790.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1110 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  4,847.000 $3,635.25  4,847.00 9,081.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1080 03167083 ASPH (SPG 79-13) GAL  2.850  2,050.000 $5,842.50  49,925.00 46,079.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1075 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  50.868 $6,867.18  1,207.87 1,152.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1165 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  12,573.000 $6,915.15  12,573.00 22,210.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

025509105CONTROLPROJECT C 255-9-105

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1370 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  888.000 $666.00  888.00 1,069.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1400 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  6,413.000 $3,527.15  6,413.00 6,509.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1390 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  7,810.000 $4,295.50  7,810.00 8,220.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1405 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  30,112.000 $16,561.60  30,112.00 30,105.00
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ADDITION OF CSJs/DISTRIBUTION OF ITEMS

033102060CONTROLPROJECT C 331-2-60

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1610 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  4,701.000 $47.01  4,701.00 4,701.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1605 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  5,003.000 $50.03  5,003.00 5,003.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

033105011CONTROLPROJECT C 331-5-11

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1775 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.900  150.000 $135.00  8,530.00 8,780.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1770 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  10,630.000 $7,972.50  70,322.00 72,141.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

069602003CONTROLPROJECT C 696-2-3

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1875 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  2,290.000 $1,259.50  2,290.00 2,250.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1880 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  10,745.000 $5,909.75  10,745.00 10,999.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

086101069CONTROLPROJECT C 861-1-69

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

1980 06727002 REFL PAV MRKR TY I-C EA  4.500  7.000 $31.50  881.00 6.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1985 06727004 REFL PAV MRKR TY II-A-A EA  4.500  192.000 $864.00  386.00 824.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

086105026CONTROLPROJECT C 861-5-26

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2110 06687108 PREFAB PM TY C (W)(RR XING) EA  500.000  1.000 $500.00  1.00 1.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2100 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  5.000 $625.00  5.00 8.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2105 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  5.000 $1,000.00  5.00 6.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2060 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  455.000 $4,095.00  455.00 615.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

123602017CONTROLPROJECT C 1236-2-17
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DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2210 06727004 REFL PAV MRKR TY II-A-A EA  4.500  312.000 $1,404.00  312.00 353.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

142902042CONTROLPROJECT C 1429-2-42

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2315 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  2,370.000 $1,303.50  2,370.00 4,560.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2280 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  1,922.000 $1,441.50  1,922.00 2,150.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2325 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  22.000 $2,750.00  22.00 22.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2310 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  7,142.000 $3,928.10  7,142.00 7,207.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2330 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  22.000 $4,400.00  22.00 22.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2305 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  8,290.000 $4,559.50  8,290.00 12,100.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2320 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  12,004.000 $6,602.20  12,004.00 22,227.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2285 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  2,026.000 $18,234.00  2,026.00 4,852.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

180301103CONTROLPROJECT C 1803-1-103

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2385 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  15.000 $135.00  15.00 18.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2410 06727004 REFL PAV MRKR TY II-A-A EA  4.500  178.000 $801.00  178.00 209.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2395 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  9,216.000 $6,912.00  9,216.00 9,247.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

262101009CONTROLPROJECT C 2621-1-9

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2470 06727004 REFL PAV MRKR TY II-A-A EA  4.500  179.000 $805.50  179.00 202.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

321701022CONTROLPROJECT C 3217-1-22

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

2720 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  200.000 $150.00  200.00 303.00
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ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2745 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  4,450.000 $2,447.50  4,450.00 4,500.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2735 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  4,670.000 $2,568.50  4,670.00 4,840.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2740 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  19,844.000 $10,914.20  19,844.00 19,888.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2750 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  20,468.000 $11,257.40  20,468.00 20,190.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

$244,579.02TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

033101053PROJECT CONTROLC 331-1-53

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03167083 000 ASPH (SPG 79-13) GAL  2.850  683,380.000 -593,615.000  116,525.00  332,096.25

0070 03167281 000 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  15,819.000 -13,575.000  2,608.78  352,185.84

0075 05007001 000 MOBILIZATION LS  600,000.000  1.000  0.000  0.90  540,000.00

0080 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  100.000  8.000  0.000  6.00  600.00

0090 05057001 000 TMA (STATIONARY) DAY  1.000  160.000  0.000  17.00  17.00

0095 05057003 000 TMA (MOBILE OPERATION) DAY  1.000  160.000  0.000  185.00  185.00

0110 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  32,932.000 -28,408.000  2,794.00  27.94

0115 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  45,593.000 -40,068.000  2,116.00  21.16

0130 06667030 000 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.500  5,005.000 -5,005.000  351.00  877.50

0150 06667117 000 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.500  2,979.000 -2,324.000  1,463.00  3,657.50

0215 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  480,119.000 -420,329.000  60,012.00  45,009.00

0220 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.750  149,310.000 -124,028.000  25,282.00  18,961.50

0240 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  93,150.000 -78,070.000  22,620.00  12,441.00

0250 06667420 000 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  61,646.000 -53,396.000  8,190.00  4,504.50

0255 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  360,387.000 -324,661.000  57,481.00  31,614.55

0320 06727002 000 REFL PAV MRKR TY I-C EA  4.500  3,383.000 -2,943.000  437.00  1,966.50

0325 06727004 000 REFL PAV MRKR TY II-A-A EA  4.500  10,586.000 -9,611.000  971.00  4,369.50

0330 06727006 000 REFL PAV MRKR TY II-C-R EA  4.500  3,440.000 -3,122.000  319.00  1,435.50

0345 06777001 000 ELIM EXT PM & MRKS (4") LF  0.010  1,245,822.000 -1,109,709.000  44,311.00  443.11

0346 06777002 ELIM EXT PM & MRKS (6") LF  0.270  0.000  44,311.000  44,311.00  11,963.97

Added by CO #03 - Addition of Item for 6" PM Elimination

0355 06777006 000 ELIM EXT PM & MRKS (12") LF  0.750  8,152.000 -7,497.000  620.00  465.00

0450 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  49,474.20  49,474.20

0460 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  39,567.26  39,567.26

3000 96017001 MATERIAL ON HAND DOL  1.000  0.000  1,000.000  3,000.02  3,000.02

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

Category Subtotal $1,454,883.80

033101053C 331-1-53PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

001 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  0.000  0.000  0.00

District + Account: 210001-D223

002 96077001 STOCK ACCOUNT MATERIAL PURCHASE DOL  1.000  0.000  0.000  0.000  0.00

District + Account: 210002-D223

0065 03167227 000 AGGR (TY-PD, GR-5)(SAC-B) CY  145.000  1,631.000 -1,631.000  0.000  0.00

0085 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  100.000  2.000  0.000  0.000  0.00

0100 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  8,590.000 -8,590.000  0.000  0.00

0105 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  8,590.000 -8,590.000  0.000  0.00

0120 06667018 000 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  103.000 -103.000  0.000  0.00
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0125 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  31,084.000 -31,084.000  0.000  0.00

0135 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  12,235.000 -12,235.000  0.000  0.00

0140 06667111 000 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  1.100  322.000 -322.000  0.000  0.00

0145 06667114 000 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  1,567.000 -1,567.000  0.000  0.00

0155 06667123 000 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  700.000 -700.000  0.000  0.00

0160 06667236 000 RE PM TY III (W)(6")(SLD) LF  2.250  7,715.000 -7,715.000  0.000  0.00

0165 06667237 000 RE PM TY III (W)(6")(BRK) LF  2.250  830.000 -830.000  0.000  0.00

0170 06667238 000 RE PM TY III (W)(6")(DOT) LF  2.250  150.000 -150.000  0.000  0.00

0175 06667239 000 RE PM TY III (W)(8")(SLD) LF  3.750  5,058.000 -5,058.000  0.000  0.00

0180 06667242 000 RE PM TY III (W)(12")(SLD) LF  5.500  1,162.000 -1,162.000  0.000  0.00

0185 06667244 000 RE PM TY III (W)(24")(SLD) LF  14.000  1,440.000 -1,440.000  0.000  0.00

0190 06667248 000 RE PM TY III (Y)(6")(SLD) LF  2.250  9,160.000 -9,160.000  0.000  0.00

0195 06667249 000 RE PM TY III (Y)(6")(BRK) LF  2.250  232.000 -232.000  0.000  0.00

0200 06667252 000 RE PM TY III (Y)(12")(SLD) LF  1.500  120.000 -120.000  0.000  0.00

0205 06667255 000 RE PM TY III (W)(DBL ARROW) EA  425.000  36.000 -36.000  0.000  0.00

0210 06667257 000 RE PM TY III (W)(WORD) EA  350.000  22.000 -22.000  0.000  0.00

0225 06667274 000 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.900  14,160.000 -14,160.000  0.000  0.00

0230 06667347 000 PAVEMENT SLER 6" LF  1.000  4,260.000 -4,260.000  0.000  0.00

0235 06667348 000 PAVEMENT SLER 8" LF  5.000  550.000 -550.000  0.000  0.00

0245 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  68,643.000 -68,643.000  0.000  0.00

0260 06667424 000 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  5.000  168.000 -168.000  0.000  0.00

0265 06687001 000 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  20.000  160.000 -160.000  0.000  0.00

0270 06687012 000 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  16.000  810.000 -810.000  0.000  0.00

0275 06687091 000 PREFAB PM TY C (W)(ARROW) EA  125.000  153.000 -151.000  0.000  0.00

0280 06687093 000 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  15.000 -15.000  0.000  0.00

0285 06687096 000 PREFAB PM TY C (W)(UTURN ARROW) EA  325.000  20.000 -20.000  0.000  0.00

0290 06687103 000 PREFAB PM TY C (W)(WORD) EA  200.000  137.000 -137.000  0.000  0.00

0295 06687108 000 PREFAB PM TY C (W)(RR XING) EA  500.000  5.000 -5.000  0.000  0.00

0300 06687111 000 PREFAB PM TY C (W)(36")(YLD TRI) EA  20.000  26.000 -26.000  0.000  0.00

0305 06687113 000 PREFAB PM TY C (W)(BIKE ARROW) EA  85.000  32.000 -32.000  0.000  0.00

0310 06687115 000 PREFAB PM TY C (W)(BIKE SYMBOL) EA  200.000  32.000 -32.000  0.000  0.00

0315 06687116 000 PREFAB PM TY C (W)(BIKE WORD) EA  200.000  2.000 -2.000  0.000  0.00

0335 06727008 000 TRAFFIC BUTTON TY Y EA  2.500  14,220.000 -14,220.000  0.000  0.00

0340 06727009 000 TRAFFIC BUTTON TY B EA  2.500  28,069.000 -28,069.000  0.000  0.00

0350 06777004 000 ELIM EXT PM & MRKS (8") LF  0.500  32,754.000 -32,754.000  0.000  0.00

0360 06777008 000 ELIM EXT PM & MRKS (24") LF  2.000  12,935.000 -12,935.000  0.000  0.00

0365 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  35.000  151.000 -151.000  0.000  0.00

0370 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  15.000 -15.000  0.000  0.00

0375 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  60.000  20.000 -20.000  0.000  0.00

0380 06777015 000 ELIM EXT PM & MRKS (WORD) EA  35.000  137.000 -137.000  0.000  0.00

0385 06777019 000 ELIM EXT PM & MRKS (RR XING) EA  150.000  5.000 -5.000  0.000  0.00

0390 06777024 000 ELIM EXT PM & MRKS (36")(YLD TRI) EA  25.000  26.000 -26.000  0.000  0.00

0395 06777025 000 ELIM EXT PM & MARKS (BIKE ARROW) EA  25.000  32.000 -32.000  0.000  0.00

0400 06777027 000 ELIM EXT PM & MARKS (BIKE SYMBOL) EA  25.000  32.000 -32.000  0.000  0.00

0405 06777028 000 ELIM EXT PM & MARKS (BIKE WORD) EA  25.000  2.000 -2.000  0.000  0.00

0410 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.010  14,741.000 -14,741.000  0.000  0.00

0415 06787004 000 PAV SURF PREP FOR MRK (8") LF  0.010  5,058.000 -5,058.000  0.000  0.00

0420 06787006 000 PAV SURF PREP FOR MRK (12") LF  0.010  1,282.000 -1,282.000  0.000  0.00

0425 06787008 000 PAV SURF PREP FOR MRK (24") LF  0.010  1,440.000 -1,440.000  0.000  0.00

0430 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  10.000  36.000 -36.000  0.000  0.00

0435 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  10.000  22.000 -22.000  0.000  0.00

0445 96017001 MATERIAL ON HAND DOL  1,000.000  1.000 -1.000  0.000  0.00
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0455 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  7,000.000  0.000  0.000  0.00

0465 96107001 ON THE JOB TRAINING DOL  1.000  1,000.000  0.000  0.000  0.00

9000 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9005 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9010 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9015 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9020 06667009 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  0.550  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9025 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9040 06687100 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  125.000  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9045 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9050 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9055 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9060 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0475 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0480 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0485 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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PROJECT C 102-7-51 CONTROL 010207051

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1000 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  55,556.000  77,900.00  222,015.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1015 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  99.000  200.00  150.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1025 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  7,440.000  7,880.00  4,334.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1030 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  103,370.000  104,595.00  57,527.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1065 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  1.000  2.00  70.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1070 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  1.000  1.00  35.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

995 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  1,389.000  1,482.00  200,070.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 484,201.25Category Subtotal

PROJECT C 220-1-37 CONTROL 022001037

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1075 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  1,152.000  1,207.87  163,062.18

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1080 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  46,079.000  49,925.00  142,286.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1085 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  960.000  960.00  960.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1090 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  960.000  960.00  960.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1100 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  3,078.000  3,078.00  30.78

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1105 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  4,382.000  4,382.00  43.82

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1110 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  9,081.000  4,847.00  3,635.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1115 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.500  0.000  2,107.000  76.00  190.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1150 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  6,790.000  6,250.00  3,437.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1160 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  8,150.000  1,950.00  1,072.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1165 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  22,210.000  12,573.00  6,915.15

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1215 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  2,519.000  312.00  234.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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1220 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  1,440.000  27.00  54.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1225 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  47.000  11.00  385.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1230 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  25.000  3.00  105.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 323,371.43Category Subtotal

PROJECT C 255-9-105 CONTROL 025509105

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1330 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  971.000  968.00  130,680.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1335 03167227 AGGR (TY-PD, GR-5)(SAC-B) CY  145.000  0.000  225.000  229.00  33,205.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1340 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  38,828.000  41,050.00  116,992.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1345 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  6,977.000  8,200.00  23,370.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1350 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  780.000  780.00  780.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1355 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  780.000  780.00  780.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1370 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  1,069.000  888.00  666.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1390 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  8,220.000  7,810.00  4,295.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1400 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  6,509.000  6,413.00  3,527.15

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1405 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  30,105.000  30,112.00  16,561.60

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1445 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  75,842.000  46,913.00  469.13

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1455 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  104.000  1,230.00  922.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1460 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  2,208.000  600.00  1,200.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1465 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  11.000  11.00  385.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1470 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  11.000  11.00  385.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1475 06777025 ELIM EXT PM & MARKS (BIKE ARROW) EA  25.000  0.000  32.000  35.00  875.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1480 06777027 ELIM EXT PM & MARKS (BIKE SYMBOL) EA  25.000  0.000  32.000  35.00  875.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1485 06777028 ELIM EXT PM & MARKS (BIKE WORD) EA  25.000  0.000  2.000  6.00  150.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 336,119.38Category Subtotal

PROJECT C 331-1-49 CONTROL 033101-049
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CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1500 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  0.000  100.00  100.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1510 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  0.000  3,018.00  30.18

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1515 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  0.000  3,458.00  34.58

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1530 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  0.000  16,570.00  12,427.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 12,592.26Category Subtotal

PROJECT C 331-1-49 CONTROL 033101049

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1492 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  641.000  635.13  85,742.55

Added by CO #3 Sub CSJ Format Correction

1496 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  25,646.000  29,600.00  84,360.00

Added by CO #3 Sub CSJ Format Correction

1506 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  100.000  100.00  100.00

Added by CO #3 Sub CSJ Format Correction

1512 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  1,285.000  467.00  4.67

Added by CO #3 Sub CSJ Format Correction

1516 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  2,016.000  889.00  8.89

Added by CO #3 Sub CSJ Format Correction

1522 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  195.000  210.00  157.50

Added by CO #3 Sub CSJ Format Correction

1526 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  365.000  256.00  2,304.00

Added by CO #3 Sub CSJ Format Correction

1536 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  4,250.000  4,150.00  2,282.50

Added by CO #3 Sub CSJ Format Correction

1542 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  3,960.000  3,750.00  2,062.50

Added by CO #3 Sub CSJ Format Correction

1546 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  16,564.000  16,225.00  8,923.75

Added by CO #3 Sub CSJ Format Correction

1552 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  2.000  4.00  500.00

Added by CO #3 Sub CSJ Format Correction

1556 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  2.000  2.00  400.00

Added by CO #3 Sub CSJ Format Correction

1562 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  224.000  225.00  1,012.50

Added by CO #3 Sub CSJ Format Correction

1566 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  436.000  438.00  1,971.00

Added by CO #3 Sub CSJ Format Correction

1582 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  365.000  303.00  606.00

Added by CO #3 Sub CSJ Format Correction

1586 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  2.000  4.00  140.00

Added by CO #3 Sub CSJ Format Correction
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1592 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  2.000  2.00  70.00

Added by CO #3 Sub CSJ Format Correction

 190,645.86Category Subtotal

PROJECT C 331-2-60 CONTROL 033102060

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1595 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  2,177.000  2,118.67  286,020.32

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1600 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  87,100.000  99,450.00  283,432.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1605 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  5,003.000  5,003.00  50.03

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1610 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  4,701.000  4,701.00  47.01

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1615 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  101.000  241.00  180.75

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1620 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  40.000  93.00  837.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1625 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.500  0.000  360.000  342.00  855.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1635 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  66,576.000  66,497.00  49,872.75

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1640 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.750  0.000  47,559.000  47,795.00  35,846.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1645 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  16,660.000  16,610.00  9,135.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1650 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  4,380.000  4,310.00  2,370.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1655 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  20,174.000  19,876.00  10,931.80

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1660 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  9.000  10.00  1,250.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1665 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  1.000  1.00  200.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1670 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  247.000  263.00  1,183.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1675 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  575.000  556.00  2,502.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1680 06727006 REFL PAV MRKR TY II-C-R EA  4.500  0.000  598.000  594.00  2,673.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1685 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  110,137.000  45,450.00  454.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1686 06777002 ELIM EXT PM & MRKS (6") LF  0.270  0.000  45,450.000  45,450.00  12,271.50

Added by CO #02 - Addition of Item for 6" PM Elimination

1695 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  360.000  338.00  253.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1700 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  40.000  40.00  80.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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1705 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  9.000  9.00  315.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1710 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  1.000  1.00  35.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 700,797.41Category Subtotal

PROJECT C 331-5-11 CONTROL 033105011

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1735 03167227 AGGR (TY-PD, GR-5)(SAC-B) CY  145.000  0.000  1,406.000  1,359.46  197,121.70

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1740 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  43,661.000  51,700.00  147,345.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1745 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  712.000  124.00  1.24

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1750 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  795.000  1,020.00  765.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1770 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  72,141.000  70,322.00  52,741.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1775 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.900  0.000  8,780.000  8,530.00  7,677.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1785 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  0.000  13,198.000  6,284.00  3,456.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1805 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  45.000  49.00  220.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1810 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  760.000  748.00  3,366.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1825 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  354.000  382.00  286.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1835 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  5.000  4.00  140.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1840 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  16.000  11.00  385.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1845 06777024 ELIM EXT PM & MRKS (36")(YLD TRI) EA  25.000  0.000  26.000  14.00  350.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 413,855.64Category Subtotal

PROJECT C 696-2-3 CONTROL 069602003

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1850 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  297.000  329.00  44,415.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1855 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  11,866.000  14,150.00  40,327.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1860 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  1,225.000  1,225.00  12.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1875 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  2,250.000  2,290.00  1,259.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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1880 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  10,999.000  10,745.00  5,909.75

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 91,924.00Category Subtotal

PROJECT C 861-1-69 CONTROL 086101069

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

1910 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  830.000  138.59  18,709.65

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1915 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  33,199.000  5,950.00  16,957.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1920 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  140.000  140.00  140.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1925 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  140.000  140.00  140.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1930 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  268.000  139.00  1.39

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1935 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  3,692.000  237.00  2.37

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1940 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  115.000  114.00  85.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1955 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  0.000  5,236.000  4,975.00  2,736.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1960 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  8,760.000  950.00  522.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1965 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  21,273.000  5,724.00  3,148.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1980 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  6.000  881.00  3,964.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1985 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  824.000  386.00  1,737.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2010 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  252.000  184.00  368.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2015 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  2.000  2.00  70.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2020 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  1.000  1.00  35.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 48,617.86Category Subtotal

PROJECT C 861-5-26 CONTROL 086105026

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

2025 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  1,027.000  1,031.62  139,268.57

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2030 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  41,084.000  46,950.00  133,807.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2035 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  490.000  490.00  490.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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2040 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  490.000  490.00  490.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2045 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  870.000  10.00  0.10

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2050 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  2,996.000  270.00  2.70

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2055 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  717.000  735.00  551.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2060 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  615.000  455.00  4,095.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2070 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  35,707.000  35,618.00  26,713.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2075 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.750  0.000  1,662.000  10,822.00  8,116.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2080 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.900  0.000  530.000  3,690.00  3,321.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2085 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  2,780.000  2,520.00  1,386.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2090 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  5,557.000  2,210.00  1,215.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2095 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  21,741.000  14,293.00  7,861.15

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2100 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  8.000  5.00  625.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2105 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  6.000  5.00  1,000.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2110 06687108 PREFAB PM TY C (W)(RR XING) EA  500.000  0.000  1.000  1.00  500.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2135 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  51,122.000  17,355.00  173.55

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2136 06777002 ELIM EXT PM & MRKS (6") LF  0.270  0.000  17,355.000  17,355.00  4,685.85

Added by CO #02 - Addition of Item for 6" PM Elimination

2145 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  1,028.000  787.00  1,574.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2150 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  8.000  6.00  210.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2155 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  6.000  4.00  140.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2160 06777019 ELIM EXT PM & MRKS (RR XING) EA  150.000  0.000  1.000  1.00  150.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 336,377.17Category Subtotal

PROJECT C 1236-2-17 CONTROL 123602017

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

2175 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  395.000  386.41  52,165.35

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2180 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  15,781.000  18,100.00  51,585.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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2185 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  1,425.000  450.00  4.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2195 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  30,213.000  30,003.00  22,502.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2200 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  1,880.000  1,860.00  1,023.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2205 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  17,219.000  17,182.00  9,450.10

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2210 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  353.000  312.00  1,404.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2230 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  31.000  12.00  24.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 138,158.20Category Subtotal

PROJECT C 1429-2-42 CONTROL 142902042

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

2250 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  1,521.000  1,514.00  204,390.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2255 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  60,850.000  62,950.00  179,407.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2260 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  1,600.000  1,600.00  1,600.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2265 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  1,600.000  1,600.00  1,600.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2270 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  4,098.000  4,098.00  40.98

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2275 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  5,103.000  5,103.00  51.03

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2280 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  2,150.000  1,922.00  1,441.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2285 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  4,852.000  2,026.00  18,234.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2305 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  12,100.000  8,290.00  4,559.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2310 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  0.000  7,207.000  7,142.00  3,928.10

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2315 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  4,560.000  2,370.00  1,303.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2320 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  22,227.000  12,004.00  6,602.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2325 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  22.000  22.00  2,750.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2330 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  22.000  22.00  4,400.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2355 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  4,852.000  2,013.00  4,026.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2360 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  22.000  39.00  1,365.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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2365 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  22.000  32.00  1,120.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 436,819.31Category Subtotal

PROJECT C 1803-1-103 CONTROL 180301103

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

2370 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  168.000  171.24  23,117.40

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2375 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  6,718.000  7,700.00  21,945.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2385 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  18.000  15.00  135.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2395 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  9,247.000  9,216.00  6,912.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2400 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  720.000  730.00  401.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2405 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  5,756.000  5,615.00  3,088.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2410 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  209.000  178.00  801.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2430 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  305.000  115.00  230.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 56,630.15Category Subtotal

PROJECT C 2621-1-9 CONTROL 262101009

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

2435 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  281.000  279.51  37,733.31

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2440 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  11,245.000  12,850.00  36,622.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2445 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  938.000  250.00  2.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2455 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  22,260.000  21,826.00  16,369.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2460 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  2,170.000  2,150.00  1,182.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2465 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  5,739.000  5,443.00  2,993.65

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2470 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  202.000  179.00  805.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2490 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  12.000  12.00  24.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 95,733.46Category Subtotal

PROJECT C 3097-2-19 CONTROL 309702019

CATEGORY DESCRIPTIONNO CATEGORY MISC
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LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

2510 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  2,013.000  2,013.00  271,755.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2515 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  80,507.000  88,150.00  251,227.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2520 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  4,520.000  4,520.00  4,520.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2525 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  4,520.000  4,520.00  4,520.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2530 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  5,377.000  5,377.00  53.77

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2535 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  2,100.000  2,100.00  21.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2545 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  16,459.000  15,260.00  11,445.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2560 06667114 REFL PAV MRK TY I (Y)8"(SLD)(100MIL) LF  2.000  0.000  1,567.000  2,565.00  5,130.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2575 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  38,532.000  500.00  375.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2580 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.750  0.000  34,916.000  8,240.00  6,180.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2585 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  14,950.000  14,420.00  7,931.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2655 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  3,997.000  2,255.00  1,691.25

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2660 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  1,884.000  580.00  1,160.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2665 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  40.000  39.00  1,365.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2670 06777010 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  0.000  14.000  14.00  840.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2675 06777012 ELIM EXT PM & MRKS (UTURN ARROW) EA  60.000  0.000  20.000  20.00  1,200.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2680 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  49.000  49.00  1,715.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2685 06777019 ELIM EXT PM & MRKS (RR XING) EA  150.000  0.000  4.000  4.00  600.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 571,729.52Category Subtotal

PROJECT C 3217-1-22 CONTROL 321701022

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

2700 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  713.000  736.00  99,360.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2705 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  28,518.000  31,050.00  88,492.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2710 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  2,462.000  2,462.00  24.62

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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2715 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  2,359.000  2,359.00  23.59

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2720 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  303.000  200.00  150.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2735 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  4,840.000  4,670.00  2,568.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2740 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  0.000  19,888.000  19,844.00  10,914.20

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2745 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  4,500.000  4,450.00  2,447.50

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2750 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  20,190.000  20,468.00  11,257.40

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2795 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  421.000  36.00  72.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 215,310.31Category Subtotal
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010207051C 102-7-51PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1005 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  2,237.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1010 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  5,169.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1020 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  51,784.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1035 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1040 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1045 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  378.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1050 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  1,424.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1055 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  162,594.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1060 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  99.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

022001037C 220-1-37PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1120 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  1,440.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1125 06667111 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  1.100  0.000  322.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1130 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.500  0.000  412.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1135 06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  16.000  0.000  280.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1140 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  22,474.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1145 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.750  0.000  16,523.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1155 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  0.000  11,746.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1170 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  47.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1175 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  25.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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1180 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  202.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1185 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  462.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1190 06727006 REFL PAV MRKR TY II-C-R EA  4.500  0.000  689.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1195 06727008 TRAFFIC BUTTON TY Y EA  2.500  0.000  1,956.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1200 06727009 TRAFFIC BUTTON TY B EA  2.500  0.000  1,632.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1205 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  100,978.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1210 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  9,081.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1235 06787002 PAV SURF PREP FOR MRK (6") LF  0.010  0.000  12,743.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1240 06787004 PAV SURF PREP FOR MRK (8") LF  0.010  0.000  5,058.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1245 06787006 PAV SURF PREP FOR MRK (12") LF  0.010  0.000  1,282.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1250 06787008 PAV SURF PREP FOR MRK (24") LF  0.010  0.000  1,440.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1255 06787009 PAV SURF PREP FOR MRK (ARROW) EA  10.000  0.000  36.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1260 06787016 PAV SURF PREP FOR MRK (WORD) EA  10.000  0.000  22.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1265 06667236 RE PM TY III (W)(6")(SLD) LF  2.250  0.000  5,618.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1270 06667237 RE PM TY III (W)(6")(BRK) LF  2.250  0.000  800.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1275 06667238 RE PM TY III (W)(6")(DOT) LF  2.250  0.000  150.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1280 06667239 RE PM TY III (W)(8")(SLD) LF  3.750  0.000  5,058.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1285 06667242 RE PM TY III (W)(12")(SLD) LF  5.500  0.000  1,162.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1290 06667244 RE PM TY III (W)(24")(SLD) LF  14.000  0.000  1,440.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1295 06667248 RE PM TY III (Y)(6")(SLD) LF  2.250  0.000  5,963.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1300 06667249 RE PM TY III (Y)(6")(BRK) LF  2.250  0.000  232.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1305 06667252 RE PM TY III (Y)(12")(SLD) LF  1.500  0.000  120.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1310 06667255 RE PM TY III (W)(DBL ARROW) EA  425.000  0.000  36.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1315 06667257 RE PM TY III (W)(WORD) EA  350.000  0.000  22.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1320 06667347 PAVEMENT SLER 6" LF  1.000  0.000  4,260.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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1325 06667348 PAVEMENT SLER 8" LF  5.000  0.000  550.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

025509105C 255-9-105PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1435 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  473.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1440 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  885.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1450 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  1,069.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1360 06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA  0.010  0.000  3,018.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1365 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  3,458.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1375 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  2,208.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1380 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.500  0.000  104.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1385 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  21,030.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1395 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  0.000  9,978.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1410 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  11.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1415 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  11.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1420 06687113 PREFAB PM TY C (W)(BIKE ARROW) EA  85.000  0.000  32.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1425 06687115 PREFAB PM TY C (W)(BIKE SYMBOL) EA  200.000  0.000  32.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1430 06687116 PREFAB PM TY C (W)(BIKE WORD) EA  200.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

033101-049C 331-1-49PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1490 03167281 AGGR (TY-PD, GR-4P)(SAC-B) CY  135.000  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1495 03167083 ASPH (SPG 79-13) GAL  2.850  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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1505 05067046 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1520 06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.750  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1525 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1535 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1540 06667420 REFL PAV MRK TY I (Y)6"(BRK)(100MIL) LF  0.550  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1545 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1550 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1555 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1560 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1565 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1570 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1575 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1580 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1585 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1590 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

033101049C 331-1-49PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1502 05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF  1.000  0.000  100.000  0.000  0.00

Added by CO #3 Sub CSJ Format Correction

1572 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  41,477.000  0.000  0.00

Added by CO #3 Sub CSJ Format Correction

1576 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  195.000  0.000  0.00

Added by CO #3 Sub CSJ Format Correction

1532 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  16,703.000  0.000  0.00

Added by CO #3 Sub CSJ Format Correction

 0.00Category Subtotal

033101053C 331-1-53PROJECT CONTROL
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CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

9030 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

9035 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  0.000  0.000  0.00

Added By CO #04 - Addition of Seal Coat Location

 0.00Category Subtotal

033102060C 331-2-60PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1630 06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  16.000  0.000  30.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1690 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  101.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1715 06787002 PAV SURF PREP FOR MRK (6") LF  0.010  0.000  312.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1720 06667236 RE PM TY III (W)(6")(SLD) LF  2.250  0.000  104.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1725 06667237 RE PM TY III (W)(6")(BRK) LF  2.250  0.000  30.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1730 06667248 RE PM TY III (Y)(6")(SLD) LF  2.250  0.000  104.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

033105011C 331-5-11PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1755 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  85.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1760 06687111 PREFAB PM TY C (W)(36")(YLD TRI) EA  20.000  0.000  26.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1765 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.500  0.000  354.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1780 06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.550  0.000  40.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1790 06687001 PRFB RUMBLE STRIP (BLK)(4')(TRANSVERSE) LF  20.000  0.000  160.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1795 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  5.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1800 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  16.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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1815 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  94,159.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1820 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  795.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1830 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  85.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

069602003C 696-2-3PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1865 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  12.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1870 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  25,208.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1885 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  253.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1890 06727008 TRAFFIC BUTTON TY Y EA  2.500  0.000  2,202.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1895 06727009 TRAFFIC BUTTON TY B EA  2.500  0.000  2,894.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1900 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  38,456.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1905 06777008 ELIM EXT PM & MRKS (24") LF  2.000  0.000  12.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

086101069C 861-1-69PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

1945 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  252.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1950 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  1,027.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1970 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  2.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1975 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1990 06727008 TRAFFIC BUTTON TY Y EA  2.500  0.000  2,824.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

1995 06727009 TRAFFIC BUTTON TY B EA  2.500  0.000  11,715.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2005 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  115.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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 0.00Category Subtotal

086105026C 861-5-26PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2065 06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  0.000  413.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2115 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  202.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2120 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  799.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2125 06727008 TRAFFIC BUTTON TY Y EA  2.500  0.000  1,832.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2130 06727009 TRAFFIC BUTTON TY B EA  2.500  0.000  4,968.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2140 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  717.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2165 06787002 PAV SURF PREP FOR MRK (6") LF  0.010  0.000  500.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2170 06667248 RE PM TY III (Y)(6")(SLD) LF  2.250  0.000  500.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

123602017C 1236-2-17PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2190 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  31.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2215 06727008 TRAFFIC BUTTON TY Y EA  2.500  0.000  3,513.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2220 06727009 TRAFFIC BUTTON TY B EA  2.500  0.000  2,609.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2225 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  49,968.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2235 06787002 PAV SURF PREP FOR MRK (6") LF  0.010  0.000  656.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2235 06787002 PAV SURF PREP FOR MRK (6") LF  0.010  0.000  656.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2240 06667236 RE PM TY III (W)(6")(SLD) LF  2.250  0.000  328.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2245 06667248 RE PM TY III (Y)(6")(SLD) LF  2.250  0.000  328.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal
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142902042C 1429-2-42PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2290 06667266 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.750  0.000  7,427.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2295 06667270 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.750  0.000  23,368.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2300 06667274 RE PROFILE PM TY I(Y)6"(BRK)(100MIL) LF  0.900  0.000  4,850.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2235 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  813.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2235 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  813.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2340 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  1,558.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2345 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  81,739.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2350 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  2,150.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

180301103C 1803-1-103PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2380 06627114 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  0.010  0.000  504.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2390 06667123 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  10.000  0.000  287.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2415 06727008 TRAFFIC BUTTON TY Y EA  2.500  0.000  744.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2420 06727009 TRAFFIC BUTTON TY B EA  2.500  0.000  922.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2425 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  15,723.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

262101009C 2621-1-9PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2450 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  12.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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245 06727008 TRAFFIC BUTTON TY Y EA  2.500  0.000  0.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2475 06727008 TRAFFIC BUTTON TY Y EA  2.500  0.000  1,149.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2480 06727009 TRAFFIC BUTTON TY B EA  2.500  0.000  3,329.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2485 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  30,699.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2495 06787002 PAV SURF PREP FOR MRK (6") LF  0.010  0.000  530.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2500 06667236 RE PM TY III (W)(6")(SLD) LF  2.250  0.000  265.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2505 06667248 RE PM TY III (Y)(6")(SLD) LF  2.250  0.000  265.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

309702019C 3097-2-19PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2540 06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF  2.000  0.000  103.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2550 06667030 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  2.500  0.000  2,898.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2555 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  1,884.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2565 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.500  0.000  931.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2570 06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF  16.000  0.000  500.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2590 06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.550  0.000  1,390.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2595 06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.550  0.000  7,094.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2600 06667424 REFL PAV MRK TY I (W)12"(DOT)(100MIL) LF  5.000  0.000  168.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2605 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  40.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2610 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  0.000  14.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2615 06687096 PREFAB PM TY C (W)(UTURN ARROW) EA  325.000  0.000  20.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2620 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  49.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2625 06687108 PREFAB PM TY C (W)(RR XING) EA  500.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2630 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  63.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS
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2635 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  232.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2640 06727006 REFL PAV MRKR TY II-C-R EA  4.500  0.000  1,835.000  0.000  0.00

2645 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  100,282.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2650 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  18,129.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2690 06667236 RE PM TY III (W)(6")(SLD) LF  2.250  0.000  1,400.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2695 06667248 RE PM TY III (Y)(6")(SLD) LF  2.250  0.000  2,000.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

321701022C 3217-1-22PROJECT CONTROL

CATEGORY DESCRIPTION

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)

NO CATEGORY MISC

SUPP DESCRIPTION

2780 06777001 ELIM EXT PM & MRKS (4") LF  0.010  0.000  49,417.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2725 06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  9.000  0.000  421.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2730 06667117 REFL PAV MRK TY I (Y)12"(SLD)(100MIL) LF  2.500  0.000  163.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2755 06687091 PREFAB PM TY C (W)(ARROW) EA  125.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2760 06687093 PREFAB PM TY C (W)(DBL ARROW) EA  300.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2765 06687103 PREFAB PM TY C (W)(WORD) EA  200.000  0.000  3.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2770 06727002 REFL PAV MRKR TY I-C EA  4.500  0.000  290.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2775 06727004 REFL PAV MRKR TY II-A-A EA  4.500  0.000  639.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2785 06777004 ELIM EXT PM & MRKS (8") LF  0.500  0.000  303.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2790 06777006 ELIM EXT PM & MRKS (12") LF  0.750  0.000  163.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2800 06777009 ELIM EXT PM & MRKS (ARROW) EA  35.000  0.000  4.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2805 06777010 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  0.000  1.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

2810 06777015 ELIM EXT PM & MRKS (WORD) EA  35.000  0.000  3.000  0.000  0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $5,907,767.01
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03167083 000 GAL  2.850ASPH (SPG 79-13)  762,200.000  2,172,270.00 683,380.00

03167227 CY  145.000AGGR (TY-PD, GR-5)(SAC-B)  1,588.460  230,326.70 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

03167281 000 CY  135.000AGGR (TY-PD, GR-4P)(SAC-B)  15,619.816  2,108,675.17 15,819.00

05007001 000 LS  600,000.000MOBILIZATION  0.900  540,000.00 1.00

05027001 000 MO  100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  6.000  600.00 8.00

05057001 000 DAY  1.000TMA (STATIONARY)  17.000  17.00 160.00

05057003 000 DAY  1.000TMA (MOBILE OPERATION)  185.000  185.00 160.00

05067044 LF  1.000BIODEG EROSN CONT LOGS (INSTL) (12")  8,590.000  8,590.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

05067046 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  8,590.000  8,590.00 0.00

Added by CO #3 Sub CSJ Format Correction

06627112 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY W  26,570.000  265.70 32,932.00

06627114 000 EA  0.010WK ZN PAV MRK SHT TERM (TAB)TY Y-2  27,540.000  275.40 45,593.00

06667024 LF  0.750REFL PAV MRK TY I (W)8"(SLD)(100MIL)  25,637.000  19,227.75 0.00

Added by CO #3 Sub CSJ Format Correction

06667030 000 LF  2.500REFL PAV MRK TY I (W)12"(SLD)(100MIL)  427.000  1,067.50 5,005.00

06667036 LF  9.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  2,845.000  25,605.00 0.00

Added by CO #3 Sub CSJ Format Correction

06667114 LF  2.000REFL PAV MRK TY I (Y)8"(SLD)(100MIL)  2,565.000  5,130.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06667117 000 LF  2.500REFL PAV MRK TY I (Y)12"(SLD)(100MIL)  1,805.000  4,512.50 2,979.00

06667266 000 LF  0.750RE PROFILE PM TY I(W)6"(SLD)(100MIL)  310,564.000  232,923.00 480,119.00

06667270 000 LF  0.750RE PROFILE PM TY I(Y)6"(SLD)(100MIL)  92,139.000  69,104.25 149,310.00

06667274 LF  0.900RE PROFILE PM TY I(Y)6"(BRK)(100MIL)  12,220.000  10,998.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06667408 000 LF  0.550REFL PAV MRK TY I (W)6"(BRK)(100MIL)  95,220.000  52,371.00 93,150.00

06667411 LF  0.550REFL PAV MRK TY I (W)6"(SLD)(100MIL)  38,245.000  21,034.75 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06667420 000 LF  0.550REFL PAV MRK TY I (Y)6"(BRK)(100MIL)  41,623.000  22,892.65 61,646.00

06667423 000 LF  0.550REFL PAV MRK TY I (Y)6"(SLD)(100MIL)  332,336.000  182,784.80 360,387.00

06687091 EA  125.000PREFAB PM TY C (W)(ARROW)  41.000  5,125.00 0.00

Added by CO #3 Sub CSJ Format Correction

06687103 EA  200.000PREFAB PM TY C (W)(WORD)  30.000  6,000.00 0.00

Added by CO #3 Sub CSJ Format Correction

06687108 EA  500.000PREFAB PM TY C (W)(RR XING)  1.000  500.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06727002 000 EA  4.500REFL PAV MRKR TY I-C  1,855.000  8,347.50 3,383.00

06727004 000 EA  4.500REFL PAV MRKR TY II-A-A  3,768.000  16,956.00 10,586.00

06727006 000 EA  4.500REFL PAV MRKR TY II-C-R  913.000  4,108.50 3,440.00

06777001 000 LF  0.010ELIM EXT PM & MRKS (4")  154,029.000  1,540.29 1,245,822.00

06777002 LF  0.270ELIM EXT PM & MRKS (6")  107,116.000  28,921.32 0.00

Added by CO #03 - Addition of Item for 6" PM Elimination

06777006 000 LF  0.750ELIM EXT PM & MRKS (12")  5,137.000  3,852.75 8,152.00
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06777008 LF  2.000ELIM EXT PM & MRKS (24")  4,709.000  9,418.00 0.00

Added by CO #3 Sub CSJ Format Correction

06777009 EA  35.000ELIM EXT PM & MRKS (ARROW)  127.000  4,445.00 0.00

Added by CO #3 Sub CSJ Format Correction

06777010 EA  60.000ELIM EXT PM & MRKS (DBL ARROW)  14.000  840.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06777012 EA  60.000ELIM EXT PM & MRKS (UTURN ARROW)  20.000  1,200.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06777015 EA  35.000ELIM EXT PM & MRKS (WORD)  115.000  4,025.00 0.00

Added by CO #3 Sub CSJ Format Correction

06777019 EA  150.000ELIM EXT PM & MRKS (RR XING)  5.000  750.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06777024 EA  25.000ELIM EXT PM & MRKS (36")(YLD TRI)  14.000  350.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06777025 EA  25.000ELIM EXT PM & MARKS (BIKE ARROW)  35.000  875.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06777027 EA  25.000ELIM EXT PM & MARKS (BIKE SYMBOL)  35.000  875.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

06777028 EA  25.000ELIM EXT PM & MARKS (BIKE WORD)  6.000  150.00 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

96017001 DOL  1.000MATERIAL ON HAND  3,000.020  3,000.02 0.00

ADDITION OF CSJs/DISTRIBUTION OF ITEMS

96027001 DOL  1.000PAYMENT ADJUSTMENT-POS  49,474.200  49,474.20 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  39,567.260  39,567.26 1,000.00

$5,907,767.01TOTAL ITEM EARNINGS TO DATE


