
 13,600.00

033401048CONTRACT ID:

PROJECT: C 334-1-48

CONTRACT:

11253010

PROJECTED AMOUNT: $4,563,649.63

CONTRACTOR:

HIGHWAY: FM 112

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

POSILLICO CIVIL, INC.

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2025AWARD DATE:

ESTIMATE PERIOD:

0008

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2026

11/05/2025

ESTIMATE PAID:

 120

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 03/02/2026

$4,577,249.63

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,482,346.63

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.81

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 28.72

$641,685.80 $672,842.66 $1,314,528.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$641,685.80 $672,842.66 $1,314,528.46 

$0.00 $0.00 $0.00 

$641,685.80 $1,314,528.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $672,842.66 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,107.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,107.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 120

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

03/02/2026

02/12/2026

 215

 0

 215

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  18  7

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 2

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

C 334-1-48 033401048PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 01347001 BACKFILL (TY A)000 STA  600.000 $7,800.00 13.000  13.00 24.00

0125 03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")000 SY  65.000 $268,023.60 4,123.440  4,123.44 4,533.00

0135 04027001 TRENCH EXCAVATION PROTECTION000 LF  10.000 $300.00 30.000  60.00 60.00

0165 04627014 CONC BOX CULV (6 FT X 6 FT)000 LF  1,600.000 $89,600.00 56.000  56.00 56.00

0170 04627044 CONC BOX CULV (11 FT X 9 FT)000 LF  3,200.000 $150,400.00 47.000  47.00 47.00

0200 04667106 HEADWALL (CH - PW - 0) (DIA= 42 IN)000 EA  16,000.000 $32,000.00 2.000  2.00 2.00

0245 04967005 REMOV STR (WINGWALL)000 EA  1,500.000 $9,000.00 6.000  12.00 13.00

0250 04967006 REMOV STR (HEADWALL)000 EA  1,632.400 $6,529.60 4.000  6.00 6.00

0260 04967008 REMOV STR (BOX CULVERT)000 LF  290.960 $17,457.60 60.000  60.00 60.00

0265 05007001 MOBILIZATION000 LS  400,000.000 $60,000.00 0.150  0.90 1.00

0270 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  1,100.000 $1,100.00 1.000  7.00 14.00

0280 05057001 TMA (STATIONARY)000 DAY  75.000 $1,275.00 17.000  64.00 279.00

0470 96057002 RUC CREDIT OR DAMAGE DOL  1.000 -$1,800.00-1,800.000 -1,800.00 1.00

Lane Closure Assessment FeeSUPP DESCR

$641,685.80TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

033401048PROJECT CONTROLC 334-1-48

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  1,200.000  120.000  0.000  48.00  57,600.00

0075 01347001 000 BACKFILL (TY A) STA  600.000  24.000  0.000  13.00  7,800.00

0125 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  65.000  4,533.000  0.000  4,123.44  268,023.60

0130 04017001 000 FLOWABLE BACKFILL CY  275.000  76.000  0.000  20.00  5,500.00

0135 04027001 000 TRENCH EXCAVATION PROTECTION LF  10.000  60.000  0.000  60.00  600.00

0165 04627014 000 CONC BOX CULV (6 FT X 6 FT) LF  1,600.000  56.000  0.000  56.00  89,600.00

0170 04627044 000 CONC BOX CULV (11 FT X 9 FT) LF  3,200.000  47.000  0.000  47.00  150,400.00

0175 04647003 000 RC PIPE (CL III)(18 IN) LF  68.000  468.000  0.000  498.00  33,864.00

0180 04647005 000 RC PIPE (CL III)(24 IN) LF  91.000  40.000  0.000  40.00  3,640.00

0185 04647007 000 RC PIPE (CL III)(30 IN) LF  226.000  148.000  0.000  96.00  21,696.00

0190 04647009 000 RC PIPE (CL III)(36 IN) LF  170.000  73.000  0.000  112.00  19,040.00

0195 04647010 000 RC PIPE (CL III)(42 IN) LF  221.000  58.000  0.000  48.00  10,608.00

0200 04667106 000 HEADWALL (CH - PW - 0) (DIA= 42 IN) EA  16,000.000  2.000  0.000  2.00  32,000.00

0225 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  1,725.000  2.000  0.000  1.00  1,725.00

0230 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  2,500.000  19.000  0.000  16.00  40,000.00

0231 04677328 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  2,800.000  0.000  2.000  2.00  5,600.00

CO#01 ADDED ITEM

0232 04677348 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  4,000.000  0.000  2.000  2.00  8,000.00

CO#01 ADDED ITEM

0235 04677365 000 SET (TY II) (36 IN) (RCP) (3: 1) (C) EA  4,300.000  6.000  0.000  6.00  25,800.00

0240 04967004 000 REMOV STR (SET) EA  250.000  23.000  0.000  23.00  5,750.00

0245 04967005 000 REMOV STR (WINGWALL) EA  1,500.000  13.000  0.000  12.00  18,000.00

0250 04967006 000 REMOV STR (HEADWALL) EA  1,632.400  6.000  0.000  6.00  9,794.40

0255 04967007 000 REMOV STR (PIPE) LF  30.060  431.000  0.000  456.00  13,707.36

0260 04967008 000 REMOV STR (BOX CULVERT) LF  290.960  60.000  0.000  60.00  17,457.60

0265 05007001 000 MOBILIZATION LS  400,000.000  1.000  0.000  0.90  360,000.00

0270 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1,100.000  14.000  0.000  7.00  7,700.00

0275 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  20,000.000  2.000  0.000  2.00  40,000.00

0280 05057001 000 TMA (STATIONARY) DAY  75.000  279.000  0.000  64.00  4,800.00

0285 05057003 000 TMA (MOBILE OPERATION) DAY  300.000  24.000  0.000  2.00  600.00

0290 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  35.000  800.000  0.000  250.00  8,750.00

0300 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  3.500  12,645.000  0.000  13,135.00  45,972.50

0310 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  4.000  1,000.000  0.000  575.00  2,300.00

0470 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000 -1,800.00 -1,800.00

Lane Closure Assessment Fee

Category Subtotal $1,314,528.46

033401048C 334-1-48PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION
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0065 01107001 000 EXCAV (ROADWAY) CY  6.000  10,612.000  0.000  0.000  0.00

0070 01327003 000 EMBANK (FNL)(OC)(TY B) CY  12.000  9,488.000  0.000  0.000  0.00

0080 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.000  27,363.000  0.000  0.000  0.00

0085 01647005 000 BROADCAST SEED (TEMP_WARM) SY  0.140  27,363.000  0.000  0.000  0.00

0090 01687001 000 VEGETATIVE WATERING TGL  30.000  462.000  0.000  0.000  0.00

0095 02477179 000 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY  65.000  8,168.000  0.000  0.000  0.00

0100 03107001 000 PRIME COAT (AE-P) GAL  3.000  4,303.000  0.000  0.000  0.00

0105 03167071 000 ASPH (AC-15P, AC-20-5TR OR AC-20XP) GAL  3.000  17,374.000  0.000  0.000  0.00

0110 03167224 000 AGGR (TY-PD, GR-4)(SAC-B) CY  189.000  381.000  0.000  0.000  0.00

0115 03417030 000 D-GR HMA TY-C PG76-22 TON  122.000  3,994.000  0.000  0.000  0.00

0120 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  115.000  2,767.000  0.000  0.000  0.00

0140 04037001 000 TEMPORARY SPL SHORING SF  175.000  160.000  0.000  0.000  0.00

0145 04327002 000 RIPRAP (CONC)(5 IN) CY  650.000  399.820  0.000  0.000  0.00

0150 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  750.000  117.500  0.000  0.000  0.00

0155 04327030 000 RIPRAP (STONE COMMON)(DRY)(8 IN) CY  115.000  19.300  0.000  0.000  0.00

0160 04327032 000 RIRRAP (STONE COMMON)(DRY)(15 IN) CY  175.000  17.000  0.000  0.000  0.00

0205 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  35,000.000  2.000  0.000  0.000  0.00

0210 04667181 000 WINGWALL (PW - 1) (HW=11 FT) EA  95,000.000  1.000  0.000  0.000  0.00

0215 04667182 000 WINGWALL (PW - 1) (HW=12 FT) EA  100,000.000  1.000  0.000  0.000  0.00

0220 04677305 000 SET (TY II) (18 IN) (RCP) (3: 1) (C) EA  1,200.000  2.000  0.000  0.000  0.00

0295 05067011 000 ROCK FILTER DAMS (REMOVE) LF  10.000  800.000  0.000  0.000  0.00

0305 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  12,645.000  0.000  0.000  0.00

0315 05107003 000 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  6,000.000  5.000  0.000  0.000  0.00

0320 05307002 000 INTERSECTIONS (ACP) SY  75.000  408.000  0.000  0.000  0.00

0325 05307010 000 DRIVEWAYS (ACP) SY  60.000  988.000  0.000  0.000  0.00

0330 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  21.000  2,125.000  0.000  0.000  0.00

0335 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  23.000  587.500  0.000  0.000  0.00

0340 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,540.000  12.000  0.000  0.000  0.00

0345 05527001 000 WIRE FENCE (TY A) LF  12.500  1,325.000  0.000  0.000  0.00

0350 05527011 000 WIRE FENCE (REMOVE) LF  3.000  1,325.000  0.000  0.000  0.00

0355 05607001 000 MAILBOX INSTALL-M (TWG-POST) TY 1 EA  550.000  4.000  0.000  0.000  0.00

0360 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  625.000  41.000  0.000  0.000  0.00

0365 06447073 000 REMOVE SM RD SN SUP&AM EA  100.000  41.000  0.000  0.000  0.00

0370 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.250  24,000.000  0.000  0.000  0.00

0375 06627017 000 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF  12.000  24.000  0.000  0.000  0.00

0380 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.250  22,800.000  0.000  0.000  0.00

0385 06627068 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  2.100  200.000  0.000  0.000  0.00

0390 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  5.000  1,200.000  0.000  0.000  0.00

0395 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.300  24,000.000  0.000  0.000  0.00

0400 06667184 000 RE PM TY II (W) 24" (SLD) LF  12.000  48.000  0.000  0.000  0.00

0405 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.320  22,800.000  0.000  0.000  0.00

0410 06667266 000 RE PROFILE PM TY I(W)6"(SLD)(100MIL) LF  0.870  24,000.000  0.000  0.000  0.00

0415 06667270 000 RE PROFILE PM TY I(Y)6"(SLD)(100MIL) LF  0.870  24,000.000  0.000  0.000  0.00

0420 06687002 000 PRFB RUMBLE STRIP (BLK)(1')(CENTERLINE) LF  3.100  2,400.000  0.000  0.000  0.00

0425 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  3.100  4,800.000  0.000  0.000  0.00

0430 06727004 000 REFL PAV MRKR TY II-A-A EA  6.000  600.000  0.000  0.000  0.00

0435 06777001 000 ELIM EXT PM & MRKS (4") LF  0.200  24,000.000  0.000  0.000  0.00

0440 30077001 000 BONDING COURSE GAL  3.350  1,937.000  0.000  0.000  0.00

0445 61457001 000 TEMP SOLAR RD IL (FUR & INST) EA  24,350.000  6.000  0.000  0.000  0.00

0450 61457002 000 TEMP SOLAR RD IL (MOVE) EA  2,650.000  6.000  0.000  0.000  0.00

0455 61457003 000 TEMP SOLAR RD IL (REMOVE) EA  1,000.000  6.000  0.000  0.000  0.00

0460 70197001 000 SUBSURFACE UTIL LOCATE (OUTSIDE RDBED) EA  3,000.000  10.000  0.000  0.000  0.00
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0465 70197002 000 SUBSURFACE UTIL LOCATE (WITHIN RDBED) EA  1,500.000  2.000  0.000  0.000  0.00

0475 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0480 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0485 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0490 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0495 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  45,000.000  0.000  0.000  0.00

0605 96067020 FORCE ACCOUNT POTHOLING DOL  1.000  500.000  0.000  0.000  0.00

0610 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  0.000  0.00

0615 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0620 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

0625 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0630 96057008 ROAD USER COST - DISINCENTIVE DOL  1,300.000  1.000  0.000  0.000  0.00

Additional Project Specific LD's/Day

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,314,528.46
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  1,200.000PREPARING ROW  48.000  57,600.00 120.00

01347001 000 STA  600.000BACKFILL (TY A)  13.000  7,800.00 24.00

03517005 000 SY  65.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  4,123.440  268,023.60 4,533.00

04017001 000 CY  275.000FLOWABLE BACKFILL  20.000  5,500.00 76.00

04027001 000 LF  10.000TRENCH EXCAVATION PROTECTION  60.000  600.00 60.00

04627014 000 LF  1,600.000CONC BOX CULV (6 FT X 6 FT)  56.000  89,600.00 56.00

04627044 000 LF  3,200.000CONC BOX CULV (11 FT X 9 FT)  47.000  150,400.00 47.00

04647003 000 LF  68.000RC PIPE (CL III)(18 IN)  498.000  33,864.00 468.00

04647005 000 LF  91.000RC PIPE (CL III)(24 IN)  40.000  3,640.00 40.00

04647007 000 LF  226.000RC PIPE (CL III)(30 IN)  96.000  21,696.00 148.00

04647009 000 LF  170.000RC PIPE (CL III)(36 IN)  112.000  19,040.00 73.00

04647010 000 LF  221.000RC PIPE (CL III)(42 IN)  48.000  10,608.00 58.00

04667106 000 EA  16,000.000HEADWALL (CH - PW - 0) (DIA= 42 IN)  2.000  32,000.00 2.00

04677306 000 EA  1,725.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  1.000  1,725.00 2.00

04677308 000 EA  2,500.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  16.000  40,000.00 19.00

04677328 EA  2,800.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  5,600.00 0.00

04677348 EA  4,000.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  8,000.00 0.00

04677365 000 EA  4,300.000SET (TY II) (36 IN) (RCP) (3: 1) (C)  6.000  25,800.00 6.00

04967004 000 EA  250.000REMOV STR (SET)  23.000  5,750.00 23.00

04967005 000 EA  1,500.000REMOV STR (WINGWALL)  12.000  18,000.00 13.00

04967006 000 EA  1,632.400REMOV STR (HEADWALL)  6.000  9,794.40 6.00

04967007 000 LF  30.060REMOV STR (PIPE)  456.000  13,707.36 431.00

04967008 000 LF  290.960REMOV STR (BOX CULVERT)  60.000  17,457.60 60.00

05007001 000 LS  400,000.000MOBILIZATION  0.900  360,000.00 1.00

05027001 000 MO  1,100.000BARRICADES, SIGNS AND TRAFFIC HANDLING  7.000  7,700.00 14.00

05037002 000 EA  20,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  40,000.00 2.00

05057001 000 DAY  75.000TMA (STATIONARY)  64.000  4,800.00 279.00

05057003 000 DAY  300.000TMA (MOBILE OPERATION)  2.000  600.00 24.00

05067002 000 LF  35.000ROCK FILTER DAMS (INSTALL) (TY 2)  250.000  8,750.00 800.00

05067039 000 LF  3.500TEMP SEDMT CONT FENCE (INSTALL)  13,135.000  45,972.50 12,645.00

05067043 000 LF  4.000BIODEG EROSN CONT LOGS (INSTL) (8")  575.000  2,300.00 1,000.00

96057002 DOL  1.000RUC CREDIT OR DAMAGE -1,800.000 -1,800.00 1.00

Lane Closure Assessment Fee

$1,314,528.46TOTAL ITEM EARNINGS TO DATE


