
 163,367.81

033501040CONTRACT ID:

PROJECT: F 2025(889)

CONTRACT:

08253228

PROJECTED AMOUNT: $21,781,522.95

CONTRACTOR:

HIGHWAY: SH 7

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

BIG CREEK CONSTRUCTION, LTD.

Delmy Reyes, P.E.

LEON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/21/2025AWARD DATE:

ESTIMATE PERIOD:

0011

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2025

08/08/2025

ESTIMATE PAID:

 143

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/10/2025

$21,944,890.76

CONTRACT:

09/01/2026

AWARD AMOUNT: $21,287,952.83

BRYAN

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 30.04

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 36.30

$872,249.31 $7,094,015.43 $7,966,264.74 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$872,249.31 $7,094,015.43 $7,966,264.74 

$0.00 $0.00 $0.00 

$872,249.31 $7,966,264.74 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $7,094,015.43 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$2,095.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$2,095.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 143

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/10/2025

11/10/2025

 476

 0

 476

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  17  13

HOLIDAY 1

HOLIDAY TRAFFIC 1

SATURDAY 4

SUNDAY 4

TIME SUSPENDED 3

09/01/2026  1 TIME SUSPENDED

09/02/2026  1 TIME SUSPENDED

09/03/2026  1 TIME SUSPENDED

09/04/2026  1 HOLIDAY TRAFFIC

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1 SATURDAY

09/27/2026  1 SUNDAY

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

F 2025(889) 033501040PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0100 01647021 HYDRO MULCH SEED (TEMP_WARM)000 SY  0.490 $8,151.15 16,635.000  67,344.70 56,581.00

0120 02477044 FL BS (CMP IN PLC)(TY A GR 1-2) (6")000 SY  14.000 $289,436.00 20,674.000  64,233.08 120,339.00

0135 03107004 PRIME COAT (MC-30)000 GAL  5.000 $18,750.00 3,750.000  10,550.00 22,093.00

0140 03447009 SP MIXES SP-C PG64-22000 TON  95.000 $338,917.25 3,567.550  8,598.92 16,433.00

0155 04037001 TEMPORARY SPL SHORING000 SF  34.000 $179,520.00 5,280.000  5,280.00 2,180.00

0330 04967006 REMOV STR (HEADWALL)000 EA  2,000.000 $2,000.00 1.000  12.50 16.00

0350 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING000 MO  3,000.000 $3,000.00 1.000  11.00 30.00

0358 05057001 TMA (STATIONARY) DAY  300.000 $5,700.00 19.000  291.00 476.00

Added by CO #01SUPP DESCR

0570 30077001 BONDING COURSE000 GAL  4.000 $3,200.00 800.000  2,430.00 63,884.00

CATEGORY 002 DESCRIPTION FORCE ACCOUNT

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0595 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000 $23,574.91 23,574.906  156,097.00 25,000.00

PER TXDOT CONNECTSUPP DESCR

$872,249.31TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

033501040PROJECT CONTROLF 2025(889)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01007002 000 PREPARING ROW STA  2,000.000  753.000  0.000  753.00  1,506,000.00

0065 01047007 000 REMOV CONC (RIPRAP) CY  50.000  86.000  0.000  345.14  17,257.15

0070 01047011 000 REMOV CONC (DRIVEWAYS) SY  20.000  120.000  0.000  120.00  2,400.00

0075 01057026 000 RMV (6") TRT/UNTRT BASE & ASPH PAV SY  5.000  39,399.000  0.000  22,077.00  110,385.00

0080 01107001 000 EXCAV (ROADWAY) CY  15.000  71,957.000  0.000  44,350.00  665,250.00

0085 01327006 000 EMBANK (FNL)(DC)(TY C) CY  15.000  14,374.000  0.000  7,614.00  114,210.00

0090 01607002 000 FURN & PLACE TOPSOIL (4") SY  1.000  113,161.000  0.000  46,503.00  46,503.00

0095 01647017 000 HYDRO MULCH SEED (PERM_RURAL_SANDY) SY  0.400  113,161.000  0.000  67,341.70  26,936.68

0100 01647021 000 HYDRO MULCH SEED (TEMP_WARM) SY  0.490  56,581.000  0.000  67,344.70  32,998.90

0115 01697043 000 SOIL RETENTION BLANKETS (CL 1) (TY B) SY  0.800  113,161.000  0.000  67,341.70  53,873.36

0120 02477044 000 FL BS (CMP IN PLC)(TY A GR 1-2) (6") SY  14.000  120,339.000  0.000  64,233.08  899,263.09

0125 02757001 000 CEMENT TON  210.000  1,492.000  0.000  790.68  166,042.80

0130 02757004 000 CEMENT TRT (EXIST MATL)(10") SY  3.000  120,339.000  0.000  62,923.54  188,770.63

0135 03107004 000 PRIME COAT (MC-30) GAL  5.000  22,093.000  0.000  10,550.00  52,750.00

0140 03447009 000 SP MIXES SP-C PG64-22 TON  95.000  16,433.000  0.000  8,598.92  816,897.40

0155 04037001 000 TEMPORARY SPL SHORING SF  34.000  2,180.000  0.000  5,280.00  179,520.00

0170 04327001 000 RIPRAP (CONC)(4 IN) CY  770.000  354.000  0.000  36.05  27,760.81

0185 04627060 000 CONC BOX CULV (4 FT X 4 FT)(EXTEND) LF  1,000.000  7.000  0.000  7.00  7,000.00

0190 04627067 000 CONC BOX CULV (6 FT X 4 FT)(EXTEND) LF  1,200.000  24.000  0.000  24.00  28,800.00

0200 04647003 000 RC PIPE (CL III)(18 IN) LF  60.000  2,640.000  0.000  2,431.00  145,860.00

0205 04647005 000 RC PIPE (CL III)(24 IN) LF  95.000  1,345.000  0.000  1,278.00  121,410.00

0207 04647007 RC PIPE (CL III)(30 IN) LF  163.320  0.000  8.000  8.00  1,306.56

Added by CO #03

0210 04647009 000 RC PIPE (CL III)(36 IN) LF  180.000  76.000  0.000  76.00  13,680.00

0215 04647011 000 RC PIPE (CL III)(48 IN) LF  300.000  8.000  0.000  8.00  2,400.00

0220 04647019 000 RC PIPE (CL IV)(18 IN) LF  100.000  6.000  0.000  6.00  600.00

0225 04647021 000 RC PIPE (CL IV)(24 IN) LF  125.000  20.000  0.000  12.00  1,500.00

0230 04647024 000 RC PIPE (CL IV)(36 IN) LF  250.000  20.000  0.000  20.00  5,000.00

0235 04667099 000 HEADWALL (CH - PW - 0) (DIA= 18 IN) EA  5,500.000  2.000  0.000  1.00  5,500.00

0240 04667101 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  7,000.000  7.000  0.000  7.00  49,000.00

0245 04667105 000 HEADWALL (CH - PW - 0) (DIA= 36 IN) EA  12,000.000  3.000  0.000  3.00  36,000.00

0255 04667118 000 HEADWALL (CH - PW - S) (DIA= 30 IN) EA  11,000.000  1.000  0.000  1.00  11,000.00

0260 04667146 000 WINGWALL (FW - 0) (HW=4 FT) EA  22,000.000  1.000  0.000  1.00  22,000.00

0265 04667176 000 WINGWALL (PW - 1) (HW=6 FT) EA  33,000.000  1.000  0.000  1.00  33,000.00

0275 04667218 000 HEADWALL (CH-PW-S) (DIA 42 IN) (MOD) EA  20,000.000  1.000  0.000  1.00  20,000.00

0280 04667221 000 HEADWALL (CH-PW-0)(DIA=36 IN)(MOD) EA  19,000.000  1.000  0.000  1.00  19,000.00

0285 04677306 000 SET (TY II) (18 IN) (RCP) (4: 1) (C) EA  850.000  6.000  0.000  6.00  5,100.00

0290 04677307 000 SET (TY II) (18 IN) (RCP) (6: 1) (C) EA  900.000  138.000  0.000  132.00  118,800.00

0295 04677326 000 SET (TY II) (24 IN) (RCP) (4: 1) (C) EA  1,300.000  8.000  0.000  6.00  7,800.00

0300 04677327 000 SET (TY II) (24 IN) (RCP) (6: 1) (C) EA  1,500.000  68.000  0.000  64.00  96,000.00

0303 04677345 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  2,991.350  0.000  1.000  1.00  2,991.35

Added by CO #03

0305 04677366 000 SET (TY II) (36 IN) (RCP) (4: 1) (C) EA  5,500.000  2.000  0.000  2.00  11,000.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 04677367 000 SET (TY II) (36 IN) (RCP) (6: 1) (C) EA  8,000.000  2.000  0.000  2.00  16,000.00

0320 04967004 000 REMOV STR (SET) EA  300.000  183.000  0.000  201.00  60,300.00

0330 04967006 000 REMOV STR (HEADWALL) EA  2,000.000  16.000  0.000  12.50  25,000.00

0335 04967007 000 REMOV STR (PIPE) LF  14.000  3,605.000  0.000  3,352.00  46,928.00

0340 04967008 000 REMOV STR (BOX CULVERT) LF  200.000  18.000  0.000  8.00  1,600.00

0345 05007001 000 MOBILIZATION LS  2,000,000.000  1.000  0.000  0.90  1,800,000.00

0350 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  30.000  0.000  11.00  33,000.00

0355 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  5,000.000  16.000  0.000  2.00  10,000.00

0358 05057001 TMA (STATIONARY) DAY  300.000  0.000  476.000  291.00  87,300.00

Added by CO #01

0365 05067002 000 ROCK FILTER DAMS (INSTALL) (TY 2) LF  40.000  2,240.000  0.000  203.00  8,120.00

0385 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  21,790.000  0.000  7,035.00  28,140.00

0390 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  21,790.000  0.000  2,045.00  2,045.00

0445 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  3.000  2,828.000  0.000  2,316.00  6,948.00

0455 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  250.000  16.000  0.000  14.00  3,500.00

0570 30077001 000 BONDING COURSE GAL  4.000  63,884.000  0.000  2,430.00  9,720.00

Category Subtotal $7,810,167.73

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0595 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  25,000.000  0.000  156,097.00  156,097.01

PER TXDOT CONNECT

Category Subtotal $156,097.01

033501040F 2025(889)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 01647022 000 HYDRO MULCH SEED (TEMP_COOL) SY  0.490  56,581.000  0.000  0.000  0.00

0110 01687001 000 VEGETATIVE WATERING TGL  20.000  1,132.000  0.000  0.000  0.00

0141 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  16,433.000  0.000  0.000  0.00

BONUS

0142 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0143 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  16,433.000  0.000  0.000  0.00

BONUS

0144 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0145 03447020 000 SP MIXES SP-C SAC-A PG70-22 TON  110.000  63,560.000  0.000  0.000  0.00

0146 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  63,560.000  0.000  0.000  0.00

BONUS

0147 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY
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0148 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  63,560.000  0.000  0.000  0.00

BONUS

0149 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0150 03547051 000 PLANE ASPH CONC PAV(2") SY  1.500  362,382.000  0.000  0.000  0.00

0151 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL  1.000  63,560.000  0.000  0.000  0.00

BONUS

0152 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL -1.000  1.000  0.000  0.000  0.00

PENALTY

0160 04207052 000 CL C CONC (RAIL FOUNDATION) CY  650.000  130.000  0.000  0.000  0.00

0165 04237016 000 RETAINING WALL (CAST-IN-PLACE) SF  130.000  4,839.000  0.000  0.000  0.00

0175 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  770.000  254.000  0.000  0.000  0.00

0177 04327033 RIPRAP (STONE COMMON)(DRY)(18 IN) CY  218.260  0.000  0.000  0.000  0.00

Added by CO #04

0180 04507024 000 RAIL (TY SSTR) LF  120.000  810.000  0.000  0.000  0.00

0195 04627080 000 CONC BOX CULV (8 FT X 8 FT)(EXTEND) LF  1,500.000  52.000  0.000  0.000  0.00

0250 04667107 000 HEADWALL (CH - PW - 0) (DIA= 48 IN) EA  15,000.000  1.000  0.000  0.000  0.00

0270 04667178 000 WINGWALL (PW - 1) (HW=8 FT) EA  60,000.000  2.000 -2.000  0.000  0.00

0272 04667180 WINGWALL (PW - 1) (HW=10 FT) EA  68,134.950  0.000  2.000  0.000  0.00

Added by CO #02

0315 04807001 000 CLEAN EXIST CULVERTS EA  2,000.000  7.000  0.000  0.000  0.00

0325 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  1.000  0.000  0.000  0.00

0360 05057002 000 TMA (MOBILE OPERATION) HR  80.000  560.000  0.000  0.000  0.00

0370 05067011 000 ROCK FILTER DAMS (REMOVE) LF  5.000  2,240.000  0.000  0.000  0.00

0375 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  35.000  297.000  0.000  0.000  0.00

0380 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  6.000  297.000  0.000  0.000  0.00

0395 05067043 000 BIODEG EROSN CONT LOGS (INSTL) (8") LF  7.000  1,300.000  0.000  0.000  0.00

0400 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  1,300.000  0.000  0.000  0.00

0405 05297028 000 CONC CURB (RIBBON) LF  35.000  152.000  0.000  0.000  0.00

0410 05307006 000 DRIVEWAYS (CONC) SY  135.000  95.000  0.000  0.000  0.00

0415 05307010 000 DRIVEWAYS (ACP) SY  55.000  4,939.000  0.000  0.000  0.00

0420 05337001 000 MILL RUMBLE STRIPS (ASPHALT) (SHLDR) LF  0.250  197,580.000  0.000  0.000  0.00

0425 05337002 000 MILL RUMBLE STRIPS (ASPH) (CENTERLINE) LF  0.250  98,790.000  0.000  0.000  0.00

0430 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  25.000  3,950.000  0.000  0.000  0.00

0435 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  2,000.000  6.000  0.000  0.000  0.00

0440 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,500.000  12.000  0.000  0.000  0.00

0450 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  3,000.000  16.000  0.000  0.000  0.00

0460 05607004 000 MAILBOX INSTALL-S (WC-POST) TY 3 EA  200.000  42.000  0.000  0.000  0.00

0465 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  700.000  159.000  0.000  0.000  0.00

0470 06447004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  800.000  6.000  0.000  0.000  0.00

0475 06447007 000 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA  1,000.000  7.000  0.000  0.000  0.00

0480 06447028 000 IN SM RD SN SUP&AM TYS80(1)SA(T) EA  1,200.000  6.000  0.000  0.000  0.00

0485 06447073 000 REMOVE SM RD SN SUP&AM EA  120.000  176.000  0.000  0.000  0.00

0490 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  30.000  26.000  0.000  0.000  0.00

0495 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  100.000  27.000  0.000  0.000  0.00

0500 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  0.250  24,705.000  0.000  0.000  0.00

0505 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.200  159,610.000  0.000  0.000  0.00

0510 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  7,478.000  0.000  0.000  0.00

0515 06667009 000 REFL PAV MRK TY I (W)6"(DOT)(100MIL) LF  1.300  3,465.000  0.000  0.000  0.00

0520 06667024 000 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  1.050  14,390.000  0.000  0.000  0.00

0525 06667036 000 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  10.000  92.000  0.000  0.000  0.00

0530 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  0.820  14,795.000  0.000  0.000  0.00
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0535 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  0.700  196,420.000  0.000  0.000  0.00

0540 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  0.700  227,948.000  0.000  0.000  0.00

0545 06687091 000 PREFAB PM TY C (W)(ARROW) EA  300.000  16.000  0.000  0.000  0.00

0550 06687100 000 PREFAB PM TY C (W)(LN REDUCT ARROW) EA  350.000  14.000  0.000  0.000  0.00

0555 06687103 000 PREFAB PM TY C (W)(WORD) EA  325.000  14.000  0.000  0.000  0.00

0560 06727002 000 REFL PAV MRKR TY I-C EA  6.000  1,320.000  0.000  0.000  0.00

0565 06727004 000 REFL PAV MRKR TY II-A-A EA  5.000  6,246.000  0.000  0.000  0.00

0575 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0580 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0585 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  2,000.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0600 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  25,000.000  0.000  0.000  0.00

PER TXDOT CONNECT

0605 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  219,629.120  0.000  0.000  0.00

PER TXDOT CONNECT

0610 96107001 ON THE JOB TRAINING DOL  0.800  500.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $7,966,264.74
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01007002 000 STA  2,000.000PREPARING ROW  753.000  1,506,000.00 753.00

01047007 000 CY  50.000REMOV CONC (RIPRAP)  345.143  17,257.15 86.00

01047011 000 SY  20.000REMOV CONC (DRIVEWAYS)  120.000  2,400.00 120.00

01057026 000 SY  5.000RMV (6") TRT/UNTRT BASE & ASPH PAV  22,077.000  110,385.00 39,399.00

01107001 000 CY  15.000EXCAV (ROADWAY)  44,350.000  665,250.00 71,957.00

01327006 000 CY  15.000EMBANK (FNL)(DC)(TY C)  7,614.000  114,210.00 14,374.00

01607002 000 SY  1.000FURN & PLACE TOPSOIL (4")  46,503.000  46,503.00 113,161.00

01647017 000 SY  0.400HYDRO MULCH SEED (PERM_RURAL_SANDY)  67,341.700  26,936.68 113,161.00

01647021 000 SY  0.490HYDRO MULCH SEED (TEMP_WARM)  67,344.700  32,998.90 56,581.00

01697043 000 SY  0.800SOIL RETENTION BLANKETS (CL 1) (TY B)  67,341.700  53,873.36 113,161.00

02477044 000 SY  14.000FL BS (CMP IN PLC)(TY A GR 1-2) (6")  64,233.078  899,263.09 120,339.00

02757001 000 TON  210.000CEMENT  790.680  166,042.80 1,492.00

02757004 000 SY  3.000CEMENT TRT (EXIST MATL)(10")  62,923.540  188,770.63 120,339.00

03107004 000 GAL  5.000PRIME COAT (MC-30)  10,550.000  52,750.00 22,093.00

03447009 000 TON  95.000SP MIXES SP-C PG64-22  8,598.920  816,897.40 16,433.00

04037001 000 SF  34.000TEMPORARY SPL SHORING  5,280.000  179,520.00 2,180.00

04327001 000 CY  770.000RIPRAP (CONC)(4 IN)  36.053  27,760.81 354.00

04627060 000 LF  1,000.000CONC BOX CULV (4 FT X 4 FT)(EXTEND)  7.000  7,000.00 7.00

04627067 000 LF  1,200.000CONC BOX CULV (6 FT X 4 FT)(EXTEND)  24.000  28,800.00 24.00

04647003 000 LF  60.000RC PIPE (CL III)(18 IN)  2,431.000  145,860.00 2,640.00

04647005 000 LF  95.000RC PIPE (CL III)(24 IN)  1,278.000  121,410.00 1,345.00

04647007 LF  163.320RC PIPE (CL III)(30 IN)  8.000  1,306.56 0.00

Added by CO #03

04647009 000 LF  180.000RC PIPE (CL III)(36 IN)  76.000  13,680.00 76.00

04647011 000 LF  300.000RC PIPE (CL III)(48 IN)  8.000  2,400.00 8.00

04647019 000 LF  100.000RC PIPE (CL IV)(18 IN)  6.000  600.00 6.00

04647021 000 LF  125.000RC PIPE (CL IV)(24 IN)  12.000  1,500.00 20.00

04647024 000 LF  250.000RC PIPE (CL IV)(36 IN)  20.000  5,000.00 20.00

04667099 000 EA  5,500.000HEADWALL (CH - PW - 0) (DIA= 18 IN)  1.000  5,500.00 2.00

04667101 000 EA  7,000.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  7.000  49,000.00 7.00

04667105 000 EA  12,000.000HEADWALL (CH - PW - 0) (DIA= 36 IN)  3.000  36,000.00 3.00

04667118 000 EA  11,000.000HEADWALL (CH - PW - S) (DIA= 30 IN)  1.000  11,000.00 1.00

04667146 000 EA  22,000.000WINGWALL (FW - 0) (HW=4 FT)  1.000  22,000.00 1.00

04667176 000 EA  33,000.000WINGWALL (PW - 1) (HW=6 FT)  1.000  33,000.00 1.00

04667218 000 EA  20,000.000HEADWALL (CH-PW-S) (DIA 42 IN) (MOD)  1.000  20,000.00 1.00

04667221 000 EA  19,000.000HEADWALL (CH-PW-0)(DIA=36 IN)(MOD)  1.000  19,000.00 1.00

04677306 000 EA  850.000SET (TY II) (18 IN) (RCP) (4: 1) (C)  6.000  5,100.00 6.00

04677307 000 EA  900.000SET (TY II) (18 IN) (RCP) (6: 1) (C)  132.000  118,800.00 138.00

04677326 000 EA  1,300.000SET (TY II) (24 IN) (RCP) (4: 1) (C)  6.000  7,800.00 8.00

04677327 000 EA  1,500.000SET (TY II) (24 IN) (RCP) (6: 1) (C)  64.000  96,000.00 68.00

04677345 EA  2,991.350SET (TY II) (30 IN) (RCP) (3: 1) (C)  1.000  2,991.35 0.00

Added by CO #03

04677366 000 EA  5,500.000SET (TY II) (36 IN) (RCP) (4: 1) (C)  2.000  11,000.00 2.00
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04677367 000 EA  8,000.000SET (TY II) (36 IN) (RCP) (6: 1) (C)  2.000  16,000.00 2.00

04967004 000 EA  300.000REMOV STR (SET)  201.000  60,300.00 183.00

04967006 000 EA  2,000.000REMOV STR (HEADWALL)  12.500  25,000.00 16.00

04967007 000 LF  14.000REMOV STR (PIPE)  3,352.000  46,928.00 3,605.00

04967008 000 LF  200.000REMOV STR (BOX CULVERT)  8.000  1,600.00 18.00

05007001 000 LS  2,000,000.000MOBILIZATION  0.900  1,800,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  11.000  33,000.00 30.00

05037002 000 EA  5,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  10,000.00 16.00

05057001 DAY  300.000TMA (STATIONARY)  291.000  87,300.00 0.00

Added by CO #01

05067002 000 LF  40.000ROCK FILTER DAMS (INSTALL) (TY 2)  203.000  8,120.00 2,240.00

05067039 000 LF  4.000TEMP SEDMT CONT FENCE (INSTALL)  7,035.000  28,140.00 21,790.00

05067041 000 LF  1.000TEMP SEDMT CONT FENCE (REMOVE)  2,045.000  2,045.00 21,790.00

05427001 000 LF  3.000REMOVE METAL BEAM GUARD FENCE  2,316.000  6,948.00 2,828.00

05447003 000 EA  250.000GUARDRAIL END TREATMENT (REMOVE)  14.000  3,500.00 16.00

30077001 000 GAL  4.000BONDING COURSE  2,430.000  9,720.00 63,884.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  156,096.998  156,097.01 25,000.00

PER TXDOT CONNECT

$7,966,264.74TOTAL ITEM EARNINGS TO DATE


