
 229,841.72

033701051CONTRACT ID:

PROJECT: F 2025(408)

CONTRACT:

01253207

PROJECTED AMOUNT: $9,550,367.84

CONTRACTOR:

HIGHWAY: SH 29

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

LONE STAR PAVING COMPANY

Kyle Russell, P.E.

WILLIAMSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

01/30/2025AWARD DATE:

ESTIMATE PERIOD:

0010

04/03/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/20/2025

01/08/2025

ESTIMATE PAID:

 64

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: SUPP WORK BEGIN DATE: 07/21/2025

$9,780,209.56

CONTRACT:

03/07/2026

AWARD AMOUNT: $9,163,864.84

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00 

 50.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/05/2026

00/00/0000

 100.00



0010Estimate Number

RECAPITULATION

TOTAL TO DATE PREV TO DATE THIS ESTIMATE

$10,940,441.38 ITEM EARNINGS $10,940,441.38 $0.00 

$0.00 PARTICIPATING $0.00 

$10,940,441.38 NON-PARTICIPATING $0.00 

$0.00 $0.00 RETAINAGE

$0.00 LIQUIDATED DAMAGES $0.00 

$0.00 INCENTIVE $0.00 

$0.00 DISINCENTIVE $0.00 

$9,898.42 OTHER ADJUSTMENTS $9,898.42 

$10,940,441.38 $10,950,339.80 OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

$0.00 

$10,940,441.38 

$0.00 

$0.00 

$0.00 

$0.00 

PAID TO CONTRACTOR

$0.00

$9,898.42 

($9,898.42)

$0.00

0009Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS $5,509.89 

PARTICIPATING $0.00 

NON-PARTICIPATING $5,509.89 

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

PREVIOUS ACCOUNT BALANCE

CURRENT BALANCE

$0.00 

PAID TO CONTRACTOR

-$9,898.42

$5,509.89 

($15,408.31)

$0.00

Note:  See Worked Performed Section for previous history.



0008Estimate Number

RECAPITULATION

THIS ESTIMATE

ITEM EARNINGS ($15,408.31)

PARTICIPATING $0.00 

NON-PARTICIPATING ($15,408.31)

RETAINAGE

Negative Estimate Period

LIQUIDATED DAMAGES $0.00 

INCENTIVE $0.00 

DISINCENTIVE $0.00 

OTHER ADJUSTMENTS $0.00 

OWED TO CONTRACTOR

$0.00 

($15,408.31)

Note:  See Worked Performed Section for previous history.

CONTRACT ADJUSTMENTS THIS ESTIMATE

-1.00

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

9,898.42

ADJUSTMENT DESCRIPTION: RECEIPT OF CHECK FROM CONTRACTOR

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,527.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,527.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 64

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/21/2025

07/21/2025

 128

 0

 128

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD

0009Estimate Number

PROJECT F 2025(408) CONTROL 020401072

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05007001 MOBILIZATION000 LS  23,363.000 $700.89 0.0300495  0.33  0.33

PROJECT F 2025(408) CONTROL 033701051

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)000 LF  7.000 -$96,180.00-13,740.0000290  0.00  0.00

06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  7.350 $100,989.00 13,740.0000291  13,740.00  13,740.00

$5,509.89TOTAL ITEM EARNINGS THIS ESTIMATE 
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WORK PERFORMED THIS PERIOD

0008Estimate Number

PROJECT F 2025(408) CONTROL 020401072

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

05007001 MOBILIZATION000 LS  23,363.000 $1,635.41 0.0700495  0.33  0.33

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.000 -$105.00-105.0000550  1,354.00  1,354.00

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL)000 LF  0.860 -$9,273.38-10,783.0000675  0.00  0.00

06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL)000 LF  0.860 -$8,661.92-10,072.0000680  0.00  0.00

06667273 RE PROFILE PM TY I(Y)6"(BRK)(090MIL)000 LF  0.860 -$1,143.80-1,330.0000685  0.00  0.00

PROJECT F 2025(408) CONTROL 033701051

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.000 $895.00 895.0000140  4,987.00  4,987.00

06667186 RE PM TY II (W) (ARROW)000 EA  61.000 -$549.00-9.0000220  52.00  52.00

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL)000 LF  0.860 -$37,972.44-44,154.0000255  51,903.00  51,903.00

06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL)000 LF  0.860 -$37,242.30-43,305.0000260  51,598.00  51,598.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000 -$25,477.00-25,477.0000340  10,000.00  0.00

03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000 $1,180.80 1,180.8000345  5,000.00  171,835.73

03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000 $623.20 623.2000350  5,000.00  215,389.27

05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000 $25,477.00 25,477.0000355  10,000.00  25,477.00

PROJECT F 2025(408) CONTROL 033701052

CATEGORY DESCRIPTION ROADWAY001

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

QTY Paid 

To Date

Total Bid 

Quantity

AMOUNT PAID 

THIS ESTIMATE

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W000 EA  1.000 -$859.00-859.0000955  4,092.00  4,092.00

06667186 RE PM TY II (W) (ARROW)000 EA  61.000 $305.00 5.0001015  19.00  19.00

06667265 RE PROFILE PM TY I(W)6"(SLD)(090MIL)000 LF  0.860 $41,227.54 47,939.0001040  47,939.00  47,939.00

06667269 RE PROFILE PM TY I(Y)6"(SLD)(090MIL)000 LF  0.860 $34,531.58 40,153.0001045  49,612.00  49,612.00

$-15,408.31TOTAL ITEM EARNINGS THIS ESTIMATE 
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CONTRACT LINE ITEMS 

020401072PROJECT CONTROLF 2025(408)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 01347001 000 BACKFILL (TY A) STA  169.000  29.000  0.000  29.00  4,901.00

0480 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  164.000  6,014.000  0.000  6,884.71  1,129,092.44

0485 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  31.500  7,000.000 -2,660.890  4,339.11  136,681.97

0490 03547018 000 PLANE & TEXT ASPH CONC PAV(1.5") SY  0.650  71,000.000  0.000  69,267.61  45,023.95

0495 05007001 000 MOBILIZATION LS  23,363.000  0.330  0.000  0.33  7,709.79

0500 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,850.000  3.000  0.000  3.00  20,550.00

0505 05057001 000 TMA (STATIONARY) DAY  340.000  63.000  0.000  64.00  21,760.00

0510 05057003 000 TMA (MOBILE OPERATION) DAY  25.000  20.000  0.000  12.00  300.00

0535 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  27.500  716.000  1,527.280  2,243.28  61,690.20

0540 05367004 000 CONC DIRECTIONAL ISLAND SY  210.000  43.000  0.000  42.96  9,021.60

0545 06447001 000 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  760.000  3.000  0.000  3.00  2,280.00

0550 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  1,354.000  0.000  1,354.00  1,354.00

0555 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  1,304.000  0.000  1,370.00  1,370.00

0560 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  1.060  67.000  0.000  180.00  190.80

0561 06667410 REFL PAV MRK TY I (W)6"(SLD)(090MIL) LF  0.640  0.000  11,335.000  11,335.00  7,254.40

ADDED BY CO 1

0562 06667419 REFL PAV MRK TY I (Y)6"(BRK)(090MIL) LF  0.640  0.000  2,060.000  2,060.00  1,318.40

ADDED BY CO 1

0563 06667422 REFL PAV MRK TY I (Y)6"(SLD)(090MIL) LF  0.640  0.000  14,232.000  14,232.00  9,108.48

ADDED BY CO 1

0565 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.060  7,292.000  0.000  600.00  636.00

0570 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.060  5,032.000  0.000  5,108.00  5,414.48

0575 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  7.000  706.000  0.000  1,285.00  8,995.00

0580 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  151.000  28.000  0.000  28.00  4,228.00

0585 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  176.000  26.000  0.000  24.00  4,224.00

0590 06667086 000 REF PAV MRK TY I(W)18"(YLD TRI)(090MIL) EA  25.000  28.000  0.000  26.00  650.00

0595 06667089 000 REF PAV MRK TY I(W)36"(YLD TRI)(090MIL) EA  43.000  14.000  0.000  40.00  1,720.00

0600 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  7.000  56.000  0.000  60.00  420.00

0610 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  3,908.000  0.000  7,820.00  1,955.00

0615 06667173 000 RE PM TY II (W) 6" (DOT) LF  0.250  67.000  0.000  184.00  46.00

0620 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.250  11,563.000  0.000  11,335.00  2,833.75

0625 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.340  2,792.000  0.000  602.00  204.68

0630 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.340  5,032.000  0.000  5,217.00  1,773.78

0635 06667184 000 RE PM TY II (W) 24" (SLD) LF  3.400  706.000  0.000  1,285.00  4,369.00

0640 06667186 000 RE PM TY II (W) (ARROW) EA  61.000  28.000  0.000  28.00  1,708.00

0645 06667194 000 RE PM TY II (W) (WORD) EA  77.000  26.000  0.000  24.00  1,848.00

0650 06667200 000 RE PM TY II (W) 18" (YLD TRI) EA  16.000  28.000  0.000  26.00  416.00

0655 06667201 000 RE PM TY II (W) 36" (YLD TRI) EA  25.000  14.000  0.000  14.00  350.00

0660 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.340  1,629.000  0.000  2,050.00  697.00

0665 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.340  10,415.000  0.000  14,232.00  4,838.88

0670 06667217 000 RE PM TY II (Y) 24" (SLD) LF  3.400  56.000  0.000  60.00  204.00

0690 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  1,006.000  2.000  0.000  2.00  2,012.00

0695 06727002 000 REFL PAV MRKR TY I-C EA  4.210  390.000  0.000  328.00  1,380.88
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0700 06727004 000 REFL PAV MRKR TY II-A-A EA  4.210  262.000  0.000  405.00  1,705.05

0705 06727006 000 REFL PAV MRKR TY II-C-R EA  7.000  65.000  0.000  259.00  1,813.00

0710 06777001 000 ELIM EXT PM & MRKS (4") LF  2.500  176.000  0.000  1,610.00  4,025.00

0715 06777006 000 ELIM EXT PM & MRKS (12") LF  2.500  260.000  0.000  145.00  362.50

0720 30067001 000 UNDERSEAL COURSE GAL  3.250  14,193.000  0.000  15,475.00  50,293.75

0725 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  3,825.82  3,825.82

0730 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  5,670.42  5,670.42

0735 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  10,000.000  0.000  1,094.00  1,094.00

Category Subtotal $1,579,321.02

033701051PROJECT CONTROLF 2025(408)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01347001 000 BACKFILL (TY A) STA  169.000  271.000  0.000  268.00  45,292.00

0070 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  164.000  16,901.000  0.000  18,444.28  3,024,861.92

0075 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  31.500  1,400.000  15,600.220  17,000.22  535,506.94

0085 03547074 000 PLANE ASPH CONC PAV (1.5") SY  0.500  199,419.000  0.000  193,458.15  96,729.08

0090 05007001 000 MOBILIZATION LS  23,363.000  0.340  0.000  0.34  7,943.42

0095 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,850.000  3.000  0.000  3.00  20,550.00

0100 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,500.000  2.000  0.000  2.00  21,000.00

0105 05057001 000 TMA (STATIONARY) DAY  340.000  114.000  0.000  69.00  23,460.00

0110 05057003 000 TMA (MOBILE OPERATION) DAY  25.000  26.000  0.000  32.00  800.00

0135 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  27.500  3,101.000  918.420  4,019.42  110,534.05

0140 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  4,987.000  0.000  4,987.00  4,987.00

0145 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  5,874.000  0.000  5,967.00  5,967.00

0150 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.060  648.000  0.000  949.00  1,005.94

0155 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.060  8,184.000  0.000  18,946.00  20,082.76

0160 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  7.000  803.000  0.000  1,171.00  8,197.00

0165 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  151.000  52.000  0.000  69.00  10,419.00

0170 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  176.000  36.000  0.000  56.00  9,856.00

0180 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  7.000  713.000  0.000  527.00  3,689.00

0195 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  13,667.000  0.000  12,950.00  3,237.50

0200 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.250  51,903.000  0.000  66,952.00  16,738.00

0205 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.340  648.000  0.000  2,016.00  685.44

0210 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.340  8,184.000  0.000  17,500.00  5,950.00

0215 06667184 000 RE PM TY II (W) 24" (SLD) LF  3.400  803.000  0.000  1,147.00  3,899.80

0220 06667186 000 RE PM TY II (W) (ARROW) EA  61.000  52.000  0.000  52.00  3,172.00

0225 06667194 000 RE PM TY II (W) (WORD) EA  77.000  36.000  0.000  45.00  3,465.00

0235 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.340  10,781.000  0.000  8,470.00  2,879.80

0240 06667212 000 RE PM TY II (Y) 6" (DOT) LF  0.340  60.000  0.000  45.00  15.30

0245 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.340  51,598.000  0.000  55,091.00  18,730.94

0250 06667217 000 RE PM TY II (Y) 24" (SLD) LF  3.400  713.000  0.000  527.00  1,791.80

0255 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.860  51,903.000  0.000  51,903.00  44,636.58

0260 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.860  51,598.000  0.000  51,598.00  44,374.28

0265 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.860  10,781.000  0.000  18,480.00  15,892.80

0280 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.520  13,667.000  0.000  18,530.00  9,635.60
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0291 06687137 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  7.350  0.000  13,740.000  13,740.00  100,989.00

CO#03 Qty Adjustment

0310 30067001 000 UNDERSEAL COURSE GAL  3.250  39,884.000  0.000  39,950.00  129,837.50

0315 60397001 000 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF  43.000  240.000  0.000  240.00  10,320.00

0320 60397003 000 LONG CHANNEL MOUNT CURB SYS (REMOVE) LF  1.000  160.000  0.000  160.00  160.00

0345 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  171,835.73  171,835.73

0350 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  215,389.27  215,389.27

0355 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  10,000.000  0.000  25,477.00  25,477.00

0370 96057005 CALD CREDIT FOR EARLY COMPLETION DOL  6,000.000  30.000  0.000  30.00  180,000.00

Early Safety Completion No Excuse Incentive; 30 Day Max

0372 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  120,578.690  0.000  1.000  1.00  120,578.69

ADDED BY CO#02 - EMERGENCY ROAD REPAIR ON SH 29

Category Subtotal $5,080,573.14

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0500 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  92,000.000  0.000  329,853.97  329,853.97

0510 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  8,000.000  0.000  15,706.48  15,706.48

Category Subtotal $345,560.45

033701052PROJECT CONTROLF 2025(408)

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0875 01347001 000 BACKFILL (TY A) STA  169.000  256.000  0.000  211.00  35,659.00

0885 03467009 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON  164.000  16,042.000  0.000  17,332.48  2,842,526.72

0890 03517003 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  31.500  1,600.000  14,313.330  15,913.33  501,269.90

0900 03547074 000 PLANE ASPH CONC PAV (1.5") SY  0.500  189,288.000  0.000  183,370.01  91,685.01

0905 05007001 000 MOBILIZATION LS  23,363.000  0.330  0.000  0.33  7,709.79

0910 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,850.000  2.000  0.000  2.00  13,700.00

0915 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  10,500.000  2.000  0.000  2.00  21,000.00

0920 05057001 000 TMA (STATIONARY) DAY  340.000  112.000  0.000  42.00  14,280.00

0925 05057003 000 TMA (MOBILE OPERATION) DAY  25.000  25.000  0.000  8.00  200.00

0950 05307022 000 INTRSCT, DRVWAYS, & TURNOUT (ACP) SY  27.500  1,943.000  610.390  2,553.39  70,218.23

0955 06627112 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  4,092.000  0.000  4,092.00  4,092.00

0960 06627114 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  5,881.000  0.000  4,270.00  4,270.00

0970 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  1.060  4,303.000  0.000  29.00  30.74

0975 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  7.000  320.000  0.000  237.00  1,659.00

0980 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  151.000  19.000  0.000  19.00  2,869.00

0985 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  176.000  20.000  0.000  21.00  3,696.00

0990 06667172 000 RE PM TY II (W) 6" (BRK) LF  0.250  12,489.000  0.000  12,350.00  3,087.50

0995 06667175 000 RE PM TY II (W) 6" (SLD) LF  0.250  47,939.000  0.000  27,519.00  6,879.75

1005 06667179 000 RE PM TY II (W) 8" (SLD) LF  0.340  4,303.000  0.000  2,685.00  912.90

1010 06667184 000 RE PM TY II (W) 24" (SLD) LF  3.400  320.000  0.000  237.00  805.80

1015 06667186 000 RE PM TY II (W) (ARROW) EA  61.000  19.000  0.000  19.00  1,159.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1020 06667194 000 RE PM TY II (W) (WORD) EA  77.000  20.000  0.000  20.00  1,540.00

1030 06667211 000 RE PM TY II (Y) 6" (BRK) LF  0.340  11,723.000  0.000  11,380.00  3,869.20

1035 06667213 000 RE PM TY II (Y) 6" (SLD) LF  0.340  49,612.000  0.000  49,000.00  16,660.00

1040 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.860  47,939.000  0.000  47,939.00  41,227.54

1045 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.860  49,612.000  0.000  49,612.00  42,666.32

1050 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.860  11,723.000  0.000  1,850.00  1,591.00

1055 06667407 000 REFL PAV MRK TY I (W)6"(BRK)(090MIL) LF  0.520  12,489.000  0.000  10,850.00  5,642.00

1070 06727002 000 REFL PAV MRKR TY I-C EA  4.210  880.000  0.000  2,503.00  10,537.63

1075 06727004 000 REFL PAV MRKR TY II-A-A EA  4.210  1,317.000  0.000  3,107.00  13,080.47

1080 30067001 000 UNDERSEAL COURSE GAL  3.250  37,858.000  0.000  35,300.00  114,725.00

1085 60397001 000 LONG CHANNEL MOUNT CURB SYS (INSTALL) LF  43.000  571.000  0.000  571.00  24,553.00

1090 60397003 000 LONG CHANNEL MOUNT CURB SYS (REMOVE) LF  1.000  307.000  0.000  307.00  307.00

1110 03467026 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  19,062.14  19,062.14

1115 03467027 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  11,815.13  11,815.13

Category Subtotal $3,934,986.77

020401072F 2025(408)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0515 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  100.000  0.000  0.000  0.00

0520 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.030  100.000  0.000  0.000  0.00

0525 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.000  100.000  0.000  0.000  0.00

0530 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  100.000  0.000  0.000  0.00

0605 06667144 000 RE PM TY I (W)6"(BRK)(090MIL)(CALLOUT) LF  0.700  3,908.000  0.000  0.000  0.00

0675 06667265 000 RE PROFILE PM TY I(W)6"(SLD)(090MIL) LF  0.860  11,563.000 -11,563.000  0.000  0.00

0680 06667269 000 RE PROFILE PM TY I(Y)6"(SLD)(090MIL) LF  0.860  10,415.000 -10,415.000  0.000  0.00

0685 06667273 000 RE PROFILE PM TY I(Y)6"(BRK)(090MIL) LF  0.860  1,629.000 -1,629.000  0.000  0.00

 0.00Category Subtotal

033701051F 2025(408)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  117.500  1,097.000 -1,097.000  0.000  0.00

0080 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  45.000  5,600.000 -5,600.000  0.000  0.00

0115 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  100.000  0.000  0.000  0.00

0120 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.030  100.000  0.000  0.000  0.00

0125 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.000  100.000  0.000  0.000  0.00

0130 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  100.000  0.000  0.000  0.00

0175 06667110 000 REFL PAV MRK TY I (Y)6"(DOT)(090MIL) LF  1.060  60.000  0.000  0.000  0.00

0185 06667168 000 RE PM TY II (W) 4" (BRK) LF  0.250  25.000  0.000  0.000  0.00

0190 06667171 000 RE PM TY II (W) 4" (SLD) LF  0.250  35.000  0.000  0.000  0.00
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0230 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.250  88.000  0.000  0.000  0.00

0270 06667401 000 REFL PAV MRK TY I (W)4"(BRK)(090MIL) LF  1.060  25.000  0.000  0.000  0.00

0275 06667404 000 REFL PAV MRK TY I (W)4"(SLD)(090MIL) LF  1.060  35.000  0.000  0.000  0.00

0285 06667416 000 REFL PAV MRK TY I (Y)4"(SLD)(090MIL) LF  1.060  88.000  0.000  0.000  0.00

0290 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  7.000  10,383.000 -10,383.000  0.000  0.00

0295 06727002 000 REFL PAV MRKR TY I-C EA  4.210  1,147.000  0.000  0.000  0.00

0300 06727004 000 REFL PAV MRKR TY II-A-A EA  4.210  1,473.000  0.000  0.000  0.00

0305 06727006 000 REFL PAV MRKR TY II-C-R EA  7.000  10.000  0.000  0.000  0.00

0325 96057002 RUC CREDIT OR DAMAGE DOL  1.000  1.000  0.000  0.000  0.00

0330 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0335 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

0340 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

0360 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0365 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0505 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  500.000  0.000  0.000  0.00

0515 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL  1.000  5,000.000  0.000  0.000  0.00

0520 96067018 FORCE ACCT ITS EQUIPMENT DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

033701052F 2025(408)PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0880 03417059 000 D-GR HMA TY-D PG76-22 (LEVEL-UP) TON  117.500  1,046.000 -1,046.000  0.000  0.00

0895 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  45.000  6,400.000 -6,400.000  0.000  0.00

0930 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  4.000  100.000  0.000  0.000  0.00

0935 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.030  100.000  0.000  0.000  0.00

0940 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  4.000  100.000  0.000  0.000  0.00

0945 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.500  100.000  0.000  0.000  0.00

0965 06667017 000 REFL PAV MRK TY I (W)8"(DOT)(090MIL) LF  1.060  491.000  0.000  0.000  0.00

1000 06667177 000 RE PM TY II (W) 8" (DOT) LF  0.340  491.000  0.000  0.000  0.00

1025 06667210 000 RE PM TY II (Y) 4" (SLD) LF  0.250  48.000  0.000  0.000  0.00

1060 06667416 000 REFL PAV MRK TY I (Y)4"(SLD)(090MIL) LF  1.060  48.000  0.000  0.000  0.00

1065 06687137 000 PRFB RUMBLE STRIP (BLK)(1')(EDGELINE) LF  7.000  9,589.000 -9,589.000  0.000  0.00

1095 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1100 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL  1.000  5,000.000  0.000  0.000  0.00

1105 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL  1.000  10,000.000  0.000  0.000  0.00

1120 05857004 RIDE PAYMENT ADJUSTMENT (ITEM 346) DOL  1.000  10,000.000  0.000  0.000  0.00

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $10,940,441.38



CONTRACT ID 033701051 CONTRACTOR'S ESTIMATE PACKAGE Page 13 of 14ESTIMATE 0010

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01347001 000 STA  169.000BACKFILL (TY A)  508.000  85,852.00 556.00

03467009 000 TON  164.000STONE-MTRX-ASPH SMA-D SAC-A PG76-22  42,661.470  6,996,481.08 38,957.00

03467026 DOL  1.000PRODUCTION PAYMENT ADJUSTMENT  194,723.690  194,723.69 15,000.00

03467027 DOL  1.000PLACEMENT PAYMENT ADJUSTMENT  232,874.820  232,874.82 15,000.00

03517003 000 SY  31.500FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  37,252.660  1,173,458.81 10,000.00

03547018 000 SY  0.650PLANE & TEXT ASPH CONC PAV(1.5")  69,267.610  45,023.95 71,000.00

03547074 000 SY  0.500PLANE ASPH CONC PAV (1.5")  376,828.160  188,414.09 388,707.00

05007001 000 LS  23,363.000MOBILIZATION  1.000  23,363.00 1.00

05027001 000 MO  6,850.000BARRICADES, SIGNS AND TRAFFIC HANDLING  8.000  54,800.00 8.00

05037002 000 EA  10,500.000PORTABLE CHANGEABLE MESSAGE SIGN  4.000  42,000.00 4.00

05057001 000 DAY  340.000TMA (STATIONARY)  175.000  59,500.00 289.00

05057003 000 DAY  25.000TMA (MOBILE OPERATION)  52.000  1,300.00 71.00

05307022 000 SY  27.500INTRSCT, DRVWAYS, & TURNOUT (ACP)  8,816.090  242,442.48 5,760.00

05367004 000 SY  210.000CONC DIRECTIONAL ISLAND  42.960  9,021.60 43.00

05857004 DOL  1.000RIDE PAYMENT ADJUSTMENT (ITEM 346)  26,571.000  26,571.00 20,000.00

06447001 000 EA  760.000IN SM RD SN SUP&AM TY10BWG(1)SA(P)  3.000  2,280.00 3.00

06627112 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  10,433.000  10,433.00 10,433.00

06627114 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  11,607.000  11,607.00 13,059.00

06667008 000 LF  1.060REFL PAV MRK TY I (W)6"(DOT)(090MIL)  180.000  190.80 67.00

06667017 000 LF  1.060REFL PAV MRK TY I (W)8"(DOT)(090MIL)  1,549.000  1,641.94 7,940.00

06667023 000 LF  1.060REFL PAV MRK TY I (W)8"(SLD)(090MIL)  24,083.000  25,527.98 17,519.00

06667035 000 LF  7.000REFL PAV MRK TY I (W)24"(SLD)(090MIL)  2,693.000  18,851.00 1,829.00

06667041 000 EA  151.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  116.000  17,516.00 99.00

06667065 000 EA  176.000REFL PAV MRK TY I (W)(WORD)(090MIL)  101.000  17,776.00 82.00

06667086 000 EA  25.000REF PAV MRK TY I(W)18"(YLD TRI)(090MIL)  26.000  650.00 28.00

06667089 000 EA  43.000REF PAV MRK TY I(W)36"(YLD TRI)(090MIL)  40.000  1,720.00 14.00

06667122 000 LF  7.000REFL PAV MRK TY I (Y)24"(SLD)(090MIL)  587.000  4,109.00 769.00

06667172 000 LF  0.250RE PM TY II (W) 6" (BRK)  33,120.000  8,280.00 30,064.00

06667173 000 LF  0.250RE PM TY II (W) 6" (DOT)  184.000  46.00 67.00

06667175 000 LF  0.250RE PM TY II (W) 6" (SLD)  105,806.000  26,451.50 111,405.00

06667177 000 LF  0.340RE PM TY II (W) 8" (DOT)  2,618.000  890.12 3,440.00

06667179 000 LF  0.340RE PM TY II (W) 8" (SLD)  25,402.000  8,636.68 17,519.00

06667184 000 LF  3.400RE PM TY II (W) 24" (SLD)  2,669.000  9,074.60 1,829.00

06667186 000 EA  61.000RE PM TY II (W) (ARROW)  99.000  6,039.00 99.00

06667194 000 EA  77.000RE PM TY II (W) (WORD)  89.000  6,853.00 82.00

06667200 000 EA  16.000RE PM TY II (W) 18" (YLD TRI)  26.000  416.00 28.00

06667201 000 EA  25.000RE PM TY II (W) 36" (YLD TRI)  14.000  350.00 14.00

06667211 000 LF  0.340RE PM TY II (Y) 6" (BRK)  21,900.000  7,446.00 24,133.00

06667212 000 LF  0.340RE PM TY II (Y) 6" (DOT)  45.000  15.30 60.00

06667213 000 LF  0.340RE PM TY II (Y) 6" (SLD)  118,323.000  40,229.82 111,625.00

06667217 000 LF  3.400RE PM TY II (Y) 24" (SLD)  587.000  1,995.80 769.00

06667265 000 LF  0.860RE PROFILE PM TY I(W)6"(SLD)(090MIL)  99,842.000  85,864.12 99,842.00

06667269 000 LF  0.860RE PROFILE PM TY I(Y)6"(SLD)(090MIL)  101,210.000  87,040.60 101,210.00
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06667273 000 LF  0.860RE PROFILE PM TY I(Y)6"(BRK)(090MIL)  20,330.000  17,483.80 22,504.00

06667407 000 LF  0.520REFL PAV MRK TY I (W)6"(BRK)(090MIL)  29,380.000  15,277.60 26,156.00

06667410 LF  0.640REFL PAV MRK TY I (W)6"(SLD)(090MIL)  11,335.000  7,254.40 0.00

ADDED BY CO 1

06667419 LF  0.640REFL PAV MRK TY I (Y)6"(BRK)(090MIL)  2,060.000  1,318.40 0.00

ADDED BY CO 1

06667422 LF  0.640REFL PAV MRK TY I (Y)6"(SLD)(090MIL)  14,232.000  9,108.48 0.00

ADDED BY CO 1

06687135 000 EA  1,006.000PREFAB PM TY C (MULTI)(SHIELD)  2.000  2,012.00 2.00

06687137 000 LF  7.000PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  0.000  0.00 0.00

06687137 LF  7.350PRFB RUMBLE STRIP (BLK)(1')(EDGELINE)  13,740.000  100,989.00 0.00

06727002 000 EA  4.210REFL PAV MRKR TY I-C  2,831.000  11,918.51 1,270.00

06727004 000 EA  4.210REFL PAV MRKR TY II-A-A  3,512.000  14,785.52 1,579.00

06727006 000 EA  7.000REFL PAV MRKR TY II-C-R  259.000  1,813.00 65.00

06777001 000 LF  2.500ELIM EXT PM & MRKS (4")  1,610.000  4,025.00 176.00

06777006 000 LF  2.500ELIM EXT PM & MRKS (12")  145.000  362.50 260.00

30067001 000 GAL  3.250UNDERSEAL COURSE  90,725.000  294,856.25 91,935.00

60397001 000 LF  43.000LONG CHANNEL MOUNT CURB SYS (INSTALL)  811.000  34,873.00 811.00

60397003 000 LF  1.000LONG CHANNEL MOUNT CURB SYS (REMOVE)  467.000  467.00 467.00

96057005 DOL  6,000.000CALD CREDIT FOR EARLY COMPLETION  30.000  180,000.00 30.00

Early Safety Completion No Excuse Incentive; 30 Day Max

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  329,853.970  329,853.97 92,000.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  15,706.480  15,706.48 8,000.00

96087001 DOL  120,578.690UNIQUE CHANGE ORDER ITEM 1  1.000  120,578.69 0.00

ADDED BY CO#02 - EMERGENCY ROAD REPAIR ON SH 29

$10,940,441.38TOTAL ITEM EARNINGS TO DATE


