
Contract ID: 033701053

Project: CC 337-1-53

Highway:

District: AUSTIN

Contract: 06263204 County: WILLIAMSON

Award Amount: $7,574,102.11 Area Engineer: KYLE RUSSELL

Projected Amount $7,825,105.11 Area Number: 055

Adj Projected Amount $0.00

Contractor: DAN WILLIAMS COMPANY

Estimate Number: 0002 Letting Date: 06/03/2026

Estimate Paid: Award Date: 06/24/2026

Estimate Period: 9/1/2026 to 9/25/2026 Notice To Proceed Date: 07/17/2026

Estimate Type: Progress Work Begin Date: 09/14/2026

% Complete 6.
140000000000
001

Accepted Date:

% Time Used: 4.64

Recapitulation
Total To Date Prev To Date This Estimate

Item Earnings $480,172.16 $0.00 $480,172.16

Participating $0.00 $0.00 $0.00

Non-Participating $480,172.16 $0.00 $480,172.16

Liquidated Damages $0.00 $0.00 $0.00

Incentive $0.00 $0.00 $0.00

Disincentive $0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Paid to Contractor $480,172.16 $0.00 $480,172.16

Contract Adjustments this Estimate

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

Area/Project Engineer

***There are no Contract Adjustments for this estimate***
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Contract Time Statement

Work Begin Date: 09/14/2026 Assessed Liq Damages (Days): 0

Time Charges Begin: 08/15/2026 Liquidated Damage Rate $1,527.00
Bid Days: 194

C.O. Adjusted Days: 0
TOTAL LIQUIDATED DAMAGES:

Current Days: 194
0

Days Charged to Date: 9 x $1,527.00

$0.00

Estimate Summary
Charge Credit Total Adjusted

Charged Working Day 9

HOLIDAY 1

OTHER - SEE
RMRKS

8

RAIN 1

SATURDAY 3

SUNDAY 3

Total Period Days: 9 16 25 0

Daily Breakdown
Original

Est
ADJ

estimateDATE CREDIT REASON REMARKS

09/01/2026 2 ü OTHER - SEE RMRKS Time Suspended as a Mutual Agreement between GTAO and Contractor.

09/02/2026 2 ü OTHER - SEE RMRKS Time Suspended as a Mutual Agreement between GTAO and Contractor.

09/03/2026 2 ü OTHER - SEE RMRKS Time Suspended as a Mutual Agreement between GTAO and Contractor.

09/04/2026 2 ü OTHER - SEE RMRKS Time Suspended as a Mutual Agreement between GTAO and Contractor.

09/05/2026 2 ü SATURDAY

09/06/2026 2 ü SUNDAY

09/07/2026 2 ü HOLIDAY Holiday - Labor Day

09/08/2026 2 ü OTHER - SEE RMRKS Time Suspended as a Mutual Agreement between GTAO and Contractor.

09/09/2026 2 ü OTHER - SEE RMRKS Time Suspended as a Mutual Agreement between GTAO and Contractor.

09/10/2026 2 ü OTHER - SEE RMRKS Time Suspended as a Mutual Agreement between GTAO and Contractor.

09/11/2026 2 ü OTHER - SEE RMRKS Time Suspended as a Mutual Agreement between GTAO and Contractor.

09/12/2026 2 ü SATURDAY

09/13/2026 2 ü SUNDAY

09/14/2026 2 Time Resume & Work to Begin on this date 9/14/26.

09/15/2026 2

09/16/2026 2
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09/17/2026 2

09/18/2026 2

09/19/2026 2 ü SATURDAY

09/20/2026 2 ü SUNDAY

09/21/2026 2 ü RAIN

09/22/2026 2

09/23/2026 2

09/24/2026 2

09/25/2026 2
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Worked Performed This Period

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

0060 01007002 000 PREPARING ROW STA $15,000.00 1 $15,000.00 37.00 1.00

0600 06627065 000 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.50 990 $1,485.00 997.00 990.00

0625 06627100 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.00 3320 $3,320.00 3,337.00 3,320.00

0775 06777002 000 ELIM EXT PM & MRKS (6") LF $1.00 990 $990.00 1,733.00 990.00

0080 01047010 000 REMOV CONC (PAVERS) SY $6.25 1610.30 $10,064.38 5,212.00 1,610.30

0335 05007001 000 MOBILIZATION LS $740,000.00 0.50 $370,000.00 1.00 0.50

0340 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $14,500.00 1 $14,500.00 11.00 1.00

0345 05037002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 2 $20,000.00 4.00 2.00

0355 05057003 000 TMA (MOBILE OPERATION) DAY $375.00 1 $375.00 84.00 1.00

0395 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 550 $2,750.00 6,330.00 550.00

1185 96017001 MATERIAL ON HAND DOL $1.00 40881.80 $40,881.80 1.00 40,881.80

Total Item Earnings This Estimate $479,366.
18
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Project: CC 337-1-53 Control 033701053

Category: 002 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Qty This
Estimate

Amount Paid
This Estimate

Total Bid
Quantity

Qty Paid
To Date

1300 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 805.98 $805.98 76,000.00 805.98

Total Item Earnings This Estimate $805.98
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Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0060 01007002 0 PREPARING ROW STA $15,000.00 37.00 0.00 1.00 $15,000.00

0065 01007013 0 TREE PROTECTION (INSTALL) EA $850.00 23.00 0.00 0.00 $0.00

0070 01007015 0 TREE PROTECTION (REMOVE) EA $100.00 23.00 0.00 0.00 $0.00

0075 01047001 0 REMOV CONC (PAV) SY $425.00 2.00 0.00 0.00 $0.00

0080 01047010 0 REMOV CONC (PAVERS) SY $6.25 5,212.00 0.00 1,610.30 $10,064.38

0085 01047011 0 REMOV CONC (DRIVEWAYS) SY $20.00 479.00 0.00 0.00 $0.00

0090 01047013 0 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $17.00 2,704.00 0.00 0.00 $0.00

0095 01047016 0 REMOV CONC (CURB) LF $10.00 295.00 0.00 0.00 $0.00

0100 01047017 0 REMOV CONC (CURB & GUTTER) LF $6.00 6,278.00 0.00 0.00 $0.00

0105 01057016 0 RMV (16"-20") TRT/UNTRT BASE & ASPH PAV SY $27.50 1,002.00 0.00 0.00 $0.00

0110 01107001 0 EXCAV (ROADWAY) CY $26.00 7,870.00 0.00 0.00 $0.00

0115 01327003 0 EMBANK (FNL)(OC)(TY B) CY $30.00 1,587.00 0.00 0.00 $0.00

0120 01607002 0 FURN & PLACE TOPSOIL (4") SY $4.00 4,595.00 0.00 0.00 $0.00
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Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0125 01627002 0 BLOCK SODDING SY $6.00 4,595.00 0.00 0.00 $0.00

0130 01647007 0 BROADCAST SEED (TEMP_WARM_COOL) SY $0.65 2,299.00 0.00 0.00 $0.00

0135 01647012 0 DRILL SEED (PERM_URBAN_CLAY) SY $0.85 2,299.00 0.00 0.00 $0.00

0140 01687001 0 VEGETATIVE WATERING TGL $25.00 79.00 0.00 0.00 $0.00

0145 01697002 0 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY $2.50 4,595.00 0.00 0.00 $0.00

0150 02477179 0 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY $60.00 2,791.00 0.00 0.00 $0.00

0155 03107015 0 PRIME COAT (MULTI OPTION) GAL $3.60 1,673.00 0.00 0.00 $0.00

0160 03417003 0 D-GR HMA TY-B PG64-22 (EXEMPT) TON $125.00 3,557.00 0.00 0.00 $0.00

0165 03417065 0 D-GR HMA TY-D PG 76-22 (EXEMPT) TON $140.00 646.00 0.00 0.00 $0.00

0170 03467009 0 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $195.00 2,790.00 0.00 0.00 $0.00

0175 03517005 0 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $73.50 1,500.00 0.00 0.00 $0.00

0180 03547032 0 PLANE ASPH CONC PAV(0" TO 2") SY $2.75 25,696.00 0.00 0.00 $0.00

0185 03607002 0 CONC PVMT (CRCP) (8") SY $112.00 428.00 0.00 0.00 $0.00
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Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0190 03607031 0 CONC PVMT(TRANSITION SLAB) (8") SY $90.00 80.00 0.00 0.00 $0.00

0195 04017001 0 FLOWABLE BACKFILL CY $300.00 99.00 0.00 0.00 $0.00

0200 04027001 0 TRENCH EXCAVATION PROTECTION LF $1.00 2,375.00 0.00 0.00 $0.00

0205 04167044 0 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $600.00 13.00 0.00 0.00 $0.00

0210 04167046 0 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $700.00 154.00 0.00 0.00 $0.00

0215 04507062 0 RAIL (HANDRAIL)(TY E) LF $135.00 1,772.00 0.00 0.00 $0.00

0220 04647003 0 RC PIPE (CL III)(18 IN) LF $105.00 1,165.00 0.00 0.00 $0.00

0225 04647005 0 RC PIPE (CL III)(24 IN) LF $130.00 321.00 0.00 0.00 $0.00

0230 04647007 0 RC PIPE (CL III)(30 IN) LF $150.00 120.00 0.00 0.00 $0.00

0235 04647009 0 RC PIPE (CL III)(36 IN) LF $200.00 464.00 0.00 0.00 $0.00

0240 04647011 0 RC PIPE (CL III)(48 IN) LF $300.00 485.00 0.00 0.00 $0.00

0245 04647042 0 RC PIPE (ARCH)(CL III)(DES 3) LF $450.00 8.00 0.00 0.00 $0.00

0250 04657005 0 JCTBOX(COMPL)(PJB)(3FTX3FT) EA $5,200.00 1.00 0.00 0.00 $0.00
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Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0255 04657006 0 JCTBOX(COMPL)(PJB)(4FTX4FT) EA $6,000.00 1.00 0.00 0.00 $0.00

0260 04657011 0 JCTBOX(COMPL)(PJB)(6FTX6FT) EA $11,500.00 3.00 0.00 0.00 $0.00

0265 04657013 0 INLET (COMPL)(PCO)(3FT)(NONE) EA $6,500.00 1.00 0.00 0.00 $0.00

0270 04657014 0 INLET (COMPL)(PCO)(3FT)(LEFT) EA $7,250.00 2.00 0.00 0.00 $0.00

0275 04657016 0 INLET (COMPL)(PCO)(3FT)(BOTH) EA $8,000.00 1.00 0.00 0.00 $0.00

0280 04657017 0 INLET (COMPL)(PCO)(4FT)(NONE) EA $8,500.00 1.00 0.00 0.00 $0.00

0285 04657018 0 INLET (COMPL)(PCO)(4FT)(LEFT) EA $10,000.00 5.00 0.00 0.00 $0.00

0290 04657026 0 INLET (COMPL)(PCO)(6FT)(LEFT) EA $11,000.00 5.00 0.00 0.00 $0.00

0295 04657031 0 INLET (COMPL)(PCU)(3FT)(RIGHT) EA $8,750.00 9.00 0.00 0.00 $0.00

0300 04767011 0 JACK BOR OR TUN PIPE(24 IN)(RC)(CL III) LF $1,800.00 99.00 0.00 0.00 $0.00

0305 04797001 0 ADJUSTING MANHOLES EA $1,800.00 11.00 0.00 0.00 $0.00

0310 04797006 0 ADJUSTING INLETS (CAP) EA $2,500.00 2.00 0.00 0.00 $0.00

0315 04797007 0 ADJUSTING MANHOLES (WATER VALVE BOX) EA $1,500.00 5.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0320 04967002 0 REMOV STR (INLET) EA $2,000.00 11.00 0.00 0.00 $0.00

0325 04967007 0 REMOV STR (PIPE) LF $28.00 1,607.00 0.00 0.00 $0.00

0330 04967019 0 REMOV STR (RET WALL) LF $8.00 135.00 0.00 0.00 $0.00

0335 05007001 0 MOBILIZATION LS $740,000.00 1.00 0.00 0.50 $370,000.00

0340 05027001 0 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $14,500.00 11.00 0.00 1.00 $14,500.00

0345 05037002 0 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 4.00 0.00 2.00 $20,000.00

0350 05057001 0 TMA (STATIONARY) DAY $75.00 332.00 0.00 0.00 $0.00

0355 05057003 0 TMA (MOBILE OPERATION) DAY $375.00 84.00 0.00 1.00 $375.00

0360 05067002 0 ROCK FILTER DAMS (INSTALL) (TY 2) LF $47.50 100.00 0.00 0.00 $0.00

0365 05067004 0 ROCK FILTER DAMS (INSTALL) (TY 4) LF $90.00 100.00 0.00 0.00 $0.00

0370 05067011 0 ROCK FILTER DAMS (REMOVE) LF $21.50 200.00 0.00 0.00 $0.00

0375 05067020 0 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $17.50 156.00 0.00 0.00 $0.00

0380 05067024 0 CONSTRUCTION EXITS (REMOVE) SY $12.75 156.00 0.00 0.00 $0.00
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Contractor's Estimate Package
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Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0385 05067039 0 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 100.00 0.00 0.00 $0.00

0390 05067041 0 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 100.00 0.00 0.00 $0.00

0395 05067044 0 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 6,330.00 0.00 550.00 $2,750.00

0400 05067046 0 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 6,330.00 0.00 0.00 $0.00

0405 05127009 0 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $25.00 1,700.00 0.00 0.00 $0.00

0410 05127010 0 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $25.00 200.00 0.00 0.00 $0.00

0415 05127033 0 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $10.00 1,200.00 0.00 0.00 $0.00

0420 05127034 0 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $10.00 80.00 0.00 0.00 $0.00

0425 05127057 0 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $12.00 1,700.00 0.00 0.00 $0.00

0430 05127058 0 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $12.00 200.00 0.00 0.00 $0.00

0435 05277002 0 COLORED TEXTURED CONC (5") SY $98.00 2,143.00 0.00 0.00 $0.00

0440 05297002 0 CONC CURB (TY II) LF $115.00 10.00 0.00 0.00 $0.00

0445 05297009 0 CONC CURB & GUTTER (TY II) LF $24.00 5,850.00 0.00 0.00 $0.00
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Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0450 05297015 0 CONC CURB (TY F2) LF $120.00 974.00 0.00 0.00 $0.00

0455 05297016 0 CONC CURB (TY C1) LF $95.00 1,122.00 0.00 0.00 $0.00

0460 05297022 0 CONC CURB (TY F3) LF $175.00 798.00 0.00 0.00 $0.00

0465 05307006 0 DRIVEWAYS (CONC) SY $100.00 412.00 0.00 0.00 $0.00

0470 05317002 0 CONC SIDEWALKS (5") SY $70.00 5,098.00 0.00 0.00 $0.00

0475 05317005 0 CURB RAMPS (TY 1) EA $2,200.00 4.00 0.00 0.00 $0.00

0480 05317006 0 CURB RAMPS (TY 2) EA $2,300.00 1.00 0.00 0.00 $0.00

0485 05317007 0 CURB RAMPS (TY 3) EA $2,500.00 12.00 0.00 0.00 $0.00

0490 05317010 0 CURB RAMPS (TY 7) EA $2,300.00 1.00 0.00 0.00 $0.00

0495 06187030 0 CONDT (PVC) (SCH 40) (2") LF $25.00 410.00 0.00 0.00 $0.00

0500 06187031 0 CONDT (PVC) (SCH 40) (2") (BORE) LF $24.00 160.00 0.00 0.00 $0.00

0505 06187036 0 CONDT (PVC) (SCH 40) (3") LF $24.00 450.00 0.00 0.00 $0.00

0510 06187037 0 CONDT (PVC) (SCH 40) (3") (BORE) LF $26.00 1,335.00 0.00 0.00 $0.00
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Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0515 06187090 0 CONDUIT (PREPARE) LF $1.80 3,790.00 0.00 0.00 $0.00

0520 06207008 0 ELEC CONDR (NO.8) INSULATED LF $2.10 8,675.00 0.00 0.00 $0.00

0525 06207009 0 ELEC CONDR (NO.6) BARE LF $2.40 2,155.00 0.00 0.00 $0.00

0530 06207010 0 ELEC CONDR (NO.6) INSULATED LF $2.70 865.00 0.00 0.00 $0.00

0535 06217005 0 TRAY CABLE (4 CONDR) (14 AWG) LF $3.40 4,585.00 0.00 0.00 $0.00

0540 06247008 0 GROUND BOX TY D (162922)W/APRON EA $2,000.00 5.00 0.00 0.00 $0.00

0545 06287147 0 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA $10,000.00 1.00 0.00 0.00 $0.00

0550 06367001 0 ALUMINUM SIGNS (TY A) SF $60.00 220.00 0.00 0.00 $0.00

0555 06447001 0 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $800.00 22.00 0.00 0.00 $0.00

0560 06447004 0 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $900.00 4.00 0.00 0.00 $0.00

0565 06447007 0 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,100.00 1.00 0.00 0.00 $0.00

0570 06447065 0 RELOCATE SM RD SN SUP&AM TY 10BWG EA $475.00 14.00 0.00 0.00 $0.00
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Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0575 06447073 0 REMOVE SM RD SN SUP&AM EA $110.00 1.00 0.00 0.00 $0.00

0580 06627005 0 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.75 1,785.00 0.00 0.00 $0.00

0585 06627006 0 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF $1.00 42.00 0.00 0.00 $0.00

0590 06627008 0 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.75 4,793.00 0.00 0.00 $0.00

0595 06627017 0 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.00 240.00 0.00 0.00 $0.00

0600 06627065 0 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.50 997.00 0.00 990.00 $1,485.00

0605 06627068 0 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.00 4,532.00 0.00 0.00 $0.00

0610 06627077 0 WK ZN PAV MRK REMOV (W)24"(SLD) LF $12.00 193.00 0.00 0.00 $0.00

0615 06627082 0 WK ZN PAV MRK REMOV (W)(ARROW) EA $200.00 3.00 0.00 0.00 $0.00

0620 06627092 0 WK ZN PAV MRK REMOV (W)(WORD) EA $200.00 1.00 0.00 0.00 $0.00

0625 06627100 0 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.00 3,337.00 0.00 3,320.00 $3,320.00

0630 06627112 0 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.50 1,639.00 0.00 0.00 $0.00

0635 06627113 0 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $2.50 167.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:06:09 PM

Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0640 06667018 0 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.25 482.00 0.00 0.00 $0.00

0645 06667024 0 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.90 7,011.00 0.00 0.00 $0.00

0650 06667036 0 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 2,954.00 0.00 0.00 $0.00

0655 06667042 0 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 46.00 0.00 0.00 $0.00

0660 06667066 0 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $175.00 40.00 0.00 0.00 $0.00

0665 06667137 0 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $5.00 206.00 0.00 0.00 $0.00

0670 06667172 0 RE PM TY II (W) 6" (BRK) LF $0.55 2,491.00 0.00 0.00 $0.00

0675 06667175 0 RE PM TY II (W) 6" (SLD) LF $0.55 164.00 0.00 0.00 $0.00

0680 06667177 0 RE PM TY II (W) 8" (DOT) LF $1.00 482.00 0.00 0.00 $0.00

0685 06667179 0 RE PM TY II (W) 8" (SLD) LF $0.55 6,907.00 0.00 0.00 $0.00

0690 06667184 0 RE PM TY II (W) 24" (SLD) LF $4.00 2,589.00 0.00 0.00 $0.00

0695 06667186 0 RE PM TY II (W) (ARROW) EA $75.00 44.00 0.00 0.00 $0.00

0700 06667194 0 RE PM TY II (W) (WORD) EA $75.00 39.00 0.00 0.00 $0.00
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Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:06:09 PM

Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0705 06667213 0 RE PM TY II (Y) 6" (SLD) LF $0.55 261.00 0.00 0.00 $0.00

0710 06667221 0 RE PM TY II (Y)(CURB) LF $3.00 425.00 0.00 0.00 $0.00

0715 06667347 0 PAVEMENT SLER 6" LF $0.25 162.00 0.00 0.00 $0.00

0720 06667348 0 PAVEMENT SLER 8" LF $0.35 291.00 0.00 0.00 $0.00

0725 06667352 0 PAVEMENT SLER 24" LF $2.00 555.00 0.00 0.00 $0.00

0730 06667353 0 PAVEMENT SLER (ARROW) EA $50.00 5.00 0.00 0.00 $0.00

0735 06667354 0 PAVEMENT SLER (WORD) EA $50.00 2.00 0.00 0.00 $0.00

0740 06667408 0 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.75 2,491.00 0.00 0.00 $0.00

0745 06667411 0 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.75 164.00 0.00 0.00 $0.00

0750 06667423 0 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.75 423.00 0.00 0.00 $0.00

0755 06687012 0 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $25.00 10.00 0.00 0.00 $0.00

0760 06727004 0 REFL PAV MRKR TY II-A-A EA $4.50 10.00 0.00 0.00 $0.00

0765 06727006 0 REFL PAV MRKR TY II-C-R EA $4.50 500.00 0.00 0.00 $0.00
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Report Generation Date: 10/05/2026 02:06:09 PM

Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 001 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

0770 06777001 0 ELIM EXT PM & MRKS (4") LF $1.00 60.00 0.00 0.00 $0.00

0775 06777002 0 ELIM EXT PM & MRKS (6") LF $1.00 1,733.00 0.00 990.00 $990.00

0780 06777004 0 ELIM EXT PM & MRKS (8") LF $2.00 5.00 0.00 0.00 $0.00

0785 06777008 0 ELIM EXT PM & MRKS (24") LF $6.00 453.00 0.00 0.00 $0.00

0790 06777009 0 ELIM EXT PM & MRKS (ARROW) EA $125.00 4.00 0.00 0.00 $0.00

0795 06777015 0 ELIM EXT PM & MRKS (WORD) EA $150.00 4.00 0.00 0.00 $0.00

0800 06787002 0 PAV SURF PREP FOR MRK (6") LF $0.04 3,078.00 0.00 0.00 $0.00

0805 06787004 0 PAV SURF PREP FOR MRK (8") LF $0.08 7,493.00 0.00 0.00 $0.00

0810 06787008 0 PAV SURF PREP FOR MRK (24") LF $0.25 2,954.00 0.00 0.00 $0.00

0815 06787009 0 PAV SURF PREP FOR MRK (ARROW) EA $20.00 46.00 0.00 0.00 $0.00

0820 06787016 0 PAV SURF PREP FOR MRK (WORD) EA $20.00 40.00 0.00 0.00 $0.00

0825 06807002 0 INSTALL HWY TRF SIG (ISOLATED) EA $12,500.00 1.00 0.00 0.00 $0.00

0830 06807003 0 INSTALL HWY TRF SIG (SYSTEM) EA $35,000.00 1.00 0.00 0.00 $0.00
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Project: CC 337-1-53 Control 033701053
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PRJ Line
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NET CO
Quantity

Qty Paid
To Date
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to Date ($)

0835 06807004 0 REMOVING TRAFFIC SIGNALS EA $15,000.00 1.00 0.00 0.00 $0.00

0840 06807011 0 INSTALL HWY TRF SIG (UPGRADE) EA $7,000.00 2.00 0.00 0.00 $0.00

0845 06827001 0 VEH SIG SEC (12")LED(GRN) EA $350.00 29.00 0.00 0.00 $0.00

0850 06827002 0 VEH SIG SEC (12")LED(GRN ARW) EA $350.00 30.00 0.00 0.00 $0.00

0855 06827003 0 VEH SIG SEC (12")LED(YEL) EA $350.00 29.00 0.00 0.00 $0.00

0860 06827004 0 VEH SIG SEC (12")LED(YEL ARW) EA $350.00 40.00 0.00 0.00 $0.00

0865 06827005 0 VEH SIG SEC (12")LED(RED) EA $350.00 29.00 0.00 0.00 $0.00

0870 06827006 0 VEH SIG SEC (12")LED(RED ARW) EA $350.00 29.00 0.00 0.00 $0.00

0875 06827018 0 PED SIG SEC (LED)(COUNTDOWN) EA $770.00 14.00 0.00 0.00 $0.00

0880 06827042 0 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $180.00 39.00 0.00 0.00 $0.00

0885 06827043 0 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $190.00 14.00 0.00 0.00 $0.00

0890 06827044 0 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $220.00 2.00 0.00 0.00 $0.00

0895 06827045 0 RETROFIT REFL BRDR SHEETING (3 SEC) EA $110.00 13.00 0.00 0.00 $0.00
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to Date ($)

0900 06847007 0 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $2.05 3,635.00 0.00 0.00 $0.00

0905 06847031 0 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.60 8,816.00 0.00 0.00 $0.00

0910 06847033 0 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.25 6,178.00 0.00 0.00 $0.00

0915 06847079 0 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $2.20 1,160.00 0.00 0.00 $0.00

0920 06867002 0 INS TRF SIG PL AM (S)ILSN ARM(9') EA $1,600.00 2.00 0.00 0.00 $0.00

0925 06867048 0 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA $17,500.00 1.00 0.00 0.00 $0.00

0930 06867056 0 INS TRF SIG PL AM(S)1 ARM(50')LUM&ILSN EA $40,000.00 1.00 0.00 0.00 $0.00

0935 06867064 0 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA $42,000.00 4.00 0.00 0.00 $0.00

0940 06867068 0 INS TRF SIG PL AM(S)1 ARM(65')LUM&ILSN EA $43,000.00 2.00 0.00 0.00 $0.00

0945 06867313 0 REMOVE TRF SIG PL EA $350.00 4.00 0.00 0.00 $0.00

0950 06867319 0 INS TRF SIG PL AM (S)ILSN ARM(11') EA $1,500.00 3.00 0.00 0.00 $0.00

0955 06867328 0 INS TRF SIG PL AM(S)1 ARM(32')MAST ONLY EA $6,000.00 1.00 0.00 0.00 $0.00

0960 06867329 0 INS TRF SIG PL AM(S)1 ARM(44')MAST ONLY EA $7,500.00 2.00 0.00 0.00 $0.00
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Project: CC 337-1-53 Control 033701053
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0965 06867330 0 INS TRF SIG PL AM(S)1 ARM(48')MAST ONLY EA $8,000.00 1.00 0.00 0.00 $0.00

0970 06877001 0 PED POLE ASSEMBLY EA $3,000.00 10.00 0.00 0.00 $0.00

0975 06877002 0 PEDESTRIAN PUSH BUTTON POLE EA $2,600.00 1.00 0.00 0.00 $0.00

0980 06877005 0 REMOVE PED POLE ASSEMBLY EA $110.00 2.00 0.00 0.00 $0.00

0985 06887001 0 PED DETECT PUSH BUTTON (APS) EA $950.00 34.00 0.00 0.00 $0.00

0990 06887003 0 PED DETECTOR CONTROLLER UNIT EA $3,850.00 4.00 0.00 0.00 $0.00

0995 06907024 0 REMOVAL OF SIGNAL HEAD ASSM EA $40.00 4.00 0.00 0.00 $0.00

1000 06907027 0 REMOVAL OF SIGNAL RELATED SIGNS EA $20.00 9.00 0.00 0.00 $0.00

1005 06907030 0 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $20.00 12.00 0.00 0.00 $0.00

1010 06907091 0 REMOVE LED TRAF SIG LAMP UNIT EA $200.00 3.00 0.00 0.00 $0.00

1015 07527005 0 TREE REMOVAL (4" - 12" DIA) EA $1,000.00 4.00 0.00 0.00 $0.00

1020 07527006 0 TREE REMOVAL (12" - 18" DIA) EA $1,000.00 7.00 0.00 0.00 $0.00

1025 07527007 0 TREE REMOVAL (18" - 24" DIA) EA $1,500.00 3.00 0.00 0.00 $0.00
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1030 07527008 0 TREE REMOVAL (24" - 30" DIA) EA $2,250.00 1.00 0.00 0.00 $0.00

1035 30067001 0 UNDERSEAL COURSE GAL $3.65 6,580.00 0.00 0.00 $0.00

1040 30077001 0 BONDING COURSE GAL $3.65 1,470.00 0.00 0.00 $0.00

1045 40367001 0 SWAQ-100 BYPASS EA $100,000.00 1.00 0.00 0.00 $0.00

1050 50317002 0 RETROFIT DET WARN SURF (SURF APPLIED) EA $980.00 2.00 0.00 0.00 $0.00

1055 50617001 0 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $800.00 20.00 0.00 0.00 $0.00

1060 60017003 0 ILSN (8S) EA $5,500.00 4.00 0.00 0.00 $0.00

1065 60017005 0 ILSN (10S) EA $5,800.00 12.00 0.00 0.00 $0.00

1070 60057001 0 ITS COM CBL (ETHERNET) LF $1.50 4,590.00 0.00 0.00 $0.00

1075 60067001 0 VIVDS PROSR SYS EA $13,000.00 2.00 0.00 0.00 $0.00

1080 60067002 0 VIVDS CAM ASSY FXD LNS EA $4,500.00 6.00 0.00 0.00 $0.00

1085 60067005 0 VIVDS CNTRL SOFTWARE EA $650.00 2.00 0.00 0.00 $0.00
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1090 60067007 0 VIVDS CABLING LF $1.50 1,012.00 0.00 0.00 $0.00

1095 60067014 0 VIVDS CAM ASSY (RELOCATE) EA $610.00 3.00 0.00 0.00 $0.00

1100 60067018 0 VIVDS CAM ASSY (REMOVE) EA $40.00 5.00 0.00 0.00 $0.00

1105 60077001 0 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $8,500.00 4.00 0.00 0.00 $0.00

1110 60137006 0 GROUND BOX (PREPARE) EA $250.00 20.00 0.00 0.00 $0.00

1115 60147001 0 ITS RADIO(SNGL)(5 GHZ)-I-U EA $3,500.00 1.00 0.00 0.00 $0.00

1120 60147006 0 RELOCATE ITS RADIO EA $900.00 1.00 0.00 0.00 $0.00

1125 60177015 0 VIDEO IMAGING AND RADAR DETECTOR EA $7,000.00 8.00 0.00 0.00 $0.00

1130 60177016 0 VIDEO IMAGING AND RADAR SET-UP SYS EA $650.00 3.00 0.00 0.00 $0.00

1135 60177018 0 VID IMAGE AND RADAR DET PROCESSOR SYS EA $13,000.00 3.00 0.00 0.00 $0.00

1140 61037001 0 MODIFY EXISTING ELECTRICAL SERVICE EA $260.00 2.00 0.00 0.00 $0.00

1145 96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 0.00 $0.00

1150 03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00
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Project: CC 337-1-53 Control 033701053
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1155 03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

1160 05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 0.00 $0.00

1165 03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

1170 03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 0.00 $0.00

1175 05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 10,000.00 0.00 0.00 $0.00

1180 05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 10,000.00 0.00 0.00 $0.00

1185 96017001 MATERIAL ON HAND DOL $1.00 1.00 0.00 40,881.80 $40,881.80

1190 96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 0.00 $0.00

Category 001 SubTotal $479,366.18

Contract Line Items

Project: CC 337-1-53 Control 033701053

Category: 002 Description: ADD AND EXTEND LEFT TURN LANES AND RIGHT TURN LANES

PRJ Line
NBR

Item
Code

SP
NBR

Description Unit Unit
Price

Bid
Quantity

NET CO
Quantity

Qty Paid
To Date

Amount Paid
to Date ($)

1300 96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 76,000.00 0.00 805.98 $805.98
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Project: CC 337-1-53 Control 033701053
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NET CO
Quantity

Qty Paid
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to Date ($)

1305 96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 0.00 $0.00

1310 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 0.00 $0.00

1315 96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 0.00 $0.00

1320 96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 0.00 $0.00

1325 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 0.00 $0.00

1330 96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 110,000.00 0.00 0.00 $0.00

Category 002 SubTotal $805.98

Total Item earnings this contract $480,172.16
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Construction Estimate Combined

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

01007002 PREPARING ROW STA $15,000.00 37.00 1.00 $15,000.00

01007013 TREE PROTECTION (INSTALL) EA $850.00 23.00 0.00 $0.00

01007015 TREE PROTECTION (REMOVE) EA $100.00 23.00 0.00 $0.00

01047001 REMOV CONC (PAV) SY $425.00 2.00 0.00 $0.00

01047010 REMOV CONC (PAVERS) SY $6.25 5,212.00 1,610.30 $10,064.38

01047011 REMOV CONC (DRIVEWAYS) SY $20.00 479.00 0.00 $0.00

01047013 REMOV CONC (SIDEWALK, RAMP OR SUP) SY $17.00 2,704.00 0.00 $0.00

01047016 REMOV CONC (CURB) LF $10.00 295.00 0.00 $0.00

01047017 REMOV CONC (CURB & GUTTER) LF $6.00 6,278.00 0.00 $0.00

01057016 RMV (16"-20") TRT/UNTRT BASE & ASPH PAV SY $27.50 1,002.00 0.00 $0.00

01107001 EXCAV (ROADWAY) CY $26.00 7,870.00 0.00 $0.00

01327003 EMBANK (FNL)(OC)(TY B) CY $30.00 1,587.00 0.00 $0.00

01607002 FURN & PLACE TOPSOIL (4") SY $4.00 4,595.00 0.00 $0.00

01627002 BLOCK SODDING SY $6.00 4,595.00 0.00 $0.00

01647007 BROADCAST SEED (TEMP_WARM_COOL) SY $0.65 2,299.00 0.00 $0.00

01647012 DRILL SEED (PERM_URBAN_CLAY) SY $0.85 2,299.00 0.00 $0.00

01687001 VEGETATIVE WATERING TGL $25.00 79.00 0.00 $0.00

01697002 SOIL RET BLKT(SL_MOD_CLAY_LONG) SY $2.50 4,595.00 0.00 $0.00

02477179 FL BS (CMP IN PLC)(TY A GR 5)(FNAL POS) CY $60.00 2,791.00 0.00 $0.00

03107015 PRIME COAT (MULTI OPTION) GAL $3.60 1,673.00 0.00 $0.00

03417003 D-GR HMA TY-B PG64-22 (EXEMPT) TON $125.00 3,557.00 0.00 $0.00

03417065 D-GR HMA TY-D PG 76-22 (EXEMPT) TON $140.00 646.00 0.00 $0.00

03417080 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03417081 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03447075 PRODUCTION PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03447076 PLACEMENT PAYMENT ADJUSTMENT DOL $1.00 5,000.00 0.00 $0.00

03467009 STONE-MTRX-ASPH SMA-D SAC-A PG76-22 TON $195.00 2,790.00 0.00 $0.00

03517005 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY $73.50 1,500.00 0.00 $0.00
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03547032 PLANE ASPH CONC PAV(0" TO 2") SY $2.75 25,696.00 0.00 $0.00

03607002 CONC PVMT (CRCP) (8") SY $112.00 428.00 0.00 $0.00

03607031 CONC PVMT(TRANSITION SLAB) (8") SY $90.00 80.00 0.00 $0.00

04017001 FLOWABLE BACKFILL CY $300.00 99.00 0.00 $0.00

04027001 TRENCH EXCAVATION PROTECTION LF $1.00 2,375.00 0.00 $0.00

04167044 DRILL SHAFT (TRF SIG POLE) (36 IN) LF $600.00 13.00 0.00 $0.00

04167046 DRILL SHAFT (TRF SIG POLE) (48 IN) LF $700.00 154.00 0.00 $0.00

04507062 RAIL (HANDRAIL)(TY E) LF $135.00 1,772.00 0.00 $0.00

04647003 RC PIPE (CL III)(18 IN) LF $105.00 1,165.00 0.00 $0.00

04647005 RC PIPE (CL III)(24 IN) LF $130.00 321.00 0.00 $0.00

04647007 RC PIPE (CL III)(30 IN) LF $150.00 120.00 0.00 $0.00

04647009 RC PIPE (CL III)(36 IN) LF $200.00 464.00 0.00 $0.00

04647011 RC PIPE (CL III)(48 IN) LF $300.00 485.00 0.00 $0.00

04647042 RC PIPE (ARCH)(CL III)(DES 3) LF $450.00 8.00 0.00 $0.00

04657005 JCTBOX(COMPL)(PJB)(3FTX3FT) EA $5,200.00 1.00 0.00 $0.00

04657006 JCTBOX(COMPL)(PJB)(4FTX4FT) EA $6,000.00 1.00 0.00 $0.00

04657011 JCTBOX(COMPL)(PJB)(6FTX6FT) EA $11,500.00 3.00 0.00 $0.00

04657013 INLET (COMPL)(PCO)(3FT)(NONE) EA $6,500.00 1.00 0.00 $0.00

04657014 INLET (COMPL)(PCO)(3FT)(LEFT) EA $7,250.00 2.00 0.00 $0.00

04657016 INLET (COMPL)(PCO)(3FT)(BOTH) EA $8,000.00 1.00 0.00 $0.00

04657017 INLET (COMPL)(PCO)(4FT)(NONE) EA $8,500.00 1.00 0.00 $0.00

04657018 INLET (COMPL)(PCO)(4FT)(LEFT) EA $10,000.00 5.00 0.00 $0.00

04657026 INLET (COMPL)(PCO)(6FT)(LEFT) EA $11,000.00 5.00 0.00 $0.00

04657031 INLET (COMPL)(PCU)(3FT)(RIGHT) EA $8,750.00 9.00 0.00 $0.00

04767011 JACK BOR OR TUN PIPE(24 IN)(RC)(CL III) LF $1,800.00 99.00 0.00 $0.00

04797001 ADJUSTING MANHOLES EA $1,800.00 11.00 0.00 $0.00

04797006 ADJUSTING INLETS (CAP) EA $2,500.00 2.00 0.00 $0.00

04797007 ADJUSTING MANHOLES (WATER VALVE BOX) EA $1,500.00 5.00 0.00 $0.00

04967002 REMOV STR (INLET) EA $2,000.00 11.00 0.00 $0.00

04967007 REMOV STR (PIPE) LF $28.00 1,607.00 0.00 $0.00
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04967019 REMOV STR (RET WALL) LF $8.00 135.00 0.00 $0.00

05007001 MOBILIZATION LS $740,000.00 1.00 0.50 $370,000.00

05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO $14,500.00 11.00 1.00 $14,500.00

05037002 PORTABLE CHANGEABLE MESSAGE SIGN EA $10,000.00 4.00 2.00 $20,000.00

05057001 TMA (STATIONARY) DAY $75.00 332.00 0.00 $0.00

05057003 TMA (MOBILE OPERATION) DAY $375.00 84.00 1.00 $375.00

05067002 ROCK FILTER DAMS (INSTALL) (TY 2) LF $47.50 100.00 0.00 $0.00

05067004 ROCK FILTER DAMS (INSTALL) (TY 4) LF $90.00 100.00 0.00 $0.00

05067011 ROCK FILTER DAMS (REMOVE) LF $21.50 200.00 0.00 $0.00

05067020 CONSTRUCTION EXITS (INSTALL) (TY 1) SY $17.50 156.00 0.00 $0.00

05067024 CONSTRUCTION EXITS (REMOVE) SY $12.75 156.00 0.00 $0.00

05067039 TEMP SEDMT CONT FENCE (INSTALL) LF $4.50 100.00 0.00 $0.00

05067041 TEMP SEDMT CONT FENCE (REMOVE) LF $1.50 100.00 0.00 $0.00

05067044 BIODEG EROSN CONT LOGS (INSTL) (12") LF $5.00 6,330.00 550.00 $2,750.00

05067046 BIODEG EROSN CONT LOGS (REMOVE) LF $1.00 6,330.00 0.00 $0.00

05127009 PORT CTB (FUR & INST)(LOW PROF)(TY 1) LF $25.00 1,700.00 0.00 $0.00

05127010 PORT CTB (FUR & INST)(LOW PROF)(TY 2) LF $25.00 200.00 0.00 $0.00

05127033 PORT CTB (MOVE)(LOW PROF)(TY 1) LF $10.00 1,200.00 0.00 $0.00

05127034 PORT CTB (MOVE)(LOW PROF)(TY 2) LF $10.00 80.00 0.00 $0.00

05127057 PORT CTB (REMOVE)(LOW PROF)(TY 1) LF $12.00 1,700.00 0.00 $0.00

05127058 PORT CTB (REMOVE)(LOW PROF)(TY 2) LF $12.00 200.00 0.00 $0.00

05277002 COLORED TEXTURED CONC (5") SY $98.00 2,143.00 0.00 $0.00

05297002 CONC CURB (TY II) LF $115.00 10.00 0.00 $0.00

05297009 CONC CURB & GUTTER (TY II) LF $24.00 5,850.00 0.00 $0.00

05297015 CONC CURB (TY F2) LF $120.00 974.00 0.00 $0.00

05297016 CONC CURB (TY C1) LF $95.00 1,122.00 0.00 $0.00

05297022 CONC CURB (TY F3) LF $175.00 798.00 0.00 $0.00

05307006 DRIVEWAYS (CONC) SY $100.00 412.00 0.00 $0.00

05317002 CONC SIDEWALKS (5") SY $70.00 5,098.00 0.00 $0.00

05317005 CURB RAMPS (TY 1) EA $2,200.00 4.00 0.00 $0.00
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05317006 CURB RAMPS (TY 2) EA $2,300.00 1.00 0.00 $0.00

05317007 CURB RAMPS (TY 3) EA $2,500.00 12.00 0.00 $0.00

05317010 CURB RAMPS (TY 7) EA $2,300.00 1.00 0.00 $0.00

05857001 RIDE PAYMENT ADJUSTMENT (ITEM 341) DOL $1.00 10,000.00 0.00 $0.00

05857003 RIDE PAYMENT ADJUSTMENT (ITEM 344) DOL $1.00 10,000.00 0.00 $0.00

05857007 RIDE PAYMENT ADJUSTMENT (ITEM 360) DOL $1.00 10,000.00 0.00 $0.00

06187030 CONDT (PVC) (SCH 40) (2") LF $25.00 410.00 0.00 $0.00

06187031 CONDT (PVC) (SCH 40) (2") (BORE) LF $24.00 160.00 0.00 $0.00

06187036 CONDT (PVC) (SCH 40) (3") LF $24.00 450.00 0.00 $0.00

06187037 CONDT (PVC) (SCH 40) (3") (BORE) LF $26.00 1,335.00 0.00 $0.00

06187090 CONDUIT (PREPARE) LF $1.80 3,790.00 0.00 $0.00

06207008 ELEC CONDR (NO.8) INSULATED LF $2.10 8,675.00 0.00 $0.00

06207009 ELEC CONDR (NO.6) BARE LF $2.40 2,155.00 0.00 $0.00

06207010 ELEC CONDR (NO.6) INSULATED LF $2.70 865.00 0.00 $0.00

06217005 TRAY CABLE (4 CONDR) (14 AWG) LF $3.40 4,585.00 0.00 $0.00

06247008 GROUND BOX TY D (162922)W/APRON EA $2,000.00 5.00 0.00 $0.00

06287147 ELC SRV TY D 120/240 060(NS)SS(E)PS(U) EA $10,000.00 1.00 0.00 $0.00

06367001 ALUMINUM SIGNS (TY A) SF $60.00 220.00 0.00 $0.00

06447001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA $800.00 22.00 0.00 $0.00

06447004 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA $900.00 4.00 0.00 $0.00

06447007 IN SM RD SN SUP&AM TY10BWG(1)SA(U) EA $1,100.00 1.00 0.00 $0.00

06447065 RELOCATE SM RD SN SUP&AM TY 10BWG EA $475.00 14.00 0.00 $0.00

06447073 REMOVE SM RD SN SUP&AM EA $110.00 1.00 0.00 $0.00

06627005 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF $0.75 1,785.00 0.00 $0.00

06627006 WK ZN PAV MRK NON-REMOV (W)6"(DOT) LF $1.00 42.00 0.00 $0.00

06627008 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF $0.75 4,793.00 0.00 $0.00

06627017 WK ZN PAV MRK NON-REMOV (W)24"(SLD) LF $4.00 240.00 0.00 $0.00

06627065 WK ZN PAV MRK REMOV (W)6"(BRK) LF $1.50 997.00 990.00 $1,485.00

06627068 WK ZN PAV MRK REMOV (W)6"(SLD) LF $1.00 4,532.00 0.00 $0.00

06627077 WK ZN PAV MRK REMOV (W)24"(SLD) LF $12.00 193.00 0.00 $0.00
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06627082 WK ZN PAV MRK REMOV (W)(ARROW) EA $200.00 3.00 0.00 $0.00

06627092 WK ZN PAV MRK REMOV (W)(WORD) EA $200.00 1.00 0.00 $0.00

06627100 WK ZN PAV MRK REMOV (Y)6"(SLD) LF $1.00 3,337.00 3,320.00 $3,320.00

06627112 WK ZN PAV MRK SHT TERM (TAB)TY W EA $2.50 1,639.00 0.00 $0.00

06627113 WK ZN PAV MRK SHT TERM (TAB)TY Y EA $2.50 167.00 0.00 $0.00

06667018 REFL PAV MRK TY I (W)8"(DOT)(100MIL) LF $1.25 482.00 0.00 $0.00

06667024 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF $0.90 7,011.00 0.00 $0.00

06667036 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF $6.50 2,954.00 0.00 $0.00

06667042 REFL PAV MRK TY I (W)(ARROW)(100MIL) EA $150.00 46.00 0.00 $0.00

06667066 REFL PAV MRK TY I (W)(WORD)(100MIL) EA $175.00 40.00 0.00 $0.00

06667137 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF $5.00 206.00 0.00 $0.00

06667172 RE PM TY II (W) 6" (BRK) LF $0.55 2,491.00 0.00 $0.00

06667175 RE PM TY II (W) 6" (SLD) LF $0.55 164.00 0.00 $0.00

06667177 RE PM TY II (W) 8" (DOT) LF $1.00 482.00 0.00 $0.00

06667179 RE PM TY II (W) 8" (SLD) LF $0.55 6,907.00 0.00 $0.00

06667184 RE PM TY II (W) 24" (SLD) LF $4.00 2,589.00 0.00 $0.00

06667186 RE PM TY II (W) (ARROW) EA $75.00 44.00 0.00 $0.00

06667194 RE PM TY II (W) (WORD) EA $75.00 39.00 0.00 $0.00

06667213 RE PM TY II (Y) 6" (SLD) LF $0.55 261.00 0.00 $0.00

06667221 RE PM TY II (Y)(CURB) LF $3.00 425.00 0.00 $0.00

06667347 PAVEMENT SLER 6" LF $0.25 162.00 0.00 $0.00

06667348 PAVEMENT SLER 8" LF $0.35 291.00 0.00 $0.00

06667352 PAVEMENT SLER 24" LF $2.00 555.00 0.00 $0.00

06667353 PAVEMENT SLER (ARROW) EA $50.00 5.00 0.00 $0.00

06667354 PAVEMENT SLER (WORD) EA $50.00 2.00 0.00 $0.00

06667408 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF $0.75 2,491.00 0.00 $0.00

06667411 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF $0.75 164.00 0.00 $0.00

06667423 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF $0.75 423.00 0.00 $0.00

06687012 PREFAB PM TY B (W)(6")(BRK)CONTRAST LF $25.00 10.00 0.00 $0.00

06727004 REFL PAV MRKR TY II-A-A EA $4.50 10.00 0.00 $0.00
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06727006 REFL PAV MRKR TY II-C-R EA $4.50 500.00 0.00 $0.00

06777001 ELIM EXT PM & MRKS (4") LF $1.00 60.00 0.00 $0.00

06777002 ELIM EXT PM & MRKS (6") LF $1.00 1,733.00 990.00 $990.00

06777004 ELIM EXT PM & MRKS (8") LF $2.00 5.00 0.00 $0.00

06777008 ELIM EXT PM & MRKS (24") LF $6.00 453.00 0.00 $0.00

06777009 ELIM EXT PM & MRKS (ARROW) EA $125.00 4.00 0.00 $0.00

06777015 ELIM EXT PM & MRKS (WORD) EA $150.00 4.00 0.00 $0.00

06787002 PAV SURF PREP FOR MRK (6") LF $0.04 3,078.00 0.00 $0.00

06787004 PAV SURF PREP FOR MRK (8") LF $0.08 7,493.00 0.00 $0.00

06787008 PAV SURF PREP FOR MRK (24") LF $0.25 2,954.00 0.00 $0.00

06787009 PAV SURF PREP FOR MRK (ARROW) EA $20.00 46.00 0.00 $0.00

06787016 PAV SURF PREP FOR MRK (WORD) EA $20.00 40.00 0.00 $0.00

06807002 INSTALL HWY TRF SIG (ISOLATED) EA $12,500.00 1.00 0.00 $0.00

06807003 INSTALL HWY TRF SIG (SYSTEM) EA $35,000.00 1.00 0.00 $0.00

06807004 REMOVING TRAFFIC SIGNALS EA $15,000.00 1.00 0.00 $0.00

06807011 INSTALL HWY TRF SIG (UPGRADE) EA $7,000.00 2.00 0.00 $0.00

06827001 VEH SIG SEC (12")LED(GRN) EA $350.00 29.00 0.00 $0.00

06827002 VEH SIG SEC (12")LED(GRN ARW) EA $350.00 30.00 0.00 $0.00

06827003 VEH SIG SEC (12")LED(YEL) EA $350.00 29.00 0.00 $0.00

06827004 VEH SIG SEC (12")LED(YEL ARW) EA $350.00 40.00 0.00 $0.00

06827005 VEH SIG SEC (12")LED(RED) EA $350.00 29.00 0.00 $0.00

06827006 VEH SIG SEC (12")LED(RED ARW) EA $350.00 29.00 0.00 $0.00

06827018 PED SIG SEC (LED)(COUNTDOWN) EA $770.00 14.00 0.00 $0.00

06827042 BACKPLATE W/REF BRDR(3 SEC)(VENT)ALUM EA $180.00 39.00 0.00 $0.00

06827043 BACKPLATE W/REF BRDR(4 SEC)(VENT)ALUM EA $190.00 14.00 0.00 $0.00

06827044 BACKPLATE W/REF BRDR(5 SEC)(VENT)ALUM EA $220.00 2.00 0.00 $0.00

06827045 RETROFIT REFL BRDR SHEETING (3 SEC) EA $110.00 13.00 0.00 $0.00

06847007 TRF SIG CBL (TY A)(12 AWG)(2 CONDR) LF $2.05 3,635.00 0.00 $0.00

06847031 TRF SIG CBL (TY A)(14 AWG)(5 CONDR) LF $2.60 8,816.00 0.00 $0.00

06847033 TRF SIG CBL (TY A)(14 AWG)(7 CONDR) LF $3.25 6,178.00 0.00 $0.00
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06847079 TRF SIG CBL (TY C)(12 AWG)(2 CONDR) LF $2.20 1,160.00 0.00 $0.00

06867002 INS TRF SIG PL AM (S)ILSN ARM(9') EA $1,600.00 2.00 0.00 $0.00

06867048 INS TRF SIG PL AM(S)1 ARM(44')LUM&ILSN EA $17,500.00 1.00 0.00 $0.00

06867056 INS TRF SIG PL AM(S)1 ARM(50')LUM&ILSN EA $40,000.00 1.00 0.00 $0.00

06867064 INS TRF SIG PL AM(S)1 ARM(60')LUM&ILSN EA $42,000.00 4.00 0.00 $0.00

06867068 INS TRF SIG PL AM(S)1 ARM(65')LUM&ILSN EA $43,000.00 2.00 0.00 $0.00

06867313 REMOVE TRF SIG PL EA $350.00 4.00 0.00 $0.00

06867319 INS TRF SIG PL AM (S)ILSN ARM(11') EA $1,500.00 3.00 0.00 $0.00

06867328 INS TRF SIG PL AM(S)1 ARM(32')MAST ONLY EA $6,000.00 1.00 0.00 $0.00

06867329 INS TRF SIG PL AM(S)1 ARM(44')MAST ONLY EA $7,500.00 2.00 0.00 $0.00

06867330 INS TRF SIG PL AM(S)1 ARM(48')MAST ONLY EA $8,000.00 1.00 0.00 $0.00

06877001 PED POLE ASSEMBLY EA $3,000.00 10.00 0.00 $0.00

06877002 PEDESTRIAN PUSH BUTTON POLE EA $2,600.00 1.00 0.00 $0.00

06877005 REMOVE PED POLE ASSEMBLY EA $110.00 2.00 0.00 $0.00

06887001 PED DETECT PUSH BUTTON (APS) EA $950.00 34.00 0.00 $0.00

06887003 PED DETECTOR CONTROLLER UNIT EA $3,850.00 4.00 0.00 $0.00

06907024 REMOVAL OF SIGNAL HEAD ASSM EA $40.00 4.00 0.00 $0.00

06907027 REMOVAL OF SIGNAL RELATED SIGNS EA $20.00 9.00 0.00 $0.00

06907030 REMOVAL OF PEDESTRIAN PUSH BUTTONS EA $20.00 12.00 0.00 $0.00

06907091 REMOVE LED TRAF SIG LAMP UNIT EA $200.00 3.00 0.00 $0.00

07527005 TREE REMOVAL (4" - 12" DIA) EA $1,000.00 4.00 0.00 $0.00

07527006 TREE REMOVAL (12" - 18" DIA) EA $1,000.00 7.00 0.00 $0.00

07527007 TREE REMOVAL (18" - 24" DIA) EA $1,500.00 3.00 0.00 $0.00

07527008 TREE REMOVAL (24" - 30" DIA) EA $2,250.00 1.00 0.00 $0.00

30067001 UNDERSEAL COURSE GAL $3.65 6,580.00 0.00 $0.00

30077001 BONDING COURSE GAL $3.65 1,470.00 0.00 $0.00

40367001 SWAQ-100 BYPASS EA $100,000.00 1.00 0.00 $0.00

50317002 RETROFIT DET WARN SURF (SURF APPLIED) EA $980.00 2.00 0.00 $0.00

50617001 SUBSURFACE UTIL LOCATE (NON-PAVED AREA) EA $800.00 20.00 0.00 $0.00

60017003 ILSN (8S) EA $5,500.00 4.00 0.00 $0.00

Contract: 033701053 Payment Estimate: 0002 Page: 32 of 33



Contractor's Estimate Package

Report Generation Date: 10/05/2026 02:06:09 PM

Item Code SP NBR Description Unit Unit
Price

Bid
Quantity

Qty Paid
To Date

Amount
($)tem Code Suffix: ± Quantities represented by this item are adjusted by a change order

                           © Item is added or modified by a change order

60017005 ILSN (10S) EA $5,800.00 12.00 0.00 $0.00

60057001 ITS COM CBL (ETHERNET) LF $1.50 4,590.00 0.00 $0.00

60067001 VIVDS PROSR SYS EA $13,000.00 2.00 0.00 $0.00

60067002 VIVDS CAM ASSY FXD LNS EA $4,500.00 6.00 0.00 $0.00

60067005 VIVDS CNTRL SOFTWARE EA $650.00 2.00 0.00 $0.00

60067007 VIVDS CABLING LF $1.50 1,012.00 0.00 $0.00

60067014 VIVDS CAM ASSY (RELOCATE) EA $610.00 3.00 0.00 $0.00

60067018 VIVDS CAM ASSY (REMOVE) EA $40.00 5.00 0.00 $0.00

60077001 BBU SYSTEM (EXTERNAL BATTERY CABINET) EA $8,500.00 4.00 0.00 $0.00

60137006 GROUND BOX (PREPARE) EA $250.00 20.00 0.00 $0.00

60147001 ITS RADIO(SNGL)(5 GHZ)-I-U EA $3,500.00 1.00 0.00 $0.00

60147006 RELOCATE ITS RADIO EA $900.00 1.00 0.00 $0.00

60177015 VIDEO IMAGING AND RADAR DETECTOR EA $7,000.00 8.00 0.00 $0.00

60177016 VIDEO IMAGING AND RADAR SET-UP SYS EA $650.00 3.00 0.00 $0.00

60177018 VID IMAGE AND RADAR DET PROCESSOR SYS EA $13,000.00 3.00 0.00 $0.00

61037001 MODIFY EXISTING ELECTRICAL SERVICE EA $260.00 2.00 0.00 $0.00

96017001 MATERIAL ON HAND DOL $1.00 1.00 40,881.80 $40,881.80

96027001 PAYMENT ADJUSTMENT-POS DOL $1.00 1.00 0.00 $0.00

96057002 RUC CREDIT OR DAMAGE DOL $1.00 1.00 0.00 $0.00

96067001 LAW ENFORCEMENT PERSONNEL DOL $1.00 76,000.00 805.98 $805.98

96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL $1.00 500.00 0.00 $0.00

96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL $1.00 8,000.00 0.00 $0.00

96067009 FORCE ACCT ELECTRICAL SERVICE DOL $1.00 110,000.00 0.00 $0.00

96067011 FORCE ACCT 3RD PARTY DAMAGE DOL $1.00 5,000.00 0.00 $0.00

96067018 FORCE ACCT ITS EQUIPMENT DOL $1.00 1,000.00 0.00 $0.00

96067020 FORCE ACCOUNT POTHOLING DOL $1.00 500.00 0.00 $0.00

Total Item Earnings To Date $480,172.16
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